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Spring Woods Middle School
Spring Branch Independent School District
SBISD Project No. 
PBK Project No. 230370
February 29, 2024
	

1) PROJECT TEAM:
Owner: 	Spring Branch ISD	Assoc. Superintendent for Ops:	Travis Stanford
		Project Manager: 	Noel Moreno

Architect: 	PBK	Partner-in-Charge:	Brandon Ross
		Architect / Client Executive:	Philip Stewart
		Project Manager:		David Valtierra
	        			
		
2) GENERAL SCOPE OF WORK: 
· [bookmark: _Hlk39588693]Classroom corridor walls, Classroom locksets, Front Entry/Reception renovation, restroom renovations, new site fencing and gates, North driveway and parking renovation, and Mechanical updates.
3) BOND PLAN PROJECT TIMELINE: 
· The following project is included in the 2017 bond program. The Project Advisory Team is involved from the Schematic Design (SD) to the Design Development (DD) phase.Current
Point

	SCHEMATIC DEVELOPMENT
	JULY 2023 – SEPTEMBER 2023

	DESIGN DEVELOPMENT
	SEPTEMBER 2023 – NOVEMBER 2023

	CONSTRUCTION DOCUMENTS
	NOVEMBER 2023 – DECEMBER 2023

	ISSUE FOR PROPOSAL
	DECEMBER 2023 – JANUARY 2024

	BIDDING / BOARD APPROVAL
	FEBRUARY 2024 – MARCH 2024

	CONSTRUCTION PHASE
	JUNE 2024 – JULY 2024

	CLOSEOUT
	OCTOBER 2024



4) PROJECT STATUS OVERVIEW:   
· Project is currently with the City of Houston for permitting.
· First round of comments were received and are being addressed.
5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
The following activities have taken place:
· Post Bid Addendum was issued.
· Scope was revised to meet budget.

6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

· Issue for Construction set to be issued after the project is awarded.
· Continue working with the City of Houston to acquire permit for the project.

7) PHOTOGRAPHS: N/A
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