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2017 BOND PROJECTS – BOARD UPDATE
Memorial Drive ES Replacement
Spring Branch Independent School District

Stantec Project No. 214001024
June 30, 2024
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1) PROJECT TEAM:

Owner:
         Spring Branch ISD
      Assoc. Supt. For Operations:
Travis Stanford



      Director of Planning & Construction: 
 

SBISD Project No.     67235                                 Project Managers:   


Alfonso Montoya
Architect:
        Stantec Architecture,
      Partner-in-Charge: 

             Jennifer Henrikson


        Inc.
      Project Manager:
   

             Gary Dunn

CM@Risk:
        Marshall Construction


2) GENERAL SCOPE OF WORK: 
Replacement of Memorial Drive Elementary School with new 550 student campus on existing site. Scope includes demolition of existing campus, construction of new building and associated site work.
Off-Site Transition: 

Campus will relocate to South Transition Campus during construction
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BOND PLAN PROJECT TIMELINE: 

	PROJECT ADVISORY TEAM
	JANUARY 2022 – MAY 2022 

	CM@R SELECTION
	APRIL 2022

	PROGRAMMING/FACT FINDING
	OCTOBER 2021 – DECEMBER 2021

	SCHEMATIC DESIGN
	JANUARY 2022 – MARCH 2022

	DESIGN DEVELOPMENT
	APRIL 2022 – JUNE 2022

	CONSTRUCTION DOCUMENTS
	JUNE 2022 – SEPTEMBER 2022

	PERMIT RECEIVED
	TBD, FALL 2022

	BIDDING / BOARD APPROVAL
	SEPTEMBER 2022 – DECEMBER 2022

	CONSTRUCTION PHASE
	JANUARY 2023 – JUNE 2024

	OCCUPANCY
	JULY 2024


4) PROJECT STATUS OVERVIEW   
Project is in Construction phase.
5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
· Flooring Completion
· Ceiling Installations
· Glazing Installations
NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
· Complete Finishes
· Complete Gym Flooring
· Complete Reception Area
· Complete Landscaping
· Complete Playground and PTA funded item installation
· Complete Site Work

· Complete Library

· Complete Stage

· Receive Occupancy and Substantial Completion

6) IMAGES / PHOTOGRAPHS: 
Main Entry with Trellis Install ongoing
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Tree Installation
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Laminate Panels at Stage Proscenium
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Flex Area Ceiling


[image: image4]
Flagpoles Installed
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Sidewalk Forming in Courtyard 
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Playground Equipment Installation
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Painting in Gym
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Dining Ceiling Install
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Exterior Canopy Soffit Install
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Parent Drive Canopy Soffit Install
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Courtyard Pavilion Structure
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Shading Devices at Library Exterior
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Flex Area Carpets and Accent Walls Painted


[image: image14]
Reception Desk
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Learning Stair
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Classroom Teaching Wall
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