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Spring Woods Middle School - Renovations
Spring Branch Independent School District
PBK Project No. 230370
August 31, 2024
	

1) PROJECT TEAM:
Owner: 	Spring Branch ISD	Assoc. Superintendent for Ops:	Travis Stanford
		Project Manager: 	Noel Moreno

Architect: 	PBK	Partner-in-Charge:	Brandon Ross
		Architect / Client Executive:	Philip Stewart
		Project Manager:		Toheed Khawaja
	        			
		
2) GENERAL SCOPE OF WORK: 
· [bookmark: _Hlk39588693]Classroom corridor walls, Classroom locksets, Front Entry/Reception renovation, restroom renovations, new site fencing and gates, North driveway and parking resurfacing, and Mechanical updates.
3) BOND PLAN PROJECT TIMELINE: 
· The following project is included in the 2017 bond program. The Planning & Construction Team is involved from the Schematic Design (SD) to the Design Development (DD) phase.Current
Point

	SCHEMATIC DEVELOPMENT
	JULY 2023 – SEPTEMBER 2023

	DESIGN DEVELOPMENT
	SEPTEMBER 2023 – NOVEMBER 2023

	CONSTRUCTION DOCUMENTS
	NOVEMBER 2023 – DECEMBER 2023

	ISSUE FOR PROPOSAL
	DECEMBER 2023 – JANUARY 2024

	BIDDING / BOARD APPROVAL
	FEBRUARY 2024 – MARCH 2024

	CONSTRUCTION PHASE
	JUNE 2024 – JULY 2025

	CLOSEOUT
	OCTOBER 2025



4) PROJECT STATUS OVERVIEW:   
· Punch List is being generated for the work done during summer.
· Site:
· Gates have been delivered and are currently being installed. 
· Building:
· Roof work is ongoing.
· Low voltage work is ongoing.

5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
The following activities have taken place:
· Site:
· All site fencing has been installed. Gates are currently being installed. 
· Track surface coating and striping is complete.
· Building:
· Remaining reception room scope of work is complete.
· P-Lam doors have been installed.
· Storefront windows are complete.
· P-Lam finish on walls is complete.
· Remaining restroom scope of work is complete.
· Wall tiles are done in all restrooms. 
· Fixtures, toilet partitions, and accessories have been installed.

6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:
· Site gates to be installed.
· Epoxy flooring at two of the boys restrooms is scheduled for fall break. 
· Low voltage scope of work to continue.
· Roof scope of work to continue.
· Punch list items to be completed.

7) PHOTOGRAPHS:
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	Item #01:
Roof work is ongoing.
	Item #02:
Reception room lobby is complete.
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	Item #03:
Reception room sliding windows are complete.
	Item #04:
Restroom summer scope of work is complete.
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