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Spring Woods Middle School - Renovations
Spring Branch Independent School District
SBISD Project No. 
PBK Project No. 230370
March 31, 2025
	

1) PROJECT TEAM:
Owner: 	Spring Branch ISD	Assoc. Superintendent for Ops:	Travis Stanford
		Director of Planning & Construction:   Geoffrey Bay
		Project Manager: 	Noel Moreno


Architect: 	PBK	Partner-in-Charge:	Brandon Ross
		Architect / Client Executive:	Philip Stewart
		Project Manager:		Toheed Khawaja
	        			
		
2) GENERAL SCOPE OF WORK: 
· [bookmark: _Hlk39588693]Classroom corridor walls, Classroom locksets, Front Entry/Reception renovation, restroom renovations, new site fencing and gates, North driveway and parking resurfacing, and Mechanical updates.
3) BOND PLAN PROJECT TIMELINE: 
· The following project is included in the 2017 bond program. The Planning & Construction Team is involved from the Schematic Design (SD) to the Design Development (DD) phase.Current
Point

	SCHEMATIC DEVELOPMENT
	JULY 2023 – SEPTEMBER 2023

	DESIGN DEVELOPMENT
	SEPTEMBER 2023 – NOVEMBER 2023

	CONSTRUCTION DOCUMENTS
	NOVEMBER 2023 – DECEMBER 2023

	ISSUE FOR PROPOSAL
	DECEMBER 2023 – JANUARY 2024

	BIDDING / BOARD APPROVAL
	FEBRUARY 2024 – MARCH 2024

	CONSTRUCTION PHASE
	JUNE 2024 – JULY 2025

	CLOSEOUT
	OCTOBER 2025



4) PROJECT STATUS OVERVIEW:   
· Building:
· Roof work is complete. 
· Roof inspection complete.
· Low voltage work is ongoing.


5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES: 
The following activities have taken place:

· Fire Alarm shop drawing has been approved. Devices have been ordered.
· Theater fire alarm rough-in is complete.
· Punch walk completed on March 31, 2025.



6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:
· Low voltage upgrade (fire alarm and data) is ongoing.

7) PHOTOGRAPHS:
· No updates.
· 
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