


  2014 Bond Program Executive Summary
 December 2018

 12/31/2018

Bond Program Reserve = Funding available to the Bond Program but not yet allocated to a project

Project Contingencies = Funding contained within an approved project budget

Bond Program Funding Total 802,659,361$             

Revised Approved Current Budget - 764,446,531$             

Bond Program Reserve 38,212,830$               

Bond Program Reserve 38,212,830$                

Net Contingency Balance + 13,095,788$                

51,308,618$               

Bond Program Funding Total 802,659,361$             

Program Estimate at Complete (EAC) - 790,246,531$             

Projected Program Reserve Estimate at Complete 12,412,829$               
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Program Reserve + 
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Bond Program
Reserve

$51.3M

$38.2M

Overall Program Perspective
After considering options recommended by the BAC, the School Board 
resolved at their Business Meeting on Monday, December 17, 2018, that the 
Raleigh Hills K-8 Addition Project under the 2014 Capital Construction Bond 
was to be suspended indefinitely. The remainder of funds allocated to this 
project shall be preserved for future use at Raleigh Hills. 

MWSDVE Change:
Consultants: -0.1%; Contractors: no change; Apprenticeship: no change
MWSDVE Participation:
Consultants: 13.6%; Contractors: 12.2%; Apprenticeship: 20%

Budget Perspective
This month the overall Program Reserve decreased by ($636K), while the 
Reserve + Project Contingencies decreased by ($421K). All projects remain 
within their current approved budgets. Primary cost events were:

Å District-Wide Facility Repairs budget increased by $650K to complete 
urgent repairs of Aloha-Huber Park's failing roof membrane. A budget 
transfer from the Program Reserve was approved by Deputy 
Superintendent Carl Mead on 12.13.18 in accordance with the 2014 Bond 
Program Cost Management and Control Plan.

Å Sato's forecasted contingency increased by $280K due to realized savings 
after a final cost reconciliation with the contractor.

Å Highland Park HVAC's forecasted estimate at complete increased by $1.3M 
based on SD estimates. Current scope and budget estimate are in line with 
previous HVAC projects. A future budget increase will be executed within 
the District-Wide Facilities Repair project once the bidding process is 
complete later this Spring.

Å The Program Reserve received $14K in additional ETO reimbursements.

Schedule Perspective
Å Construction at William Walker continues. Precast panel and steel 

installation is underway and on track with the current project master 
schedule. 

Å The New K-5 Land Acquisition land deal in South Cooper Mountain has 
closed.

Å The majority of the Classroom Door Locks hardware needed for all high 
schools has been ordered. BHS will be complete in January. SHS, SRHS, and 
WHS are on track to be completed in February. Staff is currently 
conducting surveys for the next group of schools. All schools should be 
complete by the end of 2019.

($421K)

($636K)

Projected Program 
Reserve Estimate at 

Complete
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Westview HS
Auditorium catwalk
and grid level railing
upgrades

ISB
Security upgrades

Beaverton HS
Auditorium production 
and house lighting system 
upgrades

William Walker ES
School replacement
Opens Fall 2019

Sexton Mtn ES
Security upgrades

Thousands of Beaverton School District 
students are benefitting from the 2014 
Bond Program through new schools, technology, 
repairs and improvements. 
This map depicts projects that will be underway
in 2019. Projects depicted are subject to change.
For more information on the 2014 Bond Program, 
including live construction webcams please visit 
the Bond Program Homepage .

Aloha HS
Seismic and roofing
upgrades
Auditorium catwalk
and grid level railing
upgrades

Southridge HS
Auditorium catwalk
and grid level railing
upgrades

ACMA
Replace School
Opens Fall 2021

Sunset HS
Auditorium catwalk
and grid level railing
upgrades

Project Status
On Track
Watch List
Trouble

Highland Park MS
HVAC and
roof upgrades Whitford MS

Hallway floor repairs

Bethany ES
Repaving
Replace kitchen
dishwasher

Conestoga MS
Security upgrades

Stoller MS
Security upgrades

Five Oak MS
Renovation and expansion

New Middle School
Parking lot extension

Cedar Mill ES
Reroof and 
HVAC upgrades

Mtn View MS
Security upgrades

Barnes
Security 
upgrades

McKay ES
Security upgrades

Springville K-8
Security upgrades

West TV ES
Reroof

Central Office
Maintenance improvements
(phase 1)

Aloha-Huber Park K-8
Roof repair

Cedar Park MS
Front parking
repave
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https://www.beaverton.k12.or.us/depts/facilities/Pages/New-William-Walker-Elementary.aspx
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 2014 Bond Construction Program
Overall Performance

December 2018 Report

Printed 1/14/2019

Narrative Comments:

No Data

On Track

Watch List
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Perspective

Perspective

Perspective Consultants 13.6% Contractors 12.2% Apprenticeship 20%

New Capacity

Overall Perspective

Equity      

 Overall Project Performance            

Budget    

Schedule 

Color Key

Modernization & Major Repairs

After considering options recommended by the BAC, the School Board resolved at 
their Business Meeting on Monday, December 17, 2018, that the Raleigh Hills K-8 
Addition Project under the 2014 Capital Construction Bond was to be suspended 
indefinitely. The remainder of funds allocated to this project shall be preserved for 
future use at Raleigh Hills. 

MWSDVE Participation:
Consultants: -0.1%; Contractors: no change; Apprenticeship: no change
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 2014 Bond Construction Program
Budget Perspective

December 2018 Report

Printed 1/14/2019

Narrative Comments:

No Data
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Strategic 
Objectives Performance Measures Performance Targets

1 Project Contingency > 10% 

2 Within Budgeted Amount

3 Project Contingency > 10% 
4 Per Schedule

5 Per Schedule

Objective C 
Construction Costs 
within Budget

Construction Cost @ Contract Award or GMP
Construction Cost Current Estimate

Objective D            
Project within Budget

Total Project Costs Within Budgeted Amount

New Capacity Modernization & Major Repairs

Objective B  
Planning & Design 
Costs within Budget

Planning & Design Costs

Objective A       
Project Budget and 
Scope Aligned

Initial Cost Estimate of Approved Scope

Budget Perspective

Color KeyThis month the overall Program Reserve decreased by ($636K), while the Reserve + 
Project Contingencies decreased by ($421K). All projects remain within their current 
approved budgets. Primary cost events were:

• District-Wide Facility Repairs budget increased by $650K to complete urgent repairs of 
Aloha-Huber Park's failing roof membrane. A budget transfer from the Program 
Reserve was approved by Deputy Superintendent Carl Mead on 12.13.18 in 
accordance with the 2014 Bond Program Cost Management and Control Plan.

• Sato's forecasted contingency increased by $280K due to realized savings after a final 
cost reconciliation with the contractor.

• Highland Park HVAC's forecasted estimate at complete increased by $1.3M based on 
SD estimates. Current scope and budget estimate are in line with previous HVAC 
projects. A future budget increase will be executed within the District-Wide Facilities 
Repair project once the bidding process is complete later this Spring.

• The Program Reserve received $14K in additional ETO reimbursements.

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Scorecards\2018-2019\RYG Charts\Balanced Score Card 2014 Bond 12-2018
Page 5



 2014 Bond Construction Program
Schedule Perspective

December 2018 Report

Printed 1/14/2019

Narrative Comments:

No Data
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Strategic 
Objectives

1

2

3

4

5

6

7

8 NA NA    

9

10

11

12

13  

14 NA  NA NA NA   

15 NA  NA NA NA   

Projected Occupancy / Completion Dates (month & year)

8-2017 8-2017 8-2020 8-2017 8-2018 8-2019 8-2021 8-2020 8-2019 8-2019 8-2020 8-2019

Objective A  
Establish Schedule 
Target & Strategy

Occupancy / Completion Goal Established
Green = Approved 
schedule.                                      
Yellow = 0 - 4 weeks behind                
Red > 4 weeks behind

Project Execution Strategy Developed

Detailed Project Schedule Approved

Project Programming / Scope Completed

Design Contract Awarded

Same as Objective A

Schematic Design (SD) Completed

Design Development (DD) Completed

Land Use Permit Approved

Construction Documents (CD) Completed

Building Permit Approved

New Capacity

Objective D        
Meet Occupancy / 
Completion 
Schedule Target 

FF&E Ordered
Same as Objective A

FF&E Delivered and Installed

16 Occupancy / Completion on Schedule Same as Objective A

Objective C 
Construction on 
Schedule

Prime Contract Notice to Proceed

Same as Objective AConstruction Started

Certificate of Occupancy Received

Objective B  
Planning, 
Permitting & 
Design Phases on 
Schedule

Performance Measures Performance Targets

Modernization & Major Repairs

Schedule Perspective

Color Key• Construction at William Walker continues. Precast panel and steel installation is 
underway and on track with the current project master schedule. 

• The New K-5 Land Acquisition land deal in South Cooper Mountain has closed.

• The majority of the Classroom Door Locks hardware needed for all high schools has 
been ordered. BHS will be complete in January. SHS, SRHS, and WHS are on track to 
be completed in February. Staff is currently conducting surveys for the next group of 
schools. All schools should be complete by the end of 2019.
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2014 Bond 
Financial Summary

Overall Program Cost Forecast and Available Funding

Data as of December 31, 2018

Construction Cost 
Updates & Escalated

for Inflation

ACMA Replacement 28,300,000$                39,432,555$               DD estimate 2018

AHS Title IX Compliance 2,000,000$                  3,453,433$                 Completed Color Key

Capital Center Improvements & Data Center 5,000,000$                  12,820,187$               Completed Final Cost Estimate

District-Wide ADA Compliance 2,000,000$                  2,000,000$                 Fixed Cost

District-Wide Communication System 7,200,000$                  5,518,030$                 (eB 12/31/18 EAC) Estimate Update (Based upon on-going work)

District-Wide Facility Repairs 98,000,000$                95,306,456$               Inflation Projection (Prior to work starting)

District-Wide HVAC Controls 800,000$                     800,000$                    Abbreviations: RLB = Rider Levett Bucknall

Domestic / Fire Line Separation 800,000$                     977,120$                    eB = eBuilder proj. mgmt info system

Five Oaks MS Renovation & Expansion 21,100,000$                27,501,419$               (eB 12/31/18 EAC) EAC = $ Estimate at proj. completion

Green Energy Technology 5,000,000$                  -$                            

Hazeldale K-5 Replacement 24,600,000$                34,256,091$               (eB 12/31/18 EAC)

IT Data Center @ Capital Center 2,900,000$                  
 (Costs Moved to CC 

Project) 

Kitchen Improvements 800,000$                     977,120$                    

Land for new K-5 @ So. Cooper Mountain 3,000,000$                  7,800,000$                 (eB 12/31/18 EAC)

Maintenance Facility Improvements 10,000,000$                11,263,990$               (eB 12/31/18 EAC)

McKay ADA Improvements 400,000$                     634,540$                    Completed

New HS: Mountainside 109,000,000$              184,735,294$             (eB 12/31/18 EAC)

New ES: Sato K-5 25,000,000$                38,575,000$               (eB 12/31/18 EAC)

New MS @ Timberland 51,600,000$                61,371,096$               (eB 12/31/18 EAC)

Raleigh Hills K-8 Improvements 9,700,000$                  13,241,243$               

Security Upgrades 10,000,000$                14,601,033$               School Board Approved $4M increase, 6/18/18

Seismic Upgrades 4,200,000$                  14,709,740$               School Board Approved $5.45M increase, 6/18/18

Project List
Original Funding 

Allocations

Funding Increases 
Available to Bond 

Program

+$650K

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2018-19\Budget Status 12-2018 Page 8



2014 Bond 
Financial Summary

Overall Program Cost Forecast and Available Funding

Data as of December 31, 2018

Construction Cost 
Updates & Escalated

for Inflation

Project List
Original Funding 

Allocations

Funding Increases 
Available to Bond 

Program

SHS Title IX Compliance 2,000,000$                  4,285,317$                 Completed

Springville K-8 Improvements 2,000,000$                  510,016$                    Completed

Vose K-5 Replacement 24,800,000$                33,977,390$               (eB 12/31/18 EAC)

William Walker K-5 Replacement 24,600,000$                36,684,200$               (eB 12/31/18 EAC)

Added Projects -$                                 4,016,433$                 School Board Approved $2M increase, 6/18/18

Program Contingency 45,400,000$                

Program Inflation 52,800,000$                

Pre-Bond Expenditure Reimbursements 1,000,000$                  998,828$                    

Bond Management Costs 20,000,000$                30,000,000$               

Bond Issuance Costs 6,000,000$                  4,000,000$                 

Construction 600,000,000$           684,446,531$          

Learning Technology 56,000,000$                56,000,000$               

Critical Equipment 24,000,000$                24,000,000$               

Tech & Equip Subtotal 80,000,000$             80,000,000$            

Total Original Funding 680,000,000$           

Total Cost Projection 764,446,531$          

Bond Premium 1st Bond Sale 63,295,961$            

Bond Premium 2nd Bond Sale 30,270,107$            

Interest Earnings 1st Bond Sale 5,340,214$              

Interest Earnings 2nd Bond Sale 9,539,685$              

Other Additional Funding (see tab) 14,213,394$            

Additional Funding Subtotal 122,659,361$          

Total Funding Available 802,659,361$    

Total Cost Updates 764,446,531$       

Funding Balance Vs. Cost Updates 38,212,830$     Program Reserve

 Funding available     
(not a cost) 

($636K)

+$14K

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2018-19\Budget Status 12-2018 Page 9



2014 Bond 
Financial Summary

Data as of December 31, 2018

Nov-18 Dec-18
Est @ Comp. Est @ Comp.  $ %

ACMA Replacement 28,300,000$            39,432,555$            39,432,555$            39,432,555$            2,592,518$        7.0%

AHS Title IX Compliance 2,000,000$              3,453,433$              3,453,433$              3,453,433$              

Capital Center Improvements & Data Center 5,000,000$              12,820,187$            12,820,187$            12,820,187$            

District-Wide ADA Compliance 2,000,000$              2,000,000$              2,000,000$              2,000,000$              

District-Wide Communication System 7,200,000$              5,518,030$              5,518,030$              5,518,030$              

District-Wide Facility Repairs 98,000,000$            95,306,456$            120,456,456$          121,106,456$           

District-Wide HVAC Controls 800,000$                 800,000$                 800,000$                 800,000$                  

Domestic / Fire Line Separation 800,000$                 977,120$                 977,120$                 977,120$                 

Five Oaks MS Renovation & Expansion 21,100,000$            27,501,419$            27,501,419$            27,501,419$            948,554$           3.6%

Green Energy Technology 5,000,000$              
 (Budget Moved to 

Other Projects) 

Hazeldale K-5 Replacement 24,600,000$            34,256,091$            34,256,091$            34,256,091$            2,404,811$        7.6%

IT Data Center @ Capital Center 2,900,000$              
 (Budget Moved to 

CC Project) 

Kitchen Improvements 800,000$                 977,120$                 977,120$                 977,120$                 

Land for new K-5 @ So. Cooper Mountain 3,000,000$              7,800,000$              7,800,000$              7,800,000$              0.0%

Maintenance Facility Improvements Phase-1 10,000,000$            11,263,990$            11,263,990$            11,263,990$            1,717,359$        18.0%

McKay ADA Improvements 400,000$                 634,540$                 634,540$                 634,540$                 

New HS: Mountainside 109,000,000$          184,735,294$          184,735,294$          184,735,294$          1,019,836$        0.6%

New ES: Sato K5 25,000,000$            38,575,000$            38,575,000$            38,575,000$            370,911$           1.0%

New MS @ Timberland 51,600,000$            61,371,096$            61,371,096$            61,371,096$            266,115$           0.4%

Raleigh Hills K-8 Improvements 9,700,000$              13,241,243$            13,241,243$            13,241,243$            1,988,544$        17.7%

Security Upgrades 10,000,000$            14,601,033$            14,601,033$            14,601,033$             

Seismic Upgrades 4,200,000$              14,709,740$            14,709,740$            14,709,740$            

Added Funding to 
Bond Program

Completed; Final Cost

Completed; Final Cost

Completed; Final Cost

Project List
Original Budget 

Allocations
Revised Approved 

Current Budget

 Net Contingency Balance 

+$280K Realized savings after final 
cost reconciliation with contractor

+$650K Funds needed to complete urgent 
repair of Aloha-Huber Park's failing roof 
membrane. Budget transfer from Program 
Reserve approved by Deputy Superintendent 
Carl Mead on 12.13.18 in accordance with the 
2014 Bond Program Cost Management and 
Control Plan.
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2014 Bond 
Financial Summary

Data as of December 31, 2018

Nov-18 Dec-18
Est @ Comp. Est @ Comp.  $ %

Added Funding to 
Bond ProgramProject List

Original Budget 
Allocations

Revised Approved 
Current Budget

 Net Contingency Balance 

SHS Title IX Compliance 2,000,000$              4,285,317$              4,285,317$              4,285,317$              

Springville K-8 Improvements 2,000,000$              510,016$                 510,016$                 510,016$                 

Vose K-5 Replacement 24,800,000$            33,977,390$            33,977,390$            33,977,390$            131,862$           0.4%

William Walker K-5 Replacement 24,600,000$            36,684,200$            36,684,200$            36,684,200$            1,655,278$        4.7%

Added Projects 4,016,433$              4,016,433$              4,016,433$              

Program Contingency 45,400,000$            

Program Inflation 52,800,000$            

Pre-Bond Expenditure Reimbursements 1,000,000$              998,828$                 998,828$                 998,828$                 

Bond Management Costs 20,000,000$            30,000,000$            30,000,000$            30,000,000$            

Bond Issuance Costs 6,000,000$              4,000,000$              4,000,000$              4,000,000$              

 
Construction 600,000,000$       684,446,531$       709,596,531$       710,246,531$       

 
Learning Technology 56,000,000$            56,000,000$            56,000,000$            56,000,000$            

Critical Equipment 24,000,000$            24,000,000$            24,000,000$            24,000,000$            

Tech & Equip Subtotal 80,000,000$         80,000,000$         80,000,000$         80,000,000$         
 

Grand Totals 680,000,000$        764,446,531$       789,596,531$       790,246,531$       13,095,788$   
 

Bond Premium 93,566,068$             

Interest Earnings 14,879,899$             

Other Additional Funding (see Tab) 14,213,394$            
 

Other Added Funding 122,659,361$    

 

GRAND TOTAL 2014 BOND FUNDING 802,659,361$     

Program Reserve $38,212,830 13,062,829$      12,412,829$      

Program Reserve + Project Contingencies 51,308,618$            

Completed; Final Cost

Completed; Final Cost

Completed; Final Cost

($421K)

+$215K

($636K)
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2014 Bond Program Financial Status Report
Additional Funding Allocations

Data as of December 31, 2018

Source Funding Assigned to Projects
Assigned to 

Program Reserve

Remaining 2006 Bond Savings 576,615$              Mountainside HS
Capital Center Rent Revenue Balance 433,385$              Mountainside HS
Construction Excise Tax Revenue 1,130,655$           Capital Center
Construction Excise Tax Revenue forecasted to 2021 5,321,577$           $5,321,577

THPRD reimb. 449,783$              449,783$             
SB 1149 reimb. 1,734,435$           District-wide Repairs
ETO reimb. 1,039,437$           District-wide Repairs 1,020,495$          
Facility grants 3,027,507$           3,027,507$          
Sato: TVWD Reimbursement 500,000$              Sato K-5

 
TOTAL $14,213,394 $9,819,362

Additional Funding Allocations to Bond Program

+$14K
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2014 Bond Program Financial Status Report
Added Projects

Data as of December 31, 2018

Approved by 
Nov-18 Dec-18

& Date Est @ Comp. Est @ Comp.  $ %

Seclusion Rooms Alterations Safety Comm 5/19/14 99,368$                  99,368$             99,368$             

Portable Relocations 2014 Sr LT 5/20/14 592,111$                592,111$           592,111$           

Portable Relocations 2015 Sr LT 3/2015 294,257$                294,257$           294,257$           

Title IX Projects - Group II Sr LT 3/2015 1,030,697$             1,030,697$        1,030,697$        

Classroom Door Locks SB 6/18/18 2,000,000$             2,000,000$        2,000,000$        

(Projects Financially Complete)

 

Added Projects Total -$                            4,016,433$             -$               

Added Projects Original Budget
Revised Approved 

Current Budget

Competed

Competed

Competed

Competed

 Net Contingency 
Balance 
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2014 Bond Program Financial Status Report
District-Wide Repair Projects

"The $98M"

Data as of December 31, 2018

 Initial Budget 

Nov-18 Dec-18
 from BCA (Building 

Condition Assessment) 
Est @ Comp. Est @ Comp.  $ %

Completed Projects 9,135,577$              20,330,965$            20,330,965$            20,330,965$            

Beaverton Gym Ceiling and Truss Repair 117,392$                 1,438,410$              1,438,410$              1,438,410$              71,461$                      5.2%

Beaverton HS HVAC 3,900,000$              3,873,377$              3,873,377$              3,873,377$              142,261$                    3.8%

Conestoga Plumbing & Water Int Repair -$                        3,317,235$              3,317,235$              3,317,235$              70,524$                      2.2%

District-Wide Auditorium Upgrades 4,384,538$              4,992,098$              6,563,549$              6,563,549$              

HVAC (BCA) 2017 1,141,574$              1,141,574$              1,141,574$              1,141,574$              

WHS Roof Replacement Phase I & 2 2,055,558$              4,476,673$              4,476,673$              4,476,673$              282,630$                    6.7%

Merlo Station HVAC and Roofing 1,437,729$              4,409,512$              4,409,512$              4,409,512$              441,234$                    11.1%

Ridgewood HVAC and Electrical 829,173$                 4,494,848$              4,494,848$              4,494,848$              3,930$                        0.1%

Sexton Mountain Roof 619,878$                 1,066,952$              1,066,952$              1,066,952$              83,742$                      8.5%

HP/Whitford Electrical -$                        616,000$                 616,000$                 616,000$                 19,000$                      3.2%

Bethany Repipe 1,200,000$              1,200,000$              1,200,000$              1,200,000$              116,467$                    10.7%

Mountain View Roof 1,245,000$              4,185,000$              4,185,000$              4,185,000$              339,959$                    8.8%

Cedar Mill Roof & HVAC 742,000$                 3,453,000$              3,453,000$              3,453,000$              340,000$                    10.9%

Highland Park HVAC 1,402,000$              1,500,000$              1,500,000$              2,837,500$              150,000$                    11.1%

Highland Park Roof Replacement 808,000$                 2,500,000$              2,500,000$              2,500,000$              70,079$                      2.9%

HVAC Controls User Interface Upgrade 180,000$                 180,000$                 180,000$                 180,000$                 

West TV Roof Replacement 398,000$                 1,416,021$              1,416,021$              1,416,021$              112,993$                    8.7%

Aloha-Huber Park Roof -$                        650,000$                 -$                        650,000$                 

Maint Dept Repair & Improvement Projects* 5,386,128$              5,386,128$               5,383,641$              5,386,128$               

 

Repair Projects Total 39,811,430$            70,627,793$            71,546,758$            73,536,744$            2,244,280$                 

Repair Program Balance Available 58,188,571$            24,678,663$            23,759,698$            21,769,712$            

Repair Program EAC Balance  25,800,000$            25,800,000$            

Repair Program Budget (Less Transfers In/Out) 95,306,456$            95,306,456$            120,456,456$          121,106,456$          

*Budget and Est @ Comp. will increase each month as additional Maintenance Dept. managed Repair Projects are scheduled.  

Transfer Tracking
SHS Repairs (1,881,416)$            
SHS Emergency Elect 745,833$                 
Capital Center Building Repairs (2,280,000)$            
Capital Center Building Repairs 1,090,725$              
Transfer From District Wide Communications System 81,970$                   
SB 1149 Reimbursements 1,734,435$              
ETO Reimbursements 18,942$                   
Additional Funding for Bethany Repipe - Approved 2.6.18 1,200,000$              
AHS Roofing transferred to AHS Seismic (4,053,000)$            
Door Replacement(s) transferred to Security Upgrades (1,033)$                   
Additional Funding for AHP Roof - Approved 12.13.18 650,000$                 

. (2,693,544)$            
Balance 95,306,456$            

Project
Revised Approved 

Current Budget

 Net Contingency Balance 

Completed; Final Cost

0.1

20000000

40000000

60000000

80000000

100000000

120000000

2014 2015 2016 2017 2018 2019 2020 2021 2022

Facilities Repair Projected Budget Allocation Rate

Yearly Budget Allocation EAC Allocation Rate Current Budget Current EAC

$94.66M

$119.66M

+$1.38M Forecasted project budget 
after receiving SD estimates

+$650K Urgent repair of failing roof 
membrane
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2014 Bond Program Financial Status Report
Seismic Projects

Data as of December 31, 2018

Nov-18 Dec-18
Est @ Comp. Est @ Comp.  $ %

A/E Scoping/Surveys -$                            193,895$                193,895$          193,895$          -$                 0.0%

Aloha HS 1,732,898$             12,201,642$           12,201,642$      12,201,642$      1,220,165$  11.1%

Beaver Acres ES 1,714,444$             3,956,930$             4,159,316$       4,159,316$       -$                 0.0%

Beaverton HS 246,184$                287,635$                506,192$          506,192$          -$                 0.0%

Cedar Mill ES 144,771$                166,052$                297,672$          297,672$          -$                 0.0%

Cooper Mt. ES 361,703$                426,131$                743,716$          743,716$          -$                 0.0%

(Projects Financially Complete)

 

Seismic Projects Total 4,200,000$             17,232,285$           18,102,433$      18,102,433$      

TAPS Seismic Grant (22,545)$                 (22,545)$           (22,545)$           

AHS Seismic Rehabilitation Grant -$                            (2,500,000)$            (2,500,000)$      (2,500,000)$      

Seismic Program Bond Cost Balance 14,709,740$           15,579,888$      15,579,888$      

Seismic Program Less Transfers In/Out 14,709,740$           

Transfer Tracking
Program Escalation 1,006,740$             
AHS Roofing - From BCA 575,193$                
Beaver Acres Roofing - From BCA TBD
AHS Roofing - Balance From BCA 3,477,807$             
Program Reserve - Approved by School Board 5,450,000$             

Net 10,509,740$           
Balance 14,709,740$           

The current project budget is fixed at $14,709,740, which may not match the current estimate at complete. Staff plan on pursuing additional Rehabilitation Grant funds, 
and there are additional funds/scope to be absorbed from the District-Wide Facility Repair project. Projections for additional funds will be forecasted at a later date 
(dependent on staff's confidence level) as the project moves between phases.

 Net Contingency 
Balance Seismic Projects Original Budget

Revised Approved 
Current Budget
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 2014 Bond
Learning Technology/Classroom Systems

 and Critical Equipment Purchases
December 31, 2018 Report

%
Complete

Project To 
Date 

Expenditures
2018‐19 
Budget

2018‐19 
Expenditures
as of 12/31/18

56% 5,159,307$      407,550$         33,863$                  

58% 2,834,203$      700,000$         285,360$                

53% 16,517,522$    5,680,409$      526,847$                

50% 1,494,501$      871,124$         4,146$  

95% 6,764,505$      ‐$                  ‐$  

59% 32,770,038$   7,659,083$      850,216$               

23,229,962$          

Total
Total Bond Funds Remaining

Learning Technology/Classroom Systems ‐ $56 Million

Other Technology/
Curriculum Projects

$7,085,600

Technology Modernization
$2,961,479

Enterprise wireless  upgrades complete. Maintaining current capacity and addressing 
specific use cases.

Initial device deployment compelte with Chromebooks 1:1 in grades 4‐12 and iPads 3:1 
in grades K‐3. Evaluation process beginning to select devices for years 5‐8 of the bond.

Data Center design complete and installation in process. Business Continuity process 
complete and working on yearly update. Security improvement implementation in 
process.

Completed Technology/Curriculum Projects.  Includes: student laptop replacements in 
2014‐15, high school science technology in 2015‐16, positive change grants 2014‐15 
through 2016‐17.

Annual Description of Expenditures

Salary for five curriculum developers (5.0 FTE); Payment for TeacherSource 
Enhancements on the professional development module and Lesson Plan design. 

Future Ready Schools
$31,471,083

Networking Upgrades
$9,132,995

Digital Curriculum 
Development
$5,348,843

Business Services
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 2014 Bond
Learning Technology/Classroom Systems

 and Critical Equipment Purchases
December 31, 2018 Report

%
Complete

Project To 
Date 

Expenditures
2018‐19 
Budget

2018‐19 
Expenditures
as of 12/31/18

64% 10,239,231$    2,032,080$      26,252$                  

39% 1,181,383$      338,972$         ‐$  

43% 1,397,733$      148,000$         ‐$  

76% 167,764$         143,128$         89,155$                  

71% 426,568$         128,432$         10,000$                  

2% 9,366$              12,000$            9,366$  

100% 920,729$         ‐$                  ‐$  

60% 14,342,774$   2,802,612$      134,773$               

9,657,226$            

Maintenance Equipment
$600,000

Approximately $120,000/year over five years beginning in year 2. Year 2 will have 
$185,000. Year 6 will only have $55,000.

Total Bond Funds Remaining
Total

Athletic Equipment
$221,737

Early Learning 
Playground Equipment

$12,000

Classroom Furniture
$3,225,179

Other Equipment Purchases
$920,730

Buses
$16,000,000

Critical Equipment ‐ $24 Million

Copiers
$3,020,354

Other critical equipment purchases as needed. Purchase of $15,000 towards new locker 
banks at Stoller in 14‐15,  $250,000 towards new musical instruments in 14‐15 and 15‐
16, $184,050 for cafeteria table replacements in 15‐16, $344,973 for high school 
scoreboard replacements in 2015‐16 and 2016‐17, $121,066 towards BSD's portion of 
shock pad installation at SW Quadrant Park with THPRD in 2016‐17 and InTouch Printers 
in 2018.

Furniture, fixtures & equipment, including technology, for full day kindergarten and 
additional teachers K‐5.

Approximately $100,000/year over three years beginning in year 2. $75,970 was 
transferred in year 2 to the Scoreboard Replacements Project.

Playground equipment for Early Learning program at five elementary schools. 

Approximately $2 million/year over eight years. In first year, $4.25 million will be spent and 
$2million/year will be spent in years two through seven. $0 will be spent in the eighth year. 

Approximately $375,000/year over eight years.

Quarterly Description of Expenditures

Business Services
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