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SECTION 011000 - SUMMARY 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Phased construction. 

4. Work by Owner. 

5. Work under separate contracts. 

6. Future work. 

7. Purchase contracts. 

8. Owner-furnished products. 

9. Contractor-furnished, Owner-installed products. 

10. Access to site. 

11. Coordination with occupants. 

12. Work restrictions. 

13. Specification and Drawing conventions. 

14. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification:  

1. Arts & Communication Magnet Academy (ACMA). 

2. Project Location: 11375 SW Center St., Beaverton, OR 97005. 

B. Owner: Beaverton School District. 

Owner's Representative: Leslie Imes 

Construction Project Manager 

Facilities Development Department 

16550 SW Merlo Road 
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Beaverton, OR  97003 

(503) 356-4575 

C. Architect: DLR Group. 

D. Web-Based Project Software: Project software administered by Owner will be used for purposes 

of managing communication and documents during the construction stage. 

1. See Beaverton School District standards for requirements for using web-based Project 

software. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Replacement of an existing school building, portables, and site buildings with a new 

approximately 75,000 square foot, two-story Arts school. which will house up to 725 

students grades 6-12.  

2. Construction will include demolition of the old building(s) and associated site work, 

exterior improvements, construction of the new building, and associated new site work 

improvements.  

3. The Performing Arts Building and north west parking lot and drive will remain during 

construction. 

4. The new arts school shall be constructed of Type IIB fully-sprinklered construction and 

other Work indicated on the Contract Documents. 

B. Type of Contract: 

1. Project will be constructed under a single prime contract (per AIA documents A101-2007 

and A201-2007). 

C. Project Considerations: 

1. The school will be vacated by the end of June 2019 and the new school must be operational 

at the beginning of the 2021 school year.  The Performing Arts Building will remain and 

must be protected and integrated into the new school construction.   

2. Hazardous material abatement will be done by the District (BSD) under separate contract.  

General Contractor shall coordinate scheduling, demolition, and building locations with 

abatement subcontractor, District Representative, and District Consultant. New 

construction shall not commence until completion of hazardous material abatement. 

D. Services to Provide: 

1. Once through the two-step solicitation process, the awarded Contractor is responsible for 

providing a complete project per the Construction Documents including materials, labor, 

equipment and coordination with the District and the design team. 
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E. Specific Construction Services Description: 

1. Coordinate weekly construction meetings with the District and the design team. 

2. Prepare site and building logistics plans to encompass all proposed activities and impacts 

to the site, adjacent properties, and neighboring streets. 

3. Fully coordinate the work of subcontractors and suppliers.  Provide regular and on-going 

quality inspection and assistance to the design team in ensuring that the Work meets the 

Specifications and applicable codes. 

4. Coordinate inspections with the authority have jurisdiction (AHJ) and third-party special 

inspections (provided by the District). 

5. Review and expedite Change Order requests and maintain logs. 

6. Coordinate with BSD FF&E efforts. 

7. Monitor compliance with payment of prevailing wages on all contracts and subcontracts, 

per ORS 279C. 

8. Maintain in a current condition Project Records including, but not necessarily limited to 

permits, Construction Documents, as-built records, meeting records, submittals, inspection 

reports, invoices, delivery receipts, daily activity logs, Requests for Information (RFI); RFI 

logs; Submittals; Submittal Logs; Inspection Reports; Change Order Proposals (COP); 

COP logs; Change Orders (CO); CO logs; Construction Change Directives (CCD); CCD 

logs; Architect’s Supplemental Instructions (ASI); ASI logs; Permits; Project Allowance(s) 

Reconciliation; Project Contingency status reports; and Project Schedule updates. 

9. Transmit copies of MWESB Contact Logs, Career Learning Reports and Apprenticeship 

Program Logs monthly via eBuilder (as required). 

10. Intelligent and selective use of Building Information Modeling (BIM), where applicable. 

11. Use of the District’s internet-based e-Builder Project Management System for coordination 

of efforts, approvals, and expedited communication is required. 

F. Solicitation and Selection Process Schedule; 

 

Process Milestones Dates 

ITB  

Advertise March 16, 2019 

Release ITB March 18, 2019 

Pre-Bid Conference April 2, 2019 at 3:00 p.m. at ACMA 

Deadline for Questions April 5, 2019 

Issue Addendum April 9, 2019 

Bids Due April 18, 2019 by 2:00 p.m. 

Notice of Intent to Award April 19-26, 2019 

School Board Approval April 29, 2019 
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Award Contract On or about April 30, 2019 

 

G. Construction Schedule Milestones: 

 

Milestones Dates 

Last Teacher day/Move out 

furnishings 

June 17 – June 28, 2019 

Mobilization on site On or about July 1, 2019 

Building Abatement start On or about July 5, 2019 

Demolition On or about July 10, 2019 

Construction Substantial 

Completion 

June 1, 2021; Owner must be able to 

place FF&E 

Final Completion August 20, 2021 

 

*The dates under ITB and Construction Schedule Milestones are for reference only.  The District may 

modify as needed. 

1.5 WORK BY OWNER 

A. General: Cooperate fully with Owner so work may be carried out smoothly, without interfering 

with or delaying work under this Contract or work by Owner. Coordinate the Work of this 

Contract with work performed by Owner. 

1.6 OWNER-FURNISHED PRODUCTS 

A. Owner will furnish products indicated. The Work includes receiving, unloading, handling, 

storing, protecting, and installing Owner-furnished products and making building services 

connections. 

B. Owner-Furnished Products: 

1. As noted in Owner Furnished Material and Equipment Schedule in drawing set. 

1.7 ACCESS TO SITE 

A. General: Contractor shall have access to the Project site during the construction period according 

to AIA201 3.13.  
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1.8 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of authorities 

having jurisdiction. 

B. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after providing temporary 

utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 

2. Obtain Owner's written permission before proceeding with utility interruptions. 

C. Restricted Substances: Use of tobacco products and other controlled substances on Project site is 

not permitted. 

D. Employee Identification:  Provide identification tags for Contractor personnel working on Project 

site. Require personnel to use identification tags at all times. 

E. Employee Screening: Comply with Owner's requirements for screening of Contractor personnel 

working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

2. Badging to be provided by contractor. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations. 

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 

described in detail in the Specifications. One or more of the following are used on Drawings to 

identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in the 

individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations published as part of 

the U.S. National CAD Standard and scheduled on Drawings. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 

1.2 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 

selection and purchase of each product or system described by an allowance must be completed 

to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections. 

Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 

1.3 ACTION SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 

specified for Change Orders. 

1.4 INFORMATIONAL SUBMITTALS 

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 

use in fulfillment of each allowance. 

B. Submit time sheets and other documentation to show labor time and cost for installation of 

allowance items that include installation as part of the allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions of 

the Work. 

1.5 COORDINATION 

A. Coordinate allowance items with other portions of the Work. Furnish templates as required to 

coordinate installation. 
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1.6 LUMP-SUM ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 

or selected by Architect under allowance and shall include taxes, freight, and delivery to Project 

site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 

installation, overhead and profit, and similar costs related to products and materials ordered by 

Owner under allowance shall be included as part of the Contract Sum and not part of the 

allowance. 

C. Unused Materials: Return unused materials purchased under an allowance to manufacturer or 

supplier for credit to Owner, after installation has been completed and accepted. 

1. If requested by Architect, retain and prepare unused material for storage by Owner. 

Deliver unused material to Owner's storage space as directed. 

 

                      

                     Lump Sum 

   ALLOWANCE ONE   Decorative Wave Wall        

           Steel/Wood 

           See details on Arch Sheet 8.4.        $60,000 

 

 

   ALLOWANCE TWO   Recording Studio            

           Audio/Visual Equipment, including  

  cables, equipment and labor.   $250,000 

  

    

   ALLOWANCE THREE   Custom Wall Graphics           

           for printing and installation.       $38,000 

 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects. Return 

damaged or defective products to manufacturer for replacement. 
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3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 

installations to ensure that each allowance item is completely integrated and interfaced with 

related work. 

END OF SECTION 012100 
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SECTION 012200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

B. Related Requirements: 

1. Section 012100 "Allowances" for procedures for using unit prices to adjust quantity 

allowances. 

2. Section 012600 "Contract Modification Procedures" for procedures for submitting and 

handling Change Orders. 

3. Section 014000 "Quality Requirements" for field testing by an independent testing 

agency. 

1.3 DEFINITIONS 

A. Unit price is an amount incorporated into the Agreement, applicable during the duration of the 

Work as a price per unit of measurement for materials, equipment, or services, or a portion of 

the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope 

of Work or estimated quantities of Work required by the Contract Documents are increased or 

decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 

overhead, and profit. 

B. Measurement and Payment: See individual Specification Sections for work that requires 

establishment of unit prices. Methods of measurement and payment for unit prices are specified 

in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 

of established unit prices and to have this work measured, at Owner's expense, by an 

independent surveyor acceptable to Contractor. 

D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections 

referenced in the schedule contain requirements for materials described under each unit price. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF UNIT PRICES 

A. Unit Price No. 1: Subgrade Stabilization (Removal of unsatisfactory soils and replace with 

satisfactory fill material. 

1. Description: Work as indicated in Section 312313 

2. Unit of Measurement: As indicated in Section 312313 

END OF SECTION 012200 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Description of Alternates.  

B. Procedures for pricing Alternates. 

1.2 ACCEPTANCE OF ALTERNATES 

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option. 

Accepted Alternates will be identified in the Owner-Contractor Agreement. 

B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate. 

1.3 SCHEDULE OF ALTERNATES 

A. Alternate No. 1, South Ramp:  

1. Base Bid: Provide South ramp as shown on Drawings. 

2. Deductive Alternate: Remove South ramp.  Drawings describing design without ramp are 

on Drawing A1.3, plus corresponding engineering and site drawings. 

B. Alternate No. 2, Wood Walls: 

1. Base Bid: Provide wood walls as shown on Drawings. 

2. Deductive Alternate: Replace WS-1 wood walls with accent paint color. Replace WS-1 

ceilings with ACT-1, utilizing same lights as base bid. Work occurs in East West Hall 

(south of Restrooms), at Science Hall, and at the two Extended Learning areas on Level 2. 

Note: Wood wall in Commons (carpentry work) is not part of this Deductive Alternate. 

C. Alternate No. 3, Dance Balcony Storage Cabinets: 

1. Base Bid: Provide storage cabinets as shown on Drawings. 

2. Deductive Alternate: Remove storage cabinets on balcony side of dance rooms. 

D. Alternate No. 4, Vinyl Luxury Tile: 

1. Base Bid: Provide vinyl composition tile (VCT), 1/4-inch thick Luan board glued to 

acoustic underlayment as specified in Section 096519 “Resilient Tile Flooring”. 

2. Additive Alternate: Provide vinyl luxury tile (VLT) and acoustic underlayment as specified 

in Section 096519 “Resilient Tile Flooring”. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012300 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 012300 "Alternates" for products selected under an alternate. 

2. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from those 

required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed 

Project conditions, such as unavailability of product, regulatory changes, or unavailability 

of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor that are not required in 

order to meet other Project requirements but may offer advantage to Contractor. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Refer to AIA Document A201 in the Supplementary Conditions for 

consideration of requests received after Contract award. Submit three copies of each request for 

consideration. Identify product or fabrication or installation method to be replaced. Include 

Specification Section number and title and Drawing numbers and titles. 

1. Substitution Request Form: Use facsimile of form provided in Project Manual. 

2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication, or installation method 

cannot be provided, if applicable. 
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b. Coordination of information, including a list of changes or revisions needed to other 

parts of the Work and to construction performed by Owner and separate contractors 

that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 

the Work specified. Include annotated copy of applicable Specification Section. 

Significant qualities may include attributes, such as performance, weight, size, 

durability, visual effect, sustainable design characteristics, warranties, and specific 

features and requirements indicated. Indicate deviations, if any, from the Work 

specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. Certificates and qualification data, where applicable or requested. 

g. List of similar installations for completed projects, with project names and addresses 

as well as names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency, indicating and interpreting test 

results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 

j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the overall 

Contract Time. If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating date of receipt of purchase order, lack of availability, or delays in 

delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 

l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 

with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

3. Architect's Action: If necessary, Architect will request additional information or 

documentation for evaluation within seven days of receipt of a request for substitution. 

Architect will notify Contractor of acceptance or rejection of proposed substitution within 

14 days of receipt of request, or seven days of receipt of additional information or 

documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or Architect's 

Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 

substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 

with related products and materials. Engage a qualified testing agency to perform compatibility 

tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 

substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 

change, but not later than 14 days prior to time required for preparation and review of related 

submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 

following conditions are satisfied. If the following conditions are not satisfied, Architect 

will return requests without action, except to record noncompliance with these 

requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

b. Substitution request is fully documented and properly submitted. 

c. Requested substitution will not adversely affect Contractor's construction schedule. 

d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

e. Requested substitution is compatible with other portions of the Work. 

f. Requested substitution has been coordinated with other portions of the Work. 

g. Requested substitution provides specified warranty. 

h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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REQUEST 

SUBSTITUTION REQUEST FORMS 012500A - 1 

 

Project: Substitution Request Number: 

(After the Bidding Phase) 

From:   

To: 

Re: 

Date: 

A/E Project Number:   

Contract For:   

Specification Title:  Description: 

Section: Page: Article/Paragraph: 

Proposed Substitution:    

Manufacturer Address: Phone: 

Trade Name:   Model No.:  

Installer:  Address:    Phone     

History:         New product 2-5 years old     X      5-10 years old More than 10 years old 

Differences between proposed substitution and specified product:   

X Point-by-point comparative data attached 

Reason for not providing specified item:  

Similar Installation: 
Project: Architect:   

Address: Owner:   

Date Installed: 

Proposed substitution affects other parts of Work:X No Yes; explain 

Savings to Owner for accepting substitution:  ($ ). 

Proposed substitution changes Contract Time: No Yes   [Add]      [Deduct]  days. 

Supporting Data Attached: Drawings Product Data Samples Tests Reports 

© Copyright 1996, Construction Specification Institute, 
99 Canal Center Plaza, Suite 300 Alexandria, VA 22314 

Page of September 1996 
CSI Form 13.1A 

BID AND PERMIT SET
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SUBSTITUTION 
REQUEST 

SUBSTITUTION REQUEST FORMS 012500A - 2 

(Continued) 

The Undersigned certifies: 
 Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product.
 Same warranty will be furnished for proposed substitution as for specified product.
 Same maintenance service and source of replacement parts, as applicable, is available.
 Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.
 Cost data as stated above is complete. Claims for additional costs related to accepted substitution which may subsequently become

apparent are to be waived.
 Proposed substitution does not affect dimensions and functional clearances.
 Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the

substitution.
 Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects.

Submitted by:  

Signed by:       

Firm: 

Address:   

Telephone: 

Attachments:  

A/E’s REVIEW AND ACTION 

Substitution approved - Make submittals in accordance with Specification Section 01330. 
Substitution approved as noted - Make submittals in accordance with Specification Section 01330. 
Substitution rejected - Use specified materials. 
Substitution Request received too late - Use specified materials. 

Signed by: Date: 

Additional Comments: Contractor Subcontractor Supplier Manufacturer A/E 

Copyright 1996, Construction Specification Institute, 
99 Canal Center Plaza, Suite 300 Alexandria, VA 22314 

Page of September 1996 
CSI Form 13.1A 

BID AND PERMIT SET
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DLR  GROUP  PROJECT  NO.  74-18109-00

95%CD
SUBSTITUTION 

REQUEST 
(During the Bidding Phase) 

Project: Substitution Request Number:  

From:   

To: 

Re: 

Date: 

A/E Project Number:  

Contract For:   

Specification Title:  Description: 

Section: Page: Article/Paragraph: 

Proposed Substitution:  
Manufacturer:  Address:  Phone: 
Trade Name:  Model No.: 

Attached data includes product description, specifications, drawings, photographs, and performance and test data adequate for evaluation 
of the request; applicable portions of the data are clearly identified. 

Attached data also includes a description of changes to the Contract Documents that the proposed substitution will require for its proper 
installation. 

The Undersigned certifies: 
 Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product.
 Same warranty will be furnished for proposed substitution as for specified product.
 Same maintenance service and source of replacement parts, as applicable, is available.
 Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.
 Proposed substitution does not affect dimensions and functional clearances.
 Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the

substitution.

Submitted by:  
Signed by:       
Firm: 
Address:   

Telephone: 

A/E’s REVIEW AND ACTION 

Substitution approved - Make submittals in accordance with Specification Section 01330. 
Substitution approved as noted - Make submittals in accordance with Specification Section 01330. 
Substitution rejected - Use specified materials. 
Substitution Request received too late - Use specified materials. 

Signed by: Date: 

Supporting Data Attached: Drawings          X      Product Data    Samples Tests Reports 

© Copyright 1996, Construction Specifications Institute, 
99 Canal Center Plaza, Suite 300 Alexandria, VA 22314 

Page of September 1996 
CSI Form 1.5C 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract (AIA 201), including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 

Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 

requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710 and 

eBuilder. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 

necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 

work in progress or to execute the proposed change. 

2. Within 10 days after receipt of Proposal Request, submit a quotation estimating cost 

adjustments to the Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made. If requested, furnish survey data 

to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish 
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times, and activity relationship. Use available total float before requesting an 

extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 

Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work. Provide a complete description of the proposed change. Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made. If requested, furnish survey data to 

substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship. Use available total float before requesting an extension of the 

Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 

change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form: Use form acceptable to Architect. 

1.5 CHANGE ORDER PROCEDURES 

A. A Change Order is a written instrument prepared by the Architect, Owner or Contractor and 

signed by the Owner, Contractor and (at Owner’s election) Architect stating their agreement upon 

all of the following:  

1. The change in the Work;  

2. The amount of the adjustment, if any, in the Contract Sum; and   

3. The extent of the adjustment, if any, in the Contract Time.  

B. Methods used in determining adjustments to the Contract Sum may include those listed in Section 

7.3.3.  

C. Agreement on any Amendment shall constitute a final settlement of all matters relating to the 

change in the Work that is the subject of the Change Order, including, but not limited to, all direct 

and indirect costs associated with such change and any and all adjustments to the Contract Sum, 

the construction schedule, and the Contract Time.  

1.6 CONSTRUCTION CHANGE DIRECTIVE   

A. A Construction Change Directive is a written order signed by the Owner (and at Owner’s election, 

prepared and/or signed by Architect), directing a change in the Work prior to agreement on 

adjustment, if any, in the Contract Sum or Contract Time, or both. The Owner may by 

Construction Change Directive, without invalidating the Contract, order changes in the Work 
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within the general scope of the Contract consisting of additions, deletions or other revisions, the 

Contract Sum and Contract Time being adjusted accordingly. 

B. A Construction Change Directive shall be executed in accordance with the General Conditions of 

the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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