
OPERATIONS & CAPITAL MAINTENANCE SUBCOMMITTEE MEETING

Overview

June not only closed out another school year but saw great progress on the 
referendum projects. Staff engagement, design and engineering continued, 
with Ashley Field and the second high school being the primary focus.

A few notable activities accomplished in June include:

•	 Ashley Field site plan continues to be developed with field, bleacher, and 
building placements becoming finalized.

•	 Initial Ashley Field exterior design ideas were created, shared and refined. 
See the last page for an exterior rendering.

•	 Schematic floor plans of the second high school were a major focus and 
are close to being finalized.

•	 Conceptual site plans for the second high school were created and shared 
with the committees. Additional work continues on this important piece 
of the second high school planning.

•	 Operations & Capital Maintenance Subcommittee continued to meet 
and support the design and engineering teams in establishing and 
implementing the District’s energy efficiency, operational, safety, and 
ongoing maintenance objectives.
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Highlights from June 2019

Here’s a quick look at what has been happening:

•	 Two Activities, Athletics & Recreation 
Subcommittee meetings.

•	 Two Current & Second High School 
Subcommittee meetings.

•	 Two Operations & Capital Maintenance 
Subcommittee meetings.

•	 Two Core Planning Team (CPT) meetings.

•	 Meetings with high school user groups 
continued including:

»» Nutrition / Food Service
»» Swimming Pool
»» Music
»» Performing Arts
»» Library
»» Family & Consumer Science

•	 Interviewed three potential vendors to provide 
the bleachers at the outdoor multi-purpose 
stadium.

•	 Kicked-off civil, plumbing, HVAC, and electrical 
engineers on the second high school.

•	 Planning for upcoming neighborhood and 
community engagement sessions.

Visit the website to see meeting agendas, minutes 
and presentations.

At-a-Glance

•	 July 8, 2019: Referendum 2019 progress 
presentation to the District Support Center

•	 July 8, 2019: Update to the School Board on 
Referendum 2019 progress

•	 July 17, 2019: Ashley Field Neighbor Meeting

•	 July 22, 2019: Community Open House at the 
High School Commons from 5:00-6:00 PM

•	 July 25, 2019: Initial Naming / Mascot 
Committee meeting 

Look Ahead

Secondary Space Capacity

Over the past month, the Current & Second High School Subcommittee has 
focused on the following:

•	 Evaluated two macro-level organizational plans and provided direction on 
the preferred plan.

•	 Reviewed and provided feedback on learning communities (i.e. classroom 
and lab organizational models).

https://docs.google.com/document/d/1It1O9KMS4zTj_pY95KgKJC7G7n6_HRWRLQjiRsRnyxA/edit
https://docs.google.com/document/d/1It1O9KMS4zTj_pY95KgKJC7G7n6_HRWRLQjiRsRnyxA/edit
https://docs.google.com/document/d/1MrfY0QbPWBlFTY1r0aLtJycYUuK1cqNZjKDaIBjIU84/edit
https://docs.google.com/document/d/1MrfY0QbPWBlFTY1r0aLtJycYUuK1cqNZjKDaIBjIU84/edit
https://docs.google.com/document/d/17PNfWvo3d5_8mo0ulXjpiUnaHrqMqbKHLJrOHrFNT40/edit
https://docs.google.com/document/d/17PNfWvo3d5_8mo0ulXjpiUnaHrqMqbKHLJrOHrFNT40/edit
https://docs.google.com/document/d/1MEPYVhehppDyWqYDlXaeB7h6NhEJ2_xFG9RizEE2qdY/edit
https://www.sunprairieschools.org/ref2019


Outdoor Multi-Purpose Facilities

This month, the Activities, Athletics & Recreation Subcommittee redirected 
their focus to activity and athletic spaces at the second high school, as well as 
continued to review plans for Ashley Field. Here is a summary of their work:

•	 Reviewed Ashley Field conceptual exterior rendering and provided 
feedback.

•	 Considered bleacher options for Ashley Field and recommended to CPT 
that 4,000–4,400 seats be the target capacity.

•	 Evaluated the conceptual floor plans for the second high school with a 
focus on the following:

»» Flexibility provided by building a main gym with 3 courts and an 
auxiliary gym with 1 court vs. the 4-court gym at the current high 
school.

»» Providing lobby/common space to allow multiple events to go on at 
once (e.g. how would the common spaces support an event in the 
main gym, the pool and the auditorium at the same time).

»» Adjacency of key support spaces (e.g., how locker rooms support the 
pool and the gyms, where are toilet rooms located to provide easy 
access while serving multiple spaces, how does storage support both 
athletics and physical education, etc.).

»» Ensuring teacher and coaches offices are adjacent to but not in 
the locker rooms to provide greater flexibility of teacher and coach 
collaboration without the barrier of gender specific offices as are 
traditionally provided in high schools.

SUBCOMMITTEE MEMBERS DISCUSSING HIGH SCHOOL OPTIONS

MEETING WITH MUSIC USER GROUP

IMAGE

SECOND HIGH SCHOOL SUBCOMMITTEE REVIEWING CONCEPTS

Secondary Space Capacity (continued)
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Highlights from June 2019

•	 Studied the quantities of teaching and learning spaces being provided to 
ensure the school’s capacity objectives will be met.

•	 Identified the ideal organization and location for administration and 
students services staff.

•	 Continued updating Career Technical Education (CTE) placement in the 
building.

•	 Refined the conceptual floor plans to ensure they enhance teaching and 
learning, support community access and use, and provide a safe and 
secure learning environment for students and staff.

•	 Began exploring the exterior massing / scale of the school with specific 
focus on the 3-story learning community section of the building.



FOR MORE INFORMATION

EMAIL  ref2019@sunprairieschools.org
VISIT  sunprairieschools.org/ref2019
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CONCEPTUAL OVERALL FIELD PLAN AT ASHLEY FIELD SITE

CONCEPTUAL EXTERIOR RENDERING OF NEW MULTI-PURPOSE STADIUM AT ASHLEY FIELD SITE
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