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Spring Woods High School
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1) PROJECT TEAM:

Owner: Spring Branch ISD Director: Travis Stanford

SBISD Project No. 67210 Project Manager: Kris Drosche

Architect: PBK Principal-in-Charge: Brandon Ross

Project Manager: Max Buja

CM@RIisk: Satterfield & Pontikes Construction, Inc.

2) GENERAL SCOPE OF WORK:

Replacement of the HVAC system and renovations to the Cafeteria and Library. Also included are
safety & security, structural repairs and site improvements for the campus.

3) BOND PLAN PROJECT TIMELINE:
The following project is included in year one of the bond program. The Project Advisory Team is
involved from the Schematic Design (SD) to the Design Development (DD) phase.

PROJECT ADVISORY TEAM AUGUST 2018 — DECEMBER 2018
SCHEMATIC DESIGN AUGUST 2018 — OCTOBER 2018

DESIGN DEVELOPMENT OCTOBER 2018 — DECEMBER 2018

CM@R SELECTION NOVEMBER 2018 — FEBRUARY 2019
CONSTRUCTION DOCUMENTS NOVEMBER 2018 — FEBRUARY 2019 | .| Current
PERMIT RECEIVED FEBRUARY 2019 — MAY 2019 Point
BIDDING / BOARD APPROVAL FEBRUARY 2019 — MAY 2019
CONSTRUCTION PHASE MAY 2019 — AUGUST 2020

OCCUPANCY MAY 2019 — AUGUST 2020

4) PROJECT STATUS OVERVIEW

The PAT meetings have concluded for the design of the renovations to the cafeteria and library.
Site surveys of the existing campus have been conducted. GMP for the project is under
development with the construction team.
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5) PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

The following activities have taken place:

e Architect presented project design to board workshop on 3/4.
e Construction documents are continuing to be produced and reviewed with district personnel.
e GMP pricing for the project being developed with the CM@R.

6) NEXT 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

e Construction documents are continuing to be produced and reviewed with the CM@R.
e GMP pricing for the project to continue to be developed with the CM@R.

7) PHOTOGRAPHS:

None at this time.
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