


CONTINUATION SHEET

La Porte Lomax & Admin.

INVOICE #

190012.03

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO: Four (4)

APPLICATION DATE: 2-Jan-20
PERIOD TO: 31-Oct-19

ARCHITECT'S PROJECT NO: 190012

A B C D E F H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G +0Q TO FINISH
APPLICATION STORED AND STORED (C-Q)
(D + E) (NOT IN TO DATE
D ORE) (D+E+F)

1 |Infection Control $ 4,360.00 4,360.00 | $ - $ 4,360.00 100%| $ - $ 436.00
2 |Metals 15,000.00 12,000.00 3,000.00 15,000.00 100% - 1,500.00
3 |Millwork 16,650.00 16,650.00 - 16,650.00 100% - 1,665.00
4 |Caulking and Sealants 265.00 265.00 - 265.00 100% - 26.50
5 |Metal Doors and Frames 122,249.00 97,799.20 24,449.80 122,249.00 100% - 12,224.90

6 |Hollow Metal Doors and Frames 250.00 250.00 (250.00) - 0% 250.00 -
7 |Hardware 21,000.00 16,800.00 325.00 17,125.00 82% 3,875.00 1,712.50
8 |Glazing Film 1,350.00 1,350.00 - 1,350.00 100% - 135.00
9 |Drywall 63,891.00 63,891.00 - 63,891.00 100% - 6,389.10
10 |Ceramic Tile / Stone 6,117.00 6,117.00 - 6,117.00 100% - 611.70
11 |Resilient Flooring 20,234.00 20,234.00 - 20,234.00 100% - 2,023.40
12 |Fire Sprinklers 1,760.00 1,760.00 (760.00) 1,000.00 57% 760.00 100.00
13 |Electrical 9,500.00 9,500.00 - 9,500.00 100% - 950.00
14 |Communications 4,259.00 4,259.00 - 4,259.00 100% - 425.90
15 |Security Access Controls Allowance 19,500.00 19,500.00 - 19,500.00 100% - 1,950.00
16 |Fire Alarm / Life Safety 1,949.00 1,949.00 - 1,949.00 100% - 194.90
17 |Final Cleaning 1,092.00 1,092.00 - 1,092.00 100% - 109.20
18 |Performance Bond 7,750.00 7,750.00 - 7,750.00 100% - 775.00
19 |Builders Risk Insurance 265.00 265.00 - 265.00 100% - 26.50
20 |Liability Insurance 3,600.00 3,600.00 - 3,600.00 100% - 360.00
21 |General Conditions 55,219.00 55,219.00 - 55,219.00 100% - 5,521.90
22 |Owner Contingency 10,000.00 8,700.00 809.00 9,509.00 95% 491.00 950.90
23 |Construction Contingency 23,277.00 21,647.61 783.39 22,431.00 96% 846.00 2,243.10
24 |Fee 35,835.00 35,835.00 (358.35) 35,476.65 99% 358.35 3,547.67

25 - - 0% - -

26 - - 0% - -

27 - - 0% - -

28 - - 0% - -
$445,372.00 | $ 410,792.81 | $ 27,998.84 | $ - $ 438,791.65 99%|$ 6,580.35|% 43,879.16







