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October 24, 2019 

 

ADDENDUM 001 

 

THE FOLLOWING REVISIONS AND/OR CLARIFICATIONS SHALL BE MADE PART OF THE EDUCATIONAL 

SPECIFICATIONS AND THE FACILITIES MASTER PLAN DOCUMENTS. REVISE AND AMEND THE 

DOCUEMENTS FOR THE ABOVE NAMED SECTION(S) IN ACCORDANCE WITH THIS ADDENDUM. THE 

FACILITIES MASTER PLAN SHALL REFLECT THESE ADENDUM CHANGES AND EACH PROJECT CAN MAKE 

REFERENCE IN THEIR SITE MASTER PLAN TO THIS ADDENDUM. 

ALL EDUCATIONAL SPECIFICATION REQUIREMENTS AND FACILITIES MASTER PLAN DOCUMENTS SHALL 

APPLY TO THIS ADDENDUM AS ORIGINALLY INDCATED IN THE APPLICABLE PORTIONS OF THE FACILITIES 

MASTER PLAN DOCUMENTS, UNLESS OTHERWISE MODIFIED BY THIS ADDENDUM. 

 

1. Updated Facilities Cost Estimate – reference the attached 3 pages  

a. Study performed by LPA, Inc. in collaboration with Ryan Craven with HL 

Construction Management which performed the original 2017 cost estimate. 

 

Executive Summary: 

 

The following are the three factor categories that contributed to an increase in the 

projected Facilities Master Plan (“FMP”) cost: 
 

 Escalation (General Construction Cost Inflation) 
o From a 2017 to 2020 cost baseline 

 Safety and Security 

o New electronic safety locks to classroom doors 
o Low voltage systems and other security systems upgrades (including cameras) 

 Sustainability Factors  
o Building Automation Systems upgrades (in addition to baseline EMS cost) 
o EV charging stations including installation (as required by Cal Green Code changes) 

o New distribution panel for charging stations (as required by Cal Green Code 
changes) 

o Sustainability upgrades allowance (reflects full campus upgrade vs. 

partial square footage) 
 

The changes noted above have increased the total Facilities Master Plan (“FMP”) need from 
$699,841,000 to $848,677,000. These totals reflect the site needs as developed through the 
FMP process and are inclusive of hard construction costs, program soft costs, and a $10 
million technology student devices allowance added to the bottom baseline total. 
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These totals do not include the alternate costs for potential work at the Machado 

School, new Maintenance-Operations-Transportation-Technology (“MOTT”) Yard, new District 

Office Support Facilities, or new Central Kitchen Nutrition projects. The costs for 

these projects are included in a separate section as part of the updated cost 

document for future reference. 

 
It should also be noted that these cost summaries reflect only a partial picture of the 

total FMP need cost. In section 4.6 Measure 'G' Priorities on page 207 of the FMP 

document the thermometer diagrams and notes below refer to a 1/3 program 

contingency which should be budgeted into any proposed facilities improvement 

program. This contingency addresses the following costs: 
 

 Escalation to mid-point of construction from FMP 2020 cost baseline 
 Off-site and utility connection costs 
 Interim housing 
 Program unknowns 
 Overall program contingency 

 

In order to arrive at a 1/3 contingency of the gross number, the net baseline total 

FMP cost must be multiplied by 1.5 per the following analysis: 

 
 2017 Facilities Master Plan 

o $699,841,000 X 1.5 = $1,049,761,500 Total FMP Need 

 

 2020 Facilities Master Plan Update 

o $848,677,000 x 1.5 = $1,273,015,500 Updated Total FMP Need 
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This Addendum forms a part of the Facilities Master Plan Documents and modifies and clarifies 

the Educational Specifications as noted.  

If you have any questions regarding this Addendum, please email: 
 
Casino Fajardo, ACP LEED-GA 
Director of Construction and Modernization 
 
fajardoc@mhusd.org 
 
or  
 

Anessa Espinosa 
Director of Facilities 
 
espinosaa@mhusd.org 
 

 

 
 

 
 
 
 

END OF ADDENDUM 
 
 
 
 
 
 
 
 
 
 
 

 

 

Casino Fajardo, Director of Construction and Modernization  
Morgan Hill Unified School District 
15600 Concord Circle 
Morgan Hill, CA 95037 
408-201-6000 
fajardoc@mhusd.org   

mailto:fajardoc@mhusd.org
mailto:espinosaa@mhusd.org
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Morgan Hill USD Masterplan
Morgan Hill, CA
September 23, 2019

Date of Original Construction: 2001 1992 1977 1974 1963 1978 1955

Program Scope
Barrett ES El Toro ES

Jackson 
Academy of Math 

and Music
Los Paseos ES Nordstrom ES

Paradise Valley 
Engineering 

Academy

SG Borello 
Future ES

San Martin / 
Gwinn ES

A. Modernize / Reconfigure Existing Classrooms 4,538,000$         3,724,000$        -$                      2,136,000$         -$                    1,317,000$        -$                    -$                   

B. Existing Building Systems, Toilets and Improved Energy Efficiency 5,693,000$         4,633,000$        2,521,000$           4,096,000$         2,287,000$         1,272,000$        1,507,000$         1,281,000$        

C. Site Utilities 30,000$              31,000$             407,000$              909,000$            471,000$            893,000$           1,590,000$         901,000$           

D. New Construction (Classrooms) -$                    6,681,000$        22,692,000$         16,489,000$       28,619,000$       8,290,000$        29,018,000$       12,495,000$      

E. Science, Arts, CTE and Elective Programs 997,000$            -$                   4,573,000$           2,510,000$         2,288,000$         -$                   -$                    1,813,000$        

F. Performing Arts Improvements -$                    -$                   1,881,000$           727,000$            -$                    -$                   -$                    884,000$           

G. MPR, Student Union and Food Service Improvements 2,836,000$         3,416,000$        11,340,000$         2,997,000$         8,915,000$         623,000$           7,988,000$         10,538,000$      

H. Physical Education Improvements -$                    -$                   997,000$              -$                    -$                    -$                   -$                    921,000$           

I. Staff and Parent Support 2,246,000$         2,405,000$        6,689,000$           4,520,000$         3,405,000$         1,809,000$        2,915,000$         -$                   

J. Media Center and Student Support Services 938,000$            2,899,000$        7,168,000$           6,279,000$         4,783,000$         3,069,000$        2,821,000$         877,000$           

K. Safety and Security 509,000$            961,000$           1,933,000$           1,515,000$         687,000$            1,434,000$        1,220,000$         2,272,000$        

L. Parking and Drop-off 1,561,000$         1,432,000$        1,518,000$           1,494,000$         2,236,000$         1,795,000$        3,818,000$         583,000$           

M. Outdoor Learning Courts, Quads and Landscape 719,000$            924,000$           298,000$              361,000$            372,000$            459,000$           1,279,000$         1,469,000$        

N. Exterior Play Spaces, Playfields and Hardcourts 1,519,000$         2,946,000$        2,899,000$           2,154,000$         2,643,000$         2,059,000$        4,890,000$         4,102,000$        

O. Instructional Design Furniture 845,000$            910,000$           1,040,000$           1,040,000$         1,040,000$         683,000$           943,000$            585,000$           

P. Technology Infrastructure and Equipment 406,000$            297,000$           -$                      188,000$            -$                    156,000$           -$                    -$                   
TOTAL PROJECT COST (2020$) 22,837,000$       31,259,000$      65,956,000$         47,415,000$       57,746,000$       23,859,000$      57,989,000$       38,721,000$      

Technology - Student Devices
TOTAL PROJECT COST (2020$)

School Site



Morgan Hill USD Masterplan
Morgan Hill, CA
September 23, 2019

Date of Original Construction: 

Program Scope
A. Modernize / Reconfigure Existing Classrooms

B. Existing Building Systems, Toilets and Improved Energy Efficiency

C. Site Utilities

D. New Construction (Classrooms)

E. Science, Arts, CTE and Elective Programs

F. Performing Arts Improvements

G. MPR, Student Union and Food Service Improvements

H. Physical Education Improvements

I. Staff and Parent Support

J. Media Center and Student Support Services

K. Safety and Security

L. Parking and Drop-off

M. Outdoor Learning Courts, Quads and Landscape

N. Exterior Play Spaces, Playfields and Hardcourts

O. Instructional Design Furniture

P. Technology Infrastructure and Equipment
TOTAL PROJECT COST (2020$)

Technology - Student Devices
TOTAL PROJECT COST (2020$)

1952 1960 1940 1978 2004 1975 1960 1978 1984
Total

PA Walsh STEAM 
Academy Encinal Site Britton MS Martin Murphy 

MS Ann Sobrato HS Live Oak HS LBJ Education 
Center

ACT Education 
Center District Office

-$                      1,799,000$         2,851,000$         4,524,000$         7,637,000$        6,085,000$         -$                    -$                    -$                    34,611,000$          

2,477,000$           3,452,000$         4,009,000$         6,329,000$         8,441,000$        9,518,000$         973,000$            1,539,000$         1,716,000$         61,744,000$          

511,000$              880,000$            538,000$            1,205,000$         1,570,000$        2,119,000$         386,000$            953,000$            112,000$            13,506,000$          

26,291,000$         16,669,000$       -$                    -$                    -$                   20,715,000$       -$                    12,012,000$       -$                    199,971,000$        

4,143,000$           7,624,000$         5,730,000$         1,461,000$         7,587,000$        51,057,000$       2,011,000$         5,733,000$         -$                    97,527,000$          

1,128,000$           1,107,000$         1,557,000$         2,478,000$         -$                   12,742,000$       -$                    -$                    -$                    22,504,000$          

9,519,000$           623,000$            2,392,000$         928,000$            11,112,000$      15,851,000$       1,194,000$         -$                    -$                    90,272,000$          

-$                      -$                    4,437,000$         2,023,000$         2,541,000$        11,985,000$       15,919,000$       -$                    -$                    38,823,000$          

5,072,000$           4,967,000$         518,000$            4,464,000$         2,518,000$        7,953,000$         -$                    8,812,000$         8,568,000$         66,861,000$          

6,162,000$           5,652,000$         -$                    1,936,000$         972,000$           2,655,000$         -$                    -$                    -$                    46,211,000$          

997,000$              1,315,000$         3,698,000$         2,873,000$         4,137,000$        5,956,000$         913,000$            32,000$              126,000$            30,578,000$          

1,453,000$           1,519,000$         897,000$            1,712,000$         4,218,000$        2,038,000$         1,817,000$         4,763,000$         515,000$            33,369,000$          

1,039,000$           276,000$            -$                    889,000$            3,553,000$        3,268,000$         -$                    -$                    -$                    14,906,000$          

5,564,000$           3,230,000$         8,550,000$         3,740,000$         15,967,000$      7,753,000$         1,313,000$         -$                    -$                    69,329,000$          

943,000$              1,268,000$         488,000$            1,008,000$         1,885,000$        2,503,000$         130,000$            -$                    -$                    15,311,000$          

-$                      172,000$            234,000$            484,000$            905,000$           312,000$            -$                    -$                    -$                    3,154,000$            
65,299,000$         50,553,000$       35,899,000$       36,054,000$       73,043,000$      162,510,000$     24,656,000$       33,844,000$       11,037,000$       838,677,000$        

10,000,000$          
848,677,000$        

School Site



Morgan Hill USD Masterplan
Morgan Hill, CA
September 23, 2019

Date of Original Construction: 

Program Scope
A. Modernize / Reconfigure Existing Classrooms

B. Existing Building Systems, Toilets and Improved Energy Efficiency

C. Site Utilities

D. New Construction (Classrooms)

E. Science, Arts, CTE and Elective Programs

F. Performing Arts Improvements

G. MPR, Student Union and Food Service Improvements

H. Physical Education Improvements

I. Staff and Parent Support

J. Media Center and Student Support Services

K. Safety and Security

L. Parking and Drop-off

M. Outdoor Learning Courts, Quads and Landscape

N. Exterior Play Spaces, Playfields and Hardcourts

O. Instructional Design Furniture

P. Technology Infrastructure and Equipment
TOTAL PROJECT COST (2020$)

Technology - Student Devices
TOTAL PROJECT COST (2020$)

New MOTT 
Yard

New District 
Office

New Central 
Kitchen Machado School

-$                 -$                    -$                    266,000$            

-$                 -$                    -$                    380,000$            

1,137,000$       814,000$            429,000$            52,000$              

-$                 -$                    -$                    2,775,000$         

-$                 -$                    -$                    -$                    

-$                 -$                    -$                    -$                    

-$                 -$                    -$                    -$                    

-$                 -$                    -$                    -$                    

15,128,000$     13,311,000$       12,861,000$       -$                    

-$                 -$                    -$                    -$                    

-$                 -$                    -$                    -$                    

7,072,000$       2,722,000$         1,136,000$         -$                    

-$                 -$                    -$                    -$                    

-$                 -$                    -$                    509,000$            

-$                 -$                    -$                    98,000$              

-$                 -$                    -$                    -$                    
23,337,000$     16,847,000$       14,426,000$       4,080,000$         

Alternates
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