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Agenda

1. Big Ten Projects and Bond Project Schedule 

2. FHS Original Building and Student Center Renovation

3. FHS Athletic Field Improvements

4. MVHS Bldg. D Modernization

5. LHS Athletic Field Improvements 

6. LHS New Guidance and Student Services (GSS) Building 

7. LHS Auditorium Lobby and Promenade 

8. CHS Bldg. 300 Modernization 

9. CHS Bldg. 100 and 400 

10. HHS Bldg. A & B Seismic Upgrade and Modernization 

11. Adult Education and District Office

12. Sunnyvale Lakewood Library
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Big Ten Projects

Å FHS Original Building and Student Center Modernization 

Å LHS Guidance and Student Services Building and Auditorium Lobby

Å Adult Education Center and District Office Building

Å HHS Building A Seismic Upgrade and Modernization

Å CHS Building 300 Modernization

Å MVHS Building D Modernization

Å HHS Building B Seismic Upgrade and Modernization

Å LHS Athletic Field Improvements

Å CHS Building 100 and 400 Modernization

Å FHS Building 70 and 80 Modernization

Å FHS Athletic Field Improvements

Å Maintenance and Operations Building



Classroom Modernization Schedule

2020 2021 2022 2023 2024 2025

Cupertino Bldg 500
(9)

Bldg 300
(11)

Bldg 100
(13)

Bldg 400
(14)

Fremont Main Bldg
(19)

Bldg 150 & 
Art
(10)

Bldg 80
(8)

Bldg 70
(6)

Homestead Bldg A

(21)

Bldg B

(23)

Bldg C

(21)

Bldg L

(14)

Bldg S

(8)

Lynbrook Bldg 70

(8)

Bldg100

(12)

Bldg 200

(12)

Bldg 300
Bldg 00
(7)

Bldg 500
Bldg600
(22)

Bldg 400

(8)

Monta Vista 2nd Floor
B Bldg
(15)

2nd Floor
A & C Bldg
(22)

Bldg D

(17)

Bldg F

(13)

Classrooms
Under Contract

97 40

Escalation 6% 6% 5% 4% 4% 4%



Fremont High 

School



FHS Original Building Renovation 

ÅDesigner: Cody Anderson Wasney Architects (CAW)

ÅConstruction Status: 

ÅClassrooms: Painting; ceiling grid; mechanical & electrical trim; 

casework

ÅTheater: Wall framing, ceiling framing, control room system rough-

in

ÅBlack Box Addition: Exterior CMU wall installation in progress.

ÅBuilding Exterior: Repairs to existing plaster and waterproofing. 

Prep for exterior paint.

ÅConstruction Schedule: 

ÅInc. 2 Building Renovations: October 2020 - December 2021

ÅContractor: Lathrop Construction 

ÅOccupancy (Anticipated):

ÅClassrooms: Start of School Year August 2021

ÅTheater and Black Box Classroom: December 2021



8

FHS Original Building Renovation 

Unforeseen Conditions:

Å Additional plywood ceiling diaphragm removal and patch back in order to install new 

seismic tension ties

Å Existing footing at Theater much deeper than shown on the as-builts resulting in 

excavation and slurry install

Å Dryrot removal and replacement through out both buildings

Å DSA required corrections to existing framing

Å Plaster failure at roof flashing joints

Å Roof leak repairs

Å Insulating existing walls that were not insulated

Å Fill in existing wall openings with concrete

Å Repair brittle concrete conditions
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FHS Original Building Theater Progress 



FHS Original Building Black Box Progress 


