




June 25, 2018
First day of ESY

September 2017
Begin planning

Sept. 2017 - March 2018
Most ESY PPT meetings 

held & IEPs finalized

March 2018
ESY Program staff hired

March 2018
Communication with 
parent organizations

May 2018
Most (>95%) ESY schedules mailed 

to families with updated FAQ

April 2018
ESY transportation needs 

shared with vendor

May 2018
ESY Program staff received 

caseload assignments












