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GOALS FOR THE CAFETERIA

1. Expand the use from 302 to 420 students per lunch period

2. Improve the acoustics and lighting of the space

3. Allow for flexible use of the space
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OUR EXPECTATIONS FOR THE PROJECT

This committee is looking for a project design that will 

1. Meet the specified goals for the cafeteria, 

2. Be completed on time, and 

3. Be delivered on budget.  
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OUR GUIDING PRINCIPLES

1. Decisions should be based on good, forward-thinking design

2. Decisions should be based on good educational practice
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THE DUCT BANK
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OPTIONS ON THE TABLE

 Option A:  Reduce cafeteria Size to 11’4”

 Option B:  Build cafeteria and move power line afterwards

 Option C: Move power line, build cafeteria afterwards
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OPTION A

 Meets project goals: Yes

 Meets project budget, timeline expectations: Yes

 Meets guiding principle of good, forward thinking design: ???
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OPTION A CONSIDERATIONS

Seats in 

Original 

Space

Seats in 

Soft 

Seating 

Area

Seats in 

Expansio

n

Total Seats*

15’ 6" 

Expansion
338 35 70 443

13’ Expansion 338 35 62 435

11’4” 

Expansion
338 35 56 429

*Total Seats subject to some variability based on final 

furniture purchase

Net Square Footage

Net Square 

Feet (NSF)

% Reduction in 

NSF

15’ 6" 

Expansion
1280

13’ Expansion 1100 14.1%

11’4” Expansion 895 30.1%
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OPTION A DOES NOT FIX EXISTING 

CONDITION

 Issue: Potential impact to future expansion projects, including this 

one

 Issue: Line should not run under bleachers

 Opportunity: may be able to run the lines in more efficient 

manner
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OPTIONS B & C CONSIDERATIONS

 Both involve either a separate power line project or an expansion 

of the DHSCBC scope

 Both need additional analysis for feasibility and desirability of 
budget and timing
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OPPORTUNITIES WITH OPTIONS B & C

In addition to fixing the power line

 Option B may enable to you do the power line at a future point 

with little to no impact on the school

 Option C may enable a full expansion
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NEXT STEPS

 Further Investigate Options B & C to see if there is any merit to 

pursuing them

 Continue dialog with BoS

 Confirm close out document expectations with BoS at future 

date
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