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Campus Project Architects Status

Ascension Head Start Addition/Renovations Chenevert/ Mougeot Complete

Lowery Middle School Addition/Renovations Domain Complete

Dutchtown Primary School Addition/Renovations Remson Haley Herpin Complete

APPLe Digital Academy Renovations Holly and Smith Complete

Bullion Primary New Primary School Remson Haley Herpin Complete

Various Primary Schools Covered Play Pavilions Crump Wilson Complete

Districtwide Security Improvements SDS Complete  

Bluff Middle (Bluff Rd) New Middle School Grace and Hebert Complete, open Aug. 2020

Bluff Ridge Primary (Hwy 73) New Primary School Domain Architecture Complete, open Aug. 2020   

Prairieville Middle School New Gymnasium GGB Architects Complete

St. Amant High School Complete the Freshman Academy Concept Grace and Hebert Complete

Donaldsonville High School Renovation of Old Library Grace and Hebert Complete

Sugar Mill Primary (Germany Rd) New Primary School Gossen Holloway Cortez Complete, open Aug. 2021

Parker Road Site Future High School Site Planning/Permitting RHH/Domain Under Construction

East Ascension High School Complete the Freshman Academy Concept Gossen Holloway Cortez Under Construction

Pre-Design - This step involves gathering the information necessary for the Architect to Design the Building. 
Survey, geotechnical report, drainage study, traffic study, wetlands permitting, educational specifications are some 
of the items that must be prepared prior to hiring the Architect. Once these are in place, the design phase can start.

Design Phases - The Architect prepares a series of drawings and cost estimates leading up to a set of construction
documents that will be used to solicit contractor bids for the project. This phase can take anywhere from 4-12 months
depending on the size of the project. (Sub Phases Include: Program Confirmation, Schematic Design, Design Development,
Construction Documents, Bidding, Award, Contracting)

 

Construction Phase - Once a contractor has been selected, a contract will be signed. The contract will include a  

fixed duration that can be extended only through contract terms such as rain delay or other owner delays.  


