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SECTION 00 11 16 NOTICE TO BIDDERS 

A. Notice is hereby given that the governing board (Board) of the Lodi Unified School District 
(District) will receive sealed bids for the following project: 
1.  Bid No. ________ 
2.  Bid Package _________ 
3. Project or Contract: Lodi High School Campus Wide Fire Alarm Upgrade 

B. The Project consists of: 
Upgrade to the Fire Alarm system and associated items for Buildings A, AJ, AK, 
C, D, E, F, G, H, I, M & N 

C. To bid on this Project, the Bidder is required to possess one or more of the following State 
of California contractors’ license(s): 
1. A, B, and/or C-__ 

a. The Bidder's license(s) must remain active and in good standing throughout the 
term of the Contract. 

D. To bid on this Project, the Bidder is required to be registered as a public works contractor 
with the Department of Industrial Relations pursuant to the Labor Code. 

E. Contract Documents will be available on or after ______________, 20__, for review at the 
District Facilities Office, and may be downloaded from the District’s website, 
www.lodiusd.net, using the Facilities and Planning link.  In addition, Contract Documents are 
available for bidders’ review at the following builders’ exchanges: 
1. A. Builder’s Exchange of _________ County (___) ____ - _______ 

B. 

F. Contract Documents are also available for purchase for _______________ dollars 
($_______) at the District Facilities Office.  This fee is refundable if the Contract Documents 
are returned in clean condition back to the District Facilities Office no later than ten (10) 
calendar days after the date of the bid opening. 

G. Sealed bids will be received until  a.m./p.m., , 20___, at the 
District Facilities Office, 1305 E. Vine Street Lodi California 95240 at or after which time the 
bids will be opened and publicly read aloud.  Any bid that is submitted after this time shall be 
nonresponsive and returned to the bidder.  Any claim by a bidder of error in its bid must be 
made in compliance with section 5100 et seq. of the Public Contract Code. 

H. Pursuant to Public Contract Code section 20111.5, only prequalified bidders will be eligible 
to submit a bid for this Project. Any bid submitted by a bidder who is not prequalified shall 
be non-responsive and returned unopened to the bidder. 

[OR] 

Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be eligible 
to submit a bid for contracts $1 million or more using or planning to use state bond funds. 
Any bid submitted by a bidder who is not prequalified shall be non-responsive and returned 
unopened to the bidder.  Moreover, any bid listing subcontractors holding C-4, C-7, C-10, C-
16, C-20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses, if used, who have not been 
prequalified, shall be deemed nonresponsive and will not be considered. 

I. All bids shall be on the form provided by the District.  Each bid must conform and be 
responsive to all pertinent Contract Documents, including, but not limited to, the Instructions 
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to Bidders. 

J. A bid bond by an admitted surety insurer on the form provided by the District  a cashier's 
check or a certified check, drawn to the order of the Lodi Unified School District, in the 
amount of ten percent (10%) of the total bid price, shall accompany the Bid Form and 
Proposal, as a guarantee that the Bidder will, within seven (7) calendar days after the date 
of the Notice of Award, enter into a contract with the District for the performance of the 
services as stipulated in the bid. 

K. A mandatory/voluntary pre-bid conference and site visit will be held on 
, 20___, at __.m. at , California.  All 

participants are required to sign in front of the  Building, 
, California.  The site visit is expected to take approximately . Failure to 

attend or tardiness will render bid ineligible. 

L. The successful Bidder shall be required to furnish a 100% Performance Bond and a 100% 
Payment Bond if it is awarded the Contract for the Work. 

M. The District has elected to provide an owner-controlled or wrap-up insurance program 
(OCIP). The successful Bidder and its subcontractors shall be required to participate in and 
comply with the OCIP. 

N. The successful Bidder may substitute securities for any monies withheld by the District to 
ensure performance under the Contract, in accordance with the provisions of section 22300 
of the Public Contract Code. 

O. The successful bidder will be required to certify that it either meets the Disabled Veteran 
Business Enterprise (DVBE) goal of three percent (3%) participation or made a good faith 
effort to solicit DVBE participation in this Contract if it is awarded the Contract for the Work. 

P. The Contractor and all Subcontractors under the Contractor shall pay all workers on all 
Work performed pursuant to this Contract not less than the general prevailing rate of per 
diem wages and the general prevailing rate for holiday and overtime work as determined by 
the Director of the Department of Industrial Relations, State of California, for the type of 
work performed and the locality in which the work is to be performed within the boundaries 
of the District, pursuant to section 1770 et seq. of the California Labor Code.  Prevailing 
wage rates are also available from the District or on the Internet at: http://www.dir.ca.gov. 

Q. This Project is subject to labor compliance monitoring and enforcement by the Department 
of Industrial Relations pursuant to Labor Code section 1771.4 and subject to the 
requirements of Title 8 of the California Code of Regulations.  The successful Bidder shall 
comply with all requirements of Division 2, Part 7, Chapter 1, Articles 1-5 of the Labor Code. 

R. The District has entered into a Project Labor Agreement that is applicable to this Project.  A 
copy of the Project Labor Agreement is available for review at the District Facilities Office 
and may be downloaded from the District’s website, www.lodiusd.net, using the Facilities 
and Planning link.  The successful bidder and all subcontractors will be required to agree to 
be bound by the Project Labor Agreement. 

S. The District’s Board has found and determined that the following item(s) shall be used on 
this Project based on the purpose(s) indicated (Public Contract Code section 3400[c]).  A 
particular material, product, thing, or service is designated by specific brand or trade name 
for the following purpose(s): 
1. In order that a field test or experiment may be made to determine the product’s 

suitability for future use:  __________. 

NOTICE TO BIDDERS 
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2. In order to match other products in use on a particular public improvement either 
completed or in the course of completion:  __________. 

3. In order to obtain a necessary item that is only available from one source:  
__________. 

4. In order to respond to an emergency declared by a local agency: __________. 

T. This Project is funded in whole or in part with federal funds, and therefore the Contractor 
shall comply with the Davis-Bacon Act, applicable reporting requirements, and any other 
applicable requirements for federal funding.  This Project is also subject to Buy American 
requirements. 

U. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on:  
1. The base bid amount only. 

[OR] 

2. The base bid amount plus the following alternates: 
[AS EXAMPLES ONLY: “all alternates;” or “additive alternate no. 1 only.”] 

[OR] 

3. Up to a total Project fund amount [of $  ] [OR]  [to be stated before bids are 
opened], [THIS AMOUNT NEED NOT BE STATED HERE BUT MUST BE STATED 
PRIOR TO OPENING ANY BIDS] including the additive alternates or deductive 
alternates needed, in the stated order, to be equal to or less than that amount: 

[AS EXAMPLES ONLY: “additive alternate no. 1; and deductive alternate no. 3.”] 

[OR] 

4. Based on a process that conceals the identity of bidders from the District until the bids 
have been ranked. 

V. The Board reserves the right to reject any and all bids and/or waive any irregularity in any 
bid received.  If the District awards the Contract, the security of unsuccessful bidder(s) shall 
be returned within sixty (60) days from the time the award is made.  Unless otherwise 
required by law, no bidder may withdraw its bid for ninety (90) days after the date of the bid 
opening. 

END OF SECTION  00 11 16 
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SECTION 00 21 13 INSTRUCTIONS TO BIDDERS 

A. Bidders shall follow the instructions in this document, and shall submit all documents, forms, 
and information required for consideration of a bid. 

B. Lodi Unified School District (District) will evaluate information submitted by the apparent low 
Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected at the 
sole discretion of District. 

C. Bids are requested for a general construction contract, or work described in general, for the 
following project (Project or Contract): 

LODI HIGH SCHOOL CAMPUS WIDE FIRE ALARM UPGRADE 

D. A Bidder and its subcontractors must possess the appropriate State of California 
contractors’ license and must maintain the license throughout the duration of the project.  
Bidders must also be registered as a public works contractor with the Department of 
Industrial Relations pursuant to the Labor Code.  Bids submitted by a contractor who is not 
properly licensed or registered shall be deemed nonresponsive and will not be considered. 

E. The District has prequalified bidders pursuant to Public Contract Code section 20111.5.  
Only prequalified bidders will be eligible to submit a bid for this Project.  Any bid submitted 
by a bidder who is not prequalified shall be deemed nonresponsive and will not be 
considered. 

[OR] 

The District has prequalified bidders pursuant to Public Contract Code section 20111.6 for 
contracts $1 million or more using or planning to use state bond funds.  Only prequalified 
bidders will be eligible to submit a bid for this Project.  Any bid submitted by a bidder who is 
not prequalified shall be deemed nonresponsive and will not be considered.  Moreover, any 
bid listing subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 
or C-46 licenses, if used, who have not been prequalified, shall be deemed nonresponsive 
and will not be considered. 

F. District will receive sealed bids from bidders as stipulated in the Notice to Bidders: 
1. All bids must be sealed in an envelope, marked with the name and address of the 

Bidder, name of the Project, the Project Number and/or bid number, and time of bid 
opening. 

2. Bids must be submitted to the District Office by date and time shown in the Notice to 
Bidders. 

3. Bids must contain all documents as required herein. 

G. Bidders are advised that on the date that bids are opened, telephones will not be available 
at the District Offices for use by bidders or their representatives. 

H. Bids will be opened at or after the time indicated for receipt of bids. 

I. Bidders must submit bids on the documents titled Bid Form and Proposal, and must submit 
all other required District forms.  Bids not submitted on the District's required forms shall be 
deemed nonresponsive and shall not be considered.  Additional sheets required to fully 
respond to requested information are permissible. 

J. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders shall not 

INSTRUCTIONS TO BIDDERS 
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submit to the District a re-formatted, re-typed, altered, modified, or otherwise recreated 
version of the Bid Form and Proposal or other District-provided document. 

K. Bids shall be clearly written and without erasure or deletions.  District reserves the right to 
reject any bid containing erasures, deletions, or illegible contents. 

L. Bidders must supply all information required by each Bid Document.  Bids must be full and 
complete.  District reserves the right in its sole discretion to reject any bid as nonresponsive 
as a result of any error or omission in the bid.  Bidders must complete and submit all of the 
following documents with the Bid Form and Proposal: 
1. Bid Bond on the District's form, or other security. 
2. Designated Subcontractors List. 
3. Site Visit Certification, if a site visit was required. 
4. Non-Collusion Declaration. 
5. Iran Contracting Act Certification, if contract value is $1,000,000 or more. 
6. OCIP Insurance forms 

M. Bidders must submit with their bids cash, a cashier's check or a certified check payable to 
District, or a bid bond by an admitted surety insurer of not less than ten percent (10%) of 
amount of Base Bid, plus all additive alternates (Bid Bond).  If Bidder chooses to provide a 
Bid Bond as security, Bidder must use the required form of corporate surety provided by 
District. The Surety on Bidder’s Bid Bond must be an insurer admitted in the State of 
California and authorized to issue surety bonds in the State of California.  Bids submitted 
without necessary bid security will be deemed nonresponsive and will not be considered. 

N. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract and 
submit required bonds, insurance certificates, and all other required documents, within 
SEVEN (7) calendar days after the date of the Notice of Award, District may deposit Bid 
Bond, cash, cashier's check, or certified check for collection, and proceeds thereof may be 
retained by District as liquidated damages for failure of Bidder to enter into Contract, in the 
sole discretion of District.  It is agreed that calculation of damages District may suffer as a 
result of Bidder's failure to enter into the Contract would be extremely difficult and 
impractical to determine and that the amount of the Bidder’s required bid security shall be 
the agreed and conclusively presumed amount of damages. 

O. Bidders must submit with the bid the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of service, or 
specially fabricating and installing a portion of the Work or improvement according to 
detailed drawings contained in the plans and specifications, in excess of one half of one 
percent (0.5%) of total bid.  Failure to submit this list when required by law shall result in bid 
being deemed nonresponsive and the bid will not be considered. 

P. All of the listed subcontractors are required to be registered as a public works contractor 
with the Department of Industrial Relations pursuant to the Labor Code: 
1. An inadvertent error in listing the California contractor license number on the 

Designated Subcontractors List shall not be grounds for filing a bid protest or grounds 
for considering the bid nonresponsive if the correct contractor’s license number is 
submitted to the District within 24 hours after the bid opening and the corrected 
number corresponds with the submitted name and location for that subcontractor. 

2. An inadvertent error listing an unregistered subcontractor shall not be grounds for filing 
a bid protest or grounds for considering the bid nonresponsive provided that any of the 
following apply: 
a. The subcontractor is registered prior to the bid opening. 
b. The subcontractor is registered and has paid the penalty registration fee within 24 

hours after the bid opening. 
c. The subcontractor is replaced by another registered subcontractor pursuant to 

INSTRUCTIONS TO BIDDERS 
00 21 13 - 2 



 

  
 

   
    

 
  

   
 

    
    

    
 

    
 

  

 

   
  

  

 
  

 

  
  

   
  

 
  

 

  

     

 
 

 
  

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

Public Contract Code section 4107. 

Q. If a mandatory pre-bid conference and site visit (Site Visit) is required as referenced in the 
Notice to Bidders, then Bidders must submit the Site Visit Certification with their Bid.  District 
will transmit to all prospective Bidders of record such Addenda as District in its discretion 
considers necessary in response to questions arising at the Site Visit.  Oral statements shall 
not be relied upon and will not be binding or legally effective.  Addenda issued by the District 
as a result of the Site Visit, if any, shall constitute the sole and exclusive record and 
statement of the results of the Site Visit. 

R. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted without 
the Non-Collusion Declaration shall be deemed nonresponsive and will not be considered. 

S. The Contractor and all Subcontractors under the Contractor shall pay all workers on all work 
performed pursuant to the Contract not less than the general prevailing rate of per diem 
wages and the general prevailing rate for holiday and overtime work as determined by the 
Director of the Department of Industrial Relations, State of California, for the type of work 
performed and the locality in which the work is to be performed within the boundaries of the 
District, pursuant to sections 1770 et seq. of the California Labor Code.  Copies of the 
general prevailing rates of per diem wages for each craft, classification, or type of worker 
needed to execute the Contract, as determined by Director of the Department of Industrial 
Relations, are available upon request at the District’s principal office.  Prevailing wage rates 
are also available on the internet at http://www.dir.ca.gov. 

T. Since the Project is funded in whole or in part with federal funds, the Contractor and all 
Subcontractors under the Contractor shall comply with the Davis-Bacon Act, applicable 
reporting requirements, and any other applicable requirements for federal funding.  If a 
conflict exists with a state requirement, the more stringent provision shall control. 

U. The District has entered into a Project Labor Agreement that is applicable to this Project.  A 
copy of the Project Labor Agreement is available for review at the District Facilities Office 
and may be downloaded from the District’s website, www.lodiusd.net, using the Facilities 
and Planning link. The successful bidder and all subcontractors will be required to agree to 
be bound by the Project Labor Agreement. 

V. The District has elected to provide an owner-controlled or wrap-up insurance program 
(OCIP). The policy limits, known exclusions, and the length of time the policy is intended to 
remain in effect provided by the OCIP are described in the OCIP Manual.  The District will 
require all bidders at a minimum to have no serious and willful violations of Labor Code 
section 6300 et seq., have a workers’ compensation experience modification factor of 1.00 
or less, and have an injury prevention program instituted pursuant to Labor Code sections 
3201.5 or 6401.7 . 

W. Section 17076.11 of the Education Code requires school districts using funds allocated 
pursuant to the State of California School Facility Program for the construction and/or 
modernization of school building(s) to have a participation goal for disabled veteran 
business enterprises (DVBE) of at least three percent (3%) per year of the overall dollar 
amount expended on projects that receive state funding or demonstrate its good faith effort 
to solicit DVBE participation in this Contract.  In order to meet this requirement by 
demonstrating a good faith effort, Bidder must advertise for DVBE-certified subcontractors 
and suppliers before submitting its Bid.  For any project that is at least partially state-funded, 
the lowest responsive responsible Bidder awarded the Contract must submit certification of 
compliance with the procedures for implementation of DVBE contracting goals with its 
signed Agreement.  DVBE Certification form is attached. Do not submit this form with your 
Bid. 
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X. Submission of bid signifies careful examination of Contract Documents and complete 
understanding of the nature, extent, and location of Work to be performed.  Bidders must 
complete the tasks listed below as a condition to bidding, and submission of a bid shall 
constitute the Bidder's express representation to District that Bidder has fully completed the 
following: 
1. Bidder has visited the Site, if required, and has examined thoroughly and understood 

the nature and extent of the Contract Documents, Work, Site, locality, actual 
conditions, as-built conditions, and all local conditions and federal, state and local laws, 
and regulations that in any manner may affect cost, progress, performance, or 
furnishing of Work or that relate to any aspect of the means, methods, techniques, 
sequences, or procedures of construction to be employed by Bidder and safety 
precautions and programs incident thereto; 

2. Bidder has conducted or obtained and has understood all examinations, investigations, 
explorations, tests, reports, and studies that pertain to the subsurface conditions, as-
built conditions, underground facilities, and all other physical conditions at or 
contiguous to the Site or otherwise that may affect the cost, progress, performance, or 
furnishing of Work, as Bidder considers necessary for the performance or furnishing of 
Work at the Contract Sum, within the Contract Time, and in accordance with the other 
terms and conditions of Contract Documents, including specifically the provisions of 
the General Conditions; and no additional examinations, investigations, explorations, 
tests, reports, studies, or similar information or data are or will be required by Bidder 
for such purposes; 

3. Bidder has correlated its knowledge and the results of all such observations, 
examinations, investigations, explorations, tests, reports, and studies with the terms 
and conditions of the Contract Documents; 

4. Bidder has given the District prompt written notice of all conflicts, errors, ambiguities, or 
discrepancies that it has discovered in or among the Contract Documents and the 
actual conditions, and the written resolution(s) thereof by the District is/are acceptable 
to Bidder; 

5. Bidder has made a complete disclosure in writing to the District of all facts bearing 
upon any possible interest, direct or indirect, that Bidder believes any representative of 
the District or other officer or employee of the District presently has or will have in this 
Contract or in the performance thereof or in any portion of the profits thereof; 

6. Bidder must, prior to bidding, perform the work, investigations, research, and analysis 
required by this document and that Bidder represented in its Bid Form and Proposal 
and the Agreement that it performed prior to bidding.  Contractor under this Contract is 
charged with all information and knowledge that a reasonable bidder would ascertain 
from having performed this required work, investigation, research, and analysis.  Bid 
prices must include entire cost of all work “incidental” to completion of the Work. 

7. Conditions Shown on the Contract Documents: 
a. Information as to underground conditions, as-built conditions, or other conditions or 

obstructions, indicated in the Contract Documents, e.g., on Drawings or in 
Specifications, has been obtained with reasonable care, and has been recorded in 
good faith.  However, District only warrants, and Bidder may only rely, on the 
accuracy of limited types of information: 
1) As to above-ground conditions or as-built conditions shown or indicated in 

the Contract Documents, there is no warranty, express or implied, or any 
representation express or implied, that such information is correctly shown or 
indicated.  This information is verifiable by independent investigation and 
Bidder is required to make such verification as a condition to bidding.  In 
submitting its Bid, Bidder shall rely on the results of its own independent 
investigation.  In submitting its Bid, Bidder shall not rely on District-supplied 
information regarding above-ground conditions or as-built conditions. 

2) As to any subsurface condition shown or indicated in the Contract 
Documents, Bidder may rely only upon the general accuracy of actual 
reported depths, actual reported character of materials, actual reported soil 
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types, actual reported water conditions, or actual obstructions shown or 
indicated.  District is not responsible for the completeness of such 
information for bidding or construction; nor is District responsible in any way 
for any conclusions or opinions that the Bidder has drawn from such 
information; nor is the District responsible for subsurface conditions that are 
not specifically shown (for example, District is not responsible for soil 
conditions in areas contiguous to areas where a subsurface condition is 
shown). 

8. Conditions Shown in Reports and Drawings Supplied for Informational Purposes: 
a. Reference is made to the document entitled Geotechnical Data, and the document 

entitled Existing Conditions, for identification of: 
1) Subsurface Conditions: Those reports of explorations and tests of subsurface 

conditions at or contiguous to the Site that have been utilized by Architect in 
preparing the Contract Documents; and 

2) Physical Conditions: Those drawings of physical conditions in or relating to 
existing surface or subsurface structures at or contiguous to the Site that has 
been utilized by Architect in preparing the Contract Documents. 

3) These reports and drawings are not Contract Documents and, except for any 
“technical” data regarding subsurface conditions specifically identified in 
Geotechnical Data and Existing Conditions, and underground facilities data, 
Bidder may not in any manner rely on the information in these reports and 
drawings.  Subject to the foregoing, Bidder must make its own independent 
investigation of all conditions affecting the Work and must not rely on 
information provided by District. 

Y. Bids shall be based on products and systems specified in Contract Documents or listed by 
name in Addenda.  Whenever in the Specifications any materials, process, or article is 
indicated or specified by grade, patent, or proprietary name, or by name of manufacturer, 
that Specification shall be deemed to be followed by the words “or equal.”  Bidder may, 
unless otherwise stated, offer any material, process, or article that shall be substantially 
equal or better in every respect to that so indicated or specified.  The District is not 
responsible and/or liable in any way for a Contractor’s damages and/or claims related, in 
any way, to that Contractor’s basing its bid on any requested substitution that the District 
has not approved in advance and in writing.  Contractors and materials suppliers who 
submit requests for substitutions prior to the award of the Contract must do so in writing and 
in compliance with Public Contract Code section 3400.  All requests must comply with the 
following: 
1. District must receive any notice of request for substitution of a specified item a 

minimum of TEN (10) calendar days prior to bid opening.  The Successful Bidder will 
not be allowed to substitute specified items unless properly noticed. 

2. Within 35 days after the date of the Notice of Award, the Successful Bidder shall 
submit data substantiating the request(s) for all substitution(s) containing sufficient 
information to assess acceptability of product or system and impact on Project, 
including, without limitation, the requirements specified in the Special Conditions and 
the Specifications.  Insufficient information shall be grounds for rejection of substitution. 

3. Approved substitutions, if any, shall be listed in Addenda.  District reserves the right 
not to act upon submittals of substitutions until after bid opening. 

4. Substitutions may be requested after Contract has been awarded only if indicated in 
and in accordance with requirements specified in the Special Conditions and the 
Specifications. 

Z. Bidders may examine any available “as-built” drawings of previous work by giving District 
reasonable advance notice.  District will not be responsible for accuracy of “as-built” 
drawings.  The document entitled Existing Conditions applies to all supplied “as-built” 
drawings. 
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AA. All questions about the meaning or intent of the Contract Documents are to be directed via 
email to the District to Vickie Brum.  Interpretations or clarifications considered necessary by 
the District in response to such questions will be issued in writing by Addenda and emailed, 
faxed, mailed, or delivered to all parties recorded by the District as having received the 
Contract Documents or posted on the District’s website at www.lodiusd.net. Questions 
received less than SEVEN (7) calendar days prior to the date for opening bids may not be 
answered.  Only questions answered by formal written Addenda will be binding.  Oral and 
other interpretations or clarifications will be without legal effect. 

BB. Addenda may also be issued to modify other parts of the Contract Documents as deemed 
advisable by the District. 

CC. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by number or 
its Bid shall be considered non-responsive.  Each Addendum shall be part of the Contract 
Documents.  A complete listing of Addenda may be secured from the District. 

DD. This Contract may include alternates.  Alternates are defined as alternate products, 
materials, equipment, systems, methods, or major elements of the construction that may, at 
the District's option and under terms established in the Contract and pursuant to section 
20103.8 of the Public Contract Code, be selected for the Work. 

EE. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the event 
two or more responsible bidders submit identical bids, the District shall select the Bidder to 
whom to award the Contract by lot. 

FF. Discrepancies between written words and figures, or words and numerals, will be resolved 
in favor of figures or numerals. 

GG. Bidders in contention for contract awards shall be required to attend a Post-Bid interview, 
which will be set within three (3) calendar days following bid opening.  A duly authorized 
representative of the apparent low bidder is required to attend the Post Bid Interview, in 
person.  The apparent low bidder’s authorized representative(s) must have (1) knowledge of 
how the bid submitted was prepared, (2) the person responsible for supervising 
performance of the Work, and (3) the authority to bind the apparent low bidder.  Failure to 
attend the Post Bid Interview as scheduled will be considered just cause for the District to 
reject the Bid as nonresponsive. 

HH. Any bid protest by any Bidder regarding any other bid must be submitted in writing to the 
District, before 5:00 p.m. of the THIRD (3rd) business day following bid opening: 
1. Only a Bidder who has actually submitted a bid, and who could be awarded the 

Contract if the bid protest is upheld, is eligible to submit a bid protest.  Subcontractors 
are not eligible to submit bid protests.  A Bidder may not rely on the bid protest 
submitted by another Bidder. 

2. A bid protest must contain a complete statement of any and all bases for the protest 
and all supporting documentation.  Materials submitted after the bid protest deadline 
will not be considered. 

3. The protest must refer to the specific portions of all documents that form the basis for 
the protest: 
a. Without limitation to any other basis for protest, an inadvertent error in listing the 

California contractor’s license number on the Designated Subcontractors List shall 
not be grounds for filing a bid protest or grounds for considering the bid 
nonresponsive if the correct contractor’s license number is submitted to the District 
within 24 hours after the bid opening and the corrected number corresponds with 
the submitted name and location for that subcontractor. 

b. Without limitation to any other basis for protest, an inadvertent error listing an 
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unregistered subcontractor shall not be grounds for filing a bid protest or grounds 
for considering the bid nonresponsive provided that any of the following apply: 
1) The subcontractor is registered prior to the bid opening. 
2) The subcontractor is registered and has paid the penalty registration fee 

within 24 hours after the bid opening. 
3) The subcontractor is replaced by another registered subcontractor pursuant 

to Public Contract Code section 4107. 
4. The protest must include the name, address and telephone number of the person 

representing the protesting party. 
5. The party filing the protest must concurrently transmit a copy of the protest and any 

attached documentation to all other parties with a direct financial interest that may be 
adversely affected by the outcome of the protest.  Such parties shall include all other 
bidders or proposers who appear to have a reasonable prospect of receiving an award 
depending upon the outcome of the protest. 

6. The procedure and time limits set forth in this paragraph are mandatory and are each 
bidder’s sole and exclusive remedy in the event of bid protest.  Failure to comply with 
these procedures shall constitute a waiver of any right to further pursue the bid protest, 
including filing a Government Code Claim or legal proceedings. 

II. The Bidder to whom Contract is awarded shall execute and submit the following documents 
by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of the Notice of Award.  
Failure to properly and timely submit these documents entitles District to reject the bid as 
nonresponsive: 
1. Agreement: To be executed by successful Bidder.  Submit four (4) copies, each 

bearing an original signature. 
2. Escrow of Bid Documentation: This must include all required documentation.  See the 

document titled Escrow Bid Documentation for more information. 
3. Performance Bond (100%): On the form provided in the Contract Documents and fully 

executed as indicated on the form. 
4. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form provided 

in the Contract Documents and fully executed as indicated on the form. 
5. Insurance Certificates and Endorsements as required. 
6. Workers’ Compensation Certification. 
7. Prevailing Wage and Related Labor Requirements Certification. 
8. Disabled Veteran Business Enterprise Participation Certification.  
9. Drug-Free Workplace Certification. 
10. Tobacco-Free Environment Certification.  
11. Hazardous Materials Certification.  
12. Lead-Based Materials Certification.  
13. Imported Materials Certification. 
14. Criminal Background Investigation/Fingerprinting Certification. 
15. Buy American Certification.  
16. Roofing Project Certification: from Contractor, Material Manufacturer and/or Vendor. 
17. Registered Subcontractors List:  Must include Department of Industrial Relations (DIR) 

registration number of each subcontractor for all tiers. 

JJ. Time for Completion:  
1. District may issue a Notice to Proceed within NINETY (90) days from the date of the 

Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor 
shall complete the Work within the period of time indicated in the Contract Documents: 
a. In the event that the District desires to postpone issuing the Notice to Proceed 

beyond this 90-day period, it is expressly understood that with reasonable notice to 
the Contractor, the District may postpone issuing the Notice to Proceed. 

b. It is further expressly understood by Contractor that Contractor shall not be entitled 
to any claim of additional compensation as a result of the postponement of the 
issuance of the Notice to Proceed beyond a 90-day period.  If the Contractor 
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believes that a postponement of issuance of the Notice to Proceed will cause a 
hardship to the Contractor, the Contractor may terminate the Contract.  
Contractor’s termination due to a postponement beyond this 90-day period shall be 
by written notice to District within TEN (10) calendar days after receipt by 
Contractor of District's notice of postponement. 

c. It is further understood by the Contractor that in the event that Contractor 
terminates the Contract as a result of postponement by the District, the District 
shall only be obligated to pay Contractor for the Work that Contractor had 
performed at the time of notification of postponement and which the District had in 
writing authorized Contractor to perform prior to issuing a Notice to Proceed. 

d. Should the Contractor terminate the Contract as a result of a notice of 
postponement, District shall have the authority to award the Contract to the next 
lowest responsive responsible bidder. 

KK. District reserves the right to reject any or all bids, including without limitation the right to 
reject any or all nonconforming, nonresponsive, unbalanced, or conditional bids, to re-bid, 
and to reject the bid of any bidder if District believes that it would not be in the best interest 
of the District to make an award to that bidder, whether because the bid is not responsive or 
the bidder is unqualified or of doubtful financial ability or fails to meet any other pertinent 
standard or criteria established by District.  District also reserves the right to waive any 
inconsequential deviations or irregularities in any bid.  For purposes of this paragraph, an 
“unbalanced bid” is one having nominal prices for some work items and/or enhanced prices 
for other work items. 

LL. It is the policy of the District that no qualified person shall be excluded from participating in, 
be denied the benefits of, or otherwise be subjected to discrimination in any consideration 
leading to the award of contract, based on race, color, gender, sexual orientation, political 
affiliation, age, ancestry, religion, marital status, national origin, medical condition or 
disability.  The Successful Bidder and its subcontractors shall comply with applicable federal 
and state laws, including, but not limited to the California Fair Employment and Housing Act, 
beginning with Government Code section 12900, and Labor Code section 1735. 

MM. Prior to the award of Contract, District reserves the right to consider the responsibility of the 
Bidder.  District may conduct investigations as District deems necessary to assist in the 
evaluation of any bid and to establish the responsibility, including, without limitation, 
qualifications and financial ability of Bidders, proposed subcontractors, suppliers, and other 
persons and organizations to perform and furnish the Work in accordance with the Contract 
Documents to District's satisfaction within the prescribed time. 

END OF SECTION  00 21 13 
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SECTION 00 21 13.1 BIDDER INFORMATION AND FORMS 

[INTENTIONALLY LEFT BLANK UNLESS PROVIDED IN SPECIAL CONDITIONS 
– SEPARATE PREQUALIFICATION PROCESS RECOMMENDED] 

END OF SECTION  00 21 13.1 
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SECTION 00 31 19 EXISTING CONDITIONS 

PART 1 GENERAL 

1.1 SUMMARY 

A. This document describes existing conditions at or near the Project and use of information 
available regarding existing conditions.  This document is not part of the Contract 
Documents.  See General Conditions for definition(s) of terms used herein. 

1.2 REPORTS AND INFORMATION ON EXISTING CONDITIONS 

A. Documents providing a general description of the Site and conditions of the Work may have 
been collected by the Lodi Unified School District (District), its consultants, contractors, and 
tenants. These documents may, but are not required to, include previous contracts, 
contract specifications, tenant improvement contracts, as-built drawings, utility drawings, 
and information regarding underground facilities. 

B. Information regarding existing conditions may be inspected at the District offices or the 
Construction Manager’s offices, if any, and copies may be obtained at cost of reproduction 
and handling upon Bidder's agreement to pay for such copies.  These reports, documents, 
and other information are not part of the Contract Documents.  These reports, documents, 
and other information do not excuse Contractor from fulfilling Contractor’s obligation to 
independently investigate any or all existing conditions or from using reasonable prudent 
measures to avoid damaging existing improvements. 

C. Information regarding existing conditions may also be included in the Project Manual, but 
shall not be considered part of the Contract Documents. 

D. Prior to commencing this Work, Contractor and the District’s representative shall survey the 
Site to document the condition of the Site.  Contractor will record the survey in digital 
videotape format and provide an electronic copy to the District within fourteen (14) days of 
the survey. 

E. Contractor may also document any pre-existing conditions in writing, provided that both the 
Contractor and the District’s representative agree on said conditions and sign a 
memorandum documenting the same. 

F. The reports and other data or information regarding existing conditions and underground 
facilities at or contiguous to the Project are the following: 
1. Original Construction Drawings. 
2. Survey of Site. 
3. Geotechnical Report(s). 
4. Hazardous Material Report(s). 
5. Videotaped Survey(s). 

1.3 USE OF INFORMATION 

A. Information regarding existing conditions was obtained only for use of District and its 
consultants, contractors, and tenants for planning and design and is not part of the Contract 
Documents. 

B. District does not warrant, and makes no representation regarding, the accuracy or 
thoroughness of any information regarding existing conditions.  Bidder represents and 
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agrees that in submitting a bid it is not relying on any information regarding existing 
conditions supplied by District. 

C. Under no circumstances shall District be deemed to warrant or represent existing above-
ground conditions, as-built conditions, or other actual conditions, verifiable by independent 
investigation.  These conditions are verifiable by Bidder by the performance of its own 
independent investigation that Bidder must perform as a condition to bidding and Bidder 
should not and shall not rely on this information or any other information supplied by District 
regarding existing conditions. 

D. Any information shown or indicated in the reports and other data supplied herein with 
respect to existing underground facilities at or contiguous to the Project may be based upon 
information and data furnished to District by the District's employees and/or consultants or 
builders of such underground facilities or others.  District does not assume responsibility for 
the completeness of this information, and Bidder is solely responsible for any interpretation 
or conclusion drawn from this information. 

E. District shall be responsible only for the general accuracy of information regarding 
underground facilities, and only for those underground facilities that are owned by District, 
and only where Bidder has conducted the independent investigation required of it pursuant 
to the Instructions to Bidders, and discrepancies are not apparent. 

1.4 INVESTIGATIONS/SITE EXAMINATIONS 

A. Before submitting a bid, each Bidder is responsible for conducting or obtaining any 
additional or supplementary examinations, investigations, explorations, tests, studies, and 
data concerning conditions (surface, subsurface, and underground facilities) at or 
contiguous to the Site or otherwise, that may affect cost, progress, performance, or 
furnishing of Work or that relate to any aspect of the means, methods, techniques, 
sequences, or procedures of construction to be employed by Bidder and safety precautions 
and programs incident thereto or that Bidder deems necessary to determine its Bid for 
performing and furnishing the Work in accordance with the time, price, and other terms and 
conditions of Contract Documents. 

B. On request, District will provide each Bidder access to the Site to conduct such 
examinations, investigations, explorations, tests, and studies, as each Bidder deems 
necessary for submission of a bid.  Bidders must fill all holes and clean up and restore the 
Site to its former condition upon completion of its explorations, investigations, tests, and 
studies. Such investigations and Site examinations may be performed during any and all 
Site visits indicated in the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to indemnify 
against claims arising from such work, and District’s prior approval. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  00 31 19 
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SECTION 00 31 32 GEOTECHNICAL DATA 

1.1 SUMMARY 

A. This document describes geotechnical data at or near the Project that is in the District's 
possession available for Contractor’s review, and use of data resulting from various 
investigations.  This document is not part of the Contract Documents.  See General 
Conditions for definition(s) of terms used herein. 

1.2 GEOTECHNICAL REPORTS 

A. Geotechnical reports may have been prepared for and around the Site and/or in connection 
with the Work by soil investigation engineers hired by Lodi Unified School District (District), 
and its consultants, contractors, and tenants. 

B. Geotechnical reports may be inspected at the District offices or the Construction Manager’s 
offices, if any, and copies may be obtained at cost of reproduction and handling upon 
Bidder's agreement to pay for such copies.  These reports are not part of the Contract 
Documents. 

C. The reports and drawings of physical conditions that may relate to the Project are the 
following: 

 N/A 

1.3 USE OF DATA 

A. Geotechnical data were obtained only for use of District and its consultants, contractors, and 
tenants for planning and design and are not a part of Contract Documents. 

B. Except as expressly set forth below, District does not warrant, and makes no representation 
regarding, the accuracy or thoroughness of any geotechnical data.  Bidder represents and 
agrees that in submitting a bid it is not relying on any geotechnical data supplied by District, 
except as specifically allowed below. 

C. Under no circumstances shall District be deemed to make a warranty or representation of 
existing above ground conditions, as-built conditions, geotechnical conditions, or other 
actual conditions verifiable by independent investigation.  These conditions are verifiable by 
Bidder by the performance of its own independent investigation that Bidder should perform 
as a condition to bidding and Bidder must not and shall not rely on information supplied by 
District. 

1.4 LIMITED RELIANCE PERMITTED ON CERTAIN INFORMATION 

A. Reference is made herein for identification of: 

 Reports of explorations and tests of subsurface conditions at or contiguous to the 
Site that have been utilized by District in preparation of the Contract Documents. 

 Drawings of physical conditions in or relating to existing subsurface structures 
(except underground facilities) that are at or contiguous to the Site and have 
been utilized by District in preparation of the Contract Documents. 

B. Bidder may rely upon the general accuracy of the “technical data” contained in the reports 
and drawings identified above, but only insofar as it relates to subsurface conditions, 
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provided Bidder has conducted the independent investigation required pursuant to 
Instructions to Bidders, and discrepancies are not apparent.  The term “technical data” in the 
referenced reports and drawings shall be limited as follows: 
1. The term “technical data” shall include actual reported depths, reported quantities, 

reported soil types, reported soil conditions, and reported material, equipment or 
structures that were encountered during subsurface exploration.  The term “technical 
data” does not include, and Bidder may not rely upon, any other data, interpretations, 
opinions or information shown or indicated in such drawings or reports that otherwise 
relate to subsurface conditions or described structures. 

2. The term “technical data” shall not include the location of underground facilities. 
3. Bidder may not rely on the completeness of reports and drawings for the purposes of 

bidding or construction.  Bidder may rely upon the general accuracy of the “technical 
data” contained in such reports or drawings. 

4. Bidder is solely responsible for any interpretation or conclusion drawn from any 
“technical data” or any other data, interpretations, opinions, or information provided in 
the identified reports and drawings. 

1.5 INVESTIGATIONS/SITE EXAMINATIONS 

A. Before submitting a bid, each Bidder is responsible for conducting or obtaining any 
additional or supplementary examinations, investigations, explorations, tests, studies, and 
data concerning conditions (surface, subsurface, and underground facilities) at or 
contiguous to the Site or otherwise, that may affect cost, progress, performance, or 
furnishing of Work or that relate to any aspect of the means, methods, techniques, 
sequences, or procedures of construction to be employed by Bidder and safety precautions 
and programs incident thereto or that Bidder deems necessary to determine its Bid for 
performing and furnishing the Work in accordance with the time, price, and other terms and 
conditions of Contract Documents. 

B. On request, District will provide each Bidder access to the Site to conduct such 
examinations, investigations, explorations, tests, and studies, as each Bidder deems 
necessary for submission of a bid.  Bidders must fill all holes and clean up and restore the 
Site to its former condition upon completion of its explorations, investigations, tests, and 
studies. Such investigations and Site examinations may be performed during any and all 
Site visits indicated in the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to indemnify 
against claims arising from such work, and District’s prior approval. 

END OF SECTION  00 31 32 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

SECTION 00 41 13 BID FORM AND PROPOSAL 

To: Governing Board of the Lodi Unified School District (District or Owner) 

From: 
(Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, including, 
without limitation, the Notice to Bidders and the Instructions to Bidders, and agrees and proposes to 
furnish all necessary labor, materials, and equipment to perform and furnish all work in accordance with 
the terms and conditions of the Contract Documents, including, without limitation, the Drawings and 
Specifications of Bid No.  for the following project known as: 

Lodi High School Campus Wide Fire Alarm Upgrade 

(Project or Contract) and will accept in full payment for that Work the following total lump sum amount, all 
taxes included: 

 dollars $ 
BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all Allowance(s), Total 
Cost for Unit Prices, and OCIP excluded costs. 

Additive/Deductive Alternates: 

Alternate #1 

 dollars $ 
Additive/Deductive 

Descriptions of alternates are primarily scope definitions and do not necessarily detail the full range of 
materials and processes needed to complete the construction. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

1.1 ADDITIONAL DETAIL REGARDING CALCULATION OF BASE BID 

A. Unit Prices. The Bidder’s Base Bid includes the following unit prices, which the Bidder 
must provide and the District may, at its discretion, utilize in valuing additive and/or 
deductive change orders (Unit Prices shall include all labor, materials, services, profit, 
overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 
subcontractors, and suppliers): 

SCHEDULE OF UNIT PRICES 

Item No. Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Total Cost = 
Unit Price x 
Estimated 
Quantity 
(Included in 
Base Bid) 

$________ $________ 

$________ $________ 

Where scope of Work is decreased, all Work pertaining to the item, whether specifically stated or 
not, shall be omitted, and where scope of Work is increased, all work pertaining to that item 
required to render same ready for use on the Project in accordance with intentions of the 
Drawings and Specifications shall be included in the above agreed-upon price amount. 

B. Allowance. The Bidder’s Base Bid and each alternate shall include a ten percent (10%) 
allowance for unforeseen items: 
1. The above allowance shall only be allocated for unforeseen items relating to the Work. 

Contractor shall not bill for or be due any portion of this allowance unless the District 
has identified specific work, Contractor has submitted a price for that work or the 
District has proposed a price for that work, the District has accepted the cost for that 
work, and the District has prepared an Allowance Expenditure Directive incorporating 
that work. Contractor hereby authorizes the District to execute a unilateral deductive 
change order at or near the end of the Project for all or any portion of the allowance not 
allocated. 

C. OCIP. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it and its subcontractors shall participate in and comply with the owner-controlled or 
wrap-up insurance program (OCIP).  Bidder and all of its subcontractors are required to 
exclude the cost of insurance provided by the OCIP from its bid price for the proposed 
scope of work, including subcontracted work whether or not the subcontractor is identified at 
the time of the bid. The excluded amount must be shown separately below: 

Excluded Cost of Insurance 

 dollars $ 
Deductive 

D. The undersigned has reviewed the Work outlined in the Contract Documents and fully 
understands the scope of Work required in this Proposal, understands the construction and 

BID FORM AND PROPOSAL 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

project management function(s) is described in the Contract Documents, and that each 
Bidder who is awarded a contract shall be in fact a prime contractor, not a subcontractor, to 
the District, and agrees that its Proposal, if accepted by the District, will be the basis for the 
Bidder to enter into a contract with the District in accordance with the intent of the Contract 
Documents. 

E. The undersigned has notified the District in writing of any discrepancies or omissions or of 
any doubt, questions, or ambiguities about the meaning of any of the Contract Documents, 
and has contacted the Construction Manager before bid date to verify the issuance of any 
clarifying Addenda. 

F. The undersigned agrees to commence work under this Contract on the date established in 
the Contract Documents and to complete all work within the time specified in the Contract 
Documents. 

G. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged. 

H. It is understood that the District reserves the right to reject this bid and that the bid shall 
remain open to acceptance and is irrevocable for a period of ninety (90) days. 

I. The following documents are attached hereto: 
1. Bid Bond on the District's form or other security. 
2. Designated Subcontractors List. 
3. Site Visit Certification. 
4. Non-Collusion Declaration. 
5. Iran Contracting Act Certification. 
6. OCIP Insurance forms. 

J. Receipt and acceptance of the following Addenda is hereby acknowledged: 

No. , Dated No. , Dated 

No. , Dated No. , Dated 

No. , Dated No. , Dated 

K. Bidder acknowledges that the license required for performance of the Work is a 
license. 

L. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony with all 
other elements of labor employed or to be employed on the Work. 

M. Bidder specifically acknowledges and understands that if it is awarded the Contract, that it 
shall perform the Work of the Project while complying with all requirements of the 
Department of Industrial Relations. 

N. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to comply with 
all local, state or federal labor laws or regulations during the Project, including payment of 
prevailing wage, and that Bidder will comply with the provisions of Labor Code section 
2810(d) if awarded the Contract. 

BID FORM AND PROPOSAL 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

O. Bidder agrees to comply with all requirements of the Project Labor Agreement. 

P. Bidder specifically acknowledges and understands that if it is awarded the Contract, that it 
shall perform the Work of the Project while complying with the Davis Bacon Act, applicable 
reporting requirements, and any and all other applicable requirements for federal funding.  If 
a conflict exists, the more stringent requirement shall control. 

Q. Bidder represents that it is competent, knowledgeable, and has special skills with respect to 
the nature, extent, and inherent conditions of the Work to be performed.  Bidder further 
acknowledges that there are certain peculiar and inherent conditions existent in the 
construction of the Work that may create, during the Work, unusual or peculiar unsafe 
conditions hazardous to persons and property. 

R. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill 
and experience to foresee and to adopt protective measures to adequately and safely 
perform the Work with respect to such hazards. 

S. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted 
(as the terms “claim” and “knowingly” are defined in the California False Claims Act, Gov. 
Code, § 12650 et seq.), the District will be entitled to civil remedies set forth in the California 
False Claim Act.  It may also be considered fraud and the Contractor may be subject to 
criminal prosecution. 

T. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the 
period of the Contract, licensed by the State of California to do the type of work required 
under the terms of the Contract Documents and registered as a public works contractor with 
the Department of Industrial Relations.  Bidder further certifies that it is regularly engaged in 
the general class and type of work called for in the Contract Documents. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, and statements 
made by Bidder, as set forth in this bid form, are true and correct and are made under penalty of perjury. 

Dated this day of 20 

Name of Bidder: 

Type of Organization: 

Signed by: 

Title of Signer: 

Address of Bidder: 

Taxpayer Identification No. of Bidder: 

Telephone Number: 

Fax Number: 

E-mail: Web Page: 

Contractor's License No(s): No.: Class:  Expiration Date: 

No.: Class:  Expiration Date: 

No.: Class:  Expiration Date: 

Public Works Contractor Registration No.:  

END OF SECTION  00 41 13 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

SECTION 00 43 13 BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form, NOT a 
surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned, , as Principal (Principal), 
and , as 
Surety (Surety), a corporation organized and existing under and by virtue of the laws of the State of 
California and authorized to do business as a surety in the State of California, are held and firmly bound 
unto the Lodi Unified School District (District) of San Joaquin County, State of California, as Obligee, in 
an amount equal to ten percent (10%) of the Base Bid plus alternates, in the sum of

 Dollars ($ ) 

lawful money of the United States of America, for the payment of which sum well and truly to be made, 
we, and each of us, bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly 
and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a bid to the 
District for all Work specifically described in the accompanying bid for the following project: Lodi High 
School Campus Wide Fire Alarm Upgrade  (Project or Contract). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner required 
under the Contract Documents, after the prescribed forms are presented to Principal for signature, enters 
into a written contract, in the prescribed form in accordance with the bid, and files two bonds, one 
guaranteeing faithful performance and the other guaranteeing payment for labor and materials as 
required by law, and meets all other conditions to the Contract between the Principal and the Obligee 
becoming effective, or if the Principal shall fully reimburse and save harmless the Obligee from any 
damage sustained by the Obligee through failure of the Principal to enter into the written contract and to 
file the required performance and labor and material bonds, and to meet all other conditions to the 
Contract between the Principal and the Obligee becoming effective, then this obligation shall be null and 
void; otherwise, it shall be and remain in full force and effect.  The full payment of the sum stated above 
shall be due immediately if Principal fails to execute the Contract within seven (7) days of the date of the 
District's Notice of Award to Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Contract or the call for bids, or to the work to be performed thereunder, or the 
specifications accompanying the same, shall in any way affect its obligation under this bond, and it does 
hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
Contract or the call for bids, or to the work, or to the specifications. 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay 
all costs incurred by the Obligee in such suit, including a reasonable attorneys' fee to be fixed by the 
Court. 

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within sixty (60) days 
from the time the award is made. Unless otherwise required by law, no bidder may withdraw its bid for 
ninety (90) days after the date of the bid opening. 

BID BOND 
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IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety above 
named, on the day of , 20___. 

Principal 

By 

Surety 

By 

Name of California Agent of Surety 

Address of California Agent of Surety 

Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a Notarial 
Acknowledgment for all Surety's signatures.  The California Department of Insurance must 
authorize the Surety to be an admitted Surety Insurer. 

END OF SECTION  00 43 13 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

SECTION 00 43 36 DESIGNATED SUBCONTRACTORS LIST (Public Contact Code Sections 4100-
4114) 

LODI HIGH SCHOOL CAMPUS WIDE FIRE ALARM UPGRADE 

Bidder acknowledges and agrees that it must clearly set forth below the name, location and California 
contractor license number of each subcontractor who will perform work or labor or render service to the 
Bidder in or about the construction of the Work or who will specially fabricate and install a portion of the 
Work according to detailed drawings contained in the plans and specifications in an amount in excess of 
one-half of one percent (0.5%) of Bidder’s total Base Bid and the kind of Work that each will perform. 
Vendors or suppliers of materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if Bidder lists 
more than one subcontractor to perform the same portion of Work, Bidder must perform that portion itself 
or be subjected to penalty under applicable law.  In case more than one subcontractor is named for the 
same kind of Work, state the portion of the kind of Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from or in addition to 
those subcontractors listed for work under the Base Bid, Bidder must list subcontractors that will perform 
Work in an amount in excess of one half of one percent (0.5%) of Bidder’s total Base Bid plus 
alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies of page 2 
showing the required information, as indicated below. 

Subcontractor Name: 

CA Cont. Lic. #: Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:  Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #: Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:  Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #: Location: 

Portion of Work: 

Subcontractor Name: 

DESIGNATED SUBCONTRACTORS LIST 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

CA Cont. Lic. #:  Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #: Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:  Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #: Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:  Location: 

Portion of Work: 

Date: 

Proper Name of Bidder: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 43 36 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

SECTION 00 45 01 SITE VISIT CERTIFICATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
IF SITE VISIT WAS MANDATORY 

LODI HIGH SCHOOL CAMPUS WIDE FIRE ALARM PACKAGE  

Check option that applies: 

_____ I certify that I visited the Site of the proposed Work, received the attached _____ pages of 
information, and became fully acquainted with the conditions relating to construction and labor.  I fully 
understand the facilities, difficulties, and restrictions attending the execution of the Work under contract. 

_____ I certify that  (Bidder's representative) visited the Site of the 
proposed Work, received the attached _____ pages of information, and became fully acquainted with the 
conditions relating to construction and labor.  The Bidder's representative fully understood the facilities, 
difficulties, and restrictions attending the execution of the Work under contract. 

Bidder fully indemnifies the Lodi Unified School District, its Architect, its Engineers, its Construction 
Manager, and all of their respective officers, agents, employees, and consultants from any damage, or 
omissions, related to conditions that could have been identified during my visit and/or the Bidder's 
representative’s visit to the Site. 

I certify under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 

Date: 

Proper Name of Bidder: 

Signature: 

Print Name: 

Title: 

ATTACHMENTS: 

1. 

2. 

3. 

END OF SECTION  00 45 01 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

DOCUMENT 00 45 19   NON-COLLUSION DECLARATION (Public Contract Code Section 7106) 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
[Title] [Name of Firm] 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has 
not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has 
not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in 
a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All 
statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid 
price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to 
any corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or 
entity for such purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby represents that 
he or she has full power to execute, and does execute, this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct and that this declaration is executed on __________________, 

  Date 
at ______________________, _____.

 City  State 

Date: 

Proper Name of Bidder: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 19 

NON-COLLUSION DECLARATION 
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PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
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SECTION 00 45 19.01 IRAN CONTRACTING ACT CERTIFICATION (Public Contract Code Sections 
2202-2208) 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and 
(Contractor or Bidder). 

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000 or more, 
the bidder/proposer must submit this certification pursuant to Public Contract Code section 2204.  

The bidder/proposer must complete ONLY ONE of the following two options.  To complete OPTION 1, 
check the corresponding box and complete the certification below. To complete OPTION 2, check the 
corresponding box, complete the certification below, and attach documentation demonstrating the 
exemption approval. 

OPTION 1. Bidder/Proposer is not on the current list of persons engaged in investment 
activities in Iran created by the California Department of General Services (DGS) pursuant to 
Public Contract Code section 2203(b), and we are not a financial institution extending twenty 
million dollars ($20,000,000) or more in credit to another person, for 45 days or more, if that other 
person will use the credit to provide goods or services in the energy sector in Iran and is identified 
on the current list of persons engaged in investment activities in Iran created by DGS. 

OPTION 2. Bidder/Proposer has received a written exemption from the certification 
requirement pursuant to Public Contract Code sections 2203(c) and (d). A copy of the written 
documentation demonstrating the exemption approval is included with our bid/proposal.  

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly authorized to 
legally bind the bidder/proposer to the OPTION selected above. This certification is made under the laws 
of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

END OF SECTION  00 45 19.01 

IRAN CONTRACTING ACT CERTIFICATION 
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SECTION 00 45 26 WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and  (Contractor or 
Bidder). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or more of the 
following ways: 

a. By being insured against liability to pay compensation by one or more insurers duly 
authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to self-insure, 
which may be given upon furnishing proof satisfactory to the Director of Industrial 
Relations of ability to self-insure and to pay any compensation that may become due to 
his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every employer to be 
insured against liability for workers' compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of the 
Work of this Contract. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be signed and filed 
with the awarding body prior to performing any Work under this Contract.) 

END OF SECTION  00 45 26 

WORKERS’ COMPENSATION CERTIFICATION 
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SECTION 00 45 46.01 PREVAILING WAGE AND RELATED LABOR REQUIREMENTS 

CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and 
(Contractor or Bidder). 

I hereby certify that I will conform to the State of California Public Works Contract requirements regarding 
prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and apprentice and 
trainee employment requirements, for all Work on the above Project including, without limitation, labor 
compliance monitoring and enforcement by the Department of Industrial Relations. 

I hereby certify that I will also conform to the Federal Labor Standards Provisions regarding minimum 
wages, withholding, payrolls and basic records, apprentice and trainee employment requirements, equal 
employment opportunity requirements, Copeland Act requirements, Davis-Bacon and Related Act 
requirements, Contract Work Hours and Safety Standards Act requirements, and any and all other 
applicable requirements for federal funding for all Work on the above Project. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title:   _________________________________________________ 

END OF SECTION  00 45 46.01 

PREVAILING WAGE AND RELATED LABOR REQUIREMENTS CERTIFICATION 
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SECTION 00 45 46.02 DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION 
CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the 
Lodi Unified School District (District) and 
(Contractor or Bidder). 

GENERAL INSTRUCTIONS 

Section 17076.11 of the Education Code requires school districts using, or planning to use, 
funds allocated pursuant to the State of California School Facility Program (Program) for the 
construction and/or modernization of school buildings to have a participation goal for 
disabled veteran business enterprises (DVBE) of at least three percent (3%) per year of the 
overall dollar amount expended each year by the school district on projects that receive 
state funding. Therefore, the lowest responsive responsible Bidder awarded the Contract 
must submit this document to the District with its executed Agreement, identifying the steps 
contractor took to solicit DVBE participation in conjunction with this Contract.  Do not 

submit this form with your bids. 

PART 1 METHOD OF COMPLIANCE WITH DVBE PARTICIPATION GOALS 

Check the appropriate box to indicate your method of committing the contract dollar amount. 

YOUR BUSINESS ENTERPRISE 

IS: 

AND YOU WILL AND YOU WILL 

A. Disabledveteranowned and 
your forces will perform at 
least 3% of this Contract 

Include a copy of your 
DVBE letter from Office 
of Small Business and 
Disabled Veterans 
Business Enterprise 
Services (OSDS)* 

Complete Part 1 of this 
form and the 
Certification 

B. Disabled veteran owned but is 
unable to perform 3% of this 
Contract with your forces 

Use DVBE 
subcontractors 
/suppliers to bring the 
Contract participation to 
at least 3% 

Include a copy of each 
DVBE’s letter from OSDS 
(including yours, if 
applicable), and 
complete Part 1 of this 

C. NOTdisabledveteranowned Use DVBE 
subcontractors 
/suppliers for at least 
3% of this Contract 

form and the 
Certification 

D. Unable tomeettherequired 
participation goals 

Complete all of this form 
and the Certification 

* A DVBE letter from OSDS is obtained from the participating DVBE. 

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION CERTIFICATION 
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You must complete the following table to show the dollar amount of DVBE 

participation: 

TOTAL CONTRACT 

PRICE 

A. Prime Bidder, if DVBE (own participation) $ 

B. DVBE Subcontractor or Supplier 

1. 

2. 

3. 

4. 

C. Subtotal (A & B) 

D. Non-DVBE 

E. Total Bid 

PART 2 CONTACTS 

To identify DVBE subcontractors/suppliers for participation in your contract, you must contact 
each of the following categories.  You should contact several DVBE organizations. 

CATEGORY TELEPHONE 

NUMBER 

DATE 

CONTACTED 

PERSON 

CONTACTED 

1. The District, if any * 

2. OSDS, provides assistance locating 
DVBEs at 
https://caleprocure.ca.gov/pages/PublicS 
earch/supplier-search.aspx 

(916) 375-
4940 

* 

3. DVBE Organization (List) * 

*Write “recorded message” in this column, if applicable. 

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION CERTIFICATION 
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PART 3 ADVERTISEMENT 

You must advertise for DVBE participation in both a trade and focus paper.  List the advertisement you 
place to solicit DVBE participation.  Advertisements should be published at least fourteen (14) days prior 
to bid/proposal opening; if you cannot advertise fourteen (14) days prior, advertisements should be 
published as soon as possible.  Advertisements must include that your firm is seeking DVBE participation, 
the project name and location, and your firm’s name, your contact person, and telephone number. Attach 
copies of advertisements to this form. 

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 

ADVERTISEMENT 

TRADE FOCUS 

PART 4 – DVBE SOLICITATIONS 

List DVBE subcontractors/suppliers that were invited to bid.  Use the following instructions to complete 
the remainder of this section (read the three columns as a sentence from left to right). If you need 
additional space to list DVBE solicitations, please use a separate page and attach to this form. 

IF THE DVBE….. THEN….. AND….. 

was selected to participate Check “YES” in the 
“SELECTED” column 

include a copy of their DVBE 
letter(s) from OSDS 

was NOT selected to 
participate 

Check “NO” in the 
“SELECTED” column 

state why in the “REASON 
NOT SELECTED” column 

did not respond to your 
solicitation 

Check the “NO RESPONSE” 
column. 

DVBE CONTACTED SELECTED REASON 

NOT 

SELECTED 

NO 

RESPONSE 

YES NO 

A copy of this form must be retained by you and may be subject to a future audit. 

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION CERTIFICATION 
00 45 46.02 - 3 
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CERTIFICATION 

I, , certify that I am the bidder’s 
and that I have made a diligent effort to ascertain the facts with regard to the 
representations made herein.  In making this certification, I am aware of section 12650 et 
seq. of the Government Code providing for the imposition of treble damages for making 
false claims. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 46.02 

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION CERTIFICATION 
00 45 46.02 - 4 
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SECTION 00 45 46.03 DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and 
(Contractor or Bidder). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant to 
Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-Free 
Workplace Act of 1990 requires that every person or organization awarded a contract or grant for the 
procurement of any property or service from any state agency must certify that it will provide a drug-free 
workplace by doing certain specified acts. In addition, the Act provides that each contract or grant 
awarded by a state agency may be subject to suspension of payments or termination of the contract or 
grant, and the contractor or grantee may be subject to debarment from future contracting, if the 
contracting agency determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the Government Code, but 
the District is a local agency and public school district under California law and requires all contractors on 
District projects to comply with the provisions and requirements of the Drug-Free Workplace Act of 1990. 

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 which prohibits 
the consumption or possession of cannabis or cannabis products in any public place, including school 
grounds, and specifically on school grounds while children are present. 

Contractor shall certify that it will provide a drug-free workplace by doing all of the following: 

a. Publishing a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the person’s or 
organization’s workplace and specifying actions which will be taken against employees 
for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of the 
following: 

(1) The dangers of drug abuse in the workplace. 

(2) The person’s or organization’s policy of maintaining a drug-free workplace. 

(3) The availability of drug counseling, rehabilitation, and employee-assistance 
programs. 

(4) The penalties that may be imposed upon employees for drug abuse violations. 

c. Requiring that each employee engaged in the performance of the contract or grant be 
given a copy of the statement required above, and that, as a condition of employment on 
the contract or grant, the employee agrees to abide by the terms of the statement. 

DRUG-FREE WORKPLACE CERTIFICATION 
00 45 46.03 - 1 
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I, the undersigned, agree to fulfill the terms and requirements of Government Code section 8355 listed 
above and will publish a statement notifying employees concerning (a) the prohibition of controlled 
substance at the workplace, (b) establishing a drug-free awareness program, and (c) requiring that each 
employee engaged in the performance of the Contract be given a copy of the statement required by 
section 8355(a), and requiring that the employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false certification herein, or 
(b) violated this certification by failing to carry out the requirements of section 8355, that the Contract 
awarded herein is subject to termination, suspension of payments, or both.  I further understand that, 
should I violate the terms of the Drug-Free Workplace Act of 1990, I may be subject to debarment in 
accordance with the requirements of the aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to the 
requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code section 11362.3. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title:   ________________________________________________ 

END OF SECTION  00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 
00 45 46.03 - 2 
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SECTION 00 45 46.04 TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and 
(Contractor or Bidder). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., Health & Safety 
Code section 104350 et seq.,Business and Professions Code section 22950 et seq., and District Board 
policies, all District sites, including the Project site, are tobacco-free environments.  Smoking and the use 
of tobacco products by all persons is prohibited on or in District property. District property includes school 
buildings, school grounds, school-owned vehicles and vehicles owned by others while on District 
property.  The prohibition on smoking includes the use of any electronic smoking device that creates an 
aerosol or vapor, in any manner or in any form, and the use of any oral smoking device for the purpose of 
circumventing the prohibition of tobacco smoking.  Further, Health & Safety Code section 11362.3 
prohibits the smoking or use of cannabis or cannabis products in any place where smoking tobacco is 
prohibited. 

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments at District 
sites, including the Project site and hereby certify that I will adhere to the requirements of that policy and 
not permit any of my firm’s employees, agents, subcontractors, or my firm’s subcontractors’ employees or 
agents, to use tobacco and/or smoke on the Project site. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 
00 45 46.04 - 1 
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SECTION 00 45 46.05 HAZARDOUS MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between Lodi 
Unified School District (District) and 
(Contractor or Bidder). 

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, polychlorinated 
biphenyl (PCB), or any material listed by the federal or state Environmental Protection Agency or 
federal or state health agencies as a hazardous material, or any other material defined as being 
hazardous under federal or state laws, rules, or regulations, (“New Hazardous Material”), shall be 
furnished, installed, or incorporated in any way into the Project or in any tools, devices, clothing, 
or equipment used to affect any portion of Contractor's work on the Project for District. 

2. Contractor further certifies that it has instructed its employees with respect to the above-
mentioned standards, hazards, risks, and liabilities. 

3. Asbestos and/or asbestos-containing material shall be defined as all items containing but not 
limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite.  Any or all 
material containing greater than one-tenth of one percent (0.1%) asbestos shall be defined as 
asbestos-containing material. 

4. Any disputes involving the question of whether or not material is New Hazardous Material shall be 
settled by electron microscopy or other appropriate and recognized testing procedure, at the 
District’s determination.  The costs of any such tests shall be paid by Contractor if the material is 
found to be New Hazardous Material. 

5. All Work or materials found to be New Hazardous Material or Work or material installed with 
equipment containing New Hazardous Material will be immediately rejected and this Work will be 
removed at Contractor's expense at no additional cost to the District. 

6. Contractor has read and understood the document titled Hazardous Materials Procedures & 
Requirements, and shall comply with all the provisions outlined therein. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 46.05 

HAZARDOUS MATERIALS CERTIFICATION 
00 45 46.05 - 1 
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SECTION 00 45 46.06 LEAD-BASED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and 
(Contractor or Bidder). 

This certification provides notice to the Contractor that: 

(1) Contractor's work may disturb lead-containing building materials. 

(2) Contractor shall notify the District if any work may result in the disturbance of lead-
containing building materials. 

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if lead-based 
paint is disturbed in a six-square-foot or greater area indoors or a 20-square-foot or 
greater area outdoors. 

1. Lead as a Health Hazard 

Lead poisoning is recognized as a serious environmental health hazard facing children today.  
Even at low levels of exposure, much lower than previously believed, lead can impair the 
development of a child's central nervous system, causing learning disabilities, and leading to 
serious behavioral problems.  Lead enters the environment as tiny lead particles and lead dust 
disburses when paint chips, chalks, peels, wears away over time, or is otherwise disturbed. 
Ingestion of lead dust is the most common pathway of childhood poisoning; lead dust gets on a 
child’s hands and toys and then into a child’s mouth through common hand-to-mouth activity.  
Exposures may result from construction or remodeling activities that disturb lead paint, from 
ordinary wear and tear of windows and doors, or from friction on other surfaces. 

Ordinary construction and renovation or repainting activities carried out without lead-safe work 
practices can disturb lead-based paint and create significant hazards.  Improper removal 
practices, such as dry scraping, sanding, or water blasting painted surfaces, are likely to generate 
high volumes of lead dust. 

Because the Contractor and its employees will be providing services for the District, and because 
the Contractor's work may disturb lead-containing building materials, CONTRACTOR IS 
HEREBY NOTIFIED of the potential presence of lead-containing materials located within certain 
buildings utilized by the District. All school buildings built prior to 1978 are presumed to contain 
some lead-based paint until sampling proves otherwise. 

2. Overview of California Law 

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection Act.  Under 
this act, the Department of Health Services is to conduct a sample survey of schools in the State 
of California for the purpose of developing risk factors to predict lead contamination in public 
schools (Ed. Code, § 32241.). 

Any school that undertakes any action to abate existing risk factors for lead is required to utilize 
trained and state-certified contractors, inspectors, and workers (Ed. Code, § 32243, sub. [b]).  
Moreover, lead-based paint, lead plumbing, and solders, or other potential sources of lead 
contamination, shall not be utilized in the construction of any new school facility or the 
modernization or renovation of any existing school facility (Ed. Code, § 32244). 

Both the Federal Occupational Safety and Health Administration (Fed/OSHA) and the California 
Division of Occupational Safety and Health (Cal/OSHA) have implemented safety orders 

LEAD-BASED MATERIALS CERTIFICATION 
00 45 46.06 - 1 
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applicable to all construction work where a contractor's employee may be occupationally exposed 
to lead. 

The OSHA Regulations apply to all construction work where a contractor's employee may be 
occupationally exposed to lead.  The OSHA Regulations contain specific and detailed 
requirements imposed on contractors subject to those regulations.  The OSHA Regulations define 
construction work as work for construction, alteration, and/or repair, including painting and 
decorating.  Regulated work includes, but is not limited to, the following: 

a. Demolition or salvage of structures where lead or materials containing lead are present; 

b. Removal or encapsulation of materials containing lead; 

c. New construction, alteration, repair, or renovation of structures, substrates, or portions 
thereof, that contain lead, or materials containing lead; 

d. Installation of products containing lead; 

e. Lead contamination/emergency cleanup; 

f. Transportation, disposal, storage, or containment of lead or materials containing lead on 
the site or location at which construction activities are performed; and 

g. Maintenance operations associated with the construction activities described in the 
subsection. 

Because it is assumed by the District that all painted surfaces (interior as well as exterior) within 
the District contain some level of lead, it is imperative that the Contractor, its workers and 
subcontractors fully and adequately comply with all applicable laws, rules and regulations 
governing lead-based materials (including title 8, California Code of Regulations, section 1532.1). 

Contractor shall notify the District if any Work may result in the disturbance of lead-
containing building materials.  Any and all Work that may result in the disturbance of lead-
containing building materials shall be coordinated through the District.  A signed copy of 
this Certification shall be on file prior to beginning Work on the Project, along with all 
current insurance certificates. 

3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances Control 
Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards created by 
renovation, repair and painting activities that disturb lead-based paint.  Pursuant to the 
Renovation, Repair and Painting Rule (RRP), renovations in homes, childcare facilities, and 
schools built prior to 1978 must be conducted by certified renovations firms, using renovators with 
training by a EPA-accredited training provider, and fully and adequately complying with all 
applicable laws, rules and regulations governing lead-based materials, including those rules and 
regulations appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 
745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-square-foot 
or greater area indoors or a 20-square-foot or greater area outdoors.  If a DPH-certified inspector 
or risk assessor determines that a home constructed before 1978 is lead-free, the federal 
certification is not required for anyone working on that particular building. 

LEAD-BASED MATERIALS CERTIFICATION 
00 45 46.06 - 2 
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4. Contractor’s Liability 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and that failure 
results in a site or worker contamination, the Contractor will be held solely responsible for all 
costs involved in any required corrective actions, and shall defend, indemnify, and hold harmless 
the District, pursuant to the indemnification provisions of the Contract, for all damages and other 
claims arising therefrom. 

If lead disturbance is anticipated in the Work, only persons with appropriate accreditation, 
registrations, licenses, and training shall conduct this Work. 

It shall be the responsibility of the Contractor to properly dispose of any and all waste products, 
including, but not limited to, paint chips, any collected residue, or any other visual material that 
may occur from the prepping of any painted surface.  It will be the responsibility of the Contractor 
to provide the proper disposal of any hazardous waste by a certified hazardous waste hauler.  
This company shall be registered with the Department of Transportation (DOT) and shall be able 
to issue a current manifest number upon transporting any hazardous material from any school 
site within the District. 

The Contractor shall provide the District with any sample results prior to beginning Work, during 
the Work, and after the completion of the Work.  The District may request to examine, prior to the 
commencement of the Work, the lead training records of each employee of the Contractor. 

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE 
OWNER'S PROPERTY; 

2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, 
RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD. 

THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF OF 
AND BIND THE CONTRACTOR. THE DISTRICT MAY REQUIRE PROOF OF SUCH AUTHORITY. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 46.06 

LEAD-BASED MATERIALS CERTIFICATION 
00 45 46.06 - 3 
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SECTION 00 45 46.07 IMPORTED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and 
(Contractor or Bidder).  

This form shall be executed by all entities that, in any way, provide or deliver and/or supply any soils, 
aggregate, or related materials (“Fill”) to the Project Site and shall be provided to the District at least ten 
(10) days before delivery.  All Fill shall satisfy all requirements of any environmental review of the Project 
performed pursuant to the statutes and guidelines of the California Environmental Quality Act, section 
21000 et seq. of the Public Resources Code (“CEQA”), and all requirements of section 17210 et seq. of 
the Education Code, including requirements for a Phase I environmental assessment acceptable to the 
State of California Department of Education and Department of Toxic Substances Control. 

Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer 
□ Wholesaler □ Broker □ Retailer 
□ Distributor □ Other 

Type of Entity □ Corporation □ General Partnership 
□ Limited Partnership □ Limited Liability Company 
□ Sole Proprietorship □ Other 

Name of firm (Firm): 

Mailing address:  

Addresses of branch office used for this Project:  

If subsidiary, name and address of parent company: 

By my signature below, I hereby certify that I am aware of section 25260 of the Health and Safety Code 
and the sections referenced therein regarding the definition of hazardous material.  I further certify on 
behalf of the Firm that all soils, aggregates, or related materials provided, delivered, and/or supplied or 
that will be provided, delivered, and/or supplied by this Firm to the Project Site are free of any and all 
hazardous material as defined in section 25260 of the Health and Safety Code.  I further certify that I am 
authorized to make this certification on behalf of the Firm. 

Date: 

Proper Name of Firm: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 46.07 

IMPORTED MATERIALS CERTIFICATION 
00 45 46.07 - 1 
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SECTION 00 45 46.08 CRIMINAL BACKGROUND INVESTIGATION / FINGERPRINTING 

CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi Unified 
School District (District) and 
(Contractor or Bidder). 

The undersigned does hereby certify to the governing board of the District as follows: 

That I am a representative of the Contractor currently under contract with the District; that I am familiar 
with the facts herein certified; and that I am authorized and qualified to execute this certificate on behalf of 
Contractor. 

Contractor certifies that it has taken at least one of the following actions with respect to the construction 
Project that is the subject of the Contract (check all that apply): 

 The Contractor is a sole proprietor and intends to comply with the fingerprinting requirements of 
Education Code section 45125.1(k) with respect to all Contractor’s employees who may have contact 
with District pupils in the course of providing services pursuant to the Contract, and hereby agrees to 
the District’s preparation and submission of fingerprints such that the California Department of Justice 
may determine that none of those employees has been convicted of a felony, as that term is defined 
in Education Code section 45122.1.  No work shall commence until such determination by DOJ has 
been made.  

As an authorized District official, I am familiar with the facts herein certified, and am authorized to 
execute this certificate on behalf of the District and undertake to prepare and submit Contractor’s 
fingerprints as if he or she was an employee of the District. 

Date: ____________________________________________________________ 

District Representative’s Name and Title: ________________________________ 

District Representative’s Signature: ______________________________________ 

 The Contractor, who is not a sole proprietor, has complied with the fingerprinting requirements of 
Education Code section 45125.1 with respect to all Contractor’s employees and all of its 
Subcontractors’ employees who may have contact with District pupils in the course of providing 
services pursuant to the Contract, and the California Department of Justice has determined that none 
of those employees has been convicted of a felony, as that term is defined in Education Code section 
45122.1.  A complete and accurate list of Contractor's employees and of all of its subcontractors' 
employees who may come in contact with District pupils during the course and scope of the Contract 
is attached hereto; and/or 

 Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior to 
commencement of Work, a physical barrier at the Work Site, that will limit contact between 
Contractor's employees and District pupils at all times; and/or 

 Pursuant to Education Code section 45125.2, Contractor certifies that all employees will be under the 
continual supervision of, and monitored by, an employee of the Contractor who the California 
Department of Justice has ascertained, or as described below, will ascertain, has not been convicted 
of a violent or serious felony.  The name and title of the employee who will be supervising 
Contractor's and its subcontractors' employees is: 

Name: 

Title: 

CRIMINAL BACKGROUND INVESTIGATION CERTIFICATION 
00 45 46.08 - 1 
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NOTE: If the Contractor is a sole proprietor, and elects the above option, Contractor must have the 
above-named employee’s fingerprints prepared and submitted by the District, in accordance with 
Education Code section 45125.1(k).  No work shall commence until such determination by DOJ has 
been made.  

As an authorized District official, I am familiar with the facts herein certified, and am authorized to 
execute this certificate on behalf of the District and undertake to prepare and submit Contractor’s 
fingerprints as if he or she was an employee of the District. 

Date: ___________________________________________________________ 

District Representative’s Name and Title: _______________________________ 

District Representative’s Signature: ____________________________________ 

 The Work on the Contract is either (i) at an unoccupied school site and no employee and/or 
subcontractor or supplier of any tier of the Contract shall come in contact with the District pupils or (ii) 
Contractor’s employees or any subcontractor or supplier of any tier of the Contract will have only limited 
contact, if any, with District pupils and the District will take appropriate steps to protect the safety of any 
pupils that may come in contact with Consultant’s employees, subcontractors or suppliers so that the 
fingerprinting and criminal background investigation requirements of Education Code section 45125.1 
shall not apply to Contractor under the Contract.  

As an authorized District official, I am familiar with the facts herein certified, and am authorized to 
execute this certificate on behalf of the District. 

Date: _____________________________________________________________ 

District Representative’s Name and Title: _________________________________ 

District Representative’s Signature:  _____________________________________ 

Contractor’s responsibility for background clearance extends to all of its employees, Subcontractors, and 
employees of Subcontractors coming into contact with District pupils regardless of whether they are 
designated as employees or acting as independent contractors of the Contractor. 

Date: 
Proper Name of Contractor: 
Signature: 
Print Name: 
Title: 

END OF SECTION  00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION CERTIFICATION 
00 45 46.08 - 2 
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SECTION 00 45 46.09 BUY AMERICAN CERTIFICATION 

PROJECT/CONTRACT NO.:  (Contract or Project) between the Lodi 
Unified School District (District) and 
(Contractor or Bidder). 

Federal regulations require that all of the iron, steel, and manufactured goods used in projects for the 
construction, installation, repairs, renovation, modernization, or maintenance of a public building or public 
work funded in part or in whole by federal stimulus funds, with the exception of projects funded by 
Qualified School Construction Bonds, be produced in the United States of America, unless a federal 
department waives this requirement because (1) it is inconsistent with the public interest, (2) the goods 
are not produced in sufficient quantities or of satisfactory quality in the United States, or (3) the 
requirement would increase the cost of the Project overall by more than twenty-five percent (25%) (“Buy 
American”). 

Contractor shall submit this Certification with its executed agreement, identifying the steps Contractor will 
take to use goods produced in the United States of America in carrying out this Contract.  Bidder should 
not submit this form with its bid. 

Contractor shall retain a copy of this form and may be subject to a future audit. 

CERTIFICATION 

On behalf of Contractor, I represent and covenant that Contractor will use on the Project only iron, steel 
and manufactured goods produced in the United States of America except goods for which a federal 
department has waived this requirement. 

I, , certify that I am the Contractor’s 
 and that the representations and covenants made herein are true and 

correct. In making this certification, I am aware of section 12650 et seq. of the Government Code 
providing for the imposition of treble damages for making false claims. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 46.09 

BUY AMERICAN CERTIFICATION 
00 45 46.09 - 1 
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SECTION 00 45 49 REGISTERED SUBCONTRACTORS LIST (Labor Code Section 1771.1) 

PROJECT: Lodi High School Campus Wide Fire Alarm Upgrade 

Date Submitted (for Updates): 

Contractor acknowledges and agrees that it must clearly set forth below the name and Department of 
Industrial Relations (DIR) registration number of each subcontractor for all tiers who will perform work or 
labor or render service to Contractor or its subcontractors in or about the construction of the Work at least 
two (2) weeks before the subcontractor is scheduled to perform work.  This document is to be 
updated as all tiers of subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor of any tier who 
performs any portion of Work, the Contract is subject to cancellation and the Contractor will be subjected 
to penalty under applicable law.  

If further space is required for the list of proposed subcontractors, attach additional copies of page 2 
showing the required information, as indicated below. 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

REGISTERED SUBCONTRACTORS LIST 
00 45 49 - 1 
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Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Date: 

Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 45 49 

REGISTERED SUBCONTRACTORS LIST 
00 45 49 - 2 



 
 

 
 

  

    

  
 

    

 

 

 
  

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

SECTION 00 45 90 POST BID INTERVIEW 

PART 1 GENERAL 

1.1 SUMMARY 

A. If requested by the District, this Section requires the apparent low bidder to attend and 
participate in a Post Bid Interview with the Construction Manager, prior to award of any 
contract by the District. The Post Bid Interview will be scheduled by the Construction 
Manager within three (3) calendar days after the date of bid. 

1.2 REQUIRED ATTENDANCE 

A. A duly authorized representative of the apparent low bidder is required to attend the Post 
Bid Interview, in person. 

B. The apparent low bidder’s authorized representative(s) must have (1) knowledge of how the 
bid submitted was prepared, (2) the person responsible for supervising performance of the 
Work, and (3) the authority to bind the apparent low bidder. 

C. Failure to attend the Post Bid Interview as scheduled will be considered just cause for the 
District to reject the Bid as nonresponsive. 

1.3 POST BID INTERVIEW PROCEDURE 

A. The Construction Manager will review the Bid with the attendees. 

B. The Construction Manager will review the Contract Documents with the attendees, including 
but not limited to: 
1. Insurance. 
2. Bonding. 
3. Addenda. 
4. Pre-Bid Clarifications. 
5. Scope of Work. 
6. Bid Packages Descriptions. 
7. Bid Alternates. 
8. Contract Plans. 
9. Contract Specifications. 
10. Project Schedule and Schedule Requirements. 
11. Critical Dates Requirement for Other Bid Packages. 
12. Prevailing Wage Requirements. 
13. Liquidated Damages. 
14. Required Documentation for Contract Administration. 
15. Contract Coordination Requirements. 

1.4 POST BID INTERVIEW DOCUMENTATION 

A. The Construction Manager will document the Post Bid Interview on the form attached to this 
Section. Both the apparent low bidder and the Construction Manager are required to sign 
the Post Bid Interview Documentation. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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POST BID INTERVIEW 

CONSTRUCTION MANAGER 

[Name] 
[Address 1] 
[Address 2] 
[Phone]  [Fax] 

BIDDER: 

DATE: TIME: PHONE: 

I. INTRODUCTIONS: 

A. Present 

CONTRACTOR CONTRACTOR 

[CM] [CM] 

II. PROPOSED CONTRACT: 

III. PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE 
FOLLOWING: 

A. Do you acknowledge submission of a complete and accurate bid? Yes No 

B. Do you acknowledge the Bid Document submittal timelines after NOA and 
NTP and can you meet those timelines? Yes No 

C. Do you acknowledge the requirements for the escrow of bid documents? Yes No 

D. Are you comfortable with your listed subcontractors? Yes No 

IV. CONTRACTUAL REQUIREMENTS: 

A. Do you understand you are a prime contractor? Yes No 

B. Can you meet specified insurance requirements? Yes No 

1. Do any of your policies that require Additional Insured endorsements 
exceed the minimum coverage requirements? Yes No 

2. Are you requesting that the District accept an Excess Liability Insurance 
Policy to meet the policy limit? Yes No 

3. Will there be a gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Umbrella or 
Excess Liability Insurance Policy? Yes No 

C. Will you provide the Performance Bond and Labor and Material Bond for 
100% of the Contract Price as stipulated? Yes No 

POST BID INTERVIEW 
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1. Cost for bonds: ____________% Yes No 

2. Is the cost of your bonds in your base bid? Yes No 

3. Is your surety licensed to issue bonds in California? Yes No 

D. Do you understand the fingerprinting requirements? Yes No 

E. Is it understood that all workers must be paid prevailing wage? Yes No 

F. Is it understood that all subcontractors of every tier must be registered as a 
public works contractor with the Department of Industrial Relations? Yes No 

V. SCOPE OF WORK: 

A. Acknowledged Receipt of Addenda #1-__ Yes No 

B. Are the costs for addenda items included in your bid? (if applicable) Yes No 

C. Do you have a complete understanding of your Scope of Work under the 
proposed Agreement? Yes No 

D. You have re-reviewed the documents and understand the Scope of the 
Work. Are there any items that require clarification? Yes No 

If yes, please identify them. 

1. 

2. 

3. 

Is (are) there additional cost(s) for the above item(s)? Yes No 

E. Is the cost for allowance included in your bid? Yes No 

F. Have you reviewed bid alternative(s) #1-___?  (if applicable) Yes No 

G. Are the costs for bid alternatives included in your bid? Yes No 

H. Are the plans and specifications clear and understandable to your 
satisfaction? Yes No 

I. Do you acknowledge that the time to submit notice of requests for 
substitution of specified materials has expired? Yes No 

POST BID INTERVIEW 
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VI. SCHEDULE: 

A. Do you acknowledge and agree to the stipulated completion dates and 
milestones in the contract? Yes No 

1. Will you provide a detailed construction schedule to _______ within the 
required ten (10) days of the Notice to Proceed, per the contract? Yes No 

2. Can you meet the submittal deadline? Yes No 

3. It is understood that the Project schedule is critical and that that 
weekend and overtime work may be required to meet the milestones. Yes No 

4. It is understood that if rain does occur, then all dewatering and 
protection of work is required, per the contract. Yes No 

If not, what do you believe should change, and why? 

B. Identify critical materials, deliveries, long lead items and other dependencies, 
including Owner Furnished items that could affect the completion of your 
work. Yes No 

1. 

2. 

3. 

4. 

5. 

C. Do you understand that there is going to be maintenance and other 
construction taking place on site during the course of the project? Yes No 

VII. EXECUTION OF WORK 

A. Do you understand the access to the site? Yes No 

B. Do you understand the staging area restrictions? Yes No 

C. Have you included protection of [asphalt, floors, and roofs]? Yes No 

D. Do you understand that the site is occupied by students, teachers, 
administrators, parents, etc.? Yes No 

POST BID INTERVIEW 
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VIII. CONTRACTOR COMMENTS/SUGGESTIONS: 

1. 

2. 

3. 

4. 

5. 

IX. CONTRACTOR 

You agree the information contained herein is part of your contractual obligations.  Your signature 
acknowledges your agreement to perform all Work in the Contract Documents, and that costs for 
all Work are included in your bid. 

The foregoing information is true and accurate, and I am authorized to sign as an officer of the company I 
am representing. 

[Company Name] 

Signature Title: 

Date: 

X. CONSTRUCTION MANAGER 

Signature Title: 

Date: 

Title of Document: POST BID INTERVIEW 
Number of Pages: 
Date of Document: 

END OF SECTION  00 45 90 
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SECTION 00 51 00 NOTICE OF AWARD 

Dated:

To:

 20__ 

(Contractor) 

(Address) 

From: Governing Board (Board) of the Lodi Unified School District (District) 

Re: Lodi High School Campus Wide Fire Alarm Upgrade, Project No. 19465 (Project). 

Contractor has been awarded the Contract for the above-referenced Project on , 20__, 
by action of the District's Board. 

The Contract Price is  Dollars ($ ), and 
includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this Notice of Award.  
Three (3) sets of the Drawings will be delivered separately or otherwise made available.  Additional 
copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days of the date of 
this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the SEVENTH (7th) 
calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, each bearing 
an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  See the 
document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents and fully 
executed as indicated on the form. 

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form provided in the 
Contract Documents and fully executed as indicated on the form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers' Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification. 

h. Disabled Veteran Business Enterprise Participation Certification. 

i. Drug-Free Workplace Certification. 

j. Tobacco-Free Environment Certification. 

k. Hazardous Materials Certification.  

l. Lead-Based Materials Certification.  

NOTICE OF AWARD 
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m. Imported Materials Certification.  

n. Criminal Background Investigation/Fingerprinting Certification. 

o. Buy American Certification.  

Failure to comply with these conditions within the time specified will entitle District to consider your bid 
abandoned, to annul this Notice of Award, and to declare your Bid Security forfeited, as well as any other 
rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed counterpart of the 
Agreement. 

LODI UNIFIED SCHOOL DISTRICT 

BY: 

NAME: 

TITLE: 

END OF SECTION  00 51 00 
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SECTION 00 52 13 AGREEMENT 

THIS AGREEMENT (Agreement) IS MADE AND ENTERED INTO THIS  DAY OF 
, 20___, by and between the Lodi Unified School District (District) and 

(Contractor). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these presents do 
covenant and agree with each other, as follows: 

1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, and 
material necessary to perform and complete in a good and workmanlike manner, the work of the 
following project: 

LODI HIGH SCHOOL CAMPUS WIDE FIRE ALARM UPGRADE 

It is understood and agreed that the Work shall be performed and completed as required in the 
Contract Documents including, without limitation, the Drawings and Specifications and 
submission of all documents required to secure funding or by the Division of the State Architect 
for close-out of the Project, under the direction and supervision of, and subject to the approval of, 
the District or its authorized representative. 

2. The Contract Documents: The complete Contract consists of all Contract Documents as 
defined in the General Conditions and incorporated herein by this reference.  Any and all 
obligations of the District and Contractor are fully set forth and described in the Contract 
Documents.  All Contract Documents are intended to cooperate so that any Work called for in one 
and not mentioned in the other or vice versa is to be executed the same as if mentioned in all 
Contract Documents. 

3. Interpretation of Contract Documents:  Should any question arise concerning the intent or 
meaning of Contract Documents, including the Drawings or Specifications, the question shall be 
submitted to the District for interpretation.  If a conflict exists in the Contract Documents, valid, 
written modifications, beginning with the most recent, shall control over this Agreement (if any), 
which shall control over the Special Conditions, which shall control over any Supplemental 
Conditions, which shall control over the General Conditions, which shall control over the 
remaining Division 00 documents, which shall control over Division 01 Documents which shall 
control over Division 02 through Division 49 documents, which shall control over figured 
dimensions, which shall control over large-scale drawings, which shall control over small-scale 
drawings.  In no case shall a document calling for lower quality and/or quantity material or 
workmanship control.  The decision of the District in the matter shall be final. 

4. Time for Completion: It is hereby understood and agreed that the Work under this Contract 
shall be completed within ( ) consecutive 
calendar days (Contract Time) from the date specified in the District's Notice to Proceed.  

5. Completion - Extension of Time: Should the Contractor fail to complete this Contract, and the 
Work provided herein, within the time fixed for completion, due allowance being made for the 
contingencies provided for herein, the Contractor shall become liable to the District for all loss 
and damage that the District may suffer on account thereof.  The Contractor shall coordinate its 
Work with the Work of all other contractors.  The District shall not be liable for delays resulting 
from Contractor's failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other contractors 
caused by Contractor's failure to coordinate its Work with the Work of other contractors. 

AGREEMENT 
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6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It is hereby 
understood and agreed that it is and will be difficult and/or impossible to ascertain and determine 
the actual damage that the District will sustain in the event of and by reason of Contractor's delay; 
therefore, Contractor agrees that it shall pay to the District the sum of 

 dollars ($ ) per day as liquidated damages for 
each and every day's delay beyond the time herein prescribed in finishing the Work. 

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, the District may 
deduct that amount from any money due or that may become due the Contractor under this 
Agreement, and such deduction does not constitute a withholding or penalty.  The District's right 
to assess liquidated damages is as indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, may extend the 
time of completion for a reasonable time as the District may grant, provided that Contractor has 
complied with the claims procedure of the Contract Documents.  This provision does not exclude 
the recovery of damages by either party under other provisions in the Contract Documents. 

7. Loss Or Damage: The District and its agents and authorized representatives shall not in any 
way or manner be answerable or suffer loss, damage, expense, or liability for any loss or damage 
that may happen to the Work, or any part thereof, or in or about the same during its construction 
and before acceptance, and the Contractor shall assume all liabilities of every kind or nature 
arising from the Work, either by accident, negligence, theft, vandalism, or any cause whatsoever; 
and shall hold the District and its agents and authorized representatives harmless from all liability 
of every kind and nature arising from accident, negligence, or any cause whatsoever. 

8. Insurance and Bonds: Prior to issuance of the Notice to Proceed by the District, Contractor 
shall provide all required certificates of insurance, insurance endorsements, and payment and 
performance bonds as evidence thereof. 

9. Prosecution of Work: If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this Contract, the District, may, pursuant to the General Conditions and 
without prejudice to any other remedy it may have, make good such deficiencies and may deduct 
the cost thereof from the payment then or thereafter due the Contractor. 

10. Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges that the 
Architect(s), the Project Inspector(s), and the Division of the State Architect (DSA) have authority 
to approve and/or suspend Work if the Contractor’s Work does not comply with the requirements 
of the Contract Documents, Title 24 of the California Code of Regulations, and all applicable laws 
and regulations.  The Contractor shall be liable for any delay caused by its non-compliant Work. 

11. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any moneys due or to 
become due thereunder, may be assigned by the Contractor without the prior written approval of 
the District, nor without the written consent of the Surety on the Contractor's Performance Bond 
(the Surety), unless the Surety has waived in writing its right to notice of assignment. 

12. Classification of Contractor’s License:  Contractor hereby acknowledges that it currently holds 
valid Type  Contractor's license(s) issued by the State of California, Contractors’ 
State License Board, in accordance with division 3, chapter 9, of the Business and Professions 
Code and in the classification called for in the Contract Documents. 

13. Registration as Public Works Contractor:  The Contractor and all Subcontractors currently are 
registered as public works contractors with the Department of Industrial Relations, State of 
California, in accordance with Labor Code section 1771.1. 

AGREEMENT 
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14. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all workers on 
all Work performed pursuant to this Contract not less than the general prevailing rate of per diem 
wages and the general prevailing rate for holiday and overtime work as determined by the 
Director of the Department of Industrial Relations, State of California, for the type of work 
performed and the locality in which the work is to be performed within the boundaries of the 
District, pursuant to sections 1770 et seq. of the California Labor Code.  The Contractor and all 
Subcontractors shall comply with the Davis Bacon Act, applicable reporting requirements, and 
any other applicable requirements for federal funding.  If a conflict exists, the more stringent 
provision shall control over this Agreement. 

15. This Project is subject to labor compliance monitoring and enforcement by the Department of 
Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 of the California Code of 
Regulations.  Contractor specifically acknowledges and understands that it shall perform the 
Work of this Agreement while complying with all the applicable provisions of Division 2, Part 7, 
Chapter 1, of the Labor Code, including, without limitation, the requirement that the Contractor 
and all of its Subcontractors shall timely submit complete and accurate electronic certified payroll 
records as required by the Contract Documents, or the District may not issue payment. 

16. Contract Price: In consideration of the foregoing covenants, promises, and agreements on the 
part of the Contractor, and the strict and literal fulfillment of each and every covenant, promise, 
and agreement, and as compensation agreed upon for the Work and construction, erection, and 
completion as aforesaid, the District covenants, promises, and agrees that it will well and truly 
pay and cause to be paid to the Contractor in full, and as the full Contract Price and 
compensation for construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price:

 Dollars 

($ ), 

in lawful money of the United States, which sum is to be paid according to the schedule provided 
by the Contractor and accepted by the District and subject to additions and deductions as 
provided in the Contract.  This amount supersedes any previously stated and/or agreed to 
amount(s). 

17. No Representations:  No representations have been made other than as set forth in writing in 
the Contract Documents, including this Agreement.  Each of the Parties to this Agreement 
warrants that it has carefully read and understood the terms and conditions of this Agreement and 
all Contract Documents, and that it has not relied upon the representations or advice of any other 
Party or any attorney not its own. 

18. Entire Agreement:  The Contract Documents, including this Agreement, set forth the entire 
agreement between the parties hereto and fully supersede any and all prior agreements, 
understandings, written or oral, between the parties hereto pertaining to the subject matter 
thereof. 

19. Severability: If any term, covenant, condition, or provision in any of the Contract Documents is 
held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the 
provisions in the Contract Documents shall remain in full force and effect and shall in no way be 
affected, impaired, or invalidated thereby. 
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

CONTRACTOR LODI UNIFIED SCHOOL DISTRICT 

By: By: 

Title: Title: 

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, or of the 
resolution of the Board of Directors, authorizing the officers of said corporation to execute the 
Contract and the bonds required thereby must be attached hereto. 

END OF SECTION  00 52 13 
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SECTION 00 55 00 NOTICE TO PROCEED 

Dated: , 20___ 

TO: 
(Contractor) 

ADDRESS: 

PROJECT: Lodi High School Campus Wide Fire Alarm Upgrade 

PROJECT/CONTRACT NO.: ________________________________ between the Lodi Unified School 
District and Contractor (Contract). 

You are notified that the Contract Time under the above Contract will commence to run on    
, 20___. By that date, you are to start performing your obligations under the Contract 

Documents.  In accordance with the Agreement executed by Contractor, the date of completion is 
, 20___. 

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day following the 
date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, Product Data, 
and Samples submittals 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, including the 
name, address, telephone number, email address, facsimile number, California State 
Contractors License number, license classification, Department of Industrial Relations 
registration number, and monetary value of all Subcontracts. 

Thank you. We look forward to a very successful Project. 

LODI UNIFIED SCHOOL DISTRICT 

BY: 

NAME: 

TITLE: 

END OF SECTION  00 55 00 
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SECTION 00 56 ESCROW BID DOCUMENTATION 

1. Requirement to Escrow Bid Documentation 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the Notice of 
Award, one copy of all documentary information received or generated by Contractor in 
preparation of bid prices for this Contract, as specified herein.  This material is referred to 
herein as “Escrow Bid Documentation.”  The Escrow Bid Documentation of the 
Contractor will be held in escrow for the duration of the Contract. 

b. Contractor agrees, as a condition of award of the Contract, that the Escrow Bid 
Documentation constitutes all written information used in the preparation of its bid, and 
that no other written bid preparation information shall be considered in resolving disputes 
or claims. Contractor also agrees that nothing in the Escrow Bid Documentation shall 
change or modify the terms or conditions of the Contract Documents. 

c. The Escrow Bid Documentation will not be opened by District except as indicated herein. 
The Escrow Bid Documentation will be used only for the resolution of change orders and 
claims disputes. 

d. Contractor's submission of the Escrow Bid Documentation, as with the bonds and 
insurance documents required, is considered an essential part of the Contract award. 
Should the Contractor fail to make the submission within the allowed time specified 
above, District may deem the Contractor to have failed to enter into the Contract, and the 
Contractor shall forfeit the amount of its bid security, accompanying the Contractor's bid, 
and District may award the Contract to the next lowest responsive responsible bidder. 

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 
CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS SUBMITTED 
AND APPROVED. 

f. The Escrow Bid Documentation shall be submitted in person by an authorized 
representative of the Contractor to the District. 

2. Ownership of Escrow Bid Documentation 

a. The Escrow Bid Documentation is, and shall always remain, the property of Contractor, 
subject to review by District, as provided herein. 

b. Escrow Bid Documentation constitute trade secrets, not known outside Contractor's 
business, known only to a limited extent and only by a limited number of employees of 
Contractor, safeguarded while in Contractor's possession, extremely valuable to 
Contractor, and could be extremely valuable to Contractor's competitors by virtue of 
reflecting Contractor's contemplated techniques of construction.  Subject to the 
provisions herein, District agrees to safeguard the Escrow Bid Documentation, and all 
information contained therein, against disclosure to the fullest extent permitted by law. 

3. Format and Contents of Escrow Bid Documentation 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating format; a 
standard format is not required.  The Escrow Bid Documentation shall be submitted in the 
language (e.g., English) of the specification. 

ESCROW BID DOCUMENTATION 
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b. Escrow Bid Documentation must clearly itemize the estimated costs of performing the 
work of each bid item contained in the bid schedule, separating bid items into sub-items 
as required to present a detailed cost estimate and allow a detailed cost review.  The 
Escrow Bid Documentation shall include all subcontractor bids or quotes, supplier bids or 
quotes, quantity takeoffs, crews, equipment, calculations of rates of production and 
progress, copies of quotes from subcontractors and suppliers, and memoranda, 
narratives, add/deduct sheets, and all other information used by the Contractor to arrive 
at the prices contained in the bid proposal.  Estimated costs should be broken down into 
Contractor's usual estimate categories such as direct labor, repair labor, equipment 
ownership and operation, expendable materials, permanent materials, and subcontract 
costs as appropriate.  Plant and equipment and indirect costs should be detailed in the 
Contractor's usual format.  The Contractor's allocation of indirect costs, contingencies, 
markup, and other items to each bid item shall be identified. 

c. All costs shall be identified.  For bid items amounting to less than $10,000, estimated unit 
costs are acceptable without a detailed cost estimate, provided that labor, equipment, 
materials, and subcontracts, as applicable, are included and provided that indirect costs, 
contingencies, and markup, as applicable, are allocated. 

d. Bid Documentation provided by District should not be included in the Escrow Bid 
Documentation unless needed to comply with the following requirements. 

4. Submittal of Escrow Bid Documentation 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a sealed 
container within SEVEN (7) calendar days after the date of the Notice of Award. The 
container shall be clearly marked on the outside with the Contractor’s name, date of 
submittal, project name and the words “Escrow Bid Documentation – Intended to be 
opened in the presence of Authorized Representatives of Both District and Contractor.” 
By submitting Escrow Bid Documentation constitutes all the documentary information 
used in preparation of the bid and that the Contractor has personally examined the 
contents of the Escrow Bid Documentation container and has found that the documents 
in the container are complete. 

b. If Contractor’s proposal is based upon subcontracting any part of the work, each 
subcontractor whose total subcontract price exceeds 5 percent of the total contract price 
proposed by Contractor, shall provide separate Escrow Documents to be included with 
those of Contractor. Those documents shall be opened and examined in the same 
manner and at the same time as the examination described above for Contractor. 

c. If Contractor wishes to subcontract any portion of the Work after award, District retains 
the right to require Contractor to submit Escrow Documents for the Subcontractor before 
the subcontract is approved. 

5. Storage, Examination and Final Disposition of Escrow Bid Documentation 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the Contract, in a 
mutually agreeable institution.  The cost of storage will be paid by Contractor for the 
duration of the project until final Contract payment.  The storage facilities shall be the 
appropriate size for all the Escrow Bid Documentation and located conveniently to both 
District's and Contractor's offices. 

b. The Escrow Bid Documentation shall be examined by both District and Contractor, at any 
time deemed necessary by either District or Contractor, to assist in the negotiation of 
price adjustments and change orders or the settlement of disputes and claims.  In the 
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case of legal proceedings, Escrow Bid Documentation shall be used subject to the terms 
of an appropriate protective order if requested by Contractor and ordered by a court of 
competent jurisdiction. Examination of the Escrow Bid Documentation is subject to the 
following conditions: 

(1) As trade secrets, the Escrow Bid Documentation is proprietary and confidential to 
the extent allowed by law. 

(2) District and Contractor shall each designate, in writing to the other party SEVEN 
(7) calendar days prior to any examination, the names of representatives who are 
authorized to examine the Escrow Bid Documentation.  No other person shall 
have access to the Escrow Bid Documentation. 

(3) Access to the documents may take place only in the presence of duly designated 
representatives of the District and Contractor.  If Contractor fails to designate a 
representative or appear for joint examination on SEVEN (7) calendar days’ 
notice, then the District representative may examine the Escrow Bid Documents 
alone upon an additional THREE (3) calendar days’ notice if a representative of 
the Contractor does not appear at the time set. 

(4) If a subcontractor has submitted sealed information to be included in the Escrow 
Bid Documents, access to those documents may take place only in the presence 
of a duly designated representative of the District, Contractor and that 
subcontractor.  If that subcontractor fails to designate a representative or appear 
for joint examination on SEVEN (7) calendar days’ notice, then the District 
representative and/or the Contractor may examine the Escrow Bid 
Documentation without that subcontractor present upon an additional THREE (3) 
calendar days’ notice if a representative of that subcontractor does not appear at 
the time set. 

c. The Escrow Bid Documentation will be returned to Contractor at such time as the 
Contract has been completed and final settlement has been achieved. 

END OF SECTION  00 56 00 
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SECTION 00 57 00 ESCROW AGREEMENT IN LIEU OF RETENTION (Public Contact Code Section 
22300) 

Note: Contractor must use this form. 

This Escrow Agreement in Lieu of Retention (Escrow Agreement) is made and entered into this 
day of , 20___, by and between the Lodi Unified School District 
(District), whose address is 1305 E. Vine Street , Lodi , California 95240 , and 
(Contractor), whose address is , and 

 (Escrow Agent), a state or federally chartered bank in the state of California, 
whose address is . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as follows: 

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is hereby 
incorporated by reference, Contractor has the following two (2) options: 

฀ Deposit securities with Escrow Agent as a substitute for retention earnings required to be 
withheld by District pursuant to the Construction Contract No.___ entered into between 
District and Contractor for the 

Project, in the amount of 
Dollars ($ ) dated, , 20_____, (the 
Contract); 

OR 

฀ On written request of Contractor, District shall make payments of the retention earnings for 
the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first option), 
Escrow Agent shall notify District within ten (10) calendar days of the deposit. The market value 
of the securities at the time of substitution and at all times from substitution until the termination of 
the Escrow Agreement shall be at least equal to the cash amount then required to be withheld as 
retention under the terms of the Contract between District and Contractor. 

Securities shall be held in the name of Lodi Unified School District, and shall designate 
Contractor as beneficial owner. 

2. District shall make progress payments to Contractor for those funds which otherwise would be 
withheld from progress payments pursuant to Contract provisions, provided that Escrow Agent 
holds securities in form and amount specified above. 

3. When District makes payment of retentions earned directly to Escrow Agent, Escrow Agent shall 
hold them for the benefit of Contractor until the time that the escrow created under this Escrow 
Agreement is terminated. Contractor may direct the investment of the payments into securities. 
All terms and conditions of this Escrow Agreement and the rights and responsibilities of the 
Parties shall be equally applicable and binding when District pays Escrow Agent directly. 

4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in 
administering the Escrow Account, and all expenses of District. The District will charge Contractor 
$____________ for each of District’s deposits to the escrow account.  These expenses and 
payment terms shall be determined by District, Contractor, and Escrow Agent. 
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5. Interest earned on securities or money market accounts held in escrow and all interest earned on 
that interest shall be for sole account of Contractor and shall be subject to withdrawal by 
Contractor at any time and from time to time without notice to District. 

6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account 
only by written notice to Escrow Agent accompanied by written authorization from District to 
Escrow Agent that District consents to withdrawal of amount sought to be withdrawn by 
Contractor. 

7. District shall have the right to draw upon the securities and/or withdraw amounts from the Escrow 
Account in the event of default by Contractor. Upon seven (7) days’ written notice to Escrow 
Agent from District of the default, if applicable, Escrow Agent shall immediately convert the 
securities to cash and shall distribute the cash as instructed by District.  Escrow Agent shall not 
be authorized to determine the validity of any notice of default given by District pursuant to this 
paragraph, and shall promptly comply with District’s instructions to pay over said escrowed 
assets. Escrow Agent further agrees to not interplead the escrowed assets in response to a 
conflicting demand. 

8. Upon receipt of written notification from District certifying that the Contract is final and complete, 
and that Contractor has complied with all requirements and procedures applicable to the 
Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less 
escrow fees and charges of the Escrow Account. The escrow shall be closed immediately upon 
disbursement of all monies and securities on deposit and payments of fees and charges. 

9. Escrow Agent shall rely on written notifications from District and Contractor pursuant to 
Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and Contractor shall 
hold Escrow Agent harmless from Escrow Agent's release and disbursement of securities and 
interest as set forth above. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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10. Names of persons who are authorized to give written notice or to receive written notice on behalf 
of District and on behalf of Contractor in connection with the foregoing, and exemplars of their 
respective signatures are as follows: 

On behalf of District: On behalf of Contractor: 

Title Title 

Name Name 

Signature Signature 

Address Address 

On behalf of Escrow Agent: 

Title 

Name 

Signature 

Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to Escrow Agent a 
fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on the date 
first set forth above. 

On behalf of District: On behalf of Contractor: 

Title Title 

Name Name 

Signature Signature 

Address Address 

END OF SECTION  00 57 00 
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SECTION 00 61 13.13 PERFORMANCE BOND (100% of Contract Price) 

Note: Contractor must use this form, NOT a surety company form. 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (Board) of the Lodi Unified School District, (District) and 
(Principal) have entered into a contract for the furnishing of all 

materials and labor, services and transportation, necessary, convenient, and proper to perform the following project: 

Lodi High School Campus Wide Fire Alarm Upgrade (Project or Contract) which Contract dated 
____________20____, and all of the Contract Documents attached to or forming a part of the Contract, are hereby 
referred to and made a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the faithful performance 
of the Contract. 

NOW, THEREFORE, the Principal and 
(Surety) are held and 

firmly bound unto the Board of the District in the penal sum of 

Dollars ($ ), lawful money of the United States, for the payment of which sum well and truly 
to be made we bind ourselves, our heirs, executors, administrators, successors, and assigns jointly and severally, 
firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s failure to perform all the 
Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing the Contract in 
accordance with its terms and conditions, and upon determination by the District of the lowest responsible bidder, 
arrange for a contract between such bidder and the District and make available as Work progresses sufficient funds 
to pay the cost of completion less the “balance of the Contract Price,” and to pay and perform all obligations of 
Principals under the Contract, including, without limitation, all obligations with respect to warranties, guarantees and 
the payment of liquidated damages. The term “balance of the Contract Price,” as used in this paragraph, shall 
mean the total amount payable to Principal by the District under the Contract and any modifications thereto, less the 
amount previously paid by the District to the Principal, less any withholdings by the District allowed under the 
Contract. District shall not be required or obligated to accept a tender of a completion contractor from the Surety for 
any or no reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, administrators, 
successors, or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants, 
conditions, and agreements in the Contract and any alteration thereof made as therein provided, on its part to be 
kept and performed at the time and in the intent and meaning, including all contractual guarantees and warrantees 
of materials and workmanship, and shall indemnify and save harmless the District, its trustees, officers and agents, 
as therein stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full force and 
virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by Surety to fulfill its 
obligations in the event of default by the Principal. Surety shall not utilize Principal in completing the Work nor shall 
Surety accept a Bid from Principal for completion of the Work if the District declares the Principal to be in default and 
notifies Surety of the District’s objection to Principal’s further participation in the completion of the Work. 

PERFORMANCE BOND 
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As a condition precedent to the satisfactory completion of the Contract, the above obligation shall hold good for a 
period equal to the warranty and/or guarantee period of the Contract, during which time Surety’s obligation shall 
continue if Contractor shall fail to make full, complete, and satisfactory repair and replacements and totally protect 
the District from loss or damage resulting from or caused by defective materials or faulty workmanship. The 
obligations of Surety hereunder shall continue so long as any obligation of Contractor remains. Nothing herein shall 
limit the District’s rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 
limited to, California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or 
addition to the terms of the contract or to the work to be performed thereunder or the specifications accompanying 
the same shall in any way affect its obligation on this bond. The Surety also stipulates and agrees that it shall not be 
exonerated or released from the obligation of this bond by any overpayment or underpayment by the District that is 
based upon estimates approved by the Architect. The Surety does hereby waive notice of any such change, 
extension of time, alteration, or addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be 
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the 
day of , 20___. 

Principal Surety 

By By 

Name of California Agent of Surety 

Address of California Agent of Surety 

Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney and 
Certificate of Authority for Surety. The California Department of Insurance must authorize the Surety to be 
an admitted surety insurer. 

END OF SECTION  00 61 13.13 
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SECTION 00 61 13.16 PAYMENT BOND (Contractor's Labor & Material Bond: 100% Of Contract 
Price) 

Note: Contractor must use this form, NOT a surety company form. 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (Board) of the Lodi Unified School District, (District) and 
, (Principal) have entered into a contract for the 

furnishing of all materials and labor, services and transportation, necessary, convenient, and proper to 
perform the following project: 

Lodi High School Campus Wide Fire Alarm Upgrade (Project or Contract) which Contract dated 
, 20___, and all of the Contract Documents attached to or forming a part of the Contract, 

are hereby referred to and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon the 
performance of the work, to file a good and sufficient bond with the body by which the Contract is 
awarded in an amount equal to one hundred percent (100%) of the Contract price, to secure the claims to 
which reference is made in sections 9000 through 9510 and 9550 through 9566 of the Civil Code, and 
division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and
 (Surety) are held and 

firmly bound unto all laborers, material men, and other persons referred to in said statutes in the sum of 
 Dollars ($ ), lawful money 

of the United States, being a sum not less than the total amount payable by the terms of Contract, for the 
payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, or assigns, jointly and severally, by these presents. 

The condition of this obligation is that if the Principal or any of its subcontractors, or their heirs, executors, 
administrators, successors, or assigns of any, all, or either of them shall fail to pay for any labor, 
materials, provisions, or other supplies, used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor thereon of any kind, or for amounts required to be 
deducted, withheld, and paid over to the Employment Development Department from the wages of 
employees of the Principal or any of his or its subcontractors of any tier under Section 13020 of the 
Unemployment Insurance Code with respect to such work or labor, that the Surety will pay the same in an 
amount not exceeding the amount herein above set forth, and also in case suit is brought upon this bond, 
will pay a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs and to 
be included in the judgment therein rendered. 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all 
persons, companies, and corporations entitled to file claims under section 9100 of the Civil Code, so as to 
give a right of action to them or their assigns in any suit brought upon this bond. 

Should the condition of this bond be fully performed, then this obligation shall become null and void; 
otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of Contract or the specifications accompanying the same shall in any 
manner affect its obligations on this bond, and it does hereby waive notice of any such change, 
extension, alteration, or addition. 

PAYMENT BOND 
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IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety above 
named, on the day of , 20___. 

Principal Surety 

By By 

Name of California Agent of Surety 

Address of California Agent of Surety 

Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a Power of 
Attorney and Certificate of Authority for Surety.  The California Department of Insurance must 
authorize the Surety to be an admitted surety insurer. 

END OF SECTION  00 61 13.16 
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SECTION 00 63 40 ALLOWANCE EXPENDITURE DIRECTIVE FORM 

Lodi Unified School District 
1305 E. Vine Street 
Lodi, CA 95240 

ALLOWANCE EXPENDITURE 
DIRECTIVE NO.: 

ALLOWANCE EXPENDITURE DIRECTIVE 

Project: Lodi High School Campus Wide Fire Alarm Upgrade Date: _________________ 
Bid No.: ______________________________ DSA File No.: 39-H4 

DSA Appl. No.:  02-118482 

The following parties agree to the terms of this Allowance Expenditure Directive (“AED”): 

Owner Name, Address, Telephone: Contractor Name, Address, Telephone: 

Reference Description Allowance 
Authorized for 
Expenditure 

Days 
Ext. 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to 
Work] 
[Requester] 
[Performer] 
[Reason] 

$ 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to 
Work] 
[Requester] 
[Performer] 
[Reason] 

$ 

Request for AED # 
Requested by: 
Performed by: 
Reason: 

[Description of unforeseen item relating to 
Work] 
[Requester] 
[Performer] 
[Reason] 

$ 

Contract time will be adjusted as follows: 

Previous Completion Date:  __[DATE]__ 

Total Contract Allowance Amount: $ 

_____[#]_____ Calendar Days Extension 
(zero days unless otherwise indicated) 

Current Completion Date:  __[DATE]__ 

Amount of Previously Approved 
Allowance Expenditure 
Directive(s): 

$ 

Amount of this Allowance 
Expenditure Directive: 

$ 

The undersigned Contractor approves the foregoing release of allowance for completion of each specified 
item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, 

ALLOWANCE EXPENDITURE DIRECTIVE 
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and agrees to furnish all labor, materials and services and perform all work necessary to complete any 
additional work specified for the consideration stated therein (“Work”).  Submission of sums which have 
no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 12650, et seq. 

This Allowance Expenditure Directive must be signed by an authorized District representative.  

It is expressly understood that the authorized allowance expenditure and time, if any, granted herein 
represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items herein.  The 
value of the extra work or changes expressly includes any and all of the Contractor’s costs and expenses, 
and its subcontractors, both direct and indirect, resulting from additional time required on the project or 
resulting from delay to the project.  Any costs, expenses, damages or time extensions not included are 
deemed waived. 

Signatures: 

DISTRICT: 

LODI UNIFIED SCHOOL DISTRICT 

Date: ________________________ 

By:__________________________
  [Print Name and Title here] 

CONTRACTOR: 

_____________________________ 

Date: ________________________ 

By:__________________________
  [Print Name and Title here] 

ARCHITECT: 

_____________________________ 

Date: ________________________ 

By:__________________________
  [Print Name and Title here] 

PROJECT INSPECTOR: 

_____________________________ 

Date: ________________________ 

By:__________________________
  [Print Name and Title here] 

END OF SECTION  00 63 40 
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SECTION 00 63 57 PROPOSED CHANGE ORDER FORM 

Lodi Unified School District 
PCO NO.:

1305 E. Vine Street 
Lodi, CA 95240 

Project: Lodi High School Campus Wide Fire Alarm Upgrade Date: ________________ 
Bid No.: ________________________________ DSA File No.: 39-H4 
RFI #:__________________________________ DSA Appl. No.: 02-118482 

Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 
submitted in accordance with and subject to the terms of the Contract Documents, including Sections 
17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost or 
time. 

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 
attached and included for District review and evaluation.  Contractor further understands and 
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some or 
all of the PCO, shall result in a rejected PCO. 

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity and unit 
cost plus sales tax) 

(b) Add Labor (attach itemized hours and rates, fully encumbered) 

(c) Add Equipment (attach suppliers’ invoice) 

(d) Subtotal 

(e) Add overhead and profit for any and all tiers of 
Subcontractor, the total not to exceed ten percent (10%) of Item 
(d) 

(f) Subtotal 

(g) Add Overhead and Profit for Contractor, not to exceed five 
percent (5%) of Item (f) 

(h) Subtotal 

(i) Add Bond and Insurance, not to exceed one and a half percent 
(1.5%) of Item (h) 

(j) TOTAL 

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY] 
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost plus sales tax) 

(b) Add Labor (attach itemized hours and rates, fully encumbered) 

(c) Add Equipment (attach suppliers’ invoice) 

(d) Subtotal 

(e) Add Overhead and Profit for Contractor, not to exceed fifteen 
percent (15%) of Item (d) 

(f) Subtotal 

(g) Add Bond and Insurance, not to exceed one and a half percent 
(1.5%) of Item (f) 

(h) TOTAL 

(i) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price 
specified for each item, and as to the extension of time allowed, if any, for completion of the entire Work 
as stated herein, and agrees to furnish all labor, materials, and service, and perform all work necessary to 
complete any additional work specified for the consideration stated herein.  Submission of sums which 
have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 12650 et seq. It is understood 
that the changes herein to the Contract shall only be effective when approved by the governing board of 
the District. 

It is expressly understood that the value of the extra Work or changes expressly includes any and all of 
the Contractor’s costs and expenses, direct and indirect, resulting from additional time required on the 
Project or resulting from delay to the Project.  Contractor is not entitled to separately recover amounts for 
overhead or other indirect costs. Any costs, expenses, damages, or time extensions not included are 
deemed waived. 

SUBMITTED BY: 

Contractor:

 Name Date 

END OF SECTION  00 63 57 
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SECTION 00 63 63 CHANGE ORDER FORM 

Lodi Unified School District 
1305 E. Vine Street 

CHANGE ORDER NO.: 

Lodi, CA 95240 

CHANGE ORDER 

Project: Lodi High School Campus Wide Fire Alarm Upgrade Date: _______________ 
Bid No.: ________________________________ DSA File No.: 39-H4 

DSA Appl. No.: 02-118482 

The following parties agree to the terms of this Change Order: 

Owner: ________________________ Contractor: ________________________ 
[Name / Address] [Name / Address] 

Architect: ______________________ Project Inspector: ___________________ 
[Name / Address] [Name / Address] 

Reference Description Cost Days 
Ext. 

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$ 

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$ 

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$ 

Contract time will be adjusted as follows: 

Previous Completion Date:  [Date]

Original Contract Amount: $ 

[#] Calendar Days Extension (zero 
unless otherwise indicated) 

Amount of Previously 
Approved Change Order(s): 

$ 

Current Completion Date: [Date] Amount of this Change 
Order: 

$ 

Contract Amount: $ 

CHANGE ORDER FORM 
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The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price 
specified for each item, and as to the extension of time allowed, if any, for completion of the entire work 
as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary 
to complete any additional work specified for the consideration stated therein.  Submission of sums which 
have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 12650, et seq. 

This change order is subject to approval by the governing board of this District and must be signed by the 
District. Until such time as this change order is approved by the District’s governing board and executed 
by a duly authorized District representative, this change order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent a full accord 
and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and 
all further compensation or time extension based on the items herein.  The value of the extra work or 
changes expressly includes any and all of the Contractor’s costs and expenses, and its subcontractors, 
both direct and indirect, resulting from additional time required on the project or resulting from delay to the 
project.  Any costs, expenses, damages or time extensions not included are deemed waived. 

Signatures: 

District: Contractor: 

[Name] Date [Name] Date 

Architect: Project Inspector: 

[Name] Date [Name] Date 

END OF SECTION  00 63 63 
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SECTION 00 65 19.26 AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (Agreement and Release) IS MADE AND ENTERED 
INTO THIS DAY OF , 20___ by and between the Lodi Unified School 
District (District) and (Contractor), whose 
place of business is . 

RECITALS 

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.: 
(Contract or Project) in the County of San Joaquin, California; and 

WHEREAS, the Work under the Contract was completed on __________, and a Notice of 
Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

1. Contractor will only be assessed liquidated damages as detailed below: 

Original Contract Sum $ 

Modified Contract Sum $ 

Payment to Date $ 

Liquidated Damages $ 

Payment Due Contractor $ 

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the undisputed sum of 
 Dollars ($ ) under the Contract, less any amounts 

represented by any notice to withhold funds on file with District as of the date of such payment. 

3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims 
in dispute against District arising from the performance of work under the Contract, except for the 
claims described in Paragraph 5 and continuing obligations described in Paragraph 6. It is the 
intention of the parties in executing this Agreement and Release that this Agreement and Release 
shall be effective as a full, final and general release of all claims, demands, actions, causes of 
action, obligations, costs, expenses, damages, losses and liabilities of Contractor against District 
and all of its respective agents, employees, trustees, inspectors, assignees, consultants and 
transferees, except for any Disputed Claim that may be set forth in Paragraph 6 and the 
continuing obligations described in Paragraph 8 hereof. 
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4. The following claims are disputed (hereinafter, the Disputed Claims) and are specifically excluded 
from the operation of this Agreement and Release: 

Claim No. Description of Claim Amount of Claim Date Claim 
Submitted 

$ 

$ 

$ 

$ 

$ 

$ 

[If further space is required, attach additional sheets showing the required information.] 

5. Consistent with California Public Contract Code section 7100, Contractor hereby agrees that, in 
consideration of the payment set forth in Paragraph 1 hereof, Contractor hereby releases and 
forever discharges District, all its agents, employees, inspectors, assignees, and transferees from 
any and all liability, claims, demands, actions, or causes of action of whatever kind or nature 
arising out of or in any way concerned with the Work under the Contract. 

6. Guarantees and warranties for the Work, and any other continuing obligation of Contractor, 
including without limitation the duty to defend, indemnify and hold harmless the District, shall 
remain in full force and effect as specified in the Contract Documents. 

7. Contractor hereby waives the provisions of California Civil Code section 1542 which provides as 
follows: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE 
AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE MATERIALLY 
AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR OR RELEASED 
PARTY. 

8. The provisions of this Agreement and Release are contractual in nature and not mere recitals and 
shall be considered independent and severable.  If any such provision or any part thereof shall be 
at any time held invalid in whole or in part under any federal, state, county, municipal, or other 
law, ruling, or regulations, then such provision, or part thereof, shall remain in force and effect to 
the extent permitted by law, and the remaining provisions of this Agreement and Release shall 
also remain in full force and effect, and shall be enforceable. 
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9. All rights of District shall survive completion of the Work or termination of Contract, and execution 
of this Release. 

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

LODI UNIFIED SCHOOL DISTRICT 
Signature: 

Print Name: 

Title: 

CONTRACTOR: 

Signature: 

Print Name: 

Title: 

END OF SECTION  00 65 19.26 
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SECTION 00 65 36 GUARANTEE FORM

 (Contractor) hereby agrees that the 
 (Work of Contractor) which Contractor has installed for the Lodi Unified School District (District) 

for the following project: 

LODI HIGH SCHOOL CAMPUS WIDE FIRE ALARM UPGRADE (Project or Contract) 

has been performed in accordance with the requirements of the Contract Documents and that the Work 
as installed will fulfill the requirements of the Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be defective in 
workmanship or material together with any other adjacent Work that may be displaced in connection with 
such replacement within a period of minimum one year from the date of completion as defined in Public 
Contract Code section 7107, subdivision (c), ordinary wear and tear and unusual abuse or neglect 
excepted.  The date of completion is _________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions within a 
reasonable period of time, as determined by the District, but not later than seven (7) days after being 
notified in writing by the District, the undersigned authorizes the District to proceed to have said defects 
repaired and made good at the expense of the undersigned.  The undersigned shall pay the costs and 
charges therefor upon demand. 

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

Representatives to be contacted for service subject to terms of Contract: 

Name: 

Address: 

Phone No.: 

Email: 

END OF SECTION  00 65 36 
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SECTION 00 72 13 GENERAL CONDITIONS 

GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the meanings indicated, 
which shall be applicable to both the singular and plural thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the following conditions: 
(1) unusually severe precipitation, sleet, snow, hail, or extreme temperature conditions in excess 
of the norm for the location and time of year it occurred based on the closest weather station data 
averaged over the past five years, (2) that is unanticipated and would cause unsafe work 
conditions and/or is unsuitable for scheduled work that should not be performed during inclement 
weather (i.e., exterior finishes), and (3) at the Project. 

1.1.2 Allowance Expenditure Directive: Written authorization for expenditure of 
allowance, if any.  

1.1.3 Approval, Approved, and/or Accepted: Written authorization, unless stated 
otherwise. 

1.1.4 Architect (or Design Professional in General Responsible Charge): The 
individual, partnership, corporation, joint venture, or any combination thereof, named as Architect, 
who will have the rights and authority assigned to the Architect in the Contract Documents.  The 
term Architect means the Design Professional in General Responsible Charge as defined in DSA 
PR 13-02 on this Project or the Architect’s authorized representative. 

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a monthly 
basis pursuant to the Contract Documents, that reflect changes made during the performance of 
the Work, recording differences between the original design of the Work and the Work as 
constructed since the preceding monthly submittal.  See Record Drawings. 

1.1.6 Bidder: A contractor who intends to provide a proposal to the District to perform the 
Work of this Contract. 

1.1.7 Change Order:  A written order to the Contractor authorizing an addition to, deletion 
from, or revision in the Work, and/or authorizing an adjustment in the Contract Price or Contract 
Time. 

1.1.8 Claim: A Dispute that remains unresolved at the conclusion of the all the applicable 
Dispute Resolution requirements provided herein. 

1.1.9 Construction Change Directive:  A written order prepared and issued by the 
District, the Construction Manager, and/or the Architect and signed by the District and the 
Architect, directing a change in the Work. 

1.1.10 Construction Manager:  The individual, partnership, corporation, joint venture, or 
any combination thereof, or its authorized representative, named as such by the District.  If no 
Construction Manager is used on the Project that is the subject of this Contract, then all 
references to Construction Manager herein shall be read to refer to District. 

GENERAL CONDITIONS 
00 72 13 - 1 



 

 

 

  
 

 

 
  

 
 

  
 

  
 

  
 

 
 

  
 

 

 
 

  

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

1.1.11 Construction Schedule: The progress schedule of construction of the Project as 
provided by Contractor and approved by District. 

1.1.12 Contract, Contract Documents: The Contract consists exclusively of the 
documents evidencing the agreement of the District and Contractor, identified as the Contract 
Documents.  The Contract Documents consist of the following documents: 

1.1.12.1 Notice to Bidders 
1.1.12.2 Instructions to Bidders 
1.1.12.3 Bid Form and Proposal 
1.1.12.4 Bid Bond 
1.1.12.5 Designated Subcontractors List 
1.1.12.6 Site Visit Certification (if a site visit was required) 
1.1.12.7 Non-Collusion Declaration 
1.1.12.8 Notice of Award 
1.1.12.9 Notice to Proceed 
1.1.12.10 Agreement 
1.1.12.11 Escrow of Bid Documentation 
1.1.12.12 Escrow Agreement for Security Deposits in Lieu of Retention (if applicable) 
1.1.12.13 Performance Bond 
1.1.12.14 Payment Bond (Contractor’s Labor & Material Bond) 
1.1.12.15 General Conditions 
1.1.12.16 Special Conditions (if applicable) 
1.1.12.17 Project Labor Agreement  (if applicable) 
1.1.12.18 Hazardous Materials Procedures and Requirements 
1.1.12.19 Workers’ Compensation Certification 
1.1.12.20 Prevailing Wage Certification 
1.1.12.21 Disabled Veteran Business Enterprise Participation Certification (if applicable) 
1.1.12.22 Drug-Free Workplace Certification (if applicable) 
1.1.12.23 Tobacco-Free Environment Certification 
1.1.12.24 Hazardous Materials Certification (if applicable) 
1.1.12.25 Lead-Based Materials Certification (if applicable) 
1.1.12.26 Imported Materials Certification (if applicable) 
1.1.12.27 Criminal Background Investigation/Fingerprinting Certification 
1.1.12.28 Buy American Certification (if applicable) 
1.1.12.29 Roofing Project Certification (if applicable) 
1.1.12.30 Registered Subcontractors List 
1.1.12.31 Iran Contracting Act Certification (if applicable) 
1.1.12.32 Post Bid Interview 
1.1.12.33 All Plans, Technical Specifications, and Drawings 
1.1.12.34 Any and all addenda to any of the above documents 
1.1.12.35 Any and all change orders or written modifications to the above documents if 

approved in writing by the District 
1.1.13 Contract Price: The total monies payable to the Contractor under the terms and 
conditions of the Contract Documents. 

1.1.14 Contract Time: The time period stated in the Agreement for the completion of the 
Work. 

1.1.15 Contractor: The person or persons identified in the Agreement as contracting to 
perform the Work to be done under this Contract, or the legal representative of such a person or 
persons. 

1.1.16 Daily Job Report(s):  Daily Project reports prepared by the Contractor's employee(s) 
who are present on Site, which shall include the information required herein. 
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1.1.17 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.18 Department of Industrial Relations (or DIR): is responsible, among other things, for 
labor compliance monitoring and enforcement of California prevailing wage laws and regulations 
for public works contracts. 

1.1.19 Design Professional in General Responsible Charge: See definition of Architect 
above. 

1.1.20 Dispute: A separate demand by Contractor for a time extension, or payment of 
money or damages arising from Work done by or on behalf of the Contractor pursuant to the 
Contract and payment of which is not otherwise expressly provided for or Contractor is not 
otherwise entitled to; or an amount of payment disputed by the District. 

1.1.21 District: The public agency or the school district for which the Work is performed. 
The governing board of the District or its designees will act for the District in all matters pertaining 
to the Contract. The District may, at any time, 

1.1.21.1 Direct the Contractor to communicate with or provide notice to the Construction 
Manager or the Architect on matters for which the Contract Documents indicate the 
Contractor will communicate with or provide notice to the District; and/or 

1.1.21.2 Direct the Construction Manager or the Architect to communicate with or direct 
the Contractor on matters for which the Contract Documents indicate the District will 
communicate with or direct the Contractor. 

1.1.22 Drawings (or Plans):  The graphic and pictorial portions of the Contract Documents 
showing the design, location, scope and dimensions of the work, generally including plans, 
elevations, sections, details, schedules, sequence of operation, and diagrams. 

1.1.23 DSA: Division of the State Architect. 

1.1.24 Force Account Directive: A process that may be used when the District and the 
Contractor cannot agree on a price for a specific portion of work or before the Contractor 
prepares a price for a specific portion of work and whereby the Contractor performs the work as 
indicated herein on a time and materials basis. 

1.1.25 Job Cost Reports: Any and all reports or records detailing the costs associated with 
work performed on or related to the Project that Contractor shall maintain for the Project. 
Specifically, Job Cost Reports shall contain, but are not limited by or to, the following information: 
a description of the work performed or to be performed on the Project; quantity, if applicable, of 
work performed (hours, square feet, cubic yards, pounds, etc.) for the Project; Project budget; 
costs for the Project to date; estimated costs to complete the Project; and expected costs at 
completion.  The Job Cost Reports shall also reflect all Contract cost codes, change orders, 
elements of non-conforming work, back charges, and additional services. 

1.1.26 Labor Commissioner’s Office (or Labor Commissioner, also known as the 
Division of Labor Standards Enforcement [DLSE]):  Division of the DIR responsible for 
adjudicating wage claims, investigating discrimination and public works complaints, and enforcing 
Labor Code statutes and Industrial Welfare Commission orders. 

1.1.27 Municipal Separate Storm Sewer System (or MS4): A system of conveyances 
used to collect and/or convey storm water, including, without limitation, catch basins, curbs, 
gutters, ditches, man-made channels, and storm drains. 
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1.1.28 Plans: See Drawings. 

1.1.29 Premises:  The real property owned by the District on which the Site is located. 

1.1.30 Product(s): New material, machinery, components, equipment, fixtures and systems 
forming the Work, including existing materials or components required and approved by the 
District for reuse. 

1.1.31 Product Data: Illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams, and other information furnished by the Contractor to illustrate a material, 
product, or system for some portion of the Work. 

1.1.32 Program Manager: The individual, partnership, corporation, joint venture, or any 
combination thereof, or its authorized representative, named as such by the District.  If no 
Program Manager is designated for Project that is the subject of this Contract, then all references 
to Project Manager herein shall be read to refer to District. 

1.1.33 Project: The planned undertaking as provided for in the Contract Documents. 

1.1.34 Project Inspector (or Inspector):  The individual(s) retained by the District in 
accordance with title 24 of the California Code of Regulations to monitor and inspect the Project. 

1.1.35 Project Labor Agreement (or PLA):  a prehire collective bargaining agreement in 
accordance with Public Contract Code section 2500 et seq. that establishes terms and conditions 
of employment for a specific construction project or projects and/or is an agreement described in 
Section 158(f) of Title 29 of the United States Code. 

1.1.36 Proposed Change Order (or PCO): a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a proposed 
change to the Work. 

1.1.37 Provide: Shall include “provide complete in place,” that is, “furnish and install,” and 
“provide complete and functioning as intended in place” unless specifically stated otherwise. 

1.1.38 Qualified SWPPP Practitioners (or QSP): certified personnel that attended a State 
Water Resources Control Board sponsored or approved training class and passed the qualifying 
exam. 

1.1.39 Record Drawings: Reproducible drawings (or Plans) prepared pursuant to the 
requirements of the Contract Documents that reflect all changes made during the performance of 
the Work, recording differences between the original design of the Work and the Work as 
constructed upon completion of the Project.  See also As-Builts. 

1.1.40 Request for Information (or RFI):  A written request prepared by the Contractor 
requesting that the Architect provide additional information necessary to clarify or amplify an item 
in the Contract Documents that the Contractor believes is not clearly shown or called for in the 
Drawings or Specifications or other portions of the Contract Documents, or to address problems 
that have arisen under field conditions. 

1.1.41 Request for Substitution for Specified Item: A request by Contractor to substitute 
an equal or superior material, product, thing, or service for a specific material, product, thing, or 
service that has been designated in the Contract Documents by a specific brand or trade name. 
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1.1.42 Safety Orders:  Written and/or verbal orders for construction issued by the California 
Division of Occupational Safety and Health (CalOSHA) or by the United States Occupational 
Safety and Health Administration (OSHA). 

1.1.43 Safety Plan: Contractor’s safety plan specifically adapted for the Project. 
Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all 
applicable provisions in these General Conditions. 

1.1.44 Samples: Physical examples that illustrate materials, products, equipment, finishes, 
colors, or workmanship and that, when approved in accordance with the Contract Documents, 
establish standards by which portions of the Work will be judged. 

1.1.45 Shop Drawings: All drawings, prints, diagrams, illustrations, brochures, schedules, 
and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or 
distributor, that illustrate how specific portions of the Work shall be fabricated or installed. 

1.1.46 Site: The Project site as shown on the Drawings. 

1.1.47 Specifications:  That portion of the Contract Documents, Division 1 through Division 
49, and all technical sections, and addenda to all of these, if any, consisting of written 
descriptions and requirements of a technical nature of materials, equipment, construction 
methods and systems, standards, and workmanship. 

1.1.48 State: The State of California. 

1.1.49 Storm Water Pollution Prevention Plan (or SWPPP):  A document which identifies 
sources and activities at a particular facility that may contribute pollutants to storm water and 
contains specific control measures and time frames to prevent or treat such pollutants. 

1.1.50 Subcontractor: A contractor and/or supplier who is under contract with the 
Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work of 
the Project. 

1.1.51 Submittal Schedule: The schedule of submittals as provided by Contractor and 
approved by District. 

1.1.52 Surety: The person, firm, or corporation that executes as surety the Contractor’s 
Performance Bond and Payment Bond, and must be a California admitted surety insurer as 
defined in the Code of Civil Procedure section 995.120. 

1.1.53 Work: All labor, materials, equipment, components, appliances, supervision, 
coordination, and services required by, or reasonably inferred from, the Contract Documents, that 
are necessary for the construction and completion of the Project. 

1.2 Laws Concerning the Contract 

Contract is subject to all provisions of the Constitution and laws of California and the United States 
governing, controlling, or affecting District, or the property, funds, operations, or powers of District, 
and such provisions are by this reference made a part hereof.  Any provision required by law to be 
included in this Contract shall be deemed to be inserted. 
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1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, either before or 
after execution of Contract, shall affect or modify any of the terms or obligations contained in any of 
the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, any services 
or money to become due hereunder without the prior written consent of the District.  Assignment 
without District’s prior written consent shall be null and void.  Any assignment of money due or to 
become due under this Contract shall be subject to a prior lien for services rendered or material 
supplied for performance of work called for under this Contract in favor of all persons, firms, or 
corporations rendering services or supplying material to the extent that claims are filed pursuant to 
the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or Public Contract 
Code, and shall also be subject to deductions for liquidated damages or withholding of payments as 
determined by District in accordance with this Contract.  Contractor shall not assign or transfer in any 
manner to a Subcontractor or supplier the right to prosecute or maintain an action against the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall be in writing 
and shall be dated and signed by the party giving notice or by a duly authorized representative of 
that party. Any notice shall not be effective for any purpose whatsoever unless served in one of 
the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered delivered on 
the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered delivered 
one (1) day after date deposited, as indicated by the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in a sealed 
envelope, it shall be considered delivered three (3) days after date deposited, as indicated by 
the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, return 
receipt requested, it shall be considered delivered on the day the notice is signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for the notice 
and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of any of the 
terms of this Contract or to exercise any option herein conferred shall not be construed as a waiver or 
relinquishment to any extent of the right to assert or rely upon any such terms or option on any future 
occasion. No action or failure to act by the District, Architect, or Construction Manager shall 
constitute a waiver of any right or duty afforded the District under the Contract, nor shall any action or 
failure to act constitute an approval of or acquiescence in any breach thereunder, except as may be 
specifically agreed in writing. 
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1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute different 
items for any items identified in the Contract Documents without prior written approval of the District. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall provide and 
pay for all materials, labor, tools, equipment, transportation, supervision, temporary constructions 
of every nature, and all other services, management, and facilities of every nature whatsoever 
necessary to execute and complete this Contract, in a good and workmanlike manner, within the 
Contract Time. 

1.8.2 Unless otherwise specified, all materials shall be new and of the best quality of their 
respective kinds and grades as noted or specified, workmanship shall be of good quality, and 
Contractor shall use all diligence to inform itself fully as to the required manufacturer’s 
instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to insure 
uninterrupted progress of Work and shall be stored properly and protected from the elements, 
theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the Contractor 
shall provide all labor, materials, equipment, and services necessary for complete assemblies 
and complete working systems, functioning as intended.  Incidental items not indicated on 
Drawings, nor mentioned in the Specifications, that can legitimately and reasonably be inferred to 
belong to the Work described, or be necessary in good practice to provide a complete assembly 
or system, shall be furnished as though itemized here in every detail.  In all instances, material 
and equipment shall be installed in strict accordance with each manufacturer’s most recent 
published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant submittals have 
been approved, place orders for materials and/or equipment as specified so that delivery of same 
may be made without delays to the Work.  Contractor shall, upon demand from District, present 
documentary evidence showing that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to Contractor’s neglect or 
failure in complying with the above instructions, to place orders for such materials and/or 
equipment as the District may deem advisable in order that the Work may be completed at the 
date specified in the Agreement, and all expenses incidental to the procuring of said materials 
and/or equipment shall be paid for by Contractor or deducted from payment(s) to Contractor. 

1.8.7 Contractor warrants good title to all material, supplies, and equipment installed or 
incorporated in Work and agrees upon completion of all Work to deliver the Site to District, 
together with all improvements and appurtenances constructed or placed thereon by it, and free 
from any claims, liens, or charges.  Contractor further agrees that neither it nor any person, firm, 
or corporation furnishing any materials or labor for any work covered by the Contract shall have 
any right to lien any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies or of political 
subdivision, title to which is commonly retained by utility company or political subdivision. In the 
event of installation of any such metering device or equipment, Contractor shall advise District as 
to owner thereof. 

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature should at any 
time be filed against the Work or any District property, by any entity that has supplied material 
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or services at the request of the Contractor, Contractor and Contractor’s Surety shall 
promptly, on demand by District and at Contractor’s and Surety’s own expense, take any and 
all action necessary to cause any such lien or a claim based on a stop payment notice to be 
released or discharged immediately therefrom. 

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar days after 
demand by the District, satisfactory evidence that a lien or a claim based on a stop payment 
notice has been so released, discharged, or secured, the District may discharge such 
indebtedness and deduct the amount required therefor, together with any and all losses, 
costs, damages, and attorney’s fees and expense incurred or suffered by District from any 
sum payable to Contractor under the Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights of persons 
furnishing materials or labor under any bond given by Contractor for their protection or any rights 
under any law permitting such protection or any rights under any law permitting such persons to 
look to funds due Contractor in hands of District (e.g., stop payment notices), and this provision 
shall be inserted in all subcontracts and material contracts and notice of its provisions shall be 
given to all persons furnishing material for work when no formal contract is entered into for such 
material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and attendant 
liability for its protection and safety shall remain with Contractor until incorporated in the Work of 
this Contract and accepted by District.  No part of any materials and/or equipment shall be 
removed from its place of storage except for immediate installation in the Work of this Contract. 
Should the District, in its discretion, allow the Contractor to store materials and/or equipment for 
the Work off-site, Contractor will store said materials and/or equipment at a bonded warehouse 
and with appropriate insurance coverage at no cost to District. Contractor shall keep an accurate 
inventory of all materials and/or equipment in a manner satisfactory to District or its authorized 
representative and shall, at the District’s request, forward it to the District. 

2. [RESERVED] 

3. ARCHITECT 

3.1 The Architect shall represent the District during the Project and will observe the progress 
and quality of the Work on behalf of the District.  Architect shall have the authority to act on behalf of 
District to the extent expressly provided in the Contract Documents and to the extent determined by 
District. Architect shall have authority to reject materials, workmanship, and/or the Work whenever 
rejection may be necessary, in Architect’s reasonable opinion, to insure the proper execution of the 
Contract. 

3.2 Architect shall, with the District and on behalf of the District, determine the amount, 
quality, acceptability, and fitness of all parts of the Work, and interpret the Specifications, Drawings, 
and shall, with the District, interpret all other Contract Documents. 

3.3 Architect shall have all authority and responsibility established by law, including title 24 of 
the California Code of Regulations. 

3.4 Contractor shall provide District and the Construction Manager with a copy of all written 
communication between Contractor and Architect at the same time as that communication is made to 
Architect, including, without limitation, all RFIs, correspondence, submittals, claims, and proposed 
change orders. 
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4. CONSTRUCTION MANAGER 

4.1 If a Construction Manager is used on this Project (Construction Manager or CM), the 
Construction Manager will provide administration of the Contract on the District's behalf.  After 
execution of the Contract and Notice to Proceed, all correspondence and/or instructions from 
Contractor and/or District shall be forwarded through the Construction Manager.  The Construction 
Manager will not be responsible for and will not have control or charge of construction means, 
methods, techniques, sequences, or procedures or for safety precautions in connection with the 
Work, which shall all remain the Contractor’s responsibility. 

4.2 The Construction Manager, however, will have authority to reject materials and/or 
workmanship not conforming to the Contract Documents, as determined by the District, the Architect, 
and/or the Project Inspector. The Construction Manager shall also have the authority to require 
special inspection or testing of any portion of the Work, whether it has been fabricated, installed, or 
fully completed.  Any decision made by the Construction Manager, in good faith, shall not give rise to 
any duty or responsibility of the Construction Manager to:  the Contractor; any Subcontractor; the 
Contractor or Subcontractor’s respective agents, employees; or other persons performing any of the 
Work. The Construction Manager shall have free access to any or all parts of Work at any time. 

4.3 If the District does not use a Construction Manager on this Project, all references to 
Construction Manager or CM shall be read as District. 

5. INSPECTOR, INSPECTIONS, AND TESTS 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), as required, 
will be assigned to the Work by District, in accordance with requirements of title 24, part 1, of the 
California Code of Regulations, to enforce the building code and monitor compliance with Plans 
and Specifications for the Project previously approved by the DSA.  Duties of Project Inspector(s) 
are specifically defined in section 4-342 of said part 1 of title 24. 

5.1.2 No Work shall be carried on except with the knowledge and under the inspection of 
the Project Inspector(s). The Project Inspector(s) shall have free access to any or all parts of 
Work at any time. Contractor shall furnish Project Inspector(s) reasonable opportunities for 
obtaining such information as may be necessary to keep Project Inspector(s) fully informed 
respecting progress and manner of work and character of materials, including, but not limited to, 
submission of form DSA 156 (or the most current version applicable at the time the Work is 
performed) to the Project Inspector at least 48 hours in advance of the commencement and 
completion of construction of each and every aspect of the Work.  Forms are available on the 
DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the DSA are 
authorized to suspend work whenever the Contractor and/or its Subcontractor(s) are not 
complying with the Contract Documents.  Any work stoppage by the Project Inspector(s) and/or 
DSA shall be without liability to the District.  Contractor shall instruct its Subcontractors and 
employees accordingly. 

5.1.3 If Contractor and/or any Subcontractor requests that the Project Inspector(s) perform 
any inspection off-site, this shall only be done if it is allowable pursuant to applicable regulations 
and DSA approval, if the Project Inspector(s) agree to do so, and at the expense of the 
Contractor. 
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5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the tests. 
Selection of the materials required to be tested shall be by the laboratory or the District's 
representative and not by the Contractor.  The Contractor shall notify the District's representative 
a sufficient time in advance of its readiness for required observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in advance of 
the manufacture of material to be supplied under the Contract Documents, which must by terms 
of the Contract Documents be tested, in order that the District may arrange for the testing of 
same at the source of supply.  This notice shall be provided, at a minimum, seventy-two (72) 
hours prior to the manufacture of the material that needs to be tested. 

5.2.4 Any material shipped by the Contractor from the source of supply prior to having 
satisfactorily passed such testing and inspection or prior to the receipt of notice from said 
representative that such testing and inspection will not be required, shall not be incorporated into 
and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all tests and 
inspections.  Contractor shall reimburse the District for any and all laboratory costs or other 
testing costs for any materials found to be not in compliance with the Contract Documents.  At the 
District’s discretion, District may elect to deduct laboratory or other testing costs for noncompliant 
materials from the Contract Price, and such deduction shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or requests the 
Inspector to perform inspections off Site, costs of any inspections required outside regular working 
hours or off Site shall be borne by the Contractor and may be invoiced to the Contractor by the 
District or the District may deduct those expenses from the next Progress Payment. 

6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for the Contract 
Price including any adjustment(s) to the Contract Price pursuant to provisions herein regarding changes 
to the Contract Price. Except as otherwise noted, Contractor shall provide and pay for all labor, materials, 
equipment, permits (excluding DSA), fees, licenses, facilities, transportation, taxes, bonds and insurance, 
and services necessary for the proper execution and completion of the Work, except as indicated herein. 

6.1 Status of Contractor 

6.1.1 Contractor is and shall at all times be deemed to be an independent contractor and 
shall be wholly responsible for the manner in which it and its Subcontractors perform the services 
required of it by the Contract Documents.  Nothing herein contained shall be construed as 
creating the relationship of employer and employee, or principal and agent, between the District, 
or any of the District's employees or agents, and Contractor or any of Contractor’s 
Subcontractors, agents or employees.  Contractor assumes exclusively the responsibility for the 
acts of its agents, and employees as they relate to the services to be provided during the course 
and scope of their employment.  Contractor, its Subcontractors, agents, and its employees shall 
not be entitled to any rights or privileges of District employees.  District shall be permitted to 
monitor the Contractor’s activities to determine compliance with the terms of this Contract. 
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6.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed and 
regulated by the Contractors State License Board, 9821 Business Park Drive, Sacramento, 
California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly registered as 
public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or current 
URL. 

6.1.4 Contractor represents that it has no existing interest and will not acquire any interest, 
direct or indirect, which could conflict in any manner or degree with the performance of Work 
required under this Contract and that no person having any such interest shall be employed by 
Contractor. 

6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time the Work is 
performed) are issued for the Project prior to the commencement of construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and at all other 
locations where any Work related to the Contract is being performed, an experienced and 
competent project manager and construction superintendent who are employees of the 
Contractor, to whom the District does not object and at least one of whom shall be fluent in 
English, written and verbal. 

6.3.2 The project manager and construction superintendent shall both speak fluently the 
predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice to District of 
the name of its project manager and construction superintendent.  Neither the Contractor’s 
project manager nor construction superintendent shall be changed except with prior written notice 
to District. If the Contractor’s project manager and/or construction superintendent proves to be 
unsatisfactory to Contractor, or to District, any of the District's employees, agents, the 
Construction Manager, or the Architect, Contractor shall notify District in writing before any 
change occurs, but no less than two (2) business days prior.  Any replacement of the project 
manager and/or construction superintendent shall be made promptly and must be satisfactory to 
the District. The Contractor’s project manager and construction superintendent shall each 
represent Contractor, and all directions given to Contractor’s project manager and/or construction 
superintendent shall be as binding as if given to Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and attention. 
Contractor shall carefully study and compare all Contract Documents, Drawings, Specifications, 
and other instructions and shall at once report to District, Construction Manager, and Architect 
any error, inconsistency, or omission that Contractor or its employees and Subcontractors may 
discover, in writing, with a copy to District's Project Inspector(s).  The Contractor shall have 
responsibility for discovery of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline and good 
order among their employees and shall not employ or work any unfit person or anyone not skilled 
in work assigned to that person.  It shall be the responsibility of Contractor to ensure compliance 
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with this requirement.  District may require Contractor to permanently remove unfit persons from 
Project Site. 

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District may deem 
incompetent or unfit shall be excluded from working on the Project and shall not again be 
employed on the Project except with the prior written consent of District. 

6.4.3 The Contractor shall furnish labor that can work in harmony with all other elements of 
labor employed or to be employed in the Work. 

6.4.4 If Contractor intends to make any change in the name or legal nature of the 
Contractor’s entity, Contractor must first notify the District in writing prior to making any 
contemplated change.  The District shall determine in writing if Contractor’s intended change is 
permissible while performing this Contract. 

6.5 Field Office 

6.5.1 Contractor shall provide a temporary office on the Work Site for the District’s use 
exclusively, during the term of the Contract. 

6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment sufficiently in advance 
of its Work at no additional cost or advance payment from District to assure that there will be no 
delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Work Site, or at another location as the 
District may authorize in writing, one legible copy of all Contract Documents, including Addenda 
and Change Orders, and Titles 19 and 24 of the California Code of Regulations, the specified 
edition(s) of the Uniform Building Code, all approved Drawings, Plans, Schedules, and 
Specifications, and all codes and documents referred to in the Specifications, and made part 
thereof. These documents shall be kept in good order and available to District, Construction 
Manager, Architect, Architect’s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of these titles as 
they relate to this Project. (See particularly the duties of Contractor, Title 24, Part 1, California 
Code of Regulations, section 4-343.)  Contractor shall also be acquainted with and comply with 
all California Code of Regulations provisions relating to conditions on this Project, particularly 
Titles 8 and 17.  Contractor shall coordinate with Architect and Construction Manager and shall 
submit its verified report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports. 

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports 
on the Project. These must be prepared by the Contractor's employee(s) who are present on 
Site, and must include, at a minimum, the following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 
6.7.2.1.2 A summary of all other pertinent events and/or occurrences on that day. 
6.7.2.1.3 The weather conditions on that day. 
6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 
6.7.2.1.5 A list of each Contractor employee working on that day and the total 

hours worked for each employee. 
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6.7.2.1.6 A complete list of all equipment on Site that day, whether in use or not. 
6.7.2.1.7 A complete list of all materials, supplies, and equipment delivered on that 

day. 
6.7.2.1.8 A complete list of all inspections and tests performed on that day. 

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily Job Report 
to the District or the Construction Manager. 

6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s financial records for 
the Project, including, without limitation, Job Cost Reports for the Project in compliance with the 
criteria set forth herein. The District shall have the right to examine and audit all Daily Job Reports or 
other Project records of Contractor’s project manager(s), project superintendent(s), and/or project 
foreperson(s), all certified payroll records and/or related documents including, without limitation, Job 
Cost Reports, payroll, payment, timekeeping and tracking documents; all books, estimates, records, 
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and other data of 
the Contractor, any Subcontractor, and/or supplier, including computations and projections related to 
bidding, negotiating, pricing, or performing the Work or Contract modification, in order to evaluate the 
accuracy, completeness, and currency of the cost, manpower, coordination, supervision, or pricing 
data at no additional cost to the District.  These documents may be duplicative and/or be in addition 
to any Bid Documents held in escrow by the District.  The Contractor shall make available at its office 
at all reasonable times the materials described in this paragraph for the examination, audit, or 
reproduction until three (3) years after final payment under this Contract.  Notwithstanding the 
provisions above, Contractor shall provide any records requested by any governmental agency, if 
available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as required 
to make its several parts come together properly, to fit it to receive or be received by work of 
other contractors, and to coordinate tolerances to various pieces of work, showing upon, or 
reasonably implied by, the Drawings and Specifications for the completed structure, and shall 
conform them as District and/or Architect may direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be responsible 
for the accuracy of both Contractor’s and Subcontractors' work resulting therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required in 
performance of the Work, and shall verify all dimensions and conditions on the Site.  All 
dimensions affecting proper fabrication and installation of all Work must be verified prior to 
fabrication by taking field measurements of the true conditions.  If there are any discrepancies 
between dimensions in drawings and existing conditions which will affect the Work, Contractor 
shall bring such discrepancies to the attention of the District and Architect for adjustment before 
proceeding with the Work.  In doing so, it is recognized that Contractor is not acting in the 
capacity of a licensed design professional, and that Contractor’s examination is made in good 
faith to facilitate construction and does not create an affirmative responsibility to detect errors, 
omissions or inconsistencies in the Contract Documents or to ascertain compliance with 
applicable laws, building codes or regulations.  Following receipt of written notice from Contractor, 
the District and/or Architect shall inform Contractor what action, if any, Contractor shall take with 
regard to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be borne by 
Contractor, inclusive of repair work. 

GENERAL CONDITIONS 
00 72 13 - 13 



 

 

 
 

 
 

 

 
   

 

   
 

 
  

   

   
    

   

 
  

    
  

 
  

  
 

    
 

   
 

 
  

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by cutting, 
excavating, or otherwise altering work and shall not cut or alter work of any other contractor 
except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of the 
commencement of construction of each and every aspect of the Work at least 48 hours in 
advance by submitting form DSA 156 (or the most current version applicable at the time the Work 
is performed) to the Project Inspector. Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of the 
completion of construction of each and every aspect of the Work at least 48 hours in advance by 
submitting form DSA 156 (or current version) to the Project Inspector. 

6.11 Obtaining of Permits, Licenses and Registrations 

Contractor shall secure and pay for all permits (except DSA), licenses, registrations, approvals and 
certificates necessary for prosecution of Work, including but not limited to those listed in the Special 
Conditions, if any, before the date of the commencement of the Work or before the permits, licenses, 
registrations, approvals and certificates are legally required to continue the Work without interruption.  
The Contractor shall obtain and pay, only when legally required, for all licenses, registrations, 
approvals, permits, inspections, and inspection certificates required to be obtained from or issued by 
any authority having jurisdiction over any part of the Work included in the Contract.  All final permits, 
licenses, registrations, approvals and certificates shall be delivered to District before demand is made 
for final payment. 

6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties and license 
fees necessary for prosecution of Work before the earlier of the date of the commencement of the 
Work or the date that the license is legally required to continue the Work without interruption.  
Contractor shall defend suits or claims of infringement of patent, copyright, or other rights and 
shall hold the District, the Architect, and the Construction Manager harmless and indemnify them 
from loss on account thereof except when a particular design, process, or make or model of 
product is required by the Contract Documents.  However, if the Contractor has reason to believe 
that the required design, process, or product is an infringement of a patent or copyright, the 
Contractor shall indemnify and defend the District, Architect and Construction Manager against  
any loss or damage unless the Contractor promptly informs the District of its information. 

6.12.2 The review by the District or Architect of any method of construction, invention, 
appliance, process, article, device, or material of any kind shall be only its adequacy for the Work 
and shall not approve use by the Contractor in violation of any patent or other rights of any 
person or entity. 

6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific laws, 
ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and 
regulations bearing on conduct of Work as indicated and specified, including but not limited to the 
appropriate statutes and administrative code sections.  If Contractor observes that Drawings and 
Specifications are at variance therewith, or should Contractor become aware of the development 
of conditions not covered by Contract Documents that may result in finished Work being at 
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variance therewith, Contractor shall promptly notify District in writing and any changes deemed 
necessary by District shall be made as provided in Contract for changes in Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments 

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published by 
A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of Regulations) 
and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works and Public 
Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, adopted by 
any public agency with respect to this Project pursuant to the California Environmental Quality Act 
(Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of reasonable care 
should have known, to be contrary to any applicable laws, ordinance, rules, or regulations, 
Contractor shall bear all costs arising therefrom and arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or procedures 
must be approved by the DSA, State Fire Marshall, or other body or agency, Contractor shall be 
responsible for satisfying requirements of such bodies or agencies applicable at the time the 
Work is performed, and as determined by those bodies or agencies. 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of the Work 
Site, including safety of all persons and property during performance of the Work. This 
requirement will apply continuously and not be limited to normal working hours. 
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6.14.2 The wearing of hard hats will be mandatory at all times for all personnel on Site.  
Contractor shall supply sufficient hard hats to properly equip all employees and visitors. 

6.14.3 Any construction review of the Contractor’s performance is not intended to include 
review of the adequacy of the Contractor’s safety measures in, on, or near the Work Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole responsibility 
of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's safety plan 
within the time frame indicated in the Contract Documents and specifically adapted for the 
Project. 

6.14.6 Contractor shall be responsible for all damages to persons or property that occur as a 
result of its fault or negligence in connection with the prosecution of this Contract and shall take 
all necessary measures and be responsible for the proper care and completion and final 
acceptance by District.  All Work shall be solely at Contractor’s risk with the exception of damage 
to the Work caused by “acts of God” as defined in Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary precautions 
for safety of workers on the Project and shall comply with all applicable federal, state, local, and 
other safety laws, standards, orders, rules, regulations, and building codes to prevent accidents 
or injury to persons on, about, or adjacent to premises where Work is being performed and to 
provide a safe and healthful place of employment.  Contractor shall furnish, erect, and properly 
maintain at all times, all necessary safety devices, safeguards, construction canopies, signs, nets, 
barriers, lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal containers 
and remove them from the Site daily.  Contractor shall prevent accumulation of wastes that create 
hazardous conditions.  Contractor shall provide adequate ventilation during use of volatile or 
noxious substances. 

6.14.9 Contractor shall designate a responsible member of its organization on the Project, 
whose duty shall be to post information regarding protection and obligations of workers and other 
notices required under occupational safety and health laws, to comply with reporting and other 
occupational safety requirements, and to protect the life, safety, and health of workers.  Name 
and position of person so designated shall be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, standards, or 
regulations.  Upon the issuance of a citation or notice of violation by the Division of Occupational 
Safety and Health, Contractor shall correct such violation promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that are approved 
by the District and applicable to the Project, at no additional cost to the District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining property, Contractor, 
without special instruction or authorization, shall act, at its discretion, to prevent such threatened 
loss or injury.  Any compensation claimed by Contractor on account of emergency work shall be 
determined by agreement. 

6.14.13 All salvage materials will become the property of the Contractor and shall be 
removed from the Site unless otherwise called for in the Contract Documents. However, the 
District reserves the right to designate certain items of value that shall be turned over to the 
District unless otherwise directed by District. 
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6.14.14 All connections to public utilities and/or existing on-site services shall be made and 
maintained in such a manner as to not interfere with the continuing use of same by the District 
during the entire progress of the Work. 

6.14.15 Contractor shall provide such heat, covering, and enclosures as are necessary to 
protect all Work, materials, equipment, appliances, and tools against damage by weather 
conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, or dampness. 

6.14.16 The Contractor shall protect and preserve the Work from all damage or accident, 
providing any temporary roofs, window and door coverings, boxings, or other construction as 
required by the Architect.  The Contractor shall be responsible for existing structures, walks, 
roads, trees, landscaping, and/or improvements in working areas; and shall provide adequate 
protection therefore.  If temporary removal is necessary of any of the above items, or damage 
occurs due to the Work, the Contractor shall replace same at his expense with same kind, quality, 
and size of Work or item damaged.  This shall include any adjoining property of the District and 
others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, sidewalks, 
curbs, pavements, utilities, adjoining property, and structures (including, without limitation, 
protection from settlement or loss of lateral support), and to avoid damage thereto, and repair any 
damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the operations of 
workers to limits indicated by law, ordinances, permits, or directions of Architect, and shall not 
interfere with the Work or unreasonably encumber Premises or overload any structure with 
materials.  Contractor shall enforce all instructions of District and Architect regarding signs, 
advertising, fires, and smoking, and require that all workers comply with all regulations while on 
Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, or 
any person associated with the Work shall conduct themselves in a manner appropriate for a 
school site.  No verbal or physical contact with neighbors, students, and faculty, profanity, or 
inappropriate attire or behavior will be permitted.  District may require Contractor to permanently 
remove non-complying persons from Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey markers, 
monuments, or other devices marking property boundaries or corners.  If such markers are 
disturbed, Contractor shall have a civil engineer, registered as a professional engineer in 
California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of any 
adjacent property to enter upon the adjacent property for the purpose of performing the Work, 
Contractor shall fully indemnify, defend, and hold harmless each person, entity, firm, or agency 
that owns or has any interest in adjacent property.  The form and content of the agreement of 
indemnification shall be approved by the District prior to the commencement of any Work on or 
about the adjacent property.  The Contractor shall also indemnify the District as provided in the 
indemnification provision herein.  These provisions shall be in addition to any other requirements 
of the owners of the adjacent property. 

6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no additional cost 
to the District. Contractor shall give the District seventy-two (72) hours’ notice prior to performing any 
evening and/or weekend work.  Contractor shall perform all evening and/or weekend work only upon 
District’s approval and in compliance with all applicable rules, regulations, laws, and local ordinances 
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including, without limitation, all noise and light limitations.  Contractor shall reimburse the District for 
any increased or additional Inspector charges as a result of Contractor’s increased hours, or evening 
and/or weekend work. 

6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment necessary 
for protecting and securing the Work, all school occupants, furnishings, equipment, and building 
structure from damage until its completion and final acceptance by District.  Dust barriers shall be 
provided to isolate dust and dirt from construction operations.  At completion of the Work and 
portions thereof, Contractor shall clean to the original state any areas beyond the Work area that 
become dust laden as a result of the Work.  The Contractor must erect the necessary warning 
signs and barricades to ensure the safety of all school occupants.  The Contractor at all times 
must maintain good housekeeping practices to reduce the risk of fire damage and must make a 
fire extinguisher, fire blanket, and/or fire watch, as applicable, available at each location where 
cutting, braising, soldering, and/or welding is being performed or where there is an increased risk 
of fire. 

6.16.2 Contractor at all times shall keep Premises, including property immediately adjacent 
thereto, free from debris such as waste, rubbish (including personal rubbish of workers, e.g., food 
wrappers, etc.), and excess materials and equipment caused by the Work.  Contractor shall not 
leave debris under, in, or about the Premises (or surrounding property or neighborhood), but shall 
promptly remove same from the Premises on a daily basis.  If Contractor fails to clean up, District 
may do so and the cost thereof shall be charged to Contractor.  If Contract is for work on an 
existing facility, Contractor shall also perform specific clean-up on or about the Premises upon 
request by the District as it deems necessary for the continuing education process.  Contractor 
shall comply with all related provisions of the Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the accumulation of trash 
and debris, the District will give the Contractor a 24-hour written notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the clean-up be 
deemed unsatisfactory by the District, the District will then perform the clean-up.  All cost 
associated with the clean-up work (including all travel, payroll burden, and costs for supervision) 
will be deducted from the Contract Price, or District may withhold those amounts from payment(s) 
to Contractor. 
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7. SUBCONTRACTORS 

7.1 Contractor shall provide the District with information for all Subcontracts as indicated in 
the Contractor’s Submittals and Schedules Section herein. 

7.2 No contractual relationship exists between the District and any Subcontractor, supplier, or 
sub-subcontractor by reason of this Contract. 

7.3 Contractor agrees to bind every Subcontractor by terms of this Contract as far as those 
terms that are applicable to Subcontractor’s work including, without limitation, all labor, wage & hour, 
apprentice and related provisions and requirements.  If Contractor shall subcontract any part of this 
Contract, Contractor shall be as fully responsible to District for acts and omissions of any 
Subcontractor and of persons either directly or indirectly employed by any Subcontractor, including 
Subcontractor caused Project delays, as it is for acts and omissions of persons directly employed by 
Contractor. The divisions or sections of the Specifications and/or the arrangement of the drawings 
are not intended to control the Contractor in dividing the Work among Subcontractors or limit the work 
performed by any trade. 

7.4 District's consent to, or approval of, or failure to object to, any Subcontractor under this 
Contract shall not in any way relieve Contractor of any obligations under this Contract and no such 
consent shall be deemed to waive any provisions of this Contract. 

7.5 Contractor is directed to familiarize itself with sections 4100 through 4114 of the Public 
Contract Code of the State of California, as regards subletting and subcontracting, and to comply with 
all applicable requirements therein.  In addition, Contractor is directed to familiarize itself with sections 
1720 through 1861 of the Labor Code of the State of California, as regards the payment of prevailing 
wages and related issues, and to comply with all applicable requirements therein including, without 
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability for violations 
of prevailing wage law and other applicable laws. 

7.6 No Contractor whose Bid is accepted shall, without consent of the awarding authority and 
in full compliance with section 4100 et seq. of the Public Contract Code, including, without limitation, 
sections 4107, 4107.5, and 4109 of the Public Contract Code, and section 1771.1 of the Labor Code, 
either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor designated in 
the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion of the 
Work to be performed by anyone other than the original Subcontractor listed in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one percent 
(0.5%) of the Contractor’s total bid as to which his original bid did not designate a Subcontractor. 

7.7 The Contractor shall be responsible for the coordination of the trades, Subcontractors, 
sub-subcontractors, and material or equipment suppliers working on the Project. 

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, state bond 
funds, then Contractor is responsible for ensuring that first tier Subcontractors holding C-4, C-7, 
C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and/or C-46 licenses are prequalified by the 
District to work on the Project pursuant to Public Contract Code section 20111.6. 

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly registered 
as public works contractors by the Department of Industrial Relations. 
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7.8 Contractor is solely responsible for settling any differences between the Contractor and 
its Subcontractor(s) or between Subcontractors. 

7.9 Contractor must include in all of its subcontracts the assignment provisions as indicated 
in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 

8.1 District reserves the right to let other contracts, and/or to perform work with its own 
forces, in connection with the Project.  Contractor shall afford other contractors reasonable 
opportunity for introduction and storage of their materials and execution of their work and shall 
properly coordinate and connect Contractor’s Work with the work of other contractors. 

8.2 In addition to Contractor’s obligation to protect its own Work, Contractor shall protect the 
work of any other contractor that Contractor encounters while working on the Project. 

8.3 If any part of Contractor’s Work depends for proper execution or results upon work of 
District or any other contractor, the Contractor shall inspect and, before proceeding with its Work, 
promptly report to the District in writing any defects in District’s or any other contractor’s work that 
render Contractor’s Work unsuitable for proper execution and results.  Contractor shall be held 
accountable for damages to District for District’s or any other contractor’s work that Contractor failed 
to inspect or should have inspected.  Contractor’s failure to inspect and report shall constitute 
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper for reception 
of Contractor’s Work, except as to defects that may develop in District’s or any other contractor’s 
work after execution of Contractor’s Work and not caused by execution of Contractor’s Work. 

8.4 To ensure proper execution of its subsequent work, Contractor shall measure and inspect 
work already in place and shall at once report to the District in writing any discrepancy between that 
executed work and the Contract Documents. 

8.5 Contractor shall ascertain to its own satisfaction the scope of the Project and nature of 
District’s or any other contracts that have been or may be awarded by District in prosecution of the 
Project to the end that Contractor may perform this Contract in light of the other contracts, if any. 

8.6 Nothing herein contained shall be interpreted as granting to Contractor exclusive 
occupancy of the Site, the Premises, or of the Project.  Contractor shall not cause any unnecessary 
hindrance or delay to the use and/or school operation(s) of the Premises and/or to District or any 
other contractor working on the Project.  If simultaneous execution of any contract or school operation 
is likely to cause interference with performance of Contractor’s Contract, Contractor shall coordinate 
with those contractor(s), person(s), and/or entity(s) and shall notify the District of the resolution. 

9. DRAWINGS AND SPECIFICATIONS 

9.1 A complete list of all Drawings that form a part of the Contract is to be found as an index 
on the Drawings themselves, and/or may be provided to the Contractor and/or in the Table of 
Contents. 

9.2 Materials or Work described in words that so applied have a well-known technical or 
trade meaning shall be deemed to refer to recognized standards, unless noted otherwise. 

9.3 Trade Name or Trade Term.  It is not the intention of this Contract to go into detailed 
descriptions of any materials and/or methods commonly known to the trade under “trade name” or 
“trade term.” The mere mention or notation of “trade name” or “trade term” shall be considered a 
sufficient notice to Contractor that it will be required to complete the work so named, complete, 
finished, and operable, with all its appurtenances, according to the best practices of the trade. 
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9.4 The naming of any material and/or equipment shall mean furnishing and installing of 
same, including all incidental and accessory items thereto and/or labor therefor, as per best practices 
of the trade(s) involved, unless specifically noted otherwise. 

9.5 Contract Documents are complementary, and what is called for by one shall be binding 
as if called for by all.  As such, Drawings and Specifications are intended to be fully cooperative and 
to agree. However, if Contractor observes that Drawings and Specifications are in conflict with the 
Contract Documents, Contractor shall promptly notify District and Architect in writing, and any 
necessary changes shall be made as provided in the Contract Documents. 

9.6 In the case of discrepancy or ambiguity in the Contract Documents, the order of 
precedence in the Agreement shall prevail.  However, in the case of discrepancy or ambiguity solely 
between and among the Drawings and Specifications, the discrepancy or ambiguity shall be resolved 
in favor of the interpretation that will provide District with the functionally complete and operable 
Project described in the Drawings and Specifications.  In case of ambiguity, conflict, or lack of 
information, District will furnish clarifications with reasonable promptness. 

9.7 Drawings and Specifications are intended to comply with all laws, ordinances, rules, and 
regulations of constituted authorities having jurisdiction, and where referred to in the Contract 
Documents, the laws, ordinances, rules, and regulations shall be considered as a part of the Contract 
within the limits specified.  Contractor shall bear all expense of correcting work done contrary to said 
laws, ordinances, rules, and regulations. 

9.8 As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing conditions 
such as deterioration or non-complying construction be discovered which is not covered by the DSA-
approved documents wherein the finished work will not comply with Title 24, California Code of 
Regulations, a construction change document, or a separate set of plans and specifications, detailing 
and specifying the required repair work shall be submitted to and approved by DSA before 
proceeding with the repair work.” 

9.9 Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental architectural 
and engineering work, or copies of other Contract Documents furnished by District, are the property 
of District. They are not to be used by Contractor in other work and, with the exception of signed sets 
of Contract Documents, are to be returned to District on request at completion of Work, or may be 
used by District as it may require without any additional costs to District.  Neither the Contractor nor 
any Subcontractor, or material or equipment supplier shall own or claim a copyright in the Drawings, 
Specifications, and other documents prepared by the Architect.  District hereby grants the Contractor, 
Subcontractors, sub-subcontractors, and material or equipment suppliers a limited license to use 
applicable portions of the Drawings prepared for the Project in the execution of their Work under the 
Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Contractor’s submittals shall comply with the provisions and requirements of the Specifications including, 
without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed (unless 
otherwise specified in the Specifications), the Contractor shall prepare and submit to the District 
for review, in a form supported by sufficient data to substantiate its accuracy as the District may 
require: 
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10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction indicating the 
starting and completion dates of the various stages of the Work, including any information 
and following any form as may be specified in the Specifications.  Once approved by District, 
this shall become the Construction Schedule.  This schedule shall include and identify all 
tasks that are on the Project’s critical path with a specific determination of the start and 
completion of each critical path task as well as all Contract milestones and each milestone’s 
completion date(s) as may be required by the District. 

10.1.1.1.1 The District is not required to approve a preliminary schedule of 
construction with early completion, i.e., one that shows early completion dates for the 
Work and/or milestones.  Contractor shall not be entitled to extra compensation if the 
District approves a Construction Schedule with an early completion date and Contractor 
completes the Project beyond the date shown in the schedule but within the Contract 
Time. A Construction Schedule showing the Work completed in less than the Contract 
Time, the time between the early completion date and the end of the Contract Time shall 
be Float. 

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for all of the 
Work, which must include quantities and prices of items aggregating the Contract Price and 
must subdivide the Work into component parts in sufficient detail to serve as the basis for 
progress payments during construction.  Unless the Special Conditions contain different 
limits, this preliminary schedule of values shall include, at a minimum, the following 
information and the following structure: 

10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1Overhead and profit; 
10.1.1.2.1.2Supervision; 
10.1.1.2.1.3General conditions; 
10.1.1.2.1.4Layout; 
10.1.1.2.1.5Mobilization; 
10.1.1.2.1.6Submittals; 
10.1.1.2.1.7Bonds and insurance; 
10.1.1.2.1.8Close-out/Certification documentation; 
10.1.1.2.1.9Demolition; 
10.1.1.2.1.10 Installation; 
10.1.1.2.1.11 Rough-in; 
10.1.1.2.1.12 Finishes; 
10.1.1.2.1.13 Testing; 
10.1.1.2.1.14 Punchlist and District acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1Site work; 
10.1.1.2.2.2By each building; 
10.1.1.2.2.3By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values any 
greater than the following percentages of the Contract value: 

10.1.1.2.3.1Mobilization and layout combined to equal not more than [1]%; 
10.1.1.2.3.2Submittals, samples and shop drawings combined to equal not more 
than [3]%; 
10.1.1.2.3.3Bonds and insurance combined to equal not more than [2]%. 
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10.1.1.2.4 Closeout documentation shall have a value in the preliminary schedule of 
not less than 5%. 

10.1.1.2.5 Notwithstanding any provision of the Contract Documents to the 
contrary, payment of the Contractor's overhead, supervision, general conditions costs, 
and profit, as reflected in the Cost Breakdown, shall be paid based on percentage 
complete, with the disbursement of Progress Payments and the Final Payment. 

10.1.1.2.6 Contractor shall certify that the preliminary schedule of values as 
submitted to the District is accurate and reflects the costs as developed in preparing 
Contractor’s bid. For example, without limiting the foregoing, Contractor shall not “front-
load” the preliminary schedule of values with dollar amounts greater than the value of 
activities performed early in the Project. 

10.1.1.2.7 The preliminary schedule of values shall be subject to the District's 
review and approval of the form and content thereof.  In the event that the District objects 
to any portion of the preliminary schedule of values, the District shall notify the 
Contractor, in writing, of the District's objection(s) to the preliminary schedule of values. 
Within five (5) calendar days of the date of the District's written objection(s), Contractor 
shall submit a revised preliminary schedule of values to the District for review and 
approval. The foregoing procedure for the preparation, review and approval of the 
preliminary schedule of values shall continue until the District has approved the entirety 
of the preliminary schedule of values. 

10.1.1.2.8 Once the preliminary schedule of values is approved by the District, this 
shall become the Schedule of Values.  The Schedule of Values shall not be thereafter 
modified or amended by the Contractor without the prior consent and approval of the 
District, which may be granted or withheld in the sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of submittals, 
including Shop Drawings, Product Data, and Samples submittals.  Once approved by District, 
this shall become the Submittal Schedule.  All submittals shall be forwarded to the District by 
the date indicated on the approved Submittal Schedule, unless an earlier date is necessary to 
maintain the Construction Schedule, in which case those submittals shall be forwarded to the 
District so as not to delay the Construction Schedule.  Upon request by the District, 
Contractor shall provide an electronic copy of all submittals to the District.  All submittals shall 
be submitted no later than 90 days after the Notice to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with the following requirements: 

10.1.1.4.1 All applicable requirements of California Division of Occupational Safety 
and Health (CalOSHA) and/or of the United States Occupational Safety and Health 
Administration (OSHA). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable provisions 
in these General Conditions. 

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the language(s) of the 
Contractor’s and its Subcontractors’ employees. 

10.1.1.5 Complete Registered Subcontractors List.  The name, address, telephone 
number, facsimile number, California State Contractors License number, classification, DIR 
registration number and monetary value of all Subcontracts of any tier for parties furnishing 
labor, material, or equipment for completion of the Project. 
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10.1.2 Contractor must provide all schedules both in hard copy and electronically, in a 
format (e.g., Microsoft Project or Primavera) approved in advance by the District. 

10.1.3 The District will review the schedules submitted and the Contractor shall make 
changes and corrections in the schedules as requested by the District and resubmit the 
schedules until approved by the District. 

10.1.4 The District shall have the right at any time to revise the schedule of values if, in the 
District's sole opinion, the schedule of values does not accurately reflect the value of the Work 
performed. 

10.1.5 All submittals and schedules must be approved by the District before Contractor can 
rely on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A Monthly 
Progress Schedule shall update the approved Construction Schedule or the last Monthly 
Progress Schedule, showing all work completed and to be completed as well as updating the 
Registered Subcontractors List.  The monthly Progress Schedule shall be sent within the 
timeframe requested by the District and shall be in a format acceptable to the District and contain 
a written narrative of the progress of work that month and any changes, delays, or events that 
may affect the work.  The process for District approval of the Monthly Progress Schedule shall be 
the same as the process for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, in a 
format (e.g., Microsoft Project or Primavera) approved in advance by the District.  

10.2.4 The District will review the schedules submitted and the Contractor shall make 
changes and corrections in the schedules as requested by the District and resubmit the 
schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of values if, in the 
District’s sole opinion, the schedule of values does not accurately reflect the value of the Work 
performed. 

10.2.6 All submittals and schedules must be approved by the District before Contractor can 
rely on them as a basis for payment. 

10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily accessible 
place at the Work Site for any material requiring a Material Safety Data Sheet per the federal “Hazard 
Communication” standard, or employees’ “right to know” law.  The Contractor is also required to 
ensure proper labeling on substances brought onto the job site and that any person working with the 
material or within the general area of the material is informed of the hazards of the substance and 
follows proper handling and protection procedures.  Two additional copies of the Material Safety Data 
Sheets shall also be submitted directly to the District. 
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11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site and thoroughly 
familiarize itself with the requirements of the Contract.  By the act of submitting a bid for the Work 
included in this Contract, Contractor shall be deemed to have made a complete study and 
investigation, and to be familiar with and accepted the existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey the Site to 
document the condition of the Site.  Contractor will record the survey in digital videotape format and 
provide an electronic copy to the District within fourteen (14) days of the survey.  This electronic 
record shall serve as a basis for determining any damages caused by the Contractor during the 
Project. The Contractor may also document any pre-existing conditions in writing, provided that both 
the Contractor and the District’s representative agree on said conditions and sign a memorandum 
documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for the Project is 
available, that report may be available to the Contractor but shall not be a part of this Contract 
and shall not alleviate or excuse the Contractor’s obligation to perform its own investigation.  Any 
information obtained from that report or any information given on Drawings as to subsurface soil 
condition or to elevations of existing grades or elevations of underlying rock is approximate only, 
is not guaranteed, does not form a part of this Contract, and Contractor may not rely thereon.  By 
submitting its bid, Contractor acknowledges that it has made visual examination of Site and has 
made whatever tests Contractor deems appropriate to determine underground condition of soil. 

11.2.2 Contractor agrees that no claim against District will be made by Contractor for 
damages and hereby waives any rights to damages if, during progress of Work, Contractor 
encounters subsurface or latent conditions at Site materially differing from those shown on 
Drawings or indicated in Specifications, or for unknown conditions of an unusual nature that differ 
materially from those ordinarily encountered in the work of the character provided for in Plans and 
Specifications, except as indicated in the provisions of these General Conditions regarding 
trenches, trenching, and/or existing utility lines. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in preparation or 
progress, including storage and fabrication.  Contractor shall provide safe and proper facilities for 
such access so that District's representatives may perform their functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing grades for 
earthwork operations shall be furnished by Contractor at its expense.  This Work shall be done by 
a qualified, California-registered civil engineer approved in writing by District and Architect.  Any 
required Record and/or As-Built Drawings of Site development shall be prepared by the approved 
civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local conditions 
such as location, accessibility, and general character of the Site and for having satisfied itself as 
to the conditions under which the Work is to be performed.  Contractor shall follow best practices, 
including but not limited to potholing to avoid utilities.  District shall not be liable for any claim for 
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allowances because of Contractor’s error, failure to follow best practices, or negligence in 
acquainting itself with the conditions at the Site. 

11.4.3 Contractor shall protect and preserve established benchmarks and monuments and 
shall make no changes in locations without the prior written approval of District.  Contractor shall 
replace any benchmarks or monuments that are lost or destroyed subsequent to proper 
notification of District and with District's approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to determine 
locations of construction, grading, and site work as required to perform the Work. 

11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional notification center at 
least two (2) days prior to commencing any excavation if the excavation will be conducted in an area 
or in a private easement that is known, or reasonably should be known, to contain subsurface 
installations other than the underground facilities owned or operated by the District, and obtain an 
inquiry identification number from that notification center.  No excavation shall be commenced and/or 
carried out by the Contractor unless an inquiry identification number has been assigned to the 
Contractor or any Subcontractor and the Contractor has given the District the identification number.  
Any damages arising from Contractor's failure to make appropriate notification shall be at the sole risk 
and expense of the Contractor.  Any delays caused by failure to make appropriate notification shall be 
at the sole risk of the Contractor and shall not be considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the responsibility for 
removal, relocation, and protection of main or trunk utility lines and facilities located on the 
construction Site at the time of commencement of construction under this Contract with respect to 
any such utility facilities that are not identified in the Plans and Specifications.  Contractor shall 
not be assessed for liquidated damages for delay in completion of the Project caused by failure of 
District or the owner of a utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered exact, but 
approximate within a reasonable margin and shall not relieve Contractor of responsibilities to 
exercise reasonable care or costs of repair due to Contractor’s failure to do so. District shall 
compensate Contractor for the costs of locating, repairing damage not due to the failure of 
Contractor to exercise reasonable care, and removing or relocating such utility facilities not 
indicated in the Plans and Specifications with reasonable accuracy, and for equipment 
necessarily idle during such work. 

11.9.3 No provision herein shall be construed to preclude assessment against Contractor for 
any other delays in completion of the Work.  Nothing in this Article shall be deemed to require 
District to indicate the presence of existing service laterals, appurtenances, or other utility lines, 
within the exception of main or trunk utility lines or whenever the presence of these utilities on the 
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Site of the construction Project can be inferred from the presence of other visible facilities, such 
as buildings, meter junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility facilities not 
identified by District in Contract Plans and Specifications, Contractor shall immediately notify the 
District and the utility in writing.  The cost of repair for damage to above-mentioned visible 
facilities without prior written notification to the District shall be borne by the Contractor. 

11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt notification to the 
District pursuant to these provisions is to allow the District to investigate the condition(s) so that the 
District shall have the opportunity to decide how the District desires to proceed as a result of the 
condition(s).  Accordingly, failure of Contractor to promptly notify the District in writing, pursuant to 
these provisions, shall constitute Contractor's waiver of any claim for damages or delay incurred as a 
result of the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents related to 
hazardous materials including, without limitation, Hazardous Materials Procedures and 
Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not required by law or the 
Contract Documents at the Site, fences trailers, offices, or elsewhere on the Site without specific prior 
written approval of the District. 

12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves the 
excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance of 
excavation, promptly submit to the District and/or a registered civil or structural engineer employed by 
the District or Architect, a detailed plan, stamped by a licensed engineer retained by the Contractor, 
showing the design of shoring for protection from the hazard of caving ground during the excavation 
of such trench or trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction Safety 
Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case shall 
such plan be less effective than that required by the Construction Safety Orders. No excavation of 
such trench or trenches shall be commenced until said plan has been accepted by the District or by 
the person to whom authority to accept has been delegated by the District. 

12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the District 
or any of its employees. 
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12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all necessary permits 
including the required CalOSHA excavation/shoring permit.  Any permits shall be prominently 
displayed on the Site prior to the commencement of any excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves digging trenches 
or other excavations that extend deeper than four feet below the Surface, the Contractor shall 
promptly, and before the following conditions are disturbed, notify the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is hazardous waste, as 
defined in section 25117 of the Health and Safety Code, is required to be removed to a Class 
I, Class II, or Class III disposal site in accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract. 

12.5.2 The District shall promptly investigate the conditions, and if it finds that the conditions 
do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
Contractor’s cost of, or the time required for, performance of any part of the Work, shall issue a 
Change Order under the procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor whether the 
conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the 
Contractor’s cost of, or time required for, performance of any part of the Work, the Contractor 
shall not be excused from any scheduled completion date provided for by the Contract, but shall 
proceed with all work to be performed under the Contract.  The Contractor shall retain any and all 
rights provided either by Contract or by law that pertain to the resolution of disputes and protests. 

13. INSURANCE AND BONDS 

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all insurance required 
of Contractor and/or its Subcontractor(s) shall be in the amounts and include the provisions set forth 
herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance that shall protect 
Contractor, District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 
from all claims for bodily injury, property damage, personal injury, death, advertising injury, 
and medical payments arising from, or in connection with, operations under this Contract. 
This coverage shall be provided in a form at least as broad as Insurance Services (ISO) Form 
CG 0001 11188.  Contractor shall ensure that Products Liability and Completed Operations 
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance coverage 
including owned, non-owned, and hired automobiles, are included within the above policies 
and at the required limits, or Contractor shall procure and maintain these coverages 
separately. 
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13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial General 
Liability Insurance policy shall not exceed $25,000 unless approved in writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 

13.1.2 Excess Liability Insurance 

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject to 13.1.2.3 
below, Contractor may procure and maintain, during the life of this Contract, an Excess 
Liability Insurance Policy to meet the policy limit requirements of the required policies in order 
to satisfy, in the aggregate with its underlying policy, the insurance requirements herein. 

13.1.2.2 There shall be no gap between the per occurrence amount of any underlying 
policy and the start of the coverage under the Excess Liability Insurance Policy.  Any Excess 
Liability Insurance Policy shall be written on a following form and shall protect Contractor, 
District, State, Construction Manager(s), Project Manager(s), and Architect(s) in amounts and 
including the provisions as set forth in the Supplementary Conditions (if any) and/or Special 
Conditions, and that complies with all requirements for Commercial General Liability and 
Automobile Liability and Employers’ Liability Insurance. 

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability Insurance 
Policy that brings Contractor’s primary limits to the minimum requirements herein. 

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, to procure 
and maintain Commercial General Liability Insurance, Automobile Liability Insurance, and Excess 
Liability Insurance (if Subcontractor elects to satisfy, in part the insurance required herein by 
procuring and maintaining an Excess Liability Insurance Policy) with forms of coverage and limits 
equal to the amounts required of the Contractor. 

13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor Code, the 
Contractor and every Subcontractor shall be required to secure the payment of compensation 
to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, Workers’ 
Compensation Insurance and Employers’ Liability Insurance for all of its employees engaged 
in work under this Contract, on/or at the Site of the Project.  This coverage shall cover, at a 
minimum, medical and surgical treatment, disability benefits, rehabilitation therapy, and 
survivors' death benefits.  Contractor shall require its Subcontractor(s), if any, to procure and 
maintain Workers’ Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered by a 
Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any class of 
employee or employee engaged in Work under this Contract, on or at the Site of the Project, 
is not protected under the Workers’ Compensation Insurance, Contractor shall provide, or 
shall cause a Subcontractor to provide, adequate insurance coverage for the protection of 
any employee(s) not otherwise protected before any of those employee(s) commence work. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk (Course of 
Construction), or similar first party property coverage acceptable to the District, issued on a 
replacement cost value basis.  The cost shall be consistent with the total replacement cost of all 
insurable Work of the Project included within the Contract Documents.  Coverage is to insure 
against all risks of accidental physical loss and shall include without limitation the perils of 
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vandalism and/or malicious mischief (both without any limitation regarding vacancy or 
occupancy), sprinkler leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, 
wind, rain, dust, fire, war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris 
removal, demolition, increased costs due to enforcement of all applicable ordinances and/or laws 
in the repair and replacement of damaged and undamaged portions of the property, and 
reasonable costs for the Architect’s and engineering services and expenses required as a result 
of any insured loss upon the Work and Project, including completed Work and Work in progress, 
to the full insurable value thereof. 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that shall 
protect Contractor, District, State, Construction Manager(s), Project Inspector(s), and 
Architect(s) from all claims for bodily injury, property damage, including natural resource 
damage, cleanup costs, removal, storage, disposal, and/or use of the pollutant arising from 
operations under this Contract, and defense, including costs and expenses incurred in the 
investigation, defense, or settlement of claims.  Coverage shall apply to sudden and/or 
gradual pollution conditions resulting from the escape or release of smoke, vapors, fumes, 
acids, alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 
irritants, contaminants, or pollutants, including asbestos.  This coverage shall be provided in 
a form at least as broad as Insurance Services Offices, Inc. (ISO) Form CG 2415, or 
Contractor shall procure and maintain these coverages separately. 

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage under the 
policy shall predate the effective date of the Contract and that continuous coverage will be 
maintained or an extended reporting or discovery period will be exercised for a period of 
three (3) years, beginning from the time that the Work under the Contract is completed. 

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, then 
Contractor shall ensure that Any Auto, including owned, non-owned, and hired, is included 
within the above policies and at the required limits, to cover its automobile exposure from 
transporting the pollutants from the site to an approved disposal site.  This coverage shall 
include the Motor Carrier Act Endorsement, MCS 90. 

13.1.7 Proof of Insurance and Other Requirements: Endorsements and Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any Subcontractor to 
commence Work under this Contract, until Contractor and its Subcontractor(s) have procured 
all required insurance and Contractor has delivered in duplicate to the District complete 
endorsements (or entire insurance policies) and certificates indicating the required coverages 
have been obtained, and the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the following: 

13.1.7.2.1 A clause stating the following, or other language acceptable to the 
District: 

“This policy shall not be canceled   until written notice to District, Architect, and 
Construction Manager stating date of the cancellation by the insurance carrier.  Date of 
cancellation may not be less than thirty (30) days after date of mailing notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of insurance, 
location and operation to which insurance applies, expiration date, to whom cancellation 
and reduction notice will be sent, and length of notice period. 
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13.1.7.2.3 All endorsements, certificates and insurance policies shall state that 
District, its trustees, employees and agents, the State of California, Construction 
Manager(s), Project Manager(s), Inspector(s) and Architect(s) are named additional 
insureds under all policies except Workers’ Compensation Insurance and Employers’ 
Liability Insurance. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage amounts 
shall not be reduced, until Contractor or Contractor’s broker has provided written notice to 
District, Architect(s), and Construction Manager(s) stating date of the amendment, 
modification, cancellation or reduction, and a description of the change.  Date of amendment, 
modification, cancellation or reduction may not be less than thirty (30) days after date of 
mailing notice. 

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a date that 
coincides with or precedes Contractor’s commencement of Work, including subsequent 
policies purchased as renewals or replacements.  Said policy is to be renewed by the 
Contractor and all Subcontractors for a period of five (5) years following completion of the 
Work or termination of this Agreement.  Such insurance must have the same coverage and 
limits as the policy that was in effect during the term of this Agreement, and will cover the 
Contractor and all Subcontractors for all claims made. 

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary and non-
contributory to any insurance or self-insurance maintained by District, its trustees, employees 
and/or agents, the State of California, Construction Manager(s), Project Manager(s), 
Inspector(s), and/or Architect(s). 

13.1.7.6 All endorsements shall waive any right to subrogation against any of the named 
additional insureds. 

13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s insurance 
shall be with insurance companies with an A.M. Best rating of no less than A: VII. 

13.1.7.8 The insurance requirements set forth herein shall in no way limit the Contractor’s 
liability arising out of or relating to the performance of the Work or related activities. 

13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the insurance 
requirements herein shall be deemed a material breach of the Contract. 
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13.1.8 Insurance Policy Limits 

Unless different limits are indicated in the Special Conditions, the limits of insurance shall not be 
less than the following amounts: 

Commercial General 
Liability 

Product Liability and Completed 
Operations, Fire Damage Liability 
– Split Limit 

$2,000,000 per 
occurrence; $4,000,000 
aggregate 

Automobile Liability Any Auto – Combined Single 
Limit 

$1,000,000 

Workers’ 
Compensation 

Statutory limits pursuant 
to State law 

Employers’ Liability $1,000,000 

Builder’s Risk 
(Course of 
Construction) 

Issued for the value and 
scope of Work indicated 
herein. 

Pollution Liability $1,000,000 per claim; 
$2,000,000 aggregate 

13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted surety 
insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one hundred percent 
(100%) of Contract Price as security for faithful performance of this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred percent 
(100%) of the Contract Price as security for payment of persons performing labor and/or 
furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 

13.2.3 All bonds related to this Project shall be in the forms set forth in these Contract 
Documents and shall comply with all requirements of the Contract Documents, including, without 
limitation, the bond forms. 

14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, manufacturer’s 
warranties on materials, fixtures, and equipment incorporated into the Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby does 
guarantee and warrant all Work furnished on the job against all defects for a period of ONE (1) 
year after the later of the following dates, unless a longer period is provided for in the Contract 
Documents: 
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14.1.2.1 The acceptance by the District’s governing board of the Work, subject to these 
General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that Work, together 
with any other Work that may be displaced in so doing, that may prove defective in workmanship 
and/or materials within a ONE (1) year period from date of completion as defined above, unless a 
longer period is provided for in the Contract Documents, without expense whatsoever to District.  
In the event of failure of Contractor and/or Surety to commence and pursue with diligence said 
replacements or repairs within ten (10) days after being notified in writing, Contractor and Surety 
hereby acknowledge and agree that District is authorized to proceed to have defects repaired and 
made good at expense of Contractor and/or Surety who hereby agree to pay costs and charges 
therefore immediately on demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition or requires 
immediate correction or attention to prevent further loss to District or to prevent interruption of 
operations of District, District will attempt to give the notice required above.  If Contractor or 
Surety cannot be contacted or neither complies with District's request for correction within a 
reasonable time as determined by District, District may, notwithstanding the above provision, 
proceed to make any and all corrections and/or provide attentions the District believes are 
necessary.  The costs of correction or attention shall be charged against Contractor and Surety of 
the guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items for which a 
longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a 
longer period.  Contractor shall furnish to District all appropriate guarantee or warranty certificates 
as indicated in the Specifications or upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 

14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall indemnify, 
keep and hold harmless the District, the Architect(s), and the Construction Manager(s), their 
respective consultants, separate contractors, board members, officers, representatives, , agents, 
and employees, in both individual and official capacities (Indemnitees), against all suits, claims,  
injury, damages, losses, and expenses (Claims), including but not limited to attorney’s fees, 
caused by, arising out of, resulting from, or incidental to, in whole or in part, the performance of 
the Work under this Contract by the Contractor, its Subcontractors, vendors, or suppliers.  
However, the Contractor’s indemnification and hold harmless obligation shall be reduced by the 
proportion of the Indemnitees’ and/or Architect’s liability to the extent the Claim(s) is/are caused 
by the sole negligence, active negligence, or willful misconduct of the Indemnitees, and/or defects 
in design furnished by the Architect, as found by a court or arbitrator of competent jurisdiction. 
This indemnification and hold harmless obligation of the Contractor shall not be construed to 
negate, abridge, or otherwise reduce any right or obligation of indemnity that would otherwise 
exist or arise as to any Indemnitee or other person described herein.  This indemnification and 
hold harmless obligation includes, but is not limited to, any failure or alleged failure by Contractor 
to comply with any provision of law, any failure or alleged failure to timely and properly fulfill all of 
its obligations under the Contract Documents in strict accordance with their terms, and without 
limitation, any failure or alleged failure of Contractor’s obligations regarding any stop payment 
notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders by the DIR.  

14.2.2 To the furthest extent permitted by California law, Contractor shall also defend 
Indemnitees, at its own expense, including but not limited to attorneys’ fees and costs, against all 
Claims caused by, arising out of, resulting from, or incidental to, in whole or in part, the 
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performance of the Work under this Contract by the Contractor, its Subcontractors, vendors, or 
suppliers.  However, the Contractor’s defense obligation shall be reduced by the proportion of the 
Indemnitees’ and/or Architect’s liability to the extent caused by the sole negligence, active 
negligence, or willful misconduct of the Indemnitees, and/or defects in design furnished by the 
Architect, as found by a court or arbitrator of competent jurisdiction.  The District shall have the 
right to accept or reject any legal representation that Contractor proposes to defend the 
Indemnitees.  If any Indemnitee provides its own defense due to failure to timely respond to 
tender of defense, rejection of tender of defense, or conflict of interest of proposed counsel, 
Contractor shall reimburse such Indemnitee for any expenditures.  Contractor’s defense 
obligation shall not be construed to negate, abridge, or otherwise reduce any right or obligation of 
defense that would otherwise exist as to any Indemnitee or other person described herein.  
Contractor’s defense obligation includes, but is not limited to, any failure or alleged failure by 
Contractor to comply with any provision of law, any failure or alleged failure to timely and properly 
fulfill all of its obligations under the Contract Documents in strict accordance with their terms, and 
without limitation, any failure or alleged failure of Contractor’s obligations regarding any stop 
payment notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders by 
the DIR. The Contractor shall give prompt notice to the District in the event of any Claim(s).  

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to indemnify 
and hold harmless the Indemnitees or its obligation to defend Indemnitees as provided herein 
shall be determined to be void or unenforceable, in whole or in part, it is the intention of the 
parties that these circumstances shall not otherwise affect the validity or enforceability of the 
Contractor’s agreement to indemnify, defend, and hold harmless the rest of the Indemnitees, as 
provided herein.  Further, the Contractor shall be and remain fully liable on its agreements and 
obligations herein to the fullest extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide timely 
notification to Contractor of the receipt of any third-party Claim relating to this Contract.  The 
District shall be entitled to recover its reasonable costs incurred in providing said notification. 

14.2.5 In any and all Claims against any of the Indemnitees by any employee of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone 
for whose acts any of them may be liable, the Contractor’s indemnification obligation herein shall 
not be limited in any way by any limitation on the amount or type of damages, compensation, or 
benefits payable by or for the Contractor or any Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. 

14.2.6 The District may retain so much of the moneys due the Contractor as shall be 
considered necessary, until disposition of any such Claims or until the District, Architect(s) and 
Construction Manager(s) have received written agreement from the Contractor that they will 
unconditionally defend the District, Architect(s) and Construction Manager(s), their respective 
officers, agents and employees, and pay any damages due by reason of settlement or judgment. 

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall survive the 
completion of Work, the warranty/guarantee period, and the termination of the Contract. 

15. TIME 

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the date of the 
Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete 
the Work within the period of time indicated in the Contract Documents. 
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15.1.2 In the event that the District desires to postpone issuing the Notice to Proceed 
beyond ninety (90) days from the date of the Notice of Award, it is expressly understood that with 
reasonable notice to the Contractor, the District may postpone issuing the Notice to Proceed. It is 
further expressly understood by Contractor that Contractor shall not be entitled to any claim of 
additional compensation as a result of the postponement of the issuance of the Notice to 
Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to Proceed 
will cause a hardship to Contractor, Contractor may terminate the Contract.  Contractor’s 
termination due to a postponement shall be by written notice to District within ten (10) days after 
receipt by Contractor of District's notice of postponement.  It is further understood by Contractor 
that in the event that Contractor terminates the Contract as a result of postponement by the 
District, the District shall only be obligated to pay Contractor for the Work that Contractor had 
performed at the time of notification of postponement.  Should Contractor terminate the Contract 
as a result of a notice of postponement, District shall have the authority to award the Contract to 
the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather conditions 
if requested by Contractor in compliance with the time extension request procedures and only if 
all of the following conditions are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein and 
further specified in the Special Conditions; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess of five 
(5) hours of the indicated labor required to complete the scheduled tasks of Work on the day 
affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 

15.2.1.4 Said delay adversely affects the critical path in the Construction Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day extension 
will only be allowed for those days in excess of those indicated in the Special Conditions. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, irrespective of 
inclement weather, to maintain access and the Construction Schedule, and to protect the Work 
under construction from the effects of Adverse Weather, all at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the average 
climate weather conditions prevailing in the County in which the Project is located. 

15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent work forces 
with the required levels of familiarity with the Project and skill, training and experience to ensure 
the prosecution of the Work in accordance with the Construction Schedule. 

15.3.2 Performance During Working Hours 
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Work shall be performed during regular working hours as permitted by the appropriate 
governmental agency except that in the event of an emergency, or when required to complete the 
Work in accordance with job progress, Work may be performed outside of regular working hours 
with the advance written consent of the District and approval of any required governmental 
agencies. 

15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, coordinate its 
Work to not disturb District students including, without limitation, not performing any Work when 
students at the Site are taking State or Federally-required tests. The District or District’s 
Representative will provide Contractor with a schedule of test dates concurrent with the District’s 
issuance of the Notice to Proceed, or as soon as test dates are made available to the District. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By executing 
the Agreement, the Contractor confirms that the Contract Time is a reasonable period for 
performing the Work. 

15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to the effective 
date of insurance and bonds.  The date of commencement of the Work shall not be changed by 
the effective date of such insurance or bonds.  If Contractor commences Work without insurance 
and bonds, all Work is performed at Contractor’s peril and shall not be compensable until and 
unless Contractor secures bonds and insurance pursuant to the terms of the Contract Documents 
and subject to District claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in conformance 
with the Contract Documents and as required in the Notice to Proceed and the Contractor’s 
Submittals and Schedules section of these General Conditions. 

15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve Completion within 
the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to complete the 
Work within the time specified is extremely difficult or impossible to determine.  If the Work is not 
completed within the time specified in the Contract Documents, it is understood that the District will 
suffer damage.  It being impractical and unfeasible to determine the amount of actual damage, it is 
agreed the Contractor shall pay to District as fixed and liquidated damages, and not as a penalty, the 
amount set forth in the Agreement for each calendar day of delay in completion.  Contractor and its 
Surety shall be liable for the amount thereof pursuant to Government Code section 53069.85. 
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16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any delays in 
completion of Work which are not the fault of Contractor or its Subcontractors, including acts of 
God as defined in Public Contract Code section 7105, acts of enemy, epidemics, and quarantine 
restrictions. Contractor shall, within five (5) calendar days of beginning of any delay, notify 
District in writing of causes of delay including documentation and facts explaining the delay and 
the direct correlation between the cause and effect.  District shall review the facts and extent of 
any delay and shall grant extension(s) of time for completing Work when, in its judgment, the 
findings of fact justify an extension.  Extension(s) of time shall apply only to that portion of Work 
affected by delay, and shall not apply to other portions of Work not so affected.  An extension of 
time may only be granted if Contractor has timely submitted the Construction Schedule as 
required herein. 

16.2.2 Contractor shall notify the District pursuant to the claims provisions in these General 
Conditions of any anticipated delay and its cause.  Following submission of a claim, the District 
may determine whether the delay is to be considered avoidable or unavoidable, how long it 
continues, and to what extent the prosecution and completion of the Work might be delayed 
thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for unavoidable 
delay, such request shall be submitted in accordance with the provisions in the Contract 
Documents governing changes in Work.  When requesting time, requests must be submitted with 
full justification and documentation.  If the Contractor fails to submit justification, it waives its right 
to a time extension at a later date.  Such justification must be based on the official Construction 
Schedule as updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following information as 
support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and the resources 
(manpower, equipment, material, etc.) required to perform the activities within the stated 
duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes and/or 
delay showing the activity/activities in the Construction Schedule that are affected by the 
change and/or delay.  In particular, Contractor must show an actual impact to the schedule, 
after making a good faith effort to mitigate the delay by rescheduling the work, by providing 
an analysis of the schedule (Schedule Analysis).  Such Schedule Analysis shall describe in 
detail the cause and effect of the delay and the impact on the critical dates in the Project 
schedule. (A portion of any delay of seven (7) days or more must be provided.) 

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar days of 
written notification to the District of causes of delay. 

16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without limitation, the 
Division of the State Architect, the Department of General Services, gas companies, electrical 
utility companies, water districts, and other agencies may have to approve Contractor-prepared 
drawings or approve a proposed installation.  Accordingly, Contractor shall include in its bid, time 
for possible review of its drawings and for reasonable delays and damages that may be caused 
by such agencies.  Thus, Contractor is not entitled to make a claim for damages or delays arising 
from the review of Contractor’s drawings. 
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16.3.2 Contractor shall only be entitled to compensation for delay when all of the following 
conditions are met: 

16.3.2.1 The District is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of the District and Contractor; 

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s reasonable 
diligence; and 

16.3.2.5 Contractor timely complies with the claims procedure of the Contract Documents. 

16.4 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, or the early 
finish date and the late finish date, of any of the activities in the schedule.  Float or slack is not for the 
exclusive use of or benefit of either the District or the Contractor, but its use shall be determined 
solely by the District. 

17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in the Work 
without an executed Change Order or a written Construction Change Directive authorized by the 
District as herein provided.  District shall not be liable for the cost of any extra work or any 
substitutions, changes, additions, omissions, or deviations from the Drawings and Specifications 
unless the District's governing board has authorized the same and the cost thereof has been 
approved in writing by Change Order or Construction Change Directive in advance of the 
changed Work being performed. No extension of time for performance of the Work shall be 
allowed hereunder unless claim for such extension is made at the time changes in the Work are 
ordered, and such time duly adjusted and approved in writing in the Change Order or 
Construction Change Directive.  Contractor shall be responsible for any costs incurred by the 
District for professional services and DSA fees and/or delay to the Project Schedule, if any, for 
DSA to review any request for changes to the DSA approved plans and specifications for the 
convenience of the Contractor and/or to accommodate the Contractor’s means and methods.  
The provisions of the Contract Documents shall apply to all such changes, additions, and 
omissions with the same effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by a fully 
executed Change Order or Construction Change Directive.  Contractor shall be fully responsible 
for any and all delays and/or expenses caused by Contractor's failure to expeditiously perform 
this Work. 

17.1.3 Should any Change Order result in an increase in the Contract Price or extend the 
Contract Time, the cost of or length of extension in that Change Order shall be agreed to, in 
writing, by the District in advance of the Work by Contractor, and shall be subject to the monetary 
limitations set forth in Public Contract Code section 20118.4.  In the event that Contractor 
proceeds with any change in Work without a Change Order executed by the District or 
Construction Change Directive, Contractor waives any claim of additional compensation or time 
for that additional work. Under no circumstances shall Contractor be entitled to any claim of 
additional compensation or time not expressly requested by Contractor in a Proposed Change 
Order or approved by District in an executed Change Order. 
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17.1.4 Contractor understands, acknowledges, and agrees that the reason for District 
authorization is so that District may have an opportunity to analyze the Work and decide whether 
the District shall proceed with the Change Order or alter the Project so that a change in Work 
becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any adjustment in 
the Contract Price, or an extension of the Contract Time, or a change that is inconsistent with the 
intent of the Contract Documents.  These changes shall be effected by written Change Order, 
Construction Change Directive, by Architect’s response(s) to RFI(s), or by Architect’s Supplemental 
Instructions (ASI). 

17.3 Change Orders 

17.3.1 A Change Order is a written instrument prepared and issued by the District and/or the 
Architect and signed by the District (as authorized by the District's Governing Board), the 
Contractor, the Architect, and approved by the Project Inspector (if necessary) and DSA (if 
necessary), stating their agreement regarding all of the following: 

17.3.1.1 A description of a change in the Work; 

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.4 Construction Change Directives 

17.4.1 A Construction Change Directive is a written order prepared and issued by the 
District, the Construction Manager, and/or the Architect and signed by the District and the 
Architect, directing a change in the Work.  The District may, as provided by law, by Construction 
Change Directive and without invalidating the Contract, order changes in the Work consisting of 
additions, deletions, or other revisions.  The adjustment to the Contract Price or Time, if any, is 
subject to the provisions of this section regarding Changes in the Work.  If all or a portion of the 
Project is being funded by funds requiring approval by the State Allocation Board (SAB), these 
revisions may be subject to compensation once approval of same is received and funded by the 
SAB, and funds are released by the Office of Public School Construction (OPSC).  Any dispute as 
to the adjustment in the Contract Price, if any, of the Construction Change Directive or timing of 
payment shall be resolved pursuant to the Payment and Claims and Disputes provisions herein. 

17.4.2 The District may issue a Construction Change Directive in the absence of agreement 
on the terms of a Change Order. 

17.5 Force Account Directives 

17.5.1 When work, for which a definite price has not been agreed upon in advance, is to be 
paid for on a force account basis, all direct costs necessarily incurred and paid by the Contractor 
for labor, material, and equipment used in the performance of that Work, shall be subject to the 
approval of the District and compensation will be determined as set forth herein. 

17.5.2 The District will issue a Force Account Directive to proceed with the Work on a force 
account basis, and a not-to-exceed budget will be established by the District. 

17.5.3 All requirements regarding direct cost for labor, labor burden, material, equipment, 
and markups on direct costs for overhead and profit described in this section shall apply to Force 
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Account Directives.  However, the District will only pay for actual costs verified in the field by the 
District or its authorized representative(s) on a daily basis. 

17.5.4 The Contractor shall be responsible for all cost related to the administration of Force 
Account Directive.  The markup for overhead and profit for Contractor modifications shall be full 
compensation to the Contractor to administer Force Account Directive, and Contractor shall not 
be entitled to separately recover additional amounts for overhead and/or profit. 

17.5.5 The Contractor shall notify the District or its authorized representative(s) at least 
twenty-four (24) hours prior to proceeding with any of the force account work.  Furthermore, the 
Contractor shall notify the District when it has consumed eighty percent (80%) of the budget, and 
shall not exceed the budget unless specifically authorized in writing by the District.  The 
Contractor will not be compensated for force account work in the event that the Contractor fails to 
timely notify the District regarding the commencement of force account work, or exceeding the 
force account budget. 

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, submit a 
daily force account report on a form supplied by the District no later than 5:00 p.m. each day.  
The report shall contain a detailed itemization of the daily labor, material, and equipment used on 
the force account work only.  The names of the individuals performing the force account work 
shall be included on the daily force account reports.  The type and model of equipment shall be 
identified and listed.  The District will review the information contained in the reports, and sign the 
reports no later than the next work day, and return a copy of the report to the Contractor for their 
records. The District will not sign, nor will the Contractor receive compensation for work the 
District cannot verify.  The Contractor will provide a weekly force account summary indicating the 
status of each Force Account Directive in terms of percent complete of the not-to-exceed budget 
and the estimated percent complete of the work. 

17.5.7 In the event the Contractor and the District reach a written agreement on a set cost 
for the work while the work is proceeding based on a Force Account Directive, the Contractor’s 
signed daily force account reports shall be discontinued and all previously signed reports shall be 
invalid. 

17.6 Price Request 

17.6.1 Definition of Price Request 

A Price Request (PR) is a written request prepared by the Architect requesting the Contractor to 
submit to the District and the Architect an estimate of the effect of a proposed change in the Work 
on the Contract Price and the Contract Time. 

17.6.2 Scope of Price Request 

A Price Request shall contain adequate information, including any necessary Drawings and 
Specifications, to enable Contractor to provide the cost breakdowns required herein.  The 
Contractor shall not be entitled to any additional compensation for preparing a response to a 
Price Request, whether ultimately accepted or not. 
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17.7 Proposed Change Order 

17.7.1 Definition of Proposed Change Order 

A Proposed Change Order (PCO) is a written request prepared by the Contractor requesting that 
the District and the Architect issue a Change Order based upon a proposed change to the Work. 

17.7.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions herein and 
sufficient, in the District’s judgment, to validate any change in Contract Price.  In no case shall 
Contractor or any of its Subcontractors be permitted to reserve rights for additional compensation 
for Change Order Work. 

17.7.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any additional 
time requested shall not be the number of days to make the proposed change, but must be based 
upon the impact to the Construction Schedule as defined in the Contract Documents. The 
Contractor shall justify the proposed change in time by submittal of a schedule analysis that 
accurately shows the impact of the change on the critical path of the Construction Schedule 
(Time Impact Analysis). If Contractor fails to request a time extension in a PCO, including the 
Time Impact Analysis, then the Contractor is thereafter precluded from requesting, and waives 
any right to request, additional time and/or claim a delay.  In no case shall Contractor or any of its 
Subcontractors be permitted to reserve rights for additional time for Change Order Work. A PCO 
that leaves the amount of time requested blank, or states that such time requested is “to be 
determined”, is not permitted and shall also constitute a waiver of any right to request additional 
time and/or claim a delay.  

17.7.4 Unknown and/or Unforeseen Conditions 

If there is an Allowance, then Contractor must submit a Request for Allowance Expenditure 
Directive, including supporting documentation as described below, to receive authorization for the 
release of funds from the Allowance.  If cost of the unforeseen condition(s) exceed the Allowance, 
Contractor must submit a PCO requesting an increase in Contract Price and/or Contract Time 
that is based at least partially on Contractor’s assertion that Contractor has encountered unknown 
and/or unforeseen condition(s) on the Project, then Contractor shall base the PCO on provable 
information that, beyond a reasonable doubt and to the District’s satisfaction, demonstrates that 
the unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen and that 
the condition(s) were reasonably unknown and/or unforeseen.  If not, the District shall deny the 
PCO as unsubstantiated, and the Contractor shall complete the Project without any increase in 
Contract Price and/or Contract Time based on that PCO. 

17.7.5 Time to Submit Proposed Change Order 

Contractor shall submit its PCO within five (5) working days of the date Contractor discovers, or 
reasonably should have discovered, the circumstances giving rise to the PCO, unless additional 
time to submit a PCO is granted in writing by the District.  Time is of the essence in Contractor’s 
submission of PCOs so that the District can promptly investigate the basis for the PCO.  
Accordingly, if Contractor fails to submit its PCO within this timeframe, Contractor waives, 
releases, and discharges any right to assert or claim any entitlement to an adjustment of the 
Contract Price and/or Time based on circumstances giving rise to the PCO. 

17.7.6 Proposed Change Order Certification 
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In submitting a PCO, Contractor certifies and affirms that the cost and/or time request is 
submitted in good faith, that the cost and/or time request is accurate and in accordance with the 
provisions of the Contract Documents, and the Contractor submits the cost and/or request for 
extension of time recognizing the significant civil penalties and treble damages which follow from 
making a false claim or presenting a false claim under Government Code section 12650 et seq. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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17.8 Format for Proposed Change Order 

17.8.1 The following format shall be used as applicable by the District and the Contractor 
(e.g. Change Orders, PCO’s) to communicate proposed additions and deductions to the Contract, 
supported by attached documentation.  Any spaces left blank will be deemed no change to cost 
or time. 

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity and unit 
cost plus sales tax) 

(b) Add Labor (attach itemized hours and rates, fully encumbered) 
(c) Add Equipment (attach suppliers’ invoice) 
(d) Subtotal 

(e) Add overhead and profit for any and all tiers of 
Subcontractor, the total not to exceed ten percent (10%) of Item 
(d) 

(f) Subtotal 

(g) Add Overhead and Profit for Contractor, not to exceed five 
percent (5%) of Item (f) 

(h) Subtotal 

(i) Add Bond and Insurance, not to exceed one and a half percent 
(1.5%) of Item (h) 

(j) TOTAL 

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost plus sales tax) 
(b) Add Labor (attach itemized hours and rates, fully encumbered) 
(c) Add Equipment (attach suppliers’ invoice) 
(d) Subtotal 

(e) Add Overhead and Profit for Contractor, not to exceed fifteen 
percent (15%) of Item (d) 

(f) Subtotal 

(g) Add Bond and Insurance, not to exceed one and a half percent 
(1.5%) of Item (f) 

(h) TOTAL 

(i) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually and directly 
utilized in the performance of the Work.  Such labor costs shall be limited to field labor for which 
there is a prevailing wage rate classification.  Wage rates for labor shall not exceed the prevailing 
wage rates in the locality of the Site and shall be in the labor classification(s) necessary for the 
performance of the Work.  Labor costs shall exclude costs incurred by the Contractor in preparing 
estimate(s) of the costs of the change in the Work, in the maintenance of records relating to the 
costs of the change in the Work, coordination and assembly of materials and information relating 
to the change in the Work or performance thereof, or the supervision and other overhead and 
general conditions costs associated with the change in the Work or performance thereof, 
including but not limited to the cost for the job superintendent. 

17.8.3 Materials. Contractor shall be compensated for the costs of materials necessarily 
and actually used or consumed in connection with the performance of the change in the Work.  

GENERAL CONDITIONS 
00 72 13 - 43 



 

 

    
  

   

    
 

  
   

     
      
    

 
  

    
  

  
  

    
 

 
  

   
     

    
  

  

   
 

 
     

 
 

  

  

  

   
  

 

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

Costs of materials may include reasonable costs of transportation from a source closest to the 
Site of the Work and delivery to the Site. If discounts by material suppliers are available for 
materials necessarily used in the performance of the change in the Work, they shall be credited to 
the District. If materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, compensation 
therefor shall not exceed the current wholesale price for such materials.  If, in the reasonable 
opinion of the District, the costs asserted by the Contractor for materials in connection with any 
change in the Work are excessive, or if the Contractor fails to provide satisfactory evidence of the 
actual costs of such materials from its supplier or vendor of the same, the costs of such materials 
and the District’s obligation to pay for the same shall be limited to the then lowest wholesale price 
at which similar materials are available in the quantities required to perform the change in the 
Work. The District may elect to furnish materials for the change in the Work, in which event the 
Contractor shall not be compensated for the costs of furnishing such materials or any mark-up 
thereon. 

17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment rental or 
loading and transportation, Contractor shall provide satisfactory evidence of the actual costs of 
Equipment from the supplier, vendor or rental agency of same.  Contractor shall be compensated 
for the actual cost of the necessary and direct use of Equipment in the performance of the change 
in the Work. Use of such Equipment in the performance of the change in the Work shall be 
compensated in increments of fifteen (15) minutes. Rental time for Equipment moved by its own 
power shall include time required to move such Equipment to the site of the Work from the 
nearest available rental source of the same.  If Equipment is not moved to the Site by its own 
power, Contractor will be compensated for the loading and transportation costs in lieu of rental 
time. The foregoing notwithstanding, neither moving time or loading and transportation time shall 
be allowed if the Equipment is used for performance of any portion of the Work other than the 
change in the Work.  Unless prior approval in writing is obtained by the Contractor from the 
Architect, the Project Inspector and the District, no costs or compensation shall be allowed for 
time while Construction Equipment is inoperative, idle or on standby, for any reason.  Contractor 
shall not be entitled to an allowance or any other compensation for Equipment or tools used in the 
performance of change in the Work where such Equipment or tools have a replacement value of 
$500.00 or less.  Equipment costs claimed by the Contractor in connection with the performance 
of any Work shall not exceed rental rates established by distributors or construction equipment 
rental agencies in the locality of the Site; any costs asserted which exceed such rental rates shall 
not be allowed or paid.  Unless otherwise specifically approved in writing by the Architect, the 
Project Inspector and the District, the allowable rate for the use of Equipment in connection with 
the Work shall constitute full compensation to the Contractor for the cost of rental, fuel, power, oil, 
lubrication, supplies, necessary attachments, repairs or maintenance of any kind, depreciation, 
storage, insurance, labor (exclusive of labor costs of the Equipment operator), and any and all 
other costs incurred by the Contractor incidental to the use of such Equipment. 

17.8.5 Overhead and Profit.  The phrase “Overhead and Profit” shall include field and 
office supervisors and assistants, watchperson, use of small tools, consumable, insurance other 
than construction bonds and insurance required herein, and general field and home office 
expenses. 

17.9 Change Order Certification 

17.9.1 All Change Orders and PCOs must include the following certification by the 
Contractor: 

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, if any, to 
the Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire Work as stated herein, and agrees to furnish all labor, materials, and 
service, and perform all work necessary to complete any additional work specified for the 
consideration stated herein.  Submission of sums which have no basis in fact or which 
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Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  It is understood 
that the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

17.9.1.2 It is expressly understood that the value of the extra Work or changes expressly 
includes any and all of the Contractor’s costs and expenses, direct and indirect, resulting 
from additional time required on the Project or resulting from delay to the Project.  Contractor 
is not entitled to separately recover amounts for overhead or other indirect costs. Any costs, 
expenses, damages, or time extensions not included are deemed waived. 

17.10 Determination of Change Order Cost 

17.10.1 The amount of the increase or decrease in the Contract Price from a Change Order, 
if any, shall be determined in one or more of the following ways as applicable to a specific 
situation and at the District's discretion: 

17.10.1.1 District acceptance of a PCO; 

17.10.1.2 By unit prices contained in Contractor’s original bid; 

17.10.1.3 By agreement between District and Contractor. 

17.11 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein. Where a portion 
of the Work is deleted from the Contract, the reasonable value of the deducted work less the value of 
work performed shall be considered the appropriate deduction.  The value submitted on the Schedule 
of Values shall be used to calculate the credit amount unless the bid documentation is being held in 
escrow as part of the Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 
calculating reasonable value. If Contractor offers a proposed amount for a deductive Change 
Order(s), Contractor shall include a minimum of five percent (5%) total profit and overhead to be 
deducted with the amount of the work of the Change Order(s).  If Subcontractor work is involved, 
Subcontractors shall also include a minimum of five percent (5%) profit and overhead to be deducted 
with the amount of its deducted work.  Any deviation from this provision shall not be allowed. 

17.12 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during Contractor’s 
performance of the Work, the District may elect to add or delete any such Alternate Bid Item(s) if not 
included in the Contract at the time of award.  If the District elects to add or delete Alternate Bid 
Item(s) after Contract award, the cost or credit for such Alternate Bid Item(s) shall be as set forth in 
the Bid Form and Proposal unless the parties agree to a different price and the Contract Time shall 
be adjusted by the number of days allocated in the Contract Documents.  If days are not allocated in 
the Contract Documents, the Contract Time shall be equitably adjusted. 

17.13 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the Work 
hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and 
equipment shall accrue and be credited to the Contractor, and the Contractor shall make provisions 
so that such discounts, rebates, refunds, and returns may be secured, and the amount thereof shall 
be allowed as a reduction of the Contractor’s cost in determining the actual cost of construction for 
purposes of any change, addition, or omission in the Work as provided herein. 
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17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction Change 
Directives, the Contractor shall keep and maintain cost-accounting records satisfactory to the District, 
including, without limitation, Job Cost Reports as provided in these General Conditions, which shall 
be available to the District on the same terms as any other books and records the Contractor is 
required to maintain under the Contract Documents.  Such records shall include without limitation 
hourly records for Labor and Equipment and itemized records of materials and Equipment used that 
day in connection with the performance of any Work.  All records maintained hereunder shall be 
subject to inspection, review and/or reproduction by the District, the Architect or the Project Inspector 
upon request.  In the event that the Contractor fails or refuses, for any reason, to maintain or make 
available for inspection, review and/or reproduction such records, the District’s reasonable good faith 
determination of the extent of adjustment to the Contract Price shall be final, conclusive, dispositive 
and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any extension in the 
Contract Time for completion, it shall notify the District pursuant to the provisions herein, including the 
Article on Claims and Disputes.  No claim shall be considered unless made in accordance with this 
subparagraph.  Contractor shall proceed to execute the Work even though the adjustment may not 
have been agreed upon.  Any change in the Contract Price or extension of the Contract Time 
resulting from such claim shall be authorized by a Change Order. 

17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or Construction 
Change Directives issued to Subcontractors by the Contractor to the extent as required by the 
Contract Documents. 

17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change Orders altered 
in violation of this provision, if in conflict with the terms set forth herein, shall be construed in 
accordance with the terms set forth herein.  Contractor shall execute finalized Change Orders and 
proceed under the provisions herein with proper notice. 

17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change Order when the 
Contractor agrees with the addition and/or deletion of the Work in that Change Order. 

18. REQUEST FOR INFORMATION 

18.1 Any Request for Information shall reference all applicable Contract Document(s), 
including Specification section(s), detail(s), page number(s), drawing number(s), and sheet 
number(s), etc. The Contractor shall make suggestions and interpretations of the issue raised by 
each Request for Information.  A Request for Information cannot modify the Contract Price, Contract 
Time, or the Contract Documents.  Upon request by the District, Contractor shall provide an electronic 
copy of the Request for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional services that 
District may deduct from any amounts owing to the Contractor, if a Request for Information requests 
an interpretation or decision of a matter where the information sought is equally available to the party 
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making the request.  District, at its sole discretion, shall deduct from and/or invoice Contractor for all 
the professional services arising herein. 

19. PAYMENTS 

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is the total 
amount payable by the District to the Contractor for performance of the Work under the Contract 
Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during the progress 
of the Work, Contractor shall submit to the District and the Architect an itemized 
Application for Payment for operations completed in accordance with the Schedule of 
Values.  Such application shall be notarized, if required, and supported by the following 
or each portion thereof unless waived by the District in writing: 

19.2.1.1.1.1The amount paid to the date of the Application to the Contractor, to all its 
Subcontractors, and all others furnishing labor, material, or equipment for its 
Contract; 

19.2.1.1.1.2The amount being requested under the Application for Payment by the 
Contractor on its own behalf and separately stating the amount requested on behalf 
of each of the Subcontractors and all others furnishing labor, material, and equipment 
under the Contract; 

19.2.1.1.1.3The balance that will be due to each of such entities after said payment 
is made; 

19.2.1.1.1.4A certification that the As-Built Drawings and annotated Specifications 
are current; 

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of requesting partial 
payment; 

19.2.1.1.1.6An updated and acceptable construction schedule in conformance with 
the provisions herein; 

19.2.1.1.1.7The additions to and subtractions from the Contract Price and Contract 
Time; 

19.2.1.1.1.8A total of the retentions held; 

19.2.1.1.1.9Material invoices, evidence of equipment purchases, rentals, and other 
support and details of cost as the District may require from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work by line 
item; 
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19.2.1.1.1.11 Schedule of Values updated from the preceding Application for 
Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and release 
upon progress payment compliant with Civil Code section 8132 from the Contractor 
and each subcontractor of any tier and supplier to be paid from the current progress 
payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and release 
upon progress payment compliant with Civil Code section 8134 from the Contractor 
and each subcontractor of any tier and supplier that was paid from the previous 
progress payment(s); and 

19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this payment 
application has been completed in accordance with the Contract Documents for the 
Project. The Contractor further warrants that all amounts have been paid for work 
which previous Certificates for Payment were issued and payments received and all 
Work performed as of the date of this payment application is free and clear of liens, 
claims, security interests, or encumbrances in favor of the Contractor, 
Subcontractors, material and equipment suppliers, workers, or other persons or 
entities making a claim by reason of having provided labor, materials, and equipment 
relating to the Work, except those of which the District has been informed.  
Submission of sums which have no basis in fact or which Contractor knows are false 
are at the sole risk of Contractor and may be a violation of the False Claims Act set 
forth under Government Code section 12650 et seq. 

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act set forth 
in Government Code section 12650 et seq. for information provided with any 
Application for Progress Payment. 

19.2.1.1.1.16 All remaining certified payroll records (CPR(s)) for each 
journeyman, apprentice, worker, or other employee employed by the Contractor 
and/or each Subcontractor in connection with the Work for the period of the 
Application for Payment.  As indicated herein, the District shall not make any 
payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide electronic CPRs 
weekly for all weeks any journeyman, apprentice, worker or other employee was 
employed in connection with the Work directly to the DIR, or within ten (10) days 
of any request by the District or the DIR, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs in a timely manner may directly delay the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the second 
week of July and applications received after December 12th will not be paid until the first 
week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, must be 
completed before the District will accept and/or process the Contractor's first payment 
request: 
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19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 

19.2.2.1.4 Schedule of Values; 

19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the payment 
application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing authorities; 

19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 

19.2.2.1.13 Written acceptance of District's survey of rough grading, if applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, telephone 
numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job site 
secretary, record documents recorder, and job site superintendent. 

19.2.2.2 Second Payment Request:  The District will not process the second payment 
request until and unless all submittals and Shop Drawings have been accepted for review by 
the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where criteria set 
forth herein have not been met shall not constitute a waiver of said criteria by District.  
Instead, such payment shall be construed as a good faith effort by District to resolve 
differences so Contractor may pay its Subcontractors and suppliers.  Contractor agrees that 
failure to submit such items may constitute a breach of contract by Contractor and may 
subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in accordance 
with both of the following: 
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19.3.1.1.1 Each Application for Payment shall be reviewed by the District as soon 
as practicable after receipt for the purpose of determining that the Application for 
Payment is a proper Application for Payment. 

19.3.1.1.2 Any Application for Payment determined not to be a proper Application 
for Payment suitable for payment shall be returned to the Contractor as soon as 
practicable, but not later than seven (7) days, after receipt.  An Application for Payment 
returned pursuant to this paragraph shall be accompanied by a document setting forth in 
writing the reasons why the Application for Payment is not proper.  The number of days 
available to the District to make a payment without incurring interest pursuant to this 
section shall be reduced by the number of days by which the District exceeds this seven-
day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly executed if 
funds are available for payment of the Application for Payment, and payment is not 
delayed due to an audit inquiry by the financial officer of the District. 

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be based on 
the District’s and the Architect’s observations at the Site and the data comprising the 
Application for Payment that the Work has progressed to the point indicated and that, to the 
best of the District’s and the Architect’s knowledge, information, and belief, the quality of the 
Work is in accordance with the Contract Documents.  The foregoing representations are 
subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the Contract 
Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior to 
completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 District’s approval of the certified Application for Payment shall be based on 
Contractor complying with all requirements for a fully complete and valid certified Application 
for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, Contractor 
shall be paid a sum equal to ninety-five percent (95%) of the value of the Work performed (as 
verified by Architect and Inspector and certified by Contractor) up to the last day of the 
previous month, less the aggregate of previous payments and amount to be withheld.  The 
value of the Work completed shall be Contractor’s best estimate.  No inaccuracy or error in 
said estimate shall operate to release the Contractor, or any Surety upon any bond, from 
damages arising from such Work, or from the District's right to enforce each and every 
provision of this Contract, and the District shall have the right subsequently to correct any 
error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests processed, or 
be entitled to have any payment made for Work performed, so long as any lawful or proper 
direction given by the District concerning the Work, or any portion thereof, remains 
incomplete. 
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19.3.2.3 If the District fails to make any progress payment within thirty (30) days after 
receipt of an undisputed and properly submitted Application for Payment from the Contractor, 
the District shall pay interest to the Contractor equivalent to the legal rate set forth in 
subdivision (a) of Section 685.010 of the Code of Civil Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has inspected, 
approved, or accepted any part of the Work.  Notwithstanding any payment, the District may 
enforce each and every provision of this Contract.  The District may correct or require correction 
of any error subsequent to any payment. 

19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably necessary to 
protect the District if, in the District's opinion, the representations to the District required herein 
cannot be made.  The District may withhold payment, in whole, or in part, to such extent as may 
be necessary to protect the District from loss because of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of written notice 
to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a result of the 
Contract. Contractor agrees that the District may withhold up to 125% of the amount claimed 
in the Stop Payment Notice to answer the claim and to provide for the District’s reasonable 
cost of any litigation pursuant to the stop payment notice. 

19.4.1.3 Liquidated damages assessed against the Contractor. 

19.4.1.4 The cost of completion of the Contract if there exists a reasonable doubt that the 
Work can be completed for the unpaid balance of the Contract Price or by the completion 
date. 

19.4.1.5 Damage to the District or other contractor(s). 

19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.7 Failure to store and properly secure materials. 

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, sufficient, and 
acceptable documentation required by the Contract Documents, including, without limitation, 
a Construction Schedule, Schedule of Submittals, Schedule of Values, Monthly Progress 
Schedules, Shop Drawings, Product Data and samples, Proposed product lists, executed 
Change Orders, and/or verified reports. 

19.4.1.9 Failure of the Contractor to maintain As-Built Drawings. 

19.4.1.10 Erroneous estimates by the Contractor of the value of the Work performed, or 
other false statements in an Application for Payment. 

19.4.1.11 Unauthorized deviations from the Contract Documents. 
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19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, and/or 
completion dates. 

19.4.1.13 Failure to provide acceptable electronic certified payroll records, as required by 
the Labor Code, by these Contract Documents, or by written request; for each journeyman, 
apprentice, worker, or other employee employed by the Contractor and/or by each 
Subcontractor in connection with the Work for the period of the Application for Payment or if 
payroll records are delinquent or inadequate. 

19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code section 1720 
et seq., failure to comply with any other Labor Code requirements, and/or failure to comply 
with labor compliance monitoring and enforcement by the DIR. 

19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code section 
1725.5, to engage in the performance of any work under this Contract. 

19.4.1.16 Failure to comply with any applicable federal statutes and regulations regarding 
minimum wages, withholding, payrolls and basic records, apprentice and trainee employment 
requirements, equal employment opportunity requirements, Copeland Act requirements, 
Davis-Bacon Act and related requirements, Contract Work Hours and Safety Standards Act 
requirements, if applicable. 

19.4.1.17 Failure to properly maintain or clean up the Site. 

19.4.1.18 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.19 Any payments due to the District, including but not limited to payments for failed 
tests, utilities changes, or permits. 

19.4.1.20 Failure to pay Subcontractor(s) or supplier(s) as required by law and by the 
Contract Documents. 

19.4.1.21 Failure to pay any royalty, license or similar fees. 

19.4.1.22 Contractor is otherwise in breach, default, or in substantial violation of any 
provision of this Contract. 

19.4.1.23 Failure to perform any implementation and/or monitoring required by any 
SWPPP for the Project and/or the imposition of any penalties or fines therefore whether 
imposed on the District or Contractor. 

19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay outstanding 
claims or obligations as defined herein.  In so doing, District shall make such payments on 
behalf of Contractor.  If any payment is so made by District, then that amount shall be 
considered a payment made under Contract by District to Contractor and District shall not be 
liable to Contractor for any payment made in good faith.  These payments may be made 
without prior judicial determination of claim or obligation.  District will render Contractor an 
accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance with the 
Contract Documents or fails to perform any provision thereof, District may, after FORTY-
EIGHT (48) hours’ written notice to the Contractor and, without prejudice to any other 
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remedy, make good such deficiencies.  The District shall adjust the total Contract Price by 
reducing the amount thereof by the cost of making good such deficiencies.  If District deems 
it inexpedient to correct Work that is damaged, defective, or not done in accordance with 
Contract provisions, an equitable reduction in the Contract Price (of at least one hundred fifty 
percent (150%) of the estimated reasonable value of the nonconforming Work) shall be made 
therefor. 

19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be made for 
amounts withheld because of them.  No interest shall be paid on any retainage or amounts 
withheld due to the failure of the Contractor to perform in accordance with the terms and 
conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions Code section 
7108.5 and Public Contract Code section 7107, the Contractor shall pay to each Subcontractor, 
out of the amount paid to the Contractor on account of such Subcontractor’s portion of the Work, 
the amount to which said Subcontractor is entitled.  The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to its Sub-
subcontractors in a similar manner. 

19.5.2 No Obligation of District for Subcontractor Payment 

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the District, to 
issue joint checks made payable to the Contractor and Subcontractors and/or material or 
equipment suppliers.  The joint check payees shall be responsible for the allocation and 
disbursement of funds included as part of any such joint payment.  In no event shall any joint 
check payment be construed to create any contract between the District and a Subcontractor of 
any tier, or a material or equipment supplier, any obligation from the District to such 
Subcontractor or a material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of Completion 
recorded when the entire Work shall have been completed to the satisfaction of District. 

20.1.2 The Work may only be accepted as complete by action of the governing board of the 
District. 

20.1.3 District, at its sole option, may accept completion of Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the satisfaction of 
District, except for minor corrective items, as distinguished from incomplete items.  If Contractor 
fails to complete all minor corrective items within fifteen (15) days after the date of the District’s 
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acceptance of completion, District shall withhold from the final payment one hundred fifty percent 
(150%) of an estimate of the amount sufficient to complete the corrective items, as determined by 
District, until the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be corrected, 
District may elect to proceed as provided herein related to adjustments to Contract Price, and/or 
District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work complete.  Upon 
notification, Architect will prepare a list of minor items to be completed or corrected (“Punch List”). 
The Contractor and/or its Subcontractors shall proceed promptly to complete and correct items on 
the Punch List. Failure to include an item on Punch List does not alter the responsibility of the 
Contractor to complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete and ready 
for use. Service connections shall be made and existing services reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work (As-Builts) 
and Record Specifications upon completion of the Project and as a condition precedent 
to approval of final payment. 

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected prints 
and employ a competent draftsman to transfer the Record Drawings information to the 
most current version of AutoCAD that is, at that time, currently utilized for plan check 
submission by either the District, the Architect, OPSC, and/or DSA, and print a complete 
set of transparent sepias.  When completed, Contractor shall deliver corrected sepias 
and diskette/CD/other data storage device acceptable to District with AutoCAD file to the 
District. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies in the 
Record Drawings and Record Specifications, even if inaccuracies become evident at a 
future date. 

20.2.2.3 Maintenance Manuals:  Contractor shall prepare all operation and maintenance 
manuals and date as indicated in the Specifications. 

20.2.2.4 Source Programming:  Contractor shall provide all source programming for all 
items in the Project. 

20.2.2.5 Verified Reports: Contractor shall completely and accurately fill out and file 
forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to section 4-336 and 
section 4-343 of Part 1, Title 24 of the California Code of Regulations. 
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20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein, and maintain 
the presence of a Project Superintendent and Project Manager until the Punch List is complete to 
ensure proper and timely completion of the Punch List.  Under no circumstances shall Contractor 
demobilize its forces prior to completion of the Punch List without District’s prior written approval.  
Upon receipt of Contractor’s written notice that all of the Punch List items have been fully 
completed and the Work is ready for final inspection and District acceptance, Architect and 
Project Inspector will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to complete in accordance with the 
Contract Documents.  Absent unusual circumstances, this report shall consist of the Punch List 
items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and Architect, who shall 
again inspect such Work.  If the Architect finds the Work complete and acceptable under the 
Contract Documents, the Architect will notify Contractor, who shall then jointly submit to the 
Architect and the District its final Application for Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the following 
have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 

20.3.3.1.3 Mechanical and electrical Work are complete and tested, fixtures are in 
place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches labeled. 

20.3.3.1.5 Painting and special finishes complete. 

20.3.3.1.6 Doors complete with hardware, cleaned of protective film, relieved of 
sticking or binding, and in working order. 

20.3.3.1.7 Tops and bottoms of doors sealed. 

20.3.3.1.8 Floors waxed and polished as specified. 

20.3.3.1.9 Broken glass replaced and glass cleaned. 

20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of debris, and 
trash removed from Site. 

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign matter, and 
damaged and broken material replaced. 

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and superfluous 
labels removed. 

20.3.3.1.13 Final cleanup, as provided herein. 

GENERAL CONDITIONS 
00 72 13 - 55 

https://20.3.3.1.13
https://20.3.3.1.12
https://20.3.3.1.11
https://20.3.3.1.10


 

 

   
   

 

  
  

 
    

  

   
  

  
  

 
   

 

   
  

 

 
 

 

   

 
  

  
 

   

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered an additional 
service of District, Architect, Construction Manager, and/or Project Inspector, and all subsequent 
costs will be invoiced to Contractor and if funds are available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 

The District may occupy or use any completed or partially completed portion of the Work at any 
stage, and such occupancy shall not constitute the District’s Final Acceptance of any part of the 
Work. Neither the District’s Final Acceptance, the making of Final Payment, any provision in 
Contract Documents, nor the use or occupancy of the Work, in whole or in part, by District shall 
constitute acceptance of Work not in accordance with the Contract Documents nor relieve the 
Contractor or the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and workmanship 
incorporated therein.  In the event that the District occupies or uses any completed or partially 
completed portion of the Work, the Contractor shall remain responsible for payments, security, 
maintenance, heat, utilities, damage to the Work, insurance, the period for correction of the Work, 
and the commencement of warranties required by the Contract Documents unless the Contractor 
requests in writing, and the District agrees, to otherwise divide those responsibilities.  Any dispute 
as to responsibilities shall be resolved pursuant to the Claims and Disputes provisions herein, 
with the added provision that during the dispute process, the District shall have the right to 
occupy or use any portion of the Work that it needs or desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the Architect shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and 
record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or portions of the 
Work shall not constitute beneficial occupancy or District’s acceptance of the Work not complying 
with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will issue a final 
Certificate of Payment.  The District shall thereupon jointly inspect the Work and either accept the 
Work as complete or notify the Architect and the Contractor in writing of reasons why the Work is not 
complete.  Upon District’s acceptance of the Work of the Contractor as fully complete by the 
Governing Board of the District (that, absent unusual circumstances, will occur when the Punch List 
items have been satisfactorily completed), the District shall record a Notice of Completion with the 
County Recorder, and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors. 

21.2 Prerequisites for Final Payment  

The following conditions must be fulfilled prior to Final Payment: 
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21.2.1 A full release of all Stop Payment Notices served in connection with the Work shall 
be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final payment 
compliant with Civil Code section 8136, from the Contractor and each subcontractor of any tier 
and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon progress 
payment compliant with Civil Code section 8134, from the Contractor and each subcontractor of 
any tier and supplier that was paid from the previous progress payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are required to 
remedy any defects therein, to obtain compliance with the Contract Documents or any 
requirements of applicable codes and ordinances, or to fulfill any of the orders or directions of 
District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written guarantees, 
warranties, applications, and bonds required by the Contract Documents for its portion of the 
Work. 

21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an approved set of 
complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be made. 

21.2.9 The Contractor shall have delivered to the District all manuals and materials required 
by the Contract Documents, which must be approved by the District. 

21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the District has the 
right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 

21.3.1.3 After forty-five (45) days after the recording of the Notice of Completion by 
District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld due to a 
failure of the Contractor to perform, in accordance with the terms and conditions of the Contract 
Documents, except as provided to the contrary in any Escrow Agreement between the District 
and the Contractor pursuant to Public Contract Code section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of Public 
Contract Code section 22300. 
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22. UNCOVERING OF WORK 

If a portion of the Work is covered without Inspector or Architect approval or not in compliance with the 
Contract Documents, it must, if required in writing by the District, the Project Inspector, or the Architect, 
be uncovered for the Project Inspector’s or the Architect’s observation and be corrected, replaced, and/or 
recovered at the Contractor’s expense without change in the Contract Price or Contract Time. 

23. NONCONFORMING WORK AND CORRECTION OF WORK 

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by District as 
failing to conform to the Contract Documents whether incorporated or not.  Contractor shall 
promptly replace and re-execute its own Work to comply with the Contract Documents without 
additional expense to the District and shall bear the expense of making good all work of other 
contractors destroyed or damaged by any removal or replacement pursuant hereto and/or any 
delays to the District or other Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing to conform to 
the Contract Documents within a reasonable time, not to exceed FORTY-EIGHT (48) hours, 
District may remove it and may store any material at Contractor’s expense.  If Contractor does 
not pay expense(s) of that removal within ten (10) days’ time thereafter, District may, upon ten 
(10) days’ written notice, sell any material at auction or at private sale and shall deduct all costs 
and expenses incurred by the District and/or District may withhold those amounts from 
payment(s) to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the Work 
rejected by the District, the Architect, or the Project Inspector as failing to conform to the 
requirements of the Contract Documents, whether observed before or after Completion and 
whether or not fabricated, installed, or completed.  The Contractor shall bear costs of correcting 
the rejected Work, including additional testing, inspections, and compensation for the Inspector’s 
or the Architect’s services and expenses made necessary thereby. 

23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated portion thereof, or 
after the date for commencement of warranties established hereunder, or by the terms of an 
applicable special warranty required by the Contract Documents, any of the Work is found to be 
not in accordance with the requirements of the Contract Documents, the Contractor shall correct 
it promptly after receipt of written notice from the District to do so.  This period of one (1) year 
shall be extended with respect to portions of the Work first performed after Completion by the 
period of time between Completion and the actual performance of the Work.  This obligation 
hereunder shall survive District’s acceptance of the Work under the Contract and termination of 
the Contract. The District shall give such notice promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to perform any 
provisions of this contract, the District, after FORTY-EIGHT (48) hours written notice to the 
Contractor, may, without prejudice to any other remedy it may have, make good such deficiencies 
and may deduct the cost thereof from the payment then or thereafter due the Contractor. 
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23.3.2 If it is found at any time, before or after completion of the Work, that Contractor has 
varied from the Drawings and/or Specifications, including, but not limited to, variation in material, 
quality, form, or finish, or in the amount or value of the materials and labor used, District may 
require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all work 
disturbed by these changes be made good by Contractor at no additional cost to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of money 
equivalent to the difference in value between the work performed and that called for by the 
Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or under the 
Contract Documents, including but not limited to the District hiring its own forces or another 
contractor to replace the Contractor’s nonconforming Work, in which case the District shall 
either issue a deductive Change Order, a Construction Change Directive, or invoice the 
Contractor for the cost of that work.  Contractor shall pay any invoices within thirty (30) days 
of receipt of same or District may withhold those amounts from payment(s) to Contractor. 

24. TERMINATION AND SUSPENSION 

24.1 District's Right to Terminate Contractor for Cause 

24.1.1 Grounds for Termination: The District, in its sole discretion, may terminate the 
Contract and/or terminate the Contractor’s right to perform the work of the Contract based upon 
any of the following: 

24.1.1.1 Contractor refuses or fails to execute the Work or any separable part thereof 
with sufficient diligence as will ensure its completion within the time specified or any 
extension thereof, or 

24.1.1.2 Contractor fails to complete said Work within the time specified or any extension 
thereof, or 

24.1.1.3 Contractor persistently fails or refused to perform Work or provide material of 
sufficient quality as to be in compliance with Contract Documents; or 

24.1.1.4 Contractor persistently or repeatedly refuses fails, except in cases for which 
extension of time is provided, to supply enough properly skilled workers or proper materials to 
complete the Work in the time specified; or 

24.1.1.5 Contractor fails to make prompt payment to Subcontractors, or for material, or 
for labor; or 

24.1.1.6 Contractor persistently disregards laws, or ordinances, or instructions of District; 
or 

24.1.1.7 Contractor fails to supply labor, including that of Subcontractors, that is sufficient 
to prosecute the Work or that can work in harmony with all other elements of labor employed 
or to be employed on the Work; or 

24.1.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in 
substantial violation of any provision of this Contract, including but not limited to a lapse in 
licensing or registration. 
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24.1.2 Notification of Termination 

24.1.2.1 Upon the occurrence at District's sole determination of any of the above 
conditions, District may, without prejudice to any other right or remedy, serve written notice 
upon Contractor and its Surety of District's termination of this Contract and/or the Contractor’s 
right to perform the work of the Contract. This notice will contain the reasons for termination. 
Unless, within three (3) days after the service of the notice, any and all condition(s) shall 
cease, and any and all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract shall cease and 
terminate. Upon Termination, Contractor shall not be entitled to receive any further payment 
until the entire Work is finished. 

24.1.2.2 Upon Termination, District may immediately serve written notice of tender upon 
Surety whereby Surety shall have the right to take over and perform this Contract only if 
Surety: 

24.1.2.2.1 Within three (3) days after service upon it of the notice of tender, gives 
District written notice of Surety’s intention to take over and perform this Contract; and 

24.1.2.2.2 Commences performance of this Contract within three (3) days from date 
of serving of its notice to District. 

24.1.2.3 Surety shall not utilize Contractor in completing the Project if the District notifies 
Surety of the District’s objection to Contractor’s further participation in the completion of the 
Project. Surety expressly agrees that any contractor which Surety proposes to fulfill Surety’s 
obligations is subject to District’s approval.  District’s approval shall not be unreasonably 
withheld, conditioned or delayed. 

24.1.2.4 If Surety fails to notify District or begin performance as indicated herein, District 
may take over the Work and execute the Work to completion by any method it may deem 
advisable at the expense of Contractor and/or its Surety.  Contractor and/or its Surety shall 
be liable to District for any excess cost or other damages the District incurs thereby.  Time is 
of the essence in this Contract.  If the District takes over the Work as herein provided, District 
may, without liability for so doing, take possession of and utilize in completing the Work such 
materials, appliances, plan, and other property belonging to Contractor as may be on the Site 
of the Work, in bonded storage, or previously paid for. 

24.1.3 Effect of Termination 

24.1.3.1 Contractor shall, only if ordered to do so by the District, immediately remove from 
the Site all or any materials and personal property belonging to Contractor that have not been 
incorporated in the construction of the Work, or which are not in place in the Work.  The 
District retains the right, but not the obligation, to keep and use any materials and personal 
property belonging to Contractor that have not been incorporated in the construction of the 
Work, or which are not in place in the Work.  The Contractor and its Surety shall be liable 
upon the performance bond for all damages caused to the District by reason of the 
Contractor’s failure to complete the Contract. 

24.1.3.2 In the event that the District shall perform any portion of, or the whole of the 
Work, pursuant to the provisions of the General Conditions, the District shall not be liable nor 
account to the Contractor in any way for the time within which, or the manner in which, the 
Work is performed by the District or for any changes the District may make in the Work or for 
the money expended by the District in satisfying claims and/or suits and/or other obligations 
in connection with the Work. 
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24.1.3.3 In the event that the Contract is terminated for any reason, no allowances or 
compensation will be granted for the loss of any anticipated profit by the Contractor or any 
impact or impairment of Contractor’s bonding capacity. 

24.1.3.4 If the expense to the District to finish the Work exceeds the unpaid Contract 
Price, Contractor and Surety shall pay difference to District within twenty-one (21) days of 
District's request. 

24.1.3.5 The District shall have the right (but shall have no obligation) to assume and/or 
assign to a general contractor or construction manager or other third party who is qualified 
and has sufficient resources to complete the Work, the rights of the Contractor under its 
subcontracts with any or all Subcontractors.  In the event of an assumption or assignment by 
the District, no Subcontractor shall have any claim against the District or third party for Work 
performed by Subcontractor or other matters arising prior to termination of the Contract.  The 
District or any third party, as the case may be, shall be liable only for obligations to the 
Subcontractor arising after assumption or assignment.  Should the District so elect, the 
Contractor shall execute and deliver all documents and take all steps, including the legal 
assignment of its contractual rights, as the District may require, for the purpose of fully 
vesting in the District the rights and benefits of its Subcontractor under Subcontracts or other 
obligations or commitments.  All payments due the Contractor hereunder shall be subject to a 
right of offset by the District for expenses and damages suffered by the District as a result of 
any default, acts, or omissions of the Contractor.  Contractor must include this assignment 
provision in all of its contracts with its Subcontractors. 

24.1.3.6 The foregoing provisions are in addition to and not in limitation of any other rights 
or remedies available to District. 

24.1.4 Emergency Termination of Public Contracts Act of 1949 

24.1.4.1 This Contract is subject to termination as provided by sections 4410 and 4411 of 
the Government Code of the State of California, being a portion of the Emergency 
Termination of Public Contracts Act of 1949. 

24.1.4.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed by contract, 
is stopped, directly or indirectly, because of the freezing or diversion of materials, 
equipment or labor, as the result of an order or a proclamation of the President of the 
United States, or of an order of any federal authority, and the circumstances or conditions 
are such that it is impracticable within a reasonable time to proceed with a substantial 
portion of the work, then the public agency and the contractor may, by written agreement, 
terminate said contract. 

24.1.4.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination of the 
contract and provision for the payment of compensation or money, if any, which either 
party shall pay to the other or any other person, under the facts and circumstances in the 
case. 

24.1.4.2 Compensation to the Contractor shall be determined at the sole discretion of 
District on the basis of the reasonable value of the Work done, including preparatory work.  
As an exception to the foregoing and at the District's discretion, in the case of any fully 
completed separate item or portion of the Work for which there is a separate previously 
submitted unit price or item on the accepted schedule of values, that price shall control. The 
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District, at its sole discretion, may adopt the Contract Price as the reasonable value of the 
work done or any portion thereof. 

24.2 Termination of Contractor for Convenience 

24.2.1 District in its sole discretion may terminate the Contract upon three (3) days’ written 
notice to the Contractor.  Under a termination for convenience, the District retains the right to all 
the options available to the District if there is a termination for cause.  In case of a termination for 
convenience, the Contractor shall have no claims against the District except: 

24.2.1.1 The actual cost for labor, materials, and services performed that is unpaid and 
adequately documented through timesheets, invoices, receipts, or otherwise, and 

24.2.1.2 Five percent (5%) of the total cost of work performed as of the date of 
termination, or five percent (5%) of the value of the Work yet to be performed, whichever is 
less. This five percent (5%) amount shall be full compensation for all Contractor's and 
Subcontractor(s)’ mobilization and/or demobilization costs and any anticipated loss profits 
resulting from termination of the Contractor for convenience. 

24.3 Suspension of Work 

24.3.1 District in its sole discretion may suspend, delay or interrupt the Work in whole or in 
part for such period of time as the District may determine upon three (3) days written notice to the 
Contractor. 

24.3.1.1 An adjustment may be made for changes in the cost of performance of the Work 
caused by any such suspension, delay or interruption.  No adjustment shall be made to the 
extent: 

24.3.1.1.1 That performance is, was or would have been so suspended, delayed or 
interrupted by another cause for which Contractor is responsible; or 

24.3.1.1.2 That an equitable adjustment is made or denied under another provision 
of the Contract; or 

24.3.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder. 

24.3.1.2 Any adjustments in cost of performance may have a fixed or percentage fee as 
provided in the section on Format for Proposed Change Order herein. This amount shall be 
full compensation for all Contractor’s and its Subcontractor(s)’ changes in the cost of 
performance of the Contract caused by any such suspension, delay or interruption. 

25. CLAIMS PROCESS 

25.1 Performance during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract and shall not 
cause a delay of the Work during any dispute, claim, negotiation, mediation, or arbitration proceeding, 
except by written agreement by the District. 
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25.2 Definition of Claim 

25.2.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a separate 
demand by the Contractor sent by registered mail or certified mail with return receipt requested, 
for one or more of the following: 

25.2.1.1 A time extension, including without limitation, for relief of damages or penalties 
for delay assessed by the District under the Contract; 

25.2.1.2 Payment by the District of money or damages arising from work done by, or on 
behalf of, the Contractor pursuant to the Contract and payment of which is not otherwise 
expressly provided for or to which Contractor is not otherwise entitled to; or 

25.2.1.3 An amount of payment disputed by the District. 

25.3 Claims Presentation 

25.3.1 If Contractor intends to apply for an increase in the Contract Price or Contract Time 
for any reason including, without limitation, the acts of District or its agents, Contractor shall, 
within thirty (30) days after the event giving rise to the Claim, give notice of the Claim in writing, 
including an itemized statement of the details and amounts of its Claim for any increase in the 
Contract Price of Contract Time, including a Schedule Analysis and any and all other 
documentation substantiating Contractor’s claimed damages.  Otherwise, Contractor shall have 
waived and relinquished its dispute against the District and Contractor’s claims for compensation 
or an extension of time shall be forfeited and invalidated.  Likewise, failure to timely submit a 
claim and the requisite supporting documentation shall constitute a waiver of such claim. 

25.3.2 The Claim shall identify: 

25.3.2.1 The issues, events, conditions, circumstances and/or causes giving rise to the 
dispute, and shall show, in detail, the cause and effect of same; 

25.3.2.2 The pertinent dates and/or durations and actual and/or anticipated effects on the 
Contract Price, Contract Schedule milestones and/or Contract Time adjustments; 

25.3.2.3 The line-item costs for labor, material, and/or equipment, if applicable; or 

25.3.2.4 A request by Contractor, if any, to waive the claims procedure under Public 
Contract Code section 9204 and proceed directly to the commencement of a civil action or 
binding arbitration. 

25.3.3 The Claim shall include the following certification by the Contractor: 

25.3.3.1 The undersigned Contractor certifies under penalty of perjury that the attached 
dispute is made in good faith; that the supporting data is accurate and complete to the best of 
my knowledge and belief; that the amount requested accurately reflects the adjustment for 
which Contractor believes the District is liable; and that I am duly authorized to certify the 
dispute on behalf of the Contractor. 

25.3.3.2 Furthermore, Contractor understands that the value of the attached dispute 
expressly includes any and all of the Contractor’s costs and expenses, direct and indirect, 
resulting from the Work performed on the Project, additional time required on the Project 
and/or resulting from delay to the Project.  Contractor may not separately recover for 
overhead or other indirect costs. Any costs, expenses, damages, or time extensions not 
included are deemed waived. 
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25.4 Claim Resolution pursuant to Public Contract Code section 9204 

25.4.1 STEP 1: 

25.4.1.1 Upon receipt of a Claim by registered or certified mail, return receipt requested, 
including the documents necessary to substantiate it, the District shall conduct a reasonable 
review of the Claim and, within a period not to exceed 45 days, shall provide the Contractor 
a written statement identifying what portion of the Claim is disputed and what portion is 
undisputed.  Upon receipt of a Claim, the District and Contractor may, by mutual 
agreement, extend the time period to provide a written statement. If the District needs 
approval from its governing body to provide the Contractor a written statement identifying the 
disputed portion and the undisputed portion of the Claim, and the governing body does not 
meet within the 45 days or within the mutually agreed to extension of time following receipt of 
Claim sent by registered mail or certified mail, return receipt requested, the District shall have 
up to three (3) days following the next duly publicly noticed meeting of the governing 
body after the 45-day period, or extension, expires to provide Contractor a written 
statement identifying the disputed portion and the undisputed portion. 

25.4.1.1.1 Any payment due on an undisputed portion of the Claim shall be 
processed and made within 60 days after the District issues its written statement. 
Amounts not paid in a timely manner as required by this section, section 25.4, shall bear 
interest at seven percent (7%) per annum. 

25.4.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in writing, 
mediation and proceed directly to the commencement of a civil action or binding arbitration, 
as applicable.  In this instance, District and Contractor must comply with the sections below 
regarding Public Contract Code section 20104 et seq. and Government Code Claim Act 
Claims. 

25.4.1.3 If the District fails to issue a written statement, or to otherwise meet the time 
requirements of this section, this shall result in the Claim being deemed rejected in its 
entirety. A Claim that is denied by reason of the District’s failure to have responded to a 
Claim, or its failure to otherwise meet the time requirements of this section, shall not 
constitute an adverse finding with regard to the merits of the Claim or the responsibility or 
qualifications of Contractor. 

25.4.2 STEP 2: 

25.4.2.1 If Contractor disputes the District’s written response, or if the District fails to 
respond to a Claim within the time prescribed, Contractor may demand in writing an informal 
conference to meet and confer for settlement of the issues in dispute.  Upon receipt of a 
demand in writing sent by registered mail or certified mail, return receipt requested, the 
District shall schedule a meet and confer conference within 30 days for settlement of the 
dispute.  Within 10 business days following the conclusion of the meet and confer 
conference, if the Claim or any portion of the Claim remains in dispute, the District shall 
provide the Contractor a written statement identifying the portion of the Claim that remains in 
dispute and the portion that is undisputed. 

25.4.2.1.1.1Any payment due on an undisputed portion of the Claim shall be 
processed and made within 60 days after the District issues its written statement. 
Amounts not paid in a timely manner as required by this section, section 25.4, shall 
bear interest at seven percent (7%) per annum. 

25.4.3 STEP 3: 
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25.4.3.1 Any disputed portion of the Claim, as identified by Contractor in writing, shall be 
submitted to nonbinding mediation, with the District and Contractor sharing the associated 
costs equally. The District and Contractor shall mutually agree to a mediator within 10 
business days after the disputed portion of the Claim has been identified in writing. If the 
parties cannot agree upon a mediator, each party shall select a mediator and those 
mediators shall select a qualified neutral third party to mediate with regard to the disputed 
portion of the Claim. Each party shall bear the fees and costs charged by its respective 
mediator in connection with the selection of the neutral mediator. If mediation is unsuccessful, 
the parts of the Claim remaining in dispute shall be subject to applicable procedures outside 
this section. 

25.4.3.1.1 For purposes of this section, mediation includes any nonbinding process, 
including, but not limited to, neutral evaluation or a dispute review board, in which an 
independent third party or board assists the parties in dispute resolution through 
negotiation or by issuance of an evaluation. Any mediation utilized shall conform to the 
timeframes in this section. 

25.4.3.2 Unless otherwise agreed to by the District and Contractor in writing, the 
mediation conducted pursuant to this section shall excuse any further obligation under Public 
Contract Code section 20104.4 to mediate after litigation has been commenced. 

25.4.4 STEP 4: 

25.4.4.1 If mediation under this section does not resolve the parties’ dispute, the District 
may, but does not require arbitration of disputes under private arbitration or the Public Works 
Contract Arbitration Program. 

25.5 Subcontractor Pass-Through Claims 

25.5.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim 
against a District because privity of contract does not exist, the contractor may present to the 
District a Claim on behalf of a subcontractor or lower tier subcontractor.  A subcontractor may 
request in writing, either on his or her own behalf or on behalf of a lower tier subcontractor, that 
Contractor present a Claim for work which was performed by the subcontractor or by a lower tier 
subcontractor on behalf of the subcontractor. The subcontractor requesting that the Claim be 
presented to the District shall furnish reasonable documentation to support the Claim. 

25.5.2 Within 45 days of receipt of this written request from a subcontractor, Contractor shall 
notify the subcontractor in writing as to whether the Contractor presented the Claim to the District 
and, if Contractor did not present the Claim, provide the subcontractor with a statement of the 
reasons for not having done so. 

25.5.3 The Contractor shall bind all its Subcontractors to the provisions of this section and 
will hold the District harmless against Claims by Subcontractors. 

25.6 Government Code Claim Act Claim 

25.6.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of all applicable 
Claim Resolution requirements, including those pursuant to Public Contract Code section 9204, 
the Contractor shall comply with all claims presentation requirements as provided in Chapter 1 
(commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3 of 
Division 3.6 of Title 1 of Government Code as a condition precedent to the Contractor’s right to 
bring a civil action against the District.  For purposes of those provisions, the running of the time 
within which a claim must be presented to the District shall be tolled from the time Contractor 
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submits its written Claim until the time the Claim is denied, including any time utilized by any 
applicable meet and confer process. 

25.7 Claim Resolution pursuant to Public Contract Code section 20104 et seq. 

25.7.1 In the event of a disagreement between the parties as to performance of the Work, 
the interpretation of this Contract, or payment or nonpayment for Work performed or not 
performed, the parties shall attempt to resolve all claims of three hundred seventy-five thousand 
dollars ($375,000) or less which arise between Contractor and District by those procedures set 
forth in Public Contract Code section 20104, et seq., to the extent applicable. 

25.7.1.1 Contractor shall file with the District any written Claim, including the documents 
necessary to substantiate it, upon the application for final payment. 

25.7.1.2 For claims of less than fifty thousand dollars ($50,000), the District shall respond 
in writing within forty-five (45) days of receipt of the Claim or may request in writing within 
thirty (30) days of receipt of the Claim any additional documentation supporting the Claim or 
relating to defenses or claims the District may have against the Contractor. 

25.7.1.2.1 If additional information is required, it shall be requested and provided by 
mutual agreement of the parties. 

25.7.1.2.2 District's written response to the documented Claim shall be submitted to 
the Contractor within fifteen (15) days after receipt of the further documentation or within 
a period of time no greater than that taken by the Contractor to produce the additional 
information, whichever is greater. 

25.7.1.3 For claims of over fifty thousand dollars ($50,000) and less than or equal to three 
hundred seventy-five thousand dollars ($375,000), the District shall respond in writing to all 
written Claims within sixty (60) days of receipt of the claim, or may request, in writing, within 
thirty (30) days of receipt of the Claim any additional documentation supporting the Claim or 
relating to defenses or claims the District may have against the Contractor. 

25.7.1.3.1 If additional information is required, it shall be requested and provided 
upon mutual agreement of the District and the Contractor. 

25.7.1.3.2 The District's written response to the Claim, as further documented, shall 
be submitted to the Contractor within thirty (30) days after receipt of the further 
documentation, or within a period of time no greater than that taken by the Contractor to 
produce the additional information or requested documentation, whichever is greater. 

25.7.1.4 If Contractor disputes the District’s written response, or the District fails to 
respond within the time prescribed, Contractor may so notify the District, in writing, either 
within fifteen (15) days of receipt of the District's response or within fifteen (15) days of the 
District's failure to respond within the time prescribed, respectively, and demand an informal 
conference to meet and confer for settlement of the issues in dispute.  Upon a demand, the 
District shall schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute. 

25.7.1.5 Following the meet and confer conference, if the Claim or any portion of it 
remains in dispute, the Contractor may file a claim as provided in Chapter 1 (commencing 
with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of 
Title 1 of the Government Code.  For purposes of those provisions the running of the time 
within which a claim must be filed shall be tolled from the time the Contractor submits its 
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written Claim until the time the Claim is denied, including any period of time utilized by the 
meet and confer process. 

25.7.1.6 For any civil action filed to resolve claims filed pursuant to this section, within 
sixty (60) days, but no earlier than thirty (30) days, following the filing of responsive 
pleadings, the court shall submit the matter to nonbinding mediation unless waived by mutual 
stipulation of both parties.  The mediation process shall provide for the selection within fifteen 
(15) days by both parties of a disinterested third person as mediator, shall be commenced 
within thirty (30) days of the submittal, and shall be concluded within fifteen (15) days from 
the commencement of the mediation unless a time requirement is extended upon a good 
cause showing to the court or by stipulation of both parties. If the parties fail to select a 
mediator within the 15-day period, any party may petition the court to appoint the mediator. 

25.7.1.7 If the matter remains in dispute, the case shall be submitted to judicial arbitration 
pursuant to Chapter 2.5 (commencing with Section 1141.10) of the Title 3 of Part 3 of the 
Code of Civil Procedure, notwithstanding Section 1141.11 of that code.  The Civil Discovery 
Act of 1986, (Article 3 (commencing with Section 2016) of Chapter 3 of Title 3 of part 4 of the 
Code of Civil Procedure) shall apply to any proceeding brought under this subdivision 
consistent with the rules pertaining to judicial arbitration. 

25.7.1.8 The District shall not fail to pay money as to any portion of a Claim which is 
undisputed except as otherwise provided in the Contract Documents.  In any suit filed 
pursuant to this section, the District shall pay interest due at the legal rate on any arbitration 
award or judgment.  Interest shall begin to accrue on the date the suit is filed in a court of law. 

25.7.2 Contractor shall bind its Subcontractors to the provisions of this Section and will hold 
the District harmless against disputes by Subcontractors. 

25.8 Claim Resolution Non-Applicability 

25.8.1 The procedures for dispute and claim resolutions set forth in this Article shall not 
apply to the following: 

25.8.1.1 Personal injury, wrongful death or property damage claims; 

25.8.1.2 Latent defect or breach of warranty or guarantee to repair; 

25.8.1.3 Stop payment notices; 

25.8.1.4 District’s rights set forth in the Article on Suspension and Termination; 

25.8.1.5 Disputes arising out of labor compliance enforcement by the Department of 
Industrial Relations; or 

25.8.1.6 District rights and obligations as a public entity set forth in applicable statutes; 
provided, however, that penalties imposed against a public entity by statutes, including, but 
not limited to, Public Contract Code sections 20104.50 and 7107, shall be subject to the 
Claim Resolution requirements provided in this Article. 

25.9 Attorney’s Fees 

25.9.1 Should litigation be necessary to enforce any terms or provisions of this Agreement, 
then each party shall bear its own litigation and collection expenses, witness fees, court costs and 
attorney’s fees. 
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26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of Industrial 
Relations (DIR), Contractor specifically acknowledges and understands that it shall perform the Work 
of this Agreement while complying with all the applicable provisions of Division 2, Part 7, Chapter 1, 
of the Labor Code and Title 8 of the California Code of Regulations, including, without limitation, the 
requirement that the Contractor and all Subcontractors shall timely furnish complete and accurate 
electronic certified payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), Chapter 1, Part 
7, Division 2, of the Labor Code, the general prevailing rate of per diem wages and the general 
prevailing rate for holiday and overtime work in the locality in which this public work is to be 
performed for each craft, classification, or type of worker needed to execute this Contract are on 
file at the District’s principal office and copies will be made available to any interested party on 
request.  Contractor shall obtain and post a copy of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at the general 
prevailing rate of per diem wages for holiday and overtime work on file with the Director of the 
Department of Industrial Relations, unless otherwise specified.  The holidays upon which those 
rates shall be paid need not be specified by the District, but shall be all holidays recognized in the 
applicable collective bargaining agreement.  If the prevailing rate is not based on a collectively 
bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in 
Section 6700 of the Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in Work on the 
Project the general prevailing rate of per diem wages determined by the Director of the 
Department of Industrial Relations, regardless of any contractual relationship which may be 
alleged to exist between Contractor or any Subcontractor and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the Department 
of Industrial Relations determines that there has been a change in any prevailing rate of per diem 
wages in the locality in which the Work under the Contract is to be performed, such change shall 
not alter the wage rates in the Notice to Bidders or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to District, forfeit 
the statutory amount (believed by the District to be currently up to two hundred dollars ($200) for 
each calendar day, or portion thereof, for each worker paid less than the prevailing rates, 
determined by the District and/or the Director, for the work or craft in which that worker is 
employed for any public work done under Contract by Contractor or by any Subcontractor under 
it. The difference between such prevailing wage rates and the amount paid to each worker for 
each calendar day or portion thereof for which each worker was paid less than the prevailing 
wage rate shall be paid to each worker by Contractor. 

26.2.6 Any worker employed to perform Work on the Project, which Work is not covered by 
any classification listed in the general prevailing wage rate of per diem wages determined by the 
Director, shall be paid not less than the minimum rate of wages specified therein for the 
classification which most nearly corresponds to Work to be performed by him, and such minimum 
wage rate shall be retroactive to time of initial employment of such person in such classification. 
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26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to include 
employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and 
apprenticeship or other training programs authorized by Labor Code section 3093, and similar 
purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of Project, a 
schedule showing all determined minimum wage rates and all authorized deductions, if any, from 
unpaid wages actually earned.  In addition, Contractor shall post a sign-in log for all workers and 
visitors to the Site, a list of all subcontractors of any tier on the Site, and the required Equal 
Employment Opportunity poster(s). 

26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2, of 
the Labor Code, eight (8) hours of labor shall constitute a legal day’s work.  The time of service of 
any worker employed at any time by Contractor or by any Subcontractor on any subcontract 
under this Contract upon the Work or upon any part of the Work contemplated by this Contract 
shall be limited and restricted by Contractor to eight (8) hours per day, and forty (40) hours during 
any one week, except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours per day and forty 
(40) hours during any one week, shall be permitted upon this public work upon compensation for 
all hours worked in excess of eight (8) hours per day at not less than one and one-half times the 
basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an accurate record 
showing the name of and actual hours worked each calendar day and each calendar week by 
each worker employed by Contractor in connection with the Work or any part of the Work 
contemplated by this Contract.  The record shall be kept open at all reasonable hours to the 
inspection of District and to the Division of Labor Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the District 
forfeit the statutory amount (believed by the District to be currently twenty-five dollars ($25)) for 
each worker employed in the execution of this Contract by Contractor or by any Subcontractor for 
each calendar day during which such worker is required or permitted to work more than eight (8) 
hours in any one calendar day and forty (40) hours in any one calendar week in violation of the 
provisions of article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor 
Code. 

26.3.4 Any Work necessary to be performed after regular working hours, or on Sundays or 
other holidays shall be performed without additional expense to the District. 

26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing any portion 
of the Work under this Contract to upload, an accurate and complete certified payroll record 
(CPR) electronically using DIR’s eCPR System by uploading the CPRs by electronic XML file or 
entering each record manually using the DIR’s iform (or current form) online on a weekly basis 
and within ten (10 days of any request by the District or Labor Commissioner at 
http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html or current application and 
URL, showing the name, address, social security number, work classification, straight-time, and 
overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by the Contractor and/or each 
Subcontractor in connection with the Work. 
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26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on a weekly 
basis or to the requesting party, whether the District or DIR, within ten (10) days after receipt 
of each written request.  The CPRs from the Contractor and each Subcontractor for each 
week shall be provided on or before Wednesday of the week following the week covered by 
the CPRs. District may not make any payment to Contractor until: 

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the 
DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing CPRs to 
the DIR in a timely manner may directly delay Contractor’s payment. 

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the principal 
office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for inspection or 
furnished to the employee or his/her authorized representative on request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request to a 
representative of District, Division of Labor Standards Enforcement, Division of 
Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection or copies 
thereof made; provided, however, that a request by the public shall be made through the 
District, Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement.  If the requested CPRs have not been provided pursuant to the provisions 
herein, the requesting party shall, prior to being provided the records, reimburse the costs of 
preparation by Contractor, Subcontractors, and the entity through which the request was 
made. The public shall not be given access to the records at the principal office of 
Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency by District, Division of Apprenticeship Standards, or 
Division of Labor Standards Enforcement shall be marked or obliterated in such a manner as to 
prevent disclosure of an individual’s name, address, and social security number.  The name and 
address of Contractor awarded Contract or performing Contract shall not be marked or 
obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated hereunder, 
including the street address, city, and county, and shall, within five (5) working days, provide a 
notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, Contractor shall 
have ten (10) days in which to comply subsequent to receipt of written notice specifying in what 
respects Contractor must comply with this section.  Should noncompliance still be evident after 
the ten (10) day period, Contractor shall, as a penalty to District, forfeit up to one hundred dollars 
($100) for each calendar day, or portion thereof, for each worker, until strict compliance is 
effectuated. Upon the request of the Labor Commissioner, these penalties shall be withheld from 
progress payments then due. 

26.4.6 [RESERVED] 
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26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar amount 
greater than or a number of working days greater than that specified in Labor Code section 
1777.5, then this Contract is governed by the provisions of Labor Code Section 1777.5.  It shall 
be the responsibility of Contractor to ensure compliance with this Article and with Labor Code 
section 1777.5 for all apprenticeship occupations. 

26.6.2 Apprentices of any crafts or trades may be employed and, when required by Labor 
Code section 1777.5, shall be employed provided they are properly registered in full compliance 
with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices under the 
regulations of the craft or trade at which he/she is employed, and shall be employed only at the 
work of the craft or trade to which she/he is registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in training 
under apprenticeship standards and written apprentice agreements under chapter 4 
(commencing at section 3070), division 3, of the Labor Code, are eligible to be employed.  The 
employment and training of each apprentice shall be in accordance with the provisions of the 
apprenticeship standards and apprentice agreements under which he/she is training. 

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as 
indicated above, Contractor and any Subcontractors employing workers in any apprenticeable 
craft or trade in performing any Work under this Contract shall apply to the applicable joint 
apprenticeship committee for a certificate approving the Contractor or Subcontractor under the 
applicable apprenticeship standards and fixing the ratio of apprentices to journeymen employed 
in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as 
indicated above, Contractor and any Subcontractor may be required to make contributions to the 
apprenticeship program. 

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code section 
1777.5, then, upon a determination of noncompliance by the Administrator of Apprenticeship, it 
shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year from the 
date of such determination; 

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code section 
1777.7.  Interpretation and enforcement of these provisions shall be in accordance with the 
rules and procedures of the California Apprenticeship Council and under the authority of the 
Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 1777.6, 
which section forbids certain discriminatory practices in the employment of apprentices. 

26.6.9 Contractor shall become fully acquainted with the law regarding apprentices prior to 
commencement of the Work.  Special attention is directed to sections 1777.5, 1777.6, and 1777.7 
of the Labor Code, and title 8, California Code of Regulations, section 200 et seq.  Questions may 
be directed to the State Division of Apprenticeship Standards, 455 Golden Gate Avenue, 9th 
floor, San Francisco, California 94102. 
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26.7 Non-Discrimination 

26.7.1 Contractor herein agrees to comply with the provisions of the California Fair 
Employment and Housing Act as set forth in part 2.8 of division 3 of the California Government 
Code, commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in Public 
Law 88-352, and all amendments thereto; Executive Order 11246; and all administrative rules 
and regulations found to be applicable to Contractor and Subcontractor. 

26.7.2 Special requirements for Federally Assisted Construction Contracts:  During the 
performance of this Contract, Contractor agrees to incorporate in all subcontracts the provisions 
set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 No. 104 of the Federal Register 
dated May 28, 1968. 

26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the Project which 
complies with the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et seq.) and 
the California Occupational Safety and Health Act of 1973 (Lab. Code, § 6300 et seq.; 8 Cal. Code of 
Regs., § 330 et seq.). 

27. [RESERVED] 

28. MISCELLANEOUS 

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or materials 
pursuant to a public works contract, the Contractor or subcontractor offers and agrees to assign 
to the awarding body all rights, title, and interest in and to all causes of action it may have under 
Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 
(commending with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 
arising from purchases of goods, which assignment shall be made and become effective at the 
time the awarding body tenders final payment to the Contractor, without further acknowledgment 
by the parties. 

28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is 
accepted, it will assign to the purchasing body all rights, title, and interest in and to all causes of 
action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright 
Act (Chapter 2 [commencing with Section 16700] of Part 2 of Division 7 of the Business and 
Professions Code), arising from purchases of goods, materials, or services by the bidder for sale 
to the purchasing body pursuant to the bid. Such assignment shall be made and become 
effective at the time the purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or settlement, a 
monetary recovery for a cause of action assigned under this chapter, the assignor shall be 
entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover 
from the public body any portion of the recovery, including treble damages, attributable to 
overcharges that were paid by the assignor but were not paid by the public body as part of the bid 
price, less the expenses incurred in obtaining that portion of the recovery. 
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28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from such demand, 
reassign the cause of action assigned under this part if the assignor has been or may have been 
injured by the violation of law for which the cause of action arose and (a) the assignee has not 
been injured thereby, or (b) the assignee declines to file a court action for the cause of action. 

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which a Federal 
Excise Tax is imposed and the sale is exempt from such Federal Excise Tax because it is a sale to a 
State or Local Government for its exclusive use, District, upon request, will execute documents 
necessary to show (1) that District is a political subdivision of the State for the purposes of such 
exemption, and (2) that the sale is for the exclusive use of District.  No Federal Excise Tax for such 
materials shall be included in any Contract Price. 

28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be due in 
accordance with section 7051 et seq. of the Revenue and Taxation Code, Regulation 1521 of the 
State Board of Equalization or any other tax code that may be applicable. 

28.4 Shipments 

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract Documents.  
There must be no charge for containers, packing, unpacking, drayage, or insurance.  The total 
Contract Price shall be all inclusive (including sales tax) and no additional costs of any type will be 
considered. 

28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements because of federal 
or other governmental financing in whole or in part for the Project of which it is part, or for any other 
reason, Contactor shall comply with those reporting requirements at the request of the District at no 
additional cost. 

END OF SECTION 00 72 13 
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SECTION 00 73 13 SPECIAL CONDITIONS 

1. Modernization Projects 

1.1 Access.  Access to the school buildings and entry to buildings, classrooms, restrooms, 
mechanical rooms, electrical rooms, or other rooms, for construction purposes, must be coordinated 
with District and onsite District personnel before Work is to start. Unless agreed to otherwise in 
writing, only a school custodian will be allowed to unlock and lock doors in existing building(s). The 
custodian will be available only while school is in session.  If a custodian is required to arrive before 
7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’s Work, the overtime wages for the 
custodian will be paid by the Contractor, unless at the discretion of the District, other arrangements 
are made in advance. 

1.2 Keys.  Upon request, the District may, at its own discretion, provide keys to the school 
site for the convenience of the Contractor.  The Contractor agrees to pay all expenses to re-key the 
entire school site and all other affected District buildings if the keys are lost or stolen, or if any 
unauthorized party obtains a copy of the key or access to the school. 

1.3 Maintaining Services.  The Contractor is advised that Work is to be performed in spaces 
regularly scheduled for instruction.  Interruption and/or periods of shutdown of public access, 
electrical service, water service, lighting, or other utilities shall be only as arranged in advance with 
the District. Contractor shall provide temporary services to all facilities interrupted by Contractor’s 
Work. 

1.4 Maintaining Utilities.  The Contractor shall maintain in operation during duration of 
Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and other utility service 
lines within working area. 

1.5 Confidentiality. Contractor shall maintain the confidentiality of all information, 
documents, programs, procedures and all other items that Contractor encounters while performing 
the Work. This requirement shall be ongoing and shall survive the expiration or termination of this 
Contract and specifically includes, without limitation, all student, parent, and employee disciplinary 
information and health information. 

1.6 Work during Instructional Time. By submitting its bid, Contractor affirms that Work 
may be performed during ongoing instruction in existing facilities.  If so, Contractor agrees to 
cooperate to the best of its ability to minimize any disruption to school operations and any use of 
school facilities by the public up to, and including, rescheduling specific work activities, at no 
additional cost to District. 

1.7 No Work during Student Testing. Contractor shall, at no additional cost to the District 
and at the District’s request, coordinate its Work to not disturb District students including, without 
limitation, not performing any Work when students at the Site are taking State or Federally-required 
tests. 

2. Badge Policy for Contractors 

All Contractors doing work for the District will provide their workers with identification badges.  These 
badges will be worn by all members of the Contractor's staff who are working in a District facility. 

2.1 Badges must be filled out in full and contain the following information: 

2.1.1 Name of Contractor 

2.1.2 Name of Employee 
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2.1.3 Contractor's address and phone number 

2.2 Badges are to be worn when the Contractor or his/her employees are on site and must 
be visible at all times.  Contractors must inform their employees that they are required to allow District 
employees, the Architect, the Construction Manager, the Program Manager, or the Project Inspector 
to review the information on the badges upon request. 

2.3 Continued failure to display identification badges as required by this policy may result in 
the individual being removed from the Project or assessment of fines against the Contractor. 

3. Substitution for Specified Items 

3.1 Whenever in the Specifications any materials, process, or article is indicated or specified 
by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be 
deemed to be followed by the words “or equal.”  Contractor may, unless otherwise stated, offer any 
material, process, or article that shall be substantially equal or better in every respect to that so 
indicated or specified. 

3.1.1 If the material, process, or article offered by Contractor is not, in the opinion of 
the District, substantially equal or better in every respect to that specified, then Contractor shall 
furnish the material, process, or article specified in the Specifications without any additional 
compensation or change order. 

3.1.2 This provision shall not be applicable with respect to any material, product, thing 
or service for which District made findings and gave notice in accordance with Public Contract 
Code section 3400(c); therefore, Contractor shall not be entitled to request a substitution with 
respect to those materials, products or services. 

3.2 A request for a substitution shall be submitted as follows: 

3.2.1 Contractor shall notify the District in writing of any request for a substitution at 
least ten (10) days prior to bid opening as indicated in the Instructions to Bidders. 

3.2.2 Requests for Substitutions after award of the Contract shall be submitted within 
thirty-five (35) days of the date of the Notice of Award. 

3.3 Within 35 days after the date of the Notice of Award, Contractor shall provide data 
substantiating a request for substitution of “an equal” item, including but not limited to the following: 

3.3.1 All variations of the proposed substitute from the material specified including, but 
not limited to, principles of operation, materials, or construction finish, thickness or gauge of 
materials, dimensions, weight, and tolerances; 

3.3.2 Available maintenance, repair or replacement services; 

3.3.3 Increases or decreases in operating, maintenance, repair, replacement, and 
spare parts costs; 

3.3.4 Whether or not acceptance of the substitute will require other changes in the 
Work (or in work performed by the District or others under Contract with the District); and 

3.3.5 The time impact on any part of the Work resulting directly or indirectly from 
acceptance of the proposed substitute. 
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3.4 No substitutions shall be made until approved, in writing, by the District.  The burden of 
proof as to equality of any material, process, or article shall rest with Contractor.  The Contractor 
warrants that if substitutes are approved: 

3.4.1 The proposed substitute is equal or superior in all respects to that specified, and 
that such proposed substitute is suitable and fit for the intended purpose and will perform 
adequately the function and achieve the results called for by the general design and the Contract 
Documents; 

3.4.2 The Contractor provides the same warranties and guarantees for the substitute 
that would be provided for that specified; 

3.4.3 The Contractor shall be fully responsible for the installation of the substitute and 
any changes in the Work required, either directly or indirectly, because of the acceptance of such 
substitute, with no increase in Contract Price or Contract Time.  Incidental changes or extra 
component parts required to accommodate the substitute will be made by the Contractor without 
a change in the Contract Price or Contract Time; 

3.4.4 The Contractor shall be responsible for any re-design costs occasioned by 
District's acceptance and/or approval of any substitute; and 

3.4.5 The Contractor shall, in the event that a substitute is less costly than that 
specified, credit the District with one hundred percent (100%) of the net difference between the 
substitute and the originally specified material.  In this event, the Contractor agrees to execute a 
deductive Change Order to reflect that credit. 

3.5 In the event Contractor furnishes a material, process, or article more expensive than that 
specified, the difference in the cost of that material, process, or article so furnished shall be borne by 
Contractor. 

3.6 In no event shall the District be liable for any increase in Contract Price or Contract Time 
due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or 
rejection of any proposed substitute. 

3.7 Contractor shall be responsible for any costs the District incurs for professional services, 
DSA fees, or delay to the Project Schedule, if applicable, while DSA reviews changes for the 
convenience of Contractor and/or to accommodate Contractor’s means and methods.  District may 
deduct those costs from any amounts owing to the Contractor for the review of the request for 
substitution, even if the request for substitution is not approved.  District, at its sole discretion, shall 
deduct from the payments due to and/or invoice Contractor for all the professional services and/or 
DSA fees or delay to the Project Schedule, if applicable, while DSA reviews changes for the 
convenience of Contractor and/or to accommodate Contractor’s means and methods arising herein. 

4. Weather Days 

Delays due to Adverse Weather conditions will only be permitted in compliance with the provisions in the 
General Conditions and only if the number of days of Adverse Weather exceeds the following parameters 
and Contractor can verify that the excess days of Adverse Weather caused delays:  

January July 
February August 
March September 
April October 
May November 
June December 
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5. Owner-Controlled or Wrap-Up Insurance Program 

Contractor and all Subcontractors under the Contractor shall participate in and comply with the owner-
controlled or wrap-up insurance program (OCIP). In addition, Contractor shall procure and maintain, at its 
own expense, until completion and final acceptance of the Work at least the following insurance from 
insurance companies with an A.M. Best rating of no less than _____, except for those coverages 
provided by the OCIP as described in the OCIP Manual:  

[Commercial General 
Liability] 

Personal Injury Liability, Broad 
Form Property Damage 
including completed operations, 
and Explosion, Collapse and 
Underground Hazards 

[E.G. $5,000,000] 

[Automobile Liability – 
Any Auto] 

Bodily Injury and Property 
Damage 

[E.G. $5,000,000] 

[Workers 
Compensation] 

Statutory limits pursuant 
to State law 

[Employers’ Liability] [E.G. $1,000,000] 
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6. Insurance Policy Limits 

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of no less than 
_____.  The limits of insurance shall not be less than: 

Commercial General 
Liability 

Product Liability and 
Completed Operations, 
Fire Damage Liability – 
Split Limit 

[E.G. 
Low Risk:  $1,000,000 per 
occurrence; $2,000,000 
aggregate 

Intermediate Risk: 
$2,000,000 per occurrence; 
$4,000,000 aggregate 

High Risk:  $5,000,000 per 
occurrence; $10,000,000 
aggregate] 

Automobile Liability – 
Any Auto 

Combined Single Limit [E.G. 
Personal vehicles: 
$500,000 
Commercial vehicles: 
$1,000,000 

Personal vehicles:  
$100,000 per person/ 
$300,000 per accident] 

Workers’ Compensation Statutory limits pursuant to 
State law 

Employers’ Liability [E.G. $0] 

Builder’s Risk (Course of 
Construction) 

Issued for the value and 
scope of Work indicated 
herein. 

Pollution Liability [E.G. $0] 

7. Permits, Certificates, Licenses, Fees, Approvals 

7.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in the 
General Conditions, the Contractor shall secure and pay for all permits, licenses, approvals, and 
certificates necessary for the prosecution of the Work with the exception of the following: 

7.1.1 [Example: Water connection fees, sewer connection fees, etc.] 

With respect to the above-listed items, Contractor shall be responsible for securing such items; 
however, District will be responsible for payment of these charges or fees.  Contractor shall notify 
the District of the amount due with respect to such items and to whom the amount is payable. 
Contractor shall provide the District with an invoice and receipt with respect to such charges or 
fees. 
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7.2 General Permit For Storm Water Discharges Associated With Construction and 
Land Disturbance Activities 

7.2.1 Contractor acknowledges that all California school districts are obligated to 
develop and implement the following requirements for the discharge of storm water to surface 
waters from its construction and land disturbance activities (storm water requirements), without 
limitation: 

7.2.1.1 Municipal Separate Storm Sewer System (MS4) is a system of conveyances 
used to collect and/or convey storm water, including, without limitation, catch basins, curbs, 
gutters, ditches, man-made channels, and storm drains. 

7.2.1.2 Storm Water Pollution Prevention Plan (SWPPP) contains specific best 
management practices (BMPs) and establishes numeric effluent limitations at: 

7.2.1.2.1 Sites where the District engages in maintenance (e.g., fueling, cleaning, 
repairing) for transportation activities. 

7.2.1.2.2 Construction sites where: 

7.2.1.2.2.1 One (1) or more acres of soil will be disturbed, or 

7.2.1.2.2.2 The project is part of a larger common plan of development 
that disturbs more than one (1) acre of soil. 

7.2.2 Contractor shall comply with any District storm water requirements that are 
approved by the District and applicable to the Project, at no additional cost to the District. 

7.2.3 At no additional cost to the District, Contractor shall provide a Qualified Storm 
Water Practitioner who shall be onsite and implement and monitor any and all SWPPP 
requirements applicable to the Project, including but not limited to: 

7.2.3.1 At least forty eight (48) hours prior to a forecasted rain event, implementing the 
Rain Event Action Plan (REAP) for any rain event requiring implementation of the REAP, 
including any erosion and sediment control measures needed to protect all exposed portions 
of the site; and 

7.2.3.2 Monitoring any Numeric Action Levels (NALs), if applicable. 
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8. Project Labor Agreement/Payroll Records 

The District has entered into a Project Labor Agreement (PLA), which covers this Project.  Accordingly, 
the following provision is added as Section 26.4.6: 

26.4.6 As Contractor and its subcontractors have agreed to be bound by the terms of 
the PLA entered into by the District dated _________, Contractor and its subcontractors may be 
excused from uploading CPRs electronically using DIR’s eCPR System by uploading the CPRs 
by electronic XML file or entering each record manually using the DIR’s iform (or current form) 
online at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html , or by using a more 
current application and URL.  However, within ten (10) days of any request by the District or 
Labor Commissioner, Contractor and its subcontractors shall provide CPRs showing the name, 
address, social security number, work classification, straight time, and overtime hours worked 
each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 
or other employee employed by the Contractor and/or each subcontractor in connection with the 
Work. 

9. As-Builts and Record Drawings 

9.1 When called for by Division 1, Contractor shall submit As-Built Drawings pursuant to the 
Contract Documents consisting of one set of computer-aided design and drafting (CADD) files in the 
following format AutoCAD 2017, plus one set of As-Built Drawings on vellum or mylar. 

9.2 Contractor shall submit Record Drawings pursuant to the Contract Documents consisting 
of one set of computer-aided design and drafting (CADD) files in the following format AutoCAD 2017, 
plus one set of Record Drawings on vellum or mylar]. 

10. Fingerprinting 

Contractor shall comply with the provisions of Education Code section 45125.2 regarding the submission 
of employee fingerprints to the California Department of Justice and the completion of criminal 
background investigations of its employees, its subcontractor(s), and its subcontractors’ employees. 
Contractor shall not permit any employee to have any contact with District pupils until such time as 
Contractor has verified in writing to the governing board of the District, that such employee has not been 
convicted of a violent or serious felony, as defined in Education Code section 45122.1.  Contractor shall 
fully complete and perform all tasks required pursuant to the Criminal Background Investigation/ 
Fingerprinting Certification. 

11. Disabled Veteran Business Enterprises 

This Project uses or may plan to use funds allocated pursuant to the State of California School Facility 
Program (Program) for the construction and/or modernization of school buildings.  Therefore, Section 
17076.11 of the Education Code requires the District to have a participation goal for disabled veteran 
business enterprises (DVBE) of at least three percent (3%), per year, of the overall dollar amount 
expended each year by the District on projects that receive state funding.  The Contractor must submit 
the Disabled Veteran Business Enterprise Participation Certification to the District with its executed 
Agreement, identifying the steps Contractor took to solicit DVBE participation in conjunction with this 
Contract. 

12. Construction Manager 

The District will use a Construction Manager on the Project that is the subject of this Contract.  
_________________________ is the Construction Manager for this Project. 
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13. Program Manager 

_________________________ is the Program Manager designated for the Project that is the subject of 
this Contract. 

14. Federal Funds 

As this Project is funded in whole or in part by federal funds, Contractor and all Subcontractors are 
subject to civil or criminal prosecution for any violation of the federal False Claims Act set forth under 
section 1001 of title 18 and section 231 of title 31 of the United States Code. 

27. FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

27.1 Minimum Wages 

The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is financed in whole or in 
part from Federal funds or in accordance with guarantees of a Federal agency or financed from funds 
obtained by pledge of any contract of a Federal agency to make a loan, grant or annual contribution. 

27.1.1 All laborers and mechanics employed or working upon the Site of the Work (or 
under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction 
or development of the Project), will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account, except such payroll deductions as 
are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR 
part 3) , the full amount of wages and bona fide fringe benefits, or cash equivalents thereof, due 
at time of payment computed at rates not less than those contained in the applicable wage 
determination of the Secretary of Labor regardless of any contractual relationship which may be 
alleged to exist between the Contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 
such laborers or mechanics, subject to the provisions of  this section, including but not limited to 
paragraph 27.1.7; also, regular contributions made or costs incurred for more than a weekly 
period, but not less often than quarterly, under plans, funds, or programs which cover the 
particular weekly period, are deemed to be constructively made or incurred during such weekly 
period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits 
on the wage determination for the classification of Work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing Work in more 
than one classification may be compensated at the rate specified for each classification for the 
time actually worked therein: Provided, that the employer's payroll records accurately set forth the 
time spent in each classification in which Work is performed. The wage determination including 
any additional classification and wage rates conformed under this section, including but not 
limited to paragraph  27.1.6 and the Davis-Bacon poster (WH-1321) shall be posted at all times 
by the Contractor and its Subcontractors at the Site of the Work in a prominent and accessible 
place where it can be easily seen by the workers. 

27.1.2 Any class of laborers or mechanics, including helpers, and which is to be 
employed under the Contract which is not listed in the wage determination shall be classified in 
conformance with the wage determination. An additional classification and wage rate and fringe 
benefits will not be approved unless when the following criteria have been met: 

27.1.2.1 The Work to be performed by the classification requested is not performed by a 
classification in the wage determination; and 

27.1.2.2 The classification is utilized in the area by the construction industry; and 
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27.1.2.3 The proposed wage rate, including any bona fide fringe benefits, bears a 
reasonable relationship to the wage rates contained in the wage determination. 

27.1.3 If the Contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the District agree on the classification and 
wage rate (including the amount designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the Contractor to the Administrator of the Wage and Hour Division, 
Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210. 

27.1.4 In the event the Contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and the District do not agree on the proposed classification 
and wage rate (including the amount designated for fringe benefits, where appropriate), the 
Contractor shall provide the questions, including the views of all interested parties and the 
recommendation of the District, to the District for the District’s review and referral to the 
Administrator for determination. 

27.1.5 The wage rate (including fringe benefits where appropriate) determined pursuant 
to this section, shall be paid to all workers performing Work in the classification under this 
Contract from the first day on which Work is performed in the classification. 

27.1.6 Whenever the minimum wage rate prescribed in any applicable wage 
determination for a class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, Contractor shall either pay the benefit as stated in the wage 
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 

27.1.7 If the Contractor does not make payments to a trustee or other third person, the 
Contractor may consider, as part of the wages of any laborer or mechanic, the amount of any 
costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, 
provided that the Secretary of Labor has found, upon the written request of the Contractor, that 
the applicable standards of the Davis-Bacon Act have been met. If the Secretary of Labor so 
requires, the Contractor shall set aside in a separate account sufficient assets to meet obligations 
under the plan or program. 

27.2 Withholding. District may, upon its own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
Contractor under this Contract or any other Federal contract with the same Contractor, or any 
other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is 
held by the same Contractor, so much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any Subcontractor the full amount of wages required by 
the Contract. In the event of Contractor’s or any Subcontractors’ failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or working on the Site of the 
Work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the 
construction or development of the project), all or part of the wages required by the Contract, the 
District may, after written notice to the Contractor, sponsor, applicant, or owner, take such action 
as it deems necessary to cause the suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

27.3 Payrolls and basic records. 

27.3.1 Payrolls and basic records relating thereto shall be maintained by the Contractor 
during the course of the Work and preserved for a period of three years thereafter for all laborers 
and mechanics working at the Site of the Work (or under the United States Housing Act of 1937, 
or under the Housing Act of 1949, in the construction or development of the project). Such 
records shall contain the name, address, and social security number of each worker, his or her 
correct classification, hourly rates of wages paid (including rates of contributions or costs 
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anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in 
section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions 
made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs 
reasonably anticipated in providing benefits under a plan or program described in section 
1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records that show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated in writing to the laborers or 
mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs 
shall maintain written evidence of the registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 

27.3.2 The Contractor shall submit weekly for each week in which any Contract Work is 
performed a copy of all payrolls to the District. The payrolls submitted shall set out accurately and 
completely all of the information required to be maintained under 29 CFR 5.5(a)(3)(i), except that 
full social security numbers and home addresses shall not be included on weekly transmittals. 
Instead the payrolls shall only need to include an individually identifying number for each 
employee (e.g., the last four digits of the employee's social security number). The required 
weekly payroll information shall be submitted on a form acceptable to the District.  Optional Form 
WH-347 is available for this purpose from the Wage and Hour Division Web site at 
https://www.dol.gov/whd/programs/dbra/wh347.htm or its successor site. Contractor is 
responsible for the submission of copies of payrolls by all Subcontractors. Contractor and 
Subcontractors shall maintain the full social security number and current address of each covered 
worker, and shall provide them upon request to the District, the Contractor, or the Wage and Hour 
Division of the Department of Labor for purposes of an investigation or audit of compliance with 
prevailing wage requirements.  Contractor may require a Subcontractor to provide addresses and 
social security numbers to the Contractor for its own records, without weekly submission to the 
District or other government agency 

27.3.3 Each payroll submitted shall be accompanied by a “Statement of Compliance,” 
signed by the Contractor or Subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the Contract and shall certify the following: 

27.3.3.1 That the payroll for the payroll period contains the information required to be 
provided under 29 CFR 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, 

27.3.3.2 That the appropriate information is being maintained under 29 CFR 5.5 (a)(3)(i) 
of Regulations, 29 CFR part 5, and 

27.3.3.3 That such information is correct and complete; 

27.3.3.4 That each laborer or mechanic (including each helper, apprentice, and trainee) 
employed on the Contract during the payroll period has been paid the full weekly wages 
earned, without rebate, either directly or indirectly, and 

27.3.3.5 That no deductions have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

27.3.3.6 That each laborer or mechanic has been paid not less than the applicable wage 
rates and fringe benefits or cash equivalents for the classification of Work performed, as 
specified in the applicable wage determination incorporated into or applicable to the Contract. 
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27.3.3.7 The weekly submission of a properly executed certification in the form set forth 
on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of 
the “Statement of Compliance” required by paragraph 27.3.3 of this section. 

27.3.3.8 The falsification of any of the above certifications may subject the Contractor or 
one or more Subcontractors to civil or criminal prosecution under section 1001 of title 18 and 
section 231 of title 31 of the United States Code. 

27.3.3.9 The Contractor or Subcontractor shall make the records required under this 
section available for inspection, copying, or transcription by authorized representatives of the 
District or the federal Department of Labor, and shall permit representatives to interview 
employees during working hours on the job. If the Contractor or Subcontractor fails to submit 
the required records or to make them available, the Federal agency may, after written notice 
to the Contractor, sponsor, applicant, or owner, take such action as may be necessary to 
cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, 
failure to submit the required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

27.4 Apprentices and trainees 

27.4.1 Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the Work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered with the U.S. Department 
of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer 
and Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first ninety (90) days of probationary employment as an 
apprentice in an eligible apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice. The allowable ratio of apprentices to journeymen on 
the job Site in any craft classification shall not be greater than the ratio permitted to the 
Contractor as to the entire work force under the registered program. Any worker listed on a 
payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, 
shall be paid not less than the applicable wage rate on the wage determination for the 
classification of Work actually performed. In addition, any apprentice performing Work on the job 
Site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the Work actually performed. Where a 
Contractor is performing construction on a project in a locality other than that in which its program 
is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly 
rate) specified in the Contractor's or Subcontractor's registered program shall be observed. Every 
apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman hourly rate specified 
in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the apprenticeship program does not specify 
fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance 
with that determination. In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less 
than the applicable predetermined rate for the Work performed until an acceptable program is 
approved. 

27.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to 
Work at less than the predetermined rate for the Work performed unless they are employed 
pursuant to and individually registered in a program which has received prior approval, evidenced 
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by formal certification by the U.S. Department of Labor, Employment and Training Administration. 
The ratio of trainees to journeymen on the job Site shall not be greater than permitted under the 
plan approved by the Employment and Training Administration. Every trainee must be paid at not 
less than the rate specified in the approved program for the trainee's level of progress, expressed 
as a percentage of the journeyman hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If 
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training Administration shall be 
paid not less than the applicable wage rate on the wage determination for the classification of 
Work actually performed. In addition, any trainee performing Work on the job Site in excess of the 
ratio permitted under the registered program shall be paid not less than the applicable wage rate 
on the wage determination for the Work actually performed. In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the Work performed 
until an acceptable program is approved. 

27.4.3 Equal employment opportunity. The utilization of apprentices, trainees and 
journeymen under this part shall be in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

27.5 Compliance with Copeland Act requirements.  Contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this Contract. 

27.6 Subcontracts. The Contractor or Subcontractor shall insert in any subcontracts the 
clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the Federal 
agency may by appropriate instructions require, and also a clause requiring the Subcontractors to 
include these clauses in any lower tier subcontracts. The Contractor shall be responsible for the 
compliance by any Subcontractor or lower tier Subcontractor with all the Contract clauses in 29 
CFR 5.5. 

27.7 Contract termination: debarment. A breach of the Contract clauses in 29 CFR 5.5 
may be grounds for termination of the Contract, and for debarment as a Contractor and a 
Subcontractor as provided in 29 CFR 5.12. 

27.8 Compliance with Davis-Bacon and Related Act requirements. All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are 
herein incorporated by reference in this Contract. 

27.9 Disputes concerning labor standards. Disputes arising out of the labor standards 
provisions of this Contract shall not be subject to the general disputes clause of this Contract. 
Such disputes shall be resolved in accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes 
between the Contractor (or any of its Subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

27.10 Certification of eligibility. 

27.10.1 By entering into this Contract, the Contractor certifies that neither it (nor he or 
she) nor any person or firm who has an interest in the Contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 
29 CFR 5.12(a)(1). 
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27.10.2 No part of this Contract shall be subcontracted to any person or firm ineligible for 
award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

27.10.3 Contractor shall be subject to the penalty for making false statements prescribed 
in the U.S. Criminal Code, 18 U.S.C. 1001. 

27.11 Clauses Mandated by Contract Work Hours and Safety Standards Act. 

As used in the following paragraphs, the terms laborers and mechanics include watchmen and 
guards. 

27.11.1 Overtime requirements. No Contractor or Subcontractor contracting for any part 
of the Contract Work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is employed 
on such Work to work in excess of forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 

27.11.2 Violation; liability for unpaid wages; liquidated damages. In the event of any 
violation of the clause set forth in the foregoing paragraph the Contractor and any Subcontractor 
responsible therefor shall be liable for the unpaid wages. In addition, such Contractor and 
Subcontractor shall be liable to the United States for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the foregoing paragraph, in the sum of $10 for 
each calendar day on which such individual was required or permitted to Work in excess of the 
standard workweek of forty hours without payment of the overtime wages required by the 
foregoing paragraph. 

27.11.3 Withholding for unpaid wages and liquidated damages. The District may 
upon its own action or upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any moneys payable on account of Work performed 
by the Contractor or Subcontractor under the Contract or any other Federal contract with the 
same Contractor, or any other federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same Contractor, such sums as may be determined to 
be necessary to satisfy any liabilities of such Contractor or Subcontractor for unpaid wages and 
liquidated damages as provided in the forgoing paragraph. 

27.11.4 Subcontracts.  The Contractor or Subcontractor shall insert in any subcontracts 
the foregoing paragraphs concerning “Overtime requirements” and “Violation; liability for unpaid 
wages; liquidated damages” and also a clause requiring each Subcontractor to include these 
clauses in any lower tier subcontracts.  Contractor shall be responsible for compliance by any 
Subcontractor or lower tier Subcontractor with the clauses set forth in paragraphs 27.11.1 through 
27.11.4 of this section. 

END OF DOCUMENT 00 73 13 

SPECIAL CONDITIONS 
00 73 13 - 13 



 
 

  

  

  
  

     
 

 

 
  

    
 

 

  

 
 

    

 
 

  
   

  
  

   
 

   

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

DOCUMENT 00 73 56   HAZARDOUS MATERIALS PROCEDURES & REQUIREMENTS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This document includes information applicable to hazardous materials and hazardous waste 
abatement. 

1.3 NOTICE OF HAZARDOUS WASTE OR MATERIALS 

A. Contractor shall give notice in writing to the District, the Construction Manager, and the 
Architect promptly, before any of the following materials are disturbed, and in no event later 
than twenty-four (24) hours after first observance, of any: 
1. Material that Contractor believes may be a material that is hazardous waste or 

hazardous material, as defined in section 25117 of the Health and Safety Code, that is 
required to be removed to a Class I, Class II, or Class III disposal site in accordance 
with provisions of existing law; 

2. Other material that may present a substantial danger to persons or property exposed 
thereto in connection with Work at the site. 

B. Contractor's written notice shall indicate whether the hazardous waste or material was 
shown or indicated in the Contract Documents to be within the scope of Work, and whether 
the materials were brought to the site by Contractor, its Subcontractors, suppliers, or 
anyone else for whom Contractor is responsible.  As used in this section the term 
"hazardous materials" shall include, without limitation, asbestos, lead, Polychlorinated 
biphenyl (PCB), petroleum and related hydrocarbons, and radioactive material. 

C. In response to Contractor's written notice, the District shall investigate the identified 
conditions. 

D. If the District determines that conditions do not involve hazardous materials or that no 
change in terms of Contract is justified, the District shall so notify Contractor in writing, 
stating reasons.  If the District and Contractor cannot agree on whether conditions justify an 
adjustment in Contract Price or Contract Time, or on the extent of any adjustment, 
Contractor shall proceed with the Work as directed by the District. 

E. If after receipt of notice from the District, Contractor does not agree to resume Work based 
on a reasonable belief it is unsafe, or does not agree to resume Work under special 
conditions, then District may order such portion of Work that is in connection with such 
hazardous condition or such affected area to be deleted from the Work, or performed by 
others, or District may invoke its rights to terminate the Contract in whole or in part.  District 
will determine entitlement to or the amount or extent of an adjustment, if any, in Contract 
Price or Contract Time as a result of deleting such portion of Work, or performing the Work 
by others. 

F. If Contractor stops Work in connection with any hazardous condition and in any area 
affected thereby, Contractor shall immediately redeploy its workers, equipment, and 
materials, as necessary, to other portions of the Work to minimize delay and disruption. 
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1.4 ADDITIONAL WARRANTIES AND REPRESENTATIONS 

A. Contractor represents and warrants that it, its employees, and its subcontractors and their 
employees, shall at all times have the required levels of familiarity with the Site and the 
Work, training, and ability to comply fully with all applicable laws and contractual 
requirements for safe and expeditious performance of the Work, including whatever training 
is or may be required regarding the activities to be performed (including, but not limited to, 
all training required to address adequately the actual or potential dangers of Contract 
performance). 

B. Contractor represents and warrants that it, its employees, and its subcontractors and their 
employees, shall at all times have and maintain in good standing any and all certifications 
and licenses required by applicable federal, state, and other governmental and quasi-
governmental requirements applicable to the Work. 

C. Contractor represents and warrants that it has studied carefully all requirements of the 
Specifications regarding procedures for demolition, hazardous waste abatement, or safety 
practices, specified in the Contract, and prior to submitting its bid, has either (a) verified to 
its satisfaction that the specified procedures are adequate and sufficient to achieve the 
results intended by the Contract Documents, or (b) by way of approved "or equal" request or 
request for clarification and written Addenda, secured changes to the specified procedures 
sufficient to achieve the results intended by the Contract Documents.  Contractor accepts 
the risk that any specified procedure will result in a completed Project in full compliance with 
the Contract Documents. 

1.5 MONITORING AND TESTING 

A. District reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, 
Work monitoring, and any other tests (in addition to testing required under the agreement or 
applicable law), to monitor Contract requirements of safe and statutorily compliant work 
methods and (where applicable) safe re-entry level air standards under state and federal 
law upon completion of the job, and compliance of the work with periodic and final 
inspection by public and quasi-public entities having jurisdiction. 

B. Contractor acknowledges that District has the right to perform, or cause to be performed, 
various activities and tests including, but not limited to, pre-abatement, during abatement, 
and post-abatement air monitoring, that District shall have no obligation to perform said 
activities and tests, and that a portion of said activities and tests may take place prior to the 
completion of the Work by Contractor.  In the event District elects to perform these activities 
and tests, Contractor shall afford District ample access to the Site and all areas of the Work 
as may be necessary for the performance of these activities and tests. Contractor will 
include the potential impact of these activities or tests by District in the Contract Price and 
the Scheduled Completion Date. 

C. Notwithstanding District's rights granted by this paragraph, Contractor may retain its own 
industrial hygiene consultant at Contractor’s own expense and may collect samples and 
may perform tests including, but not limited to, pre-abatement, during abatement, and post-
abatement personal air monitoring, and District reserves the right to request documentation 
of all such activities and tests performed by Contractor relating to the Work and Contractor 
shall immediately provide that documentation upon request. 

1.6 COMPLIANCE WITH LAWS 

A. Contractor shall perform safe, expeditious, and orderly work in accordance with the best 
practices and the highest standards in the hazardous waste abatement, removal, and 

HAZARDOUS MATERIAL PROCEDURES AND REQUIREMENTS 
00 73 56 - 2 



 
 

 

  

  
   

 

  
 

 
      

  
  

 

  

    

    

   
  

   

   
 

  

 
  

 
  
 

  
 

   
   

  
  

 

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

disposal industry, the applicable law, and the Contract Documents, including, but not limited 
to, all responsibilities relating to the preparation and return of waste shipment records, all 
requirements of the law, delivering of all requisite notices, and obtaining all necessary 
governmental and quasi-governmental approvals. 

B. Contractor represents that it is familiar with and shall comply with all laws applicable to the 
Work or completed Work including, but not limited to, all federal, state, and local laws, 
statutes, standards, rules, regulations, and ordinances applicable to the Work relating to: 
1. The protection of the public health, welfare and environment; 
2. Storage, handling, or use of asbestos, PCB, lead, petroleum based products, 

radioactive material, or other hazardous materials; 
3. The generation, processing, treatment, storage, transport, disposal, destruction, or 

other management of asbestos, PCB, lead, petroleum, radioactive material, or 
hazardous waste materials or other waste materials of any kind; and 

4. The protection of environmentally sensitive areas such as wetlands and coastal areas. 

1.7 DISPOSAL 

A. Contractor has the sole responsibility for determining current waste storage, handling, 
transportation, and disposal regulations for the job Site and for each waste disposal facility. 
Contractor must comply fully at its sole cost and expense with these regulations and any 
applicable law.  District may, but is not obligated to, require submittals with this information 
for it to review consistent with the Contract Documents. 

B. Contractor shall develop and implement a system acceptable to District to track hazardous 
waste from the Site to disposal, including appropriate "Hazardous Waste Manifests" on the 
EPA form, so that District may track the volume of waste it put in each landfill and receive 
from each landfill a certificate of receipt. 

C. Contractor shall provide District with the name and address of each waste disposal facility 
prior to any disposal, and District shall have the express right to reject any proposed 
disposal facility.  Contractor shall not use any disposal facility to which District has objected.  
Contractor shall document actual disposal or destruction of waste at a designated facility by 
completing a disposal certificate or certificate of destruction forwarding the original to the 
District. 

1.8 PERMITS 

A. Before performing any of the Work, and at such other times as may be required by 
applicable law, Contractor shall deliver all requisite notices and obtain the approval of all 
governmental and quasi-governmental authorities having jurisdiction over the Work. 
Contractor shall submit evidence satisfactory to District that it and any disposal facility: 
1. have obtained all required permits, approvals, and the like in a timely manner both 

prior to commencement of the Work and thereafter as and when required by applicable 
law; and are in compliance with all such permits, approvals and the regulations: 
a. For example, before commencing any work in connection with the Work involving 

asbestos-containing materials, or PCBs, or other hazardous materials subject to 
regulation, Contractor agrees to provide the required notice of intent to renovate or 
demolish to the appropriate state or federal agency having jurisdiction, by certified 
mail, return receipt requested, or by some other method of transmittal for which a 
return receipt is obtained, and to send a copy of that notice to District.  Contractor 
shall not conduct any Work involving asbestos-containing materials or PCBs 
unless Contractor has first confirmed that the appropriate agency having 
jurisdiction is in receipt of the required notification.  All permits, licenses, and bonds 
that are required by governmental or quasi-governmental authorities, and all fees, 
deposits, tap fees, offsite easements, and asbestos and PCB disposal facilities 
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expenses necessary for the prosecution of the Work, shall be procured and paid 
for by Contractor. Contractor shall give all notices and comply with the all 
applicable laws bearing on the conduct of the Work as drawn and specified.  If 
Contractor observes or reasonably should have observed that Plans and 
Specifications and other Contract Documents are at variance therewith, it shall be 
responsible for promptly notifying District in writing of such fact. If Contractor 
performs any Work contrary to applicable laws, it shall bear all costs arising 
therefrom. 

B. In the case of any permits or notices held in District's name or of necessity to be made in 
District's name, District shall cooperate with Contractor in securing the permit or giving the 
notice, but the Contractor shall prepare for District review and execution upon approval, all 
necessary applications, notices, and other materials. 

1.9 INDEMNIFICATION 

A. To the fullest extent permitted by law, the indemnities and limitations of liability expressed 
throughout the Contract Documents apply with equal force and effect to any claims or 
liabilities imposed or existing by virtue of the removal, abatement, and disposal of 
hazardous waste.  This includes, but is not limited to, liabilities connected to the selection 
and use of a waste disposal facility, a waste transporter, personal injury, property damage, 
loss of use of property, damage to the environment or natural resources, or “disposal” and  
“release” of materials associated with the Work (as defined in 42 U.S.C. § 960l et seq.). 

1.10 TERMINATION 

A. District shall have an absolute right to terminate for default immediately without notice and 
without an opportunity to cure should Contractor knowingly or recklessly commit a material 
breach of the terms of the Contract Documents, or any applicable law, on any matter 
involving the exposure of persons or property to hazardous waste.  However, if the breach 
of contract exposing persons or property to hazardous waste is due solely to an ordinary, 
unintentional, and non-reckless failure to exercise reasonable care, then the procedures for 
termination for cause shall apply without modification. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  00 73 56 
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SECTION 01 11 00 SUMMARY OF WORK 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section: 
1. All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 
a. General Conditions, including, without limitation, Site Access Conditions and 

Requirements. 
b. Special Conditions. 

1.2 SUMMARY 

A. Selective demolition and construction necessary for the Modernization to existing school 
buildings, including associated electrical and low voltage work as indicated in the Drawings 
and Specifications.  Generally, these categories of work involve modification of certain 
selected areas and replacing fire alarm in instructional areas, library and administrative 
areas. 

B. Perform the Work under a single, fixed-price Contract. 

C. Work by Others: 
1. Work on the Campus that will be performed by others concurrent with the Work of this 

Contract: 
a. Aquatic Center Project 
b. New North Campus Project (Increment 1 & 2) 

1.3 QUALITY ASSURANCE 

A. Codes and Regulations: 
1. The codes, regulations, and standards adopted by the state and federal agencies 

having jurisdiction shall govern minimum requirements for this Project.  Where codes, 
regulations, and standards conflict with the Contract Documents, these conflicts shall 
be brought to the immediate attention of the District and the Architect. 

2. Codes, regulations, and standards shall be as published effective as of date of bid 
opening, unless otherwise specified or indicated. 

B. Project Record Documents: 
1. Contractor shall maintain on Site one set of the following record documents; Contractor 

shall record actual revisions to the Work: 
a. Contract Drawings. 
b. Specifications. 
c. Addenda. 
d. Change Orders and other modifications to the Contract. 
e. Reviewed shop drawings, product data, and samples. 
f. Field test records. 
g. Inspection certificates. 
h. Manufacturer's certificates. 

2. Contractor shall store Record Documents separate from documents used for 
construction.  Provide files, racks, and secure storage for Record Documents and 
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samples. 
3. Contractor shall record information concurrent with construction progress. 
4. Specifications: 

a. Contractor shall legibly mark and record at each product section of the 
Specifications the description of the actual product(s) installed, including the 
following: 
1) Manufacturer's name and product model and number. 
2) Product substitutions or alternates utilized. 
3) Changes made by Addenda and Change Orders and written directives. 

1.4 CONTRACTOR’S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may use the 
building(s) at the Project Site without limitation for its operations, storage, and office facilities 
for the performance of the Work.  If the District chooses to beneficially occupy any 
building(s), Contractor must obtain the District's written approval for Contractor's use of 
spaces and types of operations to be performed within the building(s) while so occupied.  
Contractor's access to the building(s) shall be limited to the areas indicated. 

B. If the space at the Project Site is not sufficient for Contractor's operations, storage, office 
facilities and/or parking, Contractor shall arrange and pay for any additional facilities needed 
by Contractor. 

C. Contractor shall not interfere with use of or access to occupied portions of the building(s) or 
adjacent property. 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building clear and 
free of debris and obstructions at all times. 

E. No one other than those directly involved in the demolition and construction, or specifically 
designated by the District or the Architect shall be permitted in the areas of work during 
demolition and construction activities. 

F. The Contractor shall install the construction fence and maintain that it will be locked when 
not in use. Keys to this fencing will be provided to the District. 

1.5 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and other 
installations that are known or believed to exist in the area of the Work.  Contractor shall 
locate these existing installations before proceeding with excavation and other operations 
that could damage same; maintain them in service, where appropriate; and repair damage 
to them caused by the performance of the Work.  Should damage occur to these existing 
installations, the costs of repair shall be at the Contractor's expense and made to the 
District's satisfaction. 

B. Contractor shall be alert to the possibility of the existence of additional structures and 
utilities.  If Contractor encounters additional structures and utilities, Contractor will 
immediately report to the District for disposition of same as indicated in the General 
Conditions. 

1.6 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice in advance of 
any need to shut off existing utility services or to effect equipment interruptions. The District 
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will set exact time and duration for shutdown and will assist Contractor with shutdown.  
Work required to re-establish utility services shall be performed by the Contractor. 

B. Contractor shall obtain District's written approval as indicated in the General Conditions in 
advance of deliveries of material or equipment or other activities that may conflict with 
District's use of the building(s) or adjacent facilities. 

1.7 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work that could affect 
structural integrity of various building elements, both permanent and temporary. 

B. Contractor shall include structural connections and fastenings as indicated or required for 
complete performance of the Work. 

1.8 EXAMINATION 

A. Contractor shall be held to have examined the Project Site and acquainted itself with the 
conditions of the Site and of the streets or roads approaching the Site. 

B. Prior to commencement of Work, Contractor shall survey the Site and existing buildings and 
improvements to observe existing damage and defects such as cracks, sags, broken, 
missing or damaged glazing, other building elements and Site improvements, and other 
damage. 

C. Should Contractor observe cracks, sags, and other damage to and defects of the Site and 
adjacent buildings, paving, and other items not indicated in the Contract Documents, 
Contractor shall immediately report same to the District and the Architect. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 11 00 
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SECTION 01 22 00 ALTERNATES AND UNIT PRICING 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section: 

1.2 SUMMARY 

A. Description: 
1. The items of work indicated below propose modifications to, substitutions for, additions 

to and/or deletions from the various parts of the Work specified in other Sections of the 
Specifications. The acceptance or rejection of any of the alternates is strictly at the 
option of the District subject to District's acceptance of Contractor's stated prices 
contained in this Proposal. 

B. General: 
1. Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 

item whether specifically stated or not, shall be omitted and where an item is added or 
modified or where scope of Work is increased, all Work pertaining to that required to 
render same ready for use on the Project in accordance with intention of Drawings and 
Specifications shall be included in an agreed upon price amount. 

C. Related Sections: 
1. Section 00 21 13: Instruction to Bidders. 
2. Section 00 41 13: Bid Form and Proposal. 
3. Section 00 72 13: General Conditions. 
4. Section 00 73 13: Special Conditions. 

1.3 BASE BID 

A. The Base Bid includes all work required to construct the Project completely and in 
accordance with the Contract Documents. 

1.4 ALTERNATES 

A. None. 

1.5 UNIT PRICING 

A. General: 
1. Contractor shall completely state all required figures based on Unit Prices listed below.  

Where scope of Work is decreased, all Work pertaining to the item, whether 
specifically stated or not, shall be omitted and where scope of Work is increased, all 
work pertaining to that item required to render same ready for use on the Project in 
accordance with intention of Drawings and Specifications shall be included in an 
agreed upon price amount. 

B. Unit Prices: 
1. Furnish unit prices for each of the named items on a square foot, lineal foot, or per 

each basis, as applies. Unit prices shall include all labor, materials, services, profit, 
overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 
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subcontractors, and supplier(s): 
a. None. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 22 00 
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SECTION 01 25 13 PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 21 13: Instructions to Bidders. 
2. Section 00 72 13: General Conditions. 
3. Section 00 73 13: Special Conditions. 

1.3 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the designation "or equal" 
are used in conjunction with material and equipment required by the Specifications to 
establish the standards of quality, utility, and appearance required.  Substitutions which are 
equal in quality, utility, and appearance to those specified may be reviewed subject to the 
provisions of the General Conditions. 

B. Wherever more than one manufacturer's product is specified, the first-named product is the 
basis for the design used in the work and the use of alternative-named manufacturers' 
products or substitutes may require modifications in that design.  If such alternatives are 
proposed by Contractor and are approved by the District and/or the Architect, Contractor 
shall assume all costs required to make necessary revisions and modifications of the design 
resulting from the substitutions requested by the Contractor. 

C. When materials and equipment are specified by first manufacturer's name and product 
number, second manufacturer's name and "or approved equal," supporting data for the 
second product, if proposed by Contractor, shall be submitted in accordance with the 
requirements for substitutions.  The District’s Board has found and determined that certain 
item(s) shall be used on this Project based on the purpose(s) indicated pursuant to Public 
Contract Code section 3400(c).  These findings, as well as the products and brand or trade 
names, have been identified in the Notice to Bidders. 

D. The Contractor will not be allowed to substitute specified items unless the request for 
substitution is submitted as follows: 
1. District must receive any notice of request for substitution of a specified item a 

minimum of ten (10) calendar days prior to bid opening. 
2. Within 35 days after the date of the Notice of Award, the Contractor shall submit data 

substantiating the request(s) for all substitution(s) containing sufficient information to 
assess acceptability of product or system and impact on Project, including, without 
limitation, the requirements specified in the Special Conditions and the technical 
Specifications.  Insufficient information shall be grounds for rejection of substitution. 

E. If the District and/or Architect, in reviewing proposed substitute materials and equipment, 
require revisions or corrections to be made to previously accepted Shop Drawings and 
supplemental supporting data to be resubmitted, Contractor shall promptly do so.  If any 
proposed substitution is judged by the District and/or Architect to be unacceptable, the 
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specified material or equipment shall be provided. 

F. Samples may be required.  Tests required by the District and/or Architect for the 
determination of quality and utility shall be made at the expense of Contractor, with 
acceptance of the test procedure first given by the District. 

G. In reviewing the supporting data submitted for substitutions, the District and/or Architect will 
use for purposes of comparison all the characteristics of the specified material or equipment 
as they appear in the manufacturer's published data even though all the characteristics may 
not have been particularly mentioned in the Contract Documents. If more than two (2) 
submissions of supporting data are required, the cost of reviewing the additional supporting 
data shall be borne by Contractor, and the District will deduct the costs from the Contract 
Price. The Contractor shall be responsible for any re-design costs occasioned by District's 
acceptance and/or approval of any substitute. 

H. The Contractor shall, in the event that a substitute is less costly than that specified, credit 
the District with one hundred percent (100%) of the net difference between the substitute 
and the originally specified material.  In this event, the Contractor agrees to execute a 
deductive Change Order to reflect that credit.  In the event Contractor furnishes a material, 
process, or article more expensive than that specified, the difference in the cost of that 
material, process, or article so furnished shall be borne by Contractor. 

I. In no event shall the District be liable for any increase in Contract Price or Contract Time 
due to any claimed delay in the evaluation of any proposed substitute or in the acceptance 
or rejection of any proposed substitute. 

J. Any substitutions relating to Structural Safety, Fire/Life Safety or Accessibility review 
through the Division of the State Architect (DSA) are considered Construction Changes and 
shall be submitted to DSA for review and approval. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 25 13 
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SECTION 01 26 00 CHANGES IN THE WORK 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section provides requirements for Contractor’s regarding changes. 

1.3 REQUIREMENTS 

A. Contractor shall comply with all applicable provisions in the agreement, general conditions, 
and special conditions, if used, related to changes and/or requests for changes. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 26 00 
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SECTION 01 29 00 APPLICATION FOR PAYMENT AND CONDITIONAL AND UNCONDITIONAL 
WAIVER AND RELEASE FORMS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section provides requirements and forms for the application for payments. 

1.3 REQUIREMENTS 

A. Contractor shall comply with all provisions in the general conditions related to applications 
for payment and/or payments. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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CONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8132) 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:  

Name of Customer: 

Job Location:  

Owner: 

Through Date: 

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has 
for labor and service provided, and equipment and material delivered, to the customer on this job through 
the Through Date of this document.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the parties prior to 
the date that this document is signed by the claimant, are waived and released by this document, unless 
listed as an Exception below. This document is effective only on the claimant's receipt of payment from 
the financial institution on which the following check is drawn: 

Maker of Check: 

Amount of Check: $ 

Check Payable to:  

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 

(3) The following progress payments for which the claimant has previously given a 
conditional waiver and release but has not received payment: 

Date(s) of waiver and release:  

Amount(s) of unpaid progress payment(s):  $ 

(4) Contract rights, including (A) a right based on rescission, abandonment, or breach of 
contract, and (B) the right to recover compensation for work not compensated by the 
payment. 

Claimant's Signature:  

Claimant's Title: 

Date of Signature: 

APPLICATION FOR PAYMENT AND CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE 
FORMS 
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UNCONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 

(CIVIL CODE SECTION 8134) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN 
PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU 
SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:  

Name of Customer: 

Job Location:  

Owner: 

Through Date: 

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has 
for labor and service provided, and equipment and material delivered, to the customer on this job through 
the Through Date of this document.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the parties prior to 
the date that this document is signed by the claimant, are waived and released by this document, unless 
listed as an Exception below.  The claimant has received the following progress payment: $ 

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 

(3) Contract rights, including (A) a right based on rescission, abandonment, or breach of 
contract, and (B) the right to recover compensation for work not compensated by the 
payment. 

Claimant's Signature:  

Claimant's Title: 

Date of Signature: 

APPLICATION FOR PAYMENT AND CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE 
FORMS 
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CONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8136) 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:  

Name of Customer: 

Job Location:  

Owner: 

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has 
for labor and service provided, and equipment and material delivered, to the customer on this job.  Rights 
based upon labor or service provided, or equipment or material delivered, pursuant to a written change 
order that has been fully executed by the parties prior to the date that this document is signed by the 
claimant, are waived and released by this document, unless listed as an Exception below.  This document 
is effective only on the claimant's receipt of payment from the financial institution on which the following 
check is drawn: 

Maker of Check: 

Amount of Check: $ 

Check Payable to:  

Exceptions 

This document does not affect any of the following:  

Disputed claims for extras in the amount of: $ 

Claimant's Signature:  

Claimant's Title: 

Date of Signature: 

APPLICATION FOR PAYMENT AND CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE 
FORMS 
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UNCONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN 
PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU 
SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, USE A 
CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:  

Name of Customer: 

Job Location:  

Owner: 

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has 
for all labor and service provided, and equipment and material delivered, to the customer on this job. 
Rights based upon labor or service provided, or equipment or material delivered, pursuant to a written 
change order that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception below.  The 
claimant has been paid in full. 

Exceptions 

This document does not affect any of the following:  

Disputed claims for extras in the amount of: $ 

Claimant's Signature:  

Claimant's Title: 

Date of Signature: 

APPLICATION FOR PAYMENT AND CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE 
FORMS 
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SECTION 01 31 19 PROJECT MEETINGS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section provides requirements for conducting project meetings. 

B. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 PROGRESS MEETINGS 

A. Contractor shall schedule and hold regular weekly progress meetings after a minimum of 
one week's prior written notice of the meeting date and time to all Invitees as indicated 
below. 

B. Location: Contractor's field office. 

C. The Contractor shall notify and invite the following entities (Invitees): 
1. District Representative. 
2. Contractor. 
3. Contractor's Project Manager. 
4. Contractor's Superintendent. 
5. Subcontractors, as appropriate to the agenda of the meeting. 
6. Suppliers, as appropriate to the agenda of the meeting. 
7. Construction Manager, if any. 
8. Architect. 
9. Engineer(s), if any and as appropriate to the agenda of the meeting. 
10. Others, as appropriate to the agenda of the meeting. 

D. The District's and/or the Architect’s Consultants will attend at their discretion, in response to 
the agenda. 

E. The District representative, the Construction Manager, and/or another District Agent shall 
take and distribute meeting notes to attendees and other concerned parties.  If exceptions 
are taken to anything in the meeting notes, those exceptions shall be stated in writing to the 
District within five (5) working days following District's distribution of the meeting notes. 

1.4 PRE-INSTALLATION/PERFORMANCE MEETING 

A. Contractor shall schedule a meeting prior to the start of each of the following portions of the 
Work: cutting and patching of plaster and roofing, and other weather-exposed and moisture-
resistant products.  Contractor shall invite all Invitees to this meeting, and others whose 
work may affect or be affected by the quality of the cutting and patching work. 

B. Contractor shall review in detail prior to this meeting, the manufacturer's requirements and 
specifications, applicable portions of the Contract Documents, Shop Drawings, and other 
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submittals, and other related work.  At this meeting, invitees shall review and resolve 
conflicts, incompatibilities, or inadequacies discovered or anticipated. 

C. Contractor shall review in detail Project conditions, schedule, requirements for performance, 
application, installation, and quality of completed Work, and protection of adjacent Work and 
property. 

D. Contractor shall review in detail means of protecting the completed Work during the 
remainder of the construction period. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 31 19 
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SECTION 01 32 13 SCHEDULING OF WORK 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Scheduling of Work under this Contract shall be performed by Contractor in 

accordance with requirements of this Section: 
a. Development of schedule, cost and resource loading of the schedule, monthly 

payment requests, and project status reporting requirements of the Contract shall 
employ computerized Critical Path Method (CPM) scheduling (CPM Schedule). 

b. CPM Schedule shall be cost loaded based on Schedule of Values as approved by 
District. 

c. Submit schedules and reports as specified in the General Conditions. 
2. Upon Award of Contract, Contractor shall immediately commence development of 

Initial and Original CPM Schedules to ensure compliance with CPM Schedule submittal 
requirements. 

B. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 01 11 00: Summary of Work. 
4. Section 01 33 00: Submittals. 

1.3 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of being awarded the Contract and before request for first progress 
payment, the Contractor shall prepare and submit to the Project Manager a construction 
progress schedule conforming to the Milestone Schedule below. 

B. The Construction Schedule shall be continuously updated, and an updated schedule shall 
be submitted with each application for progress payment.  Each revised schedule shall 
indicate the work actually accomplished during the previous period and the schedule for 
completion of the remaining work. 

C. Milestone Schedule: 

ACTIVITY DESCRIPTION REQUIRED COMPLETION 

CONSTRUCTION STARTS _______________________________[DATE]_______ 
FINAL PROJECT COMPLETION [DATE]_______ 

1.4 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the latest version 
of the scheduling program [i.e., Primavera Project Planner]. Experience level required is set 
forth below.  Contractor may employ such personnel directly or may employ a consultant for 
this purpose: 
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1. The written statement shall identify the individual who will perform CPM scheduling. 
2. Capability and experience shall be verified by description of construction projects on 

which individual has successfully applied computerized CPM. 
3. Required level of experience shall include at least two (2) projects of similar nature and 

scope with value not less than three fourths (¾) of the Total Bid Price of this Project. 
The written statement shall provide contact persons for referenced projects with 
current telephone and address information. 

B. District reserves the right to approve or reject Contractor’s scheduler or consultant at any 
time. District reserves the right to refuse replacing of Contractor’s scheduler or consultant, if 
District believes replacement will negatively affect the scheduling of Work under this 
Contract. 

1.5 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and completion dates 
specified in Contract Documents. 

B. Overall time of completion and time of completion for each milestone shown on Progress 
Schedule shall adhere to times in the Contract, unless an earlier (advanced) time of 
completion is requested by Contractor and agreed to by District.  Any such agreement shall 
be formalized by a Change Order: 
1. District is not required to accept an early completion schedule, i.e., one that shows an 

earlier completion date than the Contract Time. 
2. Contractor shall not be entitled to extra compensation in event agreement is reached 

on an earlier completion schedule and Contractor completes its Work, for whatever 
reason, beyond completion date shown in its early completion schedule but within the 
Contract Time. 

3. A schedule showing the work completed in less than the Contract Time, and that has 
been accepted by District, shall be considered to have Project Float. The Project Float 
is the time between the scheduled completion of the work and the Completion Date. 
Project Float is a resource available to both District and the Contractor. 

C. Ownership Project Float: 
1. Neither the District nor Contractor owns Project Float.  The Project owns the Project 

Float. As such, liability for delay of the Completion Date rests with the party whose 
actions, last in time, actually cause delay to the Completion Date: 
a. For example, if Party A uses some, but not all of the Project Float and Party B later 

uses remainder of the Project Float as well as additional time beyond the Project 
Float, Party B shall be liable for the time that represents a delay to the Completion 
Date. 

b. Party A would not be responsible for the time since it did not consume the entire 
Project Float and additional Project Float remained; therefore, the Completion Date 
was unaffected by Party A. 

D. Progress Schedule shall be the basis for evaluating job progress, payment requests, and 
time extension requests.  Responsibility for developing Contract CPM Schedule and 
monitoring actual progress as compared to Progress Schedule rests with Contractor. 

E. Failure of Progress Schedule to include any element of the Work, or any inaccuracy in 
Progress Schedule, will not relieve Contractor from responsibility for accomplishing the 
Work in accordance with the Contract.  District’s acceptance of schedule shall be for its use 
in monitoring and evaluating job progress, payment requests, and time extension requests 
and shall not, in any manner, impose a duty of care upon District, or act to relieve 
Contractor of its responsibility for means and methods of construction. 
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F. Software: Use District Project Planner for Windows, latest version. Such software shall be 
compatible with Windows operating system. Contractor shall transmit contract file to District 
on compact disk at times requested by District. 

G. Transmit each item under the form approved by District: 
1. Identify Project with District Contract number and name of Contractor. 
2. Provide space for Contractor’s approval stamp and District’s review stamps. 
3. Submittals received from sources other than Contractor will be returned to the 

Contractor without District’s review. 

1.6 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference shall serve as 
Contractor’s schedule for up to ninety (90) calendar days after the Notice to Proceed. 

B. Indicate detailed plan for the Work to be completed in first ninety (90) days of the Contract; 
details of planned mobilization of plant and equipment; sequence of early operations; 
procurement of materials and equipment.  Show Work beyond ninety (90) calendar days in 
summary form. 

C. Initial CPM Schedule shall be time scaled. 

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and resource 
loaded schedule will be used as basis for monthly progress payments until acceptance of 
the Original CPM Schedule.  Use of Initial CPM Schedule for progress payments shall not 
exceed ninety (90) calendar days. 

E. District and Contractor shall meet to review and discuss the Initial CPM Schedule within 
seven (7) calendar days after it has been submitted to District: 
1. District’s review and comment on the schedule shall be limited to Contract 

conformance (with sequencing, coordination, and milestone requirements). 
2. Contractor shall make corrections to schedule necessary to comply with Contract 

requirements and shall adjust schedule to incorporate any missing information 
requested by District.  Contractor shall resubmit Initial CPM Schedule if requested by 
District. 

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is of the opinion 
that any of the Work included on its Initial CPM Schedule has been impacted, the Contractor 
shall submit to District a written Time Impact Evaluation (TIE) in accordance with Article 
1.12 of this Section. The TIE shall be based on the most current update of the Initial CPM 
Schedule. 

1.7 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and realistic plan 
for completion of the Work in conformance with requirements as specified herein. 

B. Progress Schedule shall include or comply with following requirements: 
1. Time scaled, cost and resource (labor and major equipment) loaded CPM schedule. 
2. No activity on schedule shall have duration longer than fifteen (15) work days, with 

exception of submittal, approval, fabrication and procurement activities, unless 
otherwise approved by District: 
a. Activity durations shall be total number of actual work days required to perform that 

activity. 
3. The start and completion dates of all items of Work, their major components, and 
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milestone completion dates, if any. 
4. District furnished materials and equipment, if any, identified as separate activities. 
5. Activities for maintaining Project Record Documents. 
6. Dependencies (or relationships) between activities. 
7. Processing/approval of submittals and shop drawings for all material and equipment 

required per the Contract.  Activities that are dependent on submittal acceptance or 
material delivery shall not be scheduled to start earlier than expected acceptance or 
delivery dates: 
a. Include time for submittals, re-submittals and reviews by District.  Coordinate with 

accepted schedule for submission of Shop Drawings, samples, and other 
submittals. 

b. Contractor shall be responsible for all impacts resulting from re-submittal of Shop 
Drawings and submittals. 

8. Procurement of major equipment, through receipt and inspection at jobsite, identified 
as separate activity: 
a. Include time for fabrication and delivery of manufactured products for the Work. 
b. Show dependencies between procurement and construction. 

9. Activity description; what Work is to be accomplished and where. 
10. The total cost of performing each activity shall be total of labor, material, and 

equipment, excluding overhead and profit of Contractor.  Overhead and profit of the 
General Contractor shall be shown as a separate activity in the schedule.  Sum of cost 
for all activities shall equal total Contract value. 

11. Resources required (labor and major equipment) to perform each activity. 
12. Responsibility code for each activity corresponding to Contractor or Subcontractor 

responsible for performing the Work. 
13. Identify the activities which constitute the controlling operations or critical path. No 

more than twenty-five (25%) of the activities shall be critical or near critical. Near 
critical is defined as float in the range of one (1) to (10) days. 

14. Twenty (20) workdays for developing punch list(s), completion of punch-list items, and 
final cleanup for the Work or any designated portion thereof. No other activities shall be 
scheduled during this period. 

15. Interface with the work of other contractors, District, and agencies such as, but not 
limited to, utility companies. 

16. Show detailed Subcontractor Work activities.  In addition, furnish copies of 
Subcontractor schedules upon which CPM was built: 
a. Also furnish for each Subcontractor, as determined by District, submitted on 

Subcontractor letterhead, a statement certifying that Subcontractor concurs with 
Contractor’s Original CPM Schedule and that Subcontractor’s related schedules 
have been incorporated, including activity duration, cost and resource loading. 

b. Subcontractor schedules shall be independently derived and not a copy of 
Contractor’s schedule. 

c. In addition to Contractor's schedule and resource loading, obtain from electrical, 
mechanical, and plumbing Subcontractors, and other Subcontractors as required 
by District, productivity calculations common to their trades, such as units per 
person day, feet of pipe per day per person, feet of wiring per day per person, and 
similar information. 

d. Furnish schedule for Contractor/Subcontractor CPM schedule meetings which shall 
be held prior to submission of Original CPM schedule to District.  District shall be 
permitted to attend scheduled meetings as an observer. 

17. Activity durations shall be in Work days. 
18. Submit with the schedule a list of anticipated non-Work days, such as weekends and 

holidays.  The Progress Schedule shall exclude in its Work day calendar all non-Work 
days on which Contractor anticipates critical Work will not be performed. 

C. Original CPM Schedule Review Meeting: 
1. Contractor shall, within sixty (60) days from the Notice to Proceed date, meet with 
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District to review the Original CPM Schedule submittal: 
a. Contractor shall have its Project Manager, Project Superintendent, Project 

Scheduler, and key Subcontractor representatives, as required by District, in 
attendance.  The meeting will take place over a continuous one (1) day period. 

b. District’s review will be limited to submittal’s conformance to Contract requirements 
including, but not limited to, coordination requirements.  However, review may also 
include: 
1) Clarifications of Contract Requirements. 
2) Directions to include activities and information missing from submittal. 
3) Requests to Contractor to clarify its schedule. 

2. Within five (5) days of the Schedule Review Meeting, Contractor shall respond in 
writing to all questions and comments expressed by District at the Meeting. 

1.8 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule: 
1. Contractor shall have adjusted the Original CPM Schedule submittal to address all 

review comments from original CPM Schedule review meeting and resubmit network 
diagrams and reports for District’s review: 
a. District, within ten (10) days from date that Contractor submitted the revised 

schedule, will either: 
1) Accept schedule and cost and resource loaded activities as submitted, or 
2) Advise Contractor in writing to review any part or parts of schedule which 

either do not meet Contract requirements or are unsatisfactory for District to 
monitor Project’s progress, resources, and status or evaluate monthly 
payment request by Contractor. 

b. District may accept schedule with conditions that the first monthly CPM Schedule 
update be revised to correct deficiencies identified. 

c. When schedule is accepted, it shall be considered the “Original CPM Schedule” 
which will then be immediately updated to reflect the current status of the work. 

d. District reserves right to require Contractor to adjust, add to, or clarify any portion 
of schedule which may later be discovered to be insufficient for monitoring of Work 
or approval of partial payment requests.  No additional compensation will be 
provided for such adjustments, additions, or clarifications. 

B. Acceptance of Contractor’s schedule by District will be based solely upon schedule’s 
compliance with Contract requirements: 
1. By way of Contractor assigning activity durations and proposing sequence of Work, 

Contractor agrees to utilize sufficient and necessary management and other resources 
to perform work in accordance with the schedule. 

2. Upon submittal of schedule update, updated schedule shall be considered “current” 
CPM Schedule. 

3. Submission of Contractor’s schedule to District shall not relieve Contractor of total 
responsibility for scheduling, sequencing, and pursuing Work to comply with 
requirements of Contract Documents, including adverse effects such as delays 
resulting from ill-timed Work. 

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall be 
understood to be Contractor’s representation that the Schedule meets requirements of 
Contract Documents and that Work shall be executed in sequence indicated on the 
schedule. 

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review and written 
acceptance, which shall be noted on Subcontractors’ letterheads to Contractor and 
transmitted to District for the record. 
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1.9 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall monitor 
progress of Work and adjust schedule each month to reflect actual progress and any 
anticipated changes to planned activities: 
1. Each schedule update submitted shall be complete, including all information requested 

for the Original CPM Schedule submittal. 
2. Each update shall continue to show all Work activities including those already 

completed. These completed activities shall accurately reflect “as built” information by 
indicating when activities were actually started and completed. 

B. A meeting will be held on approximately the twenty-fifth (25th) of each month to review the 
schedule update submittal and progress payment application: 
1. At this meeting, at a minimum, the following items will be reviewed: Percent (%) 

complete of each activity; Time Impact Evaluations for Change Orders and Time 
Extension Request; actual and anticipated activity sequence changes; actual and 
anticipated duration changes; and actual and anticipated Contractor delays. 

2. These meetings are considered a critical component of overall monthly schedule 
update submittal and Contractor shall have appropriate personnel attend.  At a 
minimum, these meetings shall be attended by Contractor’s General Superintendent 
and Scheduler. 

3. Contractor shall plan on the meeting taking no less than four (4) hours. 

C. Within five (5) working days after monthly schedule update meeting, Contractor shall submit 
the updated CPM Schedule update. 

D. Within five (5) work days of receipt of above noted revised submittals, District will either 
accept or reject monthly schedule update submittal: 
1. If accepted, percent (%) complete shown in monthly update will be basis for 

Application for Payment by the Contractor.  The schedule update shall be submitted as 
part of the Contractor’s Application for Payment. 

2. If rejected, update shall be corrected and resubmitted by Contractor before the 
Application for Payment is submitted. 

E. Neither updating, changing or revising of any report, curve, schedule, or narrative submitted 
to District by Contractor under this Contract, nor District’s review or acceptance of any such 
report, curve, schedule or narrative shall have the effect of amending or modifying in any 
way the Completion Date or milestone dates or of modifying or limiting in any way 
Contractor’s obligations under this Contract. 

1.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered revisions to the 
Schedule. Since scheduling is a dynamic process, revisions to activity durations and 
sequences are expected on a monthly basis. 

B. To reflect revisions to the Schedule, the Contractor shall provide District with a written 
narrative with a full description and reasons for each Work activity revised. For revisions 
affecting the sequence of work, the Contractor shall provide a schedule diagram which 
compares the original sequence to the revised sequence of work. The Contractor shall 
provide the written narrative and schedule diagram for revisions two (2) working days in 
advance of the monthly schedule update meeting. 

C. Schedule revisions shall not be incorporated into any schedule update until the revisions 
have been reviewed by District.  District may request further information and justification for 
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schedule revisions and Contractor shall, within three (3) days, provide District with a 
complete written narrative response to District’s request. 

D. If the Contractor’s revision is still not accepted by District, and the Contractor disagrees with 
District’s position, the Contractor has seven (7) calendar days from receipt of District’s letter 
rejecting the revision to provide a written narrative providing full justification and explanation 
for the revision.   The Contractor’s failure to respond in writing within seven (7) calendar 
days of District’s written rejection of a schedule revision shall be contractually interpreted as 
acceptance of District’s position, and the Contractor waives its rights to subsequently 
dispute or file a claim regarding District’s position. 

E. At District’s discretion, the Contractor can be required to provide Subcontractor certifications 
of performance regarding proposed schedule revisions affecting said Subcontractors. 

1.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar days beyond the 
Contract Completion Date, or individual milestone completion dates, the Contractor shall 
submit to District the proposed revisions to recover the lost time within seven (7) calendar 
days. As part of this submittal, the Contractor shall provide a written narrative for each 
revision made to recapture the lost time. If the revisions include sequence changes, the 
Contractor shall provide a schedule diagram comparing the original sequence to the revised 
sequence of work. 

B. The revisions shall not be incorporated into any schedule update until the revisions have 
been reviewed by District. 

C. If the Contractor’s revisions are not accepted by District, District and the Contractor shall 
follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E above. 

D. At District’s discretion, the Contractor can be required to provide Subcontractor certifications 
for revisions affecting said Subcontractors. 

1.12 TIME IMPACT EVALUATION (TIE) FOR CHANGE ORDERS, AND OTHER DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor shall prepare 
and submit within fourteen (14) calendar days from the Notice to Proceed a TIE which 
includes both a written narrative and a schedule diagram depicting how the changed Work 
affects other schedule activities. The schedule diagram shall show how the Contractor 
proposes to incorporate the changed Work in the schedule and how it impacts the current 
schedule-update critical path. The Contractor is also responsible for requesting time 
extensions based on the TIE’s impact on the critical path. The diagram must be tied to the 
main sequence of schedule activities to enable District to evaluate the impact of changed 
Work to the scheduled critical path. 

B. Contractor shall be required to comply with the requirements of Paragraph 1.09.A for all 
types of delays such as, but not limited to, Contractor/Subcontractor delays, adverse 
weather delays, strikes, procurement delays, fabrication delays, etc. 

C. Contractor shall be responsible for all costs associated with the preparation of TIEs, and the 
process of incorporating them into the current schedule update. The Contractor shall 
provide District with four (4) copies of each TIE. 

D. Once agreement has been reached on a TIE, the Contract Time will be adjusted 
accordingly.  If agreement is not reached on a TIE, the Contract Time may be extended in 
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an amount District allows, and the Contractor may submit a claim for additional time claimed 
by contractor. 

1.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts that, in the 
opinion of the Contractor, impact the critical path of the current schedule update.  Notice of 
time impacts shall be given in accord with the General Conditions. 

B. Where an event for which District is responsible impacts the projected Completion Date, the 
Contractor shall provide a written mitigation plan, including a schedule diagram, which 
explains how (e.g., increase crew size, overtime, etc.) the impact can be mitigated. The 
Contractor shall also include a detailed cost breakdown of the labor, equipment, and 
material the Contractor would expend to mitigate District-caused time impact. The 
Contractor shall submit its mitigation plan to District within fourteen (14) calendar days from 
the date of discovery of the impact. The Contractor is responsible for the cost to prepare 
the mitigation plan. 

C. Failure to request time, provide TIE, or provide the required mitigation plan will result in 
Contractor waiving its right to a time extension and cost to mitigate the delay. 

D. No time will be granted under this Contract for cumulative effect of changes. 

E. District will not be obligated to consider any time extension request unless the Contractor 
complies with the requirements of Contract Documents. 

F. Failure of the Contractor to perform in accordance with the current schedule update shall 
not be excused by submittal of time extension requests. 

G. If the Contractor does not submit a TIE within the required fourteen (14) calendar days for 
any issue, it is mutually agreed that the Contractor does not require a time extension for 
said issue. 

1.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, the Original 
CPM Schedule, and each monthly update. 

B. Required Reports: 
1. Two activity listing reports: one sorted by activity number and one by total Project 

Float. These reports shall also include each activity’s early/late and actual start and 
finish dates, original and remaining duration, Project Float, responsibility code, and the 
logic relationship of activities. 

2. Cost report sorted by activity number including each activity’s associated cost, 
percentage of Work accomplished, earned value- to date, previous payments, and 
amount earned for current update period. 

3. Schedule plots presenting time-scaled network diagram showing activities and their 
relationships with the controlling operations or critical path clearly highlighted. 

4. Cash flow report calculated by early start, late start, and indicating actual progress. 
Provide an exhibit depicting this information in graphic form. 

5. Planned versus actual resource (i.e., labor) histogram calculated by early start and late 
start. 

C. Other Reports: 
1. In addition to above reports, District may request, from month to month, any two of the 

SCHEDULING OF WORK 
01 32 13 - 8 



 

 

 

 

 
  

    
 

  
 

 
   

 

 
 

 
 

 

 
 
  

 
   

 
    

 

   
 

  

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

following reports. Submit four (4) copies of all reports. 
2. Activities by early start. 
3. Activities by late start. 
4. Activities grouped by Subcontractors or selected trades. 
5. Activities with scheduled early start dates in a given time frame, such as fifteen (15) or 

thirty (30) day outlook. 

D. Furnish District with report files on compact disks containing all schedule files for each 
report generated. 

1.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this Section, 
Contractor shall provide a monthly project status report (i.e., written narrative report) to be 
submitted in conjunction with each CPM Schedule as specified herein.  Status reporting 
shall be in form specified below. 

B. Contractor shall prepare monthly written narrative reports of status of Project for submission 
to District. Written status reports shall include: 
1. Status of major Project components (percent (%) complete, amount of time ahead or 

behind schedule) and an explanation of how Project will be brought back on schedule if 
delays have occurred. 

2. Progress made on critical activities indicated on CPM Schedule. 
3. Explanations for any lack of work on critical path activities planned to be performed 

during last month. 
4. Explanations for any schedule changes, including changes to logic or to activity 

durations. 
5. List of critical activities scheduled to be performed next month. 
6. Status of major material and equipment procurement. 
7. Any delays encountered during reporting period. 
8. Contractor shall provide printed report indicating actual versus planned resource 

loading for each trade and each activity.  This report shall be provided on weekly and 
monthly basis: 
a. Actual resource shall be accumulated in field by Contractor, and shall be as noted 

on Contractor’s daily reports.  These reports will be basis for information provided 
in computer-generated monthly and weekly printed reports. 

b. Contractor shall explain all variances and mitigation measures. 
9. Contractor may include any other information pertinent to status of Project. Contractor 

shall include additional status information requested by District at no additional cost. 
10. Status reports, and the information contained therein, shall not be construed as claims, 

notice of claims, notice of delay, or requests for changes or compensation. 

1.16 WEEKLY SCHEDULE REPORT 

A. At the Weekly Progress Meeting, the Contractor shall provide and present a time-scaled 
three (3) week look-ahead schedule that is based and correlated by activity number to the 
current schedule (i.e., Initial, Original CPM, or Schedule Update). 

1.17 DAILY CONSTRUCTION REPORTS 

A. On a daily basis, Contractor shall submit a daily activity report to District for each workday, 
including weekends and holidays when worked. Contractor shall develop the daily 
construction reports on a computer-generated database capable of sorting daily Work, 
manpower, and man-hours by Contractor, Subcontractor, area, sub-area, and Change 
Order Work. Upon request of District, furnish computer disk of this data base. Obtain 
District’s written approval of daily construction report data base format prior to 
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implementation.  Include in report: 
1. Project name and Project number. 
2. Contractor’s name and address. 
3. Weather, temperature, and any unusual site conditions. 
4. Brief description and location of the day’s scheduled activities and any special 

problems and accidents, including Work of Subcontractors.  Descriptions shall be 
referenced to CPM scheduled activities. 

5. Worker quantities for its own Work force and for Subcontractors of any tier. 
6. Equipment, other than hand tools, utilized by Contractor and Subcontractors. 

1.18 PERIODIC VERIFIED REPORTS 

A. Contractor shall complete and verify construction reports on a form prescribed by the 
Division of the State Architect and file reports on the first day of February, May, August, and 
November during the preceding quarter year; at the completion of the Contract; at the 
completion of the Work; at the suspension of Work for a period of more than one (1) month; 
whenever the services of Contractor or any of Contractor’s Subcontractors are terminated 
for any reason; and at any time a special verified report is required by the Division of the 
State Architect. Refer to section 4-336 and section 4-343 of Part 1, Title 24 of the California 
Code of Regulations. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 32 13 
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SECTION 01 33 00 SUBMITTALS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Definitions: 

a. Shop Drawings and Product Data are as indicated in the General Conditions and 
include, but are not limited to, fabrication, erection, layout and setting drawings, 
formwork and falsework drawings, manufacturers' standard drawings, descriptive 
literature, catalogues, brochures, performance and test data, wiring and control 
diagrams.  In addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods of 
construction as may be required to show that the materials, equipment or systems 
and all positions conform to the requirement of the Contract Documents, including, 
without limitation, the Drawings. 

b. "Manufactured" applies to standard units usually mass-produced; "fabricated" 
means specifically assembled or made out of selected materials to meet design 
requirements.  Shop Drawings shall establish the actual detail of manufactured or 
fabricated items, indicated proper relation to adjoining work and amplify design 
details of mechanical and electrical equipment in proper relation to physical spaces 
in the structure. 

c. Manufacturer's Instructions: Where any item of Work is required by the Contract 
Documents to be furnished, installed, or performed, at a minimum, in accordance 
with a specified product manufacturer's instructions, the Contractor shall procure 
and distribute copies of these to the District, the Architect, and all other concerned 
parties and shall furnish, install, or perform the work, at a minimum, in accordance 
with those instructions. 

2. Samples, Shop Drawings, Product Data, and other items as specified, in accordance 
with the following requirements: 
a. Contractor shall submit all Shop Drawings, Product Data, and Samples to the 

District, the Architect, the Project Inspector, and the Construction Manager. 
b. Contractor shall comply with all time frames herein and in the General Conditions 

and, in any case, shall submit required information in sufficient time to permit 
proper consideration and action before ordering any materials or items represented 
by such Shop Drawings, Product Data, and/or Samples. 

c. Contractor shall allow sufficient time so that no delay occurs due to required lead 
time in ordering or delivery of any item to the Site.  Contractor shall be responsible 
for any delay in progress of Work due to its failure to observe these requirements. 

d. Time for completion of Work shall not be extended on account of Contractor's 
failure to promptly submit Shop Drawings, Product Data, and/or Samples. 

e. Reference numbers on Shop Drawings shall have Architectural and/or Engineering 
Contract Drawings reference numbers for details, sections, and “cuts” shown on 
Shop Drawings.  These reference numbers shall be in addition to any numbering 
system that Contractor chooses to use or has adopted as standard. 

f. When the magnitude or complexity of submittal material prevents a complete 
review within the stated time frame, Contractor shall make this submittal in 
increments to avoid extended delays. 
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g. Contractor shall certify on submittals for review that submittals conform to Contract 
requirements.  Also certify that Contractor-furnished equipment can be installed in 
allocated space.  In event of any variance, Contractor shall specifically state in 
transmittal and on Shop Drawings, portions vary and require approval of a 
substitute. Submittals shall not be used as a means of requesting a substitution. 

h. Unless specified otherwise, sampling, preparation of samples, and tests shall be in 
accordance with the latest standard of the American Society for Testing and 
Materials. 

i. Upon demand by Architect or District, Contractor shall submit samples of materials 
and/or articles for tests or examinations and consideration before Contractor 
incorporates same in Work.  Contractor shall be solely responsible for delays due 
to sample(s) not being submitted in time to allow for tests.  Acceptance or rejection 
will be expressed in writing.  Work shall be equal to approved samples in every 
respect. Samples that are of value after testing will remain the property of 
Contractor. 

3. Submittal Schedule: 
a. Contractor shall prepare its proposed submittal schedule that is coordinated with 

the proposed construction schedule and submit both to the District within ten (10) 
days after the date of the Notice to Proceed. Contractor's proposed schedules 
shall become the Project Construction Schedule and the Project Submittal 
Schedule after each is approved by the District. 

b. Contractor is responsible for all lost time should the initial submittal be rejected, 
marked "revise and resubmit", etc. 

c. All Submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those Submittals shall be forwarded to the 
District so as not to delay the Construction Schedule. 

d. Contractor may be assessed $100 a day for each day it is late in submitting a shop 
drawing or sample.  No extensions of time will be granted to Trade Contractor or 
any Subcontractor because of its failure to have shop drawings and samples 
submitted in accordance with the Schedule.  

B. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 SHOP DRAWINGS 

A. Contractor shall submit one reproducible transparency and six (6) opaque reproductions.  
The District will review and return the reproducible copy and one (1) opaque reproduction to 
Contractor. 

B. Before commencing installation of any Work, the Contractor shall submit and receive 
approval of all drawings, descriptive data, and material list(s) as required to accomplish 
Work. 

C. Review of Shop Drawings is regarded as a service to assist Contractor and in all cases 
original Contract Documents shall take precedence as outlined under General Conditions. 

D. No claim for extra time or payment shall be based on work shown on Shop Drawings unless 
the claim is (1) noted on Contractor's transmittal letter accompanying Shop Drawings and 
(2) Contractor has complied with all applicable provisions of the General Conditions, 
including, without limitation, provisions regarding changes and payment, and all required 
written approvals. 

E. District shall not review Shop Drawings for quantities of materials or number of items 
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supplied. 

F. District's and/or Architect’s review of Shop Drawing will be general.  District and/or Architect 
review does not relieve Contractor of responsibility for dimensions, accuracy, proper fitting, 
construction of Work, furnishing of materials, or Work required by Contract Documents and 
not indicated on Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings 
is not to be construed as approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from responsibility for 
any aspect of those Drawings or Schedules that is a violation of local, County, State, or 
Federal laws, rules, ordinances, or rules and regulations of commissions, boards, or other 
authorities or utilities having jurisdiction. 

H. Before submitting Shop Drawings for review, Contractor shall check Shop Drawings of its 
subcontractors for accuracy, and confirm that all Work contiguous with and having bearing 
on other work shown on Shop Drawings is accurately drawn and in conformance with 
Contract Documents. 

I. Submitted drawings and details must bear stamp of approval of Contractor: 
1. Stamp and signature shall clearly certify that Contractor has checked Shop Drawings 

for compliance with Drawings. 
2. If Contractor submits a Shop Drawing without an executed stamp of approval, or 

whenever it is evident (despite stamp) that Drawings have not been checked, the 
District and/or Architect will not consider them and will return them to the Contractor for 
revision and resubmission.  In that event, it will be deemed that Contractor has not 
complied with this provision and Contractor shall bear risk of all delays to same extent 
as if it had not submitted any Shop Drawings or details. 

J. Submission of Shop Drawings (in either original submission or when resubmitted with 
correction) constitutes evidence that Contractor has checked all information thereon and 
that it accepts and is willing to perform Work as shown. 

K. Contractor shall pay for cost of any changes in construction due to improper checking and 
coordination.  Contractor shall be responsible for all additional costs, including coordination. 
Contractor shall be responsible for costs incurred by itself, the District, the Architect, the 
Project Inspector, the Construction Manager, any other Subcontractor or contractor, etc., 
due to improperly checked and/or coordination of submittals. 

L. Shop Drawings must clearly delineate the following information: 
1. Project name and address. 
2. Specification number and description. 
3. Architect's name and project number. 
4. Shop Drawing title, number, date, and scale. 
5. Names of Contractor, Subcontractor(s) and fabricator. 
6. Working and erection dimensions. 
7. Arrangements and sectional views. 
8. Necessary details, including complete information for making connections with other 

Work. 
9. Kinds of materials and finishes. 
10. Descriptive names of materials and equipment, classified item numbers, and locations 

at which materials or equipment are to be installed in the Work.  Contractor shall use 
same reference identification(s) as shown on Contract Drawings. 

M. Contractor shall prepare composite drawings and installation layouts when required to solve 
tight field conditions: 
1. Shop Drawings shall consist of dimensioned plans and elevations and must give 
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complete information, particularly as to size and location of sleeves, inserts, 
attachments, openings, conduits, ducts, boxes, structural interferences, etc. 

2. Contractor shall coordinate these composite Shop Drawings and installation layouts in 
the field between itself and its Subcontractor(s) for proper relationship to the Work, the 
work of other trades, and the field conditions.  The Contractor shall check and approve 
all submittal(s) before submitting them for final review. 

1.4 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS 

A. Contractor shall submit manufacturer's printed literature in original form.  Any fading type of 
reproduction will not be accepted.  Contract must submit a minimum of six (6) each, to the 
District. District shall return one (1) to the Contractor, who shall reproduce whatever 
additional copies it requires for distribution. 

B. Contractor shall submit six (6) copies of a complete list of all major items of mechanical, 
plumbing, and electrical equipment and materials in accordance with the approved 
Submittal Schedule, except as required earlier to comply with the approved Construction 
Schedule.  Other items specified are to be submitted prior to commencing Work.  Contractor 
shall submit items of like kind at one time in a neat and orderly manner.  Partial lists will not 
be acceptable. 

C. Submittals shall include manufacturer's specifications, physical dimensions, and ratings of 
all equipment.  Contractor shall furnish performance curves for all pumps and fans.  Where 
printed literature describes items in addition to that item being submitted, submitted item 
shall be clearly marked on sheet and superfluous information shall be crossed out.  If 
highlighting is used, Contractor shall mark all copies. 

D. Equipment submittals shall be complete and include space requirements, weight, electrical 
and mechanical requirements, performance data, and supplemental information that may be 
requested. 

E. Imported Materials Certification must be submitted at least ten (10) days before material is 
delivered. 

1.5 SAMPLES 

A. Contractor shall submit for approval Samples as required and within the time frame in the 
Contract Documents.  Materials such as concrete, mortar, etc., which require on-site testing 
will be obtained from Project Site. 

B. Contractor shall submit four (4) samples except where greater or lesser number is 
specifically required by Contract Documents including, without limitation, the Specifications: 
1. Samples must be of sufficient size and quality to clearly illustrate functional 

characteristics, with integrally related parts and attachment devices. 
2. Samples must show full range of texture, color, and pattern. 

C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) to submit 
and Contractor has notified the District in writing to this effect. 

D. Samples to be shipped prepaid or hand-delivered to the District. 

E. Contractor shall mark samples to show name of Project, name of Contractor submitting, 
Contract number and segment of Work where representative Sample will be used, all 
applicable Specifications Sections and documents, Contract Drawing Number and detail, 
and ASTM or FS reference, if applicable. 
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F. Contractor shall not deliver any material to Site prior to receipt of District's and/or Architect’s 
completed written review and approval.  Contractor shall furnish materials equal in every 
respect to approved Samples and execute Work in conformance therewith. 

G. District's and/or Architect’s review, acceptance, and/or approval of Sample(s) will not 
preclude rejections of any material upon discovery of defects in same prior to final 
acceptance of completed Work. 

H. After a material has been approved, no change in brand or make will be permitted. 

I. Contractor shall prepare its Submittal Schedule and submit Samples of materials requiring 
laboratory tests to specified laboratory for testing not less than ninety (90) days before such 
materials are required to be used in Work. 

J. Samples which are rejected must be resubmitted promptly after notification of rejection and 
be marked "Resubmitted Sample" in addition to other information required. 

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s direction: 
1. Size: As Specified. 
2. Furnish catalog numbers and similar data, as requested. 

1.6 REVIEW AND RESUBMISSION REQUIREMENTS 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product Data, and other 
submittal(s) by appropriate reviewer and return to Contractor as provided below within 
twenty-one (21) days after receipt or within twenty-one (21) days after receipt of all related 
information necessary for such review, whichever is later. 

B. One (1) copy of product or materials data will be returned to Contractor with the review 
status. 

C. Samples to be incorporated into the Work will be returned to Contractor, together with a 
written notice designating the Sample with the appropriate review status and indicating 
errors discovered on review, if any. Other Samples will not be returned, but the same notice 
will be given with respect thereto, and that notice shall be considered a return of the 
Sample. 

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product Data, and 
other submittal(s) as required by the reviewer. Such resubmittals will be reviewed and 
returned in the same manner as original Sample(s), Shop Drawing(s), Product Data, and 
other submittal(s), within fourteen (14) days after receipt thereof or within fourteen (14) days 
after receipt of all related information necessary for such review.  Such resubmittal shall not 
delay the Work. 

E. Contractor may proceed with any of the Work covered by Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) upon its return if designated as no exception taken, or 
revise as noted, provided the Contractor proceeds in accordance with the District and/or the 
Architect’s notes and comments. 

F. Contractor shall not begin any of the work covered by a Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s), designated as revise and resubmit or rejected, until a 
revision or correction thereof has been reviewed and returned to Contractor. 

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated as revise and 
resubmit or rejected and requiring resubmittal, shall be revised or corrected and resubmitted 
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to the District no later than fourteen (14) days or a shorter period as required to comply with 
the approved Construction Schedule, after its return to Contractor. 

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), Product Data, 
and other submittal(s) shall waive any of the requirements of the Contract Documents, or 
relieve Contractor of any obligation thereunder. 

I. District's and/or Architect’s review of Shop Drawings does not relieve the Contractor of 
responsibility for any errors that may exist.  Contractor is responsible for the dimensions and 
design of adequate connections and details and for satisfactory construction of all the Work. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 33 00 
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SECTION 01 35 13.23 SITE STANDARDS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 45 46.03: Drug-Free Workplace Certification. 
2. Section 00 45 46.04: Tobacco-Free Environment Certification. 
3. Section 00 45 46.08: Criminal Background Investigation Certification. 
4. Section 00 72 13: General Conditions. 
5. Section 00 73 13: Special Conditions. 
6. Section 01 50 00: Temporary Facilities and Controls. 

1.3 REQUIREMENTS OF THE DISTRICT 

A. Drug-Free Schools and Safety Requirements: 
1. All school sites and other District Facilities have been declared “Drug-Free Zones.”  No 

drugs, alcohol and/or smoking are allowed at any time in any buildings and/or grounds 
on District property.  No students, staff, visitors, or contractors are to use drugs on 
these sites. 

2. Smoking and the use of tobacco products by all persons is prohibited on or in District 
property.  District property includes school buildings, school grounds, school-owned 
vehicles and vehicles owned by others while on District property. Contractor shall post: 
"Non-Smoking Area" in a highly visible location in each work area, staging area, and 
parking area.  Contractor may designate a smoking area outside of District property 
within the public right-of-way, provided that this area remains quiet and unobtrusive to 
adjacent neighbors.  This smoking area is to be kept clean at all times. 

3. Contractor shall ensure that no alcohol, firearms, weapons, or controlled substances 
enter or are used at the Site.  Contractor shall immediately remove from the Site and 
terminate the employment of any employee(s) found in violation of this provision. 

B. Language:  Profanity or other unacceptable and/or loud language will not be tolerated, "Cat 
calls" or other derogatory language toward students, staff, volunteers, parents or public will 
not be allowed. 

C. Disturbing the Peace (Noise and Lighting): 
1. Contractor shall observe the noise ordinance of the Site at all times including, without 

limitation, all applicable local, city, and/or state laws, ordinances, and/or regulations 
regarding noise and allowable noise levels. 

2. The use of radios, etc., shall be controlled to keep all sound at a level that cannot be 
heard beyond the immediate area of use.  District reserves the right to prohibit the use 
of radios at the Site, except for mobile phones or other handheld communication 
radios. 

3. If portable lights are used after dark, all light must be located so as not to direct light 
into neighboring property. 

D. Traffic: 
1. Driving on the Premises shall be limited to periods when students and public are not 
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present.  If driving or deliveries must be made during the school hours, two (2) or more 
ground guides shall lead the vehicle across the area of travel.  In no case shall driving 
take place across playgrounds or other pedestrian paths during recess, lunch, and/or 
class period changes.  The speed limit on-the Premises shall be five (5) miles per hour 
(maximum) or less if conditions require. 

2. All paths of travel for deliveries, including without limitation, material, equipment, and 
supply deliveries, shall be reviewed and approved by District in advance.  Any damage 
will be repaired to the pre-damaged condition by the Contractor. 

3. District shall designate a construction entry to the Site.  If Contractor requests, District 
determines it is required, and to the extent possible, District shall designate a staging 
area so as not to interfere with the normal functioning of school facilities.  Location of 
gates and fencing shall be approved in advance with District and at Contractor's 
expense. 

4. Parking areas shall be reviewed and approved by District in advance.  No parking is to 
occur under the drip line of trees or in softscape areas that could otherwise be 
damaged. 

E. All of the above shall be observed and complied with by the Contractor and all workers on 
the Site. Failure to follow these directives could result in individual(s) being suspended or 
removed from the work force at the discretion of the District. The same rules and 
regulations shall apply equally to delivery personnel, inspectors, consultants, and other 
visitors to the Site. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 35 13.23 
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SECTION 01 41 00 REGULATORY REQUIREMENTS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section covers the general requirements for regulatory requirements pertaining to the 
Work and is supplementary to all other regulatory requirements mentioned or referenced 
elsewhere in the Contract Documents. 

B. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 01 45 00: Quality Control. 

C. Reference Standards: 
1. All statutes, ordinances, laws, rules, codes, regulations, standards, and the lawful 

orders of all public authorities having jurisdiction over the Work, are hereby 
incorporated into these Contract Documents as if repeated in full herein and are 
intended to be included in any reference to Code or Building Code, unless otherwise 
specified, including, without limitation, the references in the list below.  Contractor shall 
make available at the Site copies of all the listed documents applicable to the Work as 
the District and/or Architect may request, including, without limitation, applicable 
portions of the California Code of Regulations (CCR): 
a. California Building Standards Administrative Code, Part 1, Title 24, CCR. 
b. California Building Code (CBC), Part 2, Title 24, CCR; (International Building Code 

volumes 1-2 and California Amendments). 
c. California Electrical Code (CEC), Part 3, Title 24, CCR; (National Electrical Code 

and California Amendments). 
d. California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform Mechanical 

Code and California Amendments). 
e. California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform Plumbing Code 

and California Amendments). 
f. California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire Code and 

California Amendments). 
g. California Referenced Standards Code, Part 12, Title 24, CCR. 
h. State Fire Marshal Regulations, Public Safety, Title 19, CCR. 
i. Partial List of Applicable National Fire Protection Association (NFPA) Standards: 

1) NFPA 13 - Automatic Sprinkler System. 
2) NFPA 14 - Standpipes Systems. 
3) NFPA 17 - Wet Chemical System 
4) NFPA 24 - Private Fire Mains. 
5) (California Amended) NFPA 72 - National Fire Alarm Codes. 
6) NFPA 253 - Critical Radiant Flux of Floor Covering System: 

a) NFPA 2001 - Clean Agent Fire Extinguishing Systems. 
2. California Division of the State Architect interpretation of Regulations (DSA IR), 

including, without limitation: 
a. DSA IR A-6 — Construction Change Document Submittal and Approval Processes. 
b. DSA IR A-7 — Project Inspector Certification and Approval. 
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c. DSA IR A-8 — Project Inspector and Assistant Inspector Duties and Performance. 
d. DSA IR A-12 — Assistant Inspector Approval. 

3. DSA Procedures (DSA PR): 
a. DSA PR 13-01 – Construction Oversight Process. 
b. DSA PR 13-02 – Project Certification Process. 

D. This Project shall be governed by applicable regulations, including, without limitation, the 
State of California’s  Administrative Regulations for the Division of the State Architect-
Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, CCR, and the most current version 
on the date the bids are opened and as it pertains to school construction including, without 
limitation: 
1. Test and testing laboratory per Section 4-335.  District shall pay for the testing 

laboratory. 
2. Special inspections per Section 4-333(c). 
3. Deferred Approvals per section 4-317(g). 
4. Verified reports per Sections 4-336 & 4-343(c). 
5. Duties of the Architect & Engineers shall be per Sections 4-333(a) and 4-341. 
6. Duties of the Contractor shall be per Section 4-343. 
7. Duties of Project Inspector shall be per Section 4-334. 
8. Addenda and Construction Change Documents per Section 4-338. 
9. Contractor shall keep and make available all applicable parts of the most current 

version of Title 24 referred to in the plans and specifications at the Site during 
construction. 

E. Items of deferred approval shall be clearly marked on the first sheet of the Architect’s and/or 
Engineer's approved Drawings.  All items later submitted for approval shall be per Title 24 
requirements to the DSA: 
1. Contractor shall submit the following to Architect for review and endorsement: 

a. Product information on proposed material/system supplier. 
b. Drawings, specifications, and calculations prepared, signed, and stamped by an 

architect or engineer licensed in the State of California for that portion of the Work. 
c. All other requirements as may be required by DSA. 

2. Cost of preparing and submitting documentation per DSA Deferred Approval 
requirements including required modifications to Drawings and Specifications, whether 
or not indicated in the Contract Documents, shall be borne by Contractor. 

3. Contractor shall not begin fabrication and installation of deferred approval items 
without first obtaining DSA approval of Drawings and Specifications. 

4. Schedule of Work Subject to DSA Deferred Approval: None. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 41 00 
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SECTION 01 42 13 ABBREVIATIONS AND ACRONYMS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Abbreviations used throughout the Contract Documents. 

B. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 ABBREVIATIONS 

A. Reference to a technical society, organization, or body is by abbreviation, as follows: 
1. AA The Aluminum Association 
2. AAMA American Architectural Manufacturers Association 
3. AASHTO American Association of State Highway and Transportation 

Officials 
4. ABPA Acoustical and Board Products Association 
5. ACI American Concrete Institute 
6. AGA American Gas Association 
7. AGC Associated General Contractors of America 
8. AHC Architectural Hardware Consultant 
9. AI Asphalt Institute 
10. AIA American Institute of Architects 
11. AIEE American Institute of Electrical Engineers 
12. AISC American Institute of Steel Construction 
13. AISI American Iron and Steel Institute 
14. AMCA Air Moving and Conditioning Association 
15. ANSI American National Standards Institute 
16. APA American Plywood Association 
17. ARI Air Conditioning and Refrigeration Institute 
18. ASHRAE American Society of Heating, Refrigeration and Air 

Conditioning Engineers 
19. ASME American Society of Mechanical Engineers 
20. ASSE American Society of Structural Engineers 
21. ASTM American Society of Testing and Materials 
22. AWPB American Wood Preservers Bureau 
23. AWPI American Wood preservers Institute 
24. AWS American Welding Society 
25. AWSC American Welding Society Code 
26. AWI Architectural Woodwork Institute 
27. AWWA American Water Works Association 
28. BIA Brick Institute of America 
29. CCR California Code of Regulations 
30. CLFMI Chain Link Fence Manufacturers Institute 
31. CMG California Masonry Guild 
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32. CRA California Redwood Association 
33. CRSI Concrete Reinforcing Steel Institute 
34. CS Commercial Standards 
35. CSI Construction Specifications Institute 
36. CTI Cooling Tower Institute 
37. FGMA Flat Glass Manufacturer’s Association 
38. FIA Factory Insurance Association 
39. FM Factory Mutual 
40. FS Federal Specification 
41. FTI Facing Title Institute 
42. GA Gypsum Association 
43. ICC International Code Council 
44. IEEE Institute of Electrical and Electronic Engineers 
45. IES Illumination Engineering Society 
46. LIA Lead Industries Association 
47. MIA Marble Institute of America 
48. MLMA Metal Lath Manufacturers Association 
49. MS Military Specifications 
50. NAAMM National Association of Architectural Metal Manufacturers 
51. NBHA National Builders Hardware Association 
52. NBFU National Board of Fire Underwriters 
53. NBS National Bureau of Standards 
54. NCMA National Concrete Masonry Association 
55. Not Used 
56. NEMA National Electrical Manufacturers Association 
57. NFPA National Fire Protection Association/National Forest 

Products Association 
58. NMWIA National Mineral Wool Insulation Association 
59. NTMA National Terrazzo and Mosaic Association 
60. NWMA National Woodwork Manufacturer’s Association 
61. ORS Office of Regulatory Services (California) 
62. OSHA Occupational Safety and Health Act 
63. PCI Precast Concrete Institute 
64. PCA Portland Cement Association 
65. PDCA Painting and Decorating Contractors of America 
66. PDI Plumbing Drainage Institute 
67. PEI Porcelain Enamel Institute 
68. PG&E Pacific Gas & Electric Company 
69. PS Product Standards 
70. SDI Steel Door Institute; Steel Deck Institute 
71. SJI Steel Joist Institute 
72. SSPC Steel Structures Painting Council 
73. TCA Tile Council of America 
74. TPI Truss Plate Institute 
75. UBC Uniform Building Code 
76. UL Underwriters Laboratories Code 
77. UMC Uniform Mechanical Code 
78. USDA United States Department of Agriculture 
79. VI Vermiculite Institute 
80. WCLA West Coast Lumberman’s Association 
81. WCLB West Coast Lumber Bureau 
82. WEUSER Western Electric Utilities Service Engineering Requirements 
83. WIC Woodwork Institute of California 
84. WPOA Western Plumbing Officials Association 
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PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 42 13 
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DOCUMENT 01 42 16   DEFINITIONS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal Standards, 
Contractor shall comply with requirements of the standard, except when more rigid 
requirements are specified in the Contract Documents, or are required by applicable codes. 

B. Contractor shall conform to current reference standard publication date in effect on the date 
of bid opening. 

C. Contractor shall obtain copies of standards unless specifically required not to by the 
Contract Documents. 

D. Contractor shall maintain a copy of all standards at jobsite during submittals, planning, and 
progress of the specific Work, until final completion, unless specifically required not to by the 
Contract Documents. 

E. Should specified reference standards conflict with Contract Documents, Contractor shall 
request clarification from the District and/or the Architect before proceeding. 

F. The contractual relationship of the parties to the Contract shall not be altered from the 
contractual relationship as indicated in the Contract Documents by mention or inference 
otherwise in any referenced document. 

G. Governing Codes shall be as shown in the Contract Documents including, without limitation, 
the Specifications. 

END OF SECTION  01 42 16 
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DOCUMENT 01 42 19   REFERENCES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Schedule of References: 
1. The following information is intended only for the general assistance of the Contractor, 

and the District does not represent that all of the information is current.  It is the 
Contractor’s responsibility to verify the correct information for each of the entities listed: 

AA The Aluminum Association 
1400 Crystal Drive, Suite 430 
Arlington, VA 22202 

www.aluminum.org 

703/358-2960 

AABC Associated Air Balance Council 
1518 K Street, NW, Suite 503 
Washington, DC  20005 

www.aabc.com 

202/737-0202 

AAMA American Architectural Manufacturers Association 
1827 Walden Office Sq., Suite 550 
Schaumburg, IL 60173-4268 

www.aamanet.org 

847/303-5664 

AASHTO American Association of State Highway and 
Transportation Officials 
444 N Capitol St. NW - Suite 249 
Washington, DC  20001 

www.transportation.org 

202/624-5800 

AATCC American Association of Textile Chemists and Colorists 
P.O. Box 12215 
One Davis Drive 
Research Triangle Park, NC  27709 2215 

www.aatcc.org 

919/549-8141 

ACA American Coatings Association 
1500 Rhode Island Ave., NW 
Washington DC, 20005 

www.paint.org 

202/462-6272 

REFERENCES 
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ACI American Concrete Institute 
38800 Country Club Dr. 
Farmington Hills, MI 48331-3439 

www.concrete.org 

248/848-3700 

ACPA American Concrete Pipe Association 
8445 Freeport Parkway, Suite 350 
Irving, TX 75063-2595 

www.concrete-pipe.org 

972/506-7216 

ADC Air Duct Council 
1901 N. Roselle Road, Suite 800 
Schaumburg, Illinois 60195 

www.flexibleduct.org 

847/706-6750 

AF&PA American Forest and Paper Association 
1101 K Street, NW, Suite 700 
Washington, DC 20005 

www.afandpa.org 

202/463-2700 

AGA American Gas Association 
400 North Capitol Street, NW 
Washington, DC 20001 

www.aga.org 

202/824-7000 

AGC Associate General Contractors of America 
2300 Wilson Blvd., Suite 300 
Arlington, VA 22201 

www.agc.org 

703/548-3118 

AHA American Hardboard Association 
1210 West Northwest Highway 
Palatine, IL 60067 

domensino.com/AHA/default.htm 

847/934-8800 

AI Asphalt Institute 
2696 Research Park Drive 
Lexington, KY 40511-8480 

www.asphaltinstitute.org 

859/288-4960 

AIA The American Institute of Architects 
1735 New York Ave., NW 
Washington, DC 20006-5292 

www.aia.org 

202/626-7300 

AISC American Institute of Steel Construction 
130 East Randolph Street Suite 2000 
Chicago, IL 60601 

www.aisc.org 

312.670.2400 
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AIA American Insurance Association 
(formerly the National Board of Fire Underwriters) 
555 12th St, NW, Suite 550 
Washington DC 20004 

www.aiadc.org 

202/828-7100 

AISI American Iron and Steel Institute 
25 Massachusetts Ave., NW, Suite 800 
Washington, DC 20001 

www.steel.org 

202/452.7100 

AITC American Institute of Timber Construction 
7012 S. Revere Parkway Suite 140 
Centennial, CO 80112 

www.aitc-glulam.org 

503/639.0651 

ALI Associated Laboratories, Inc. 
P.O. Box 152837 
Dallas, TX 75315 

www.assoc-labs.com 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 
7470 New Technology Way, Suite F 
Frederick, MD 21703 

www.alsc.org 

301/972-1700 

AMCA Air Movement and Control Association International, Inc. 
30 W. University Drive 
Arlington Heights, IL  60004 

www.amca.org 

847/394-0150 

ANLA American Nursery & Landscape Association (now 
AmericanHort) 
525 9th St NW, Suite 80 
Washington, DC 20004 

www.americanhort.org 

202/789-2900 

ANSI American National Standards Institute 
1899 L Street, NW, 11th Floor 
Washington, DC, 20036 

www.ansi.org 

202/293.8020 

APA APA-The Engineered Wood Association 
7011 S. 19th Street 
Tacoma, WA 98466-5333 

www.apawood.org 

253/565-6600 

REFERENCES 
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APA Architectural Precast Association 
325 John Know Rd, Ste L103 
Tallahassee, FL 32303 

www.archprecast.org 

850/205.5637 

ARI Air Conditioning and Refrigeration Institute (now Air-
Conditioning, Heating, & Refrigeration Institute) 
2111 Wilson Blvd, Suite 500 
Arlington, VA 22201 

www.ahrinet.org 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 
Public Information Department 
750 National Press Building 
529 14th Street, NW 
Washington, DC 20045 

www.asphaltroofing.org 

202/591-2450 

ASA The Acoustical Society of America 
ASA Office Manager 
Suite 1NO1 
2 Huntington Quadrangle 
Melville, NY 11747-4502 

http://asa.aip.org 

516/576-2360 

ASCE American Society of Civil Engineers 
1801 Alexander Bell Drive 
Reston, VA 20191 

www.asce.org 

800/548-2723 
703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
1791 Tullie Circle, NE 
Atlanta, GA 30329-2305 

www.ashrae.org 

800/527-4723 
404/636-8400 

ASLA American Society of Landscape Architects 
636 Eye Street, NW 
Washington, DC 20001-3736 

www.asla.org 

202/898-2444 

ASME American Society of Mechanical Engineers 
Three Park Avenue 
New York, NY 10016-5990 

www.asme.org 

800/434-2763 

ASPE American Society of Plumbing Engineers 
2980 S River Rd. 
Des Plaines, IL 60018 

http://aspe.org 

847/296-0002 

REFERENCES 
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ASQ American Society for Quality 
P.O. Box 3005 
Milwaukee, WI 53201-3005 

or 
600 North Plankinton Avenue 
Milwaukee, WI 53203 

http://asq.org 

800/248-1946 
414/272-8575 

ASSE American Society of Sanitary Engineering 
901 Canterbury, Suite A 
Westlake, Ohio 44145 

www.asse-plumbing.org 

440/835-3040 

ASTM ASTM International 
100 Barr Harbor Drive 
PO Box C700 
West Conshohocken, PA, 19428-2959 

www.astm.org 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 
513 West Broad Street, Suite 210 
Falls Church, VA 22046 

www.awci.org 

703/538-1600 

AWPA American Wood Protection Association 
P.O. Box 361784 
Birmingham, AL 35236-1784 

www.awpa.com 

205/733-4077 

AWPI American Wood Preservers Institute 
2750 Prosperity Ave. 
Suite 550 
Fairfax, VA 22031-4312 

www.arcat.com 

800/356-AWPI 
703/204-0500 

AWS American Welding Society 
8669 Doral Boulevard, Suite 130 
Doral, Florida 33166 

www.aws.org 

800/443-9353 305/443-
9353 

AWI Architectural Woodwork Institute 
46179 Westlake Drive, Suite 120 
Potomac Falls, VA 20165-5874 

www.awinet.org 

571/323-3636 

AWWA American Water Works Association 
6666 West Quincy Avenue 
Denver, CO 80235 

www.awwa.org 

800/926-7337 
303/794 7711 

BHMA Builders Hardware Manufacturers Association 
355 Lexington Avenue, 15th floor 
New York, NY 10017 

www.buildershardware.com 

212/297-2122 
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BIA The Brick Industry Association 
1850 Centennial Park Drive, Suite 301 
Reston, VA 20191 

www.gobrick.com 

703/620-0010 

CGA Compressed Gas Association 
14501 George Carter Way, Suite 103 
Chantilly VA 20151-2923 

www.cganet.com 

703/788-2700 

CISCA Ceilings & Interior Systems Construction Association 
1010 Jorie Blvd, Suite 30 
Oak Brook, IL 60523 

www.cisca.org 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 
1064 Delaware Avenue SE 
Atlanta, GA 30316 

www.cispi.org 

404/622-0073 

CLFMI Chain Link Fence Manufacturers Institute 
10015 Old Columbia Road, Suite B-215 
Columbia, MD 21046 

www.associationsites.com/main-
pub.cfm?usr=clfma 

410/290-6267 

CPA Composite Panel Association 
19465 Deerfield Avenue, Suite 306 
Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 
4330 East West Highway 
Bethesda, MD 20814 

www.cpsc.gov 

301/504-7923 
800/638-2772 

CRA California Redwood Association 
405 Enfrente Drive, Suite 200 
Novato, CA 94949 

www.calredwood.org 

415/382-0662 

CRI Carpet and Rug Institute 
P.O. Box 2048 
Dalton, Georgia 30722-2048 

www.carpet-rug.org 

706/278-3176 

CRSI Concrete Reinforcing Steel Institute 
933 N. Plum Grove Road 
Schaumburg, IL  60173 4758 

www.crsi.org 

847/517-1200 

CSI The Construction Specifications Institute 
110 South Union Street, Suite 100 
Alexandria VA 22314 

www.csinet.org 

800/689-2900 
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CTIOA Ceramic Tile Institute of America 
12061 Jefferson Blvd. 
Culver City, CA 90230-6219 

www.ctioa.org 

310/574-7800 

DHI Door and Hardware Institute 
(formerly National Builders Hardware Association) 
14150 Newbrook Dr. 
Chantilly, VA 20151 

www.dhi.org 

703/222-2010 

DIPRA Ductile Iron Pipe Research Association 
2000 2nd Avenue, South 
Suite 429 
Birmingham, AL 35233 

www.dipra.org 

205/402-8700 

DOC U.S. Department of Commerce 
1401 Constitution Ave., NW 
Washington, D.C. 20230 

www.commerce.gov 

202/482-2000 

DOT U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 

www.dot.gov 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 
25 North Broadway 
Tarrytown, NY 10591 

www.ejma.org 

914/332-0040 

EPA Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

www.epa.gov 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 
7439 Millwood Drive 
West Bloomfield, MI 48322 

www.fcica.com 

248/661-5015 
877/TO-FCICA 

FM Global Factory Mutual Insurance Company 
Amy Daley 
Global Practice Leader – Education, Public Entities, 
Health Care 
FM Global 
270 Central Avenue 
Johnston, RI 02919-4949 

www.fmglobal.com 

401/275-3000 
401/275-3029 
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FS General Services Administration (GSA) Index of Federal 
Specifications, Standards and Commercial Item 
Descriptions 
470 East L’Enfant Plaza, SW, Suite 8100 
Washington, DC 20407 

www.gsa.gov 

202/619-8925 

GA The Gypsum Association 
6525 Belcrest Road, Suite 480 
Hyattsville, MD 20782 

www.gypsum.org 

301/277-8686 

GANA Glass Association of North America 
800 SW Jackson St., Suite 1500 
Topeka, KS 66612-1200 

www.glasswebsite.com 

785/271-0208 

HMA Hardwood Manufacturers Association 
665 Rodi Road, Suite 305 
Pittsburgh, PA 15235 

http://hmamembers.org 

412/244-0440 

HPVA Hardwood Plywood & Veneer Association 
1825 Michael Faraday Drive 
Reston, Virginia 20190 

www.hpva.org 

703/435-2900 

IAPMO International Association of Plumbing and Mechanical 
Officials 
(formerly the Western Plumbing Officials Association) 
4755 E. Philadelphia St. 
Ontario, CA 91761 

www.iapmo.org 

909/472-4100 

ICC International Code Council 
500 New Jersey Avenue, NW, 6th Floor 
Washington, DC 20001 

www.iccsafe.org 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 
3 Park Avenue, 17th Floor 
New York, NY 10016-5997 

www.ieee.org 

212/419-7900 

IES Illuminating Engineering Society 
120 Wall Street, Floor 17 
New York, NY 10005-4001 

www.ies.org 

212/248-5000 

ITRK Intertek Testing Services 
3933 US Route 11 
Cortland, NY  13045 

www.intertek.com 

607/753-6711 
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MCAA Mechanical Contractors Association of America 
1385 Piccard Drive 
Rockville, MD 20850 

www.mcaa.org 

301/869-5800 

MIA Marble Institute of America 
28901 Clemens Rd, Ste 100 
Cleveland, OH 44145 

www.marble-institute.com 

440/250-9222 

MMPA 
(formerly 
WMMPA) 

Moulding & Millwork Producers Association 
(formerly Wood Moulding & Millwork Producers 
Association) 
507 First Street 
Woodland, CA 95695 

www.wmmpa.com 

530/661-9591 
800/550-7889 

MSS Manufacturers Standardization Society (MSS) of the Valve 
and Fittings Industry 
127 Park Street, NE 
Vienna, VA 22180-4602 

http://mss-hq.org 

703/281-6613 

NAAMM National Association of Architectural Metal Manufacturers 
800 Roosevelt Rd. Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.naamm.org 

630/942-6591 

NAIMA North American Insulation Manufacturers Association 
44 Canal Center Plaza, Suite 310 
Alexandria, VA 22314 

www.naima.org 

703/684-0084 

NAPA National Asphalt Pavement Association 
5100 Forbes Blvd. 
Lanham, MD USA 20706-4407 

www.asphaltpavement.org 

888/468-6499 
301/731-4748 

NCSPA National Corrugated Steel 
Pipe Association 
14070 Proton Road, Suite 100 LB9 
Dallas, TX 75244 

www.ncspa.org 

972/850-1907 

NCMA National Concrete Masonry Association 
13750 Sunrise Valley Drive 
Herndon, VA 20171-4662 

www.ncma.org 

703/713-1900 

NEBB National Environmental Balancing Bureau 
8575 Grovemont Circle 
Gaithersburg, MD 20877 

www.nebb.org 

301/977-3698 
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NECA National Electrical Contractors Association 
3 Bethesda Metro Center, Suite 1100 
Bethesda, MD 20814 

www.necanet.org 

301/657-3110 

NEMA National Electrical Manufacturers Association 
1300 North 17th Street, Suite 1752 
Rosslyn, Virginia  22209 

www.nema.org 

703/841-3200 

NEII National Elevator Industry, Inc. 
1677 County Route 64 
P.O. Box 838 
Salem, New York 12865-0838 

www.neii.org 

518/854-3100 

NFPA National Fire Protection Association 
1 Batterymarch Park 
Quincy, Massachusetts 
USA 02169-7471 

www.nfpa.org 

617/770-3000 

NHLA National Hardwood Lumber Association 
PO Box 34518 
Memphis, TN 38184 

www.nhla.com 

901/377-1818 

NIA National Insulation Association 
12100 Sunset Hills Road, Suite 330 
Reston, VA 20190 

www.insulation.org 

703/464-6422 

NRCA National Roofing Contractors Association 
10255 W. Higgins Road, Suite 600 
Rosemont, IL 60018-5607 

www.nrca.net 

847/299-9070 

NSF NSF International 
P.O. Box 130140 
789 N. Dixboro Road 
Ann Arbor, MI 48113-0140, USA 

www.nsf.org 

800/673-6275 
734/769-8010 

NTMA National Terrazzo and Mosaic Association 
PO Box 2605 
Fredericksburg, TX 78624 

www.ntma.com 

800/323-9736 

OSHA Occupational Safety and Health Act 
U.S. Department of Labor 
Occupational Safety & Health Administration 
200 Constitution Ave., NW 
Washington, D.C. 20210 

www.osha.gov 

800/321-OSHA (6742) 
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PCA Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 60077 

or 
500 New Jersey Ave., N.W. 7th Floor 
Washington, D.C. 20001 

www.cement.org 

847/966-6200 
202/408-9494 

PCI Precast/Prestressed Concrete Institute 
200 W. Adams St. #2100 
Chicago, IL 60606 

www.pci.org 

312/786-0300 

PDCA Painting and Decorating Contractors of America 
2316 Millpark Drive, Ste 220 
Maryland Heights, MO 63043 

www.pdca.com 

800/332-PDCA (7322) 
314/514-7322  

PDI Plumbing & Drainage Institute 
800 Turnpike Street, Suite 300 
North Andover, MA 01845 

http://pdionline.org 

978/557-0720 
800/589-8956 

PEI Porcelain Enamel Institute, Inc. 
P.O. Box 920220 
Norcross, GA 30010 

www.porcelainenamel.com 

770/676-9366 

PG&E Pacific Gas & Electric Company 
www.pge.com 

800/743-5000 

PLANET Professional Landcare Network 
950 Herndon Parkway, Suite 450 
Herndon, Virginia 20170 

www.landcarenetwork.org 

703/736-9666 
800/395-2522 
703/736-9668 

RFCI Resilient Floor Covering Institute 
115 Broad Street, Suite 201 
La Grange GA 30240 

www.rfci.com 

706/882-3833 

RIS Redwood Inspection Service 
818 Grayson Road, Suite 201 
Pleasant Hill, CA 94523 

www.redwoodinspection.com 

925/935-1499 

SDI Steel Deck Institute 
P.O. Box 25 
Fox River Grove, IL 60021 

www.sdi.org 

847/458-4647 

REFERENCES 
01 42 19 - 11 



 

 

 

 
 

 
 

 

  

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

SDI Steel Door Institute 
30200 Detroit Road 
Westlake, Ohio 44145 

www.steeldoor.org 

440/899-0010 

SJI Steel Joist Institute 
234 W. Cheves Street 
Florence, SC 29501 

http://steeljoist.org 

843/407-4091 

SMA Stucco Manufacturers Association 
500 East Yale Loop 
Irvine, CA 92614 

www.stuccomfgassoc.com 

949/387.7611 

SMACNA Sheet Metal and Air Conditioning Contractors' National 
Association 
4201 Lafayette Center Drive 
Chantilly, Virginia 20151-1219 

www.smacna.org 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 
1667 K St., NW, Suite 1000 
Washington, DC 20006 

www.plasticsindustry.org 

202/974-5200 

SSPC Society for Protective Coatings 
(formerly the Steel Structures Painting Council) 
40 24th St 6th Fl 
Pittsburgh, PA 15222 

www.sspc.org 

412/281-2331 
877/281-7772 

TCA The Tile Council of North America 
100 Clemson Research Blvd. 
Anderson, SC 29625 

www.tcnatile.com 

864/646-8453 

TPI Truss Plate Institute 
218 North Lee Street, Suite 312 
Alexandria, VA 22314 

www.tpinst.org 

703/683-1010 

TPI Turfgrass Producers International 
2 East Main Street 
East Dundee, IL 60118 

www.turfgrasssod.org 

800/405-8873 
847/649-5555 

TCIA Tree Care Industry Association 
(formerly the National Arborist Association) 
136 Harvey Road, Suite 101 
Londonderry, NH 03053 

www.tcia.org 

800/733-2622 
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TVI The Vermiculite Institute 
c/o The Schundler Company 
150 Whitman Avenue 
Edison, NJ. 08817 

www.vermiculiteinstitute.org 

732/287-2244 

UL Underwriters Laboratories Inc. 
333 Pfingsten Road 
Northbrook, IL 60062-2096 

www.ul.com 

847/272-8800 
877/854-3577 

UNI Uni-Bell PVC Pipe Association 
2711 LBJ Freeway, Suite 1000 
Dallas, TX 75234 

www.uni-bell.org 

972/243-3902 

USDA U.S. Department of Agriculture 
1400 Independence Ave., S.W. 
Washington, DC 20250 

www.usda.gov 

202/720-2791 

WA Wallcoverings Association 
401 North Michigan Avenue 
Suite 2200 
Chicago, IL 60611 

www.wallcoverings.org 

312/321-5166 

WCLIB West Coast Lumber Inspection Bureau 
P.O. Box 23145 
Portland, OR 97281 

or 
6980 S.W. Varns 
Tigard, OR 97223 

www.wclib.org 

503/639-0651 

WCMA Window Covering Manufacturers Association 
355 Lexington Avenue 15th Floor 
New York, New York 10017 

www.wcmanet.org 

212/297-2122 

WDMA Window & Door Manufacturers Association 
401 N. Michigan Avenue, Suite 2200 
Chicago, IL 60611 

or 
2025 M Street, NW, Ste. 800 
Washington, D.C. 20036-3309 

www.wdma.com 

312/321-6802 
202/367-1157 

WI Woodwork Institute 
P.O. Box 980247 
West Sacramento, CA 95798 

www.wicnet.org 

916/372-9943 
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WRI Wire Reinforcement Institute 
942 Main Street 
Hartford, CT 06103 

www.wirereinforcementinstitute.org 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 
1910 N. Lime St. 
Orange, California 92865 

www.wwcca.org 

714/221-5520 

WWPA Western Wood Products Association 
522 SW Fifth Ave., Suite 500 
Portland, OR 97204-2122 

www2.wwpa.org 

503/224-3930 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 42 19 
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SECTION 01 43 00 MATERIALS AND EQUIPMENT 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 00 45 46.07: Imported Materials Certification. 

1.3 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used. 

B. Contractor shall submit lists of products and other product information in accordance with 
the Contract Documents, including, without limitation, the provisions regarding the 
submittals. 

C. Colors: 
1. The District and/or Architect will provide a schedule of colors. 
2. No individual color selections will be made until after approval of all pertinent materials 

and equipment and after receipt of appropriate samples in accordance with the 
Contract Documents, including, without limitation, the provisions regarding the 
submittals. 

3. Contractor shall request priority in writing for any item requiring advance ordering to 
maintain the approved Construction Schedule. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages, containers, or bundles 
(with seals unbroken), bearing name or identification mark of manufacturer. 

B. Contractor shall deliver fabrications in as large assemblies as practicable; where specified 
as shop-primed or shop-finished, package or crate as required to preserve such priming or 
finish intact and free from abrasion. 

C. Contractor shall store materials in such a manner as necessary to properly protect them 
from damage.  Materials or equipment damaged by handling, weather, dirt, or from any 
other cause will not be accepted. 

D. Materials are not acceptable that have been warehoused for long periods of time, stored or 
transported in improper environment, improperly packaged, inadequately labeled, poorly 
protected, excessively shipped, deviated from normal distribution pattern, or reassembled. 

E. Contractor shall store material so as to cause no obstructions of sidewalks, roadways, 
access to the Site or buildings, and underground services.  Contractor shall protect material 
and equipment furnished under Contract. 

MATERIALS AND EQUIPMENT 
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F. Contractor may store materials on Site with prior written approval by the District, all material 
shall remain under Contractor's control and Contractor shall remain liable for any damage to 
the materials.  Should the Project Site not have storage area available, the Contractor shall 
provide for off-site storage at a bonded warehouse and with appropriate insurance coverage 
at no cost to District. 

G. When any room in Project is used as a shop or storeroom, the Contractor shall be 
responsible for any repairs, patching, or cleaning necessary due to that use.  Location of 
storage space shall be subject to prior written approval by District. 

PART 2 PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of those 
manufacturers that are believed to be capable of supplying one or more of items specified 
therein. 

B. The listing of a manufacturer does not imply that every product of that manufacturer is 
acceptable as meeting the requirements of the Contract Documents. 

2.2 FACILITIES AND EQUIPMENT 

A. Contractor shall provide, install, maintain, and operate a complete and adequate facility for 
handling, the execution, disposal, and distribution of material and equipment as required for 
proper and timely performance of Work connected with Contract. 

2.3 MATERIAL REFERENCE STANDARDS 

A. Where material is specified solely by reference to “standard specifications” and if requested 
by District, Contractor shall submit for review data on actual material proposed to be 
incorporated into Work of Contract listing name and address of vendor, manufacturer, or 
producer, and trade or brand names of those materials, and data substantiating compliance 
with standard specifications. 

PART 3 EXECUTION 

3.1 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents, workmanship shall 
conform to methods and operations of best standards and accepted practices of trade or 
trades involved and shall include items of fabrication, construction, or installation regularly 
furnished or required for completion (including finish and for successful operation, as 
intended). 

B. Work shall be executed by tradespersons skilled in their respective lines of Work.  When 
completed, parts shall have been durably and substantially built and present a neat 
appearance. 

3.2 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with installation of 
others. Adjustment or rework because of Contractor’s failure to coordinate will be at no 
additional cost to District. 

MATERIALS AND EQUIPMENT 
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B. Contractor shall examine in-place work for readiness, completeness, fitness to be concealed 
or to receive other work, and in compliance with Contract Documents.  Concealing or 
covering Work constitutes acceptance of additional cost which will result should in-place 
Work be found unsuitable for receiving other Work or otherwise deviating from the 
requirements of the Contract Documents. 

3.3 COMPLETENESS 

A. Contractor shall provide all portions of the Work, unless clearly stated otherwise, installed 
complete and operational with all elements, accessories, anchorages, utility connections, 
etc., in manner to assure well-balanced performance, in accordance with manufacturer's 
recommendations and by Contract Documents.  For example, electric water coolers require 
water, electricity, and drain services; roof drains require drain system; sinks fit within 
countertop, etc. Terms such as “installed complete,” “operable condition,” “for use 
intended,” “connected to all utilities,” “terminate with proper cap,” “adequately anchored,” 
“patch and refinish,” “to match similar,” should be assumed to apply in all cases, except 
where completeness of functional or operable condition is specifically stated as not required. 

3.4 APPROVED INSTALLER OR APPLICATOR 

A. Installation by a manufacturer’s approved installer or applicator is an understood part of 
Specifications and only approved installer or applicator is to provide on-site Work where 
specified manufacturer has on-going program of approving (i.e. certifying, bonding, re-
warranting) installers or applicators.  Newly established relationships between a 
manufacturer and an installer or applicator who does not have other approved applicator 
work in progress or completed is not approved for this Project. 

3.5 MANUFACTURER'S RECOMMENDATIONS 

A. All installations shall be in accordance with manufacturer's published recommendations and 
specific written directions of manufacturer's representative.  Should Contract Documents 
differ from recommendations of manufacturer or directions of his representative, Contractor 
shall analyze differences, make recommendations to the District and the Architect in writing, 
and shall not proceed until interpretation or clarification has been issued by the District 
and/or the Architect. 

END OF SECTION  01 43 00 
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SECTION 01 45 00 QUALITY CONTROL 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

B. Reference Standards: 
1. The Work is governed by requirements of Title 24, California Code of Regulations 

(CCR), and the Contractor shall keep a copy of these available at the job Site for ready 
reference during construction. 

2. The Division of the State Architect (DSA) shall be notified at or before the start of 
construction. 

1.3 OBSERVATION AND SUPERVISION 

A. The District and Architect or their appointed representatives will review the Work and the 
Contractor shall provide facilities and access to the Work at all times as required to facilitate 
this review.  Administration by the Architect and any consulting Structural Engineer will be in 
accordance with applicable regulations, including, without limitation, CCR, Part 1, Title 24, 
Section 4-341. 

B. One or more Project Inspector(s) approved by DSA and employed by or in contract with the 
District, referred to hereinafter as the “Project Inspector”, will observe the work in 
accordance with CCR, Part 1, Title 24, Sections 4-333(b) and 4-342: 
1. The Project Inspector and Special Inspector(s) shall have access to the Work wherever 

it is in preparation or progress for ascertaining that the Work is in accordance with the 
Contract Documents and all applicable code sections.  The Contractor shall provide 
facilities and operation of equipment as needed, and access as required and shall 
provide assistance for sampling or measuring materials. 

2. The Project Inspector will notify the District and Architect and call the attention of the 
Contractor to any observed failure of Work or material to conform to Contract 
Documents. 

3. The Project Inspector shall observe and monitor all testing and inspection activities 
required. 

C. The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  The 
Contractor shall supervise and direct the Work and maintain a competent superintendent on 
the job who is authorized to act in all matters pertaining to the Work.  The Contractor's 
superintendent shall also inspect all materials, as they arrive, for compliance with the 
Contract Documents.  Contractor shall reject defective Work or materials immediately upon 
delivery or failure of the Work or material to comply with the Contract Documents. The 
Contractor shall submit verified reports as indicated in the Contract Documents, including, 
without limitation, the Specifications and as required by Part 1, Title 24, Section 4-336. 

QUALITY CONTROL 
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1.4 TESTING AGENCIES 

A. Testing agencies and tests shall be in conformance with the General Documents and the 
requirements of Part 1, Title 24, Section 4- 335. 

B. Testing and inspection in connection with earthwork shall be under the direction of the 
District's consulting soils engineer, if any, referred to hereinafter as the "Soils Engineer." 

C. Testing and inspection of construction materials and workmanship shall be performed by a 
qualified laboratory, referred to hereinafter as the "Testing Laboratory." The Testing 
Laboratory shall be under direction of an engineer registered in the State of California, shall 
conform to requirements of ASTM E329, and shall be employed by or in contract with the 
District. 

1.5 TESTS AND INSPECTIONS 

A. The Contractor shall be responsible for notifying the District and Project Inspector of all 
required tests and inspections.  Contractor shall notify the District and Project Inspector at 
least seventy-two hours (72) hours in advance of performing any Work requiring testing or 
inspection. 

B. The Contractor shall provide access to Work to be tested and furnish incidental labor, 
equipment, and facilities to facilitate all inspections and tests. 

C. The District will pay for first inspections and tests required by the CCR, and other 
inspections or tests that the District and/or the Architect may direct to have made, including 
the following principal items: 
1. Tests and observations for earthwork and paving. 
2. Tests for concrete mix designs, including tests of trial batches. 
3. Tests and inspections for structural steel work. 
4. Field tests for framing lumber moisture content. 
5. Additional tests directed by the District that establish that materials and installation 

comply with the Contract Documents. 
6. Tests and observations of welding and expansion anchors. 

D. The District may at its discretion, pay and then back charge the Contractor for: 
1. Retests or reinspections, if required, and tests or inspections required due to 

Contractor error or lack of required identifications of material. 
2. Uncovering of work in accordance with Contract Documents. 
3. Testing done on weekends, holidays, and overtime will be chargeable to the Contractor 

for the overtime portion. 
4. Testing done off Site. 

E. Testing and inspection reports and certifications: 
1. If initially received by Contractor, Contractor shall provide to each of the following a 

copy of the agency or laboratory report of each test or inspection or certification: 
a. The District. 
b. The Construction Manager, if any. 
c. The Architect. 
d. The Consulting Engineer, if any. 
e. Other engineers on the Project, as appropriate. 
f. The Project Inspector. 
g. The Contractor. 

2. When the test or inspection is one required by the CCR, a copy of the report shall also 
be provided to the DSA. 

QUALITY CONTROL 
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PART 2 PRODUCTS 

2.1 TYPE OF TESTS AND INSPECTIONS 

A. Testing and inspection shall be in accordance with DSA Form 103 (or current version). 

B. Slump Test: ASTM C143. 

C. Concrete Tests. 

D. Testing agency shall test concrete used in the work per the following paragraphs: 
1. Compressive Strength: 

a. Minimum number of tests required: One (1) set of three (3) cylinders for each 100 
cubic yards (Sec. 2604(h) 01) of concrete or major fraction thereof, placed in one 
(1) day. See Title 24, Section 2605(g). 

b. Two cylinders of each set shall be tested at twenty-eight (28) days.  One (1) 
cylinder shall be held in reserve and tested only when directed by the Architect or 
District. 

c. Concrete shall test the minimum ultimate compressive strength in twenty-eight 28 
days, as specified on the structural drawings. 

d. In the event that the twenty-eight (28) day test falls below the minimum specified 
strength, the effective concrete in place shall be tested by taking cores in 
accordance with UBC Standard No. 26-13 and tested as required for cylinders. 

e. In the event that the test on core specimens falls below the minimum specified 
strength, the concrete will be deemed defective and shall be removed and replaced 
upon such direction of the Architect, and in a manner acceptable to the Division of 
the State Architect. 

2. Reinforcing, Steel. 
3. Structural Steel Per Title 24 and as noted: 

a. Material: Steel per Table in Title 24, Section 2712. 
b. Qualification of Welders (UBC Std. 27-6). 
c. Shop fabrication (Section 2712[d]. Structural steel only). 
d. Shop and field welding (Section 2712[e]). 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 45 00 
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SECTION 01 50 00 TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS AND PROVISIONS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 01 35 13.23: Site Standards. 
4. Section 01 50 00: Construction Waste Management and Disposal. 

1.3 TEMPORARY UTILITIES 

A. Electric Power and Lighting: 
1. Contractor will pay for power during the course of the Work.  To the extent power is 

available in the building(s) or on the Site, Contractor may use the District’s existing 
utilities by making prearranged payments to the District for the utilities used by 
Contractor and all Subcontractors.  Contractor shall be responsible for providing 
temporary facilities required to deliver that power service from its existing location in 
the building(s) or on the Site to point of intended use. 

2. Contractor shall verify characteristics of power available in building(s) or on the Site. 
Contractor shall take all actions required to make modifications where power of higher 
voltage or different phases of current are required.  Contractor shall be fully 
responsible for providing that service and shall pay all costs required therefor. 

3. Contractor shall furnish, wire for, install, and maintain temporary electrical lights 
wherever it is necessary to provide illumination for the proper performance and/or 
observation of the Work: a minimum of 20 foot-candles for rough work and 50 foot-
candles for finish work. 

4. Contractor shall be responsible for maintaining existing lighting levels in the project 
vicinity should temporary outages or service interruptions occur. 

B. Heat and Ventilation: 
1. Contractor shall provide temporary heat to maintain environmental conditions to 

facilitate progress of the Work, to meet specified minimum conditions for the 
installation and curing of materials, and to protect materials and finishes from damage 
due to improper temperature and humidity conditions.  Portable heaters shall be 
standard units complete with controls. 

2. Contractor shall provide forced ventilation and dehumidification, as required, of 
enclosed areas for proper installation and curing of materials, to disperse humidity, and 
to prevent hazardous accumulations of dust, fumes, vapors, and gases. 

3. Contractor shall pay the costs of installation, maintenance, operation, and removal of 
temporary heat and ventilation, including costs for fuel consumed, required for the 
performance of the Work. 

C. Water: 
1. Contractor shall pay for water used during the course of the Work.  Contractor shall 

coordinate and pay for installation or use of water meter in compliance with local water 
agency requirements.  To the extent water is then available in the building(s) or on the 
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Site, Contractor may use the District’s existing utilities by making prearranged 
payments to the District for the utilities used by Contractor and all Subcontractors. 
Contractor shall be responsible for providing temporary facilities required to deliver 
such utility service from its existing location in the building(s), on the Site, or other 
location approved by the local water agency, to point of intended use. 

2. Contractor shall use backflow preventers on water lines at point of connection to 
District’s water supply.  Backflow preventers shall comply with requirements of Uniform 
Plumbing Code. 

3. Contractor shall make potable water available for human consumption. 

D. Sanitary Facilities: 
1. Contractor shall provide sanitary temporary facilities in no fewer numbers than required 

by law and such additional facilities as may be directed by the Inspector for the use of 
all workers.  The facilities shall be maintained in a sanitary condition at all times and 
shall be left at the Site until removal is directed by the Inspector or Contractor 
completes all other work at the Site. 

2. Use of toilet facilities in the Work under construction shall not be permitted except by 
consent of the Inspector and the District. 

E. Telephone Service: 
1. Contractor shall arrange with local telephone service company for telephone service as 

required for the performance of the Work.  Contractor shall, at a minimum, provide in 
its field office one line for telephone and one line for fax machine. 

2. Contractor shall pay the costs for telephone and fax lines installation, maintenance, 
service, and removal. 

F. Fire Protection: 
1. Contractor shall provide and maintain fire extinguishers and other equipment for fire 

protection.  Such equipment shall be designated for use for fire protection only and 
shall comply with all requirements of the California Fire, State Fire Marshall and/or its 
designee. 

2. Where on-site welding and burning of steel is unavoidable, Contractor shall provide 
protection for adjacent surfaces. 

G. Trash Removal: 
1. Contractor shall provide trash removal on a timely basis.  Under no circumstance shall 

Contractor use District trash service.  Refer to Section 01 50 13: Construction Waste 
Management and Disposal. 

H. Field Office: 
1. If Contractor chooses to provide a field office, it shall be an acceptable construction 

trailer that is well-lit and ventilated.  The construction trailer shall be equipped with 
shelves, desks, filing cabinet, chairs, and such other items of equipment needed. 
Trailer and equipment are the property of the Contractor and must be removed from 
the Site upon completion of the Work. Contractor may use the corridor adjacent to the 
construction area for an office area, if approved in writing by District. 

2. Contractor shall provide any additional electric lighting and power required for the 
trailer. Contractor shall make adequate provisions for heating and cooling as required. 

1.4 CONSTRUCTION AIDS 

A. Plant and Equipment: 
1. Contractor shall furnish, operate, and maintain a complete plant for fabricating, 

handling, conveying, installing, and erecting materials and equipment; and for 
conveyances for transporting workers.  Include elevators, hoists, debris chutes, and 
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other equipment, tools, and appliances necessary for performance of the Work. 
2. Contractor shall maintain plant and equipment in safe and efficient operating condition. 

Damages due to defective plant and equipment, and uses made thereof, shall be 
repaired by Contractor at no expense to the District. 

B. None of the District’s tools and equipment shall be used by Contractor for the performance 
of the Work. 

1.5 BARRIERS AND ENCLOSURES 

A. Contractor shall obtain the District's written permission for locations and types of temporary 
barriers and enclosures, including fire-rated materials proposed for use, prior to their 
installation. 

B. Contractor shall provide and maintain temporary enclosures to prevent public entry and to 
protect persons using other buildings and portions of the Site and/or Premises, the public, 
and workers.  Contractor shall also protect the Work and existing facilities from the 
elements, and adjacent construction and improvements, persons, and trees and plants from 
damage and injury from demolition and construction operations. 

C. Contractor shall provide site access to existing facilities for persons using other buildings 
and portions of the Site, the public, and for deliveries and other services and activities. 

D. Tree and Plant Protection: 
1. Contractor shall preserve and protect existing trees and plants on the Premises that 

are not designated or required to be removed, and those adjacent to the Premises. 
2. Contractor shall provide barriers to a minimum height of 4'-0" around drip line of each 

tree and plant, around each group of trees and plants, as applicable, in the proximity of 
demolition and construction operations, or as denoted on the Plans. 

3. Contractor shall not park trucks, store materials, perform Work or cross over 
landscaped areas.  Contractor shall not dispose of paint thinners, water from cleaning, 
plastering or concrete operations, or other deleterious materials in landscaped areas, 
storm drain systems, or sewers. Plant materials damaged as a result of the 
performance of the Work shall, at the option of the District and at Contractor's expense, 
either be replaced with new plant materials equal in size to those damaged or by 
payment of an amount representing the value of the damaged materials as determined 
by the District. 

4. Contractor shall remove soil that has been contaminated during the performance of the 
Work by oil, solvents, and other materials which could be harmful to trees and plants, 
and replace with good soil, at Contractor's expense. 

5. Excavation around Trees: 
a. Excavation within drip lines of trees shall be done only where absolutely necessary 

and with written permission from the District. 
b. Where trenching for utilities is required within drip lines, tunneling under and 

around roots shall be by hand digging and shall be approved by the District.  Main 
lateral roots and taproots shall not be cut.  All roots 2 inches in diameter and larger 
shall be tunneled under and heavily wrapped with wet burlap so as to prevent 
scarring or excessive drying.  Smaller roots that interfere with installation of new 
work may be cut with prior approval by the District.  Roots must first be cut with a 
Vermeer, or equivalent, root cutter prior to any trenching. 

c. Where excavation for new construction is required within drip line of trees, hand 
excavation shall be employed to minimize damage to root system. Roots shall be 
relocated in backfill areas wherever possible.  If encountered immediately adjacent 
to location of new construction, roots shall be cut approximately 6 inches back from 
new construction. 

d. Approved excavations shall be carefully backfilled with the excavated materials 
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approved for backfilling.  Backfill shall conform to adjacent grades without dips, 
sunken areas, humps, or other surface irregularities.  Do not use mechanical 
equipment to compact backfill.  Tamp carefully using hand tools, refilling and 
tamping until Final Acceptance as necessary to offset settlement. 

e. Exposed roots shall not be allowed to dry out before permanent backfill is placed.  
Temporary earth cover shall be provided, or roots shall be wrapped with four layers 
of wet, untreated burlap and temporarily supported and protected from damage 
until permanently relocated and covered with backfill. 

f. Accidentally broken roots should be sawed cleanly 3 inches behind ragged end. 

1.6 SECURITY 

A. The Contractor shall be responsible for project security for materials, tools, equipment, 
supplies, and completed and partially completed Work. 

1.7 TEMPORARY CONTROLS 

A. Noise Control: 
1. Contractor acknowledges that adjacent facilities may remain in operation during all or a 

portion of the Work period, and it shall take all reasonable precautions to minimize 
noise as required by applicable laws and the Contract Documents. 

2. Notice of proposed noisy operations, including without limitation, operation of 
pneumatic demolition tools, concrete saws, and other equipment, shall be submitted to 
the District a minimum of forty-eight (48) hours in advance of their performance. 

B. Noise and Vibration: 
1. Equipment and impact tools shall have intake and exhaust mufflers. 
2. Contractor shall cooperate with District to minimize and/or cease the use of noisy and 

vibratory equipment if that equipment becomes objectionable by its longevity. 

C. Dust and Dirt: 
1. Contractor shall conduct demolition and construction operations to minimize the 

generation of dust and dirt, and prevent dust and dirt from interfering with the progress 
of the Work and from accumulating in the Work and adjacent areas including, without 
limitation, occupied facilities. 

2. Contractor shall periodically water exterior demolition and construction areas to 
minimize the generation of dust and dirt. 

3. Contractor shall ensure that all hauling equipment and trucks carrying loads of soil and 
debris shall have their loads sprayed with water or covered with tarpaulins, and as 
otherwise required by local and state ordinance. 

4. Contractor shall prevent dust and dirt from accumulating on walks, roadways, parking 
areas, and planting, and from washing into sewer and storm drain lines. 

D. Water: 
1. Contractor shall not permit surface and subsurface water, and other liquids, to 

accumulate in or about the vicinity of the Premises.  Should accumulation develop, 
Contractor shall control the water or other liquid, and suitably dispose of it by means of 
temporary pumps, piping, drainage lines, troughs, ditches, dams, or other methods. 

E. Pollution: 
1. No burning of refuse, debris, or other materials shall be permitted on or in the vicinity of 

the Premises. 
2. Contractor shall comply with applicable regulatory requirements and anti-pollution 

ordinances during the conduct of the Work including, without limitation, demolition, 
construction, and disposal operations. 

TEMPORARY FACILITIES AND CONTROLS 
01 50 00 - 4 



 

  

   

  
   

 

 

 

  

 

 

 

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

F. Lighting: 
1. If portable lights are used after dark, all light must be located so as not to direct light 

into neighboring property. 

1.8 JOB SIGN(S) 

A. General: 
1. Contractor shall provide and maintain a Project identification sign with the design, text, 

and colors designated by the District and/or the Design Professional; locate sign as 
approved by the District. 

2. Signs other than the specified Project sign and or signs required by law, for safety, or 
for egress, shall not be permitted, unless otherwise approved in advance by the 
District. 

B. Materials: 
1. Structure and Framing: Structurally sound, new or used wood or metal; wood shall be 

nominal 3/4-inch exterior grade plywood. 
2. Sign Surface: Minimum 3/4-inch exterior grade plywood. 
3. Rough Hardware: Galvanized. 
4. Paint: Exterior quality, of type and colors selected by the District and/or the Design 

Professional. 

C. Fabrication: 
1. Contractor shall fabricate to provide smooth, even surface for painting. 
2. Size: 4'-0" x 8'-0", unless otherwise indicated. 
3. Contractor shall paint exposed surfaces of supports, framing, and surface material with 

exterior grade paint: one coat of primer and one coat of finish paint. 
4. Text and Graphics: As indicated. 

1.9 PUBLICITY RELEASES 

A. Contractor shall not release any information, story, photograph, plan, or drawing relating 
information about the Project to anyone, including press and other public communications 
medium, including, without limitation, on website(s) without the written permission of the 
District. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 50 00 
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SECTION 01 50 13 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Administrative and procedural requirements for the following: 

a. Salvaging non-hazardous construction waste. 
b. Recycling non-hazardous construction waste. 
c. Disposing of non-hazardous construction waste. 

B. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 01 50 00: Temporary Facilities and Controls. 

1.3 DEFINITIONS 

A. Construction Waste:  Building and site improvement materials and other solid waste 
resulting from construction, remodeling, renovation, or repair operations.  Construction 
waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 
selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in 
another facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 
incorporation into the Work. 

1.4 PERFORMANCE REQUIREMENTS 

A. General:  Develop waste management plan that results in end-of Project rates for 
salvage/recycling of sixty-five percent (65%) by weight (or by volume, but not a combination) 
of total waste generated by the Work. 

1.5 SUBMITTALS 

A. Waste Management Plan:  Submit waste management plan within 30 days of date 
established for commencement of the Work. 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
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B. Waste Reduction Progress Reports - Concurrent with each Application for Payment, submit 
copies of report.  Include the following information: 
1. Material category. 
2. Generation point of waste. 
3. Total quantity of waste in tons or cubic yards. 
4. Quantity of waste salvaged, both estimated and actual in tons or cubic yards. 
5. Quantity of waste recycled, both estimated and actual in tons or cubic yards. 
6. Total quantity of waste recovered (salvaged plus recycled) in tons or cubic yards. 
7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of total 

waste. 

C. Waste Reduction Calculations: Before request for final payment, submit copies of 
calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of total 
waste generated by the Work. 

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt. 

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals 
and organizations.  Indicate whether organization is tax exempt. 

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable 
waste by recycling and processing facilities licensed to accept them.  Include manifests, 
weight tickets, receipts, and invoices. 

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by 
landfills and incinerator facilities licensed to accept them.  Include manifests, weight tickets, 
receipts, and invoices. 

H. Qualification Data:  For Waste Management Coordinator. 

I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician responsible 
for recovering refrigerant, stating that all refrigerant that was present was recovered and that 
recovery was performed according to EPA regulations.  Include name and address of 
technician and date refrigerant was recovered. 

J. Submittal procedures and quantities are specified in Section 01 33 00. 

1.6 QUALITY ASSURANCE 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional by U.S. 
Green Building Council. 

B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

C. Waste Management Conference - Conduct conference at Project site to comply with 
requirements.  Review methods and procedures related to waste management including, 
but not limited to, the following: 
1. Review and discuss waste management plan including responsibilities of Waste 

Management Coordinator. 
2. Review requirements for documenting quantities of each type of waste and its 

disposition. 
3. Review and finalize procedures for materials separation and verify availability of 

containers and bins needed to avoid delays. 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
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4. Review procedures for periodic waste collection and transportation to recycling and 
disposal facilities. 

5. Review waste management requirements for each trade. 

1.7 WASTE MANAGEMENT PLAN 

A. General:  Develop plan consisting of waste identification, waste reduction work plan, and 
cost/revenue analysis.  Indicate quantities by weight or volume, but use same units of 
measurement throughout waste management plan. 

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing and 
construction waste generated by the Work.  Include estimated quantities and assumptions 
for estimates. 

C. Waste Reduction Work Plan - List each type of waste and whether it will be salvaged, 
recycled, or disposed of in landfill or incinerator.  Include points of waste generation, total 
quantity of each type of waste, quantity for each means of recovery, and handling and 
transportation procedures: 
1. Salvaged Materials for Reuse:  For materials that will be salvaged and reused in this 

Project, describe methods for preparing salvaged materials before incorporation into 
the Work. 

2. Salvaged Materials for Sale:  For materials that will be sold to individuals and 
organizations, include list of their names, addresses, and telephone numbers. 

3. Salvaged Materials for Donation:  For materials that will be donated to individuals and 
organizations, include list of their names, addresses, and telephone numbers. 

4. Recycled Materials:  Include list of local receivers and processors and type of recycled 
materials each will accept.  Include names, addresses, and telephone numbers. 

5. Disposed Materials:  Indicate how and where materials will be disposed of.  Include 
name, address, and telephone number of each landfill and incinerator facility. 

6. Handling and Transportation Procedures:  Include method that will be used for 
separating recyclable waste including sizes of containers, container labeling, and 
designated location on Project site where materials separation will be located. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. Implement approved waste management plan.  Provide handling, containers, storage, 
signage, transportation, and other items as required to implement waste management plan 
during the entire duration of the Contract: 
1. Comply with Document 01 50 00: Temporary Facilities and Controls for operation, 

termination, and removal requirements. 

B. Training: 
1. Train workers, subcontractors, and suppliers on proper waste management 

procedures, as appropriate for the Work occurring at Project site: 
a. Distribute waste management plan to everyone concerned within 3 days of 

submittal return. 
b. Distribute waste management plan to entities when they first begin work on site. 

Review plan procedures and locations established for salvage, recycling, and 
disposal. 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
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C. Site Access and Temporary Controls:  
1. Conduct waste management operations to ensure minimum interference with roads, 

streets, walks, walkways, and other adjacent occupied and used facilities: 
a. Designate and label specific areas of Project site necessary for separating 

materials that are to be salvaged, recycled, reused, donated, and sold. 
b. Comply with Document 01 50 00: Temporary Facilities and Controls for controlling 

dust and dirt, environmental protection, and noise control. 

3.2 RECYCLING CONSTRUCTION WASTE 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Incentives:  Revenues, savings, rebates, tax credits, and other incentives 
received for recycling waste materials shall accrue to the Contractor. 

C. Procedures: 
1. Separate recyclable waste from other waste materials, trash, and debris.  Separate 

recyclable waste by type at Project site to the maximum extent practical: 
a. Provide appropriately marked containers or bins for controlling recyclable waste 

until they are removed from Project Site.  Include list of acceptable and 
unacceptable materials at each container and bin: 
1) Inspect containers and bins for contamination and remove contaminated 

materials if found. 
b. Stockpile processed materials on site without intermixing with other materials.  

Place, grade, and shape stockpiles to drain surface water.  Cover to prevent 
windblown dust. 

c. Stockpile materials away from construction area. Do not store within drip line of 
remaining trees. 

d. Store components off the ground and protect from the weather. 
e. Remove recyclable waste off District property and transport to recycling receiver or 

processor. 

D. Packaging: 
1. Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store in a 

dry location. 
2. Polystyrene Packaging:  Separate and bag material. 
3. Pallets:  As much as possible, require deliveries using pallets to remove pallets from 

Project Site. For pallets that remain on Site, break down pallets into component wood 
pieces and comply with requirements for recycling wood. 

4. Crates: Break down crates into component wood pieces and comply with 
requirements for recycling wood. 

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site. 

F. Wood Materials: 
1. Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 
2. Clean Sawdust:  Bag sawdust that does not contain painted or treated wood. 

G. Gypsum Board: 
1. Stack large clean pieces on wood pallets and store in a dry location: 

a. Clean Gypsum Board:  Grind scraps of clean gypsum board using small mobile 
chipper or hammer mill.  Screen out paper after grinding. 

3.3 DISPOSAL OF WASTE 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
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A. General: 
1. Except for items or materials to be salvaged, recycled, or otherwise reused, remove 

waste materials from Project Site and legally dispose of them in a landfill or incinerator 
acceptable to authorities having jurisdiction: 
a. Except as otherwise specified, do not allow waste materials that are to be disposed 

of accumulate on site. 
b. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off District property and legally dispose of them. 

END OF SECTION  01 50 13 
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SECTION 01 52 13 FIELD OFFICES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Requirements for Field Offices and Field Office Trailers. 

B. Summary: 
1. General:  Contractor shall provide District’s Field Office Trailer and contents, for 

District’s use exclusively, during the term of the Contract. 
2. Property: Trailer, furniture, furnishings, equipment, and the like, supplied by the 

Contractor with the Office Trailer shall remain the property of the Contractor; District 
property items installed, delivered, and the like by District within the Office Trailer will 
remain District’s property. 

3. Modifications:  District reserves the right to modify the trailer or contents, or both, as 
may be deemed proper by District. 

4. Condition:  Trailer and contents shall be clean, neat, substantially finished, in good, 
proper, and safe condition for use, operation, and the like; the trailer and contents shall 
not be required to be new. 

5. Installation Timing:  Provide safe, fully furnished, functional, proper, complete, and 
finished trailer properly ready for entire use, within fourteen (14) calendar days of 
District’s notification of the issuance of Notice to Proceed. 

C. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 01 50 00: Temporary Facilities and Controls. 

D. Reference Standards: 
1. General:  Work shall be executed in accordance with applicable Codes, Regulations, 

Statutes, Enactments, Rulings, Laws, each authority having jurisdiction, and including, 
but not limited to, Regulatory Requirements specified herein. 

2. California Building Standards Code (CBSC). 
3. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 (CCR). 
4. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; such 

insignia shall be deemed to show that the trailer is in accordance with the Construction 
and Fire Safety requirements of CCR. 

1.3 SUBMITTALS 

A. General:  Submit submittals to District in quantity, format, type, and the like, as specified 
herein. 

B. Office Trailer Data: One (1) copy of manufacturer’s descriptive data, technical descriptions, 
regulatory compliance, industry standards, installation, removal, and maintenance 
instructions. 
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C. Equipment Data:  Two (2) copies of manufacturer data for each type of equipment, if 
directed by District. 

D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for each type of 
equipment, if directed by District. 

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer layout.  Plans shall 
include, but not be limited to: lighting; furniture; equipment; telephone and electrical outlets; 
and the like. 

F. Product Samples:  One (1) complete and entire unit of each type, if directed by District. 

1.4 QUALITY ASSURANCE 

A. Standards:  In the event that provisions of codes, regulations, safety orders, Contract 
Documents, referenced manufacturer’s specifications, manufacturer’s instructions, industry 
standards, and the like, are in conflict, the more restrictive and higher quality shall govern. 

B. Installer:  Installer or Installers engaged by Contractor must have a minimum of five (5) 
years of documented and properly authenticated successful experience of specialization in 
the installation of the items or systems, or both, specified herein. 

C. Manufacturer:  Contractor shall obtain products from nationally and industry recognized 
Manufacturer with five (5) years minimum, of immediately recent, continuous, documented 
and properly authenticated successful experience of specialization in the manufacture of the 
product specified herein. 

D. State Personnel Training:  Provide proper training for maintenance and operations, including 
emergency procedures, and the like, as directed by District. 

E. Units:  Shall be sound and free of defects, and shall not include any damage or defect that 
will impair the safety, installation, performance, or the durability of the entire Office Trailer 
and appurtenant systems. 

PART 2 PRODUCTS 

2.1 FIELD OFFICE TRAILER 

A. General:  Provide entire Field Office Trailer of type, function, operation, capacity, size, 
complete with controls, safety devices, accessories, and the like, for proper and durable 
installation.  Partitions, walls, ceiling, and other interior and exterior surfaces shall be 
appropriately finished, including, but not limited to, trim, painting, wall base, floor covering, 
suspended or similar ceiling, and the like; provide systems, components, units, nuts, bolts, 
screws, anchoring devices, fastening devices, washers, accessories, adhesives, sealants, 
and other items of type, grade, and class required for the particular use, not identified but 
required for a complete, weather-tight, appropriately operating, and finished installation. 

B. Manufacturers:  General Electric Capital Modular Space; The Space Place, Inc.; or equal. 

C. Program: 
1. Provide a wheel-mounted trailer with stairs, landings, platforms, ramps, and the like, in 

good, proper, safe, clean, and properly finished condition; with proper heavy duty 
locks, and other proper and effective security at all doors, windows, and the like. 
Trailer shall be maintained in good, proper, safe, clean, and properly finished condition 
during the Contract: 
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a. Nominal Trailer Size:  Four hundred eighty (480) square feet, minimum. 
b. Stairs, Platform: Properly finished stairs, platforms, and ramps. 
c. Doors: Two (2), three (3) foot wide exterior doors with locksets; finished ramp, 

steps, and entry platform at each exterior door. 
d. Keys: Submit five (5) keys for each door, window, furniture unit, and the like.  

There shall be no other key copies or originals available; each key shall be 
identified for District; and shall be labeled, or tagged or both, as directed by District. 

e. HVAC: Provide air-conditioned space. 
f. Lighting:  Sixty-five (65) foot-candles illumination minimum at any point, at thirty 

(30) inches above finished floor throughout from fluorescent light source, 
exclusively, or as directed by District. 

g. Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve (12) linear 
horizontal feet of wall face, and electrical service ready for use. 

h. Telephones and Telephone Outlets:  Two (2) telephone lines wired, connected to 
telephone utility service, and ready for use, and two (2) telephone instruments, 
each with two (2)-line capability, speed dial and hands-free feature.  Locate each 
outlet as directed by District. 

i. Voicemail Messaging System or Answering Machine:  One (1) unit, two (2)-line; 
digital. 

2.2 FIELD OFFICE TRAILER ITEMS 

A. General - Provide the Field Office Trailer with the following arranged into two (2) 
workstations: 
1. Desks: Two (2) desks: thirty-six (36) inches by sixty (60) inches; steel, laminated 

plastic top; locking, one (1) or two (2) file drawers single pedestal; steel; provide five 
(5) keys to District. 

2. Tables: Two (2) tables; thirty-six (36) inches by sixty (60) inches; twenty-nine (29) 
inches high; steel, laminated plastic top tables; one (1) at each desk. 

3. Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one (1) at each 
desk. 

4. Waste Baskets: Two (2) waste baskets, one at each desk. 

B. Furniture and Equipment - Provide in the space located to effect efficient and logical use. 
1. File cabinet: One (1); four (4) drawer; lateral; steel locking. 
2. Plan Table:  One (1) plan table: thirty-six (36) inches deep by seventy-two (72) inches 

wide by forty-two (42) inches high; adjustable; wood or steel; with lockable plan and 
pencil drawers. 

3. Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; adjustable; with footrest 
and casters. 

4. Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-two (72) inches 
wide by forty-two (42) inches high; adjustable; wood or steel; with lockable plan and 
pencil drawer. 

5. Plan Rack:  One (1) wheel mounted plan rack. 
6. Waste Baskets: One (1) large waste basket. 
7. Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) garments and ten 

(10) hats. 
8. Document Management System - Shall include an integrated high-volume printer, 

copier, and facsimile machine, including stand, base, and storage cabinet; and shall 
include the following features: 
a. Type: Laser, dry electrostatic transfer, plain paper, digital, multi-function imaging 

system. 
b. Network: Ethernet or Token Ring network ready, Plug-and-Play. 
c. Print, send/receive facsimile from any connected workstation. 
d. Resolution:  Six hundred (600) dots per inch by six hundred (600) dots per inch, 

minimum. 
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e. Print Speed:  Twenty (20) pages per minute, minimum. 
f. Copies:  Twenty (20) copies per minute, minimum. 
g. Document Handler:  Forty (40) sheet, minimum 
h. Collator:  Forty (40) bin, minimum, with stapling. 
i. Duplexing:  Capable. 
j. Paper Size:  Capable of handling paper sizes to eleven (11) inches by seventeen 

(17) inches. 
k. Paper Cassettes:  One (1) each for eight and one half (8.5) inches by eleven (11) 

inches, eight and one half (8.5) inches by fourteen (14) inches, and eleven (11) 
inches by seventeen (17) inches paper sizes; minimum two hundred fifty (250) 
sheets per cassette. 

l. Reduction/Enlargement:  Capable of reduction to twenty-five percent (25%) and 
enlargement to two hundred percent (200%). 

m. Facsimile Electronic Storage:  Capable of storing minimum of fifty (50) speed dial 
numbers, group faxing and broadcast faxing. 

n. Facsimile Scanning:  Capable of scanning into memory a minimum of one hundred 
(100) pages with maximum scan time of three (3) seconds per page. 

o. Halftone:  Sixty-four (64) levels. 
p. Redial:  Automatic and Manual. 

9. Maintenance - Contractor shall purchase service agreements for each unit of 
equipment for the duration of the project plus two (2) months, and shall maintain all 
equipment in proper working condition.  Service agreements shall include provision for 
replacement of toner cartridges and other items required to effect proper unit use.  
Service agreements shall also provide for: 
a. Unlimited Service Calls. 
b. Same Day Response. 
c. All parts, labor, preventative maintenance and mileage. 
d. All chemicals, such as toner, fixing agent, and the like. 
e. System training and setup. 

10. Portable Toilets - Two (2); each shall include a urinal; each unit shall be a properly 
enclosed chemical unit conforming to ANSI Z4.3: 
a. Location:  As directed by District. 
b. Maintenance:  Maintain each unit and surrounding areas in a clean, hygienic and 

orderly manner, at all time.  Empty, clean, and sanitize each unit each day at a 
location and time as directed by District. 

c. Removal:  Relocate, or remove from the site, each Portable Toilet.  Upon such 
directive by District, the Contractor shall forthwith relocate or remove each Portable 
Toilet and submit the affected areas to a condition which existed prior to the 
installation of each Portable Toilet, within three (3) calendar days, or as directed by 
District in writing, at no cost to District. 

2.3 UTILITY AND SERVICES 

A. Telephone Service:  Contractor shall provide and interface the entire telephone service, and 
shall properly and timely pay for telephone service for District’s non-long-distance use. 

B. Electrical Service:  Provide all proper connections and continuously pay for service for the 
duration of the Work. 

2.4 FINISHES 

A. General:  Manufacturer standard finish system over surfaces properly cleaned, pretreated, 
and prepared to obtain proper bond; all visible surfaces shall be coated. 

B. Finish:  Color as selected by District from manufacturer standard palette. 
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PART 3 EXECUTION 

3.1 INSTALLATION 

A. General:  Properly prepare area and affected items to receive the Work. Set Work 
accurately in location, alignment, and elevation; rigidly, securely, and firmly anchor to 
appropriate structure; install plumb, straight, square, level, true, without racking, rigidly 
anchored to proper solid blocking, substrate, and the like; provide appropriate type and 
quantity of reinforcements, fasteners, adhesives, self-adhesive and other tapes; lubricants, 
coatings, accessories, and the like, as required for a complete, structurally rigid, stable, 
sound, and appropriately finished installation, in accordance with manufacturer’s published 
instructions, and as indicated.  The more restrictive and higher quality requirement shall 
govern.  Moving parts shall be properly secured, without binding, looseness, noise, and the 
like. 

B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by District; jack up 
trailer and level both ways; mount on proper concrete piers with all load off wheels; provide 
required tie down and accessories per Section 4368 of referenced CCR, and as directed by 
District. 

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not accepted by District 
shall be deemed rejected, and shall forthwith be removed and replaced with proper and new 
Work, materials, unit, items, systems, and the like at no cost to District. 

D. Standard:  Comply with manufacturer’s published instructions, or with instructions as shown 
or indicated; the more restrictive and higher quality requirement shall govern. 

E. Location:  As directed by District. 

F. Fire Resistance:  Construct and install in accordance with UL requirements. 

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, clean and 
hygienic condition throughout the duration of the Work, and as directed by District.  Properly 
repair or replace furniture or other items, as directed by District.  Properly remove unsafe, 
damaged, or broken furniture, or similar items, and replace with safe and proper items.  
Contractor shall pay cost of all services, repair, and maintenance, or replacement of each 
item. 

H. Janitorial Service - Provide professional janitorial services, including, but not limited to, 
trash, waste paper baskets, fill paper dispensers; clean and dust all furniture, files, and the 
like; sweep and mop resilient and similar flooring; and vacuum carpeting and similar 
flooring: 
1. Frequency:  Two (2) times per week, minimum. 

I. Removal:  Properly remove the Office Trailer and contents from the Site upon completion of 
the Contract, or as directed by District in writing.  Forthwith properly patch and repair 
affected areas; replace damaged items with new items.  Carefully and properly inventory, 
clean, pack, store, and protect District property; submit District property to District at a date, 
time and location as directed by District. 

END OF SECTION  01 52 13 
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SECTION 01 64 00 OWNER-FURNISHED PRODUCTS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the following: 
1. Installing Owner-furnished materials and equipment. 
2. Providing necessary utilities, connections and rough-ins. 

B. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 01 43 00: Materials and Equipment. 

1.3 DEFINITIONS 

A. Owner: District, who is providing/furnishing materials and equipment. 

B. Installing Contactor: Contractor, who is installing the materials and equipment furnished by 
the Owner. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Receive, store and handle products in accordance with the manufacturer’s instructions. 

B. Protect equipment items as required to prevent damage during storage and construction. 

PART 2 PRODUCTS 

2.1 GENERAL PRODUCT REQUIREMENTS 

A. Installing Contractor’s Responsibilities: 
1. Verify mounting and utility requirements for Owner-furnished materials and equipment 

items. 
2. Provide mounting and utility rough in for all items where required: 

a. Rough in locations, sizes, capacities, and similar type items shall be as indicated 
and required by product manufacturer. 

B. Owner and Installing Contractor(s) Responsibilities: 
1. Owner-Furnished/Contractor Installed (OFCI) - Furnished by the Owner; installed by 

the Installing Contractor: 
a. General:  Owner and Installing Contractor(s) will coordinate deliveries of materials 

and equipment to coincide with the construction schedule. 
b. Owner will furnish specified materials and equipment delivered to the site. 

Owner/vendor’s representative shall be present on Site at the time of delivery to 
comply with the contract requirements and Specifications Section 01 43 00: 
Materials and Equipment. 
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c. The Owner furnishing specified materials and equipment is responsible to provide 
manufacturer guarantees as required by the Contract to the Installing Contractor. 

d. The Installing Contractor shall: 
1) Review, verify and accept the approved manufacturer’s submittal/Shop 

Drawings for all materials and equipment required to be installed by the 
Installer Contractor and furnished by the Owner.  Any discrepancies, 
including but not limited to possible space conflicts, should be brought to the 
attention of the Project Manager and/or Program Manager, if applicable. 

2) Coordinate timely delivery.  Installing Contractor shall receive materials and 
equipment at Site when delivered and give written receipt at time of delivery, 
noting visible defects or omissions; if such declaration is not given, the 
Installing Contractor shall assume responsibility for such defects and 
omissions. 

3) Store materials and equipment until ready for installation and protect from 
loss and damage.  Installing Contractor is responsible for providing adequate 
storage space. 

4) Coordinate with other bid package contractors and field measurement to 
ensure complete installation. 

5) Uncrate, assemble, and set in place. 
6) Provide adequate supports. 
7) Install materials and equipment in accordance with manufacturer’s 

recommendations, instructions, and Shop Drawings, supply labor and 
material required, and make mechanical, plumbing, and electrical 
connections required to operate equipment. 

8) Be certified by equipment manufacturer for installation of the specific 
equipment supplied by the Owner. 

9) Provide anchorage and/or bracing as required for seismic restraint per Title 
24, UBC Standard 27-11 and all other applicable codes. 

10) Provide the contract-required warranty and guarantee for all work, materials 
and equipment, and installation upon its completion and acceptance by the 
District. Guarantee includes all costs associated with the removal, shipping 
to and from the Site, and re-installation of any equipment found to be 
defective. 

C. Compatibility with Space and Service Requirements: 
1. Equipment items shall be compatible with space limitations indicated and as shown on 

the Contract Documents and specified in other sections of the Specifications. 
2. Modifications to equipment items required to conform to space limitations specified for 

rough in shall not cause additional cost to the District. 

D. Manufacturer’s printed descriptions, specifications, and instructions shall govern the Work 
unless specifically indicated or specified otherwise. 

2.2 FURNISHED MATERIALS AND EQUIPMENT 

A. All furnished materials and equipment are indicated or scheduled on the Contract 
Documents. 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install equipment items in accordance with the manufacturer’s instructions. 

B. Set equipment items securely in place, rigidly or flexibly mounted in accordance with 
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manufacturers’ directions. 

C. Make electrical and mechanical connections as indicated and required. 

D. Touch-up and restore damaged or defaced finishes to the Owner’s satisfaction. 

3.2 CLEANING AND PROTECTION 

A. Repair or replace items not acceptable to the Architect or Owner. 

B. Upon completion of installation, clean equipment items in accordance with manufacturer’s 
recommendations, and protect from damage until final acceptance of the Work by the 
Owner. 

END OF SECTION  01 64 00 
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SECTION 01 66 00 PRODUCT DELIVERY, STORAGE, AND HANDLING 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 PRODUCTS 

A. Products are as defined in the General Conditions. 

B. Contractor shall not use and/or reuse materials and/or equipment removed from existing 
Premises, except as specifically permitted by the Contract Documents. 

C. Contractor shall provide interchangeable components of the same manufacturer, for similar 
components. 

1.4 TRANSPORTATION AND HANDLING 

A. Contractor shall transport and handle Products in accordance with manufacturer's 
instructions. 

B. Contractor shall promptly inspect shipments to confirm that Products comply with 
requirements, quantities are correct, and products are undamaged. 

C. Contractor shall provide equipment and personnel to handle Products by methods to 
prevent soiling, disfigurement, or damage. 

1.5 STORAGE AND PROTECTION 

A. Contractor shall store and protect Products in accordance with manufacturer's instructions, 
with seals and labels intact and legible.  Contractor shall store sensitive products in 
weather-tight, climate controlled enclosures. 

B. For exterior storage of fabricated Products, Contractor shall place on sloped supports, 
above ground. 

C. Contractor shall provide off-site storage and protection when Site does not permit on-site 
storage or protection. 

D. Contractor shall cover products subject to deterioration with impervious sheet covering and 
provide ventilation to avoid condensation. 

E. Contractor shall store loose granular materials on solid flat surfaces in a well-drained area 
and prevent mixing with foreign matter. 

PRODUCT DELIVERY, STORAGE, AND HANDLING 
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F. Contractor shall provide equipment and personnel to store Products by methods to prevent 
soiling, disfigurement, or damage. 

G. Contractor shall arrange storage of Products to permit access for inspection and periodically 
inspect to assure Products are undamaged and are maintained under specified conditions. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 66 00 
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SECTION 01 73 29 CUTTING AND PATCHING 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 45 46.05: Hazardous Materials Certification. 
2. Section 00 45 46.06: Lead-Based Materials Certification. 
3. Section 00 45 46.07: Imported Materials Certification. 
4. Section 00 72 13: General Conditions. 
5. Section 00 73 13: Special Conditions. 
6. Section 00 73 56: Hazardous Materials Procedures and Requirements. 

1.3 SUBMITTALS 

A. Prior to any cutting or alterations that may affect the structural safety of Project, or work of 
others, and well in advance of executing such cutting or alterations, Contractor shall submit 
written notice to District pursuant to the applicable notice provisions of the Contract 
Documents, requesting consent to proceed with the cutting or alteration, including the 
following: 
1. The work of the District or other trades. 
2. Structural value or integrity of any element of Project. 
3. Integrity or effectiveness of weather-exposed or weather-resistant elements or 

systems. 
4. Efficiency, operational life, maintenance or safety of operational elements. 
5. Visual qualities of sight-exposed elements. 

B. Contractor's Request shall also include: 
1. Identification of Project. 
2. Description of affected Work. 
3. Necessity for cutting, alteration, or excavations. 
4. Effects of Work on District, other trades, or structural or weatherproof integrity of 

Project. 
5. Description of proposed Work: 

a. Scope of cutting, patching, alteration, or excavation. 
b. Trades that will execute Work. 
c. Products proposed to be used. 
d. Extent of refinishing to be done. 

6. Alternates to cutting and patching. 
7. Cost proposal, when applicable. 
8. The scheduled date the Contractor intends to perform the Work and the duration of 

time to complete the Work. 
9. Written permission of District or other District contractor(s) whose work will be affected. 

1.4 QUALITY ASSURANCE 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve security, strength, 
weather protection, and appearance for aesthetic match, efficiency, operational life, 
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maintenance, safety of operational elements, and the continuity of existing fire ratings. 

B. Contractor shall ensure that cutting, fitting, and patching shall successfully duplicate 
undisturbed adjacent profiles, materials, textures, finishes, colors, and that materials shall 
match existing construction.  Where there is dispute as to whether duplication is successful 
or has been achieved to a reasonable degree, the District's decision shall be final. 

1.5 CUTTING AND PATCHING 

A. Contractor shall be responsible for all cutting, fitting, and patching, including associated 
excavation and backfill, required to complete the Work or to: 
1. Make several parts fit together properly. 
2. Uncover portions of Work to provide for installation of ill-timed Work. 
3. Remove and replace defective Work. 
4. Remove and replace Work not conforming to requirements of Contract Documents. 
5. Remove Samples of installed Work as specified for testing. 
6. Provide routine penetrations of non-structural surfaces for installation of piping and 

electrical conduit. 
7. Attaching new materials to existing remodeling areas – including painting (or other 

finishes) to match existing conditions. 

B. In addition to Contract requirements, upon written instructions from the District, Contractor 
shall uncover Work to provide for observations of covered Work in accordance with the 
Contract Documents; remove samples of installed materials for testing as directed by 
District; and remove Work to provide for alteration of existing Work. 

C. Contractor shall not cut or alter Work, or any part of it, in such a way that endangers or 
compromises the integrity of the Work, the Project, or work of others. 

1.6 PAYMENT FOR COSTS 

A. Cost caused by ill-timed or defective Work or Work not conforming to Contract Documents, 
including costs for additional services of the District, its consultants, including but not limited 
to the Construction Manager, the Architect, the Project Inspector(s), Engineers, and Agents, 
will be paid by Contractor and/or deducted from the Contract by the District. 

B. District shall only pay for cost of Work if it is part of the original Contract Price or if a change 
has been made to the contract in compliance with the provisions of the General Conditions.  
Cost of Work performed upon instructions from the District, other than defective or 
nonconforming Work, will be paid by District on approval of written Change Order.  
Contractor shall provide written cost proposals prior to proceeding with cutting and patching. 

PART 2 PRODUCTS 

2.1 MATERIALS 

A. Contractor shall provide for replacement and restoration of Work removed.  Contractor shall 
comply with the Contract Documents and with the Industry Standard(s), for the type of 
Work, and the Specification requirements for each specific product involved. If not 
specified, Contractor shall first recommend a product of a manufacturer or appropriate trade 
association for approval by the District. 

B. Materials to be cut and patched include those damaged by the performance of the Work. 

CUTTING AND PATCHING 
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PART 3 EXECUTION 

3.1 INSPECTION 

A. Contractor shall inspect existing conditions of the Site and the Work, including elements 
subject to movement or damage during cutting and patching, excavating and backfilling.  
After uncovering Work, Contractor shall inspect conditions affecting installation of new 
products. 

B. Contractor shall report unsatisfactory or questionable conditions in writing to District as 
indicated in the General Conditions and shall proceed with Work as indicated in the General 
Conditions by District. 

3.2 PREPARATION 

A. Contractor shall provide shoring, bracing and supports as required to maintain structural 
integrity for all portions of the Project, including all requirements of the Project. 

B. Contractor shall provide devices and methods to protect other portions of Project from 
damage. 

C. Contractor shall, provide all necessary protection from weather and extremes of 
temperature and humidity for the Project, including without limitation, any work that may be 
exposed by cutting and patching Work.  Contractor shall keep excavations free from water. 

3.3 ERECTION, INSTALLATION, AND APPLICATION 

A. With respect to performance, Contractor shall: 
1. Execute fitting and adjustment of products to provide finished installation to comply 

with and match specified tolerances and finishes. 
2. Execute cutting and demolition by methods that will prevent damage to other Work, 

and provide proper surfaces to receive installation of repairs and new Work. 
3. Execute cutting, demolition excavating, and backfilling by methods that will prevent 

damage to other Work and damage from settlement. 

B. Contractor shall employ original installer or fabricator to perform cutting and patching for: 
1. Weather-exposed surfaces and moisture-resistant elements such as roofing, sheet 

metal, sealants, waterproofing, and other trades. 
2. Sight-exposed finished surfaces. 

C. Contractor shall execute fitting and adjustment of products to provide a finished installation 
to comply with specified products, functions, tolerances, and finishes as shown or specified 
in the Contract Documents including, without limitation, the Drawings and Specifications. 

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations 
through surfaces.  Contractor shall conform to all Code requirements for penetrations or the 
Drawings and Specifications, whichever calls for a higher quality or more thorough 
requirement.  Contractor shall maintain integrity of both rated and non-rated fire walls, 
ceilings, floors, etc. 

E. Contractor shall restore Work which has been cut or removed.  Contractor shall install new 
products to provide completed Work in accordance with requirements of the Contract 
Documents and as required to match surrounding areas and surfaces. 

F. Contractor shall refinish all continuous surfaces to nearest intersection as necessary to 
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match the existing finish to any new finish. 

END OF SECTION  01 73 29 
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SECTION 01 76 00 ALTERATION PROJECT PROCEDURES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

PART 2 PRODUCTS 

2.1 PRODUCTS FOR PATCHING AND EXTENDING WORK 

A. New Materials: As specified in the Contract Documents including, without limitation, in the 
Specifications, Contractor shall match existing products, conditions, and work for patching 
and extending work. 

B. Type and Quality of Existing Products: Contractor shall determine by inspection, by testing 
products where necessary, by referring to existing conditions and to the Work as a standard. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Contractor shall verify that demolition is complete and that areas are ready for installation of 
new Work. 

B. By beginning restoration Work, Contractor acknowledges and accepts the existing 
conditions. 

3.2 PREPARATION 

A. Contractor shall cut, move, or remove items as necessary for access to alterations and 
renovation Work.  Contractor shall replace and restore these at completion. 

B. Contractor shall remove unsuitable material not as salvage unless otherwise indicated in the 
Contract Documents.  Unsuitable material may include, without limitation, rotted wood, 
corroded metals, and deteriorated masonry and concrete.  Contractor shall replace 
materials as specified for finished Work. 

C. Contractor shall remove debris and abandoned items from all areas of the Site and from 
concealed spaces. 

D. Contractor shall prepare surface and remove surface finishes to provide for proper 
installation of new Work and finishes. 

E. Contractor shall close openings in exterior surfaces to protect existing work from weather 
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and extremes of temperature and humidity.  Contractor shall insulate ductwork and piping to 
prevent condensation in exposed areas.  Contractor shall insulate building cavities for 
thermal and/or acoustical protection, as detailed. 

3.3 INSTALLATION 

A. Contractor shall coordinate Work of all alternations and renovations to expedite completion 
and to accommodate District occupancy. 

B. Designated Areas and Finishes: Contractor shall complete all installations in all respects, 
including operational, mechanical work and electrical work. 

C. Contractor shall remove, cut, and patch Work in a manner to minimize damage and to 
provide a means of restoring Products and finishes to original or specified condition. 

D. Contractor shall refinish visible existing surfaces to remain in renovated rooms and spaces, 
to specified condition for each material, with a neat and square or straight transition to 
adjacent finishes. 

E. Contractor shall install products as specified in the Contract Documents, including without 
limitation, the Specifications. 

3.4 TRANSITIONS 

A. Where new Work abuts or aligns with existing, Contractor shall perform a smooth and even 
transition.  Patched Work must match existing adjacent work in texture and appearance. 

B. When finished surfaces are cut so that a smooth transition with new Work is not possible, 
Contractor shall terminate existing surface along a straight line at a natural line of division 
and make a recommendation for resolution to the District and the Architect for review and 
approval. 

3.5 ADJUSTMENTS 

A. Where removal of partitions or walls results in adjacent spaces becoming one, Contractor 
shall rework floors, walls, and ceilings to a smooth plane without breaks, steps, or 
bulkheads. 

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit a 
recommendation for providing a smooth transition to the District and the Architect for review 
and approval. 

C. Contractor shall trim and seal existing wood doors and shall trim and paint metal doors as 
necessary to clear new floor finish and refinish trim as required. 

D. Contractor shall fit Work at penetrations of surfaces. 

3.6 REPAIR OF DAMAGED SURFACES 

A. Contractor shall patch or replace portions of existing surfaces, which are damaged, lifted, 
discolored, or showing other imperfections, in the area where the Work is performed. 

B. Contractor shall repair substrate prior to patching finish. 

3.7 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS 
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A. Cultivated or planted areas and other surface improvements which are damaged by actions 
of the Contractor shall be restored by Contractor to their original condition or better, where 
indicated. 

B. Contractor shall protect and replace, if damaged, all existing guard posts, barricades, and 
fences. 

C. Contractor shall give special attention to avoid damaging or killing trees, bushes and/or 
shrubs on the Premises and/or identified in the Contract Documents, including without 
limitation, the Drawings. 

3.8 FINISHES 

A. Contractor shall finish surfaces as specified in the Contract Documents, including without 
limitations, the provisions of all Divisions of the Specifications. 

B. Contractor shall finish patches to produce uniform finish and texture over entire area.  When 
finish cannot be matched, Contractor shall refinish entire surface to nearest intersections. 

3.9 CLEANING 

A. Contractor shall continually clean the Site and the Premises as indicated in the Contract 
Documents, including without limitation, the provisions in the General Conditions and the 
Specifications regarding cleaning. 

END OF SECTION  01 76 00 
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SECTION 01 77 00 CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 
3. Section 01 50 00: Temporary Facilities and Controls. 

1.3 CLOSEOUT PROCEDURES 

A. Contractor shall comply with all closeout provisions as indicated in the General Conditions. 

1.4 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection. 

B. Contractor shall clean interior and exterior glass and all surfaces exposed to view; remove 
temporary labels, tape, stains, and foreign substances, polish transparent and glossy 
surfaces, wax and polish new vinyl floor surfaces, vacuum carpeted and soft surfaces. 

C. Contractor shall clean equipment and fixtures to a sanitary condition. 

D. Contractor shall replace filters of operating equipment. 

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage systems. 

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped surfaces. 

G. Contractor shall remove waste and surplus materials, rubbish, and construction facilities 
from the Site and surrounding areas. 

1.5 ADJUSTING 

A. Contractor shall adjust operating products and equipment to ensure smooth and unhindered 
operation. 

1.6 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction, including: 
1. Measured depths of foundation in relation to finish floor datum. 
2. Measured horizontal and vertical locations of underground utilities and appurtenances, 

referenced to permit surface improvements. 
3. Measured locations of internal utilities and appurtenances concealed in construction, 

referenced to visible and accessible features of the Work. 
4. Field changes of dimension and detail. 
5. Details not on original Contract Drawings 
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6. Changes made by modification(s). 
7. References to related Shop Drawings and modifications. 

B. Contractor will provide one set of Record Drawings to District. 

C. Contractor shall submit all required documents to District and/or Architect prior to or with its 
final Application for Payment. 

1.7 INSTRUCTION OF DISTRICT PERSONNEL 

A. Before final inspection, at agreed upon times, Contractor shall instruct District's designated 
personnel in operation, adjustment, and maintenance of products, equipment, and systems. 

B. For equipment requiring seasonal operation, Contractor shall perform instructions for other 
seasons within six months or by the change of season. 

C. Contractor shall use operation and maintenance manuals as basis for instruction. Contractor 
shall review contents of manual with personnel in detail to explain all aspects of operation 
and maintenance. 

D. Contractor shall prepare and insert additional data in Operation and Maintenance Manual 
when the need for such data becomes apparent during instruction. 

E. Contractor shall review contents of manual with personnel in detail to explain all aspects of 
operation and maintenance. 

1.8 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Contractor shall provide products, spare parts, maintenance, and extra materials in 
quantities specified in the Specifications and in Manufacturer's recommendations. 

B. Contractor shall provide District with all required Operation and Maintenance Data at one 
time. Partial or piecemeal submissions of Operation and Maintenance Data will not be 
accepted. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 77 00 
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SECTION 01 78 23 OPERATION AND MAINTENANCE DATA 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections: 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 SUBMITTALS 

A. Contractor shall submit to the District for review two (2) copies of preliminary draft or 
proposed formats and outlines of the contents of the Manual within thirty (30) days of 
Contractor’s start of Work. 

B. For equipment, or component parts of equipment put into service during construction and to 
be operated by District, Contractor shall submit draft content for that portion of the Manual 
within ten (10) days after acceptance of that equipment or component. 

C. Contractor shall submit two (2) copies of a complete Manual in final form prior to final 
Application for Payment. Copy will be returned with Architect/Engineer comments.  
Contractor must revise the content of the Manual as required by District prior to District's 
approval of Contractor’s final Application for Payment. 

D. Contractor must submit two (2) copies of revised Manual in final form within ten (10) days 
after final inspection. 

1.4 QUALITY ASSURANCE 

A. Contractor shall prepare instructions and data by personnel experienced in maintenance 
and operation of described products. 

1.5 FORMAT 

A. Contractor shall prepare data in the form of an instructional manual entitled “OPERATIONS 
AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”). 

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with 
durable plastic covers; two inch maximum ring size. When multiple binders are used, 
Contractor shall correlate data into related consistent groupings. 

C. Cover: Contractor shall identify each binder with typed or printed title "OPERATION AND 
MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list title of Project and identify 
subject matter of contents. 

D. Contractor shall arrange content by systems process flow under section numbers and 
sequence of Table of Contents of the Contract Documents. 
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E. Contractor shall provide tabbed fly leaf for each separate product and system, with typed 
description of product and major component parts of equipment. 

F. Text: The content shall include Manufacturer's printed data, or typewritten data on 24 pound 
paper. 

G. Drawings: Contractor shall provide with reinforced punched binder tab and shall bind in with 
text; folding larger drawings to size of text pages. 

1.6 CONTENTS, EACH VOLUME 

A. Table of Contents: Contractor shall provide title of Project; names, addresses, and 
telephone numbers of the Architect, any engineers, subconsultants, Subcontractor(s), and 
Contractor with name of responsible parties; and schedule of products and systems, 
indexed to content of the volume. 

B. For Each Product or System: Contractor shall list names, addresses, and telephone 
numbers of Subcontractor(s) and suppliers, including local source of supplies and 
replacement parts. 

C. Product Data: Contractor shall mark each sheet to clearly identify specific products and 
component parts, and data applicable to installation. Delete inapplicable information. 

D. Drawings: Contractor shall supplement product data to illustrate relations of component 
parts of equipment and systems, to show control and flow diagrams.  Contractor shall not 
use Project Record Documents as maintenance drawings. 

E. Text: Contractor shall include any and all information as required to supplement product 
data. Contractor shall provide logical sequence of instructions for each procedure, 
incorporating manufacturer's instructions. 

F. Warranties and Bonds:  Contractor shall bind in one copy of each. 

1.7 MANUAL FOR MATERIALS AND FINISHES 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include product data, 
with catalog number, size, composition, and color and texture designations.  Contractor 
shall provide information for re-ordering custom manufactured products. 

B. Instructions for Care and Maintenance:  Contractor shall include Manufacturer's 
recommendations for cleaning agents and methods, precautions against detrimental agents 
and methods, and recommended schedule for cleaning and maintenance. 

C. Moisture Protection and Weather Exposed Products:  Contractor shall include product data 
listing applicable reference standards, chemical composition, and details of installation.  
Contractor shall provide recommendations for inspections, maintenance, and repair. 

D. Additional Requirements:  Contractor shall include all additional requirements as specified in 
the Specifications. 

E. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly sheet 
and space for insertion of data. 

1.8 MANUAL FOR EQUIPMENT AND SYSTEMS 

OPERATION AND MAINTENANCE DATA 
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A. Each Item of Equipment and Each System:  Contractor shall include description of unit or 
system, and component parts and identify function, normal operating characteristics, and 
limiting conditions.  Contractor shall include performance curves, with engineering data and 
tests, and complete nomenclature, and commercial number of replaceable parts. 

B. Panelboard Circuit Directories:  Contractor shall provide electrical service characteristics, 
controls, and communications. 

C. Contractor shall include color coded wiring diagrams as installed. 

D. Operating Procedures:  Contractor shall include start-up, break-in, and routine normal 
operating instructions and sequences.  Contractor shall include regulation, control, stopping, 
shut-down, and emergency instructions.  Contractor shall include summer, winter, and any 
special operating instructions. 

E. Maintenance Requirements:  Contractor shall include routine procedures and guide for 
trouble-shooting; disassembly, repair, and reassembly instructions; and alignment, 
adjusting, balancing, and checking instructions. 

F. Contractor shall provide servicing and lubrication schedule, and list of lubricants required. 

G. Contractor shall include manufacturer's printed operation and maintenance instructions. 

H. Contractor shall include sequence of operation by controls manufacturer. 

I. Contractor shall provide original manufacturer's parts list, illustrations, assembly drawings, 
and diagrams required for maintenance. 

J. Contractor shall provide control diagrams by controls manufacturer as installed. 

K. Contractor shall provide Contractor's coordination drawings, with color coded piping 
diagrams as installed. 

L. Contractor shall provide charts of valve tag numbers, with location and function of each 
valve, keyed to flow and control diagrams. 

M. Contractor shall provide list of original manufacturer's spare parts, current prices, and 
recommended quantities to be maintained in storage. 

N. Additional Requirements:  Contractor shall include all additional requirements as specified in 
Specification(s). 

O. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly sheet 
and space for insertion of data. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 78 23 
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SECTION 01 78 36 WARRANTIES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 FORMAT 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with 
durable plastic covers; two inch maximum ring size. 

B. Cover:  Contractor shall identify each binder with typed or printed title "WARRANTIES” and 
shall list title of Project. 

C. Table of Contents:  Contractor shall provide title of Project; name, address, and telephone 
number of Contractor and equipment supplier; and name of responsible principal. 
Contractor shall identify each item with the number and title of the specific Specification, 
document, provision, or section in which the name of the product or work item is specified. 

D. Contractor shall separate each warranty with index tab sheets keyed to the Table of 
Contents listing, providing full information and using separate typed sheets as necessary.  
Contractor shall list each applicable and/or responsible Subcontractor(s), supplier(s), and/or 
manufacturer(s), with name, address, and telephone number of each responsible 
principal(s). 

1.4 PREPARATION 

A. Contractor shall obtain warranties, executed in duplicate by each applicable and/or 
responsible subcontractor(s), supplier(s), and manufacturer(s), within ten (10) days after 
completion of the applicable item or work.  Except for items put into use with District's 
permission, Contractor shall leave date of beginning of time of warranty blank until the date 
of completion is determined. 

B. Contractor shall verify that documents are in proper form, contain full information, and are 
notarized, when required. 

C. Contractor shall co-execute submittals when required. 

D. Contractor shall retain warranties until time specified for submittal. 

1.5 TIME OF SUBMITTALS 

A. For equipment or component parts of equipment put into service during construction with 
District's permission, Contractor shall submit a draft warranty for that equipment or 
component within ten (10) days after acceptance of that equipment or component. 

WARRANTIES 
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B. Contractor shall submit for District approval all warranties and related documents within ten 
(10) days after date of completion.  Contractor must revise the warranties as required by the 
District prior to District's approval of Contractor’s final Application for Payment. 

C. For items of work delayed beyond date of completion, Contractor shall provide an updated 
submittal within ten (10) days after acceptance, listing the date of acceptance as start of 
warranty period. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 78 36 
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SECTION 01 78 39 RECORD DOCUMENTS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Related Sections 
1. Section 00 72 13: General Conditions. 
2. Section 00 73 13: Special Conditions. 

1.3 RECORD DRAWINGS 

A. General: 
1. As indicated in the Contract Documents, the District will provide Contractor with one 

set of reproducible, full size original Contract Drawings (mylars). 
2. Contractor shall maintain at each Project Site one set of marked-up plans and shall 

transfer all changes and information to those marked-up plans, as often as required in 
the Contract Documents, but in no case less than once each month.  Contractor shall 
submit to the Project Inspector one set of reproducible vellums of the Project Record 
Drawings (As-Builts) showing all changes incorporated into the Work since the 
preceding monthly submittal. The As-Builts shall be available at the Project Site. The 
Contractor shall submit reproducible vellums at the conclusion of the Project following 
review of the blueline prints. 

3. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed 
letters. 

4. All deviations in construction, including but not limited to pipe and conduit locations and 
deviations caused by without limitation Change Orders, Construction Claim Directives, 
RFI’s, and Addenda, shall be accurately and legibly recorded by Contractor. 

5. Locations and changes shall be done by Contractor in a neat and legible manner and, 
where applicable, indicated by drawing a "cloud" around the changed or additional 
information. 

B. Record Drawing Information: 
1. Contractor shall record the following information: 

a. Locations of Work buried under or outside each building, including, without 
limitation, all utilities, plumbing and electrical lines, and conduits. 

b. Actual numbering of each electrical circuit to match panel schedule. 
c. Locations of significant Work concealed inside each building whose general 

locations are changed from those shown on the Contract Drawings. 
d. Locations of all items, not necessarily concealed, which vary from the Contract 

Documents. 
e. Installed location of all cathodic protection anodes. 
f. Deviations from the sizes, locations, and other features of installations shown in 

the Contract Documents. 
g. Locations of underground work, points of connection with existing utilities, changes 

in direction, valves, manholes, catch basins, capped stubouts, invert elevations, 
etc. 

h. Sufficient information to locate Work concealed in each building with reasonable 
ease and accuracy. 

RECORD DOCUMENTS 
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i. In some instances, this information may be recorded by dimension.  In other 
instances, it may be recorded in relation to the spaces in the building near which it 
was installed. 

2. Contractor shall provide additional drawings as necessary for clarification. 
3. Contractor shall provide reproducible record drawings, made from final Shop Drawings 

marked "No Exceptions Taken" or "Approved as Noted." 
4. After review and approval of the marked-up specifications by the Project Inspector, 

Contractor shall provide electronic copies of the drawings (in PDF format) with one file 
with all of the sheets and one set of individual sheet files at the conclusion of the 
Project. 

1.4 RECORD SPECIFICATIONS 

A. General: 
1. Contractor shall mark each section legibly to record manufacturer, trade name, catalog 

number, and supplier of each Product and item of equipment actually installed. 
2. After review and approval of the marked-up specifications by the Project Inspector, 

Contractor shall provide one electronic copy of the specifications (in PDF format) at the 
conclusion of the Project. 

1.5 MAINTENANCE OF RECORD DOCUMENTS 

A. General: 
1. Contractor shall store Record Documents apart from documents used for construction 

as follows: 
a. Provide files and racks for storage of Record Documents. 
b. Maintain Record Documents in a clean, dry, legible condition and in good order. 

2. Contractor shall not use Record Documents for construction purposes. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION  01 78 39 
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SECTION 26 01 10 GENERAL REQUIREMENTS, ELECTRICAL 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section describes the requirements for the electrical work includes, among others, the 
furnishing and installation of the following: 
1. Electrical service from the Main Switchboard to the building Distribution Panel including 

transformer, conduit and trenching, conductors. 
2. Power distribution system. 
3. Grounding system. 
4. Lighting and lighting control systems. 
5. Wiring systems including power wiring to plumbing and HVAC and other misc. 

appliances and equipment. 
6. Communications management system (voice/video/media/clock) 
7. Computer data systems, outlets, raceway and cabling. 
8. Intrusion alarm and security systems. 
9. Emergency egress lighting. 
10. Fire alarm system. 
11. Photovoltaic System (Additive Alternate). 
12. Testing and commissioning. 

B. Furnish and install all electrical equipment and systems as shown on the Drawings and as 
described in this Division of the Specifications to provide a complete and functional electrical 
installation.  This work includes but is not limited to all material and labor required for 
installation of electrical and special systems complete as described herein this specification 
and drawings; and connections (and installation where not otherwise provided for) of 
electrical equipment furnished by others.  Provide and install all items of equipment, 
devices, supports, etc., which are incidental to the major components shown on the 
Drawings or described in these Specifications. 

C. Related Work Included in Other Divisions: 
1. Finish painting except factory applied finishes and repair of factory finishes shall be 

provided in accordance with appropriate sections of this Specification. Coordinate 
"painting" requirements of this Division with other trades as required to assure timely 
and satisfactory completion of required work. In finished areas, all exposed raceway, 
boxes, galvanized steel box covers (where allowed), and other electrical "structure" 
shall be finished to match adjacent structures.  Verify that all raceway openings are 
closed and box covers are in place prior finishing work done by others. 

2. Examine the Architectural drawings and specification for electrical appliances and 
equipment which may not be shown on the plans to include and provide electrical 
installations as described in the architectural division of work. 

3. Examine the Architectural drawings and provide all construction necessary to maintain 
the integrity of the fire rated barriers. 

4. Examine the Architectural drawings and coordinate with the Architect to provide access 
doors, whether shown on drawings or not, where floors, walls, or ceiling must be 
penetrated for access to electrical equipment, outlet boxes, devices, etc., and as 
specified in this specification. 

GENERAL REQUIREMENTS, ELECTRICAL 
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D. Application of Other Divisions: 
1. Where carpentry, masonry, concrete work, painting, etc., is required in the installation 

of equipment specified under this Division, the work shall be done in accordance with 
the applicable Division of these Specifications. This work could include for example: 
work associated with panelboard installation, equipment pads or bases, support 
structures, etc. 

E. Reference Standards: 
1. California Electrical Code (CEC) - 2019 Edition. 
2. NFPA 101 - Life Safety Code. 
3. NFPA 72 - Fire Alarm Code. 
4. Title 24 - State of California Administrative Code. 
5. California Building Code (CBC). 
6. City or County Electrical Code as applicable. 
7. Utility rules and regulations. 
8. Any applicable additional codes and regulatory documents effective at the project site. 
9. Nothing on the Drawings or in the Specifications shall be construed to allow work not in 

conformance with these rules, codes, and regulations: 
a. The Drawings and/or Specifications shall take precedence where work and 

material described therein exceeds that required by rules, codes, or regulations. 

F. Drawings and Specifications: 
1. The information presented in these Specifications, and on the drawings, is intended to 

describe the utilitarian and physical aspects of the systems shown as well as the 
quality of the entire installation.  All information is as complete and thorough as 
possible, but every condition or situation cannot be anticipated.  Exact locations, 
dimensions, elevations, etc. must be determined "on the job" with careful attention to 
the "intent" of the Drawings and Specifications. 

2. The above paragraph shall not be construed as to allow significant deviation from 
either the Drawings or Specifications without prior approval of the Architect, but minor 
changes in conduit routing or equipment locations may be required or desired due to 
specific conditions encountered.  This work shall be accomplished in accordance with 
these Specifications and no "extra charges" are to be created for any unanticipated 
labor or material. 

3. Any error or omissions of detail in either the drawings or the specifications shall not 
relieve the Contractor from correctly installing all materials necessary for complete and 
operating electrical systems. 

4. Contractor shall inspect the site and verify all measurements and conditions.  No extra 
compensation will be allowed because of differences between work shown on the 
drawings and measurements at the site: 
b. The Drawings are diagrammatic in nature, but the locations of devices, equipment, 

outlets, and lighting fixtures are shown approximately where installations are 
intended.  Report conflicting conditions to the Architect/Engineer for adjustment 
before proceeding with the work.  Should the Contractor proceed with work without 
reporting the matter, he does so on his own responsibility and shall alter work if 
directed by the Architect/Engineer at his own expense. 

5. All equipment shall be located and installed so that it will be readily accessible for 
operation and maintenance.  The Owner reserves the right to require minor changes in 
location of outlets or equipment, prior to rough in without incurring any additional cost 
or changes. 

6. If significant departures from the Drawings or Specifications are considered necessary 
by the Contractor, details of the changes and the reasons therefore shall be submitted 
to the Architect as within thirty days after award of contract. Prior written acceptance 
of the Architect is required for these departures. 

7. Clarification of plans and specifications for the purpose of facilitating construction, but 

GENERAL REQUIREMENTS, ELECTRICAL 
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not involving additional labor and materials, may be prepared during construction by 
the Architect/Engineer.  Said revised plans and specifications shall become a part of 
the contract. The Contractor shall conform to the revised plans and specifications at 
no additional cost to the District. 

1.3 SUBMITTALS 

A. Material submittals shall be complete and submitted all at the same time.  The individual 
groups of submittal types (e.g.: lighting fixtures, wiring devices, distribution equipment, etc.) 
MUST be prefaced with a list of contents identifying each item by its project name or 
symbol, manufacturer, and complete catalog number. Each copy of each submittal group 
shall have the list of contents attached. These lists will be used to report submittal 
comments. The Contractor is responsible for submitting this information in a timely manner 
so that material may be ordered early enough to meet the construction schedule. If material 
is not ordered in time for whatever reason, pay such premium prices and special handling 
charges as are required to meet the construction schedule. No substitution of an "accepted" 
item will be allowed due to failure to plan for adequate material procurement lead time. 

B. Shop drawings shall be drawn to scale or completely dimensioned and shall give all 
information required to completely describe the item.  The Contractor shall carefully check 
all the shop drawings for compliance with these specifications and the Plans. 

C. If the shop drawings show variations from the Contract requirements because of standard 
shop practice or other reasons, the Contractor shall make specific mention of such 
variations in order that if (acceptable) suitable action may be taken for proper adjustment of 
the Contract. The Contractor will not be relieved of the responsibility for executing the work 
in accordance with the Contract, even though the shop drawings have been reviewed. 

D. Work requiring shop drawings shall not be started before receipt of the Architect's review 
and acceptance. 

E. The Architect's/Engineer's review of the submitted materials, items and shop drawings are 
for general compliance with the plans and specifications and general design and 
arrangement only.  Therefore, it shall not relieve the Contractor from responsibility for errors 
of any sort in the materials, items, shop drawings or schedules.  The Contractor shall verify 
all dimensions and job site conditions affecting the work and shall be responsible for 
furnishing and installing the proper materials required by the Contract, whether or not 
indicated on the drawings and specifications. 

F. As a minimum, submittals are required for the following items: 
1. Raceway Components. 
2. Wire and Cable. 
3. Pull Boxes. 
4. Fire Alarm System. 

1.4 QUALITY ASSURANCE 

A. Manufacturer's Instructions: 
1. Follow the manufacturer's instructions when specific installation or connection details 

are not indicated or specified on the contract documents. 
2. Notify the Architect/Engineer of conflicts between the manufacturer's instructions and 

installation or connection details prior to the installation of materials. 

B. Workmanship: 
1. High quality workmanship shall be evidenced in the installation of all electrical 
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equipment and materials. Use the National Electrical Contractors Association's 
"Standard of Installation" as a guide to the workmanship required. Be prepared to 
replace or repair any material or equipment damaged by or installed in a manner 
exhibiting evidence of poor workmanship. 

C. Coordination with Other Trades: 
1. Examine the Electrical Drawings and refer to the Drawings and Specifications 

describing other work to be accomplished.  Verify and coordinate prior to bid.  Continue 
to coordinate work planning and all work in the field to avoid conflicts, errors, and/or 
delays.  No compensation will be allowed for extra work necessitated by lack of 
coordination. 

D. Authority of The Architect: 
1. As used in this paragraph only, the word "Architect" shall mean the Architect of record 

or his designated representative. 
2. The authority of the Architect shall be absolute with respect to all performance under 

this Specification.  In case of dispute, the decision of the Architect shall be final. 
3. Where optional materials, methods, or installation techniques are allowed under the 

provisions of this Specification, they may be used at the discretion of the Architect. 
The Architect may require specific materials, methods, or techniques to be used in 
specific situations where use of other materials, methods, or techniques might in his 
judgment result in loss of aesthetics, accidental damage, life safety hazard, or loss of 
utility over the system design lifetime. 

4. No additional charges will be allowed for work or material require to be supplied under 
the conditions of this paragraph unless the need for such material or work could not 
have been anticipated by thorough study of the site, Drawings, and Specifications and 
knowledge of all applicable codes, laws, and ordinances. 

E. Examination of The Site: 
1. The contractor is required to visit the site of construction prior to bid to determine 

existing conditions and their effect upon the work he will be required to perform.  No 
additional compensation will be allowed for any extra expenses incurred by failure to 
detect and evaluate all existing conditions that will affect his work to be included in the 
bid to accomplish this contract document's goal. 

F. Structural Requirements: 
1. Secure all anchors for electrical equipment in a manner, which will not decrease the 

structural value of any structure to an unsafe level.  Install all equipment, fixtures, etc. 
to resist seismic movements.  Inform the Architect in advance and provide drawings of 
any proposed modifications to the structure that involves cutting or patching of 
concrete, masonry, steel, or wood in this project. 

G. Permits, Fees, And, Inspections: 
1. Obtain all permits and licenses as required and pay all fees incidental to construction. 
2. Inspections required by prevailing Local Authorities, and/or ordinances, shall be 

coordinated and arranged by the contractor.  Provide the Architect with a schedule of 
inspections, where applicable, and submit all certificates of inspection to the Architect. 

3. The Contractor shall cooperate with the Architect and shall provide assistance at all 
times for the inspection of the electrical work. Remove covers, operate equipment, or 
perform any reasonable work, which, in the opinion of the Architect, will be necessary 
to determine the quality or adequacy of the work.  Work shall not be closed in or 
covered before inspection and approval by the Architect.  Cost of uncovering and 
making repairs where un-inspected work has been closed in shall be borne by the 
Contractor. If any material does not conform with these specifications the Contractor 
shall, within three days after being notified by the Architect, remove the materials from 
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the premises. 

H. Operating Instructions: 
1. Instruct the District as to function, operation, maintenance, and adjustment of each 

system and piece of equipment provided. 

I. Record Drawing: 
1. The Contractor shall keep a separate set of Electrical Drawings at the job site to be 

used as RECORD Drawings. These Drawings are to be kept current and in a neat and 
clean condition at all times. They are to be available for inspection by the Architect or 
Engineer at any time during site visitations. These Drawings shall be "red lined" to 
indicate all changes in equipment, device, and outlet locations; and to indicate the true 
locations of all concealed or underground work where different from that shown on the 
Drawings. Each sheet of this set shall be clearly and permanently marked "RECORD 
DRAWINGS". 

2. Upon completion of the project and prior to final payment, transfer all RECORD 
DRAWINGS information to the provided original drawings.  All information shall be 
clearly drawn with “RED” ink.  The drawings shall be scanned, 100% edited, and 
converted into an AutoCAD “.dwg” version 2013 (or higher) electronic file.  Deliver the 
original, final sets, and electronic files (CD) to the Architect for review and delivery to 
the District/Owner. 

1.5 WARRANTY 

A. All electrical work, material, and equipment shall be guaranteed to be free from defects in 
workmanship or material for a period of two (2) year from the date of final acceptance.  
Repair or replace all such defects in a timely manner and any damage to the owner's 
property resulting from such defect or repair thereof.  All equipment and material provided 
and all work accomplished under the requirements of this section shall be at no expense to 
the District. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Deliver materials and equipment to project site in manufacturer's original packaging with 
labeling showing product name, brand, model, project name, address, and Contractor's 
name. Store in a location as agreeable to District.  Secure material from weather or 
accidental damage. 

PART 2 PRODUCTS 

2.1 MATERIALS 

A. Unless specifically indicated otherwise, all material shall be new and free from defects; it 
shall be listed by Underwriters' Laboratories where applicable.  Like items shall be of the 
same manufacturer (except lighting fixtures - which shall be as specified). 

B. Except as noted otherwise, where material of a particular manufacturer is specified, the 
intent is to describe the quality and function of the item. The term "...or acceptable equal" is 
implied. A substitution of any of these items will require that the item be presented in a 
submittal whether specifically listed in the "Submittals" paragraph below or not. 

2.2 SUBSTITUTIONS 

A. Specified equipment adheres to the District Standard. Substitutions will not be accepted for 
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this project. 

2.3 ENCLOSURES 

A. Provide enclosures suitable for the specific type of location in which they are installed: 
1. Provide NEMA 1 or NEMA 12 boxes and enclosures for dry locations.  Dry locations 

are all indoor areas that do not fall within the definitions below for wet or damp 
locations. 

2. Provide NEMA 3R boxes and enclosures for wet locations.  Wet locations are all 
locations exposed to weather, whether under a roof or not. 

3. Provide NEMA 4 boxes and enclosures for damp locations.  Damp locations are all 
indoor spaces wholly or partially underground or any area subject to water spray. 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. All equipment shall be set square and plumb, securely mounted, adequately supported, and 
permanent.  Provide workspace around items of electrical equipment as required by 
California Electrical Code (CEC).  In general, equipment is to be installed in accordance with 
manufacturer's instructions; but the requirements of these specifications shall take 
precedence where conflicts exist. 

B. Wiring Methods: The cables and conductors of all systems specified in the Specification are 
required to be installed in raceway.  

3.2 ELECTRICAL WORK FOR EQUIPMENT PROVIDED UNDER OTHER SECTIONS 

A. Install power conductors and terminate on equipment provided under other specification 
sections. Verify specific requirements. 

B. Install and terminate electrical controls as described on the Electrical Drawings (For 
mechanical equipment specified in Division 23). 

C. Provide and install all disconnect/safety switches and motor starters except those devices 
specified to be furnished with equipment specified elsewhere. 

D. Unless provided for in another Division, install all items of electrical equipment provided by 
others. 

E. Assist others in equipment testing to verify that wiring and connections made under this 
Division are correct. 

3.3 EQUIPMENT IDENTIFICATION 

A. Nameplates shall be installed on all items of electrical equipment as follows: switchboard(s) 
and switchboard circuit breakers, panelboards, terminal cabinets, time switches, contactors, 
motor control switches, wall switches (where noted on the Drawings), motor starters 
provided under this Division where the function is not immediately obvious, and safety 
switches. 

B. The nameplate shall identify the item by Drawing name where applicable and describe its 
use or function in this installation. 
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C. Permanently mark all utility outlets to show source of power panel and circuit breaker 
number. 

3.4 EXCAVATION AND BACKFILL 

A. Excavation and backfill shall be accomplished as required for installation of electrical 
equipment as shown on the Drawings. Restore all surfaces, roadways, walks, etc., and any 
existing underground structures which might be disturbed during this work to their original 
condition in a manner acceptable to the Architect. 

B. Trenches shall be straight except where otherwise indicated. Depth shall be as noted on the 
Drawings and at least as required to provide the minimum cover specified by applicable 
codes and regulations for the equipment installed. Bottom of trench shall be smooth and 
free of any rock points. Place a 4" sand bed in trench if these conditions cannot be met with 
native material. 

C. Backfill shall be clean and free of rocks and debris. Backfill is to be tamped in 6" layers to 
nominal 95% compaction using a mechanical tamper manufactured specifically for this 
purpose. In an area of engineered fill or other area of specified compaction, backfill shall be 
compacted to match that specified for that area. 

D. At a depth of 12" below finished grade and at least 6" above installed equipment, lay a 6" 
wide yellow warning tape on the compacted backfill for the full length of the trench. Do not 
stretch the tape. Use Brady "Identoline" stating: "CAUTION BURIED ELECTRICAL LINE". 
Installation under building slabs is not required unless noted otherwise. 

E. If at any time during a period of one-year dating from the date of final acceptance of the 
project, there shall be any settlement of conduit trenches, the Architect may notify the 
Contractor to immediately provide additional fill and to make such repairs or replacements in 
paving, planting, or structures, as may be deemed necessary at the Contractor's expense 

F. Cooperate and coordinate with others in planning for and execution of all trench work: 
1. The Contractor is expected to exercise due care when excavating in an area of existing 

utilities to avoid damage to these facilities. Where it can be determined that 
underground facilities are likely to exist (either from the Drawings or inspection of the 
site), the Contractor is required to determine the exact locations of these existing 
installations. Damage to existing facilities, due to failure to properly accomplish the 
above, shall be repaired at the Contractors expense to the approval by the Architect 
and satisfaction of the District. 

2. CALL AN UNDERGROUND SERVICE FIRM BEFORE TRENCHING, CALL U.S.A. 
(800) 624-2444. 

3.5 SEALING PENETRATIONS 

A. Flash and counter flash roof and wall penetrations with equipment manufactured for the 
purpose and as described in other Divisions of these Specifications or as Directed by the 
Architect. Apply mastic as required to seal absolutely watertight. 

B. Conduits penetrating floor slabs or block or concrete walls shall be grouted and sealed 
watertight. 

3.6 CUTTING AND PATCHING 

A. Obtain the Architect's acceptance prior to cutting existing surfaces or surfaces under 
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construction. All such surfaces must be repaired or patched to the satisfaction of the 
Architect. 

3.7 EQUIPMENT ANCHORING 

A. Seismic Withstand Requirements: Freestanding or wall-hung equipment shall be anchored 
in place by methods, which will meet the requirements of the Uniform Building code for 
seismic loads.  The CONTRACTOR shall submit calculations in accordance with “Contractor 
Submittals”, for the design of the anchoring systems for all equipment, including panels, 
transformers, etc. in excess of 250 pounds.  Calculations shall be performed, signed and 
stamped by a Structural Engineer or a Civil Engineer experienced in structural design and 
licensed in the State of California.  The calculation shall provide an analysis of lateral and 
overturning forces and shall include a factor of safety against overturning equal to 1.5.  The 
calculation shall also provide an analysis of both the anchoring system and the foundation 
or wall system to receive the anchor loads and shall show that the foundation is capable of 
resisting all anchor loads.  Submittal shall include data on attachment hardware and 
methods that will satisfy withstand criteria. 

3.8 PROTECTION, CLEANING, AND REPAIRS 

A. All electrical equipment shall be protected from damage or degradation during construction. 
Electrical equipment stored or installed shall be protected from dust, water, or damage from 
other sources. 

B. After all other work has been accomplished, such as plastering, painting, etc., and prior to 
final review by the Architect; all electrical equipment, especially equipment enclosures, 
panelboards, switchboards, and lighting fixtures shall be thoroughly cleaned (inside and out) 
of all dirt, water, grease, plaster, paint, or other construction debris. All surfaces shall be 
clean and in "new" condition. All scratches, dents, marks, cracks, etc., shall be repaired to 
the satisfaction of the Architect or the equipment shall be replaced at no additional cost. 

3.9 ELECTRICAL EQUIPMENT DELIVERABLES 

A. Retain and safeguard all detachable and spare devices, equipment, and literature (O&M 
manuals, instruction books, wiring diagrams, test reports, keys, fixtures, etc.) until 
completion of work. At this time, all items will be delivered to the District as directed by the 
Architect. 

3.10 TESTS 

A. Prior to energization of equipment, check the insulation resistance of listed circuits, with a 
500 volt “Megger”. 

B. Take precaution during the testing period to insure the safety of personnel and equipment. 

C. Test all wiring for continuity and grounds before any fixtures or equipment are connected.  
Where such tests indicate faulty installation or other defects, the fault(s) shall be located and 
repaired at the Contractor's expense.  The repaired installation shall then be retested. 

D. Verify rotation of all three phase motors and reconnect if necessary. 

E. Verify the resistance of the grounding electrode system(s). 

F. Balance all loads on each panelboard and all other types of distribution equipment as 
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applicable. 

END OF SECTION  26 01 10 
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SECTION 26 05 19 LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES (600V 
AND LESS) 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. A. Wire and cable for 600 volts and less. 
2. B. Wiring connectors and connections. 

B. Related Sections: 
1. Section 26 05 53: Identification for Electrical Systems. 

C. Reference Standards: 
1. NECA 1 - Standard for Good Workmanship in Electrical Contracting; National Electrical 

Contractors Association; 2015. 
2. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution 

Equipment and Systems; International Electrical Testing Association; 2009. 
3. 2019 California Electrical Code. 

1.3 SUBMITTALS 

A. See Section 01 33 00: Submittals. 

B. Product Data:  Provide for each cable assembly type. 

C. Test Reports: Indicate procedures and values obtained. 

D. Design Data:  Indicate voltage drop and ampacity calculations for aluminum conductors 
substituted for copper conductors. 

E. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of 
use stipulated by product testing agency. 

F. Project Record Documents:  Record actual locations of components and circuits. 

1.4 QUALITY ASSURANCE 

A. Conform to requirements of 2019 CEC. 

B. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified 
in this section with minimum three years documented experience and with service facilities 
within 100 miles of Project. 

C. Products: Furnish products listed and classified by Underwriters Laboratories Inc. as 
suitable for the purpose specified and indicated. 
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PART 2 PRODUCTS 

2.1 WIRING REQUIREMENTS 

A. Concealed Dry Interior Locations:  Use only building wire in raceway. 

B. Exposed Dry Interior Locations:  Use only building wire in raceway. 

C. Above Accessible Ceilings:  Use only building wire in raceway. 

D. Wet or Damp Interior Locations: Use only building wire with Type insulation in raceway. 

E. Exterior Locations:  Use only building wire with Type THWN insulation in raceway. 

F. Underground Installations:  Use only building wire with Type THWN insulation in raceway. 

G. Use solid conductor for feeders and branch circuits 10 AWG and smaller. 

H. Use stranded conductors for control circuits. 

I. Use conductor not smaller than 12 AWG for power and lighting circuits. 

J. Use conductor not smaller than 16 AWG for control circuits. 

K. Use 10 AWG conductors for 20 ampere, 120 volt branch circuits longer than 75 feet. 

L. Use 10 AWG conductors for 20 ampere, 277 volt branch circuits longer than 200 feet. 

M. Conductor sizes are based on copper unless indicated as aluminum or "AL". 

2.2 WIRE MANUFACTURERS PER LODI USD STANDARDS 

A. Building Wire: America Insulated Wire Corp. 

B. Metal-Clad Armored Cable: American Cable Systems 

C. Flexible Cords and Cables: Carol Cable Company 

D. Wiring Connectors and Terminations: Ideal 

2.3 BUILDING WIRE 

A. Description:  Single conductor insulated wire. 

B. Conductor - Copper. 
1. For Sizes Smaller Than 4 AWG: Copper. 
2. For Sizes 4 AWG and Larger:  Copper. 

C. Insulation Voltage Rating:  600 volts. 

D. Insulation: NFPA 70, Type THW. 

2.4 SERVICE ENTRANCE CABLE 

A. Description:  NFPA 70, Type SE. 

LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES (600V AND LESS) 
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B. Conductor - Copper. 
1. For Sizes Smaller Than 4 AWG: Copper. 
2. For Sizes 4 AWG and Larger:  Copper. 

C. Insulation Voltage Rating:  600 volts. 

D. Insulation:  Type RH. 

2.5 WIRING CONNECTORS 

A. Solderless Pressure Connectors: 

B. Compression Connectors: 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify that interior of building has been protected from weather. 

B. Verify that raceway installation is complete and supported. 

C. Verify that field measurements are as indicated. 

3.2 PREPARATION 

A. Completely and thoroughly swab raceway before installing wire. 

3.3 INSTALLATION 

A. Install wire and cable securely, in a neat and workmanlike manner, as specified in NECA. 

B. Route wire and cable as required to meet project conditions. 
1. Wire and cable routing indicated is approximate unless dimensioned. 
2. Where wire and cable destination is indicated and routing is not shown, determine 

exact routing and lengths required. 
3. Include wire and cable of lengths required to install connected devices within 10 ft of 

location shown. 

C. Use wiring methods indicated. 

D. Pull all conductors into raceway at same time. 

E. Use suitable wire pulling lubricant for building wire 4 AWG and larger. 

F. Protect exposed cable from damage. 

G. Support cables above accessible ceiling, using spring metal clips or metal cable ties to 
support cables from structure or ceiling suspension system.  Do not rest cable on ceiling 
panels. 

H. Use suitable cable fittings and connectors. 

I. Neatly train and lace wiring inside boxes, equipment, and panelboards. 
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J. Clean conductor surfaces before installing lugs and connectors. 

K. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible 
temperature rise. 

L. Where aluminum conductors are allowed for use as indicated on plans, terminate aluminum 
conductors with tin-plated aluminum-bodied compression connectors only.  Fill with anti-
oxidant compound before installing conductor. 

M. Use split bolt connectors for copper conductor splices and taps, 6 AWG and larger.  Tape 
uninsulated conductors and connector with electrical tape to 150 percent of insulation rating 
of conductor. 

N. Use solderless pressure connectors with insulating covers for copper conductor splices and 
taps, 8 AWG and smaller. 

O. Use insulated spring wire connectors with plastic caps for copper conductor splices and 
taps, 10 AWG and smaller. 

P. Trench and backfill for direct burial cable installation.  Install warning tape along entire 
length of direct burial cable, within 3 inches of grade, as specified in Section 26 05 53. 

Q. Identify and color code wire and cable under provisions of Section 26 05 53.  Identify each 
conductor with its circuit number or other designation indicated. 

3.4 FIELD QUALITY CONTROL 

A. Perform field inspection and testing in accordance with Division 01. 

B. Inspect and test in accordance with NETA STD ATS, except Section 4. 

C. Perform inspections and tests listed in NETA STD ATS, Section 7.3.2. 

END OF SECTION  26 05 19 
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SECTION 26 05 26 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Grounding and bonding components. 
2. Provide all components necessary to complete the grounding system(s) consisting of: 

a. Existing metal underground water pipe. 
b. Metal underground water pipe. 
c. Metal frame of the building. 
d. Steel water storage tank and supports. 
e. Concrete-encased electrode. 
f. Existing metal underground gas piping system. 
g. Metal underground gas piping system. 

B. Related Requirements: 
1. Section 03 30 00: Cast-in-Place Concrete. 

C. Reference Standards 
1. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution 

Equipment and Systems; International Electrical Testing Association; 2017. 
2. 2019 California Electrical Code. 

1.3 SUBMITTALS 

A. See Section 01 33 00: Submittals. 

B. Product Data:  Provide for grounding electrodes and connections. 

C. Test Reports: Indicate overall resistance to ground and resistance of each electrode. 

D. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated 
by product testing agency specified under Quality Assurance.  Include instructions for 
storage, handling, protection, examination, preparation, and installation of product. 

E. Project Record Documents:  Record actual locations of components and grounding 
electrodes. 

F. Certificate of Compliance:  Indicate approval of installation by authority having jurisdiction. 

1.4 PERFORMANCE REQUIREMENTS 

A. Grounding System Resistance:  5 ohms. 

1.5 QUALITY ASSURANCE 

A. Conform to requirements of 2019 CEC. 
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B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified 
in this section with minimum three years documented experience with service facilities 
within 100 miles of Project. 

C. Products: Listed and classified by Underwriters Laboratories Inc. as suitable for the 
purpose specified and indicated. 

PART 2 PRODUCTS 

2.1 MANUFACTURERS PER LODI USD STANDARDS 

A. Ground rods: Weaver. 

B. Ground Wells: Oldcastle Precast. 

C. Ground Bushings: O-Z/Gedney. 

D. Substitutions:  See Section 01 25 13 - Product Options and Substitutions. 

2.2 ELECTRODES 

A. Manufacturers: 
1. Cooper Power Systems:  www.cooperpower.com. 
2. Framatome Connectors International:  www.fciconnect.com. 
3. Or Equal. 
4. Substitutions per Division 01. 

B. Rod Electrodes – Copper: 
1. Diameter:  3/4 inch. 
2. Length:  10 feet. 

C. Foundation Electrodes:  2/0 AWG. unless noted on plan. 

2.3 CONNECTORS AND ACCESSORIES 

A. Mechanical Connectors:  Bronze. 

B. Exothermic Connections: 

C. Wire: Stranded copper. 

D. Grounding Electrode Conductor:  Size to meet CEC requirements. 

E. Grounding Well: 
1. Well Pipe:  8 inches by 24 inches long clay tile pipe with belled end. 
2. Well Cover:  Cast iron with legend "GROUND" embossed on cover. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify existing conditions prior to beginning work. 

B. Verify that final backfill and compaction has been completed before driving rod electrodes. 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 
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3.2 INSTALLATION 

A. Install ground electrodes at locations indicated. Install additional rod electrodes as required 
to achieve specified resistance to ground. 

B. Provide grounding well pipe with cover at each rod location.  Install well pipe top flush with 
finished grade. 

C. Install 4 AWG bare copper wire in foundation footing where indicated. 

D. Provide grounding electrode conductor and connect to reinforcing steel in foundation footing 
where indicated.  Bond steel together. 

E. Provide bonding to meet requirements described in Quality Assurance. 

F. Provide isolated grounding conductor for circuits supplying personal computers and 
applicable electronic equipment. 

G. Equipment Grounding Conductor:  Provide separate, insulated conductor within each feeder 
and branch circuit raceway.  Terminate each end on suitable lug, bus, or bushing. 

3.3 FIELD QUALITY CONTROL 

A. Provide field inspection in accordance with Division 01. 

B. Inspect and test in accordance with NETA STD ATS except Section 4. 

C. Perform inspections and tests listed in NETA STD ATS, Section 7.13. 

END OF SECTION  26 05 26 
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SECTION 26 05 29 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Conduit and equipment supports. 
2. Anchors and fasteners. 

B. Reference Standards 
1. ICC-ES AC01 - Acceptance Criteria for Expansion Anchors in Masonry Elements. 
2. ICC-ES AC106 - Acceptance Criteria for Predrilled Fasteners (Screw Anchors) in 

Masonry Elements. 
3. ICC-ES AC193 - Acceptance Criteria for Mechanical Anchors in Concrete Elements. 
4. ICC-ES AC308 - Acceptance Criteria for Post-Installed Adhesive Anchors in Concrete 

Elements. 
5. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; 2015. 
6. 2019 California Electrical Code. 

1.3 SUBMITTALS 

A. See Section 01 33 00: Submittals. 

B. Product Data:  Provide manufacturer’s catalog data for fastening systems. 

C. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated 
by product testing agency.  Include instructions for storage, handling, protection, 
examination, preparation, and installation of product. 

1.4 QUALITY ASSURANCE 

A. Conform to requirements of 2019 CEC. 

B. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for the 
purpose specified and indicated. 

PART 2 PRODUCTS 

2.1 MANUFACTURERS PER LODI USD STANDARDS 

A. Concrete fasteners: Hilti. 

B. Conduit straps: O-Z/Gedney. 

C. Concrete Inserts and Construction Channel: Unistrut Corp. 
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D. Substitutions: Per Division 01. 

2.2 SUPPORTS 

A. Pipe hangers for individual conduits shall be factory made, consisting of a pipe ring and 
threaded suspension rod.  The pipe ring shall be malleable iron, split and hinged, or shall be 
springable wrought steel.  Rings shall be bolted to or interlocked with the suspension rod 
socket. 

B. Pipe racks for groups of parallel conduits shall be constructed of galvanized structural steel 
preformed channels of length as required, suspended on threaded rods and secured thereto 
with nuts above and below the cross bar. 

C. Factory made pipe straps shall be one-hole malleable iron or two-hole galvanized clamps. 

D. Supporting rods shall be at least 3/8" diameter and channel shall be at least 3/4" deep.  
Supporting hardware shall be galvanized steel. 

2.3 MATERIALS 

A. Hangers, Supports, Anchors, and Fasteners - General:  Corrosion-resistant materials of size 
and type adequate to carry the loads of equipment and conduit, including weight of wire in 
conduit. 

B. Supports:  Fabricated of structural steel or formed steel members; galvanized. 

C. Anchors and Fasteners. 

D. Concrete Structural Elements:  Use precast inserts, expansion anchors, powder-actuated 
anchors, or preset inserts. 

E. Steel Structural Elements:  Use beam clamps, steel spring clips, steel ramset fasteners, or 
welded fasteners. 

F. Concrete Surfaces: Use self-drilling anchors or expansion anchors. 

G. Hollow Masonry, Plaster, and Gypsum Board Partitions:  Use toggle bolts or hollow wall 
fasteners. 

H. Solid Masonry Walls:  Use expansion anchors or preset inserts. 

I. Sheet Metal:  Use sheet metal screws. 

J. Wood Elements: Use wood screws. 

K. Fastener Types: 
1. Concrete Wedge Expansion Anchors:  Complying with ICC-ES AC193. 
2. Masonry Wedge Expansion Anchors:  Complying with ICC-ES AC01. 
3. Concrete Screw Type Anchors:  Complying with ICC-ES AC193. 
4. Masonry Screw Type Anchors:  Complying with ICC-ES AC106. 
5. Other Types: As required. 
6. Manufacturers: 

a. Powers Fasteners, Inc.: www.powers.com. 
b. Or Equal. 
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L. Formed Steel Channel: Substitutions per Division 01. 

M. Powder-Actuated Anchors: Substitutions per Division 01. 

N. Steel Spring Clips: Substitutions per Division 01. 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install hangers and supports as required to adequately and securely support electrical 
system components, in a neat and workmanlike manner, as specified in NECA 1. 
1. Do not fasten supports to pipes, ducts, mechanical equipment, or conduit. 
2. Obtain permission from the Architect and the Structural Engineer before drilling or 

cutting structural members. 

B. Rigidly weld support members or use hexagon-head bolts to present neat appearance with 
adequate strength and rigidity.  Use spring lock washers under all nuts. 

C. Install surface-mounted cabinets and panelboards with minimum of four anchors. 

D. In wet and damp locations use steel channel supports to stand cabinets and panelboards 1 
inch off wall. 

E. Use sheet metal channel to bridge studs above and below cabinets and panelboards 
recessed in hollow partitions. 

END OF SECTION  26 05 29 
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SECTION 26 05 30 ROOFTOP CONDUIT SUPPORT FOR ELECTRICAL SYSTEMS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Description of Work: 
1. The work of this section consists of furnishing all labor, equipment, materials, and 

accessories, and performing all operations required for the correct installation of 
recycled rubber conduit and box supports for electrical conduit systems on roofs. 

B. Related Sections: 
1. Section 26 01 10: General Requirements, Electrical. 
2. Section 26 05 34: Raceway. 
3. Section 26 05 37: Boxes. 
4. General sections of the specifications and drawings for specific requirements 

associated with the roofing consultant. 

C. Reference Standards: 
1. 2019 California Electrical Code (CEC) 

and / or local codes and modifications as applicable. 
2. Underwriters Laboratories (UL). 
3. ASTM A653 G90 SS Gr.33 – Specification for Sheet Steel, Zinc coated (Galvanized) 

by the hot dipped process. 
4. ASTM B633 – Specification for Electrodeposited coatings of Zinc on Iron and steel. 
5. ASTM D412 – Test Methods for Vulcanized Rubber and Thermoplastic Elastomers – 

Tension. 
6. ASTM D 395 – Test Methods for Rubber Property – Compression Set. 
7. ASTM D573 – Test Method for Rubber – Deterioration in an Air Oven. 
8. ASTM D746 – Test Method for Brittleness Temperature of Plastics and Elastomers by 

Impact. 
9. ASTM D2240 – Test Method for Rubber Property – Durometer Hardness. 

1.3 SUBMITTALS 

A. As specified in Division 01. 

B. Catalog Data: Provide manufacturer’s descriptive literature. 

PART 2 PRODUCTS 

2.1 ROOF CONDUIT SUPPORT SYSTEM 

A. Curb base must be made of 100% recycled rubber and polyurethane prepolymer with a 
support capacity of 2500 pounds per linear foot of support. 

B. Each base to have a reflective yellow stripe. 

C. Dimensions are to be six inches wide by height and width as required. 

ROOFTOP CONDUIT SUPPORT FOR ELECTRICAL SYSTEMS 
26 05 30 - 1 



 

  

  

 

 

  

 

 

  

 

PBK Architects Lodi High School Campus Wide Fire Alarm Upgrade 
Project No. 19465 Lodi Unified School District 

D. Steel frame is to be 14 gauge galvanized for D and CE series and 12-gauge strut 
galvanized for CB and CS series. 

E. Attaching hardware is to be zinc plated threaded rod, nuts and attaching hardware per 
ASTM B633. 

F. Manufacturer: B-Line C-Port series or approved equal. 

2.2 CONDUIT CLAMPS 

A. Conduit clamps are to be channel style similar to galvanized B-line b2000 series. 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install in accordance with manufacturer’s instructions and recommendations. 

B. Install after coordination with the roofing contractor such that the roofing contractor’s 
guarantee is maintained. 

C. Attach to roof as per roofing contractor’s instructions. 

D. Space conduit and box supports in accordance with appropriate electrical codes. 

E. Utilize CE series supports for conduit where CS supports are used for boxes so as to avoid 
offsets and unions where possible. 

END OF SECTION  26 05 30 
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SECTION 26 05 34 RACEWAYS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Conduit, fittings and conduit bodies. 

B. Related Sections: 
1. Section 26 05 26: Grounding and Bonding for Electrical Systems. 
2. Section 26 05 37: Boxes. 

C. Reference Standards: 
1. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC); 

2015. 
2. ANSI C80.3 - American National Standard for Steel Electrical Metallic Tubing (EMT); 

2015. 
3. ANSI C80.5 - American National Standard for Electrical Rigid Aluminum Conduit 

(ERAC); 2015. 
4. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; 2015. 
5. NECA 101 - Standard for Installing Steel Conduit (Rigid, IMC, EMT); National Electrical 

Contractors Association; 2013. 
6. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical 

Metallic Tubing, and Cable; National Electrical Manufacturers Association; 2014. 
7. NEMA RN 1 - Polyvinyl Chloride (PVC) Externally Coated Galvanized Rigid Steel 

Conduit and Intermediate Metal Conduit; National Electrical Manufacturers 
Association; 2018. 

8. NEMA TC 2 - Electrical Polyvinyl Chloride (PVC) Tubing and Conduit; National 
Electrical Manufacturers Association; 2013. 

9. NEMA TC 3 - PVC Fittings for Use with Rigid PVC Conduit and Tubing; National 
Electrical Manufacturers Association; 2016. 

10. 2019 California Electrical Code. 

1.3 SUBMITTALS 

A. See Section 01 33 00: Submittals. 

B. Product Data:  Provide for metallic conduit, flexible metal conduit, liquid tight flexible metal 
conduit, metallic tubing, nonmetallic conduit, fittings, and conduit bodies. 

C. Project Record Documents:  Accurately record actual routing of conduits larger than 1 1/4 
inches. 

1.4 QUALITY ASSURANCE 

A. Conform to requirements of 2019 CEC. 

RACEWAYS 
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B. Products: Listed and classified by Underwriters Laboratories Inc. as suitable for purpose 
specified and shown. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Accept conduit on site.  Inspect for damage. 

B. Protect conduit from corrosion and entrance of debris by storing above grade.  Provide 
appropriate covering. 

C. Protect PVC conduit from sunlight. 

PART 2 PRODUCTS 

2.1 CONDUIT REQUIREMENTS 

A. Conduit Size - Comply with 2019 CEC: 
1. Minimum Size:  3/4 inch unless otherwise specified. 

B. Underground Installations: 
1. More than 5 Feet from Foundation Wall:  Use plastic coated conduit or thickwall non-

metallic conduit. 
2. Within 5 Feet from Foundation Wall:  Use rigid steel conduit. 
3. In or Under Slab on Grade:  Use plastic coated conduit or thickwall non-metallic 

conduit. 
4. Minimum Size:  1 inch. 

C. Outdoor Locations Above Grade:  Use rigid steel conduit or intermediate metal conduit. 

D. In Slab Above Grade: 
1. Use intermediate metal conduit or thickwall nonmetallic conduit. 
2. Maximum Size Conduit in Slab:  3/4 inch; 1/2 inch for conduits crossing each other. 

E. Wet and Damp Locations:  Use rigid steel conduit or intermediate metal conduit. 

F. Dry Locations: 
1. Concealed:  Use electrical metallic tubing. 
2. Exposed:  Use rigid steel conduit or intermediate metal conduit for installation up to 8 

feet. 

2.2 METAL CONDUIT 

A. Manufacturers per Lodi USD standards: 
1. Allied Tube & Conduit:  www.alliedtube.com. 
2. Fittings: Appleton Electric Co. 
3. Underground Conduit, Ducts and Fittings: Prime Conduit 
4. Substitutions per Division 01. 

B. Rigid Steel Conduit:  ANSI C80.1. 

C. Intermediate Metal Conduit (IMC):  Rigid steel. 

D. Fittings and Conduit Bodies: NEMA FB 1; material to match conduit. 

2.3 PVC COATED METAL CONDUIT 

RACEWAYS 
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A. Manufacturers: 
1. Allied Tube & Conduit:  www.alliedtube.com. 
2. Fittings: Appleton Electric Co. 
3. Substitutions per Division 01. 

B. Description:  NEMA RN 1; rigid steel conduit with external PVC coating. 

C. Fittings and Conduit Bodies:  NEMA FB 1; steel fittings with external PVC coating to match 
conduit. 

2.4 FLEXIBLE METAL CONDUIT 

A. Manufacturers: 
1. Allied Tube & Conduit:  www.alliedtube.com. 
2. Fittings: Appleton Electric Co. 
3. Substitutions per Division 01. 

B. Description:  Interlocked steel construction. 

C. Fittings: NEMA FB 1. 

2.5 LIQUIDTIGHT FLEXIBLE METAL CONDUIT 

A. Manufacturers: 
1. Allied Tube & Conduit:  www.alliedtube.com. 
2. Fittings: Appleton Electric Co. 
3. Substitutions per Division 01. 

B. Description:  Interlocked steel construction with PVC jacket. 

C. Fittings: NEMA FB 1. 

2.6 ELECTRICAL METALLIC TUBING (EMT) 

A. Manufacturers: 
1. Allied Tube & Conduit:  www.alliedtube.com. 
2. Fittings: Appleton Electric Co. 

B. Description:  ANSI C80.3; galvanized tubing. 

C. Fittings and Conduit Bodies:  NEMA FB 1; steel or malleable iron compression type. 

D. Nonmetallic tubing shall not be used for this project, no exceptions. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify that field measurements are as shown on drawings. 

B. Verify routing and termination locations of conduit prior to rough-in. 

C. Conduit routing is shown on drawings in approximate locations unless dimensioned.  Route 
as required to complete wiring system. 

RACEWAYS 
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3.2 INSTALLATION 

A. Install conduit securely, in a neat and workmanlike manner, as specified in NECA 1. 

B. Install steel conduit as specified in NECA 101. 

C. All conduits shall be run concealed in walls and/or ceiling. Where conduits cannot be run 
concealed in wall and/or ceiling space, the Contractor shall coordinate with the architectural 
and structural plans and the Architect for installing and routing of exposed conduits. 

D. Arrange supports to prevent misalignment during wiring installation. 

E. Support conduit using coated steel or malleable iron straps, lay-in adjustable hangers, clevis 
hangers, and split hangers. 

F. Group related conduits; support using conduit rack.  Construct rack using steel channel; 
provide space on each for 25 percent additional conduits. 

G. Do not support conduit with wire or perforated pipe straps.  Remove wire used for temporary 
supports. 

H. Do not attach conduit to ceiling support wires. 

I. Arrange conduit to maintain headroom and present neat appearance. 

J. Route exposed conduit parallel and perpendicular to walls. 

K. Route conduit installed above accessible ceilings parallel and perpendicular to walls. 

L. Route conduit in and under slab from point-to-point. 

M. Do not cross conduits in slab. 

N. Maintain adequate clearance between conduit and piping. 

O. Cut conduit square using saw or pipe-cutter; de-burr cut ends. 

P. Bring conduit to shoulder of fittings; fasten securely. 

Q. Join nonmetallic conduit using cement as recommended by manufacturer. Wipe 
nonmetallic conduit dry and clean before joining.  Apply full even coat of cement to entire 
area inserted in fitting.  Allow joint to cure for 20 minutes, minimum. 

R. Use conduit hubs to fasten conduit to sheet metal boxes in damp and wet locations. 

S. Install no more than equivalent of three 90-degree bends between boxes. Use conduit 
bodies to make sharp changes in direction, as around beams.  Use hydraulic one-shot 
bender to fabricate bends in metal conduit larger than 2-inch size. 

T. Avoid moisture traps; provide junction box with drain fitting at low points in conduit system. 

U. Provide suitable fittings to accommodate expansion and deflection where conduit crosses 
seismic. 

V. Provide suitable pull string in each empty conduit except sleeves and nipples. 

RACEWAYS 
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W. Use suitable caps to protect installed conduit against entrance of dirt and moisture. 

X. Ground and bond conduit under provisions of Section 26 05 26. 

3.3 INTERFACE WITH OTHER PRODUCTS 

A. Install conduit to preserve fire resistance rating of partitions and other elements. 

END OF SECTION  26 05 34 
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SECTION 26 05 37 BOXES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Wall and ceiling outlet boxes. 
2. Floor boxes. 
3. Pull and junction boxes. 

B. Related Sections: 
1. Section 28 31 20: Fire Alarm System. 

C. Reference Standards: 
1. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; 2015. 
2. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical 

Metallic Tubing, and Cable; National Electrical Manufacturers Association; 2014. 
3. NEMA OS 1 - Sheet Steel Outlet Boxes, Device Boxes, Covers, and Box Supports; 

National Electrical Manufacturers Association; 2013. 
4. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum); National 

Electrical Manufacturers Association; 2018. 
5. 2019 California Electrical Code. 

1.3 SUBMITTALS 

A. See Section 01 33 00: Submittals. 

1.4 QUALITY ASSURANCE 

A. Conform to requirements of 2019 CEC. 

B. Products:  Provide products listed and classified by Underwriters Laboratories Inc., as 
suitable for the purpose specified and indicated. 

PART 2 PRODUCTS 

2.1 MANUFACTURERS PER LODI USD STANDARDS 

A. Outlet and Junction boxes: Spring City Electrical Manufacturing Co. 

B. Cast Boxes: Appleton Electric Co. 

C. Floor Boxes: Legrand. 

D. Pull Boxes: Circle AW Products. 

BOXES 
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E. Underground Duct and Structures: Christy Concrete Products 

F. Underground Conduit, Ducts and Fittings: Prime Conduit. 

G. Substitutions per Division 01. 

2.2 OUTLET BOXES 

A. Sheet Metal Outlet Boxes - NEMA OS 1, galvanized steel: 
1. Luminaire and Equipment Supporting Boxes:  Rated for weight of equipment 

supported; include 1/2-inch male fixture studs where required. 
2. Concrete Ceiling Boxes:  Concrete type. 

B. Cast Boxes: NEMA FB 1, Type FD, aluminum.  Provide gasketed cover by box 
manufacturer.  Provide threaded hubs. 

2.3 FLOOR BOXES 

A. Floor Boxes: NEMA OS 1, fully adjustable, 1-1/2 inches deep. 

B. Material:  Cast metal. 

C. Shape:  Round. 

2.4 PULL AND JUNCTION BOXES 

A. Sheet Metal Boxes:  NEMA OS 1, galvanized steel. 

B. Surface Mounted Cast Metal Box - NEMA 250, Type 4; flat-flanged, surface mounted 
junction box: 
1. Material:  Galvanized cast iron. 
2. Cover: Furnish with ground flange, neoprene gasket, and stainless-steel cover screws. 

C. In-Ground Cast Metal Box - NEMA 250, Type 6, outside flanged, recessed cover box for 
flush mounting: 
1. Material:  Galvanized cast iron. 
2. Cover: Smooth cover with neoprene gasket and stainless-steel cover screws. 
3. Cover Legend:  "ELECTRIC". 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify locations of floor boxes and outlets prior to rough-in. 

B. Verify locations of all boxes required for kitchen equipment with kitchen consultant plans 
and specifications. 

3.2 INSTALLATION 

A. Install boxes securely, in a neat and workmanlike manner, as specified in NECA 1. 

B. Install in locations as shown on Drawings, and as required for splices, taps, wire pulling, 
equipment connections, and as required by CEC. 

BOXES 
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C. Coordinate installation of outlet boxes for equipment. 

D. Set wall mounted boxes at elevations to accommodate mounting heights indicated. 

E. Electrical boxes are shown on Drawings in approximate locations unless dimensioned. 

F. Adjust box locations up to 10 feet if required to accommodate intended purpose. 

G. Orient boxes to accommodate wiring devices. 

H. Maintain headroom and present neat mechanical appearance. 

I. Install pull boxes and junction boxes above accessible ceilings and in unfinished areas only. 

J. Inaccessible Ceiling Areas:  Install outlet and junction boxes no more than 6 inches from 
ceiling access panel or from removable recessed luminaire. 

K. Install boxes to preserve fire resistance rating of partitions and other elements. 

L. Coordinate mounting heights and locations of outlets mounted above counters, benches, 
and backsplashes. 

M. Locate outlet boxes to allow luminaires positioned as shown on reflected ceiling plan. 

N. Align adjacent wall mounted outlet boxes for switches, thermostats, and similar devices. 

O. Use flush mounting outlet box in finished areas. 

P. Locate flush mounting box in masonry wall to require cutting of masonry unit corner only.  
Coordinate masonry cutting to achieve neat opening. 

Q. Do not install flush mounting box back-to-back in walls; provide minimum 6 inches 
separation.  Provide minimum 24 inches separation in fire-rated and acoustic rated walls. 

R. Secure flush mounting box to interior wall and partition studs.  Accurately position to allow 
for surface finish thickness. 

S. Use stamped steel bridges to fasten flush mounting outlet box between studs. 

T. Install flush mounting box without damaging wall insulation or reducing its effectiveness. 

U. Use adjustable steel channel fasteners for hung ceiling outlet box. 

V. Do not fasten boxes to ceiling support wires. 

W. Support boxes independently of conduit, except cast box that is connected to two rigid metal 
conduits both supported within 12 inches of box. 

X. Use gang box where more than one device is mounted together.  Do not use sectional box. 

Y. Use gang box with plaster ring for single device outlets. 

Z. Use cast outlet box in exterior locations exposed to the weather and wet locations. 

AA. Use cast floor boxes for installations in slab on grade; formed steel boxes are acceptable for 
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other installations. 

BB. Set floor boxes level. 

CC. Large Pull Boxes:  Use hinged enclosure in interior dry locations, surface-mounted cast 
metal box in other locations. 

3.3 ADJUSTING 

A. Adjust floor boxes flush with finish flooring material. 

B. Adjust flush-mounting outlets to make front flush with finished wall material. 

C. Install knockout closures in unused box openings. 

3.4 CLEANING 

A. Clean interior of boxes to remove dust, debris, and other material. 

B. Clean exposed surfaces and restore finish. 

END OF SECTION  26 05 37 
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SECTION 26 05 53 IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Nameplates and labels. 
2. Wire and cable markers. 
3. Conduit markers. 
4. Field-painted identification of conduit. 

B. Reference Standards: 
1. 2019 California Electrical Code. 

1.3 SUBMITTALS 

A. See Section 01 33 00: Submittals. 

1.4 QUALITY ASSURANCE 

A. Conform to requirements of 2019 CEC. 

B. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for purpose 
specified and shown. 

PART 2 PRODUCTS 

2.1 IDENTIFICATION APPLICATIONS 

A. Buried Electrical Lines:  Underground warning tapes. 

B. Communication Cabinets:  Nameplates. 

C. Conduit:  Conduit markers. 

D. Control Device Station:  Labels. 

E. Electrical Distribution and Control Equipment Enclosures:  Nameplates. 

2.2 MANUFACTURERS PER LODI USD STANDARDS 

A. Conduit and wire markers: Thomas and Betts Corp. 

B. Inscription tape: Kroy 

C. Substitutions per Division 01. 

IDENTIFICATION FOR ELECTRICAL SYSTEMS 
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2.3 NAMEPLATES AND LABELS 

A. Nameplates:  Engraved three-layer laminated plastic, black letters on white background. 

B. Locations: 
1. Each electrical distribution and control equipment enclosure. 
2. Communication cabinets. 

C. Letter Size: 
1. Use 1/8-inch letters for identifying individual equipment and loads. 
2. Use 1/4-inch letters for identifying grouped equipment and loads. 

D. Labels:  Embossed adhesive tape, with 3/16-inch white letters on black background. Use 
only for identification of individual wall switches and receptacles, and control device stations. 

2.4 WIRE MARKERS 

A. Description:  Vinyl cloth type self-adhesive wire markers. 

B. Description:  Cloth type wire markers. 

C. Locations: Each conductor at panelboard gutters, pull boxes, outlet boxes, and junction 
boxes each load connection. 

D. Legend: 
1. Power and Lighting Circuits:  Branch circuit or feeder number indicated on drawings. 
2. Control Circuits:  Control wire number indicated on schematic and interconnection 

diagrams on drawings. 

2.5 CONDUIT MARKERS 

A. Location:  Furnish markers for each conduit longer than 6 feet. 

B. Spacing:  20 feet on center. 

C. Color: Fire Alarm System: Red. 

2.6 UNDERGROUND WARNING TAPE 

A. Description:  3-inch-wide polyethylene tape, detectable type colored red with suitable 
warning legend describing buried electrical lines. 

B. Description:  4-inch-wide plastic tape, detectable type colored red with suitable warning 
legend describing buried electrical lines. 

PART 3 EXECUTION 

3.1 PREPARATION 

A. Degrease and clean surfaces to receive nameplates and labels. 

3.2 INSTALLATION 

A. Install nameplates and labels parallel to equipment lines. 
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B. Secure nameplates to equipment front using screws. 

C. Secure nameplates to inside surface of door on panelboard that is recessed in finished 
locations. 

D. Identify underground conduits using underground warning tape.  Install one tape per trench 
at 3 inches below finished grade. 

END OF SECTION  26 05 53 
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SECTION 28 31 20 - FIRE ALARM SYSTEM 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. The requirements of this section are in addition to the requirements of Division 1, General 
Conditions and Supplementary Conditions. 

B. Related work specified elsewhere 
1. Section 26 01 10: Basic Electrical Requirements 
2. Section 26 05 34: Raceway 
3. Section 26 05 19: Low Voltage Power Conductors and Cables 
4. Section 26 05 37: Boxes 
5. Section 26 05 26: Grounding and Bonding 

1.2 DESCRIPTION 

A. This section of the specification includes the furnishing, installation, and connection of a 
microprocessor controlled, analog addressable, intelligent fire alarm equipment required to 
form a complete coordinated system ready for operation. It shall include, but not be limited 
to, alarm initiating devices, alarm notification appliances, control panels, auxiliary control 
devices, annunciators, power supplies, and wiring as shown on the drawings and specified 
herein. 

B. The fire alarm system shall comply with requirements of NFPA Standard 72 for Protected 
Premises Signaling Systems except as modified and supplemented by this specification. 
The system shall be electrically supervised and monitor the integrity of all conductors. 

C. The system shall be an active/interrogative type system where each transponder and/or 
addressable device is repetitively scanned, causing a signal to be transmitted to the main 
fire alarm control panel (FACP) indicating that the device and its associated circuit wiring is 
functional. Loss of this signal at the main FACP shall result in a trouble indication as 
specified hereinafter for the particular input. 

D. The fire alarm system shall be manufactured by an ISO 9001 certified company and meet 
the requirements of BS EN9001: ANSI/ASQC Q9001 

E. The FACP and peripheral devices shall be manufactured 100% by a single U.S. 
manufacturer (or division thereof). 

F. The system and its components shall be Underwriters Laboratories, Inc. listed under the 
appropriate UL testing standard as listed herein for fire alarm applications and the 
installation shall be in compliance with the UL listing. 

G. The installing company shall employ NICET (minimum Level II Fire Alarm Technology) 
technicians on site to guide the final check-out and to ensure the systems integrity. 

1.3 SUMMARY 

A. Scope: Provide all new system equipment, material and labor required for the installation of 
an addressable fire alarm system, complete and fully operational, as described in this 
Specification and as shown on the Drawings.  Provide and install all components required 
for proper system operation whether specifically specified or not and all items of equipment, 
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support structure, devices, etc., incidental to the installation. 

B. Provide and install all required zone cards, power supplies and audio and visual alarm 
appliance control cards as required for the alarm signaling appliances indicated on the 
Drawings. 

C. Coordinate all work on the fire alarm system with school personnel to minimize impact on 
concurrent school operations. 

D. Work included: 
1. The system shall include, but not be limited to, all control equipment, power supply, 

initiating devices, audible and visual notification appliances as appropriate, raceway, 
wring, fittings, and all other accessories necessary to provide a complete land operable 
addressable system. 

2. All equipment shall be labeled with the manufacturer's name and logotype to assure 
the integrity of the complete system. “Hybridized” systems (containing equipment 
from several different manufacturers) shall not be considered acceptable. 

E. Requirements: 
1. Review the Drawings and Specifications for work and material provided by others that 

will affect work specified under this Section. Carefully coordinate with other trades, 
equipment suppliers, contractors, etc. as required to provide a high quality reliable 
installation with a minimum of construction delays.  All work required to be 
re-accomplished due to lack of coordination shall be done at the Contractor's expense. 

2. Work and materials shall meet or exceed the requirements of the latest published rules 
and regulations of the State of California, local authority, NFPA, CAL-OSHA, CSFM, 
and NECA- Standard of Installation”. 

3. Listings 

F. All fire alarm system equipment shall be listed for its intended purpose and be compatibility 
listed to assure the integrity of the complete system. 

G. Standards: 
1. The fire alarm equipment and installation shall comply with the current provisions of the 

following standards and shall be listed for its intended purpose and be compatibility 
listed to insure integrity of the complete system. 
a. National Electric Code, Article 760 
b. National Fire Protection Association Standards: 

1) California Electrical Code 
2) NFPA 72 National Fire Alarm Code 
3) NFPA 90A Air Conditioning Systems 
4) NFPA 92A Smoke-Control Systems 
5) NFPA 92B Smoke Management Systems in Malls, Atria, and Large Areas 
6) NFPA 101 Life Safety Code 
7) Local and State Building Codes 

H. Local Authorities Having Jurisdiction 

J. Underwriters Laboratories Inc. 

K. All equipment shall be approved by Underwriters Laboratories, Inc. for its intended purpose, 
listed as power limited by Underwriters Laboratories, Inc., for the following standards as 
applicable: 
1. UL 864 UOJZ Control units for Fire Protective Signaling Systems 
2. Local Signaling Unit 

FIRE ALARM SYSTEM 
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3. Central Station Signaling Protected Premises Unit 
4. Remote Signaling Protected Premises Unit. 
5. Water Deluge Releasing Unit 
6. UL 268 Smoke Detectors for Fire Protective Signaling systems. 
7. UL 268A Smoke Detectors for duct applications 
8. UL 217 Smoke Detectors for Single Stations 
9. UL 521 Heat Detectors for Fire Protective Signaling systems. 
10. UL 228 Door Holders for Fire Protective Signaling systems. 
11. UL 464 Audible Signaling appliances 
12. UL 1638 Visual Signaling appliances 
13. UL 38 Manually Activated Signaling Boxes 
14. UL 346 Waterflow indicators for Fire Protective Signaling systems. 
15. UL 1481 Power Supplies for Fire Protective Signaling systems. 
16. Americans with Disabilities Act (ADA). 

L. All visual Notification appliances and manual pull stations shall comply with the 
requirements of the Americans with Disabilities Act. 

1.4 QUALITY ASSURANCE 

A. The fire alarm system shall conform to Section 809 of the California Building Code, Article 907
907760 of the California Electrical Code, and Article Section  of the California Fire Code. 

B. Work and materials shall meet or exceed the requirements of the rules and regulations of 
the State of California, NFPA, CAL-OSHA, CSFM, AND NECA - "Standard of Installation". 

1.5 FIRE ALARM SYSTEM CONTRACTOR REQUIREMENTS 

A. The Contractor shall hold a valid California State Contractor's license (C7, C10). 

B. The Contractor must be the factory authorized sales and service representative for all 
equipment being submitted. 

C. The Contractor shall provide documentations to show the fire alarm contractor have been in 
the electronics contracting business for a minimum of six years under the same name. He 
must maintain a full-time sales and service staff at an established business location having 
the appropriate parts and service facilities.  An individual operating out of residential 
facilities or without the required facilities, staff, or tenure will not be considered as an 
acceptable contractor for this project. 

D. Contractor shall use NICET Level II Fire Alarm Certified Technicians for field installation. 

1.6 SUBMITTALS FOR EQUIPMENT AS SPECIFIED 

A. Submittals are required for all items.  The list of material prefacing the submittal data 
sheets shall include the State Fire Marshal listing number for each item. Prepare submittal 
and arrange material as described in Specification Section 16010 and as noted within this 
section. Incomplete submittals without the State Fire Marshall listing numbers sheets will 
not be considered. 

B. The fire alarm Contractor shall prepare all material required for the “Construction Submittal”, 
to be submitted to the Architect for acceptance. The submittal package shall include but 
not limited to product sheets, CSFM listing sheets with the current expiration date, drawings 
with site and floor plans showing all components and/or devices locations to be installed, 
riser diagrams, battery and wire voltage drop calculations. 
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1.7 SUBMITTALS FOR SUBSTITUTE EQUIPMENT AND INSTALLATION 

A. Complete submittal packages are to be prepared for all material as described above to be 
submitted to the Architect for acceptance. In additions, the list of material prefacing the 
submittal data sheets must clearly indicate which items aero being proposed for substitution. 

B. Where the system installation is proposed to differ from that shown on the Drawings, the 
submittal information for proposed substitute equipment must be sufficient to demonstrate 
that the requirements of this Specification will be met. 
1. The Fire Alarm Contractor shall prepare all material required for the "Submittal" to the 

California Division of State Architect / Office of Regulation Services (This agency shall 
hereafter be referred to as "DSA/ORS").  Obtain a "check list" from the DSA/ORS to 
aid in preparation of this submittal material. 

2. Prepare catalog cuts of all equipment proposed for use including California State Fire 
Marshal listing numbers listing sheet with the current expiration date for all 
components. Arrange submittal material as described in Specification Section 16010, 
General Requirements. 

3. Prepare detailed AutoCAD (version 2000 or higher) drawing(s) showing all work to be 
accomplished and all items to be furnished.  The AutoCAD drawing(s) shall be 
produced on sheets of the same size and in the same scale as the project Drawings. 
The submittal drawings shall augment and clarify the Contract Drawings.  Coordinate 
all additional requirements with others as required.  Floor plans on electronic media 
may be purchased from the Architect. 

4. Where the substitute equipment will have power requirements that are different in any 
way from the specified equipment, new calculations for wire Voltage Drop and Battery 
Capacity must be prepared by the Contractor and submitted with the Material Submittal 
Data Sheets or on the Submittal drawings as applicable. 

C. Upon satisfactory review by the Architect, the entire submittal (Drawings and Catalog Data) 
will be submitted to the DSA/ORS for final approval. 

D. Reproducible prints of the approved submittal Drawings are to be provided upon completion 
of this project for inclusion in the AS-BUILT set as required in Specification Section 260110, 
Basic Electrical Requirements. 

1.8 GUARANTEE 

A. The equipment supplier/installer shall assume all responsibility for the proper operation of 
the entire system installed under this Section, and the entire system shall be guaranteed 
free from defects in material or workmanship for a period of one year after filing of the 
"Notice of Completion".  Provide on-site service for this system for the duration of the 
guarantee period at no additional cost to the District.  Where system trouble is caused by 
misuse, abuse, or accident current labor rates shall be chargeable for the service call - 
otherwise, the service shall be free.  Service shall normally be available from a factory 
authorized service center during normal working hours and within 24 hours of receiving a 
call. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. All material and equipment shall be first quality, new, free from defects and rated for used in 
public institutions by the manufacturer. Except as specified herein, all system equipment 
and components shall be products compatible to the fire alarm control panel.  System 
equipment shall be all the product of the same manufacturer and listed by the California 
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State Fire Marshal. 

B. The fire alarm system components and wires are listed in the drawing respective Fire Alarm 
System Component Schedule and Fire Alarm Wiring Schedule and as described in this 
specification 

2.2 SYSTEM DESCRIPTION AND OPERATION 

A. All new initiating devices shall be addressable, unless noted otherwise. 

B. The alarm initiating circuits and signal circuits shall be 24 Volt DC, two wires, supervised, 
Class "B" systems with end of line devices located as shown on the Drawings and as 
required for proper system operation. 

C. Actuation of any alarm-initiating device shall cause all system audio and visual signaling 
devices to operate. Alarm audible shall sound in California standard "march time" and 
alarm strobes shall flash at the required rate until the alarm is acknowledged at the control 
panel or the system is reset.  All audio and visual signaling devices shall be synchronized. 

D. The alarm system shall be silenced by authorized personnel only, by opening the locked 
control cabinet and operating the proper switch.  Operation of this switch shall be indicated 
by a trouble light and audible signal at the control panel.  The zone in alarm shall continue 
to provide visual LED indication of alarm condition until that zone is restored to normal 
operation 

E. System Software: 
1. The system shall be capable of self-programming upon initialization. 
2. The system shall be capable of on-site programming to accommodate system 

expansion and facilitate changes in operation. 
3. All software operations shall be stored in a nonvolatile programmable memory within 

the FACP. 
4. Loss of primary and secondary power shall not erase the instructions stored in 

memory. 
5. System programming shall be password protected and shall include full upload and 

download capability. 
6. The system shall feature full flexibility for selective input/output control functions based 

on ANDing, Oring; NOTing, timing, and special coded operations shall also be 
incorporated in the resident software programming of the system. 

7. Resident software shall allow for full configuration of initiating circuits.  The system 
shall require no additional hardware to change from sensing normally open contact 
devices to sensing normally closed contacted devices or vice versa. Nor shall the 
system require additional hardware to change from sensing normally open contact 
devices to sensing-and distinguishing between-a combination of current limited and 
non-current limited devices on the same circuit. Nor shall the system require additional 
hardware for changing from a non-verification circuit to a verification circuit or 
vice-versa. 

8. There shall be no limit, other that maximum system capacity, to the number of 
intelligent/analog devices, which may be in alarm simultaneously. 

9. The system shall have the capability of recalling alarm and trouble conditions in 
chronological order for the purpose of recreating an event history. 

F. Alarm Operation: 
1. The actuation of any approved alarm initiating device shall automatically initiate the 

following operations where furnished as part of the system: 
a. All audible alarm indicating appliances within corresponding building shall sound a 

fire alarm signal until the System Acknowledge key or the Signal Silence key is 
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depressed. 
b. All visible alarm indicating appliances shall flash continuously until the System 

Acknowledge key or the Signal Silence key is depressed. 
c. The off-site central monitoring station shall be notified automatically until the 

System Acknowledge key or the Signal Silence key is depressed. 
d. Shutdown of the corresponding HVAC system equipment shall occur until the 

System Acknowledge key or the Signal Silence key is depressed, if applicable. 
e. Recall of elevator(s) system equipment within corresponding building shall occur 

until the System Acknowledge key or the Signal Silence key is depressed, if 
applicable. 

f. Activation of all programmed outputs assigned to the initiating device shall occur 
until the System Acknowledge key or the Signal Silence key is depressed. 

g. Any subsequent zone alarm shall reactivate the alarm indicating appliances. 

G. Alarm Verification: 
1. The activation of any system smoke detector, heat detector or sensor shall initiate an 

alarm verification operation whereby the panel will reset the activated detector and wait 
for a second alarm activation. 

2. If, within one (1) minute after resetting, a second alarm is reported from the same or 
any other smoke detector, heat detector or sensor, the system shall process the alarm 
as described previously. If no second alarm occurs within one minute the system 
shall resume normal operation. 

3. The alarm verification shall operate only on smoke detector, heat detector or sensor 
alarms. Other activated initiating devices shall be processed immediately. 

4. The alarm verification operation shall be selectable by zone. 

H. Alarm Indication: 
1. The alarm shall be displayed on the local Fire Alarm Control Panel, and where 

applicable, the remote annunciator.  At the minimum, it shall display the point label 
and the device type identifier. 

2. The system alarm LED shall flash on the control panel and the remote annunciator 
until the alarm has been acknowledged. Once acknowledged, this same LED shall 
latch on. 

3. A subsequent alarm received from another zone shall flash the system alarm LED on 
the control panel and remote annunciator.  The LCD display shall indicate the new 
alarm information. 

4. A pulsing alarm tone shall occur within the local building control panel, and where 
applicable, the remote annunciator until the event has been acknowledged. 

5. A manual evacuation (drill) switch shall be provided to operate the alarm indicating 
appliances without causing other control circuits to be activated. However, should a 
true alarm occur, all alarm functions would occur as described previously. 

6. The system shall have a single key that will allow the operator to display all alarms, 
troubles, and supervisory service conditions including the time of each occurrence. 

7. Any momentary opening of an initiating or indicating appliance circuit wiring shall 
cause an audible signal to sound at the Fire Alarm Control Panel, and where 
applicable, the remote annunciator for four seconds indicating a trouble condition. 

I. Alarm Walk Test: 
1. The actuation of the “enable walk test” program at the Fire Alarm Control Panel shall 

activate the “Walk Test” mode of the system, which shall initiate the following events: 
2. The off-site central monitoring station connection shall be bypassed. 
3. Control relay functions shall be bypassed. 
4. Walk test shall be selectable by circuit. 
5. Alarms received on normal circuits shall cause the control panel to go into alarm and 

override the walk test mode. 
6. The control panel shall show a trouble condition. 
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7. The alarm activation of any initiation device shall cause the audible signals to activate 
for two seconds. 

8. The panel shall automatically reset itself after signaling is complete. 
9. The control panel shall automatically return to normal condition if there is no activity on 

a walk test circuit for a period of 30 minutes. 

J. Supervision: 
1. The system shall contain Class “A” or “B” (Style “B, C, D, or E”) independently 

supervised initiating device circuits.  The alarm activation of any initiation circuit shall 
not prevent the subsequent alarm operation of any other initiation circuit. 

2. Each independently supervised circuit shall include a discrete LED readout to indicate 
disarrangement conditions per circuit. 

3. The incoming power to the system shall be supervised so that any power failure must 
be audible and visually indicated at the Fire Alarm Control Panel and where applicable, 
the remote annunciator.  A green “power on” LED shall be displayed continuously 
while incoming power is present. 

4. The system batteries shall be supervised so that a low battery condition or 
disconnection of the battery shall be audibly and visually indicated at the Fire Alarm 
Control Panel and where applicable, the remote annunciator. 

5. The system shall have provisions for disabling and enabling all circuits individually for 
maintenance or testing purposes. 

K. Power Requirements: 
1. Each Fire Alarm Control Panel and remote power supply extender, fire alarm terminal 

cabinet or console shall be provided with a dedicated 120 VAC power circuit and 
connected to 20A/1P circuit breaker in the nearest panelboard within the building or as 
noted on the plans).  The circuit breaker shall be painted color “Red”. 

2. The fire alarm system shall operate from the line side of commercial service (120 VAC) 
rectified to 24 VOLT DC. A means of system disconnect and overcurrent protection 
shall be provided 
a. Lead Calcium standby batteries shall be provided with sufficient capacity to power 

alarm signaling devices for not less than 5 minutes following a primary power 
interruption of at least 24 hours duration. The control panel shall contain battery 
charging and control equipment to maintain the batteries in "ready" condition at all 
times 

2.3 COMPONENTS (SEE DRAWINGS FOR THE FIRE ALARM SYSTEMS COMPONENT 
SCHEDULE) 

A. Equipment and part numbers are specified on the Drawings FIRE ALARM SYSTEM 
COMPONENT SCHEDULE as a standard of quality.   

1. All material and equipment shall be rated for use in public institutions by the 
manufacturer, new, and free from defects.  Except as specified herein, all system 
equipment and components shall be products compatible to the fire alarm control 
panel. Components not listed by the California State Fire Marshal and/or not having a 
CSFM listing number will not be accepted for installation. 

2. The Fire Alarm Control Panel (FACP) shall be modular construction, solid state and 
microprocessor based with non-volatile EEPROM memory. The control panel shall 
have "on-board" provisions to allow for loading or editing any special instructions or 
modifying system programming as needed.  No special tools, modems, or "off-board" 
programmer shall be required to program the system however, the system may be field 
programmed by computer running the fire alarm system setup and maintenance 
program. Two registered copies of this system maintenance program shall be 
provided to the District with this system.  All system instructions shall be stored in a 
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resident non-volatile programmable memory. 
3. The fire alarm control panel shall support "hard wired" Style D (Class A) or B (Class B) 

initiating zone circuits and Style Z (Class A) or Y (Class B) individually programmable 
notification appliance circuits.  Two notification appliance (alarm) circuits are to be 
provided standard as a part of the basic System Control Unit. 

4. The fire alarm control panel shall be provided with an Analog Loop Unit (ALU) Card for 
the system shown on the Drawings and described in these Specifications.  The 
Analog Loop Unit card shall provide the system with capability to communicate with 
analog addressable initiating devices and control points.  The ALU shall provide (2) 
signaling line circuits, each of which can be wired similar to NFPA Style 6 or 7 (Class 
A) or Style 4 (Class B). Each of these circuits can address up to 197 points, (99 
analog sensors/modules and 98 monitor/control points) for a maximum of 394 points 
per ALU card. The card shall communicate with the sensors, modules or control point 
devices on either circuit over two #18 twisted copper pairs data cable.  These data 
loops may be "branch tapped" as needed. 

5. The fire alarm control panel and the backup power batteries shall be housed in a single 
semi-flush mounted steel cabinet with a hinged door and keyed lock. 

6. The Fire Alarm Control Panel system shall be provided with all power supplies, control 
modules, and auxiliary equipment required to meet the requirements described in this 
Specification and shown on the Drawings.  The following system features shall be 
active (minimum): 
a. 2 Signaling Line Circuits 

1) 2 loops - Data net addressable circuits capable of a minimum 500 addresses. 
b. 2 Notification (Speaker) Circuits:  End of line devices to be installed as shown on 

drawings or in control panel or building terminal cabinet. 
c. Disconnect each "hard wired" initiation zone via software. 
d. City tie. 
e. The audible alarms shall be switch off manually at the control panel. 
f. Provisions for "drill" with automatic city tie disconnect. 
g. Each zone in alarm shall be annunciated at the control panel and at a serially 

connected remote annunciator. 
h. Standard trouble alarms and indicators shall be provided. 

7. The following optional system equipment shall be provided: 
8. AMM-2 Addressable Monitor Module:  Provide one for each zone listed above and 

additional modules in each terminal cabinet as needed. 
a. 24VDC power supply for beam smoke detectors as shown on drawings. 

9. The Remote Annunciator (ANN) shall be a graphic annunciator with remote 
annunciation unit card. The unit shall connect with the fire alarm control panel via the 
FCiNET described above. 
a. The graphic shall be a scaled plan of the campus acceptable to the Architect, the 

California State Fire Marshal, and the local enforcing agency. Each building plan 
shall have a red LED to indicate the specific zone in alarm and an amber LED to 
indicate local trouble. Text shall be provided to identify each LED by zone name 
and number. Text height shall not be less than 1/8".  Minimum nominal display 
shall be 18"w x 12", 27", or 43" has required for this application.  A full-size 
drawing of the proposed annunciator graphic shall be included in the submittal 
material described above. 

b. The enclosure shall be semi-flush mounted and vandal resistant.  
c. Remote system controls - lamp test, trouble silence, shall all be available behind a 

locked door.  The door shall be keyed the same as the control panel. A 
sound-alert device and system trouble LED shall annunciate system trouble.  The 
audio device shall be silence-able either at the annunciator or the control panel. 

d. Power supply to be the compact 6 AMP remote power supply with battery charger, 
four (4) 1.5-amp notification circuits and 7.0 AH batteries minimum or as indicated 
on plans. The unit may be connected to any 12 or 24 Volt fire alarm control panel, 
or may stand-alone.  Primary applications include notification appliance circuit 
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expansion or auxiliary power to support 24 Volt system accessories. The unit 
shall provide the following: 

e. Two fully-isolated input/control circuits. 
f. Two class A or class B notification appliance circuits. 
g. Two additional NACs that may be individually configured for class B operation only. 
h. 6 AMP full load output (3 AMPS mas/cct) in NAC expander mode (UL864). 
i. 4 AMP continuous output in stand-alone mode (UL1481). 
j. Fully regulated and filtered power output. 
k. UL power-limiting compliant. 
l. Normally closed trouble contact. 
m. Fully supervised power supply, battery and notification appliance circuits. 
n. Selectable earth fault detection. 
o. AC trouble report selectable for immediate 8 or 16-hour delay. 
p. Self-contained 15" x 14.5" x 2.75" D lockable cabinet. 

10. Manual stations shall be addressable non-coded devices of cast metal construction, 
double action. A spare glass rod shall be provided stored in each station and 12 
additional spare rods shall be provided to the District upon project completion.  Reset 
keys for the new devices shall all be identical. 

11. Photoelectric/Ionization type smoke detectors shall be addressable with two-wire base. 
12. Room heat detectors shall be 135° F rate of rise addressable heat detector. 
13. Attic Heat Detectors shall be <addressable> combination fixed temperature and 

rate-of-rise. Operation of the fixed temperature element shall be 200° F or as 
indicated at the device on the Drawing. Provide with standard outlet box adaptor. 

14. Xenon strobe units shall be ADA compliant, candela (cd) as indicated, 24 VOLT DC, 
wall mounted @ +80" and as indicated on the Drawings.  Visible only or 
Audible/Visible Appliances shall be appropriate as indicated on the Drawings.  Wire 
guards shall be provided for visual alarm appliances in the multi-use room, in exit 
corridors, and as shown on the Drawings.  Strobes in same room to be synchronize. 

15. Fire alarm horns shall be 24VDC, electronic devices rated 96 dBA (minimum) mounted 
as noted. Exterior horns shall be weatherproof (WP) surface type mounted as noted.  
Horns shall be provided with strobe units where indicated on the Drawings.  Provide 
Code 3 temporal as required. 

2.4 WIRING (SEE DRAWING FOR FIRE ALARM CABLE SCHEDULE): 

A. Wire and cable shall be U.L. Listed for fire alarm use and shall be a minimum of 16 AWG or 
as required by local codes and Authority Having Jurisdiction.  

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. The installation shall be accomplished by and under the direction of skilled craftsmen, 
factory trained by the equipment manufacturer, and experienced in the installation of fire 
alarm systems of this type in the State of California. Workmanship shall be of the highest 
quality. 

B. The fire alarm system installation contractor must be the accepted system manufacturer's 
authorized dealer, with factory trained installation personnel and a normally maintained 
inventory of spare parts. 

C. Installation showing evidence of poor workmanship or not in accordance with these 
Specifications and the Drawings shall be re-accomplished or repaired to the satisfaction of 
the Architect at the Contractor's expense. 
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D. Avoid splicing of conductors wherever possible; but where splices must be made, use 
Scotchlok or Wirenut type connectors in interior DRY locations only.  Connections in wet 
locations and below grade will not be allowed. NO EXCEPTION! 

E. The conductors of the fire alarm system are required to be installed in RACEWAY. 
Raceway and conductors shall be installed under Sections 16110 and 16120 as required for 
proper system operation.  Raceways containing conductors identified as “Fire Protective 
Control Panel” conductors shall not contain any other conductors. No AC current carrying 
conductors shall be allowed in the same raceway with the DC fire alarm detection and 
signaling conductors. A minimum of 18" of free wire shall be left at each outlet for device 
connection under this Division.  Wire installed within terminal and equipment cabinets and 
at outlets must be neat and orderly.  LABEL ALL WIRES at each accessible raceway 
opening with Brady "Omni-Grip" devices or the equivalent. 

F. Wire installed within terminal and equipment cabinets and at outlets must be neat and 
orderly. LABEL ALL WIRES at each accessible raceway opening with Brady “Omni-Grip” 
devices or the equivalent. 

G. Identify by “red” color paint, all fire alarm outlet boxes and raceways.  Raceways may be 
painted color “red” every 10'-0” increments. 

3.2 CONNECTIONS AND CIRCUIT 

A. The fire alarm system connections to the panelboard shall be on a dedicated branch circuit 
in accordance with California Electrical Code (CEC). The circuit and connections shall be 
mechanically protected. The circuit disconnecting means (circuit breaker) shall be “RED” 
in color and accessible only to authorized personnel and shall be clearly marked “FIRE 
ALARM”. 

3.3 CENTRAL STATION MONITORING 

A. The fire alarm system shall be connected via leased telephone lines to a central station or 
remote station as selected by the District (owner). 

B. The fire alarm system shall transmit both alarm and trouble signals with the alarm having 
priority over the trouble signal. 

C. The contractor shall be responsible for all installation charges, while the District shall be 
responsible for the line lease charges. 

D. TESTS, INSTRUCTION, AND DOCUMENTATION 

E. The entire system shall be tested, programmed, and adjusted under the supervision of a 
factory trained representative of the manufacturer.  Coordinate all operational options with 
the District prior to setup. The system shall be tested to demonstrate that: 
1. All alarm initiating and signal systems and all supervisory equipment is performing 

properly. 
2. The entire system is free from grounded or open circuits. 
3. The alarm control equipment will indicate when a ground or open circuit that would 

affect operation occurs. 
4. All features of the remote annunciator are fully operational. 
5. Operate every building fire alarm device to ensure proper operation and correct 

annunciation at the fire alarm control panel and remote annunciator (where applicable). 
6. The signaling line circuits and notification appliance circuits shall be opened in at least 

two (2) locations to check for the presence of supervision. 
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7. At least one half of all tests shall be performed on battery standby power. 
8. Where application of heat would destroy any detector, it may be manually activated. 

F. Any defects noted shall be corrected at once and the test re-conducted to demonstrate 
proper operation. 

G. Prior to final test, the fire department must be notified in accordance with the local 
requirements. 

H. Upon completion of system testing described above, a satisfactory final test of the entire 
system shall be made in the presence of the enforcing fire agency, the District and the 
manufacturer representative.  Provide sufficient support staff to demonstrate the system 
completed as required by the enforcing agency.  A notarized letter co-signed by each 
attesting to the satisfactory completion of said testing shall be forwarded to the District, the 
local Fire Department, the Architect and the Engineer. 

I. The equipment supplier/installer shall instruct the District or his designated representative(s) 
in the proper operation, programming, and maintenance of the system. Allow a minimum of 
eight (8) hours on-site for this "hands-on" instruction and program training.  Approximately 
30 days after final acceptance of the system, or as requested by the Owner, a follow up 
training session shall be scheduled at the site. Any special operating problems shall be 
resolved and the system shall be fully checked out and "fine-tuned" as required.  Allow a 
minimum of four (4) hours on site for the instruction portion of this requirement. 

J. Three bound manuals shall be provided to the District containing at least a service directory, 
a description of system operation, all system operation and maintenance instructions, 
complete data sheets, and approved system Drawings folded and placed in plastic pouches 
in the back. The manuals shall be composed of original material (not photocopies) and 
each section shall be clearly identified.  Registered copies of the system maintenance 
program shall be provided to the District as described elsewhere in this Specification. 

K. The Contractor shall leave the fire alarm system in proper working order, and without 
additional expense to the District, shall replace any defective materials or equipment 
provided under this contract within one year (365 days) from the date of final acceptance by 
the District. 

L. Upon completion of system installation, a satisfactory test of the entire system shall be made 
in the presence of a DSA Project Inspector. DSA, Architect/Engineer and owner shall be 
notified a minimum of 48 hours prior to the final inspection and/or testing. 

END OF SECTION 28 31 20 
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