Teachers return in 63 days
Students return in 70 days




06/02/17: HHIHS Classroom Casework
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06/08/2017 06/02/17: BLHS Auditorium 06/02/17: HHIMS Science Lab 06/02/17: HHIMS Science Lab -
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06/02/17: LIMS Elevator
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o 06/02/17: LIMS Painting 06/02/17: PRES Restroom Renovation



DESC Warehouse DESC Solar Farm
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DESC Warehouse DESC So\arq Farm

* Warehouse completion date  ¥ECHE =k
has been moved to Spring = —_—— e
2018. 7 f

* Solar panels to be complete =
Fall of 2018

* BCSD has possession of solar
panels

06/08/17






Whale Branch Early College High School Project Schedule McMillan Pazdan Smith Architecture

Athletics & Performing Arts Addition 51517 Project No. 017182.00
Activity Name Duration | Start Finish 2017 2018 2019
il W D2te | ay \ Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun
1 |Site Survey 3500 | 5AM7 | 61167 1
2 |Wetlands (if needed) 90.00 | 5/2217 | 9/2217 1
3 |Geotechnical Report 2500 |7M217 | 8M5A7 —
4
5 Progrgmming ‘ 1500 | 5AA7 | 597 ||
Athletics & Performing Arts 1
6 |BCSD Approves Program 200 | 52217 | 52317 9
7 Schematic Design 3000 | 52417 | 7/4117 v
Athletics & Performing Arts i
8 |BCSD Approves SD Design 500 | 717 | 7TN1MT int
o Logal Fire Marshall/Department Site Plan 500 | 7517 | 7THINT v/
review
10|SCDOT School Operations 2500 | 7517 | 8/817 T
11|OSF SD Review 2500 | 7517 | 8/8117
12
13| Design Development - Athletics 2500 |7M2M7 | 81517 -
14|OSF DD Review - Athletics 25.00 | 8M16M17 | 91917 Y—
15 Construction Documents - Athletics 23.00 | 8M6/17 | 9M517 - l-[
16|OSF CD Review Athletics 25.00 | 91817 |10/20/17 ——
17 |Beaufort County Planning & Zoning 40.00 | 9M8n7 (1111017 1
18|Beaufort County Stormwater (MS4) 40.00 | 91817 1111017 c——
19|SCDHEC-OCRM (NPDES) 40.00 | 9/1817 [11/10/17 ——
20|BJWSA (water and sewer services) 4000 | 91817 1111017 -—
2 State Fire Marshall Underground Fire 4000 | 911817 |11/1017 v | [
Service L
22 |Contractor Final Pricing - Athletics 20.00 | 9/18M7 [1013/17 —_—
23|School Board Approval - Athletics 0.00 (101317 |1013/17 & l
24 |Construction - Athletics 200.00 [11A3/17 | 8/1718 -
25|Occupancy - Athletics 000 |8M7/18 | 81718 PS
26
27|Design Development - Performing Arts 48.00 | 71217 | 9MSAT v
28|OSF DD - Performing Arts 2500 | 9/1817 |10/20/17 JI{—|—-
29|Construction Documents - Performing Arts | 60.00 | 91817 | 12/8117 v |
30[OSF CD - Performing Arts 2500 [12A1A7 | A28 "H_
31 |Contractor Final Pricing - Performing Arts 2500 |12/1117 | 111218 = l_r
32|School Board Approval - Performing Arts 000 | 112718 | 112118 ‘
33|Construction - Performing Arts 255.00 | 1115118 | 1/4119
34|Occupancy - Performing Arts 000 [ 1A1/19 | 111119 23
May | Jun Jul Aug | Sept | Oct Nov | Dec Jan Feb Mar Apr May | Jun Jul Aug | Sept | Oct Nov Dec Jan Feb Mar Apr May | Jun

Note:
OSF submittals & permitting to run concurrently with design schedule Page 1 of 1



