
KINGSBURG ELEMENTARY CHARTER SCHOOL DISTRICT

CITIZENS' BOND OVERSIGHT COMMITTEE - MEASURE A

November 1.6,2017

Kingsburg Elementary Charter School District Office Board Room
1310 Stroud Avenue

Kingsburg, California 93631

5:00 p.m

MINUTES

1. Callto Order
Chair, Dean iohnston called the meeting to order at 5:00 p.m.

2. RollCall
Dean Johnston
Heather Bennett
Sarah Lane

Aida Rushing (was not present at today's meeting)
Scott Carlson (was not present at today's meeting)
Ruby DeJong (was not present at today's meeting)

District Administrator Present:
Nick Taylor, Ed.D., Chief Business Official

DrscussroN

Dr. Taylor

' Project update schedules for November 2Ot7 were handed out to all members present (see

attached for project schedule). Dr. Taylor stated that he had visited all school sites to go over
the project schedules with staff. Projects are coming along fairly quickly and the Rafer Johnson
Jr. High track is due to begin construction as early as February 2018. As stated in prior meetings,
the funding will be coming from the 10 million dollar bond that the voters passed in 2016. Bond
sales have not been an issue due to rising property values.

' The Special Education building has already been relocated from the Washington Schoolsite
location to adjacent the District Office, and the professional development building is due to
arrive and be put in place sometime during the School District's winter break, Dr. Taylor assured
the board that the expense for this project was being taken care of with special monies by one-
time government funds.

L



Lincoln School site Curb and sidewalk on Avenue 396 was briefly discussed, with Dr. Taylor

stating the City of Kingsburg's only stipulation for this project is that it be parallel parking only.

Chair Dean Johnston and member Heather Bennett both expressed concerns as to the traffic in

that area and how narrow that street is, which could be a safety issue.

Meeting was adjourned: 5:23 p.m

Secretary, C Bond Oversight Committee - Measure A
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