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  Project Status Report 

VILLA PARK HS SCIENCE CENTER 
�9 12 Laboratory Rooms
�9 2 General Classrooms
�9 2 Medically Fragile Classrooms

�9 Demolish existing building 300
�9 Install 10 New Portable Buildings

Project Update (Construction): 
�x As of 02/28/22, Angeles completing, interior utility line runs, interior framing, HVAC ductwork runs, drop

ceiling, A/V finish, window and frame installs, interior drywall with mud and taping, window trim, water
test prep for curtain walls, exterior paving, striping, fire lane, turn-about, retention basin, storm water
piping and landscape work, preparing for substantial completion.

�x On 02/14/22, A Notice of Partial Occupancy was issued to Angeles Contractors, Inc. for the District use of
the Villa Park HS STEM Center building.  A punch list of the remaining items to complete was issued at
that time, pursuant to the substantial completion of the full project.

�x As of 02/28/22, a DSA project certification re-opening check request for the Parking Drop-Off project (04-
118521), was prepared so that the final sign off documents and Form 6’s can be uploaded to the DSA Box
and this project can be closed. Once we close this project, we will also be able to close the Interim
Housing project (which will follow under separate cover).

�x As of 02/28/22, Move Manager continued to provide moving boxes and supplies to teacher classrooms
that will be relocating to the new building.  Updated PowerPoint/Flyer & supported 2/1 MS Teams call
with the principal and teachers on the moving criteria, construction schedule, and 2/12 Move & 2/14
Opening dates.  Assisted the project manager in the installation & adjusting (TVs) of the owner-furnished
contractor to install (OFCI) equipment.  Conducted pre-move logistics site walk with moving vendor on
2/4.  Reviewed outstanding items with furniture vendor.  Conducted Teacher Training (AV, lighting,
thermostats, etc.) on 2/9.  Directed the moving company during the 2/12 move from the existing
classrooms to the new building. Coordinated room key organization & distribution to teachers &
custodial staff.  Finalized Keys Listing spreadsheet, Employee Key Custody Records/teacher, and delivered
spare keys to District Locksmith, with corresponding email of files to same and VPHS key manager.

�x As of 02/28/22, processing payment application # 35 (December) reflecting 96% paid overall completion,
reflecting 663 calendar days elapsed.

See Construction Photo’s below:

Left to right: Exterior competed building, landscaping and bio-swale feature installed with exterior stairs and rail. 
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$162,247,873 

F21 100% Including Interest FY21, $195,151,528 

F21 85% (Principal), $159,800,000 
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MEASURE S BOND PROGRAM ‐ Series A 2018 CASH FLOW PROJECTION (Phase I and II)
Actual Costs thru February 28, 2022,  NOT INCLUDING ACCRUALS PENDING PAYMENT

Fund 21 Planned Costs Projected as of June 30, 2021  

Monthly Cashflow Projection F21 Monthly Actual Expenditure Cumulative Cashflow Projection F21 Cumulative Actual Expenditure F21 100% Including Interest FY21 F21 85% (Principal)
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.

ORANGE HS - Site Infrastructure, Move Relocatable Buildings, Bus Drop-Off, Restroom Renovation & Satellite Kitchen - COMPLETED

ORANGE HS - STEM Building, Medically Fragile Classrooms, New Fire Lanes - SUBSTANTIALLY COMPLETED (OCCUPIED)

CONSTRUCTION

VILLA PARK HS - STEM Building, Medically Fragile Classrooms, Interim Housing, Site Infrastructure, Stormwater Bioretention Basin

CONSTRUCTION

EL MODENA HS - STEM Building, Medically Fragile Classrooms, Site Infrastructure, New Fire Lanes, Parking Lot Lighting

CONSTRUCTION

CANYON HS - STEM Building, Site Infrastructure, Temporary Kitchen, New Classrooms, Administration, MPR Entry, Food Service, Drop-Off Circulation, 

Villa Park HS Schematic Design & Budget Board Approved 6/8/17
Canyon HS Schematic Design  & Budget Board Approved 5/25/17

El Modena HS Schematic Design  & Budget Board Approved 5/11/17
Orange HS Schematic Design  & Budget Board Approved 4/13/17

Program Manager Starts Work 1/17/17
Bond Measure S Passes by 62% on 11/8/16

MEASURE S BOND PROGRAM - PHASE I: SCHEDULE SUMMARY

BID & AWARD

20

BID & AWARD

1st Quarter 2019 2nd Quarter 2019 3rd Quarter 2019
Jul

DSA REVIEW & APPROVAL BID & AWARD

DSA REVIEW & APPROVAL BID & AWARD

INFRASTRUCTURE BID & AWARD

DESIGN PHASE

PROGRAM PHASE

PROGRAM PHASE

DESIGN PHASE

PROGRAM PHASE DESIGN PHASE

DESIGN PHASEPROGRAM PHASE

PROGRAM PHASE

DSA REVIEW & APPROVAL

2019

DSA REVIEW & APPROVAL

DSA REVIEW & APPROVAL

DESIGN PHASE

      FF&E/CLOSEOUT SATELLITE KITCHEN CONSTRUCTION

Feb JulJun OctMar Apr Jan Apr May JunMar Feb

BOND SALE
SERIES A - $188M

Jun Nov SepJul Aug SepMay
1st Quarter 2018

Mar AugDec

2016 2017
3rd Quarter 20184th Quarter 2016

Oct MayNov AugJan Oct
1st Quarter 2017 2nd Quarter 2018

Dec Sep

2018

FebNov DecApr Jan
2nd Quarter 2017 3rd Quarter 2017 4th Quarter 20184th Quarter 2017
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TODAY

ORANGE HS - STEM Building, Medically Fragile Classrooms, New Fire Lanes - SUBSTANTIALLY COMPLETED (OCCUPIED)

CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - STEM Building, Medically Fragile Classrooms, Interim Housing, Site Infrastructure, Stormwater Bioretention Basin

CONSTRUCTION     FF&E / CLOSEOUT 

EL MODENA HS - STEM Building, Medically Fragile Classrooms, Site Infrastructure, New Fire Lanes, Parking Lot Lighting

CONSTRUCTION FF&E / CLOSEOUT 

CANYON HS - STEM Building, Site Infrastructure, Temp Kitchen, New Classrooms, Admin, MPR Entry, Food Service, Drop-Off Area, New Parking Lot Lighting and 100 New Parking Spaces - PARTIAL ACCEPTED (OCCUPIED)

CONSTRUCTION FF&E / CLOSEOUT 

TODAY
SUMMER BREAK STEM Building Substantial Completion (Scheduled)

There is a date under legal negotiation (see monthly report) that may extend this substantial completion date (the dashed section is the extension under review ).

There has been a Substantial Completion date change approved by the Board of Education (see under specific project for the Change Order # referenced ).

MEASURE S BOND PROGRAM - PHASE I: SCHEDULE SUMMARY

Apr JulMarNov

19

AugJun

2021
4th Quarter 2019

DecJul
2nd Quarter 2021

Apr
4th Quarter 2021

Oct NovSep
3rd Quarter 20211st Quarter 2021

MayJan Feb Mar

2020

DecAug Sep Oct NovOct FebDec
2nd Quarter 2020 3rd Quarter 20201st Quarter 2020 4th Quarter 2020

May JunJan

2022
1st Quarter 2022 2nd Quarter 2022 3rd Quarter 2022 4th Quarter 2022

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
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 2018

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of 
existing Bldg 100/200.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 
 100/200, demo of bldg 500, and removal of 19 portable classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800  
 (CTE), and expand Admin Bldg, new one-story classroom bldg and two bridges (2nd flr).

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door 
& hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, reconfigure lounge.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19

Orange HS Orange HS

El Modena HS El Modena HS

Villa Park HS Villa Park HS

Canyon HS

2nd Quarter 2019
Sep

3rd Quarter 2019
Aug Jul Aug SepMay JunJanJulJun Oct Mar Apr

1st Quarter 2019
FebNov Dec DecNov Jan Mar Jul NovOctAugOct

2019
1st Quarter 2020 2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020

Apr Jun

2018 2020

MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

May SepFeb Dec
3rd Quarter 2018 4th Quarter 20194th Quarter 2018
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TODAY

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of existing Bldg 100/200. 

DESIGN PHASE DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 
 100/200, demo of bldg 500, and removal of 19 portable classrooms.

DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800  
 (CTE), and expand Admin Bldg, new one-story classroom bldg and two bridges (2nd flr).

DESIGN PHASE DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door 
   & hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, reconfigure lounge.

DESIGN PHASE DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

CONSTRUCTION (Anticipated Beyond Dec 2021) FF&E / CLOSEOUT 

TODAY

Phase II Design Document & Construction Estimate Board Approval (Completed)

SUMMER BREAK Orange HS  - November 19, 2020 Board Meeting

El Modena HS  - October 15, 2020 Board Meeting

EXTENDED CONSTRUCTION START Villa Park HS  - August 13, 2020 Board Meeting

Canyon HS  - Februray 11, 2021 Board Meeting

2021
1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

AprApr JulMar May Jun
1st Quarter 2022

Jan Feb Mar
2nd Quarter 2022

Jun Oct NovSepJul AugMayAug Sep Oct Nov Dec
3rd Quarter 2022 4th Quarter 2023

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
4th Quarter 2021

Jan Feb

(for Phase II Bond Award)

2023

MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

BOND SALE
SERIES B - $100M

1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022
Dec

2022

End of Bond Series A Funds (Projected)
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Board of Education 
Andrea Yamasaki, President 
Kris Erickson, Vice‐President  

Ana Page, Clerk 
John Ortega 

Kathryn A. Moffat 
Angie Schlueter‐Rumsey 

Rick Ledesma 

Gunn Marie Hansen, Ph.D. 
Superintendent 

David A. Rivera 
Assistant Superintendent/CBO 

Business Services 

Scott Harvey 
Senior Executive Director 
Administrative Services 

Facilities & Planning Department 
Measure S Bond Program 
726 W. Collins Avenue 
Orange, CA 92867 
T: (714) 628‐4500 
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