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PROJECT: Ellis Clark Regional Agriscience and Technology Program BUILDINGS 

 Nonnewaug High School, 5 Minortown Road 

 Woodbury, Connecticut 06798 

 

 

OWNER Regional School District #14 

 67 Washington Avenue, P.O. Box 469 

 Woodbury, Connecticut 06798 

 Tel: (203) 263-4330  

   

 

 

ARCHITECT, THE S/L/A/M/ COLLABORATIVE 

STRUCTURAL ENGINEER, 80 Glastonbury Boulevard 

LANDSCAPE ARCHITECT Glastonbury, Connecticut  06033-4415 

 Tel:  (860) 657-8077 

  

 

 

 

CIVIL ENGINEER ALFRED BENESCH & COMPANY 

 120 Hebron Avenue, 2nd Floor 
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 Tel:  (860) 633-8341 
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DOCUMENT 00 2113 - INSTRUCTIONS TO BIDDERS 

1.1 INSTRUCTIONS TO BIDDERS 

A. AIA Document A701, "Instructions to Bidders," is hereby incorporated into the Procurement 

and Contracting Requirements by reference. 

1. A copy of AIA Document A701, "Instructions to Bidders," is bound in this Project 

Manual. 

END OF DOCUMENT 00 2113 
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DOCUMENT 00 2213 — SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

PART 1 - GENERAL 

1.1 AIA DOCUMENT A 701 - "INSTRUCTIONS TO BIDDERS" 

A. AIA Document A701, Instructions to Bidders, Articles 1 through 8, 1997 Edition as bound herein and 

as amended or supplemented hereinafter shall be considered a part of the Contract Documents and 

shall apply to all Contractors and Subcontractors. 

1.2 SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

A. Certain Articles of the AIA Instructions to Bidders are revised or replaced by the requirements of the 

Supplementary Instructions listed below.  Such revisions or replacements shall take precedence over 

the AIA Instructions to Bidders. 

B. Where an Article, Paragraph, Subparagraph, or Clause of the Instructions to Bidders is modified or 

deleted by these supplements, the unaltered provisions of that Article, Paragraph, Subparagraph or 

Clause shall remain in effect. 

C. The revised Articles, Paragraphs, Subparagraphs and Clauses have the same numerical designations 

occurring in the AIA Instructions to Bidders and all additions follow in direct numbered sequence. 

PART 2 - REVISIONS TO AIA DOCUMENT A 701 - "INSTRUCTIONS TO BIDDERS" 

2.1 ARTICLE 1 - DEFINITIONS 

A. Add new subparagraphs 1.10 and 1.11 as follows: 

"1.10 "Owner" as used throughout the Contract Documents and Bidding Requirements is interchange-

able with Regional School District #14. 

1.11 "Successful Bidder" means the lowest, qualified, responsible Bidder to whom the Owner (on the 

basis of the Owner's evaluation) makes an award." 

2.2 ARTICLE 2 - BIDDERS REPRESENTATION 

A. Add new Subparagraphs 2.1.3.1 and 2.1.3.2 as follows: 

"2.1.3.1 A Pre-Bid Conference will be held at the site, at a date approximately two weeks prior 

to opening of Bids at an exact location to be announced to all Bidders of Record.  Each Bidder of Rec-

ord shall attend the pre-bid conference or otherwise visit the Site of the proposed Work and fully ac-

quaint himself with the conditions as they exist so that he may fully understand the facilities, difficul-

ties and restrictions attending the execution of the Work under this Contract.  Bidders shall also thor-

oughly examine and be familiar with the Drawings and the Project Manual, including the Specifica-

tions.  The failure or omission of any Bidder to examine any form, instrument, addendum or other 
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Document, or to visit the site and acquaint himself with conditions there existing shall in no way re-

lieve said Bidder from any obligation with respect to his Bid. 

 “2.1.3.2 Before submitting a Bid, each Bidder must familiarize himself with federal, state and local 

laws, ordinances, rules and regulations that may in any manner affect the cost, progress or perfor-

mance of the work and correlate his observations with the Contract Documents." 

B. Add new Paragraph 2.1.5. as follows: 

"2.1.5 The submission of a Bid will constitute an incontrovertible representation by the Bidder that he 

has complied with every requirement of this Article 2 and that the Contract Documents are sufficient 

in scope and detail to indicate and convey understanding of all terms and conditions for performance 

of the Work." 

2.3 ARTICLE 3 - BIDDING DOCUMENTS 

A. Add to Paragraph 3.2.1.: 

"Conflicts existing between the Drawings and the Specifications, and not corrected or clarified by 

written Addenda before Bids are submitted, shall be resolved on the basis of the Architect's decision as 

to which of the conflicting requirements shall govern.  The Contractor shall perform the work at no 

additional cost to the Owner, in accordance with the Architect's decision. 

B. Delete Subparagraphs 3.3.1, 3.3.2 and 3.3.3 in their entirety and add new subparagraphs 3.3.1 through 

3.3.3 as follows: 

"3.3.1 Substitutions will not be considered during the Bidding process. 

3.3.2The materials, products and equipment described in the Bidding Documents establish a standard 

of required function, dimension, appearance and quality to be met by the Base Bid Sum. 

3.3.3 Written request for substitutions will be considered after the award of Contract in conformance 

with the requirements of Section 01 1000 – Summary and Section 01 6000 – Product Requirements." 

C. Add new Paragraph 3.5 as follows: 

"3.5   UNIT PRICES 

3.5.1 Furnish unit prices for all items indicated in the Unit Price Schedule. 

3.5.2 The unit prices, if accepted in the award of this Contract, shall be used in establishing the ad-

justment of Contract Price for additions to or deductions from the Work in accordance with the appli-

cable section of the General Conditions and the Supplementary General Conditions.  Unit prices listed 

shall include all costs, profit and overhead and no further surcharges are to be added to any unit price 

item of work that may be ordered done.  Unit prices accepted by the Owner shall be written into the 

Owner-Contractor Agreement." 

2.4 ARTICLE 4 - BIDDING PROCEDURE 

A. Delete Subparagraph 4.3.1 in its entirety and substitute the following: 
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"4.3.1 Each Bid shall be addressed to the Owner and shall be delivered to the Owner, with any other 

documents required to be submitted with the Bid, on or before the day and hour set for the opening of 

Bids in the Invitation to Bid. 

 

Submit in duplicate, in sealed, opaque inner and outer envelopes bearing the following information: 

 

Inner Envelope: 

 

Bids for: CONSTRUCTION OF Ellis Clark Regional Agriscience &Technology Program Buildings  

  Nonnewaug High School 

  5 Minortown Road 

  Woodbury, CT 06798 

 

Submitted by: [Bidder:  Insert Company Name here] 

  [Bidder:  Insert Company's Street Address here] 

  [Bidder:  Insert Company's City/Town, State, zip code here] 

 

Outer Envelope: 

 

To:  Wayne McAllister 

  Regional School District #14 

  67 Washington Avenue 

  Woodbury, CT 06798 

   

  SEALED BID ENCLOSED 

 

4.3.1.1 Bids received prior to the time established for the opening of Bids will be securely 

kept unopened.  No responsibility will be attached to any person for premature opening of a Bid not 

properly addressed and identified." 

B. Add new Subparagraphs as follows: 

"4.3.5 Proposals shall not contain qualifications or recapitulation of the work to be done. 

4.3.6 Proposals shall be signed as follows: 

 

4.3.6.1 If the Bidder is a Corporation, the proposal shall be signed in the name and under the 

seal of the Corporation by a duly authorized officer of the Corporation, with the designation of his of-

ficial capacity, and properly attested.  The proposal shall show the state or commonwealth in which 

the Corporation is chartered. 

4.3.6.2 If the Bidder is a firm or co-partnership, the proposal shall be signed in the name or 

style under which the organization is doing business, by the proper officer or officers whose official 

capacity shall be designated.  Name and address of each member of the organization shall be shown on 

the proposal. 

4.3.6.3 If the Bidder is an individual, he shall sign the proposal in person or by representative, 

stating the name or style, if any, under which he is doing business.  If signing is by representative, his 

power of attorney or other authorization shall be stated and shall be proved if requested. 

4.3.6.4 In every case, the proposal shall show the present business address of the Bidder, at 

which address communication will be received and service of notices accepted. 

 

4.3.7 When proposals are signed by an agent of the Bidder, evidence of his authority to act as the 

Bidder's agent shall accompany the proposal." 



 

 

BUILDINGS: Ellis Clark Regional Agriscience & Technology Program S/L/A/M – 18092.00 

REGIONAL SCHOOL DISTRICT #14  SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

STATE PROJECT No. 214-0094 VA/EA  00 2213 - 4 

C. Delete Subparagraph 4.4.1 in its entirety and substitute the following: 

"4.4.1 Bids may be withdrawn only by written or telegraphic request received before Bid opening 

time.  Telegraphic requests shall be confirmed by letter, postmarked earlier than the Bid opening time. 

 

4.4.1.1 No Bids may be modified or withdrawn after the Bid opening has begun and all Bids shall 

remain irrevocable for sixty (60) calendar days after being opened except as may be other-

wise provided in the Contract Documents." 

2.5 ARTICLE 5 - CONSIDERATION OF BIDS 

A. Delete Subparagraph 5.2.1 in its entirety and substitute the following: 

"5.2.1 The Owner reserves the right to reject any or all Bids and the right to waive any informality in 

any Bid.  Nothing in the Bidding requirements or the Contract Documents shall be interpreted as re-

stricting these rights. 

 

5.2.1.1 The Bid may be rejected if it includes unexplained interlineations, alterations or eras-

ures; if it is made subject to any qualifications or restrictions added by the Bidder and if it is in any 

way incomplete or irregular. 

5.2.1.2 The Bid may be rejected if the Bidder cannot show that he can procure the necessary 

plant to commence the Work at the time prescribed and thereafter to prosecute and complete the Work 

at the rate of time specified, and that he is not already obligated for the performance of other work 

which would delay the commencement, prosecution or completion of this Work. 

5.2.1.3 Should the successful Bidder fail to furnish the prescribed surety bonds or fail to exe-

cute the Agreement within the prescribed time limit, he shall be held in default.  In such event, the re-

sponsible Bidder submitting the next lowest Bid, as determined by the same procedure, may then be-

come the successful Bidder and, on his receipt, in writing, of notice of Contract Award, shall be sub-

ject to all provisions of the Bidding Requirements and the Contract Documents." 

2.6 ARTICLE 7 - PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 

A. Delete Subparagraph 7.1.1 in its entirety and substitute the following: 

"7.1.1 Prior to the execution of the Contract, the successful Bidder shall be required to procure, exe-

cute, and deliver to the Architect, for the Owner, a Performance Bond and a Labor and Material Pay-

ment Bond in amounts equaling, in each case, not less than the full Contract Sum.  Such Bonds shall 

be submitted on AIA Document A 312, a sample of which is attached to this Project Manual.  The 

costs of such Bonds shall be included in the Bid." 

2.7 ARTICLE 8 - FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR  

A. Delete Subparagraph 8.1.1 in its entirety and substitute the following: 

"8.1.1 A sample of the Form of Agreement AIA Document A201 which the successful Bidder, as Con-

tractor, will be required to execute is included in Bidding and Contract Requirements. 
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8.1.1.1 When the Owner gives a Notice of Award to the Successful Bidder; it will be accom-

panied by at least three unsigned counterparts of the Agreement and all other Contract Documents.  

Within fifteen (15) calendar days thereafter, the Contractor shall sign and deliver at least three copies 

of the Agreement to the Owner with all other Contract Documents attached.  Within ten (10) calendar 

days thereafter, the Owner will deliver all fully signed copies to the Contractor.  The Architect will 

identify those portions of the Contract Documents not fully signed by the Owner and the Contractor 

and such identification shall be binding on all parties. 

8.1.1.2 At or prior to delivery of the signed Agreement, the Contractor shall deliver to the 

Owner the Policies of Insurance or Insurance Certificates as required by the Contract Documents.  The 

Owner shall approve all Policies of Insurance before the successful Bidder may proceed with the 

Work. 

8.1.1.3 Failure or refusal to furnish Insurance Policies or Certificates in a form satisfactory to 

the Owner shall subject the Bidder to loss of time from the allowable construction period equal to the 

time of delay in furnishing the required material." 

 

PART 3 -  [Not Used] 

END OF DOCUMENT 00 2213 
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ADDITIONS AND DELETIONS: The 

author of this document has 

added information needed for 

its completion. The author 

may also have revised the 

text of the original AIA 

standard form. An Additions 

and Deletions Report that 

notes added information as 

well as revisions to the 

standard form text is 

available from the author and 

should be reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion or 

modification. 

FEDERAL, STATE, AND LOCAL 

LAWS MAY IMPOSE REQUIREMENTS 

ON PUBLIC PROCUREMENT 

CONTRACTS. CONSULT LOCAL 

AUTHORITIES OR AN ATTORNEY TO 

VERIFY REQUIREMENTS 

APPLICABLE TO THIS 

PROCUREMENT BEFORE 

COMPLETING THIS FORM. 

            

It is intended that AIA 

Document G612™–2017, Owner’s 

Instructions to the 

Architect, Parts A and B will 

be completed prior to using 

this document.      

ELECTRONIC COPYING of any 

portion of this AIA®  Document to 

another electronic file is 

prohibited and constitutes a 

violation of copyright laws as 

set forth in the footer of this 

document. 

for the following Project: 

(Name, location, and detailed description) 

 

«  » 

«  » 

«  » 

 

THE OWNER: 
(Name, legal status, address, and other information) 

 

«  »«  » 

«  » 

«  » 

«  » 

 

THE ARCHITECT: 
(Name, legal status, address, and other information) 

 

«  »«  » 

«  » 

«  » 

«  » 
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ARTICLE 1   DEFINITIONS 
§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding 

Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to 

bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form of 

Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General, 

Supplementary and other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in 

Article 8 of these Instructions. 

 

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract 

Documents apply to the Bidding Documents. 

 

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, or 

corrections, modify or interpret the Bidding Documents. 

 

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in 

accordance with the Bidding Documents. 

 

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the Bidding 

Documents, to which Work may be added or deleted by sums stated in Alternate Bids. 

 

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not 

change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted. 

 

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or services, 

or a portion of the Work, as described in the Bidding Documents. 

 

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding 

Documents. 

 

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of 

the Work. 

 

ARTICLE 2   BIDDER’S REPRESENTATIONS 
§ 2.1 By submitting a Bid, the Bidder represents that: 

.1 the Bidder has read and understands the Bidding Documents; 

.2 the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid 

concurrently or presently under construction; 

.3 the Bid complies with the Bidding Documents; 

.4 the Bidder has visited the site, become familiar with local conditions under which the Work is to be 

performed, and has correlated the Bidder’s observations with the requirements of the Proposed Contract 

Documents; 

.5 the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without 

exception; and 

.6 the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of 

Agreement between the Owner and Contractor. 

 

ARTICLE 3   BIDDING DOCUMENTS 
§ 3.1 Distribution 
§ 3.1.1 Bidders shall obtain complete Bidding Documents, as indicated below, from the issuing office designated in the 

advertisement or invitation to bid, for the deposit sum, if any, stated therein. 

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall obtain Bidding 

Documents.) 

 

«  » 

 

§ 3.1.2 Any required deposit shall be refunded to Bidders who submit a bona fide Bid and return the paper Bidding 

Documents in good condition within ten days after receipt of Bids. The cost to replace missing or damaged paper 
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documents will be deducted from the deposit. A Bidder receiving a Contract award may retain the paper Bidding 

Documents, and the Bidder’s deposit will be refunded. 

 

§ 3.1.3 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the advertisement or 

invitation to bid, or in supplementary instructions to bidders. 

 

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes 

responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents. 

 

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant of 

use is conferred by distribution of the Bidding Documents. 

 

§ 3.2 Modification or Interpretation of Bidding Documents 
§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall 

notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation 

pursuant to Section 3.2.2. 

 

§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing 

and shall be received by the Architect at least seven days prior to the date for receipt of Bids.  

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall submit requests for 

clarification and interpretation.) 

 

«  » 

 

§ 3.2.3 Modifications and interpretations of the Bidding Documents shall be made by Addendum. Modifications and 

interpretations of the Bidding Documents made in any other manner shall not be binding, and Bidders shall not rely upon 

them. 

 

§ 3.3 Substitutions 
§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required 

function, dimension, appearance, and quality to be met by any proposed substitution. 

 

§ 3.3.2 Substitution Process 
§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least ten days prior to the date for receipt 

of Bids. Requests shall be submitted in the same manner as that established for submitting clarifications and 

interpretations in Section 3.2.2. 

 

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding 

Documents. 

 

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment 

specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the 

proposed substitution including the name of the material or equipment proposed as the substitute, performance and test 

data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a 

statement setting forth changes in other materials, equipment, or other portions of the Work, including changes in the 

work of other contracts or the impact on any Project Certifications (such as LEED), that will result from incorporation of 

the proposed substitution. 

 

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of 

approval or disapproval of a proposed substitution shall be final. 

 

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an 

Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them. 

 

§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract 

Documents. 
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§ 3.4 Addenda 
§ 3.4.1 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding 

Documents. 

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Addenda will be transmitted.) 

 

«  » 

 

§ 3.4.2 Addenda will be available where Bidding Documents are on file. 

 

§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids, except an Addendum 

withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 

 

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the 

Bidder shall acknowledge their receipt in the Bid. 

 

ARTICLE 4   BIDDING PROCEDURES 
§ 4.1 Preparation of Bids 
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents. 

 

§ 4.1.2 All blanks on the bid form shall be legibly executed. Paper bid forms shall be executed in a non-erasable medium. 

 

§ 4.1.3 Sums shall be expressed in both words and numbers, unless noted otherwise on the bid form. In case of discrepancy, the 

amount entered in words shall govern. 

 

§ 4.1.4 Edits to entries made on paper bid forms must be initialed by the signer of the Bid. 

 

§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter “No Change” or as required by 

the bid form. 

 

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without 

forfeiture of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids stipulated by 

the Bidder. The Bidder shall neither make additional stipulations on the bid form nor qualify the Bid in any other manner. 

 

§ 4.1.7 Each copy of the Bid shall state the legal name and legal status of the Bidder. As part of the documentation 

submitted with the Bid, the Bidder shall provide evidence of its legal authority to perform the Work in the jurisdiction 

where the Project is located. Each copy of the Bid shall be signed by the person or persons legally authorized to bind the 

Bidder to a contract. A Bid by a corporation shall further name the state of incorporation and have the corporate seal 

affixed. A Bid submitted by an agent shall have a current power of attorney attached, certifying the agent’s authority to 

bind the Bidder. 

 

§ 4.1.8 A Bidder shall incur all costs associated with the preparation of its Bid. 

 

§ 4.2 Bid Security 
§ 4.2.1 Each Bid shall be accompanied by the following bid security: 

(Insert the form and amount of bid security.) 

 

«  » 

 

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required, 

furnish bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should 

the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall 

be forfeited to the Owner as liquidated damages, not as a penalty. In the event the Owner fails to comply with Section 6.2, 

the amount of the bid security shall not be forfeited to the Owner. 

 

§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond, unless 

otherwise provided in the Bidding Documents. The attorney-in-fact who executes the bond on behalf of the surety shall 

affix to the bond a certified and current copy of an acceptable power of attorney. The Bidder shall provide surety bonds 

from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. 
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§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until (a) 

the Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that Bids 

may be withdrawn; or (c) all Bids have been rejected. However, if no Contract has been awarded or a Bidder has not been 

notified of the acceptance of its Bid, a Bidder may, beginning«  »days after the opening of Bids, withdraw its Bid and 

request the return of its bid security. 

 

§ 4.3 Submission of Bids 
§ 4.3.1 A Bidder shall submit its Bid as indicated below: 

(Indicate how, such as by website, host site/platform, paper copy, or other method Bidders shall submit their Bid.) 

 

«  » 

 

§ 4.3.2 Paper copies of the Bid, the bid security, and any other documents required to be submitted with the Bid shall be 

enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and shall be 

identified with the Project name, the Bidder’s name and address, and, if applicable, the designated portion of the Work for 

which the Bid is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing envelope 

with the notation “SEALED BID ENCLOSED” on the face thereof. 

 

§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted after 

the date and time for receipt of Bids, or at an incorrect place, will not be accepted. 

 

§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids. 

 

§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted. 

 

§ 4.4 Modification or Withdrawal of Bid 
§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid 

previously submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice shall 

be received and duly recorded by the receiving party on or before the date and time set for receipt of Bids. The receiving 

party shall verify that replaced or withdrawn Bids are removed from the other submitted Bids and not considered. Notice 

of submission of a replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the amount of the original 

Bid. 

 

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format 

as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security shall be in 

an amount sufficient for the Bid as resubmitted. 

 

§ 4.4.3 After the date and time designated for receipt of Bids, a Bidder who discovers that it made a clerical error in its Bid 

shall notify the Architect of such error within two days, or pursuant to a timeframe specified by the law of the jurisdiction 

where the Project is located, requesting withdrawal of its Bid. Upon providing evidence of such error to the reasonable 

satisfaction of the Architect, the Bid shall be withdrawn and not resubmitted. If a Bid is withdrawn pursuant to this Section 

4.4.3, the bid security will be attended to as follows: 

(State the terms and conditions, such as Bid rank, for returning or retaining the bid security.) 

 

«  » 

 

ARTICLE 5   CONSIDERATION OF BIDS 
§ 5.1 Opening of Bids 
If stipulated in an advertisement or invitation to bid, or when otherwise required by law, Bids properly identified and 

received within the specified time limits will be publicly opened and read aloud. A summary of the Bids may be made 

available to Bidders. 

 

§ 5.2 Rejection of Bids 
Unless otherwise prohibited by law, the Owner shall have the right to reject any or all Bids. 
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§ 5.3 Acceptance of Bid (Award) 
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the Bid 

has been submitted in accordance with the requirements of the Bidding Documents. Unless otherwise prohibited by law, 

the Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in 

the Owner’s judgment, is in the Owner’s best interests. 

 

§ 5.3.2 Unless otherwise prohibited by law, the Owner shall have the right to accept Alternates in any order or 

combination, unless otherwise specifically provided in the Bidding Documents, and to determine the lowest responsive 

and responsible Bidder on the basis of the sum of the Base Bid and Alternates accepted. 

 

ARTICLE 6   POST-BID INFORMATION 
§ 6.1 Contractor’s Qualification Statement 
Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request and within the 

timeframe specified by the Architect, a properly executed AIA Document A305™, Contractor’s Qualification Statement, 

unless such a Statement has been previously required and submitted for this Bid. 

 

§ 6.2 Owner’s Financial Capability 
A Bidder to whom award of a Contract is under consideration may request in writing, fourteen days prior to the expiration 

of the time for withdrawal of Bids, that the Owner furnish to the Bidder reasonable evidence that financial arrangements 

have been made to fulfill the Owner’s obligations under the Contract. The Owner shall then furnish such reasonable 

evidence to the Bidder no later than seven days prior to the expiration of the time for withdrawal of Bids. Unless such 

reasonable evidence is furnished within the allotted time, the Bidder will not be required to execute the Agreement 

between the Owner and Contractor. 

 

§ 6.3 Submittals 
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as stipulated 

in the Bidding Documents, submit in writing to the Owner through the Architect: 

.1 a designation of the Work to be performed with the Bidder's own forces; 

.2 names of the principal products and systems proposed for the Work and the manufacturers and suppliers of 

each; and 

.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a 

special design) proposed for the principal portions of the Work. 

 

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and 

responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding Documents. 

 

§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder if either the Owner or Architect, after 

due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner or Architect has 

reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option, withdraw the Bid or submit an 

acceptable substitute person or entity. The Bidder may also submit any required adjustment in the Base Bid or Alternate 

Bid to account for the difference in cost occasioned by such substitution. The Owner may accept the adjusted bid price or 

disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited. 

 

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable 

objection must be used on the Work for which they were proposed and shall not be changed except with the written 

consent of the Owner and Architect. 

 

ARTICLE 7   PERFORMANCE BOND AND PAYMENT BOND 
§ 7.1 Bond Requirements 
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the 

Contract and payment of all obligations arising thereunder. 

 

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. If the 

furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such bonds shall 

be added to the Bid in determining the Contract Sum. 

 

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in 

the jurisdiction where the Project is located. 
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§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of 

the Contract Sum. 

(If Payment or Performance Bonds are to be in an amount other than 100% of the Contract Sum, indicate the dollar 

amount or percentage of the Contract Sum.) 

 

«  » 

 

§ 7.2 Time of Delivery and Form of Bonds 
§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of execution 

of the Contract. If the Work is to commence sooner in response to a letter of intent, the Bidder shall, prior to 

commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be furnished and delivered in 

accordance with this Section 7.2.1. 

 

§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and Payment 

Bond. 

 

§ 7.2.3 The bonds shall be dated on or after the date of the Contract. 

 

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the 

bond a certified and current copy of the power of attorney. 

 

ARTICLE 8   ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS 
§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following 

documents: 

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor, unless 

otherwise stated below. 

(Insert the complete AIA Document number, including year, and Document title.) 

 

«  » 

 

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds, unless otherwise stated below. 

(Insert the complete AIA Document number, including year, and Document title.) 

 

«  » 

 

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction, unless otherwise 

stated below. 

(Insert the complete AIA Document number, including year, and Document title.) 

 

«  » 

 

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 

indicated below: 

(Insert the date of the E203-2013.) 

 

«  » 

 

.5 Drawings 

 

Number Title Date 
     

 

.6 Specifications 

 

Section Title Date Pages 
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.7 Addenda: 

 

Number Date Pages 
     

 

.8 Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where required.) 

 

[ «  » ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017.) 

 

 «  » 

 

[ «  » ] The Sustainability Plan: 

 

Title Date Pages 
     

 

[ «  » ] Supplementary and other Conditions of the Contract: 

 

Document Title Date Pages 

      

 

.9 Other documents listed below: 

(List here any additional documents that are intended to form part of the Proposed Contract Documents.) 

 

«  » 
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REGIONAL SCHOOL DISTRICT #14 GEOTECHNICAL DATA 
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DOCUMENT 00 3132 - GEOTECHNICAL DATA 

1.1 GEOTECHNICAL DATA 

A. This Document with its referenced attachments is part of the Procurement and Contracting 

Requirements for Project. They provide Owner's information for Bidders' convenience and are 

intended to supplement rather than serve in lieu of Bidders' own investigations. They are made 

available for Bidders' convenience and information. This Document and its attachments are not 

part of the Contract Documents. 

B. Because subsurface conditions indicated by the soil borings are a sampling in relation to the 

entire construction area, and for other reasons, the Owner, the Architect, the Architect's 

consultants, and the firm reporting the subsurface conditions do not warranty the conditions 

below the depths of the borings or that the strata logged from the borings are necessarily typical 

of the entire site. Any party using the information described in the soil borings and geotechnical 

report shall accept full responsibility for its use. 

C. Soil-boring data for Project, obtained by GNCB, is available for viewing as appended to this 

Document. 

D. A geotechnical investigation report for Project, prepared by GNCB, is available for viewing as 

appended to this Document. 

1. The opinions expressed in this report are those of a geotechnical engineer and represent 

interpretations of subsoil conditions, tests, and results of analyses conducted by a 

geotechnical engineer. Owner is not responsible for interpretations or conclusions drawn 

from the data. 

2. Any party using information described in the geotechnical report shall make additional 

test borings and conduct other exploratory operations that may be required to determine 

the character of subsurface materials that may be encountered. 

E. Related Requirements: 

1. Document 00 2113 "Instructions to Bidders" for the Bidder's responsibilities for 

examination of Project site and existing conditions. 

END OF DOCUMENT 00 3132 
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SECTION 00 4113 - BID FORM - STIPULATED SUM (SINGLE-PRIME CONTRACT) 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Project Name: Ellis Clark Regional Agriscience and Technology Program Buildings. 

C. Project Location: Nonnewaug High School, 5 Minortown Rd, Woodbury, CT. 

D. Owner: Regional School District 14, 67 Washington Ave, Woodbury, CT. 

Contact: Wayne McAllister:  203-263-4330; WMcAllister@ctreg14.org 

E. State Project Number:  214-0094 VA/EA 

F. Architect: The SLAM Collaborative, 80 Glastonbury Blvd, Glastonbury, CT. 

Contact:  Amy Samuelson: 860-368-4236; asamuelson@slamcoll.com 

G. Architect Project Number: 18092.00 

1.2 CERTIFICATIONS AND BASE BID 

A. Base Bid, Single-Prime (All Trades) Contract: The undersigned Bidder, having carefully 

examined the Procurement and Contracting Requirements, Conditions of the Contract, 

Drawings, Specifications, and all subsequent Addenda, as prepared by The SLAM 

Collaborative and Architect's consultants, having visited the site, and being familiar with all 

conditions and requirements of the Work, hereby agrees to furnish all material, labor, equipment 

and services, including all scheduled allowances, necessary to complete the construction of the 

above-named project, according to the requirements of the Procurement and Contracting 

Documents, for the stipulated sum of: 

1. ________________________________________________  

2. The above amount may be modified by amounts indicated by the Bidder on the attached 

Document 00 4322 "Unit Prices Form."  

3. Schedule of Values – Break out Prices: 

a. Horse Arena and Annex:  _$___________________________________ 

b. Storage Garage:   _$___________________________________ 

c. Sap Buildling:     _$___________________________________ 

mailto:WMcAllister@ctreg14.org
mailto:asamuelson@slamcoll.com


CONSTRUCTION DOCUMENTS 

BUILDINGS: Ellis Clark Regional Agriscience & Technology Program S/L/A/M – 18092.00 

REGIONAL SCHOOL DISTRICT #14 BID FORM - STIPULATED SUM (SINGLE-PRIME CONTRACT) 

STATE PROJECT No. 214-0094 VA/EA   00 4113 - 2 of 3 

1.3 BID GUARANTEE 

A. The undersigned Bidder agrees to execute a contract for this Work in the above amount and to 

furnish surety as specified within [10] ten days after a written Notice of Award, if offered 

within [60] sixty days after receipt of bids, and on failure to do so agrees to forfeit to Owner the 

attached cash, cashier's check, certified check, U.S. money order, or bid bond, as liquidated 

damages for such failure, in the following amount constituting five percent (5%) of the Base 

Bid amount above: 

1. ________________________________________________ Dollars ($______________). 

B. In the event Owner does not offer Notice of Award within the time limits stated above, Owner 

will return to the undersigned the cash, cashier's check, certified check, U.S. money order, or 

bid bond. 

1.4 SUBCONTRACTORS AND SUPPLIERS 

A. The following companies shall execute subcontracts for the portions of the Work indicated:  

1. Concrete Work: ________________________________________________________. 

2. Site Work: ____________________________________________________________. 

3. Electrical Work: ________________________________________________________. 

4. Post Frame Buildings: ___________________________________________________. 

1.5 TIME OF COMPLETION 

A. The undersigned Bidder proposes and agrees hereby to commence the Work of the Contract 

Documents on a date specified in a written Notice to Proceed to be issued by Architect, and 

shall fully complete the Work within (12) twelve weeks. 

1.6 ACKNOWLEDGEMENT OF ADDENDA 

A. The undersigned Bidder acknowledges receipt of and use of the following Addenda in the 

preparation of this Bid: 

1. Addendum No. 1, dated ____________________. 

2. Addendum No. 2, dated ____________________. 

3. Addendum No. 3, dated ____________________. 

4. Addendum No. 4, dated ____________________. 

1.7 CONTRACTOR'S LICENSE 

A. The undersigned further states that it is a duly licensed contractor, for the type of work 

proposed, in the State of Connecticut, and that all fees, permits, etc., pursuant to submitting this 

proposal have been paid in full. 
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1.8 SUBMISSION OF BID 

A. Respectfully submitted this ____ day of ____________, 2019. 

B. Submitted By:_______________________________________(Name of bidding firm or 

corporation). 

C. Authorized Signature:___________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:__________________________________(Owner/Partner/President/Vice President). 

F. Witnessed By:___________________________________________(Handwritten signature). 

G. Attest:_______________________________________________(Handwritten signature). 

H. By:___________________________________________________(Type or print name). 

I. Title:________________________________(Corporate Secretary or Assistant Secretary). 

J. Street Address:___________________________________________________________. 

K. City, State, Zip:__________________________________________________________. 

L. Phone:_________________________________________________________________. 

M. License No.:____________________________________________________________. 

N. Federal ID No.:____________________________________(Affix Corporate Seal Here). 

END OF DOCUMENT 00 4113 
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DOCUMENT 00 4322 – UNIT PRICE SCHEDULE 

 

SECTION 1 - GENERAL 

 

1.1 Unit prices: Should certain additional work be required, or should the quantities of 

certain classes of work be increased or decreased from those upon which the 

Contract Price is based, as authorized by the Owner, the undersigned agrees that the 

following supplemental unit prices represent the exact net amount per unit to be 

paid the Contractor (in the case of additions or increases) or credited to the Owner 

(in the case of decrease), without further adjustment for overhead, profit, insurance, 

compensation insurance or other direct or indirect expenses of the Contractor. 

1. Cubic Yard Definitions as used herein: 

a. Cubic Yard A = Measured prior to removal. 

b. Cubic Yard B = Measured after placement and compaction. 

c. Cubic Yard C = Measured prior to placement. 

 

 

SECTION 2 - SCHEDULES 
 

2.1 Schedule of Unit Prices – Sitework: 
 

1. Non rock soil excavation by machine, open cubic yard A  $.......................... 

2. Non rock soil excavation by machine, trench cubic yard A  $.......................... 

3. Common fill from Site, placed and compacted cubic yard B  $.......................... 

4. Structural fill from Site, placed and compacted cubic yard B  $.......................... 

5. ¾ inch crushed stone, placed and compacted cubic yard B  $.......................... 

6. Sand, placed and compacted cubic yard B  $.......................... 

7. Asphalt paving, in-place cubic yard B  $.......................... 

 

 

2.2 Schedule of Unit Prices – Concrete: 
 

1. 3,000 psi normal weight concrete, in-place cubic yard  C  $.......................... 

2. 4,000 psi normal weight concrete, in-place cubic yard  C  $.......................... 

 

 

2.5 Schedule of Unit Prices – Electrical, lighting, data and communications: 
 

1. Light Fixtures with control circuitry, including Each  

wiring, conduit, and related work  $.......................... 

2. Exit Sign with control circuitry, including Each  

wiring, conduit, and related work  $.......................... 
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3. Smoke Detector wiring, in place  Linear foot $.......................... 

4. Smoke Detector conduits, in place Linear foot $.......................... 

5. Duplex Power Wall Outlet with 200’ length Each $.......................... 

connection to building power supply; including  

wiring, conduit, circuitry, and related work 

 

END OF DOCUMENT 00 4322 
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

For guidance in modifying 

this document to include 

supplementary conditions, 

see AIA Document A503™, 

Guide for Supplementary 

Conditions. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 
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INDEX 
(Topics and numbers in bold are Section headings.) 

 

 

Acceptance of Nonconforming Work 

9.6.6, 9.9.3, 12.3 

Acceptance of Work 

9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 

Access to Work 

3.16, 6.2.1, 12.1 

Accident Prevention 

10 

Acts and Omissions 

3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 

10.2.8, 13.3.2, 14.1, 15.1.2, 15.2 

Addenda 

1.1.1 

Additional Costs, Claims for 

3.7.4, 3.7.5, 10.3.2, 15.1.5 

Additional Inspections and Testing 

9.4.2, 9.8.3, 12.2.1, 13.4 

Additional Time, Claims for 

3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.6 

Administration of the Contract 

3.1.3, 4.2, 9.4, 9.5 

Advertisement or Invitation to Bid 

1.1.1 

Aesthetic Effect 

4.2.13 

Allowances 

3.8 

Applications for Payment 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7, 9.10 

Approvals 

2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 

3.12.10.1, 4.2.7, 9.3.2, 13.4.1 

Arbitration 

8.3.1, 15.3.2, 15.4  

ARCHITECT 

4 

Architect, Definition of 

4.1.1 

Architect, Extent of Authority 

2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2, 

9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 

13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1 

Architect, Limitations of Authority and 

Responsibility 

2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 

4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 

9.4.2, 9.5.4, 9.6.4, 15.1.4, 15.2 

Architect’s Additional Services and Expenses 

2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4 

Architect’s Administration of the Contract 

3.1.3, 3.7.4, 15.2, 9.4.1, 9.5 

Architect’s Approvals 

2.5, 3.1.3, 3.5, 3.10.2, 4.2.7 

Architect’s Authority to Reject Work 

3.5, 4.2.6, 12.1.2, 12.2.1 

Architect’s Copyright 

1.1.7, 1.5 

Architect’s Decisions 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 

7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 

13.4.2, 15.2 

Architect’s Inspections 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4 

Architect’s Instructions 

3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2 

Architect’s Interpretations 

4.2.11, 4.2.12 

Architect’s Project Representative 

4.2.10 

Architect’s Relationship with Contractor 

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 

3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 

3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 

9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 

Architect’s Relationship with Subcontractors 

1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 

Architect’s Representations 

9.4.2, 9.5.1, 9.10.1 

Architect’s Site Visits 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Asbestos 

10.3.1 

Attorneys’ Fees 

3.18.1, 9.6.8, 9.10.2, 10.3.3 

Award of Separate Contracts 

6.1.1, 6.1.2 

Award of Subcontracts and Other Contracts for 

Portions of the Work 

5.2 

Basic Definitions 

1.1 

Bidding Requirements 

1.1.1 

Binding Dispute Resolution 

8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 

15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 

Bonds, Lien 

7.3.4.4, 9.6.8, 9.10.2, 9.10.3 

Bonds, Performance, and Payment 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 

Building Information Models Use and Reliance 

1.8 

Building Permit 

3.7.1 

Capitalization 

1.3 

Certificate of Substantial Completion 

9.8.3, 9.8.4, 9.8.5 

Certificates for Payment 

4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 

9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 
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Certificates of Inspection, Testing or Approval 

13.4.4 

Certificates of Insurance 

9.10.2 

Change Orders 

1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 

7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 

9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2 

Change Orders, Definition of 

7.2.1 

CHANGES IN THE WORK 

2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 

11.5 

Claims, Definition of 

15.1.1 

Claims, Notice of 

1.6.2, 15.1.3 

CLAIMS AND DISPUTES 

3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 

Claims and Timely Assertion of Claims 

15.4.1 

Claims for Additional Cost 

3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 

Claims for Additional Time 

3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 

Concealed or Unknown Conditions, Claims for 

3.7.4 

Claims for Damages 

3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 

11.3.2, 14.2.4, 15.1.7 

Claims Subject to Arbitration 

15.4.1 

Cleaning Up 

3.15, 6.3 

Commencement of the Work, Conditions Relating to 

2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 

6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 

Commencement of the Work, Definition of 

8.1.2 

Communications 

3.9.1, 4.2.4 

Completion, Conditions Relating to 

3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 

9.10, 12.2, 14.1.2, 15.1.2 

COMPLETION, PAYMENTS AND 

9 

Completion, Substantial 

3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 

9.10.3, 12.2, 15.1.2 

Compliance with Laws 

2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 

13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 

15.2.8, 15.4.2, 15.4.3 

Concealed or Unknown Conditions 

3.7.4, 4.2.8, 8.3.1, 10.3 

Conditions of the Contract 

1.1.1, 6.1.1, 6.1.4 

Consent, Written 

3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 

15.4.4.2 

Consolidation or Joinder 

15.4.4 

CONSTRUCTION BY OWNER OR BY 

SEPARATE CONTRACTORS 

1.1.4, 6 

Construction Change Directive, Definition of 

7.3.1 

Construction Change Directives 

1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 

7.3, 9.3.1.1 

Construction Schedules, Contractor’s 

3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Contingent Assignment of Subcontracts 

5.4, 14.2.2.2 

Continuing Contract Performance 

15.1.4 

Contract, Definition of 

1.1.2 

CONTRACT, TERMINATION OR 

SUSPENSION OF THE 

5.4.1.1, 5.4.2, 11.5, 14 

Contract Administration 

3.1.3, 4, 9.4, 9.5 

Contract Award and Execution, Conditions Relating 

to 

3.7.1, 3.10, 5.2, 6.1 

Contract Documents, Copies Furnished and Use of 

1.5.2, 2.3.6, 5.3 

Contract Documents, Definition of 

1.1.1 

Contract Sum 

2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 

9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 

12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5 

Contract Sum, Definition of 

9.1 

Contract Time 

1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 

7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 

8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 

14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 

Contract Time, Definition of 

8.1.1 

CONTRACTOR 

3 

Contractor, Definition of 

3.1, 6.1.2 

Contractor’s Construction and Submittal 

Schedules 

3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 

Contractor’s Employees 

2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 

10.2, 10.3, 11.3, 14.1, 14.2.1.1 

Contractor’s Liability Insurance 

11.1 
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Contractor’s Relationship with Separate Contractors 

and Owner’s Forces 

3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 

Contractor’s Relationship with Subcontractors 

1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 

9.6.7, 9.10.2, 11.2, 11.3, 11.4 

Contractor’s Relationship with the Architect 

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 

3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 

6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 

10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 

Contractor’s Representations 

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 

Contractor’s Responsibility for Those Performing the 

Work 

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 

Contractor’s Review of Contract Documents 

3.2 

Contractor’s Right to Stop the Work 

2.2.2, 9.7 

Contractor’s Right to Terminate the Contract 

14.1 

Contractor’s Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 

9.8.3, 9.9.1, 9.10.2, 9.10.3 

Contractor’s Superintendent 

3.9, 10.2.6 

Contractor’s Supervision and Construction 

Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 

Coordination and Correlation 

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 

Copies Furnished of Drawings and Specifications 

1.5, 2.3.6, 3.11 

Copyrights 

1.5, 3.17 

Correction of Work 

2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 

15.1.3.1, 15.1.3.2, 15.2.1 

Correlation and Intent of the Contract Documents 

1.2 

Cost, Definition of 

7.3.4 

Costs 

2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 

7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 

11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14 

Cutting and Patching 

3.14, 6.2.5  

Damage to Construction of Owner or Separate 

Contractors 

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damage to the Work 

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damages, Claims for 

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 

11.3, 14.2.4, 15.1.7 

Damages for Delay 

6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 

Date of Commencement of the Work, Definition of 

8.1.2 

Date of Substantial Completion, Definition of 

8.1.3 

Day, Definition of 

8.1.4 

Decisions of the Architect 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 

7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 

14.2.2, 14.2.4, 15.1, 15.2 

Decisions to Withhold Certification 

9.4.1, 9.5, 9.7, 14.1.1.3 

Defective or Nonconforming Work, Acceptance, 

Rejection and Correction of 

2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 

9.10.4, 12.2.1 

Definitions 

1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 

6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 

Delays and Extensions of Time 

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Digital Data Use and Transmission 

1.7 

Disputes 

6.3, 7.3.9, 15.1, 15.2 

Documents and Samples at the Site 

3.11 

Drawings, Definition of 

1.1.5 

Drawings and Specifications, Use and Ownership of 

3.11 

Effective Date of Insurance 

8.2.2 

Emergencies 

10.4, 14.1.1.2, 15.1.5 

Employees, Contractor’s 

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 

10.3.3, 11.3, 14.1, 14.2.1.1 

Equipment, Labor, or Materials 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 

9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 

Execution and Progress of the Work 

1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 

3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 

9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 

Extensions of Time 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 

10.4, 14.3, 15.1.6, 15.2.5 

Failure of Payment 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Faulty Work 

(See Defective or Nonconforming Work) 

Final Completion and Final Payment 

4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 



AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 

by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 

International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil 

and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 

10:01:35 ET on 04/11/2019 under Order No.4971415292 which expires on 03/22/2020, and is not for resale. 

User Notes:  (1447584854) 

 

5 

 

Financial Arrangements, Owner’s 

2.2.1, 13.2.2, 14.1.1.4 

GENERAL PROVISIONS 

1 

Governing Law 

13.1 

Guarantees (See Warranty) 

Hazardous Materials and Substances 

10.2.4, 10.3 

Identification of Subcontractors and Suppliers 

5.2.1 

Indemnification 

3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 

Information and Services Required of the Owner 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 

9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 

14.1.1.4, 14.1.4, 15.1.4 

Initial Decision 

15.2 

Initial Decision Maker, Definition of 

1.1.8 

Initial Decision Maker, Decisions 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Initial Decision Maker, Extent of Authority 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Injury or Damage to Person or Property 

10.2.8, 10.4 

Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 12.2.1, 13.4 

Instructions to Bidders 

1.1.1 

Instructions to the Contractor 

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 

Instruments of Service, Definition of 

1.1.7 

Insurance 

6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 

11 

Insurance, Notice of Cancellation or Expiration 

11.1.4, 11.2.3 

Insurance, Contractor’s Liability 

11.1 

Insurance, Effective Date of 

8.2.2, 14.4.2 

Insurance, Owner’s Liability 

11.2 

Insurance, Property 

10.2.5, 11.2, 11.4, 11.5 

Insurance, Stored Materials 

9.3.2 

INSURANCE AND BONDS 

11 

Insurance Companies, Consent to Partial Occupancy 

9.9.1 

Insured loss, Adjustment and Settlement of 

11.5 

Intent of the Contract Documents 

1.2.1, 4.2.7, 4.2.12, 4.2.13 

Interest 

13.5 

Interpretation 

1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 

Interpretations, Written 

4.2.11, 4.2.12 

Judgment on Final Award 

15.4.2 

Labor and Materials, Equipment 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 

10.2.4, 14.2.1.1, 14.2.1.2 

Labor Disputes 

8.3.1 

Laws and Regulations 

1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 

9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4 

Liens 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Limitations, Statutes of 

12.2.5, 15.1.2, 15.4.1.1 

Limitations of Liability 

3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 

4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 

11.3, 12.2.5, 13.3.1 

Limitations of Time 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 

5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 

15.1.2, 15.1.3, 15.1.5 

Materials, Hazardous 

10.2.4, 10.3 

Materials, Labor, Equipment and 

1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 

10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 

Means, Methods, Techniques, Sequences and 

Procedures of Construction 

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 

Mechanic’s Lien 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Mediation 

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 

15.4.1.1 

Minor Changes in the Work 

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13 

Modifications, Definition of 

1.1.1 

Modifications to the Contract 

1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 

10.3.2 

Mutual Responsibility 

6.2 
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Nonconforming Work, Acceptance of 

9.6.6, 9.9.3, 12.3 

Nonconforming Work, Rejection and Correction of 

2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 

12.2 

Notice 

1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 

3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 

8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 

13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 

15.1.6, 15.4.1 

Notice of Cancellation or Expiration of Insurance 

11.1.4, 11.2.3 

Notice of Claims 

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 

15.1.6, 15.2.8, 15.3.2, 15.4.1 

Notice of Testing and Inspections 

13.4.1, 13.4.2 

Observations, Contractor’s 

3.2, 3.7.4 

Occupancy 

2.3.1, 9.6.6, 9.8 

Orders, Written 

1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 

14.3.1 

OWNER 

2 

Owner, Definition of 

2.1.1 

Owner, Evidence of Financial Arrangements 

2.2, 13.2.2, 14.1.1.4 

Owner, Information and Services Required of the 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 

9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 

13.4.2, 14.1.1.4, 14.1.4, 15.1.4 

Owner’s Authority 

1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 

4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 

7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 

10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 

15.2.7 

Owner’s Insurance 

11.2 

Owner’s Relationship with Subcontractors 

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 

2.5, 14.2.2 

Owner’s Right to Clean Up 

6.3 

Owner’s Right to Perform Construction and to 

Award Separate Contracts 

6.1 

Owner’s Right to Stop the Work 

2.4 

Owner’s Right to Suspend the Work 

14.3 

Owner’s Right to Terminate the Contract 

14.2, 14.4 

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service 

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 

5.3 

Partial Occupancy or Use 

9.6.6, 9.9 

Patching, Cutting and 

3.14, 6.2.5 

Patents 

3.17 

Payment, Applications for 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 

14.2.3, 14.2.4, 14.4.3 

Payment, Certificates for 

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 

9.10.3, 14.1.1.3, 14.2.4 

Payment, Failure of 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Payment, Final 

4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 

Payment Bond, Performance Bond and 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Payments, Progress 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

PAYMENTS AND COMPLETION 

9 

Payments to Subcontractors 

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 

PCB 

10.3.1 

Performance Bond and Payment Bond 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Permits, Fees, Notices and Compliance with Laws 

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION 

OF 

10 

Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 

Progress and Completion 

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 

Progress Payments 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

Project, Definition of 

1.1.4 

Project Representatives 

4.2.10 

Property Insurance 

10.2.5, 11.2 

Proposal Requirements 

1.1.1 

PROTECTION OF PERSONS AND PROPERTY 

10 
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Regulations and Laws 

1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 

10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4 

Rejection of Work 

4.2.6, 12.2.1 

Releases and Waivers of Liens 

9.3.1, 9.10.2 

Representations 

3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 

Representatives 

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 

Responsibility for Those Performing the Work 

3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 

Review of Contract Documents and Field 

Conditions by Contractor 

3.2, 3.12.7, 6.1.3 

Review of Contractor’s Submittals by Owner and 

Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and 

Samples by Contractor 

3.12 

Rights and Remedies 

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 

6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 

12.2.4, 13.3, 14, 15.4 

Royalties, Patents and Copyrights 

3.17 

Rules and Notices for Arbitration 

15.4.1 

Safety of Persons and Property 

10.2, 10.4 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 

Samples, Definition of 

3.12.3 

Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 

3.11 

Schedule of Values 

9.2, 9.3.1 

Schedules, Construction 

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 

Separate Contractors, Definition of 

6.1.1 

Shop Drawings, Definition of 

3.12.1 

Shop Drawings, Product Data and Samples 

3.11, 3.12, 4.2.7 

Site, Use of 

3.13, 6.1.1, 6.2.1 

Site Inspections 

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 

Site Visits, Architect’s 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Special Inspections and Testing 

4.2.6, 12.2.1, 13.4 

Specifications, Definition of 

1.1.6 

Specifications 

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 

Statute of Limitations 

15.1.2, 15.4.1.1 

Stopping the Work 

2.2.2, 2.4, 9.7, 10.3, 14.1 

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4 

Subcontractor, Definition of 

5.1.1 

SUBCONTRACTORS 

5 

Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 

9.3.1.2, 9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 

Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 

9.8, 9.9.1, 9.10.2, 9.10.3 

Submittal Schedule 

3.10.2, 3.12.5, 4.2.7 

Subrogation, Waivers of 

6.1.1, 11.3 

Substances, Hazardous 

10.3 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

12.2, 15.1.2 

Substantial Completion, Definition of 

9.8.1 

Substitution of Subcontractors 

5.2.3, 5.2.4 

Substitution of Architect 

2.3.3 

Substitutions of Materials 

3.4.2, 3.5, 7.3.8 

Sub-subcontractor, Definition of 

5.1.2 

Subsurface Conditions 

3.7.4 

Successors and Assigns 

13.2 

Superintendent 

3.9, 10.2.6 

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
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Suppliers 

1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 

9.10.5, 14.2.1 

Surety 

5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 

15.2.7 

Surety, Consent of 

9.8.5, 9.10.2, 9.10.3 

Surveys 

1.1.7, 2.3.4 

Suspension by the Owner for Convenience 

14.3 

Suspension of the Work 

3.7.5, 5.4.2, 14.3 

Suspension or Termination of the Contract 

5.4.1.1, 14 

Taxes 

3.6, 3.8.2.1, 7.3.4.4 

Termination by the Contractor 

14.1, 15.1.7 

Termination by the Owner for Cause 

5.4.1.1, 14.2, 15.1.7 

Termination by the Owner for Convenience 

14.4 

Termination of the Architect 

2.3.3 

Termination of the Contractor Employment 

14.2.2 

 

TERMINATION OR SUSPENSION OF THE 

CONTRACT 

14 

Tests and Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 

TIME 

8 

Time, Delays and Extensions of 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Time Limits 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 

5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 

15.1.2, 15.1.3, 15.4 

Time Limits on Claims 

3.7.4, 10.2.8, 15.1.2, 15.1.3 

Title to Work 

9.3.2, 9.3.3 

UNCOVERING AND CORRECTION OF 

WORK 

12 

Uncovering of Work 

12.1 

Unforeseen Conditions, Concealed or Unknown 

3.7.4, 8.3.1, 10.3 

Unit Prices 

7.3.3.2, 9.1.2 

Use of Documents 

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 

Use of Site 

3.13, 6.1.1, 6.2.1 

Values, Schedule of 

9.2, 9.3.1 

Waiver of Claims by the Architect 

13.3.2 

Waiver of Claims by the Contractor 

9.10.5, 13.3.2, 15.1.7 

Waiver of Claims by the Owner 

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 

Waiver of Consequential Damages 

14.2.4, 15.1.7 

Waiver of Liens 

9.3, 9.10.2, 9.10.4 

Waivers of Subrogation 

6.1.1, 11.3 

Warranty 

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 

15.1.2 

Weather Delays 

8.3, 15.1.6.2 

Work, Definition of 

1.1.3 

Written Consent 

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 

13.2, 13.3.2, 15.4.4.2 

Written Interpretations 

4.2.11, 4.2.12 

Written Orders 

1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 

Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 

the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 

to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written 

order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 

Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 

other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 

proposal, or portions of Addenda relating to bidding or proposal requirements. 

 

§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 

written or oral. The Contract may be amended or modified only by a Modification. These Contract Documents shall 

not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 

Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, except as may be  set 

forth in Sections 5.3 and 5.4,  (3) between the Owner and the Architect or the Architect’s consultants, or (4) between 

any persons or entities other than the Owner and the Contractor. The Architect shall, however, be entitled to 

performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect’s 

duties. 

 

§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 

the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 

or a part and which may include construction by the Owner and by Separate Contractors. 

 

§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

 

§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 

tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 

respective professional services agreements. Instruments of Service may include, without limitation, studies, 

surveys, models, sketches, drawings, specifications, and other similar materials. 

 

§ 1.1.8 Initial Decision Maker 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 

accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 

shall not be liable for results of interpretations or decisions rendered in good faith. 
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§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results. In the event of inconsistencies within or between parts of the Contract Documents or between the 

Contract Documents and applicable standards, code and ordinances, the Contractor shall i) provide the better quality 

or greater quantity of Work, or ii) comply with the more stringent requirement, in accordance with the Architect’s 

interpretation.    

 

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 

provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 

or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 

enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 

effect to the parties’ intentions and purposes in executing the Contract. 

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall 

not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade. 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

 

 
 

 
 
§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 

numbered articles, or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 

articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 

another is not intended to affect the interpretation of either statement. 

 

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 

reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-

subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
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distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 

construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 

 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 

Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 

and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, 

if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 

not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 

without the specific written consent of the Owner, Architect, and the Architect’s consultants. 

 

§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 

give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 

whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 

courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 

 

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 

duly served only if delivered to the designated representative of the party to whom the notice is addressed by 

certified or registered mail, or by courier providing proof of delivery. 

 

§ 1.7 Digital Data Use and Transmission 
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 

information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 

Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, 

and exchange of digital data. 

 

§ 1.8 Building Information Models Use and Reliance 
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols 

governing the use of, and reliance on, the information contained in the model and without having those protocols set 

forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite 

AIA Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or 

relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or 

contributors to, the building information model, and each of their agents and employees. 

 

ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 

express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 

Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 

the Owner or the Owner’s authorized representative. 

 

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 

information shall include a correct statement of the record legal title to the property on which the Project is located, 

usually referred to as the site, and the Owner’s interest therein. 

 

§2.1.3  The Owner shall not be responsible for construction  means, methods, techniques, sequences, procedures or 

site safety.    

 

§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 

the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner 

provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall 

be extended appropriately. 
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§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish 

to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract 

Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to 

make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to 

provide such evidence, as required, within fourteen days of the Contractor’s request, the Contractor may 

immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the 

request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor 

may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If 

the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract 

Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus 

interest as provided in the Contract Documents. 

 

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 

materially vary such financial arrangements without prior notice to the Contractor. 

 

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the 

Contractor shall keep the information confidential and shall not disclose it to any other person. However, the 

Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is 

required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental 

entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its 

employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to 

know the content of such information solely and exclusively for the Project and who agree to maintain the 

confidentiality of such information. 

 

§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 

including those required under Section 3.7.1, or otherwise by law,  the Owner shall secure and pay for necessary 

approvals, easements, assessments and charges required for construction, use or occupancy of permanent structures 

or for permanent changes in existing facilities. 

 

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 

architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 

Agreement and is referred to throughout the Contract Documents as if singular in number. 

 

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor  whose status under the 

Contract Documents shall be that of the Architect. 

 

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 

Work. 

 

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 

Contractor’s written request for such information or services. 

 

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 

the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 

 

§ 2.4 Owner’s Right to Stop (or Reject) the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 

required by Section 12.2 or  fails to carry out Work in accordance with the Contract Documents, the Owner (without 

prejudice to  any other rights or remedies that the Owner may have) may issue a written order to the Contractor to 

stop the Work, or any portion thereof, until the cause for such order has been eliminated.  In addition, the Owner has 

the right to reject any such Work that does not conform to the Contract Documents; however, the right of the Owner 
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to stop the Work (or reject the Work) shall not give rise to a duty on the part of the Owner to exercise this right for 

the benefit of the Contractor or any other person or entity, except to the extent required by Section 6.1.3. 

 

§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default 

or neglect with diligence and promptness, the Owner may, without prejudice to other rights or remedies the Owner 

may have, correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both 

subject to prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a 

Certificate for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the 

reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s 

additional services made necessary by such default, neglect, or failure. If current and future payments are not 

sufficient to cover such amounts, the Contractor shall pay the difference to the Owner (without prejudice to  any 

other rights or remedies that the Owner may have). If the Contractor disagrees with the actions of the Owner or the 

Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 15. 

 

ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 

jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 

express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 

the Contractor or the Contractor’s authorized representative. 

 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

 

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 

inspections or approvals required or performed by persons or entities other than the Contractor. 

 

§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract (and any amendments or addenda) by the Contractor is a representation that the 

Contractor has visited and investigated the site, become generally familiar with local conditions under which the 

Work is to be performed, and correlated personal observations with requirements of the Contract Documents. 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 

the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 

shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 

Contractor as a request for information in such form as the Architect may require. It is recognized that the 

Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 

unless otherwise specifically provided in the Contract Documents. 

 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 

shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 

request for information in such form as the Architect may require. 

 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 

Architect issues in response to the Contractor’s timely notices or requests for information pursuant to Sections 3.2.2 

or 3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the 

obligations of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to 

Section 15.1.7, as would have been avoided if the Contractor had performed such obligations. If the Contractor 

performs those obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from 

such errors, inconsistencies or omissions in the Contract Documents, for differences between field measurements or 
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conditions and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, 

statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities that it has reported in 

accordance with Sections 3.2.2 or 3.2.3.   

 

§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention and 

consistent with the ordinary and reasonable care usually exercised by someone within the Contractor’s profession. 

The Contractor shall be solely responsible for, and have control over, construction means, methods, techniques 

(including safety precautions), sequences, and procedures, and for coordinating all portions of the Work under the 

Contract. If the Contract Documents give specific instructions concerning construction means, methods, techniques, 

sequences, or procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for 

the jobsite safety and implementation of such means, methods, techniques, sequences, or procedures. If the 

Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the 

Contractor shall give timely notice to the Owner and Architect, and shall propose alternative means, methods, 

techniques, sequences, or procedures. The Architect shall evaluate the proposed alternative solely for conformance 

with the design intent for the completed construction. Unless the Architect or Owner objects to the Contractor’s 

proposed alternative, the Contractor shall perform the Work using its alternative means, methods, techniques, 

sequences, or procedures.  

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 

on behalf of, the Contractor or any of its Subcontractors. The Contractor shall coordinate and supervise the work 

performed by Subcontractors so that the Project as a whole can be completed in a professional and prompt manner. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 

such portions are in proper condition to receive subsequent Work. 

 

§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work. 

 

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with 

Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions 

only with the consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or 

Construction Change Directive. 

 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them, or anyone unfit to perform work at a school . The Contractor shall be responsible 

for conducting any and all necessary background checks of its employees.   The Owner shall have the right to 

request that the Contractor remove any employee from working on the Project. Nothing herein shall be deemed to 

create or establish an employer-employee relationship between the Owner and the Contractor (or its employees, 

Subcontractors or agents).  

 

§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 

Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 

Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be 

free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 

Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s 

warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the 

Contractor or its agents or Subcontractors, improper or insufficient maintenance, improper operation, or normal 

wear and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to 

the kind and quality of materials and equipment. Nothing herein shall be deemed to limit any other warranties 

required by the Contract Documents, nor shall it limit any other remedies available at law or equity; in addition, 
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nothing herein shall be deemed to limit the Contractor’s responsibility to repair or replace any damaged materials or 

defective workmanship.  

 

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in 

the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 

The Contractor agrees to assign to the Owner at the time of final completion of the Work any and all manufacturer’s 

warranties relating to materials and labor used in the Work and further agrees to perform the Work in such a manner 

so as to preserve any and all such warranties.     

 

§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 

to go into effect. 

 

§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 

permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 

execution and completion of the Work that are customarily secured after execution of the Contract and legally 

required at the time bids are received or negotiations concluded. 

 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities applicable to performance of the Work. The Contractor 

shall review, be familiar with, and comply with all applicable local, state and federal statutory, regulatory and code 

requirements applicable to performance of the Work, including, but not limited to Connecticut State Department of 

Education and Department of Administrative Services requirements. The Contractor’s performance of the Work, and 

that of its agents and subcontractors, shall conform to all applicable requirements imposed by governmental 

authorities having jurisdiction over the Project 

 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 

rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 

for such Work and shall bear any and all costs and expenses attributable to correction. 

 

§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 

that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 

unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 

construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 

provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 

after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect 

determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required 

for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum 

or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from 

those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect 

shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s 

determination or recommendation, that party may submit a Claim as provided in Article 15. 

 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 

suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 

notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 

the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 

shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 

Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 

Article 15. 

 

§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
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but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 

objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, 

and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum 

but not in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 

costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 

Section 3.8.2.2. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

 

§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 

at the Project site at all times during performance of the Work. The superintendent shall represent the Contractor, 

and communications given to the superintendent shall be as binding as if given to the Contractor. 

 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of 

the name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect 

may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 

superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 

period shall constitute notice of no reasonable objection. 

 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 

which shall not unreasonably be withheld or delayed.  

 

§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 

information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 

Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 

Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 

completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 

completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 

appropriate intervals as required by the conditions of the Work and Project. 

 

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 

submittal schedule, shall submit a detailed submittal schedule for the Architect’s approval. The Architect’s approval 

shall not be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 

construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 

submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 

Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 

required for review of submittals. 

 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 

the Owner and Architect. 

 

§ 3.11 Documents and Samples at the Site 
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 

Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 

changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 

similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, 

and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 

constructed. 
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§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 

the Work. 

 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 

and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 

by which the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 

is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 

in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. 

Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the 

Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that 

are not required by the Contract Documents may be returned by the Architect without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 

Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 

accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 

schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 

the Owner or of Separate Contractors. 

 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 

the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 

materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 

coordinated the information contained within such submittals with the requirements of the Work and of the Contract 

Documents. 

 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 

and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 

approved by the Architect. 

 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 

of responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of 

Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the 

Architect of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 

deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 

authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 

Drawings, Product Data, Samples, or similar submittals, by the Architect’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 

absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 

 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 

responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 

required to provide professional services in violation of applicable law. 

 

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 

equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 

specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 

upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 

Contractor shall cause such services or certifications to be provided by an appropriately licensed design 
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professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop 

Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the 

Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written 

approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy 

and accuracy of the services, certifications, and approvals performed or provided by such design professionals, 

provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 

services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other 

appropriate action on submittals only for the limited purpose of checking for conformance with information given 

and the design concept expressed in the Contract Documents. 

 

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 

performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 

the time and in the form specified by the Architect. 

 

§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 

rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 

encumber the site with materials or equipment.  The Contractor shall only use specifically assigned areas for 

parking, storage of materials, and construction operations.   

 

§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 

make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 

existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 

by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 

except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 

withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 

cutting or otherwise altering the Work. 

 

§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 

rubbish caused by operations under the Contract.  On a regular basis during the performance of the Work (and upon 

completion of the Work), the Contractor shall remove waste materials, rubbish, the Contractor’s tools, construction 

equipment, machinery, and surplus materials from and about the Project. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 

Owner shall be entitled to reimbursement from the Contractor. 

 

§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 

located. 

 

§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 

of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 

shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer 

or manufacturers is required by the Contract Documents, or where the copyright violations are contained in 

Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a 

copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the 

loss unless the information is promptly furnished to the Architect. 

 

§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner (and its 

officers, employees, members, agents and insurers), Architect, Architect’s consultants, and agents and employees of 

any of them from and against claims, damages, losses, and expenses, including but not limited to attorneys’ fees, 
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arising out of or resulting from performance of the Work or from this Contract (including but not limited to any 

breach of any obligation or liability arising thereunder) by the Contractor or any of its officers, members, 

employees, agents, subcontractors or consultants (including any claims brought by subcontractors), provided that 

such claim, damage (including punitive damages) , loss, or expense is attributable to bodily injury, sickness, disease 

or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused 

by the negligent, reckless or intentional acts or omissions of the Contractor, a Subcontractor, anyone directly or 

indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim, 

damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed 

to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or 

person described in this Section 3.18.  In addition, the Contractor waives any right to maintain or file any 

mechanic’s lien or claims against the premises (or part thereof) on account of any work, labor or materials furnished 

under the Agreement.  

 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the 

Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be 

liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of 

damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ 

compensation acts, disability benefit acts, or other employee benefit acts. 

 

ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 

the Agreement. 

 

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 

shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. 

Consent shall not be unreasonably withheld. 

 

§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 

an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 

The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 

Documents. 

 

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 

with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 

and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 

fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 

make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 

not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or 

procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 

Contractor’s rights and responsibilities under the Contract Documents. 

 

§ 4.2.3 On the basis of the site visits and observations , the Architect will keep the Owner reasonably informed about 

the progress and quality of the portion of the Work completed, and promptly report to the Owner (1) known 

deviations from or non-conformance with the Contract Documents, (2) known deviations from the most recent 

construction schedule submitted by the Contractor, and (3) defects and deficiencies observed in the Work. The 

Architect will not be responsible for the Contractor’s failure to perform the Work in accordance with the 

requirements of the Contract Documents. The Architect will not have control over or charge of, and will not be 

responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or any other 

persons or entities performing portions of the Work. 

 

§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 

services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any 

direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by 

and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 
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suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 

Owner. The Contract Documents may specify other communication protocols. 

 

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 

and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

 

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 

Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 

Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 

However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 

exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 

suppliers, their agents or employees, or other persons or entities performing portions of the Work. 

 

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 

such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 

with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 

taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 

submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 

judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 

accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 

installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 

required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 

Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval 

of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s 

approval of a specific item shall not indicate approval of an assembly of which the item is a component. 

 

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor 

changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 

recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 

 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 

of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 

Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 

assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 

Section 9.10. 

 

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 

carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 

duties, responsibilities and limitations of authority of the Project representatives. 

 

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 

Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 

will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 

 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 

from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 

and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 

show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 

 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents and if approved by the Owner. 

 

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 

Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 

reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 

Specifications in response to the requests for information. 
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ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of 

the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 

number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 

does not include a Separate Contractor or the subcontractors of a Separate Contractor. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-

subcontractor. 

 

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 

Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 

Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 

receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 

reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 

Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. 

 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 

Contractor has made reasonable objection. 

 

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 

Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 

rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 

be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 

shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 

Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 

in submitting names as required. 

 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 

or Architect makes reasonable objection to such substitution. 

 

§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 

performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 

toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 

In addition, such written agreement between the Contractor and any Subcontractor shall provide that the Owner is a 

third party beneficiary of said agreement,  Each subcontract agreement shall preserve and protect the rights of the 

Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor 

so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically 

provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against the 

Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the 

Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 

Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 

copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 

Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 

be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 

such documents available to their respective proposed Sub-subcontractors. 

 

§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 

that 
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.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 

 

§ 5.4.2 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor contractor or other entity.  

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 

agreements. The Owner reserves the right to perform construction or operations related to the Project with the 

Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 

to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and 

waiver of subrogation.  The Owner retains the right during the Work to have access to the Project at all times.    

 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 

on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 

each separate Owner-Contractor Agreement. 

 

§ 6.1.3 Except where otherwise provided in the Contract Documents, the Owner shall provide for coordination of 

the activities of the Owner’s own forces and of each Separate Contractor with the Work of the Contractor, who shall 

cooperate with them. The Contractor shall participate with any Separate Contractors and the Owner in reviewing 

their construction schedules. The Contractor shall make any revisions to its construction schedule deemed necessary 

after a joint review and mutual agreement. The construction schedules shall then constitute the schedules to be used 

by the Contractor, Separate Contractors, and the Owner until subsequently revised. 

 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 

related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate 

Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, 

including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 

 

§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s construction and operations with theirs as required by the Contract Documents. 

 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 

the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 

promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 

Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 

Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 

Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 

completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 

for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 

apparent. 

 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 

Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner 

shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, 

improperly timed activities, damage to the Work or defective construction. 

 

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 

partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 

described for the Contractor in Section 3.14. 
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§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 

respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 

Owner may clean up and the Architect will allocate the cost among those responsible. 

 

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents. 

 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A 

Construction Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by 

the Contractor. 

 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 

Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 

Construction Change Directive, or order for a minor change in the Work. 

 

§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 

Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum (with said adjustment being final, and 

terminating any further claims for compensation or reimbursement for the Contractor); and 

.3 The extent of the adjustment, if any, in the Contract Time. 

 

§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and agreed to and signed by 

the Owner and Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract 

Sum or Contract Time, or both. The Owner may by Construction Change Directive, without invalidating the 

Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions, or 

other revisions, the Contract Sum and Contract Time being adjusted accordingly. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order. 

 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 

based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or 

.4 As provided in Section 7.3.4. 

 

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 

Sum, the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those 

performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for 

overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable 

amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the 

Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 

provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 

workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 

consumed; 
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.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 

related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 

 

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 

accordance with applicable provisions of Article 15. 

 

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 

the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 

Contract Time. 

 

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 

be effective immediately and shall be recorded as a Change Order. 

 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 

net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 

credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 

be figured on the basis of net increase, if any, with respect to that change. 

 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 

may request payment for Work completed under the Construction Change Directive in Applications for Payment. 

The Architect will make an interim determination for purposes of monthly certification for payment for those costs 

and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 

reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 

as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 

 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 

adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 

agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 

issued for all or any part of a Construction Change Directive. 

 

§ 7.4 Minor Changes in the Work 
With the approval of the Owner, the Architect may order minor changes in the Work that are consistent with the 

intent of the Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the 

Contract Time. The Architect’s order for minor changes shall be in writing. If the Contractor believes that the 

proposed minor change in the Work will affect the Contract Sum or Contract Time, the Contractor shall notify the 

Architect and shall not proceed to implement the change in the Work. If the Contractor performs the Work set forth 

in the Architect’s order for a minor change without prior notice to the Architect that such change will affect the 

Contract Sum or Contract Time, the Contractor waives any adjustment to the Contract Sum or extension of the 

Contract Time. 

 

ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work. 

 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

 

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined. 
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§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the 

Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence 

the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner. 

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time. 

 

§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or 

neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in 

the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions 

documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay 

authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the 

Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such 

reasonable time as the Architect may determine. 

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

 

 

 
 

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 

payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 

 

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 

contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 

inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 

 

§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 

detailed schedule of values to the Architect and Owner  before the first Application for Payment, allocating the 

entire Contract Sum to the various portions of the Work. The schedule of values shall be prepared in the form, and 

supported by the data to substantiate its accuracy, required by the Architect and Owner. This schedule, unless 

objected to by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. Any 
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changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its 

accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing 

the Contractor’s subsequent Applications for Payment. 

 

§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 

Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 

Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 

data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 

requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 

provided for in the Contract Documents. 

 

§ 9.3.1.1  Payments for changes in the Work which have not been approved through a Change Order will not be 

included in the Application for Payment.   

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 

Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 

whom the Contractor intends to pay. 

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments (less any agreed upon retainage set forth 

herein) shall be made on account of materials and equipment delivered and suitably stored at the site for subsequent 

incorporation in the Work. If approved in advance by the Owner, payment may similarly be made for materials and 

equipment suitably stored off the site at a location agreed upon in writing. Payment for materials and equipment 

stored on or off the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the 

Owner to establish the Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and 

shall include the costs of applicable insurance, storage, and transportation to the site, for such materials and 

equipment stored off the site. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 

Payment all Work for which Certificates for Payment have been previously issued and payments received from the 

Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, 

security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities 

that provided labor, materials, and equipment relating to the Work. 

 

§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) 

issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 

Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is 

properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as 

provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the 

Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1. 

 

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 

based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 

Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 

Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 

certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 

Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 

deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 

Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) 

made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 

construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 

from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 

payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 

paid on account of the Contract Sum. 
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§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 

to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 

be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 

Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 

amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 

make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 

subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 

such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 

is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 

security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 

materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;  

.7 failure to carry out the Work in accordance with the Contract Documents, or  

.8 failure to maintain specified or required record related to the Work.  

 

Notwithstanding any provision in this Contract, no compensation shall be paid by the Owner for any services or 

costs incurred as a result of a) the default or breach of this Contract by the Contractor or Subcontractor, b) the 

untimely or delayed delivery of services or late completion of the Project, c) the Contractor’s or Subcontractor’s 

non-compliant work, errors or omissions, or d) the negligent or intentional acts or omissions of the Contractor 

Manager, Subcontractor or their agents or employees.  Such costs shall be borne by the Contractor or responsible 

Subcontractor.  Nothing herein shall be deemed to affect the Owner’s ability to pursue any and all remedies at law or 

in equity.   

 
§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, 

in whole or in part, that party may submit a Claim in accordance with Article 15. 

 

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 

 

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 

issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 

payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 

joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next 

Application for Payment.  Nothing in such joint payment shall be deemed to create a contractual relationship 

between the Owner and the Subcontractor.  

 

§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment as to undisputed 

items. in the manner and within the time provided in the Contract Documents, and shall so notify the Architect. 

 

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 

Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 

the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 

agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 

manner. 

 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages 

of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 

account of portions of the Work done by such Subcontractor. 
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§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly 

paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the 

Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors 

and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 

obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 

required by law. 

 

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 

9.6.2, 9.6.3 and 9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 

be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 

under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 

require money to be placed in a separate account and not commingled with money of the Contractor, create any 

fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 

award of punitive damages against the Contractor for breach of the requirements of this provision. 

 

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 

defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees 

and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of 

any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 

approved by the applicable court, when required, the Contractor may substitute a surety bond for the property 

against which the lien or other claim for payment has been asserted. 

 

§ 9.7 Failure of Payment 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 

receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 

after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 

dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 

Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 

the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-

up, plus interest as provided for in the Contract Documents.  In no event shall the Contractor stop the Work in 

connection with any withholding of payment relating to a good faith dispute    

 

§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when 1) the Work or designated portion 

thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize 

the Work for its intended use, 2) there has been an issuance of any necessary Certificate of Occupancy, and 3) the 

premises have been cleaned as set forth in this Agreement. 

 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 

items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 

responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 

designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 

included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 

that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 

shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 

by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 

determine Substantial Completion. 
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 

Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish 

responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 

insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the 

Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 

of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 

 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if 

any, the Owner shall make payment of retainage applying to the Work as set forth in this Agreement or designated 

portion thereof. Such payment shall be adjusted for Work that is incomplete or not in accordance with the 

requirements of the Contract Documents. 

 

§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 

to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or 

use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 

accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, 

maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for 

correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor 

considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided 

under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The 

stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if 

no agreement is reached, by decision of the Architect. 

 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly 

inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of 

the Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 

constitute acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 

receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect 

finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will 

promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and 

belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance 

with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final 

Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation 

that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 

fulfilled. 

 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 

to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 

with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 

Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the 

Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract 

Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as 

manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data 

establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims, 

security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated 

by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may 

furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or 

encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the 



AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 

by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 

International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil 

and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 

10:01:35 ET on 04/11/2019 under Order No.4971415292 which expires on 03/22/2020, and is not for resale. 

User Notes:  (1447584854) 

 

30 

 

Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, 

claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees. 

 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 

of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 

Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 

Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 

the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 

Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for 

that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 

certification of such payment. Such payment shall be made under terms and conditions governing final payment, 

except that it shall not constitute a waiver of Claims. 

 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of  warranties required by the Contract Documents;  

.4  latent defects, or 

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 

claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 

final Application for Payment. 

 

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs 

in connection with the performance of the Contract.  The Contractor shall assume sole responsibility for providing a 

safe place for the performance of the Work. The Owner assumes no liability or responsibility for the safety of the 

project site.     

 

§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury, or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 

of construction. 

 

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 

protection from damage, injury, or loss. 

 

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 

the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 

against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 

the safeguards. 

 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 

by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
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Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 

extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 

indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable 

to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 

Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 

designated by the Contractor in writing to the Owner and Architect. 

 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 

create an unsafe condition. 

 

§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 

others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall 

be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 

sufficient detail to enable the other party to investigate the matter. 
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§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 

regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 

addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 

injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
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polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing 

the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition. 

 

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to 

verify the presence or absence of the material or substance reported by the Contractor and, in the event such material 

or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 

Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of 

persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are 

to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect 

will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or 

entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed 

by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable 

objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon 

written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 

appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs 

of shutdown, delay, and start-up.  If hazardous material is determined to be present, the Contractor shall cooperate 

with the Owner to coordinate the Work in conjunction with the remediation of the site.      

 

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 

Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against 

claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 

performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 

death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 

expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 

(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence 

of the party seeking indemnity. 

 

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 

Contractor brings to the site unless such materials or substances are required by the Contract Documents. The 

Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the 

extent of the Contractor’s fault or negligence in the use and handling of such materials or substances. 

 

§ 10.3.5 The Contractor shall reimburse and  indemnify, defend and hold harmless the Owner for the cost and 

expense the Owner incurs (1) for remediation of hazardous materials or substances the Contractor brings to the site 

and negligently handles, or (2) where the Contractor fails to perform its obligations under Section 10.3.1, except to 

the extent that the cost and expense are due to the Owner’s fault or negligence. 

 

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency 

for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by 

the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 

 

§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 

prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor 

on account of an emergency shall be determined as provided in Article 15 and Article 7. 

 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 

insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 

Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 

commercial general liability policy or as otherwise described in the Contract Documents. 

 

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 

conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
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from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 

located. 

 

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 

authorize a copy to be furnished. 

 

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 

date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 

the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation 

or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from 

an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 

procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 

the Contractor of any contractual obligation to provide any required coverage. 

 

§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 

companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.  

 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 

property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 

Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 

receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance 

that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the 

failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably 

adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the 

insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change 

Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the 

Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable 

costs and damages attributable thereto. 

 

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days 

of the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 

required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 

cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 

Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage 

has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract 

Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the 

insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the 

insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner 

shall not relieve the Owner of any contractual obligation to provide required insurance. 

 

§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-

subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 

Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for 

damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required 

by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds 

of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the 

individuals and entities identified above from the Architect, Architect’s consultants, Separate Contractors, 

subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity 

agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of 

subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a 

duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance 
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premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged 

property. 

 

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 

to the site by property insurance under policies separate from those insuring the Project, or if after final payment 

property insurance is to be provided on the completed Project through a policy or policies other than those insuring 

the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 

accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this 

separate property insurance. 

 

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 

use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 

Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 

fire or other hazards however caused. 

 

§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 

fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 

requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 

Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the 

Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner. 

 

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 

settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from 

receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, 

the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the 

Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, 

if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and 

Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount 

allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the 

allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and 

Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. 

Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 

the damaged or destroyed Work. 

 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 

expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 

Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 

to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 

Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to 

the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 

Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 

 

§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 

the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or 

completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 

uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 

shall be at the Contractor’s expense. 
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§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 

Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 

established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, 

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 

shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the 

Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the 

condition. If the Contractor fails to correct nonconforming Work within a reasonable time during that period after 

receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5. 

 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 

performed after Substantial Completion by the period of time between Substantial Completion and the actual 

completion of that portion of the Work. 

 

§ 12.2.2.3  

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or 

Separate Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of 

Work that is not in accordance with the requirements of the Contract Documents. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 

the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 

may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 

Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

 

§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 

choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 

Arbitration Act shall govern Section 15.4. 

 

§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 

representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 

in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 

other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 

legally responsible for all obligations under the Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 

financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 

The Contractor shall execute all consents reasonably required to facilitate the assignment. 

 

§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 

by law. 
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§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 

afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 

breach thereunder, except as may be specifically agreed upon in writing. 

 

§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 

timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 

procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until 

after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 

approvals where building codes or applicable laws or regulations so require. 

 

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 

authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, 

or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 

when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 

costs, except as provided in Section 13.4.3, shall be at the Owner’s expense. 

 

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, 

shall be at the Contractor’s expense. 

 

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Architect. 

 

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 

Architect will do so promptly and, where practicable, at the normal place of testing. 

 

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 

 

§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate 

the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place 

where the Project is located. 

 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 

through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 

other persons or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 

be stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 

stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 

made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 

 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 

Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 

repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, 
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constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days 

in any 365-day period, whichever is less. 

 

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 

notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, 

as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.  

 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 

Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing 

portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 

days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in 

Section 14.1.3. 

 

§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 

between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

 

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 

sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 

Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 

of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 

incurred by the Owner in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 

may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 

survive termination of the Contract. 

 

§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 

whole or in part for such period of time as the Owner may determine. 

 

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 

adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 

for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

 

§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
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§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 

shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 

properly executed; costs incurred by reason of the termination, including costs attributable to termination of 

Subcontracts; and the termination fee, if any, set forth in the Agreement.     

 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in 

the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other 

disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The 

responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require 

the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents. 

 

§ 15.1.2 Time Limits on Claims 
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 

related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the 

requirements of the binding dispute resolution method selected in the Agreement and within the period specified by 

applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work except 

for actions for indemnification as provided by law (including Public Act 15-28). The Owner and Contractor waive 

all Claims and causes of action not commenced in accordance with this Section 15.1.2. except for actions for 

indemnification as provided by law (including Public Act 15-28) 

 

§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to 

the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as 

the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 

occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 

giving rise to the Claim, whichever is later. Nothing herein shall be deemed to affect the Owner’s ability to pursue 

any and all remedies at law or in equity. 

 

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 

other party. In such event, no decision by the Initial Decision Maker is required. 

 

§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 

and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 

continue to make payments in accordance with the Contract Documents.  

 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 

decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 

Certificates for Payment in accordance with the decision of the Initial Decision Maker. 

 

§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 

shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is 

not required for Claims relating to an emergency endangering life or property arising under Section 10.4. 
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§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 

Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 

delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary. 

 

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 

documented by data substantiating that weather conditions were abnormal for the period of time, could not have 

been reasonably anticipated, and had an adverse effect on the scheduled construction. 

 

§ 15.1.7 Waiver of Claims for Consequential Damages 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to 

this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

business and reputation, and for loss of management or employee productivity or of the services of 

such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 

personnel stationed there, for losses of financing, business and reputation, and for loss of profit, 

except anticipated profit arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 

in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 

liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

 

§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of 

the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall 

be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, 

unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial 

decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been 

rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the 

Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the 

Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the 

Contractor and persons or entities other than the Owner. 

 

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 

more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 

data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 

or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 

lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 

Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 

Claim. 

 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 

information from either party or from persons with special knowledge or expertise who may assist the Initial 

Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 

such persons at the Owner’s expense. 

 

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 

supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 

response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 

data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 

receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 

in whole or in part. 

 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating 

that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state 

the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 

Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 
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on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 

dispute resolution. 

 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of 

Section 15.2.6.1. 

 

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 

other party file for mediation. If such a demand is made and the party receiving the demand fails to file for 

mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding 

dispute resolution proceedings with respect to the initial decision. 

 

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 

any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 

may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

 

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 

accordance with applicable law to comply with the lien notice or filing deadlines. 

 

§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those 

waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent 

to binding dispute resolution. 

 

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 

otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 

writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 

The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 

mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 

mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 

parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 

to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 

 

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 

dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 

other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 

file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 

dispute resolution proceedings with respect to the initial decision. 
 
§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 

place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 

mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 

 

§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 

Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 

agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place 

where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be 

made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the 

arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to 

that party on which arbitration is permitted to be demanded. 

 

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 

mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 

on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 

written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 

legal or equitable proceedings based on the Claim. 
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§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 

accordance with applicable law in any court having jurisdiction thereof. 

 

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 

duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 

having jurisdiction thereof. 

 

§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 

provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations 

to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 

similar procedural rules and methods for selecting arbitrator(s). 

 

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may include by joinder persons or entities substantially involved in a common question of law or fact whose 

presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 

consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not 

constitute consent to arbitration of any claim, dispute or other matter in question not described in the written 

consent. 

 

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 

this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the 

Owner and Contractor under this Agreement. 
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SECTION 00 7313 - SUPPLEMENTARY GENERAL CONDITIONS 
 

GENERAL 

 

The following supplements modify certain Articles of AIA Document A201™–2007 “General Conditions of the 

Contract for Construction”.  These supplements, replacements or revisions shall take precedence over the 

requirements of the AIA A201 General Conditions. 

 

Where any Article of AIA Document A201 General Conditions is modified, or any Section, is modified or deleted 

by these Supplementary General Conditions, the unaltered portions of that Section shall remain in effect. 

ARTICLE 1 – GENERAL PROVISIONS 

 

Section 1.1.5 - ADD the following to the end of the Section: 

  

“Dimensions indicated on the Drawings govern scale measurements; and large scale drawings govern small scale 

drawings.  Drawings are complimentary, and specific items of work are shown only where most appropriate for 

clarity.” 

 

Section 1.1.7 – In the fourth line, DELETE the word “Specifications” and insert the following: 

  

 “…technical specifications, general requirements, schedules, details…” 

 

Section 1.1.9 - ADD the following new Section: 

 

1.1.9 DIVISION 01 – GENERAL REQUIREMENTS  

 

Sections of Division 01 – General Requirements shall govern the execution of the Work described by 

the technical sections contained in Divisions 02 through 33 of the Project Manual. 

 

Section 1.2.1 - ADD the following to the end of the Section: 

  

In the event of conflicts or discrepancies among the Contract Documents, interpretations will be based on the 

following priorities: 

 

.1 Modifications 

.2 The Agreement 

.3 Addenda, with those of later date having precedence over those of earlier date 

.4 The Supplementary General Conditions 

.5 The General Conditions of the Contract for Construction 

.6 Division 01 of the Specifications 

.7 Drawings and Divisions 02 through 33 of the Specifications 

.8 Other documents specifically enumerated in the Agreement as part of the Contract Documents 

.9 In the event of conflicts or discrepancies between Drawings and Divisions 02 through 33 of the 

Specifications, or within or among the Contract Document and not clarified by Addendum, the better 

quality or greater quantity of work and/or materials shall be provided in accordance with the Architect’s 

interpretation. 
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ARTICLE 2 – OWNER 

  

ARTICLE 3 – CONTRACTOR 

 

Section 3.2.2 - ADD the following new Sections: 

 

.1 After reporting in writing to the Architect any error, inconsistency or omission it may discover, the 

Contractor shall not proceed with work so affected without the Architect’s written modifications to the 

Drawings and/or Specifications. 

.2 Requests for Information are defined, and processing procedures are described in Section 3.19 of these 

Supplementary General Conditions. 

 

Section 3.4.2 - ADD the following new Sections: 

 

3.4.2.1 After the Contract has been executed, the Owner and the Architect will consider a formal request 

for the substitution of products in lieu of those specified, only under the conditions set forth in Division 01 

Section "Substitution Requirements”. By making requests for substitutions, the Contractor: 

 

.1 Represents that it has personally investigated the proposed substitute product and determined that it is 

equal to or superior in all respects to that specified; 

.2 Represents that it shall provide the same warranty for the substitution that it would have for the product 

specified; 

.3 Certifies that the cost data presented is complete and includes all related costs under this Contract, but 

excludes costs under separate contracts and excludes the Architect’s redesign costs, and waives all 

claims for additional costs related to the substitution that subsequently become apparent; and 

.4 Shall coordinate the installation of the accepted substitute, making such changes as may be required for 

the Work to be complete in all respects. 

 

3.4.2.2 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the 

Architect for reviewing the Contractor’s proposed substitutions and making agreed-upon changes in the 

Drawings and Specifications resulting from such substitutions. 

 

Section 3.4 - ADD the following new Section: 

 

3.4.4   The requirements of these Sections do not waive the Contractor’s responsibility of complying with 

the requirements of the Contract Documents when these requirements exceed those of laws, ordinances, 

rules, regulations and orders of any public authority bearing on the Work. 

 

Section 3.5 – NUMBER the text Section 3.5.1 and ADD the following new Section 3.5.2: 

 

3.5.2   This warranty shall be in effect for one year from the date of issuance of the Certificate of 

Substantial Completion for the Project or designated portions thereof, and shall be in addition to, not a 

substitute for, any other rights of the Owner required by the Contract Documents or under local law. 
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Section 3.6 - NUMBER the text Section 3.6.1 and ADD the following Section 3.6.2: 

 

3.6.2 Contractor shall be familiar with the current regulations of the Department of Revenue Service.  

The tax on materials, supplies or products purchased for this Project and exempted by such regulations shall 

not be included in the Contract Sum.  The Owner will furnish tax exemption number to the successful 

Bidder. 

 

Section 3.7.1 – ADD the following new Section(s): 

 

.1 Before commencing Work, the Contractor shall submit proof, in writing, that required permits have 

been obtained.  Contractor is required to furnish drawings of each building for permitting. 

 

Section 3.7 - ADD the following new Section: 

 

3.7.6 The requirements of these Sections do not waive the Contractor’s responsibility of complying 

with the requirements of the Contract Documents when these requirements exceed those of laws, 

ordinances, rules, regulations and orders of any public authority bearing on the Work. 

 

Section 3.9.3 - ADD the following new Section: 

 

.1 The Contractor’s project manager, superintendent and other site assistants shall be satisfactory 

to the Owner, based upon credentials submitted by the Contractor.  The Contractor’s site 

representatives shall be changed by the Contractor only with consent of the Owner.  If the 

Contractor’s site representatives are unsatisfactory to the Owner, the Contractor shall substitute 

other qualified site representatives.” 

 

Section 3.12 - ADD the following new Section: 

 

3.12.11  The Architect’s review of Contractor’s submittals will be limited to examination of an initial 

submittal and two (2) resubmittals. The Owner is entitled to obtain reimbursement from the Contractor for 

amounts paid to the Architect for evaluation of additional resubmittals. 

  

Section 3.18.1 - DELETE in its entirety and SUBSTITUTE the following Section: 

 

3.18.1 To the fullest extent permitted by law, the Contractor shall: 

 

.1 Be responsible for, indemnify and hold harmless the Owner, the Architect, the Architect’s consultants, 

their employees, representatives and agent against any and all loss, cost or expense, including 

reasonable attorney’s fees, resulting from claim whether or not reduced to a judgment, for bodily injury 

to or death of any person or for loss of or damage to property, including special, indirect or 

consequential damages; 

.2 Reimburse the Owner for all loss, cost or expense for injury to or death of an employee of the Owner, 

or for loss of or damage to the Owner’s property, including loss of use of property and facilities arising 

out of or manner resulting from the negligence of the Contractor, a Subcontractor or their 

representatives or agents, or from the breach by the Contractor or Subcontractor of a statutory or 

regulatory duties or obligation whether or not due to negligence.  A loss, cost or expense resulting from 

the joint negligence of the Owner and the Contractor or Subcontractor will be shared jointly by the 

Owner and the Contractor.  The Contractor shall not be held liable for losses, cost or expense resulting 

solely from the negligence of the Owner; 
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.3 Release the Owner, the Architect, the Architect’s consultants, and their employees, representatives and 

agents, from claims and shall indemnify and hold harmless the Owner, the Architect, the Architect’s 

consultants, and their employees, representatives and agents from loss, cost or expense arising out of or 

incident to the Work resulting from a claim, loss, or damage to machinery, tools and equipment of the 

Contractor, Subcontractors, or their employees, or for injury to or death of employees of the Contractor, 

Subcontractors, or their employees whether or not resulting from the negligence of or the breach of a 

statutory or regulatory obligation or duty by the Contractor, Subcontractors, the Owner, the Architect, 

or the Architect’s consultants. 

.4 Notwithstanding the above provisions, the Owner will release the Contractor, Subcontractors, and their 

employees or agents from a claim, loss, or damage to property of the Owner covered by the Owner’s 

Fire Insurance caused by perils covered therein, including loss sustained by the Owner due to loss of 

use of his property and facilities as a result of physical damage caused directly by such perils, unless 

caused by the Contractor’s negligence, in which event the Contractor shall be responsible only to the 

maximum amount of the Owner’s deductibles; and 

.5 Shall uphold these provisions of indemnity for the life of the Contract.” 

 

Section 3.19 – ADD the following new Section and appurtenant Sections: 

 

3.19 REQUESTS FOR INFORMATION (RFI) 

 

3.19.1 In the event the Contractor or Subcontractor, at any tier, determines that some portion of the 

Drawings, Specifications, or other Contract Documents requires clarification or interpretation by the 

Architect, the Contractor shall submit a Request for Information in writing to the Architect.  Requests for 

Information may only be submitted by the Contractor.  The Contractor shall clearly and concisely set forth 

the issue for which clarification or interpretation is sought and why a response is needed from the Architect.  

In the Request for Information, the Contractor shall set forth an interpretation or understanding of the 

requirement along with reasons why such an understanding was reached. 

3.19.2 The Architect will review all Requests for Information to determine whether they are Requests 

for Information within the meaning of this term.  If the Architect determines that the document is not a 

Request for Information, it will be returned to the Contractor. 

3.19.3 Responses to Requests for Information shall be issued within ten (10) working days of receipt of 

the request from the Contractor, unless the Architect determines that a longer time is necessary to provide 

an adequate response.  If a longer time is determined necessary by the Architect, the Architect will, within 

ten (10) working days of receipt of the request, notify the Contractor of the anticipated response time.  If the 

Contractor submits a Request for Information on an activity with ten (10) working days or less of flexibility 

on the current project schedule, the Contractor shall not be entitled to time extension due to the time it takes 

the Architect to respond to the request provided that the Architect responds within the ten (10) working 

days set for the above. 

3.19.4 Responses from the Architect will not change requirements of the Contract Documents.  In the 

event the Contractor believes that a response to a Request for Information will cause a change to the 

requirements of the Contract Documents, the Contractor shall immediately give written notice to the 

Architect stating that the Contractor considers the response to be a contract modification which requires a 

Change Order.  Failure to give such written notice immediately shall waive the Contractor’s right to seek 

additional time or cost under Article 7 – “Changes in the Work” of these General Conditions.” 
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ARTICLE 4 – ARCHITECT 

 

Section 4.2 – ADD the following new Section: 

 

4.2.2.1  The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect 

for site visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work. 

ARTICLE 7 – CHANGES IN THE WORK 

 

Section 7.3.7 - At the end of the first sentence, DELETE the words “… an amount for overhead and profit as set 

forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount.”, and 

SUBSTITUTE the following: 

 

“… an allowance for overhead and profit in accordance with Section 7.3.11.” 

 

Section 7.3 - ADD the following new Section: 

 

7.3.11 If the cost or credit to the Owner resulting from a change in the Work is determined under Section 

7.3.7, the allowance for the combined overhead and profit added to the net costs shall be based on the 

following schedule: 

 

.1 For the Contractor, for work performed by the Contractor’s own forces, 10 percent applied to the cost. 

.2 For the Contractor, for work performed by the Contractor’s Subcontractor(s), 5 percent applied to the 

cost of the work of the Subcontractor(s). 

.3 For each Subcontractor or sub-subcontractor, for work performed by that Subcontractor’s or his sub-

subcontractor’s own forces, 10 percent applied to the net cost of the work. 

.4 For each Subcontractor, on work performed by the Subcontractor’s sub-subcontractor, 5 percent 

applied to the net cost of the work of the sub-subcontractor. 

.5 For changes involving the Contractor and/or any Subcontractor, the total added net costs shall be 

combined prior to application of the allowance for the Contractor’s overhead and profit. 

.6 The total allowance for overhead and profit applied to changes in the Work shall not exceed 20 

percent of the net cost of those changes. 

.7 Costs to which overhead and profit is to be applied shall be determined in accordance with Section 

7.3.7. 

.8 To facilitate verification of quotations for extras or credits, all proposals, except those so minor that 

their propriety can be seen by inspection, shall be accompanied by a complete itemization of costs 

including labor, materials and Subcontracts.  Labor and materials shall be itemized in the manner 

prescribed above.  Where major cost items are Subcontracts, they shall be itemized also.  Under no 

circumstances will an added cost or credit in an amount over $500 be approved without such 

itemization.” 

ARTICLE 8 – TIME 

 

Section 8.1.4 – DELETE Section 8.1.4 and SUBSTITUTE the following: 

 

8.1.4 The term “day” as used in the Contract Documents shall mean working day, excluding weekends 

and legal holidays for intervals less than or equal to 15 days.  For intervals of time greater than 15 days, 

“day” shall mean calendar day.  



 

 

BUILDINGS: Ellis Clark Regional Agriscience & Technology Program S/L/A/M – 18092.00 

REGIONAL SCHOOL DISTRICT #14 SUPPLEMENTARY GENERAL CONDITIONS 

STATE PROJECT No. 214-0094 VA/EA 00 7313 - 6 

 

ARTICLE 9 – PAYMENTS AND COMPLETION 

 

Section 9.2 – ADD the following sentence to the end of the Section: 

 

"Requirements for the format and content of the Schedule of Values are described in Division 01 Section 

"Payment Procedures"." 

 

Section 9.3.1 – ADD the following new Sections: 

 

.3 Requirements for the format and content of each Application for Payment are described in Division 01 

Section "Payment Procedures." 

.4 Requirements for the format and content of Waivers of Mechanics Lien are described in Division 01 

Section "Payment Procedures." 

.5 During the course of the Project, the Contractor shall prepare and review with the Architect a 

preliminary draft of each Application for Payment, in order to expedite the monthly payment procedure.  

The preliminary draft will ensure agreement between the Contractor and Architect for amounts 

requested for payment, before final copies of each Application are prepared and formally submitted. 

.6 Until the Work reaches Substantial Completion, the Owner will pay ninety percent (90%) of the amount 

due to the Contractor at the time of each Application for Payment. 

 

Section 9.3.2 – ADD the following new Section: 

 

.1 No provision of this Section shall be construed to relieve the Contractor from sole responsibility: 

 

a) for the care and protection of materials and work installed in the building, or materials 

stored on the project site; 

b) for the restoration of damaged work, and replacement of damaged or stolen materials; or 

c) as a waiver of rights of the Owner to require fulfillment of all terms and conditions of the 

Contract. 

 

.2 Several items referred to in Section 9.3.2 may be covered by property insurance required by Section 

11.3.1 of these Supplementary Conditions.  The Contractor shall remain responsible for the care and 

protection of materials and work installed in the building, or materials stored on the project site, and not 

covered by said property insurance. 

 

Section 9.6 - ADD the following new Section: 

 

9.6.8 Failure to furnish Waivers of Lien or evidence of prior payments to all current accounts will be 

considered sufficient grounds for withholding partial payments. 

 

Section 9.7 – MODIFY the Section as follows: 

 

In the first sentence after the words “…Owner does not pay the Contractor within…”, DELETE the word 

“seven” and SUBSTITUTE the word “fourteen”. 

In the first sentence after the words “…then the Contractor may, upon…”, DELETE the word “seven” and 

SUBSTITUTE the word “ten”. 

Section 9.8.3 – ADD the following new Section: 



 

 

BUILDINGS: Ellis Clark Regional Agriscience & Technology Program S/L/A/M – 18092.00 

REGIONAL SCHOOL DISTRICT #14 SUPPLEMENTARY GENERAL CONDITIONS 

STATE PROJECT No. 214-0094 VA/EA 00 7313 - 7 

 

 

.1 The Architect will perform no more than one (1)] inspection(s) to determine whether the Work or a 

designated portion thereof has attained Substantial Completion in accordance with the Contract 

Documents. The Owner is entitled to reimbursement from the Contractor for amounts paid to the 

Architect for any additional inspections. 

Section 9.8.5 – ADD the following new Section: 

 

.1 The payment shall be sufficient to increase the total payments to 95 percent of the Contract Sum, less 

such amounts as the Architect may determine for incomplete Work and unsettled claims. 

 

Section 9.10.1 – ADD the following new Section: 

 

.1  The Architect will perform no more than two (2) inspections to determine whether the Work or a 

designated portion thereof has attained Final Completion in accordance with the Contract 

Documents. The Owner is entitled to reimbursement from the Contractor for amounts paid to 

the Architect for any additional inspections. 

 

Section 9.10.2 – ADD the following new Section: 

 

.1 Failure to furnish final releases and Waivers of Lien for the entire project or evidence or prior payments 

to all current accounts in a form acceptable to the Owner at completion will be considered sufficient 

grounds for withholding Final Payment. 

ARTICLE 10 – PROTECTION OF PERSONS AND PROPERTY 

 

Section 10.2.3 – ADD the following new Section: 

 

.1 The Contractor shall take prompt action to correct hazardous conditions reported, or identified by his 

site safety representative. 

 

Section 10.2.4 – ADD the following new Sections: 

 

.1 When use or storage of explosives, other hazardous material or equipment, or other unusual methods 

are necessary for execution of the Work, the Contractor shall give the Owner reasonable advance 

notice.  

.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 

circumstances may be designated as hazardous, the Contractor shall handle such material in an 

appropriate manner. 

 

Section 10.2.5 – ADD the following sentence to the end of the Section: 

 

“The Contractor shall indemnify and hold harmless the Owner for all damage or injury to persons referred 

to in Section 10.2.1.1, in accordance with Section 3.18.” 

 

Section 10.2 – RENUMBER Section “10.2.8” to “10.2.14”, and ADD the following new Sections: 

10.2.9 Site protection shall consist of, but is not limited to, the following: 
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.1 The Contractor shall protect streets, roads and sidewalks immediately adjacent to the Project site, and 

shall maintain such public or private thoroughfares reasonably clean of dirt or other debris which is 

caused by the Project’s construction operation. 

.2 The Contractor shall protect finished curbs and sidewalks immediately adjacent to the Project site, 

against damage caused by trucks and other construction equipment.  Damaged curbs and sidewalks 

shall be replaced in kind. 

 

10.2.10   The Contractor shall provide adequate fire protection procedures, including but not limited to, 

providing and maintaining numbers of fire extinguishers as directed and approved by the local Fire 

Marshal during construction of the Project. 

10.2.11 Cutting or welding operations in or immediately adjacent to existing spaces shall not be 

performed without written approval of the Owner, for each and every occurrence. 

10.2.12  The Contractor shall comply with the requirements of the Occupational Safety and Health Act of 

1970 and the Construction Safety Act of 1969, including all standards and regulations which have been 

promulgated by the governmental authorities which administer such Acts; and said requirements, 

standards and regulations are incorporated herein by reference. 

 

.1 The Contractor shall comply with said regulations, requirements, and standards, and shall be directly 

responsible for compliance with therewith on the part of its agents, employees, Subcontractors and 

suppliers, and shall directly receive and be responsible for all citations, assessments, fines or penalties 

which may be incurred by reason of its agents, employees, Subcontractors and suppliers. 

.2 The Contractor shall indemnify and hold harmless the Owner, the Architect, and the Architect’s 

consultants, from any and all losses, cost and expenses, including fines and reasonable attorney’s fees 

incurred by the Owner or the Architect, by reason of the real or alleged violation of such laws, 

ordinances, regulations and directives, Federal, state and local, which are currently in effect. 

 

10.2.13  The Contractor, its Subcontractors and sub-subcontractors agree that the execution of the Work 

shall: 

.1 comply with all applicable fire safety requirements of the National Board of Fire Underwriters’ and the 

National Fire Protection Association; 

.2 adhere to all Federal, state and local laws pertaining to fire protection; and 

.3 abide and be governed by the rules and regulations pertaining to property protection prescribed by the 

Owner.” 

ARTICLE 11 – INSURANCE 

 

Section 11.1.1 – ADD the following new Sections: 

 

.9 Liability insurance shall include all major divisions of coverage and be on a comprehensive basis 

including: 

a) Premises Operations (including X, C and U coverages as applicable). 

b) Independent Contractor’s Protective. 

c) Products and Completed Operations. 

d) Personal Injury Liability with Employment Exclusion deleted. 

e) Contractual, including specified provision for Contractor’s obligation under Section 3.18. 

f) Owned, non-owned and hired motor vehicles. 
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g) Broad Form Property Damage including Completed Operations. 

 

.10 If the General Liability coverages are provided by a Commercial General Liability Policy on a claims-

made basis, the policy date or Retroactive Date shall predate the Contract; the termination date of the 

policy or applicable extended reporting period shall be no earlier than the termination date of coverages 

required to be maintained after final payment, certified in accordance with Section 9.10.2. 

 

Section 11.1.2 – In the first sentence following the words “The insurance required by Section 11.1.1”, insert 

“shall be obtained from a company which carries a Best Rating of ‘A’ or higher, and…”.  ADD the following 

sentence and Sections at the end of the Section: 

 

 

.2 The limits for Commercial General Liability including Premises-Operations; Independent Contractors’ 

Protective; Products and Completed Operations; Contractual Liability; Personal Injury; and Broad Form 

Property Damage (including coverage for Explosion, Collapse, and Underground hazards); shall be as 

follows: 

 

 $ 1,000,000 Each Occurrence 

 $ 2,000,000 General Aggregate 

  

 

a) Policy shall be endorsed to have General Aggregate apply to this Project only.  

 

b) The Contractual Liability insurance shall include coverage sufficient to meet the 

obligations in AIA Document A201™–2007 under Section 3.18. 

 

c) Products and Completed Operations Insurance shall be maintained for a minimum period of   

1 year(s) after expiration of the period for correction of Work. 

 

Section 11.1.3 – ADD the following to the end of this Section: 

 

“If this insurance is written on a Commercial General Liability policy form, the certificates shall be 

ACORD form 25-S, completed and supplemented in accordance with AIA Document G715-1991, 

Instruction Sheet and Supplemental Attachment for ACCORD Certificate of Insurance 25-S.” 

Section 11.1 – ADD the following new Sections to the end of this Section: 

11.1.5 The Contractor shall furnish one copy each of Certificates of Insurance required.  Certificates 

shall specifically demonstrate evidence of all coverages required by Section 11.1.1.  Contractor shall furnish 

to the Owner copies of endorsements that are subsequently issued amending coverage or limits. 

11.1.6 Each policy of liability insurance required by Section 11.1.1 shall name the Owner, the 

Architects, their consultants and their employees as additional named insureds. 

11.1.7 On the back of certificates certifying Comprehensive Bodily Injury and Property Damage 

Liability insurance include, in full, the Contractor’s Indemnity Agreement stated in Section 3.18 and its 

appurtenant Sections. 

11.1.8 The Contractor shall not commence the Work under the Contract, nor permit Subcontractors to 

commence work on a subcontract until all required insurance coverages have been obtained.  The 
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Contractor may secure, at his own expense, such additional insurance as he may deem necessary.  The 

Contractor shall not be relieved of responsibility by the fact that he has secured insurance.  If the Contractor 

neglects or refuses to provide the insurance required by this Contract or if such insurance is cancelled, or if 

the full annual aggregate or an individual policy not be available to satisfy the requirements of the Contract, 

the Owner shall have the right to procure such insurance and the cost shall be deducted from monies then 

due the Contractor under the Contract, or thereafter to become due the Contractor. 

11.1.9 The Contractor agrees that all of his employees employed in the performance of this Contract on 

the Owner’s premises, are insured under the Contractor’s Workers’ Compensation Insurance. 

Section 11.3.1 – In the first line, DELETE the word “Owner” and SUBSTITUTE the word “Contractor”.  ADD 

the following sentence to the end of the Section: 

 

“If the Owner is damaged by the failure of the Contractor to purchase and maintain such insurance without 

notifying the Owner in writing, then the Contractor shall bear all reasonable costs attributable thereto.” 

 

 

Section 11.3.1.1 – ADD the following new Sections at the end of this Section: 

 

a) The coverage of and all-risk policy shall not protect the Contractor against loss of items 

owned or leased, such as sheds, tools, scaffolds, other construction equipment, and the 

like. 

b) The form of policy for this coverage shall be completed value. 

c) If by the terms of this insurance mandatory deductibles are required, or if the Owner 

should elect to increase the mandatory deductible amounts or purchase this insurance 

with voluntary deductible amounts, the Owner shall be responsible for payment of the 

amount of the deductible in the event of a paid claim.” 

 

Section 11.3.1.2 – DELETE Section 11.3.1.2 in its entirety and RENUMBER Sections “11.3.1.3”, “11.3.1.4” and 

“11.3.1.5” to Sections “11.3.1.2”, “11.3.1.3” and “11.3.1.4”. 

 

Renumbered Section 11.3.1.2 – In the first line, CHANGE the word “Owner” to “Contractor”. 

IF THE OWNER DOES NOT INTEND TO SECURE COVERAGE FOR OFF-SITE STORAGE OR MATERIALS IN TRANSIT, REVISE 

SECTION 11.3.1.3 AS FOLLOWS. 

Renumbered Section 11.3.1.3 - DELETE Renumbered Section 11.3.1.3 in its entirety and SUBSTITUTE the 

following: 

 

11.3.1.3   The Contractor shall at the Contractor’s own expense provide insurance coverage for materials 

stored off the site after written approval of the Owner at the value established in the approval, and also for 

portions of the Work in transit until such materials are permanently attached to the Work.  

 

Renumbered Section 11.3.1.4 – In the third line, DELETE the words “The Owner and” from the beginning of the 

second sentence. 

 

Section 11.3.1.5 – ADD the following new Section: 
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11.3.1.5   The insurance required by Section 11.3 is not intended to cover machinery, tools or equipment 

owner or rented by the Contractor that are utilized in the performance of the Work but not incorporated into 

the permanent improvements. The Contractor shall at the Contractor’s own expense, provide such insurance 

coverage for owned or rented machinery, tools or equipment, which shall be subject to the provisions of 

Section 11.3.7.  

 

Section 11.3.2 – In the first line, CHANGE the word “Owner” to “Contractor”.  

 

Section 11.3.4 – DELETE Section 11.3.4 in its entirety and RENUMBER Section “11.3.6” to “11.3.5”. 

 

Renumbered Section 11.3.5 – In the first line, DELETE the words “…Owner shall file with the Contractor…” and 

SUBSTITUTE the words “…Contractor shall file with the Owner…”.  In the last line DELETE the word 

“Contractor” and SUBSTITUTE the word “Owner”. 

 

Section 11.3.7 – At the end of the first sentence, CHANGE the word “Owner” to “Contractor”.  

 

Section 11.3.8 – In the first line, CHANGE the words “the Owner’s” and “Owner” to “this” and “Contractor”.  In 

the second line, CHANGE the word “Owner” to “Contractor”. 

 

Section 11.3.9 – CHANGE references to the word “Owner” to “Contractor” except in the last sentence. 

 

Section 11.3.10 – In the first and second line, CHANGE the words “Owner” and “Owner’s” to “Contractor” and 

“Contractor’s”.  In the fifth line, DELETE the word “Owner” and SUBSTITUTE the word “Contractor”. 

Section 11.4.3 – ADD the following new Section to the end of Section 11.4: 

 

11.4.3 Subcontractors and Sub-subcontractors with Contract Values greater than $100,000 shall furnish 

Performance and Payment Bonds. 

ARTICLE 12 – UNCOVERING AND CORRECTION OF WORK 

Section 12.2.2 – ADD the following new Section: 

 

.4 Upon request by the Owner and prior to the expiration of one year from the date of Substantial 

Completion, the Architect will conduct and the Contractor shall attend a meeting with the Owner to 

review the facility operations and performance. 

ARTICLE 13 – MISCELLANEOUS PROVISIONS 

Section 13.6 – DELETE Section 13.6 in its entirety, and RENUMBER Section “13.7” to “13.6”. 

 

Section 13.7 – ADD the following new Section and appurtenant Sections: 

 

13.7 EQUAL OPPORTUNITY 

13.7.1 The Contractor shall maintain policies of employment as follow: 

.1 The Contractor, its Subcontractors and sub-subcontractors shall not discriminate against any employee 

or applicant for employment because of race, religion, color, sex, national origin or age.  The 

Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
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treated during employment with regard to their race, religion, color, sex, national origin or age.  Such 

action shall include, but not be limited to, the following:  employment, upgrading, demotion or transfer; 

recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 

compensation; and selection for training, including apprenticeship.  The Contractor agrees to post in 

conspicuous places, available to employees and applicants for employment, notices setting forth the 

policies of non-discrimination. 

 

.2 The Contractor, its Subcontractors and sub-subcontractors shall, in all solicitations or advertisements 

for employees placed by them or on their behalf, state that all qualified applicants will receive 

consideration for employment without regard to race, religion, color, sex, national origin or age. 

 

13.8 WORKSITE CLEAN-UP 

13.7.1 The Contractor shall maintain policies of worksite cleanup as follows: 

.1 Site shall be cleaned at the end of each work day. 

.2 Dumpsters shall be removed at the end of each work week. 

ARTICLE 15 – CLAIMS AND DISPUTES 

 

Section 15.1.5 – ADD the following new Sections 15.1.5.3 and 15.1.5.4 to Section 15.1.5: 

 

.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the 

basis for the Claim, the date upon which each cause of delay began to affect the progress of the 

Work, the date upon which each cause of delay ceased to affect the progress of the Work and 

the number of days’ increase in the Contract Time claimed as a consequence of each such cause 

of delay. The Contractor shall provide such supporting documentation as the Owner may 

require including, where appropriate, a revised construction schedule indicating all the 

activities affected by the circumstances forming the basis of the Claim. 

 

.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the 

number of causes of delay which may have concurrent or interrelated effects on the progress of the 

Work, or for concurrent delays due to the fault of the Contractor. 

 

Section 15.4.1 – DELETE the first sentence and SUBSTITUTE the following: 

 

“If the parties mutually agree to select arbitration as the method to resolve their Claims, which unless the 

parties mutually agree otherwise, shall be administered by the American Arbitration Association in 

accordance with its Construction Industry Arbitration Rules in effect on the date that the parties mutually 

agreement. 

 

END OF SECTION 00 7313 
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SECTION 00 7343 - WAGE RATE REQUIREMENTS 

PART 1 - GENERAL 

1.1 FUNDING AND EMPLOYMENT CONDITIONS 

A. Due to funding sources for this Project, the Contract requires compliance with certain Federal State, 

and/or local requirements for wages paid by the Contractor, and conditions of employment. 

1.2 REGULATIONS - STATE OF CONNECTICUT 

A. Wages paid to a mechanic, laborer or workman employed for the Work of this Project shall be at a rate 

equal to the rate customary or prevailing for the same work in the same trade or occupation.  These 

customary or prevailing rates for wages have been determined by the State of Connecticut, and 

specifically identified for this Project. 

B. The Connecticut State Department of Labor has determined that this Project is subject to the 

prevailing wage requirements stipulated by Connecticut General Statute Section 31-53.  The 

Contractor shall submit weekly, to the Owner, a payroll certification and a certified statement of 

compliance, in accordance with Public Act 93-392. 

C. Prior to receiving Final Payment, the Contractor shall certify to the Owner, that the wage paid to each 

mechanic, laborer, and workman for this Project was equal to or greater than the applicable prevailing 

rate. 

D. In addition to local ordinances, on which the above requirements are established, the Contractor shall 

comply with the applicable provisions of the Labor Laws enacted by the State of Connecticut, 

administered by the State Department of Labor. 

E. The following excerpt from Public Act 240, Section 1, is included for reference: 

"The wages paid on an hourly basis to any mechanic, laborer, or workman employed upon the work 

herein contracted to be done and the amount of payment or contribution paid or payable on behalf of 

each such employee to any employee welfare fund, as defined in Section 31-78 of the General 

Statutes, shall be at a rate equal to the rate customary or prevailing for the same work in the same 

trade or occupation in the town in which such public works projects is being constructed.  Any 

contractor who is not obligated by agreement to make payment or contribution on behalf of such 

employees to any such employee welfare fund shall pay to each employee as part of his wages the 

amount of payment or contribution for classification on each pay day." 

F. In the event that there is no prevailing wage rate set for the specific occupation or trade of a mechanic, 

laborer, or workman who is employed for the Work of this Project, the Contractor shall notify the 

Commissioner of the Connecticut State Department of Labor for a determination of the applicable 

wage rate. 

G. The prevailing wage rates set by the State for this Project shall be the minimum paid to mechanics, 

laborers, and workmen employed by the Contractor for these occupations on this Project.  The Owner 
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will not consider claims by the Contractor for additional compensation because of payment of wages 

in excess of these rates. 

H. The Contractor shall post copies of the State's schedule of rates at conspicuous points at the Project 

site, showing the prevailing minimum wages rates and the authorized deductions to be made from each 

wage category. 

I. The documents listed below have been issued by the Connecticut State Department of Labor, and they 

designate prevailing wage rates and required compliance forms pursuant to the Connecticut General 

Statutes.  Documents listed are included in the Project Manual as an exhibit.  Original documents of 

the compliance statements and payroll certification form may be obtained from the State of 

Connecticut, Department of Labor, Regulation of Wages Division, 200 Folly Brook Boulevard, 

Wethersfield, Connecticut 06109-1114. 

1. Contractor's Wage Certification Form, one page. 

2. Prevailing Wage Rates, dated [Insert month, date and year of Wage Rates here], [Insert 

number of pages here] pages. 

3. Payroll Certification Forms ROW-CP 1 and CP 2, two pages. 

4. Certified Statement of Compliance, one page. 

PART 2 - PRODUCTS [Not Used] 

PART 3 - EXECUTION [Not Used] 

END OF SECTION 00 7343 



Rev. 3/1/07 

CONNECTICUT DEPARTMENT OF LABOR 

 

PREVAILING WAGE RATES REQUEST FORM 

 

CONTRACTING AGENCY/POLITICAL SUBDIVISION OR THEIR AGENT REQUESTING RATES 

 

Project Name and Number (If Applicable): 
  
 

 

Location of Project:  
 

Project Description: 
 

                                                     

 

 

Total Cost of Project:  
 

Estimated Duration of the Project: Start Date:               End Date:                                                   

Date Advertised to Bid: 
 

 CHECK THE TYPE OF SCHEDULE(S) NEEDED: 

 1)   BUILDING      

Now you can request rates through our website at   
   

WWW.CTDOL.STATE.CT.US/WGWKSTND/FORMS/PREVWGFM.HTM               

 

As required by law please submit requests for rates at least ten (10) days but not more than twenty 

(20) days prior to the date of advertisement for bid. 

 
 NAME, ADDRESS, AND TELEPHONE NUMBER OF PERSON REQUESTING RATES: 

 

 

 

     

Come visit us on our website at WWW.CT.GOV/DOL      

 2)  HEAVY/HIGHWAY    

 3)  RESIDENTIAL    

 4)  SPANISH RATES (available in Building Only upon request)    

                      

MAIL          PICK-UP           OR E-MAIL (provide email address)                                               

      

Please fax or mail to: Connecticut Department of Labor 

                                   Wage & Workplace Standards Division 

                                   Attention: Resa Spaziani, Matthew Ferri or Holly Carter

                                   645 South Main Street 

                                   Middletown, CT 

                                  Telephone Number (860) 754-5181 and (860)754-5186
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SECTION 01 1000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Work performed by Owner. 

4. Work under Owner's separate contracts. 

5. Future work not part of this Project. 

6. Owner's product purchase contracts. 

7. Owner-furnished/Contractor-installed (OFCI) products. 

8. Owner-furnished/Owner-installed (OFOI) products. 

9. Contractor's use of site and premises. 

10. Coordination with occupants. 

11. Work restrictions. 

12. Specification and Drawing conventions. 

13. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 01 1116 "Invitation to Bid" for project completion details. 

2. Section 01 5000 "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities. 

3. Section 01 7300 "Execution" for coordination of Owner-installed products. 

1.3 DEFINITIONS 

A. Work Package: A group of specifications, drawings, and schedules prepared by the design team 

to describe a portion of the Project Work for pricing, permitting, and construction. 

1.4 PROJECT INFORMATION 

A. Project Identification:  Horse Arena and Annex, (2) Pole Barn Buildings, and (1) Sap Building 

for the Ellis Clark Regional Agriscience and Technology Program at Regional School District 

14.  
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1. Project Location: Nonnewaug High School, 5 Minortown Road, Woodbury, CT. 

B. Owner: Regional School District 14, 67 Washington Ave, Woodbury, CT 

1. Owner's Representative: Wayne McAllister, Business Director of Region 14. 

2. Owner's Representative: Bill Davenport, Director of Agriscience Department. 

C. Architect: The SLAM Collaborative, 80 Glastonbury Boulevard, Glastonbury, CT 

1. Architect's Representative:  Amy Samuelson, project manager, (860) 657-8077, 

asamuelson@slamcoll.com.   

D. Architect's Consultants: Architect has retained the following design professionals, who have 

prepared designated portions of the Contract Documents: 

1. Alfred Benesch and Company – Civil Engineer: Will Walter; WWalter@Benesch.com  

Tele: (860) 633-8341. 

  

E. Other Owner Consultants: Owner has retained the following design professionals who have 

prepared designated portions of the Contract Documents: 

1. BL Companies – Land Surveyor  

2. GNCB Consulting Engineers – Geotechnical Engineer   

1.5 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and includes, but is not limited to, 

the following: 

1. The project consists of four agricultural buildings - wood-framed “pole” buildings with 

steel exterior siding.   

a. The Horse Arena consists of two parts, both under an asphalt shingle gable roof.  

The arena is 12,800 sf of open riding area, with a dust-free footing over a level 

stone base. The annex is 1,920 sf on concrete slab-on-grade, consisting of (6) 12’ x 

12’ horse stalls, a tack room, and a wood framed loft.    

b. The (2) Pole Barn buildings are each 3,042 sf with a metal gable roof.  They will 

have concrete slab-on-grade floors, (2) man-doors, and (3) 12’ x 12’ garage doors 

each.  

c. The Sap Building is 720 sf and will house a maple sap evaporator (equipment 

NIC).  This building will also have a metal gable roof and concrete slab-on-grade 

floor, but unlike the others, this will have an insulated roof.  The single room 

building will be accessed through (1) man-door and (1) 10’ x 10’ garage door.   

d. Sitework includes grading around the buildings, bituminous drives and walks to 

provide access to the buildings, and site plantings.  

e. Site utilities connect the building to the campus infrastructure and local utilities. 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

mailto:asamuelson@slamcoll.com
mailto:WWalter@Benesch.com
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1.6 COMPLETION OF CONSTRUCTION 

A. Work to be substantially complete by August 16, 2019. 

1.7 CONCURRENT WORK ON-SITE 

A. Cooperate fully with Owner, so work may be carried out smoothly, without interfering with or 

delaying Work under this Contract or work by CM on on-going construction project at the same 

site.  

1.8 OWNER-FURNISHED/OWNER-INSTALLED (OFOI) PRODUCTS 

A. The Owner will furnish and install products indicated. 

B. Owner-Furnished/Owner-Installed (OFOI) Products: 

1. Equipment in Sap Building. 

1.9 CONTRACTOR'S USE OF SITE AND PREMISES 

A. Restricted Use of Site: Contractor shall have full use of area designated as Project site for 

construction operations during construction period. Contractor's use of Project site is limited by 

Owner's right to perform work or to retain other contractors on portions of Project. 

B. Limits on Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do 

not disturb portions of Project site beyond areas in which the Work is indicated. 

1. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises 

clear and available to Owner, Owner's employees, and emergency vehicles at all times. 

Do not use these areas for parking or for storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 

operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

C. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and 

hardscaping affected by construction operations throughout construction period. Repair damage 

caused by construction operations. 

1.10 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, 

with the exception of areas under construction. Cooperate with Owner during construction 

operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to 

interfere with Owner's operations. Maintain existing exits unless otherwise indicated. 
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1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities. Do not close or obstruct walkways, corridors, or other occupied or used 

facilities without written permission from Owner and authorities having jurisdiction. 

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's 

operations. 

1.11 WORK RESTRICTIONS 

A. Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets, work on public streets, rights of way, 

and other requirements of authorities having jurisdiction. 

B. On-Site Work Hours: Limit work to between 7:00 a.m. to 7:00 p.m., Monday through Friday, 

unless otherwise indicated. Work hours may be modified to meet Project requirements if 

approved by Owner and authorities having jurisdiction. Work hours should be discussed in 

advance with the Owner to avoid interruption of special events on premises.   

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after arranging for 

temporary utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 

2. Obtain Owner’s written permission before proceeding with utility interruptions. 

D. Noise, Vibration, Dust, and Odors: Coordinate operations that may result in high levels of noise 

and vibration, dust, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner not less than two days in advance of proposed disruptive operations. 

2. Obtain Owner’s written permission before proceeding with disruptive operations. 

E. Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages, 

and other controlled substances on Owner's property is not permitted. 

F. Employee Identification: Provide identification tags for Contractor personnel working on 

Project site. Require personnel to use identification tags at all times. 

G. Employee Screening: Comply with Owner's requirements for drug and background screening of 

Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

1.12 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations. 

These conventions are as follows: 
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1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Text Color: Text used in the Specifications, including units of measure, manufacturer and 

product names, and other text may appear in multiple colors or underlined as part of a 

hyperlink; no emphasis is implied by text with these characteristics. 

3. Hypertext: Text used in the Specifications may contain hyperlinks. Hyperlinks may allow 

for access to linked information that is not residing in the Specifications. Unless 

otherwise indicated, linked information is not part of the Contract Documents. 

4. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 00 Contracting Requirements: General provisions of the Contract, including General 

and Supplementary Conditions, apply to all Sections of the Specifications. 

C. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

D. Drawing Coordination: Requirements for materials and products identified on Drawings are 

described in detail in the Specifications. One or more of the following are used on Drawings to 

identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in 

the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled on 

Drawings and published as part of the U.S. National CAD Standard. 

3. Keynoting: Materials and products are identified by reference keynotes referencing 

Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 1000 
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SECTION 01 1401 – PRESERVATION AND RESTORATION OF SITE FEATURES 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section includes 

1. Protection restoration of existing improvements. 

2. Restoration of existing improvements. 

B. Contractor shall coordinate work between all Subcontractors, sections, and trades required for 

the proper completion of the work. 

C. Contractor is responsible for all health and safety. 

PART 2 PRODUCTS 

2.1 TREE PROTECTION FENCING 

A. Tree protection shall be as shown on the Drawings. 

PART 3 EXECUTION 

3.1 IDENTIFICATION OF EXISTING FEATURES 

A. Prior to commencing construction activities, Contractor shall identify and delineate those areas 

or specific improvements that are not to be disturbed. Areas or specific improvements within 

the Limits of Work/Contract Limits and general work areas which are not to be disturbed shall 

be clearly marked or fenced. Monuments and markers shall be protected before construction 

operations commence. Contractor’s personnel shall be knowledgeable of the purpose for 

marking and/or protecting designated areas, specific improvements, monuments, and markers 

at the Project Site. 

B. Prior to commencing construction activities, Contractor shall conduct a “walk-down” of the 

Project Site. The purpose of such “walk-down” is to document pre-construction conditions of 

items/areas of concern. 

1. Contractor shall make note of any damage visible on items/areas of concern, with reference 

to specific location.  

3.2 PROTECTION OF EXISTING FEATURES 

A. General 

1. All areas or specific improvements, including but not limited to vegetation, utilities, poles, 

wires, fences, curbings, property-line markers, and other structures, which must be 

preserved in place without being temporarily or permanently relocated shall be carefully 

supported and otherwise protected from damage by Contractor. 

2. As excavation approaches underground structures, digging by machinery shall be 

discontinued and the excavation shall be done by means of hand tools. 
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B. Pavements 

1. On paved surfaces to remain, Contractor shall not use or operate tractors, bulldozers, or 

other power-operated equipment, or store tools, equipment or materials which may cut or 

otherwise damage such surfaces.  

2. All surfaces, which have been damaged by Contractor’s operations, shall be restored to a 

condition at least equal to that in which they were found immediately prior to the beginning 

of construction operations. Such restoration shall meet the approval of Engineer. 

C. Utilities 

1. Safeguard and protect from damage any utility to remain in service. Before excavating near 

any utility, notify the utility owner, coordinate protective work, and comply with the utility 

owners’ requirements. 

2. All utility services shall be supported by suitable means so that the services shall not fail 

when tamping and settling occurs. 

3. Where known utilities are encountered, notify Engineer and document location and type of 

utility before proceeding with work in such area. 

4. When uncharted or incorrectly charted utilities are encountered, stop work and notify 

Engineer. Cooperate with the utility owners in maintaining their utilities in operation prior 

to resuming work. 

D. Retaining Structures: Provide bracing, shoring, sheeting, sheet piling, underpinning or other 

retaining structures necessary to guard against any movement or settlement of existing or new 

construction, utility systems, paving, or other improvements. Contractor assumes responsibility 

for the strength and adequacy of retaining structures, and for the safety and support of 

construction, utilities or paving, and for any movement, settlement or damage thereto.  

3.3 REPLACEMENT 

A. In case of damage, Contractor shall notify the appropriate party so that proper steps may be 

taken to repair any and all damage done. When the Owner does not wish to make the repairs 

themselves, all damage shall be repaired by Contractor, or, if not promptly done by him, 

Engineer may have the repairs made at the expense of Contractor. 

B. Contractor shall patch, repair and/or replace all adjacent materials and surfaces damaged 

through the prosecution of work at no expense to Owner. All repair and replacement work shall 

match the existing in-kind. Final acceptance of said work shall be at the sole judgement of 

Owner. 

3.4 RELOCATION 

A. If certain existing structures are encountered that in the opinion of Engineer require temporary 

or permanent relocation or removal, Engineer may order in writing that Contractor undertake 

all or part of such work or to assist the Owner in performing such work. For such occurrences, 

Contractor shall be compensated as applicable, as extra work. 

1. In removing existing structures, Contractor shall use care to avoid damage to the material, 

and Engineer shall include for payment only those new materials, which, in his judgment, 

are necessary to replace those unavoidably damaged. 
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B. The structures to which the provisions of the preceding two paragraphs shall apply include 

structures which (1) are not indicated on the drawings or otherwise provided for, (2) encroach 

upon or are encountered near and substantially parallel to the edge of the excavation, and (3) in 

the opinion of Engineer will impede progress to such an extent that satisfactory construction 

cannot proceed until they have been changed in location, removed (to be later restored), or 

replaced. Contractor shall protect items/areas of concern, such as wetlands that are not to be 

disturbed. 

3.5 LAND RESOURCES 

A. Contractor shall confine all activities to areas defined by the drawings and specifications. Prior 

to the beginning of any construction, Contractor shall identify any land resources to be preserved 

within the work area. Except in areas indicated on the drawings or specified to be cleared, 

Contractor shall not remove, cut, deface, injure, or destroy land resources including trees, 

shrubs, vines, grasses, topsoil, and land forms without approval. Contractor shall provide 

effective protection for land and vegetation resources at all times as defined in the following 

subarticles. 

B. Trees, shrubs, vines, grasses, land forms and other landscape features indicated and defined on 

the drawings to be preserved shall be clearly identified by marking, fencing, or wrapping with 

boards, or any other approved techniques. Contractor shall restore any such landscape features 

damaged or destroyed during construction operations. 

1. Trees which are to remain are shown on the Drawings. Unless specifically authorized by 

Engineer, no construction equipment or materials shall be placed or used within the drip 

line of trees shown on the drawings to be saved/to remain. No excavation or fill shall be 

permitted within the drip line of trees to be saved/to remain except as approved by 

Engineer. 

2. No ropes, cables, or guys shall be fastened to or attached to any tree(s) for anchorage unless 

specifically authorized by Engineer. Where such special use is permitted, Contractor shall 

provide effective protection to prevent damage to the tree. 

3.6 WIND PROTECTION 

A. Should high wind warnings be issued by the U.S. Weather Bureau, Contractor shall take every 

precaution to minimize danger to persons, to the work, and to adjacent properties. 

3.7 TREE PROTECTION FENCING 

A. Install fencing completely around all trees to be protected within the project area as shown on 

the Drawings or as directed by Engineer. Install fencing before any construction activities 

commence and maintain in place until final grading and seeding is complete and accepted. 

B. Contractor shall not place or stockpile, any construction or excavation materials within the drip 

line of any trees. Vehicle and construction equipment shall not be parked, nor left running 

(idling), within the drip line of any tree. 

C. Any excavation within the drip line of trees to be protected shall be performed by hand, unless 

otherwise directed by Engineer. 

D. Where construction equipment must pass within the drip line of trees to remain, Contractor shall 

install wooden tree protection on the trunk of the tree, as detailed, and as directed by Engineer. 
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E. Where excavation requires the cutting of tree roots, roots shall be cut with sharp cutting tools 

and reburied as soon as possible. Until roots can be reburied, the exposed roots are to be covered 

with wet burlap to prevent roots from drying out. The burlap is to be kept wet until the roots can 

be reburied. 

F. Where cutting of tree root system has occurred, Contractor shall water the tree root system to 

the extent of the tree canopy with at least ½ inch of water within 72 hours of when the damage 

occurred. 

G. When less than ½ inch of water has fallen during a 7-day period, Contractor shall water the tree 

root system to the extent of the tree canopy with at least ½ inch of water. 

H. Trees damaged by construction activities are to be repaired within 72 hours using current 

arboricultural standards. Those trees determined by Engineer to be damaged beyond repair shall 

be removed and replaced by Contractor at no additional cost to Owner. 

END OF SECTION 
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SECTION 01 2200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

B. Related Requirements: 

1. Section 01 2600 "Contract Modification Procedures" for procedures for submitting and 

handling Change Orders. 

2. Section 01 4000 "Quality Requirements" for field testing by an independent testing 

agency. 

1.3 DEFINITIONS 

A. Unit price is a price per unit of measurement for materials, equipment, or services, or a portion 

of the Work, added to or deducted from the Contract Sum by appropriate modification, if the 

scope of Work or estimated quantities of Work required by the Contract Documents are 

increased or decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 

overhead, and profit. 

B. Measurement and Payment: See individual Specification Sections for work that requires 

establishment of unit prices. Methods of measurement and payment for unit prices are specified 

in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 

of established unit prices and to have this work measured, at Owner's expense, by an 

independent surveyor acceptable to Contractor. 

D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections 

referenced in the schedule contain requirements for materials described under each unit price. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

1. SCHEDULE OF UNIT PRICES - Utilize Document 00 4322 Unit Price Schedule. 

 

END OF SECTION 01 2200 
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SECTION 01 2500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 01 6000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 

those required by the Contract Documents. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 

changed Project conditions, such as unavailability of product, regulatory changes, or 

unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 

required to meet other Project requirements but may offer advantage to Contractor or 

Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit documentation identifying product or fabrication or installation 

method to be replaced. Include Specification Section number and title and Drawing numbers 

and titles. 

1. Substitution Request Form: Use form provided in Project Manual or that is part of web-

based Project management software. 

2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 

cannot be provided, if applicable. 
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b. Coordination of information, including a list of changes or revisions needed to 

other parts of the Work and to construction performed by Owner and separate 

contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 

the Work specified. Include annotated copy of applicable Specification Section. 

Significant qualities may include attributes, such as performance, weight, size, 

durability, visual effect, sustainable design characteristics, warranties, and specific 

features and requirements indicated. Indicate deviations, if any, from the Work 

specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. Certificates and qualification data, where applicable or requested. 

g. List of similar installations for completed projects, with project names and 

addresses as well as names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency, indicating and interpreting 

test results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project, 

from IBC-CT. 

j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the overall 

Contract Time. If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating date of receipt of purchase order, lack of availability, or delays 

in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 

l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 

with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

3. Architect's Action: If necessary, Architect will request additional information or 

documentation for evaluation within seven days of receipt of a request for substitution. 

Architect will notify Contractor of acceptance or rejection of proposed substitution within 

15 days of receipt of request, or seven days of receipt of additional information or 

documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 

Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 

substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 

with related products and materials. Engage a qualified testing agency to perform compatibility 

tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 

substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 

change, but not later than 15 days prior to time required for preparation and review of related 

submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 

following conditions are satisfied. If the following conditions are not satisfied, Architect 

will return requests without action, except to record noncompliance with these 

requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

b. Substitution request is fully documented and properly submitted. 

c. Requested substitution will not adversely affect Contractor's construction schedule. 

d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

e. Requested substitution is compatible with other portions of the Work. 

f. Requested substitution has been coordinated with other portions of the Work. 

g. Requested substitution provides specified warranty. 

h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Architect will consider requests for substitution if received 

within 60 days after commencement of the Work. Requests received after that time may be 

considered or rejected at discretion of Architect. 

1. Conditions: Architect will consider Contractor's request for substitution when the 

following conditions are satisfied. If the following conditions are not satisfied, Architect 

will return requests without action, except to record noncompliance with these 

requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 

conservation, or other considerations, after deducting additional responsibilities 

Owner must assume. Owner's additional responsibilities may include 

compensation to Architect for redesign and evaluation services, increased cost of 

other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 

Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

d. Substitution request is fully documented and properly submitted. 

e. Requested substitution will not adversely affect Contractor's construction schedule. 
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f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

g. Requested substitution is compatible with other portions of the Work. 

h. Requested substitution has been coordinated with other portions of the Work. 

i. Requested substitution provides specified warranty. 

j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2500 



 

SUBSTITUTION 

REQUEST 

 (After the Bidding Phase) 
 
 
Project:       

 

      

 

To:        

 

      

 

Re:       

Substitution Request Number:        

 

From:        

 

Date:        

 

A/E Project Number:       

 

Contract For:       

 
 
 
Specification Title:       Description:        
 

  Section:       Page:                          Article/Paragraph:        
 
 
 
Proposed Substitution:       
 
Manufacturer:        Address:        Phone:       
 
Trade Name:        Model No.:        
 
Installer:        Address:        Phone:        
 

History:   New product   2-5 years old   5-10 yrs old  More than 10 years old 

 

Differences between proposed substitution and specified product:        
 
      
 
      
 

 Point-by-point comparative data attached - REQUIRED BY A/E 
 
 
 
Reason for not providing specified item:        
 
      
 
Similar Installation: 
 

Project:       Architect:       
 

Address:       Owner:        
 

      Date Installed:        
 

Proposed substitution affects other parts of Work:   No   Yes; explain       
 
      
 
 
 
 
Savings to Owner for accepting substitution:       ($       ). 
 
Proposed substitution changes Contract Time:   No    Yes [Add] [Deduct]       days. 

 

 

Supporting Data Attached:   Drawings  Product Data  Samples  Tests   Reports             

 
 
 
Copyright 1996, Construction Specification Institute, 

601 Madison Street, Alexandria, VA  22314-1791 
Page    of    September 1996 

CSI Form 13.1A 

 



  

SUBSTITUTION 

REQUEST 
 (Continued) 
 

The Undersigned certifies: 

• Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product. 

• Same warranty will be furnished for proposed substitution as for specified product. 

• Same maintenance service and source of replacement parts, as applicable, is available. 

• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule. 

• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution which may subsequently become 

apparent are to be waived. 

• Proposed substitution does not affect dimensions and functional clearances. 

• Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the 

substitution. 

• Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects. 
 
Submitted by:       
 
Signed by:       
 
Firm:       
 
Address:       
 

      
 
Telephone:       
 
Attachments:       
 
      
 
      
 
      
 
 
 
 

A/E's REVIEW AND ACTION 

 

 Substitution approved - Make submittals in accordance with Specification Section 01330. 

 Substitution approved as noted - Make submittals in accordance with Specification Section 01330. 

 Substitution rejected - Use specified materials. 

 Substitution Request received too late - Use specified materials. 

 

Signed by:       Date:       
 
 
 
Additional Comments:  Contractor  Subcontractor  Supplier  Manufacturer  A/E        
 
      
 
      
 
      
 
      
 
      
 
      
 
      
 

 
Copyright 1996, Construction Specification Institute, 

601 Madison Street, Alexandria, VA  22314-1791 
Page    of    September 1996 
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SECTION 01 2600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 

Contract modifications. 

B. Related Requirements: 

1. Section 01 2500 "Substitution Procedures" for administrative procedures for handling 

requests for substitutions made after the Contract award. 

2. Section 01 3100 "Project Management and Coordination" for requirements for forms for 

contract modifications provided as part of web-based Project management software. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on form included in Project 

Manual. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 

necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 

work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 20 days, when not otherwise specified, after 

receipt of Proposal Request, submit a quotation estimating cost adjustments to the 

Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made. If requested, furnish survey data 

to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
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d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 

finish times, and activity relationship. Use available total float before requesting an 

extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Owner or form provided as part of web-

based Project management software. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 

Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work. Provide a complete description of the proposed change. Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made. If requested, furnish survey data to 

substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship. Use available total float before requesting an extension of the 

Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 

change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form: Use form included in Project Manual or form provided as part of 

web-based Project management software. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Unit-Price Adjustment: See Section 01 2200 "Unit Prices" for administrative procedures for 

preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope 

of unit-price work. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Architect will issue a Change Order 

for signatures of Owner and Contractor on included in Project Manual or form provided as part 

of web-based Project management software. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on form 

included in Project Manual or form provided as part of web-based Project management 

software. Construction Change Directive instructs Contractor to proceed with a change in the 

Work, for subsequent inclusion in a Change Order. 
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1. Construction Change Directive contains a complete description of change in the Work. It 

also designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 

Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

1.8 WORK CHANGE DIRECTIVE 

A. Work Change Directive: Architect may issue a Work Change Directive on form included in 

Project Manual or form provided as part of web-based Project management software. Work 

Change Directive instructs Contractor to proceed with a change in the Work, for subsequent 

inclusion in a Change Order. 

1. Work Change Directive contains a complete description of change in the Work. It also 

designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 

Work Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2600 
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SECTION 01 2900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 

Applications for Payment. 

B. Related Requirements: 

1. Document 00 5213 "Owner-Contractor Agreement."  

2. Section 01 2200 "Unit Prices" for administrative requirements governing the use of unit 

prices. 

3. Section 01 2600 "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

4. Section 01 3200 "Construction Progress Documentation" for administrative requirements 

governing the preparation and submittal of the Contractor's construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 

Sum to various portions of the Work and used as the basis for reviewing Contractor's 

Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 

construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 

separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Owner and Architect at earliest possible date, but no 

later than seven days before the date scheduled for submittal of initial Applications for 

Payment. 

3. Subschedules for Phased Work: Where the Work is separated into phases requiring 

separately phased payments, provide subschedules showing values coordinated with each 

phase of payment. 
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4. Subschedules for Separate Elements of Work: Where the Contractor's construction 

schedule defines separate elements of the Work, provide subschedules showing values 

coordinated with each element. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 

the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 

b. Owner's name. 

c. Owner's Project number. 

d. Name of Architect. 

e. Architect's Project number. 

f. Contractor's name and address. 

g. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 

3. Arrange the schedule of values in tabular form, with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or division. 

b. Description of the Work. 

c. Name of subcontractor. 

d. Name of manufacturer or fabricator. 

e. Name of supplier. 

f. Change Orders (numbers) that affect value. 

g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. Round dollar amounts to whole 

dollars, with total equal to Contract Sum. 

1) Labor. 

2) Materials. 

3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple line items 

for principal subcontract amounts in excess of five percent of the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

6. Allowances: Provide a separate line item in the schedule of values for each allowance. 

Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 

measured quantity. Use information indicated in the Contract Documents to determine 

quantities. 
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7. Purchase Contracts: Provide a separate line item in the schedule of values for each 

Purchase contract. Show line-item value of Purchase contract. Indicate Owner payments 

or deposits, if any, and balance to be paid by Contractor. 

8. Overhead Costs, Proportional Distribution: Include total cost and proportionate share of 

general overhead and profit for each line item. 

9. Overhead Costs, Separate Line Items: Show cost of temporary facilities and other major 

cost items that are not direct cost of actual work-in-place as separate line items. 

10. Temporary Facilities: Show cost of temporary facilities and other major cost items that 

are not direct cost of actual work-in-place as separate line items. 

11. Closeout Costs. Include separate line items under Contractor and principal subcontracts 

for Project closeout requirements in an amount totaling five percent of the Contract Sum 

and subcontract amount. 

12. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 

Construction Change Directives result in a change in the Contract Sum. Include at least 

one separate line item for each Change Order and Construction Change Directive. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 

with previous applications and payments, as certified by Architect and paid for by Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the 

Owner/Contractor Agreement. The period of construction work covered by each Application for 

Payment is the period indicated in the Agreement. 

1. Submit draft copy of Application for Payment seven days prior to due date for review by 

Architect. 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 

for Applications for Payment. 

1. Other Application for Payment forms proposed by the Contractor may be acceptable to 

Architect and Owner. Submit forms for approval with initial submittal of schedule of 

values. 

D. Application Preparation: Complete every entry on form. Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor. Incomplete applications will be 

returned without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 

Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 

whether or not payment has been received. Include only amounts for work completed at 

time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 

acceleration. 
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E. Stored Materials: Include in Application for Payment amounts applied for materials or 

equipment purchased or fabricated and stored, but not yet installed. Differentiate between items 

stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 

surety to payment for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices. 

Match amount requested with amounts indicated on documentation; do not include 

overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 

Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 

for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 

remaining stored as of date of current Application for Payment. 

F. Transmittal: Submit three signed and notarized original copies of each Application for Payment 

to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of 

lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 

lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 

related to the Work covered by the payment.  

1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 

every entity involved with performance of the Work covered by the application who is 

lawfully entitled to a lien. 

5. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment: Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Schedule of values. 

3. Contractor's construction schedule (preliminary if not final). 

4. Combined Contractor's construction schedule (preliminary if not final) incorporating 

Work of multiple contracts, with indication of acceptance of schedule by each Contractor. 

5. Products list (preliminary if not final). 

6. Sustainable design action plans, including preliminary project materials cost data. 
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7. Schedule of unit prices. 

8. Submittal schedule (preliminary if not final). 

9. List of Contractor's staff assignments. 

10. List of Contractor's principal consultants. 

11. Copies of building permits. 

12. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 

13. Initial progress report. 

14. Report of preconstruction conference. 

15. Certificates of insurance and insurance policies. 

16. Performance and payment bonds. 

17. Data needed to acquire Owner's insurance. 

I. Application for Payment at Substantial Completion: After Architect issues the Certificate of 

Substantial Completion, submit an Application for Payment showing 100 percent completion 

for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

a. Complete administrative actions, submittals, and Work preceding this application, 

as described in Section 017700 "Closeout Procedures." 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 

for Owner occupancy of designated portions of the Work. 

J. Final Payment Application: After completing Project closeout requirements, submit final 

Application for Payment with releases and supporting documentation not previously submitted 

and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Certification of completion of final punch list items. 

3. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 

4. Updated final statement, accounting for final changes to the Contract Sum. 

5. AIA Document G706. 

6. AIA Document G706A. 

7. AIA Document G707. 

8. Evidence that claims have been settled. 

9. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 

responsibility for corresponding elements of the Work. 

10. Final liquidated damages settlement statement. 

11. Proof that taxes, fees, and similar obligations are paid. 

12. Waivers and releases. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2900 
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SECTION 01 3100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project, 

including, but not limited to, the following: 

1. General coordination procedures. 

2. Coordination drawings. 

3. RFIs. 

4. Digital project management procedures. 

5. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility 

are assigned to a specific contractor. 

C. Related Requirements: 

 

1. Section 01 3200 "Construction Progress Documentation" for preparing and submitting 

Contractor's construction schedule. 

2. Section 01 7300 "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points. 

3. Section 01 7700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking 

information required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 

supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
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3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key 

personnel assignments, including superintendent and other personnel in attendance at Project 

site. Identify individuals and their duties and responsibilities; list addresses, cellular telephone 

numbers, and e-mail addresses. Provide names, addresses, and telephone numbers of individuals 

assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of list in Project meeting room, in temporary field office, in web-based 

Project software directory, and in prominent location in each built facility. Keep list 

current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 

construction operations included in different Sections that depend on each other for proper 

installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results, where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 

accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Administrative Procedures: Coordinate scheduling and timing of required administrative 

procedures with other construction activities to avoid conflicts and to ensure orderly progress of 

the Work. Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 

2. Preparation of the schedule of values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Project closeout activities. 

8. Startup and adjustment of systems. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 

interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 

form specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 

controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's work or 

work of subcontractors. 
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B. Content of the RFI: Include a detailed, legible description of item needing information or 

interpretation and the following: 

1. Project name. 

2. Owner name. 

3. Owner's Project number. 

4. Name of Architect. 

5. Architect's Project number. 

6. Date. 

7. Name of Contractor. 

8. RFI number, numbered sequentially. 

9. RFI subject. 

10. Specification Section number and title and related paragraphs, as appropriate. 

11. Drawing number and detail references, as appropriate. 

12. Field dimensions and conditions, as appropriate. 

13. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 

14. Contractor's signature. 

15. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 

needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 

materials, assemblies, and attachments on attached sketches. 

C. RFI Forms: Form bound in Project Manual or Software-generated form with substantially the 

same content as indicated above, acceptable to Architect. 

1. Attachments shall be electronic files in PDF format. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. 

Allow seven days for Architect's response for each RFI. RFIs received by Architect after 1:00 

p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for approval of Contractor's means and methods. 

d. Requests for coordination information already indicated in the Contract 

Documents. 

e. Requests for adjustments in the Contract Time or the Contract Sum. 

f. Requests for interpretation of Architect's actions on submittals. 

g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 

Architect's time for response will date from time of receipt by Architect of additional 

information. 
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3. Architect's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal according to 

Section 01 2600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Architect in writing within 5 days of receipt of the RFI 

response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 

Submit log weekly. Use software log that is part of web-based Project management software. 

Include the following: 

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect. 

4. RFI number, including RFIs that were returned without action or withdrawn. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's response was received. 

8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 

to affected parties. Review response and notify Architect within seven days if Contractor 

disagrees with response. 

1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Use of Architect's Digital Data Files: Digital data files of Sitework CAD drawings will be 

provided by Architect for Contractor's use during construction. 

1. Digital data files may be used by Contractor in preparing coordination drawings, Shop 

Drawings, and Project Record Drawings. 

2. Architect makes no representations as to the accuracy or completeness of digital data files 

as they relate to Contract Drawings. 

3. Digital Drawing Software Program: Contract Drawings are available in AutoCAD 18 

(Site). 

4. Contractor shall execute a data licensing agreement in the form of Agreement included in 

Project Manual. 

a. Subcontractors and other parties granted access by Contractor to Architect's digital 

data files shall execute a data licensing agreement provided by the Architect.  

B. PDF Document Preparation: Where PDFs are required to be submitted to Architect, prepare as 

follows: 
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1. Assemble complete submittal package into a single indexed file, incorporating submittal 

requirements of a single Specification Section and transmittal form with links enabling 

navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

3. Certifications: Where digitally submitted certificates and certifications are required, 

provide a digital signature with digital certificate on where indicated. 

1.8 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 

indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting. Notify Owner and Architect of scheduled 

meeting dates and times a minimum of 10 working days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 

3. Minutes: Entity responsible for conducting meeting will record significant discussions 

and agreements achieved. Distribute the meeting minutes to everyone concerned, 

including Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference: Schedule and conduct a preconstruction conference before starting 

construction, at a time convenient to Owner and Architect, but no later than 15 days after 

execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Owner's Commissioning Authority, 

Architect, and their consultants; Contractor and its superintendent; major subcontractors; 

suppliers; and other concerned parties shall attend the conference. Participants at the 

conference shall be familiar with Project and authorized to conclude matters relating to 

the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 

b. Tentative construction schedule. 

c. Critical work sequencing and long lead items. 

d. Designation of key personnel and their duties. 

e. Lines of communications. 

f. Procedures for processing field decisions and Change Orders. 

g. Procedures for RFIs. 

h. Procedures for testing and inspecting. 

i. Procedures for processing Applications for Payment. 

j. Distribution of the Contract Documents. 

k. Submittal procedures. 

l. Preparation of Record Documents. 

m. Use of the premises. 

n. Work restrictions. 

o. Working hours. 

p. Owner's occupancy requirements. 

q. Responsibility for temporary facilities and controls. 

r. Procedures for disruptions and shutdowns. 
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s. Construction waste management and recycling. 

t. Parking availability. 

u. Office, work, and storage areas. 

v. Equipment deliveries and priorities. 

w. First aid. 

x. Security. 

y. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 

minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 

construction activity when required by other Sections and when required for coordination with 

other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 

affected by the installation and its coordination or integration with other materials and 

installations that have preceded or will follow, shall attend the meeting. Advise 

Architect, and Owner's Commissioning Authority of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 

particular activity under consideration, including requirements for the following: 

a. Contract Documents. 

b. Options. 

c. Related RFIs. 

d. Related Change Orders. 

e. Purchases. 

f. Deliveries. 

g. Submittals. 

h. Sustainable design requirements. 

i. Review of mockups. 

j. Possible conflicts. 

k. Compatibility requirements. 

l. Time schedules. 

m. Weather limitations. 

n. Manufacturer's written instructions. 

o. Warranty requirements. 

p. Compatibility of materials. 

q. Temporary facilities and controls. 

r. Space and access limitations. 

s. Regulations of authorities having jurisdiction. 

t. Testing and inspecting requirements. 

u. Installation procedures. 

v. Coordination with other work. 

w. Required performance results. 

x. Protection of adjacent work. 

y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 

required corrective measures and actions. 
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4. Reporting: Distribute minutes of the meeting to each party present and to other parties 

requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 

Initiate whatever actions are necessary to resolve impediments to performance of the 

Work and reconvene the conference at earliest feasible date. 

D. Project Closeout Conference: Schedule and conduct a project closeout conference, at a time 

convenient to Owner and Architect, but no later than 90 days prior to the scheduled date of 

Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project 

closeout. 

2. Attendees: Authorized representatives of Owner, Owner's Commissioning Authority, 

Architect, and their consultants; Contractor and its superintendent; major subcontractors; 

suppliers; and other concerned parties shall attend the meeting. Participants at the 

meeting shall be familiar with Project and authorized to conclude matters relating to the 

Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, 

including the following: 

a. Preparation of Record Documents. 

b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 

c. Submittal of written warranties. 

d. Requirements for preparing operations and maintenance data. 

e. Requirements for delivery of material samples, attic stock, and spare parts. 

f. Requirements for demonstration and training. 

g. Preparation of Contractor's punch list. 

h. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 

i. Submittal procedures. 

j. Coordination of separate contracts. 

k. Owner's partial occupancy requirements. 

l. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings: Conduct progress meetings at biweekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 

2. Attendees: In addition to representatives of Owner, Owner's Commissioning Authority 

and Architect, each contractor, subcontractor, supplier, and other entity concerned with 

current progress or involved in planning, coordination, or performance of future activities 

shall be represented at these meetings. All participants at the meeting shall be familiar 

with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 

other items of significance that could affect progress. Include topics for discussion as 

appropriate to status of Project. 
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a. Contractor's Construction Schedule: Review progress since the last meeting. 

Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's construction schedule. Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 

do so. Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 

4) Status of sustainable design documentation. 

5) Deliveries. 

6) Off-site fabrication. 

7) Access. 

8) Site use. 

9) Temporary facilities and controls. 

10) Progress cleaning. 

11) Quality and work standards. 

12) Status of correction of deficient items. 

13) Field observations. 

14) Status of RFIs. 

15) Status of Proposal Requests. 

16) Pending changes. 

17) Status of Change Orders. 

18) Pending claims and disputes. 

19) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 

meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 

meeting, where revisions to the schedule have been made or recognized. Issue 

revised schedule concurrently with the report of each meeting. 

F. Coordination Meetings: Conduct Project coordination meetings at biweekly intervals. Project 

coordination meetings are in addition to specific meetings held for other purposes, such as 

progress meetings and preinstallation conferences. 

1. Attendees: In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 

planning, coordination, or performance of future activities shall be represented at these 

meetings. All participants at the meetings shall be familiar with Project and authorized to 

conclude matters relating to the Work. 

2. Agenda: Review and correct or approve minutes of the previous coordination meeting. 

Review other items of significance that could affect progress. Include topics for 

discussion as appropriate to status of Project. 
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a. Combined Contractor's Construction Schedule: Review progress since the last 

coordination meeting. Determine whether each contract is on time, ahead of 

schedule, or behind schedule, in relation to combined Contractor's construction 

schedule. Determine how construction behind schedule will be expedited; secure 

commitments from parties involved to do so. Discuss whether schedule revisions 

are required to ensure that current and subsequent activities will be completed 

within the Contract Time. 

b. Schedule Updating: Revise combined Contractor's construction schedule after each 

coordination meeting, where revisions to the schedule have been made or 

recognized. Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the 

following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 

4) Deliveries. 

5) Off-site fabrication. 

6) Access. 

7) Site use. 

8) Temporary facilities and controls. 

9) Work hours. 

10) Hazards and risks. 

11) Progress cleaning. 

12) Quality and work standards. 

13) Status of RFIs. 

14) Proposal Requests. 

15) Change Orders. 

16) Pending changes. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to 

others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 3100 
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SECTION 01 3200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 

construction during performance of the Work, including the following: 

1. Startup construction schedule. 

2. Contractor's Construction Schedule. 

3. Construction schedule updating reports. 

4. Daily construction reports. 

5. Material location reports. 

6. Site condition reports. 

7. Unusual event reports. 

B. Related Requirements: 

1. Section 01 1200 "Multiple Contract Summary" for preparing a combined Contractor's 

Construction Schedule. 

2. Section 01 4000 "Quality Requirements" for schedule of tests and inspections. 

3. Section 01 2900 "Payment Procedures" for schedule of values and requirements for use 

of cost-loaded schedule for Applications for Payment. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction Project. Activities included in a construction schedule consume 

time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 

early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 

3. Successor Activity: An activity that follows another activity in the network. 

B. Cost Loading: The allocation of the schedule of values for completing an activity as scheduled. 

The sum of costs for all activities must equal the total Contract Sum. 
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C. CPM: Critical path method, which is a method of planning and scheduling a construction 

project where activities are arranged based on activity relationships. Network calculations 

determine the critical path of Project and when activities can be performed. 

D. Critical Path: The longest connected chain of interdependent activities through the network 

schedule that establishes the minimum overall Project duration and contains no float. 

E. Event: The starting or ending point of an activity. 

F. Float: The measure of leeway in starting and completing an activity. 

1. Float time belongs to Owner. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 

early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 

adversely affecting the planned Project completion date. 

G. Resource Loading: The allocation of manpower and equipment necessary for completing an 

activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file. 

2. PDF file. 

3. Two paper copies, of sufficient size to display entire period or schedule, as required. 

B. Startup construction schedule. 

1. Submittal of cost-loaded startup construction schedule will not constitute approval of 

schedule of values for cost-loaded activities. 

C. Startup Network Diagram: Of size required to display entire network for entire construction 

period. Show logic ties for activities. 

D. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 

for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to 

comply with requirements for submittals. 

E. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 

each activity in reports shall contain activity number, activity description, cost and resource 

loading, original duration, remaining duration, early start date, early finish date, late start date, 

late finish date, and total float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 

actual start date if known. 
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2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 

ascending order by activity number and then by early start date, or actual start date if 

known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 

4. Earnings Report: Compilation of Contractor's total earnings from commencement of the 

Work until most recent Application for Payment. 

F. Construction Schedule Updating Reports: Submit with Applications for Payment. 

G. Daily Construction Reports: Submit at weekly intervals. 

H. Material Location Reports: Submit at weekly intervals. 

I. Site Condition Reports: Submit at time of discovery of differing conditions. 

J. Unusual Event Reports: Submit at time of unusual event. 

K. Qualification Data: For scheduling consultant. 

1.5 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and 

reporting, with capability of producing CPM reports and diagrams within 24 hours of 

Architect's request. 

B. Prescheduling Conference: Conduct conference at Project site to comply with requirements in 

Section 01 3100 "Project Management and Coordination." Review methods and procedures 

related to the preliminary construction schedule and Contractor's Construction Schedule, 

including, but not limited to, the following: 

1. Review software limitations and content and format for reports. 

2. Verify availability of qualified personnel needed to develop and update schedule. 

3. Discuss constraints, including phasing, work stages, area separations, interim milestones 

and partial Owner occupancy. 

4. Review delivery dates for Owner-furnished products. 

5. Review schedule for work of Owner's separate contracts. 

6. Review submittal requirements and procedures. 

7. Review time required for review of submittals and resubmittals. 

8. Review requirements for tests and inspections by independent testing and inspecting 

agencies. 

9. Review time required for Project closeout and Owner startup procedures, including 

commissioning activities. 

10. Review and finalize list of construction activities to be included in schedule. 

11. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, submittal schedule, 

progress reports, payment requests, and other required schedules and reports. 



CONSTRUCTION DOCUMENTS 

BUILDINGS: Ellis Clark Regional Agriscience & Technology Program S/L/A/M – 18092.00 

REGIONAL SCHOOL DISTRICT #14 CONSTRUCTION PROGRESS DOCUMENTATION 

STATE PROJECT No. 214-0094 VA/EA 01 3200 - 4 of 8 

1. Secure time commitments for performing critical elements of the Work from entities 

involved. 

2. Coordinate each construction activity in the network with other activities, and schedule 

them in proper sequence. 

1.7 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 

been developed specifically to manage construction schedules. 

1. Use scheduling component of Project management software package specified in 

Section 01 3100 "Project Management and Coordination," for current Windows operating 

system. 

B. Scheduling Consultant: Engage a consultant to provide planning, evaluation, and reporting, 

using CPM scheduling. 

1. In-House Option: Owner may waive requirement to retain a consultant if Contractor 

employs skilled personnel with experience in CPM scheduling and reporting techniques. 

Submit qualifications. 

2. Meetings: Scheduling consultant shall attend all meetings related to Project progress, 

alleged delays, and time impact. 

C. Time Frame: Extend schedule from date established for commencement of the Work to date of 

Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 

D. Activities: Treat each floor or separate area as a separate numbered activity for each main 

element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 

specifically allowed by Architect. 

2. Temporary Facilities: Indicate start and completion dates for the following as applicable: 

a. Securing of approvals and permits required for performance of the Work. 

b. Temporary facilities. 

c. Construction of mock-ups, prototypes and samples. 

d. Owner interfaces and furnishing of items. 

e. Interfaces with Separate Contracts. 

f. Regulatory agency approvals. 

g. Punch list. 

3. Procurement Activities: Include procurement process activities for long lead-time items 

and major items, requiring a cycle of more than 60 days, as separate activities in 

schedule. Procurement cycle activities include, but are not limited to, submittals, 

approvals, purchasing, fabrication, and delivery. 
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4. Submittal Review Time: Include review and resubmittal times indicated in 

Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times 

in Contractor's Construction Schedule with submittal schedule. 

5. Startup and Testing Time: Include no fewer than 15  days for startup and testing. 

6. Commissioning Time: Include no fewer than 15 days for commissioning. 

7. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 

necessary for certification of Substantial Completion. 

8. Punch List and Final Completion: Include not more than 30 days for completion of punch 

list items and Final Completion. 

E. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 

as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 

2. Work under More Than One Contract: Include a separate activity for each contract. 

3. Work by Owner: Include a separate activity for each portion of the Work performed by 

Owner. 

4. Products Ordered in Advance: Include a separate activity for each product. Include 

delivery date indicated in Section 01 1000 "Summary." Delivery dates indicated stipulate 

the earliest possible delivery date. 

5. Owner-Furnished Products: Include a separate activity for each product. Include delivery 

date indicated in Section 01 1000 "Summary." Delivery dates indicated stipulate the 

earliest possible delivery date. 

6. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Limitations of continued occupancies. 

c. Uninterruptible services. 

d. Partial occupancy before Substantial Completion. 

e. Use-of-premises restrictions. 

f. Seasonal variations. 

g. Environmental control. 

7. Work Stages: Indicate important stages of construction for each major portion of the 

Work, including, but not limited to, the following: 

a. Subcontract awards. 

b. Submittals. 

c. Purchases. 

d. Mockups. 

e. Fabrication. 

f. Sample testing. 

g. Deliveries. 

h. Installation. 

i. Tests and inspections. 

j. Adjusting. 

k. Curing. 

l. Building flush-out. 

m. Startup and placement into final use and operation. 
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n. Commissioning. 

8. Construction Areas: Identify each major area of construction for each major portion of 

the Work. Indicate where each construction activity within a major area must be 

sequenced or integrated with other construction activities to provide for the following: 

a. Structural completion. 

b. Temporary enclosure and space conditioning. 

c. Permanent space enclosure. 

d. Completion of mechanical installation. 

e. Completion of electrical installation. 

f. Substantial Completion. 

F. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, Substantial Completion, and Final Completion. 

G. Cost Correlation: Superimpose a cost correlation timeline, indicating planned and actual costs. 

On the line, show planned and actual dollar volume of the Work performed as of planned and 

actual dates used for preparation of payment requests. 

1. See Section 01 2900 "Payment Procedures" for cost reporting and payment procedures. 

H. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 

commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 

2. Unanswered Requests for Information. 

3. Rejected or unreturned submittals. 

4. Notations on returned submittals. 

5. Pending modifications affecting the Work and the Contract Time. 

I. Contractor's Construction Schedule Updating: At bi-weekly intervals, update schedule to reflect 

actual construction progress and activities. Issue schedule one week before each regularly 

scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made. Issue updated schedule concurrently with the report of each 

such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 

limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate Final Completion percentage for each activity. 

J. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days 

behind the current approved schedule, submit a separate recovery schedule indicating means by 

which Contractor intends to regain compliance with the schedule. Indicate changes to working 

hours, working days, crew sizes, equipment required to achieve compliance, and date by which 

recovery will be accomplished. 

K. Distribution: Distribute copies of approved schedule to Architect, Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 
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1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 

portion of the Work and are no longer involved in performance of construction activities. 

1.8 STARTUP CONSTRUCTION SCHEDULE 

A. Gantt-Chart Schedule: Submit startup, horizontal, Gantt-chart-type construction schedule within 

seven days of date established for commencement of the Work. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 

each week with a continuous vertical line. Outline significant construction activities for first 30 

days of construction. Include skeleton diagram for the remainder of the Work and a cash 

requirement prediction based on indicated activities. 

1.9 GANTT-CHART SCHEDULE REQUIREMENTS 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 

Contractor's Construction Schedule within 10 days of date established for commencement of the 

Work. 

1. Base schedule on the startup construction schedule and additional information received 

since the start of Project. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 

each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 

estimated completion percentage in 10 percent increments within time bar. 

1.10 REPORTS 

A. Daily Construction Reports: Prepare a weekly construction report recording the following 

information concerning events at Project site: 

1. List of subcontractors at Project site. 

2. List of separate contractors at Project site. 

3. Approximate count of personnel at Project site. 

4. Equipment at Project site. 

5. Material deliveries. 

6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 

7. Testing and inspection. 

8. Accidents. 

9. Meetings and significant decisions. 

10. Unusual events. 

11. Stoppages, delays, shortages, and losses. 

12. Meter readings and similar recordings. 
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13. Emergency procedures. 

14. Orders and requests of authorities having jurisdiction. 

15. Change Orders received and implemented. 

16. Construction Change Directives received and implemented. 

17. Services connected and disconnected. 

18. Equipment or system tests and startups. 

19. Partial completions and occupancies. 

20. Substantial Completions authorized. 

B. Material Location Reports: At weekly intervals, prepare and submit a comprehensive list of 

materials delivered to and stored at Project site. List shall be cumulative, showing materials 

previously reported plus items recently delivered. Include with list a statement of progress on 

and delivery dates for materials or items of equipment fabricated or stored away from Project 

site. Indicate the following categories for stored materials: 

1. Material stored prior to previous report and remaining in storage. 

2. Material stored prior to previous report and since removed from storage and installed. 

3. Material stored following previous report and remaining in storage. 

C. Site Condition Reports: Immediately on discovery of a difference between site conditions and 

the Contract Documents, prepare and submit a detailed report. Submit with a Request for 

Information. Include a detailed description of the differing conditions, together with 

recommendations for changing the Contract Documents. 

D. Unusual Event Reports: When an event of an unusual and significant nature occurs at Project 

site, whether or not related directly to the Work, prepare and submit a special report. List chain 

of events, persons participating, responses by Contractor's personnel, evaluation of results or 

effects, and similar pertinent information. Advise Owner in advance when these events are 

known or predictable. 

1. Submit unusual event reports directly to Owner within one day of an occurrence. 

Distribute copies of report to parties affected by the occurrence. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 3200 
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SECTION 01 3300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 

2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 

1. Section 01 2900 "Payment Procedures" for submitting Applications for Payment and the 

schedule of values. 

2. Section 01 3100 "Project Management and Coordination" for submitting coordination 

drawings and subcontract list and for requirements for web-based Project software. 

3. Section 01 3200 "Construction Progress Documentation" for submitting schedules and 

reports, including Contractor's construction schedule. 

4. Section 01 4000 "Quality Requirements" for submitting test and inspection reports, and 

schedule of tests and inspections. 

5. Section 01 7700 "Closeout Procedures" for submitting closeout submittals and 

maintenance material submittals. 

6. Section 01 7823 "Operation and Maintenance Data" for submitting operation and 

maintenance manuals. 

7. Section 01 7839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 

Architect's responsive action. Action submittals are those submittals indicated in individual 

Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 

require Architect's responsive action. Submittals may be rejected for not complying with 

requirements. Informational submittals are those submittals indicated in individual Specification 

Sections as "informational submittals." 
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1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 

chronological order by dates required by construction schedule. Include time required for 

review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 

additional time required for making corrections or revisions to submittals noted by Architect 

and additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 

Contractor's construction schedule. 

2. Initial Submittal Schedule: Submit concurrently with startup construction schedule. 

Include submittals required during the first 60 days of construction. List those submittals 

required to maintain orderly progress of the Work and those required early because of 

long lead time for manufacture or fabrication. 

3. Final Submittal Schedule: Submit concurrently with the first complete submittal of 

Contractor's construction schedule. 

a. Submit revised submittal schedule as required to reflect changes in current status 

and timing for submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 

b. Specification Section number and title. 

c. Submittal Category: Action; informational. 

d. Name of subcontractor. 

e. Description of the Work covered. 

f. Scheduled date for Architect's final release or approval. 

g. Scheduled dates for purchasing. 

h. Scheduled date of fabrication. 

i. Scheduled dates for installation. 

j. Activity or event number. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 

2. Date. 

3. Name of Architect. 

4. Name of Construction Manager. 

5. Name of Contractor. 

6. Name of firm or entity that prepared submittal. 

7. Names of subcontractor, manufacturer, and supplier. 

8. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier and alphanumeric suffix for resubmittals. 

9. Category and type of submittal. 

10. Submittal purpose and description. 
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11. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 

12. Drawing number and detail references, as appropriate. 

13. Indication of full or partial submittal. 

14. Location(s) where product is to be installed, as appropriate. 

15. Other necessary identification. 

16. Remarks. 

17. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 

requirements in the Contract Documents, including minor variations and limitations; include 

relevant additional information and revisions, other than those requested by Architect on 

previous submittals. Indicate by highlighting on each submittal or noting on attached separate 

sheet. 

D. Paper Submittals: 

1. Place a permanent label or title block on each submittal item for identification; include 

name of firm or entity that prepared submittal. 

2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by Architect. 

3. Action Submittals: Submit three paper copies of each submittal unless otherwise 

indicated. Architect will return two copies. 

4. Informational Submittals: Submit two paper copies of each submittal unless otherwise 

indicated. Architect will not return copies. 

5. Additional Copies: Unless additional copies are required for final submittal, and unless 

Architect observes noncompliance with provisions in the Contract Documents, initial 

submittal may serve as final submittal. 

6. Transmittal for Submittals: Assemble each submittal individually and appropriately for 

transmittal and handling. Transmit each submittal using facsimile of sample form 

included in Project Manual transmittal form. 

E. Electronic Submittals: Prepare submittals as PDF package, incorporating complete information 

into each PDF file. Name PDF file with submittal number. 

F. Submittals Utilizing Web-Based Project Software: Prepare submittals as PDF files or other 

format indicated by Project management software. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 

submittals are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package and transmit to Architect by sending via 

email. Include PDF transmittal form. Include information in email subject line as 

requested by Architect. 
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a. Architect will return annotated file. Annotate and retain one copy of file as a 

digital Project Record Document file. 

2. Paper: Prepare submittals in paper form and deliver to Architect. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 

construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 

partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 

Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different 

Sections, so processing will not be delayed because of need to review submittals 

concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 

Time for review shall commence on Architect's receipt of submittal. No extension of the 

Contract Time will be authorized because of failure to transmit submittals enough in advance of 

the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time 

if coordination with subsequent submittals is required. Architect will advise Contractor 

when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 

initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 

4. Sequential Review: Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

5. Concurrent Consultant Review: Where the Contract Documents indicate that submittals 

may be transmitted simultaneously to Architect and to Architect's consultants, allow 15  

days for review of each submittal. Submittal will be returned to Architect before being 

returned to Contractor. 

a. Submit one copy of submittal to concurrent reviewer in addition to specified 

number of copies to Architect. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 

2. Note date and content of revision in label or title block, and clearly indicate extent of 

revision. 

3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 
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E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 

submittals that are marked with approval notation from Architect's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 

are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 

b. Manufacturer's product specifications. 

c. Standard color charts. 

d. Statement of compliance with specified referenced standards. 

e. Testing by recognized testing agency. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 

h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 

b. Printed performance curves. 

c. Operational range diagrams. 

d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrently with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data unless 

submittal based on Architect's digital data drawing files is otherwise permitted. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 

following information, as applicable: 

a. Identification of products. 

b. Schedules. 

c. Compliance with specified standards. 

d. Notation of coordination requirements. 

e. Notation of dimensions established by field measurement. 

f. Relationship and attachment to adjoining construction clearly indicated. 

g. Seal and signature of professional engineer if specified. 
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2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 

Shop Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 

30 by 42 inches (750 by 1067 mm). 

a. Two opaque (bond) copies of each submittal. Architect will return one copy(ies). 

b. Three opaque copies of each submittal. Architect will retain two copies; remainder 

will be returned. 

C. Samples: Submit Samples for review of type, color, pattern, and texture for a check of these 

characteristics with other materials. 

1. Transmit Samples that contain multiple, related components, such as accessories together 

in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 

following: 

a. Project name and submittal number. 

b. Generic description of Sample. 

c. Product name and name of manufacturer. 

d. Sample source. 

e. Number and title of applicable Specification Section. 

f. Specification paragraph number and generic name of each item. 

3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 

characteristics and identification information for record. 

4. Paper Transmittal: Include paper transmittal, including complete submittal information 

indicated. 

5. Disposition: Maintain sets of approved Samples at Project site, available for quality-

control comparisons throughout the course of construction activity. Sample sets may be 

used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections. Such Samples must be in an undamaged condition at time 

of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 

6. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 

sections of units, showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit one full set(s) of available choices where color, 

pattern, texture, or similar characteristics are required to be selected from 

manufacturer's product line. Architect will return submittal with options selected. 

7. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 

from same material to be used for the Work, cured and finished in manner specified, and 

physically identical with material or product proposed for use, and that show full range of 

color and texture variations expected. Samples include, but are not limited to, the 

following: partial sections of manufactured or fabricated components; small cuts or 

containers of materials; complete units of repetitively used materials; swatches showing 
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color, texture, and pattern; color range sets; and components used for independent testing 

and inspection. 

a. Number of Samples: Submit two sets of Samples. Architect will retain one. 

Sample sets; remainder will be returned. Mark up and retain one returned Sample 

set as a project record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 

techniques, connections, operation, and other similar characteristics are to 

be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 

material or product represented by a Sample, submit at least three sets of 

paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 

indicating types of products required for the Work and their intended location. Include the 

following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 

Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 

3. Number and name of room or space. 

4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 

firm or person. Include lists of completed projects with project names and addresses, contact 

information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 

indicated performance and design criteria in individual Specification Sections. Include list of 

assumptions and summary of loads. Include load diagrams if applicable. Provide name and 

version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 

entity responsible for preparing certification. Certificates and certifications shall be 

signed by an officer or other individual authorized to sign documents on behalf of that 

entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead, certifying 

that Installer complies with requirements in the Contract Documents and, where required, 

is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead, 

certifying that manufacturer complies with requirements in the Contract Documents. 

Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead, certifying 

that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead, certifying 

that product complies with requirements in the Contract Documents. 
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6. Welding Certificates: Prepare written certification that welding procedures and personnel 

comply with requirements in the Contract Documents. Submit record of AWS 

B2.1/B2.1M on AWS forms. Include names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of compatibility tests 

performed before installation of product. Include written recommendations for substrate 

preparation and primers required. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 

performed either during installation of product or after product is installed in its final 

location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting test results of material for compliance 

with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of tests performed 

before installation of product, for compliance with performance requirements in the 

Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 

manufacturer complies with requirements in the Contract Documents. Base reports on 

evaluation of tests performed by manufacturer and witnessed by a qualified testing 

agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 

to authorities having jurisdiction, that product complies with building code in effect for 

Project. Include the following information: 

a. Name of evaluation organization. 

b. Date of evaluation. 

c. Time period when report is in effect. 

d. Product and manufacturers' names. 

e. Description of product. 

f. Test procedures and results. 

g. Limitations of use. 

1.8 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 

design professional are specifically required of Contractor by the Contract Documents, provide 

products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are insufficient to perform services or certification required, submit a 

written request for additional information to Architect. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other 

required submittals, submit digitally signed PDF file and three paper copies of certificate, 

signed and sealed by the responsible design professional, for each product and system 

specifically assigned to Contractor to be designed or certified by a design professional. 
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1. Indicate that products and systems comply with performance and design criteria in the 

Contract Documents. Include list of codes, loads, and other factors used in performing 

these services. 

1.9 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 

coordination with other Work of the Contract and for compliance with the Contract Documents. 

Note corrections and field dimensions. Mark with approval stamp before submitting to 

Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with indication in web-

based Project management software. Include name of reviewer, date of Contractor's approval, 

and statement certifying that submittal has been reviewed, checked, and approved for 

compliance with the Contract Documents. 

1. Architect will not review submittals received from Contractor that do not have 

Contractor's review and approval. 

1.10 ARCHITECT'S REVIEW 

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions 

required, and return. 

1. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate 

action. 

2. Paper Submittals: Architect will stamp each submittal with an action stamp and will mark 

stamp appropriately to indicate action. 

B. Informational Submittals: Architect will review each submittal and will not return it, or will 

return it if it does not comply with requirements. Architect will forward each submittal to 

appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 

submittals has received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 

for resubmittal without review. 

E. Architect will return without review submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect without 

action. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 3300 
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Dear {Contractor name}: 

 

Re:  CADD/Electronic File Transfer 

 

At your request, The S/L/A/M Collaborative (“S/L/A/M”) will provide electronic digital data files for 

your convenience and use in the preparation of shop drawings related to the Agriscience Buildings 

Project, subject to the following terms and conditions: 
 

S/L/A/M electronic digital data files are compatible with AutoCAD, Architectural Desktop Version 2018 

Format. We make no representation as to the compatibility of these files with your hardware or your software 

beyond the specified release of the referenced specifications. 

 

Data contained on these electronic digital data files are part of our instruments of service and shall not be used 

by you or anyone else receiving these data through or from you for any purpose other than as a convenience in 

the preparation of shop drawings for the referenced project.  Any other use or reuse by you or by others will be 

at your sole risk and without liability or legal exposure to us.  You agree to make no claim and hereby waive, to 

the fullest extent permitted by law, any claim or cause of action of any nature against us, our officers, directors, 

employees, agents or consultants that may arise out of or in connection with your use of the electronic files. 

 

Furthermore, you shall, to the fullest extent permitted by law, indemnify and hold us harmless against all 

damages, liabilities or costs, including reasonable attorneys’ fees and defense costs, arising out of or resulting 

from your use of the electronic digital data files. 

 

These electronic digital data files are not construction documents.  Differences may exist between these 

electronic digital data files and corresponding hard-copy construction documents.  We make no representation 

regarding the accuracy or completeness of the electronic digital data files you receive.  In the event that a 

conflict arises between the signed or sealed hard-copy construction documents prepared by us and the electronic 

digital data files, the signed or sealed hard-copy construction documents shall govern.  You are responsible for 

determining if any conflict exists.  By your use of these electronic digital data files, you are not relieved of your 

duty to fully comply with the contract documents, including, and without limitations, the need to check, confirm 

and coordinate all dimensions and details, take field measurements, verify field conditions and coordinate your 

work with that of the contractors for the project. 

 

Because information presented on the electronic digital data files can be modified, unintentionally or otherwise, 

we reserve the right to remove all indicia of ownership and / or involvement from each electronic digital data 

display. 

 

We will furnish you electronic digital data files of the following drawing 

sheets:____________________________  

 

UNDER NO CIRCUMSTANCES SHALL DELIVERY OF THE ELECTRONIC DIGITAL DATA FILES 

FOR USE BY YOU BE DEEMED A SALE BY US, AND WE MAKE NO WARRANTIES, EITHER 

EXPRESS OR IMPLIED, OF MERCHANTABILITY AND FITNESS FOR ANY PARTICULAR PURPOSE.  

IN NO EVENT SHALL WE BE LIABLE FOR ANY LOSS OR PROFIT OR ANY CONSEQUENTIAL 

DAMAGES AS A RESULT OF YOUR USE OR REUSE OF THESE ELECTRONIC DIGITAL DATA 
FILES. 
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AGREED TO BY: 

 

  

{Type Name and Title of Person Signing Agreement} 

{Type Company Name of Contractor} 

{Type Address of Contractor} 

 

 

  

Date  

 

 

 



CONSTRUCTION DOCUMENTS 

BUILDINGS: Ellis Clark Regional Agriscience & Technology Program S/L/A/M – 18092.00 

REGIONAL SCHOOL DISTRICT #14 QUALITY REQUIREMENTS 

STATE PROJECT No. 214-0094 VA/EA 01 4000 - 1 of 10 

SECTION 01 4000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 

control. 

B. Where required by Connecticut State Building Codes, testing and inspection services are 

required to verify compliance with requirements specified or indicated. These services do not 

relieve Contractor of responsibility for compliance with the Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results 

are specified in their respective Specification Sections. Requirements in individual 

Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-

assurance and quality-control procedures that facilitate compliance with the Contract 

Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 

required by Architect, Owner, or authorities having jurisdiction are not limited by 

provisions of this Section. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced," unless otherwise further 

described, means having successfully completed a minimum of five previous projects similar in 

nature, size, and extent to this Project; being familiar with special requirements indicated; and 

having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests and Inspections: Tests and inspections that are performed on-site 

for installation of the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 

employee, subcontractor, or sub-subcontractor, to perform a particular construction operation, 

including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a Work result does not require that 

certain construction activities specified apply exclusively to specific trade(s). 
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D. Preconstruction Testing: Tests and inspections performed specifically for Project before 

products and materials are incorporated into the Work, to verify performance or compliance 

with specified criteria. Unless otherwise indicated, copies of reports of tests or inspections 

performed for other than the Project do not meet this definition. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 

laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 

NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 

qualified to conduct product testing and acceptable to authorities having jurisdiction, to 

establish product performance and compliance with specified requirements. 

F. Source Quality-Control Tests and Inspections: Tests and inspections that are performed at the 

source (e.g., plant, mill, factory, or shop). 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. The term 

"testing laboratory" shall have the same meaning as the term "testing agency." 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 

execution of the Work, to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 

execution of the Work, to evaluate that actual products incorporated into the Work and 

completed construction comply with requirements. Contractor's quality-control services do not 

include contract administration activities performed by Architect. 

1.4 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 

design professional are specifically required of Contractor by the Contract Documents, provide 

products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 

a written request for additional information to Architect. 

B. Delegated-Design Services Statement: Submit a statement signed and sealed by the responsible 

design professional, for each product and system specifically assigned to Contractor to be 

designed or certified by a design professional, indicating that the products and systems are in 

compliance with performance and design criteria indicated. Include list of codes, loads, and 

other factors used in performing these services. 

1.5 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 

requirements is specified and the standards or requirements establish different or conflicting 

requirements for minimum quantities or quality levels, inform the Architect regarding the 

conflict and obtain clarification prior to proceeding with the Work. Refer conflicting 

requirements that are different, but apparently equal, to Architect for clarification before 

proceeding. 
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B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 

the minimum provided or performed. The actual installation may comply exactly with the 

minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 

To comply with these requirements, indicated numeric values are minimum or maximum, as 

appropriate, for the context of requirements. Refer uncertainties to Architect for a decision 

before proceeding. 

1.6 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 

responsibilities. 

B. Qualification Data: For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 

submit copy of written statement of responsibility submitted to authorities having jurisdiction 

before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 

Statement of Special Inspections. 

2. Primary wind-force-resisting system or a wind-resisting component listed in the 

Statement of Special Inspections. 

D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 

demonstrate their capabilities and experience. Include proof of qualifications in the form of a 

recent report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 

2. Entity responsible for performing tests and inspections. 

3. Description of test and inspection. 

4. Identification of applicable standards. 

5. Identification of test and inspection methods. 

6. Number of tests and inspections required. 

7. Time schedule or time span for tests and inspections. 

8. Requirements for obtaining samples. 

9. Unique characteristics of each quality-control service. 

F. Reports: Prepare and submit certified written reports and documents as specified. 

G. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgments, correspondence, records, and similar documents established for 

compliance with standards and regulations bearing on performance of the Work. 
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1.7 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice of Award, 

and not less than five days prior to preconstruction conference. Submit in format acceptable to 

Architect. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 

used to carry out Contractor's quality-assurance and quality-control responsibilities and to 

coordinate Owner's quality-assurance and quality-control activities. Coordinate with 

Contractor's Construction Schedule. 

B. Quality-Control Personnel Qualifications: Engage qualified personnel trained and experienced 

in managing and executing quality-assurance and quality-control procedures similar in nature 

and extent to those required for Project. 

1. Project quality-control manager shall not have other Project responsibilities. 

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 

review and management of submittal process. Indicate qualifications of personnel responsible 

for submittal review. 

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work 

requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections, including subcontractor-performed tests and 

inspections. Include required tests and inspections and Contractor-elected tests and 

inspections. Distinguish source quality-control tests and inspections from field quality-

control tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 

Statement of Special Inspections. 

3. Owner-performed tests and inspections indicated in the Contract Documents, including 

tests and inspections indicated to be performed by Commissioning Authority. 

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 

construction to identify and correct deficiencies in workmanship in addition to testing and 

inspection specified. Indicate types of corrective actions to be required to bring the Work into 

compliance with standards of workmanship established by Contract requirements and approved 

mockups. 

F. Monitoring and Documentation: Maintain testing and inspection reports, including log of 

approved and rejected results. Include Work Architect has indicated as nonconforming or 

defective. Indicate corrective actions taken to bring nonconforming Work into compliance with 

requirements. Comply with requirements of authorities having jurisdiction. 

1.8 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 

Sections. Include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, telephone number, and email address of testing agency. 
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4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample-taking and testing and 

inspection. 

11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 

documenting manufacturer's technical representative's tests and inspections specified in other 

Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative making 

report. 

2. Statement on condition of substrates and their acceptability for installation of product. 

3. Statement that products at Project site comply with requirements. 

4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 

5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 

6. Statement of whether conditions, products, and installation will affect warranty. 

7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 

manufacturer's factory-authorized service representative's tests and inspections specified in 

other Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 

representative making report. 

2. Statement that equipment complies with requirements. 

3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 

4. Statement of whether conditions, products, and installation will affect warranty. 

5. Other required items indicated in individual Specification Sections. 

1.9 QUALITY ASSURANCE 

A. Qualifications paragraphs in this article establish the minimum qualification levels required; 

individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 

to those indicated for this Project and with a record of successful in-service performance, as 

well as sufficient production capacity to produce required units. As applicable, procure products 
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from manufacturers able to meet qualification requirements, warranty requirements, and 

technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 

for this Project and with a record of successful in-service performance, as well as sufficient 

production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 

assembling work similar in material, design, and extent to that indicated for this Project, whose 

work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 

engineering services of the kind indicated. Engineering services are defined as those performed 

for installations of the system, assembly, or product that is similar in material, design, and 

extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 

performed by entities who are recognized experts in those operations. Specialists shall satisfy 

qualification requirements indicated and shall be engaged in the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 

specialists. 

G. Testing and Inspecting Agency Qualifications: An NRTL, an NVLAP, or an independent 

agency with the experience and capability to conduct testing and inspection indicated, as 

documented in accordance with ASTM E329, and with additional qualifications specified in 

individual Sections; and, where required by authorities having jurisdiction, that is acceptable to 

authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 

manufacturer who is trained and approved by manufacturer to observe and inspect installation 

of manufacturer's products that are similar in material, design, and extent to those indicated for 

this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 

manufacturer who is trained and approved by manufacturer to inspect, demonstrate, repair, and 

perform service on installations of manufacturer's products that are similar in material, design, 

and extent to those indicated for this Project. 

J. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing 

for compliance with specified requirements for performance and test methods, comply with the 

following Contractor's responsibilities, including the following: 

1. Provide test specimens representative of proposed products and construction. 

2. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 

3. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to 

adequately demonstrate capability of products to comply with performance requirements. 

4. When testing is complete, remove test specimens and test assemblies; do not reuse 

products on Project. 
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5. Testing Agency Responsibilities: Submit a certified written report of each test, 

inspection, and similar quality-assurance service to Architect and Commissioning 

Authority with copy to Contractor. Interpret tests and inspections, and state in each report 

whether tested and inspected Work complies with or deviates from the Contract 

Documents. 

1.10 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 

Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of types of testing and inspection they are engaged to 

perform. 

2. Payment for these services will be made from testing and inspection allowances specified 

in Section 012100 "Allowances," as authorized by Change Orders. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by Work 

that failed to comply with the Contract Documents will be charged to Contractor. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 

Contractor's responsibility. Perform additional quality-control activities, whether specified or 

not, to verify and document that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 

by authorities having jurisdiction. Perform quality-control services required of Contractor 

by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 

writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 

5. Testing and inspection requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect, Commissioning Authority and 

Contractor in performance of duties. Provide qualified personnel to perform required tests and 

inspections. 

1. Notify Architect, Commissioning Authority and Contractor promptly of irregularities or 

deficiencies observed in the Work during performance of its services. 
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2. Determine the locations from which test samples will be taken and in which in-situ tests 

are conducted. 

3. Conduct and interpret tests and inspections, and state in each report whether tested and 

inspected Work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 

or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 

representative to inspect field-assembled components and equipment installation, including 

service connections. Report results in writing as specified in Section 013300 "Submittal 

Procedures." 

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 

representative to observe and inspect the Work. Manufacturer's technical representative's 

services include participation in preinstallation conferences, examination of substrates and 

conditions, verification of materials, observation of Installer activities, inspection of completed 

portions of the Work, and submittal of written reports. 

G. Contractor's Associated Requirements and Services: Cooperate with agencies and 

representatives performing required tests, inspections, and similar quality-control services, and 

provide reasonable auxiliary services as requested. Notify agency sufficiently in advance of 

operations to permit assignment of personnel. Provide the following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 

7. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 

quality-control services with a minimum of delay and to avoid necessity of removing and 

replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents as a component of Contractor's quality-

control plan. Coordinate and submit concurrently with Contractor's Construction Schedule. 

Update and submit with each Application for Payment. 
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1. Schedule Contents: Include tests, inspections, and quality-control services, including 

Contractor- and Owner-retained services, commissioning activities, and other Project-

required services paid for by other entities. 

2. Distribution: Distribute schedule to Owner, Architect, Commissioning Authority, testing 

agencies, and each party involved in performance of portions of the Work where tests and 

inspections are required. 

1.11 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified testing agency to conduct special 

tests and inspections required by authorities having jurisdiction as the responsibility of 

Owner, as indicated in the Statement of Special Inspections attached to this Section, and as 

follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control 

procedures, and reviewing the completeness and adequacy of those procedures to perform 

the Work. 

2. Notifying Architect, Commissioning Authority, and Contractor promptly of irregularities 

and deficiencies observed in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 

service to Architect and Commissioning Authority with copy to Contractor and to 

authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 

which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections, and stating in each report whether tested and inspected 

Work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 

2. Description of the Work tested or inspected. 

3. Date test or inspection results were transmitted to Architect. 

4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 

inspection log for Architect's, Commissioning Authority's, and authorities' having jurisdiction 

reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 
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3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample-taking, and similar services, repair 

damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 

Specification Sections or matching existing substrates and finishes. Restore patched areas 

and extend restoration into adjoining areas with durable seams that are as invisible as 

possible. Comply with the Contract Document requirements for cutting and patching in 

Section 01 7300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 01 4000 
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SECTION 01 4200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, 

and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 

Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 

"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 

dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site 

is shown on Drawings and may or may not be identical with the description of the land on 

which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 

bound or copied directly into the Contract Documents to the extent referenced. Such standards 

are made a part of the Contract Documents by reference. 
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 

industry standards applicable to its construction activity. Copies of applicable standards are not 

bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 

"Encyclopedia of Associations: National Organizations of the U.S." or in Columbia Books' 

"National Trade & Professional Associations of the United States." 

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities in the following list. 

The information in this list is subject to change and is believed to be accurate as of the date of 

the Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 

2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 

3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 

4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 

5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 

6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 

7. ABMA - American Boiler Manufacturers Association; www.abma.com. 

8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org. 

9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 

10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 

11. AF&PA - American Forest & Paper Association; www.afandpa.org. 

12. AGA - American Gas Association; www.aga.org. 

13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 

14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 

15. AI - Asphalt Institute; www.asphaltinstitute.org. 

16. AIA - American Institute of Architects (The); www.aia.org. 

17. AISC - American Institute of Steel Construction; www.aisc.org. 

18. AISI - American Iron and Steel Institute; www.steel.org. 

19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 

20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 

21. ANSI - American National Standards Institute; www.ansi.org. 

22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 

23. APA - APA - The Engineered Wood Association; www.apawood.org. 

24. APA - Architectural Precast Association; www.archprecast.org. 

25. API - American Petroleum Institute; www.api.org. 

26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
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