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Hinsdale High School 
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Weekly Update

Lobby exterior framing and sheathing is complete. Exterior air and vapor barrier is 
complete at the sheathing. Facebrick at the vestibule is complete. Lobby MEPFP rough‐in 
is ongoing and approximately 75% complete. Lobby thin‐brick is near completion. Face‐
brick at the elevator has begun.

Central ‐ Fine Arts Addition & Renovation

Learning stair glass railings are 95% complete, final caulking remains. Courtyard 
landscaping has begun. Water feature waterline has been roughed‐in. Formwork for 
concrete sidewalks has begun.

Central ‐ Special Education/Student Service

Pool bulkhead has been delivered, lifted and set. The east concrete masonry unit exterior 
walls are 60% complete. Pool vessel watertightness test was conducted this week. Floor tile 
has begun in the second floor restrooms, coaches office and boys locker room. Wall tile is 
near completion in the locker rooms and restrooms. The elevator is now operational. Final 
cab and door trim, programming and testing and final inspection remains.

South ‐ Pool Expansion
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