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Structural steel sequence 2 is 95% complete; fine detailing remains. Roofing at the lobby area 
is 40% complete. The slab on grade formwork in the lobby is complete. The slab is 
anticipated to be poured on Feb. 28. Drywall hanging and taping in the practice rooms is 
complete. Practice room painting is 50% complete. Trophy case framing is 25% complete.

Central ‐ Fine Arts Addition & Renovation

At the pool infill project, door and door hardware installation is complete. Flooring in the 
main gym area is complete. The architectural punch list has been compiled and turned over 
to the contractors.

Central ‐ Overall CM Contract

The learning stair millwork seating install is complete. The glass railings on the learning 
stairs are 90% complete, caulking remains. Drywall finish paint, door hardware and window 
shade installation are complete. The architectural punch list inspection has been compiled 
and turned over to the contractors.

Central ‐ Special Education/Student Service

The south locker room concrete curbs have been formed, poured and stripped. The locker 
room and office concrete masonry unit walls are complete. Ceiling framing is complete in 
both locker rooms. The east deck pour is delayed pending above freezing temperatures. 
Natatorium duct, light fixture and acoustical panel hanging is ongoing and approximately 
50% complete. Paint has begun in the first and second floor restrooms. Second floor 
concrete masonry unit chase walls have been constructed.

South ‐ Pool Expansion
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