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Structural steel sequence 2 is 95% complete; fine detailing remains. The building has been 
temporarily enclosed and temporary heat is being provided. Roofing has resumed at the 
building lobby. Drywall hanging and taping in the practice rooms is 90% complete. Practice 
room painting has begun.Trophy case framing has begun.

Central ‐ Fine Arts Addition & Renovation

At the pool infill project, door and door hardware installation is 90% complete. Flooring in 
the main gym area is 50% complete. The Regional Office of Education inspection has been 
scheduled for March 3.

Central ‐ Overall CM Contract

Flooring installation is complete. The learning stair millwork seating installation is 50% 
complete. The learning stair glass railings are 80% complete. Drywall finish paint, door 
hardware and window shade installation are nearly complete. The architectural punch list 
inspection has been scheduled. The Regional Office of Education inspection is scheduled for 
March 3.

Central ‐ Special Education/Student Service

The north locker room concrete curbs have been formed, poured and stripped. The south 
locker room concrete masonry unit walls have resumed following the west deck pour. 
Ceiling framing is 50% complete in both locker rooms. Reinforcing bar and formwork for the 
east deck pour is complete. Natatorium duct, light fixture and acoustical panel hanging is 
ongoing and approximately 40% complete.

South ‐ Pool Expansion
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