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Structural steel sequence 2 is 90% complete; fine detailing remains. Band room MEPFP 
ceiling trim is 95% complete. Practice room framing is 90% complete; MEPFP rough‐in has 
begun and is 25% complete. The trophy case framing has begun. Excavation for the ADA 
ramp has begun.

Central ‐ Fine Arts Addition & Renovation

At the pool infill project, the floating floor in the storage room and entry way is complete. In 
the main gym area, ceiling grid is complete and new lighting has been installed. Ceiling tile 
installation is near completetion. Door and door hardware installation has begun.

Central ‐ Overall CM Contract

Interior curtain wall/storefront glazing is complete. Flooring installation is 90% complete. 
Learning stair finish paint and tile is is near completion; LVT flooring is 50% complete. Drywall 
finish paint is ongoing. Doors and door hardware installation is near completion. Window 
shade installation has begun. The glass railing shoe has been installed.

Central ‐ Special Education/Student Service

Glass installation at the north curtain wall is complete. The northwest lobby storefront grid and 
glass is 80% complete. Concrete masonry unit construction at the east exterior wall has 
resumed. The leave out section will be constructed after overhead mechanical, electrical and 
plumbing is complete and interior boom lifts are removed, which is anticipated to take place in 
March. Interior mechanical, electrical and plumbing rough‐in in the locker rooms is near 
completion. Locker room ceiling framing and concrete curbs have begun. Formwork and 
reinforcing bar for the west deck slab is complete and the slab has been poured. Formwork 
and rebar is ongoing at the north and east deck slab pours.

South ‐ Pool Expansion
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