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Barton ES HVAC

Project Summary

üHVAC System Installation

üUtility Infrastructure Upgrades

üAccessibility Upgrades

üOverhead Projectors

üCeiling Repairs

ü Interior Lights

Project Status

ÅConceptual Design: In progress

Activities

ÅConstruction: Anticipated to begin 

Fall 2019

Project Team

ÅArchitect: GBA Architects Engineers 
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Barton ES Site Improvements

Project Summary

üBarton ES playground redesign and renovation

ü Install new lunch shelter and playground apparatus

üUpgrade restroom building and adding a new unisex staff restroom

üUpgrade site electrical

Project Status

Lunch Shelter, playground apparatus and restrooms:

ÅDSA approval: Completed

ÅConstruction: In progress

ÅCompletion: Anticipated Fall 2017

Site Electrical:

ÅBidding: Completed

ÅConstruction: TBD

Project Team

ÅArchitect: Dougherty & Dougherty, LLP

ÅContractor: The Nazerian Group

ÅContractor: Eco Energy Solutions, Inc. dba High Volt Electric. 
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Bixby ES HVAC
Project Summary

üHVAC System Installation

üUtility Infrastructure Upgrades

üAccessibility Upgrades

üFire Alarm Upgrades

üOverhead Projectors

üCeiling Repairs

ü Interior Lights

Project Status

ÅIn Design

Activities

Å Construction: Anticipated to begin 

June 2019

Project Team

ÅArchitect: PBK Architects Inc.

ÅContractor: TBD
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Burcham ES HVAC

Project Summary

üHVAC System Installation

üUtility Infrastructure Upgrades

üAccessibility Upgrades

üFire Alarm Upgrades

üOverhead Projectors

üCeiling Repairs

ü Interior Lights

Project Status

ÅIn Design

Activities

Å Construction: Anticipated to begin 

June 2018

Project Team

ÅArchitect: DLR Group

ÅLLB Contractor: TBD
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Project Summary

üNew High School (#2): Located at Hill St. & Redondo Ave. in the Wilson Planning 

Area

ü10.3 acre site

üMaster Plan capacity: 860 students

üEducational programs being considered include: Hospitality, people movement, 

culinary arts, and tourism

üThe campus will have learning laboratories, science laboratories, technical 

educational laboratories, special education classrooms, visual arts class- rooms, 

teaching stations, administration building, media center, gymnasium, multi-purpose 

room, and food services

üOpening: Fall 2017

Project Status

ÅMEP work: In progress

ÅDoors: In progress

ÅInstalling finishes to all buildings: In progress

ÅUnderground utilities: 95% Completed

ÅExterior framing: Completed

ÅT- Bar ceiling: 99% Completed

ÅBuilding footings and foundations: Completed

ÅStructural steel erection: Completed

ÅSite retaining walls: Completed

ÅDrywall : Completed

ÅSchool successfully opened for students

ÅField Project: 95% Completed

Activities

ÅWater and sewer tie: 99% completed

ÅOffsite work: Completed

ÅAthletic Field and Parking: In progress

ÅStructure steel fireproofing -

Completed

Project Team

ÅArchitect: NAC Architecture

ÅConstruction Management Firm: 

Balfour Beatty Construction

ÅConstruction Contractor: Neff 

Construction

ÅOffsite Contractor: Pars Arvin

ÅField Contractor: Asphalt Fabric and 

Engineering

Browning High School ï

New Construction (New HS #2)
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Project Summary

üNew small High School (#4) at the Butler MS Site

üEducational programs being considered include: Early College High School

Project Status

ÅCampus re-painted: Completed

ÅNew Roof installed: Completed

ÅSite assessment and project scope development: On hold

ÅConstruction anticipated: On hold

ÅTarget school opening: On hold

ÅInterim housing for Renaissance in 2016

Activities

ÅConception and Design: On hold

Project Team

ÅArchitect: TBD

ÅPainting Contractor: ISR Painting & Wallcovering Inc.

ÅRoofing Contractor: Best Contracting Services, Inc./The Garland Company

Butler HS Renovation (New HS #4)
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Cleveland ES HVAC

Project Summary

üHVAC System Installation

üUtility Infrastructure Upgrades

üAccessibility Upgrades

üOverhead Projectors

üCeiling Repairs

ü Interior Lights

Project Status

ÅIn Design

Activities

ÅConstruction: Anticipated to begin 

January 2018

Project Team

ÅArchitect: B - IBI Group Inc.

ÅContractor: TBD
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Educare ïNew Construction (at Barton ES)

Project Summary

üTo be funded with Donor and One-Time Committed General Funds 

üEarly childhood education facility 

üSixteen classrooms for infants, toddlers and preschoolers

üWill serve 191 children from birth to 5 years old

üFacility includes:

ÅOne two-story administration building

ÅThree one-story classroom buildings

üTotal square footage of 32,000 square feet

üNew playground

ü Includes drop-off area and parking lot

Project Status

ÅConstruction documents: Completed

ÅDSA Review: Completed

ÅBidding: Completed

ÅConstruction: In progress

ÅCompletion: Anticipated for January 2018

Activities

ÅFundraising ongoing

Project Team

ÅArchitect: Dougherty

ÅModular building manufacturer: American Modular Systems

ÅContractor: The Nazerian Group
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Garfield ES HVAC

Project Summary

üHVAC System Installation

üUtility Infrastructure Upgrades

üAccessibility Upgrades

üFire Alarm Upgrades

üOverhead Projectors

üCeiling Repairs

ü Interior Lights

Project Status

ÅIn Design

Activities

ÅConstruction: Anticipated to begin 

January 2018

Project Team

ÅArchitect: NAC Architecture

ÅLLB: Bernards
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Jefferson MS HVAC

Project Summary

üHVAC System Installation

üUtility Infrastructure Upgrades

üAccessibility Upgrades

üFire Alarm Upgrades

üOverhead Projectors

üCeiling Repairs

ü Interior Lights

Project Status

ÅIn Design

Activities

ÅConstruction: Anticipated to begin 

August 2018

Project Team

ÅArchitect: PBK Architects Inc.

ÅLLB Contractor: Neff Construction
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Project Summary

üTwo (2) 24 ï40 Portables

üOne (1) 50 x 100 metal stud     

Building with restrooms

üSite Work:

ÅFencing

ÅParking

Project Status

ÅIn Design

Activities

ÅConstruction: Anticipated to begin 

June 2018

Project Team

ÅArchitect: Go Architects

Jordan Plus Maintenance Yard
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