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Project Summary: 
 

• Existing 64,000 s.f. facility in the Poly Planning 

area 

• Built in 1935 with additions in 1945 and 1966 

• 3.8 acre site 

• Facilities Master Plan recommended  complete 

campus replacement 

• 98,686 s.f. with 45 classrooms 

• On-site parking structure for staff with roof top      

playground 

    

 

 

Project Status: 
 

• Interim Housing: Entire site moved to Butler 

• Construction Phase: Notice to Proceed Issued:  

August 24, 2013 

• Target school re-opening: Fall 2015 

Project Team: 
  

• Architect:  Ghataode Bannon Architects, LLP 

• Contractor: Tilden-Coil Constructors, Inc. 

 

Budget: 
 

• Estimated Total Project Budget: $58.81M 

• Estimated Construction Budget: $49.61M 

• Dollars Expended (as of 8/25/14): $28.23M 

I. Major Projects Update 
Roosevelt Elementary School New Construction 
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I. Major Projects Update 
Roosevelt Elementary School New Construction 
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Phase  

I 
Phase  

II 
Phase  

VI* 
Phase  

V 
Phase 

VI 

Estimated Total 

Project Budget $104M $42.6M $21.1M $18.3M $14M 

Estimated 

Construction 

Budget  $74M  $31.7M $13.5M $14.8M $9.8M 
Dollars  

expended  

(8/25/14) $16.7M $104K $243K $113K $141K  

Budgets: 

I. Major Projects Update 
Jordan High School Major Renovation 

*AB 300 project 
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I. Major Projects Update 

 
Jordan High School Major Renovation 
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Project Summary:  
 

• New Browning High School (#2): Located 

    at Hill Street and Redondo Avenue in the 

    Wilson Planning Area 

• 10.3 acre site 

• Master Plan capacity: 840 students 

• Educational programs being considered include:  

    Hospitality, people movement, culinary arts, and tourism  

• The campus will have learning laboratories, science  

    laboratories, technical educational laboratories, 

    special education classrooms, visual arts class- 

    rooms, teaching stations, administration building,  

    media center, gymnasium, multi-purpose room, and 

    food services 
 

Project Status: 
 

• Off-site plans approved by City of Signal Hill 

• DSA Approval: June 20, 2014 

• CDE Agency and City of Long Beach follow-up review: 

Underway 

• Anticipated school opening: September 2016 

• Grading and Soil Remediation Construction Phase:  

Underway 
 

Upcoming Activities: 
 

• Construction estimated to start: October 2014 

• Contract awarded: September 16, 2014 

Project Team: 
 

• Architect: NAC Architecture 

• Construction Management Firm:   

    Balfour Beatty Construction 

• Contractor Grading: Crew, Inc. 

• Contractor Construction: Pinick Inc. 

 

 

Budget: 
 

• Estimated Total Project Budget: $65.74M 

• Estimated Construction Budget: $51.82M 

• Dollars Expended (as of 8/25/14): $5.18M 

I. Major Projects Update 
New Browning High School #2 
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I. Major Projects Update 
New Browning High School #2 
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I. Major Projects Update 

 
New Browning High School #2 
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Project Summary: 
 

• Convert Jordan Freshman Academy (JFA) to a 

small High School (#3) 

• Existing 58,352 s.f. facility in the Jordan  

Planning Area 

• Built in 2001 

• 8.5 acre site   

• Facility Master Plan recommendation to move 

students to Jordan High School 

• Educational programs being considered include: 

computer science, technology engineering, and 

mathematics 

 

Project Status: 
 

• Construction Documents: Pending 

• DSA Agency Review: Pending 

• Construction Anticipated: TBD 

Project Team: 
 

•  Architect: NAC Architecture 

 

Budget: 
 

• Estimated Total Project Budget: $5.00M 

• Estimated Construction Budget: $3.70M 

• Dollars Expended (as of 8/25/14): $328K 

I. Major Projects Update 
New High School #3 at the Former JFA Site 
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Project Summary: 
 

• New small High School (#4) at the Butler MS  

Site 

• Educational programs being considered 

include: Early College High School 

 

 

 

 

 

 

Project Status: 
 

• Campus re-painted: August 2014 

• Site assessment and project scope 

development: Completed 

• Construction anticipated: June 2016 

• Target school opening: September 2017 

Project Team: 
 

• Architect: TBD 

• Contractor: TBD 

 

Budget: 
 

• Estimated Total Project Budget: $2.5M 

• Estimated Construction Budget: $1.79M 

• Dollars Expended (as of 8/25/14): $24.5K 

I. Major Projects Update 
New High School #4 (Butler Site) 
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Project Summary: 
• New small High School (#5) at Hill MS 

• Educational programs being considered: CAMS-

model 

• A phased system will be used to convert existing MS 

to a HS 

• Scope: New lockers and PE building (AB 300 project) 

• Parking lot expansion 

• Minor classroom modifications 

• Portable removal 

• Painting 

• Demolition of existing gym 

• Minor fencing 
 

 Project Status: 

• Project Scope Development: Underway 

• Conversion start anticipated: Winter 2014 

• Parking lot expansion:  DSA Approved 
 

Upcoming Activities: 

• New Counter in Chemistry Lab: Spring 2015 

• New Computer Labs:  Spring 2015 

• Portable removal and parking lot renovation: Bidding 

Preparation underway Spring 2015 

Project Team: 
 

• Architect:  Ghataode Bannon Architects, LLP 

(parking lot) 

• Contractor: TBD 

 

Budget: 
 

• Estimated Total Project Budget: $1.76M 

• Estimated Construction Budget: $1.00M 

• Dollars Expended (as of 8/25/14): $73.8K 

I. Major Projects Update 
New High School #5 (Hill Site) 
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Project Summary: 
 

• Existing facility constructed in 1930s and additions 

constructed in the 1940s 

• Renovation of existing buildings 

• Removal of portables 

• Site accessibility and fire life safety upgrades 

• New performing arts building and P.E. facilities 

 

 

 

 

Project Status: 
 

• Conceptual Design: Completed 

• Interim Housing Plan: Underway 

 

Upcoming Activities: 
 

• Design Development: Underway 

Project Team: 
 

• Architect: Ghataode Bannon Architects, LLP 

• Contractor: TBD 

 

Budget: 
 

• Estimated Total Project Budget: $40M 

• Estimated Construction Budget: $28M 

• Dollars Expended (as of 8/25/14): $129K 

I. Major Projects Update 
Renaissance High School for the Arts 
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Project Summary: 
 

• Scope includes the repair, replacement, and addition 

of the following items: 
 

•Facilities: 
• New DSA approved Marquee near 20th and Cherry 

(UC*) 

• Trash can wash (UC) 

• Infill four (4) existing, under stair, planters with 

concrete and barrier rails (UC) 

•Maintenance: 
• Replace MPR stage flooring (C) 

• Replace AC paving with concrete (C) 

• Additional electrical outlets (C) 

• Add five (5) sound damping elements in library (UC) 

• Nelson Knights center court logo added in gym (C) 

• Add speed bump in drop off lane near 20th street (C) 

• Convex mirrors in boys and girls locker room and 

library (C) 
 

Project Status: 
 

• Project scope development: Completed 

• Construction Anticipated: Fall 2014 

• A portion of the work will be performed by the 

Maintenance Branch. 
 

       *Under Construction = UC, Completed = C 

Project Team: 
 

• Contractor Marquee: Quiel Brothers  

    Signs Company 

• Contractor Trashcan Wash and Planter infill:  

    J.RDMMAC, Inc.      
 

Budget: 
 

• Estimated Total Project Budget: $529K 

• Estimated Construction Budget: $232K 

• Dollars Expended (as of 8/25/14): $275K 

I. Major Projects Update 

 
Jessie Elwin Nelson MS – Post Occupancy Closeout 
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Proposed Site Plan 

II. District-Wide Projects Update 

 
Newcomb K-8 AB300/New Construction 
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II. District-Wide Projects Update 

 
Newcomb K-8 AB300/New Construction 
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II. District-Wide Projects Update 

 
Newcomb K-8 AB300/New Construction 
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Project Summary:  
 

•Seismic upgrade to auditorium building identified on the 

State’s AB300 report 

•Scope of work is limited to seismic upgrade and subject 

to confirmation with DSA 

•  Interim housing (portables) during construction 

 

 

 

 
 

Project Status: 
 

•Construction Anticipated: January 2014 

•OPSC Conceptual/Funding Application :  Under review 

•DSA project approval: Completed  June 2, 2014 

 

Upcoming Activities: 
 

•Construction Procurement: Underway 

•Bid Opening for Interim Housing: September 19, 2014, 

2:00 p.m.  

Project Team: 
 

• Architect: LPA, Inc. 

 

Budget: 
 

• Estimated Total Project Budget:  $20.31M 

• Estimated Construction Budget:  $14M 

• Dollars Expended (as of 8/25/14):  $1.73M 

II. District-Wide Projects Update 

 

 

Polytechnic HS Auditorium AB300 
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II. District-Wide Projects Update 

 
Polytechnic HS Auditorium AB300 
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Project Summary:  
 

•Seismic upgrade to auditorium building identified on 

    the State’s AB300 report 

•Scope of work is limited to voluntary seismic  strengthening 

subject to confirmation by DSA 

•Boiler replacement project scope will be performed 

concurrently with AB300 project 

 

 

 

Project Status: 
 

•DSA Agency Submittal: Under Review 

•Construction Anticipated: Summer 2015 

Project Team: 
 

• Architect: LPA, Inc. 

 

Budget: 
 

• Estimated Total Project Budget: $11.50M 

• Estimated Construction Budget: $8.05M 

• Dollars Expended (as of 8/25/14): $1.3M 

II. District-Wide Projects Update 

 
Wilson HS Auditorium AB300 
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Project Summary:  
 

•Phase IV of overall Jordan HS Major Renovation 

•Seismic upgrade to auditorium building identified on 

the State’s AB300 report 

•Scope of work is limited to seismic voluntary 

upgrade, access compliance, fire-life safety 

improvements, and renovation and repairs of building 

systems 

 

 

 
 

 

Project Status: 
 

•DSA confirmation of SMP funding eligibility: 

Completed 

•Construction Anticipated: TBD 

•Schematic Design: Completed 

•Design Development: Underway 

Project Team: 
 

• Architect:  PJHM Architects, Inc. 

 

Budget: 
 

• Estimated Total Project Budget: $20.1M 

• Estimated Construction Budget: $13.55M 

• Dollars Expended (as of 8/25/14): $243K 

II. District-Wide Projects Update 

 
Jordan HS Auditorium AB300 



Long Beach Unified School District 
25 

Project Summary:  
 

•Seismic upgrade to gym building identified on the 

State’s AB300 report 

•Scope of work confirmed with DSA 

•Scope of work also includes general renovation (i.e. 

upgraded lockers, bleachers, paint, flooring, etc.)  

 

 

 

Project Status: 
 

•CDE Final Approval: Received 

•OPSC Conceptual Approval: Received 

•Funding Application:  Completed 

•Notice to Proceed Issued:   August 25, 2014  
 

Upcoming Activities: 
 

•Construction: Underway 

Project Team: 
 

• Architect: LPA, Inc. 

• Construction Management Firm:  Bernards 

• Contractor: 2H Construction, Inc. 

 

Budget: 
 

• Estimated Total Project Budget: $6.2M 

• Estimated Construction Budget: $4.25M 

• Dollars Expended (as of 8/25/14): $562K 

II. District-Wide Projects Update 

 
Bancroft MS Gym AB300 
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Project Summary:  
 

•Seismic upgrade to gym building identified on the 

State’s AB300 report 

•Scope of work on hold 

 

 

 

 

 

 
 

Project Status: 
 

•DSA confirmation of SMP Funding eligibility: 

Completed 

•DSA Agency Review, Phase 2: Completed  

•OPSC Conceptual Approval:  Completed 

Project Team: 
 

• Architect: LPA, Inc. 

 

Budget: 
 

• Estimated Total Project Budget: $1.34M  

• Estimated Construction Budget: $770K   

• Dollars Expended (as of 8/25/14): $125K 

II. District-Wide Projects Update 

 
Hamilton MS Gym AB300 
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Project Summary:  
 

•Demolition of gym building identified on the State’s 

AB300 report 

•Scope of work: Construction of new physical education 

building with new locker rooms, fitness lab, and weight 

room.  Addition of new lunch shelter and site work 

 

 

Project Status: 
 

•DSA Agency Review: Phase 2 completed  

•Construction Anticipated: Fall 2015 

•OPSC Conceptual Approval: Completed 

•Schematic Design: Completed 

•Construction Documents: Underway 

 

Upcoming Activities: 
 

•DSA Submittal: November 2015 

Project Team: 
 

• Architect: LPA, Inc. 

 

 

Budget: 
 

• Estimated Total Project Budget: $4.90M   

• Estimated Construction Budget: $3.5M   

• Dollars Expended (as of 8/25/14): $264K 

II. District-Wide Projects Update 

 
Hill MS Gym AB300 
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Project Summary:  
 

•Seismic upgrade to gym building identified on the 

State’s AB300 report 

•Scope of work confirmed with DSA 

•Scope of work also includes general renovation (i.e. 

upgrades to lockers, bleachers, paint, flooring, etc.) 

 

 
 

Project Status: 
 

•OPSC Conceptual Approval: Received 

•Funding Application:  Completed 

•CDE Final Approval:  Received 

•Notice to Proceed Issued:   August 25, 2014 

 
 

 

Upcoming Activities: 
 

•Construction: Underway 

Project Team: 
 

• Architect: LPA, Inc. 

• Construction Management Firm:  Bernards 

• Contractor: 2H Construction, Inc. 

 

Budget: 
 

• Estimated Total Project Budget: $4.8M 

• Estimated Construction Budget: $3.2M 

• Dollars Expended (as of 8/25/4): $434K 
 

II. District-Wide Projects Update 

 
Hoover MS Gym AB300 
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Project Summary: 
  

•Removal of portable buildings at the following sites: 
 

 

 

 

 

 

 

 

 

Project Status: 
 

•All portables have been removed 

•Project close-out:  Underway 

  
 

 

(1)Building removal completed under contract with the District’s 

Maintenance Branch 

(2)Removal will be incorporated in the Lindsey Gymnasium and Hoover 

Gymnasium/AB300 projects 

Project Team: 
 

• Architect:  MSP Architects 

• Contractor:  Horizon Construction, and 

Oceanstate Development 

 

Budget: 
 

• Estimated Total Project Budget: $3.2M 

•  Estimated Construction Budget: $2.14M 

• Dollars Expended (as of 8/25/14): $1.68M 

 

 

•  Kettering ES (1) 

•  King ES 

•  Lindsey MS (2) 

•  MacArthur ES 

•  Madison ES 

•  McKinley ES 

•  Riley ES 

•  Webster ES 

II. District-Wide Projects Update 

 
Portable Removal Phase II 

• Birney ES 

• Burbank ES 

• Cleveland ES 

• Gant ES 

• Gompers K-8 

• Grant ES 

• Hamilton MS 

• Hoover MS (2) 
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Project Summary: 
  

• Removal of portable buildings at the following sites: 

 
 

 

 

   

 

• Removal and replacement of portable buildings at: 
 

•  Naples ES 
 

 

Project Status: 
 

• Construction drawings: Complete and DSA Approved 

• Demolition and Removal: Project Closeout 

 

Upcoming Activities: 

• Naples Removal and Replacement:  Summer 2015 

Project Team: 
 

• Architect:  Adolph Ziemba AIA  &  

    Associates 

• Contractor:  ARC Construction 

 

Budget: 
 

• Estimated Total Project Budget: $4.37M 

• Estimated Construction Budget: $3.2M 

• Dollars Expended (as of 8/25/14): $484K 

 

 

•  Garfield ES 

•  Marshall MS 

•  Signal Hill ES 

•  Stephens MS 

II. District-Wide Projects Update 

 
Portable Removal Phase III 

• Addams ES 

• Barton ES 

• Burcham ES 
• Burnett ES 
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Project Team: 

• Architect: Ruhnau Ruhnau Clarke Architects  

• Contractors: D. Burke Mechanical Corp.; 

Plumbing, Piping & Construction, Inc.; and          

RKDM Enviro-Energy Services, Inc.  

 

Budget: 
 

• Estimated Total Project Budget: $4.26M 

• Estimated Construction Budget: $3.04M 

• Dollars Expended (as of 8/25/14): $3.8M 

 

Project Summary: 
 

• Replacement of 21 Boilers at the following sites: 
 

Bid Package 1A 

•  Bancroft MS 

•  Lakewood HS 

•  Beach HS (Former Long Beach School for Adults) 

•  McKinley ES 
 

Bid Package 1B 

•  Millikan HS 
 

Bid Package 1C 

•  Gant ES 

•  Kettering ES 

•  Lowell ES 

•  Tincher Preparatory School 

Status 
Phase 

1A 
Phase 

1B 
Phase 

1C 

Punchwork completed X X X 

Notice of Completion X  X X 

Project Status:  

II. District-Wide Projects Update 

 
Boiler Replacement Phase I 
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Project Status: 

Project Team: 
 

• Architect: CSDA Architects 

• Contractor: Minco Construction and JAM 

Corporation  

 

Budget: 
 

• Estimated Total Project Budget: $8.8M 

• Estimated Construction Budget: $5.63M 

• Dollars Expended (as of 8/25/14): $7.5M 

 

Project Summary: 
 

• Removal and replacement of Fire Alarm,  

    Intercom & Clock systems at the following nine  

    (9) school sites 

• Original project scope included ceiling and light 

fixture replacement was revised due to DSA 

scoping issues 

 

 Bid Package #1 

• Lee ES – Substantially Complete 

• Rogers MS – Substantially Complete 
 

Bid Package #2 

• Bryant ES – Substantially Complete 

• Stephens MS – Substantially Complete 

• Washington MS – Substantially 

Complete 
 

Bid Package #3 

• McKinley ES – Substantially Complete 

• Willard ES – Substantially Complete  

• Addams ES – Testing Phase 

• Lincoln ES– Testing Phase 
 

II. District-Wide Projects Update 

 
Fire Alarm, Intercom and Clock Replacement Phase I 

Status 
Bid Pack 

#1 

Bid Pack   

#2 

Bid Pack 

#3 

Under Construction X X X 

Substantially 

Complete 
X X X 

Final Close-Out 

• Old equipment has been removed and turned over 

to site. Now in Punch list and close out.  
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Project Status:  
  

• DSA  Agency Review: Approved 

• Anticipated Construction: Fall 2014 

 

Upcoming Activities: 
 

• Construction Procurement: Underway 

Project Team: 
 

• Architect: Westburg+White, Inc. 

• Contractor: TBD 

 

 

Budget: 
 

• Estimated Target Project Budget: $12.32M 

• Estimated Construction Budget: $757K 

• Dollars Expended (as of 8/25/14): $506K 

Project Summary: 
 

• Removal and replacement of Fire Alarm, Intercom & 

Clock systems at the following 11 school sites: 
 

•  Barton ES 

•  Bixby ES 

•  Cabrillo HS 

•  Cleveland ES 

•  Hudson ES 

•  International ES 

•  Jefferson MS 

•  Kettering ES 

•  Lindbergh MS 

•  Robinson ES 

•  Webster ES   

 

II. District-Wide Projects Update 

 
Fire Alarm, Intercom and Clock Replacement Phase II 
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Project Team: 
 

• Architect: Westburg+White, Inc. 

• Architect: Adolph Ziemba AIA and Associates 

• Contractor: TBD 
 

Budget: 
 

• Estimated Total Project Budget: $8.51M 

• Estimated Construction Budget: $6.21M 

• Dollars Expended (as of 8/25/14): $882K 

 

Project Summary: 
  

• Replacement and new installation of intercom and 

clock systems at the following 62 school sites: 

Project Status: 
 

• Out to Bid: September 30, 2014 

• Construction Anticipated: Early 2015 
 

Upcoming Activities: 
 

• Construction Procurement: Fall 2014 

II. District-Wide Projects Update 

 
Intercom and Clock Replacement  

 Marshall MS 
 Millikan HS 
 Monroe K-8 
 Muir K-8 
 Naples ES 
 PAAL 
 Polytechnic  HS 
 Powell K-8 
 Prisk ES 
 Reid HS 
 Renaissance HS 
 Riley ES 
 Signal Hill ES 
 Stanford MS 
 Stevenson ES 
 Tincher K-8 
 Tucker ES 
 Twain ES  
 Whittier ES 
 Wilson HS 

  

 Gant ES 
 Garfield ES 
 Gompers K-8 
 Grant ES 
 Hamilton MS 
 Harte ES 
 Henry K-8 
 Hill MS 
 Holmes ES 
 Hoover MS 
 Hughes MS 
 Keller site 
 King ES 
 Lafayette ES 
 Lakewood HS 
 Longfellow ES 
 Los Cerritos ES 
 Lowell ES 
 MacArthur ES 
 Madison ES 
 Mann ES 
  

  

 Alvarado ES 
 Avalon K-12 
 Bancroft MS 
 Beach HS 
 Bethune ES 
 Birney ES 
 Buffum ES 
 Burbank ES 
 Burcham K-8 
 Burnett ES 
 Butler Site 
 Cabrillo HS 
 Carver ES 
 Chavez ES 
 Cubberley K-8 
 Dooley ES 
 Edison ES 
 Emerson ES 
 EPHS (Cedar) 
 Franklin MS 
 Fremont ES 
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Project Summary: 
  

• Upgrade security technology, infrastructure, 

intercoms, and clock replacement at the following 

11 HS sites:  

Project Status: 
 

• Site assessments and project scope development: 

Completed 

• Final Design Review: Underway 

• Construction Anticipated: Fall 2014 
 

Upcoming Activities: 
 

• Construction Procurement: Underway 

Project Team: 
 

• Architect: Westburg+White, Inc. 

• Contractor: TBD 

 

 

Budget: 
 

• Estimated Total Project Budget: $8.37M 

• Estimated Construction Budget: $6.87M 

• Dollars Expended (as of 8/25/14): $628K 

•  Avalon K-12 

•  Beach HS 

•  Cabrillo HS 

•  EPHS (Cedar) 

•  Lakewood HS 

•  Millikan HS 

•  PAAL 

•  Polytechnic  HS 

•  Reid HS 

•  Renaissance HS 

•  Wilson HS 

II. District-Wide Projects Update 

 
Cameras 
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Project Summary: 
Phase I 

•  Replace phone switch and handsets at the following nine 

(9) school sites: 

Budget: 
Phase I 

• Estimated Total Project Budget: $1.84M 

• Estimated Construction Budget: $1.6M 

• Dollars Expended (as of 8/25/14):  $2.8K 

 
Phase II 

• Estimated Total Project Budget: $4.78M 

• Estimated Construction Budget: $3.56M 

• Dollars Expended (as of 8/25/14):  $0 

 

Phase III 

• Estimated Total Project Budget: $4.04M 

• Estimated Construction Budget: $3.03M 

• Dollars Expended (as of 8/25/14):  $0 

Project Status: 
Phase I 

• Bid Awarded to Carousel Industries on May 6, 2014 

• Construction Anticipated: October 2014 

Phase II 

• Site assessments and project scope development: 

Complete 

• Out to Bid: November 2014 

• Construction Anticipated: Summer 2015 

Phase III 

• Site assessments and project scope development: 

Underway 

• Construction Anticipated: Spring 2016 

•  Cabrillo HS 

•  Jordan HS 

•  Jordan Plus 

•  Lakewood HS 

•  Millikan HS 

II. District-Wide Projects Update 

 
Telecommunications Phase I, II, and III 

• Polytechnic  HS 

•  Renaissance HS 

•  Wilson HS 
•  Avalon K-12 

Phase II 

• Replace phone switch and handsets at 33 ES and MS 

sites and small HS sites 

• ERATE funds are anticipated for Phase II sites 

Phase III 
• Replace phone switch and handsets at 38 school sites 
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Project Summary: 
  

• Installation of wireless access points at 80 sites 

• Electronic Assessments of English language arts        

and mathematics for Common Core Standards 

(CCSS) 

Project Team: 
 

• Contractor equipment: Presidio  

• Contractor cabling: Future Designs  

 

Budget: 
 

• Estimated Total Project Budget: $ 20.7M 

• Estimated Construction Budget:    $ 9.1M 

• Dollars Expended (as of 8/25/14): $16.3M 

 

Project Status: 
 

• Sites Certified Live:  80 

• Percent of Sites Operational:  100% 

• Final Project Completion:  August 2014 

• Sites Closed-Out:  78 

II. District-Wide Projects Update 

 
Wireless Data Communications Phase II 
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Project Team: 
 

• Architect: HMC Architects 

• Contractor:  TBD 

 

 

Budget: 
 

• Estimated Total Project Budget: $1.31M 

• Estimated Construction Budget: $899K 

• Dollars Expended (as of 8/25/14): $140.4K 

Project Summary: 
  

• Technology improvements:  

• Fire alarm upgrade 

• Intercom and clock replacement 

• Wireless data communications 
     

• Site improvements:  

• ADA accessible ramp/stair 

Project Status: 
 

• DSA  Agency Review: Approved 

• Obtained CSDUH Building Permit 

• Construction Anticipated: Late Winter 2014 

 

 

Upcoming Activities: 
 

• Bid Opening: September 29, 2014, 2:00 p.m. 

II. District-Wide Projects Update 

 
CAMS Technology & Site Improvements 
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Project Summary: 
 

• ADA improvements at Wilson HS including: 

  Phase 1 

• Site accessibility and path of travel 

• Site signage 

• Accessible parking 

• New pedestrian accessible ramp at west athletic field, 

and wheelchair seating 

• New pool lifts at the Natatorium 

Phase 1A 

• New accessible ticket booths, concession stands, and 

restrooms at the stadium home and visitors side. 

Phase 2 

• Wheelchair seating, ramps at the stadium ramps,    

accessible seating, wheelchair lifts, handrails, and 

remodeling of student restrooms at the Natatorium  

• Re-paving of basketball court area 
 

Project Status: 

Project Team: 
 

• Architect: NAC Architecture 

• Construction Management Firm: Erickson-Hall 

Construction 

• Contractor:  Morillo Construction, Inc. 
 

Budget: 
 

• Estimated Total Project Budget:  $2.7M 

• Estimated Construction Budget:  $1.98M 

• Dollars Expended (as of 8/25/14):  $805K 

Status Phase 1 Phase 1A Phase 2 

DSA Agency Submittal X X X 

DSA Agency Approval X X TBD 

Construction / / Summer '15 

II. District-Wide Projects Update 

 
Wilson HS ADA Improvements 

Upcoming Activities: 
• Construction of Phase 1 & 1A:  Underway 

• Phase 1 & 1A  Estimated Completion: Late October 2014 
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Project Summary: 
 

• Lowell ES ADA improvements: 
•  Site accessibility and path of travel 

•  Site signage 

•  Main entry ramp 

•  New door hardware 
 

• Willard ES ADA improvements: 

•  Site accessibility and path of travel 

•  Site signage 

•  Entry ramp 

•  New door hardware 
 

Lowell ES Project Status: 
 

• DSA Submittal: Approved 

• Construction Anticipated: Summer 2015 
 

Willard ES Project Status: 
 

• DSA Submittal: Approved June 2014 

• At DSA for Review: December 2013 

• Willard Procurement : Underway Fall 2015 

Project Team: 
 

• Architect:  WestGroup Designs 

• Contractor:  TBD 

 

Budget:     Lowell/Willard 
 

• Estimated Total Project Budget: $705K / $1.69M 

• Estimated Construction Budget: $455K / $1.02M 

• Dollars Expended (as of 8/25/14): $6.6K / $127K 

II. District-Wide Projects Update 

 
Lowell ES ADA /Willard ES ADA Improvements 
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Project Summary: 
 

•392 DSA Applications identified to date 
 

•314 Applications are now Certified (complete) 
 

•78 Applications are under evaluation with 23 

Applications at DSA for Certification 
 

•25 District sites are “clear”: 
 

 

 

 

 
 

 

 

Project Status: 
 

•Close-out activities underway for multiple sites 

•Remedial work will be performed by District’s 

Maintenance Branch  

•Binders at DSA are now delayed 3-4 months for 

review.  If a new project is being affected by the 

closeout of an old DSA project LBUSD must notify 

DSA if a project must be certified to ensure intake of 

a new project. Those files will have priority.  

Budget: 
 

• Estimated Total Project Budget: $5.15M 

• Estimated Construction Budget: $2.00M 

• Dollars Expended (as of 8/25/14): $1.94M 

• Hamilton MS 

• Henry ES 

• Hoover MS 

• Holmes ES 

• Lincoln ES 

• Lindsey Academy 

• Longfellow ES 

• Los Cerritos ES 

II. District-Wide Projects Update 

 
DSA Certification 

• Lowell ES 

• MacArthur ES 

• Naples ES 

• Riley ES 

• Rogers MS 

• Tincher 

• Twain ES 

• Webster ES 

• Willard ES 

• Alvarado ES 

• Bancroft MS 

• Barton ES 

• Burbank ES 

• Burnett ES 

• CAMS  

• Carver ES 

• Dooley’s 
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Project Team: 
Washington MS 
• Architect: WestGroup Designs, Inc. 

• Contractor:  TBD 

Lakewood HS 
• Architect: Harley Ellis Devereaux 

• Contractor:  TBD 

Wilson HS 
• Architect: LPA, Inc. 

• Contractor:  TBD 
 

Budget: 
• Estimated Total Project Budget: $1.07M / 369K / 1.73M 

• Estimated Construction Budget: $750K / 238K / 1.16M 

• Dollars Expended (as of 8/25/14): $22K / 4.8K / 721.4K 

Project Summary: 
 

• Washington MS Modernization DSA Certification  

• Scope of work includes: 

•  Site Accessibility and path of travel 

•  New unisex restroom in basement 

•  New ramp to basement 

•  Accessible parking 

• Lakewood HS Modernization DSA Certification 

• Scope of work includes: 
• Completing ADA/accessibility compliance improvements 

(i.e. handrails, ramps wheelchair lift, etc.) 

• Wilson HS DSA Certification 

• Scope of work includes: 
• Roofing at Buildings 100, 200, 300, and 400 (Clay roof 

tiles only) 
 

Project Status: 
• Washington MS 

• DSA submittal: Back check September 10, 2014 

• Construction Anticipated: Spring 2015 or Summer 2015 

• Lakewood HS 
• DSA Agency Submittal: Fall 2014 

• Construction Anticipated: Winter 2014 

• Wilson HS Roof Project  
• DSA Agency Submittal: Approved 

• Construction Completed: August 12, 2014 

II. District-Wide Projects Update 

 
Washington MS, Lakewood HS, Wilson HS DSA Certification 
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For More Information 

This presentation along with 

Citizens’ Oversight Committee 

information is available at: 
 

www.lbschools.net 


