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Citizens’ Bond Oversight Committee Meeting Minutes 
Thursday, March 22, 2012 
5:00 – 7:00 PM 
 
 
LBUSD District Office - Room #445 
1515 Hughes Way 
Long Beach, California  90810 
 
 
Attendees: 
 
COC Members:  Karen Hilburn (Chair)  Michael Noll   Kristine Hammond 

Dede Rossi   Anna Ulaszewski Byron Bolton 
    
 
Absent:  Julie Jackson  
 
LBUSD Staff:  Carri Matsumoto   
 
LBUSD Consultants: Tim Doane   Steven McGuckin Vivian Hao  

Allison Coburn 

 
Guests:  Terry Ulaszewski  Chett Davidson 
 
 
1. Call to Order  
 
The meeting was called to order by Chairperson Hilburn at 5:00 p.m.  
 
2. Establishment of Quorum 
 
Roll call was taken and a quorum was established.   
 
3. Approval of Minutes 
 
The minutes from the December 15, 2011 meeting were provided to all COC members in their 
meeting packet.   
 
Member Noll moved to accept the minutes as written.  The motion was seconded by Member 
Ulaszewski and the motion passed.  Member Rossi abstained.   
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4. Communications 

 
Ms. Matsumoto thanked and Chairperson Hilburn recognized both Member Jackson and Member 
Bolton for their service on the committee, as the next meeting in June their second term will expire.  
Member Bolton was presented a certificate for his service by Chairperson Hilburn on behalf of the 
District and Member Jackson will be receiving her certificate via mail. 
 

 
5. Public Comment 
 
None. 
 
 
6. Staff Report 
 
 Measure K Bond Program Update 
 
Jessie Elwin Nelson Middle School:  The project is about 94% complete with closeout activities 
underway and the campus is currently being outfitted with furniture and equipment.  The students 
from the Butler Middle School attendance area will be absorbed into the new boundary for Nelson 
MS.  The expected opening is September 2012. 
 
Member Ulaszewski inquired if there was a guarantee for work done by the contractor to ensure it is 
per the specifications.  Ms. Matsumoto stated that it depends what the item is, but there is a 1 year 
warranty period.  
 
Member Noll inquired if there is a project manager looking out for the District’s best interest for the 
project.  Ms. Matsumoto stated that the District has assigned a project manager during construction 
that represents the District and works for the Facilities Department, in addition to a project inspector 
who also oversees the contractor’s work.  
 
Ernest S. McBride, Sr. High School:  Construction is making great progress and is approximately 
32% complete. The campus will have a main street feel and a sense of community within the main 
corridor of the campus. Ms. Matsumoto suggested that the Committee tour the project site this 
summer. Completion is on target and expected to be September 2013. 
 
Member Hammond questioned why the presentation summary says self-contained athletics, but had 
previously understood that there wasn’t going to be any athletics program.  Ms. Matsumoto clarified 
that there won’t be competitive sports at this campus, but  the facilities will support the physical 
education curriculum.  
 
Ms. Matsumoto stated that grant funding has been approved and the District is waiting for funds to 
be available.  In addition, an application for state matching funding has been submitted, but hasn’t 
been approved to date, although the project is eligible for the funding. 
  
Roosevelt Elementary School:  Project is still on track and currently looking to schedule a 
Community meeting for May.  Currently, it is anticipated that the campus will move to Butler MS 
during the summer and then start decommissioning the campus.  After decommissioning, the sewer 
relocation project will begin, followed by demolition and hazardous abatement of the campus. 
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Member Hammond questioned if the Board had ever rendered a decision on transporting students to 
the Butler MS site.  Ms. Matsumoto stated that no funds will be available to transport the students as 
the transportation budget has been cut.  Currently are working with the City for a Safe Routes to 
School plan for students walking, as well as establishing locations for traffic guards.  Also, organized 
a survey to determine who will be walking to school to mitigate the situation to get students to school 
safely.    
 
Chairperson Hilburn and Member Hammond stated it is a shame that the bond cannot 
accommodate costs for transportation.  Ms. Matsumoto stated that they had attempted to add 
transportation, but were advised that it isn’t an acceptable bond cost.  
 
Member Ulaszewski questioned how responsive has the Division of State Architect (DSA) been.  
Ms. Matsumoto stated that Facilities has a very good working relationship with DSA, coordinates the 
best we can, and to date DSA has been responsive.  
 
Cabrillo High School Pool:  Currently the project is at DSA, pending approval.  Bidding will begin 
upon DSA’s approval and construction is anticipated to start this summer. 
 
Member Hammond inquired why the campus doesn’t already have a pool considering how new the 
campus is.  Ms. Matsumoto stated that it was most likely due to the availability of funding.   
 
Jordan HS Major Renovation:  Master planning phase has been completed.  Reviewed many 
options and have selected an option to move forward with into Conceptual Design.  Anticipate 
project will be a multi-phase construction project, with interim housing most likely located on the 
sports fields.  There are many logistics to work out, with many challenges especially due to the small 
site area.  Anticipating a further update with the Board this summer as additional progress is made 
on the project.  
 
Member Hammond inquired if the campus has seismic retrofit requirements.  Ms. Matsumoto stated 
that there are a few buildings on the campus which are in need of seismic retrofit and will be 
included in the overall plan of the campus.   
 
New High School #2 at the Former Browning Site:  Master planning phase is complete.  There were 
several options reviewed for the master plan and currently studying 1-2 of the options to evaluate 
cost and feasibility for this site.   
 
Member Hammond questioned if any of the funds go towards if this school is needed or not.  Ms. 
Matsumoto stated that we do have a master plan, which is currently being updated, but have 
confirmed that this project is still necessary.  Proposed changes to the master plan are anticipated 
for spring 2013. 
 
Jordan Freshman Academy:  Completed master planning and site assessment to convert the 
campus to a small high school.  Project is currently in the design phase.   
 
Newcomb K-8 AB300 / New Construction:  Currently in design development with a target submittal 
to DSA in late spring 2013.  Anticipate moving Newcomb into interim housing as well as 
decommissioning the campus this summer.  Interim housing will be located at Keller Elementary 
School.  Interim housing will involve new portables, a restroom facility, locker rooms, and a parking 
lot.   
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Portable Removals:  Currently finishing up the first phase of portable removals at King and Stephens 
and wrapping up the selection of campuses to receive the next phase of portable removals for 
construction in summer 2013.   
 
Member Rossi inquired how is it determined which campuses should have portables removed.  Ms. 
Matsumoto stated that different criteria are analyzed, such as projected enrollment, capacity, 
condition, use, how long inventory has been there and projected use of the campus.   
 
DOH Portable Removal Phase I:  This project was completed 9/24/11 and the closeout phase is 
underway. 
 
Lakewood DOH Portable Removal:  Completed removals and currently in closeout phase.   
 
Boiler Replacement Phase I:   Currently have DSA approvals and looking at how to package the 
projects for bid to ensure the boilers aren’t down during the school year.  Millikan HS is anticipated 
to bid first and then will most likely package the smaller campuses together. 
 
Lighting and Ceiling Replacement Phase I:  This project was put on hold due to the varied feedback 
received from DSA which ultimately they did not agree with the scope of work and added scope to 
the project.  Due to the new requirements by DSA, the project will be converted from the Lighting 
and Ceiling project to a Fire Alarm only project to ensure that approval can be received by DSA.  
Assessment work from the Lighting and Ceiling project will be incorporated into the Fire Alarm 
project and new project budget will be developed. 
 
Technology, ADA Improvements, and DSA Certification:  Ms. Matsumoto also gave brief updates on 
the Technology, ADA Improvements, and DSA Certification projects. 
 
 Quarterly Financial Update 
 
Mr. Doane reviewed the Executive Summary as of March 22, 2012.  Mr. Doane explained the 
funding changes through February 15, 2012, expenses through January 31, 2012.  He discussed the 
significant change from the previous quarter due to establishing budgets for the Technology 
projects, budget development for New High School #3 and budget re-evaluation for the McBride 
Middle School project cost that resulted in a $2.5 million budget decrease.  Deferred maintenance 
funding was allocated to the Lighting and Ceiling Replacement and Boiler Replacement projects, 
reducing the amount of Measure K dollars needed for these projects.  Program expense budget 
increased primarily due to increased project management costs. 
 
Member Hammond requested the term deferred maintenance be further explained.  Mr. Doane and 
Ms. Matsumoto explained that the money is not funded by Measure K and is actually from the 
Maintenance Department’s deferred maintenance fund.  Maintenance has money for sizable 
projects (i.e. lighting and ceiling project, roofing project, electrical upgrade, etc.).  It is a state 
program that Maintenance participates in and the state matches their funds.    
 
Mr. Doane explained how the project contingencies work, how the closeout process works, and 
when unused budgets revert back to the program. 
 
 
7. Old Business 
 
None.   
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8. New Business 
 
 2011 COC Annual Report 
 
Member Jackson wasn’t able to attend the meeting with Chairperson Hilburn.  Chairperson Hilburn 
met with Ms. Matsumoto and Mr. McGuckin to review the draft annual report and to obtain a good 
understanding of what should be highlighted to the Board of Education.  Chairperson Hilburn 
reviewed with the Committee the highlighted areas she plans to present to the board.   
 
Member Ulaszewski noted that Chairperson Hilburn may want to be prepared for the question 
regarding the hotline and if any call have been received. 
 
Member Hammond stated that the Measure K program expenses seems too general of a description 
for $12 million.  Member Hammond is concerned that the public may question what the money is 
going towards.  Mr. McGuckin clarified that these are program related expenses and Mr. Doane 
further clarified that they are non-project related expenditures.  Ms. Matsumoto stated that her team 
would consider another description. 
 
Ms. Matsumoto stated that a notice will be sent to the Committee regarding when the Board meeting 
will take place to allow attendance from the Committee. 
 
 
9. Announcements 
 
Chairperson Hilburn was happy to report that the recent SWAT Exercise at the former DeMille site 
had gone much better than the last time.   
 
Ms. Matsumoto stated that recruitment will begin to fill the two COC Member vacancies: one as a 
parent/guardian of child enrolled in the District and active in a Parent-Teacher Organization (PTO) 
and the other as a taxpayer association member active in a bona fide taxpayer’s association.  
Solicitation for applications will be made available on the District’s website and the recruiting period 
will be 30 days.  The Board of Education has 90 days to fill the vacancies and the applications will 
be forwarded to the Superintendent’s office for a recommendation. 
 
 
Adjournment 
 
Chairperson Hilburn motioned for adjournment at 6:31 p.m.   
 
 
Next Meeting 
 
The next regular business meeting will be held on Thursday, June 28, 2012 at 5:00 p.m.  


