
 
 
 
April 1, 2010 
 
Mr. Victor McCarty 
Chair, Measure K Bond Citizens’ Oversight Committee 
c/o Long Beach Unified School District 
2425 Webster Avenue 
Long Beach, CA  90810 
  
 
Re: Quarterly Financial Update on Measure K Bond Program 
 
Dear Mr. McCarty, 
 
We are pleased to provide the Citizens’ Oversight Committee with the quarterly financial update which 
includes the Master Program Budget report and individual project budget reports for the Long Beach 
Unified School District Measure K Bond Program. 
 
As indicated on the enclosed reports, current budgets reflect known conditions through February 28, 
2010, and expenditures through January 31, 2010.    
 
We look forward to reviewing the reports with the committee on the evening of April 1st, and 
answering any questions you might have at that time.  
 
 
 
Sincerely, 

 
Tim Doane 
Budget and Accounting Manager 
Capital Program Management, Inc. 
 
 



Program Balance previously published on 12-17-2009 0$         

Funding Changes
Increased Measure A funding associated with amendments to 
existing Measure A contracts and project specific Measure A 
expenditures transferred from the General Fund:

 - New 6-8 Middle School #1 (GTE) 87,007          
 - New Hight School #1 (ECATS) 96,131          

Total Funding Changes (Increased Program Balance) 183,138

Long Beach Unified School District
Executive Summary

April 1, 2010

Budget Increases
Increased the Program Expense Budget to cover the 
purchase of furniture and equipment for the Measure K 
Bond office. (69,383)

Increased the budget allocation for Future Projects - 
Unassigned. (113,755)

Total Budget Increases (Decreased Program Balance) (183,138)

Program Balance after budget modifications 0$         



I. 
Master Program Budget 

 



   

MASTER PROGRAM BUDGET
April 1, 2010 

Fiscal Period State School Facilities 
Program

Measure K
General Obligation

Bond

Measure K
 Debt

   Retirement

Measure A
  General Obligation

Bond

Interest
   Earnings Other

Prior Fiscal Years 4,395,096

Fiscal Year 2008-2009 260,000,000 (51,250,000) 3,342,566 585,220

FUNDING BY SOURCE

State School Facilities Program (2%)

Measure K GO Bond (99%)( )

Fiscal Year 2009-2010 19,951,160 6,805,244 1,500,000

Fiscal Year 2010-2011 365,221 3,000,000

Fiscal Year 2011-2012 235,000,000 17,500 2,500,000

Fiscal Year 2012-2013 17,500                         4,500,000                    

Fiscal Year 2013-2014 235,000,000 2,600,000                    

Fiscal Year 2014-2015 4,300,000                    

Fiscal Year 2015-2016 235,000,000 2,500,000                    

Fiscal Year 2016-2017 4,500,000                    

Fiscal Year 2017-2018 235,000,000 3,200,000                    

1,212,829,507$                                                      19,951,160$                1,200,000,000$           (51,250,000)$               14,943,127$                29,185,220$                -$                             

Preliminary Current Committed Expensed Percentage

BUDGETS through 02/28/10 & EXPENDITURES through 01/31/10

Project

FUNDING BY SOURCE

State School Facilities Program (2%)

Measure K GO Bond (99%)

Measure K Debt Retirement (-4%)

Measure A GO Bond (1%)

Interest Earnings (2%)

Other (0%)

BUDGETS BY PROJECT
y

Budget Budget Contracts
p

To Date
g

Complete

53,261,715                  53,716,746                  47,311,889                  11,809,215                  22%

100,325,055                100,481,142                5,904,114                    4,359,988                    4%

578,951,230                580,517,236                -                               -                               0%

170,000,000                170,000,000                -                               -                               0%

902,538,000$              904,715,124$              53,216,003$                16,169,203$                2%

29 930 000 29 999 383 14 876 346 1 246 377 4%

New 6-8 Middle School #1 (GTE Site)

New High School #1 (ECATS)

Future Projects

Project

Current Projects

Unassigned Projects

District Wide Projects (Various Sites)
Unassigned Projects

Project Subtotal

Program Expenses

FUNDING BY SOURCE

State School Facilities Program (2%)

Measure K GO Bond (99%)

Measure K Debt Retirement (-4%)

Measure A GO Bond (1%)

Interest Earnings (2%)

Other (0%)

BUDGETS BY PROJECT

New 6-8 Middle School #1 (GTE Site) (6%)

New High School #1 (ECATS) (11%)

Future Projects (64%)

District Wide Projects (Various Sites) (19%)

29,930,000                  29,999,383                  14,876,346                1,246,377                  4%

251,021,000                251,039,000                

27,076,000                  27,076,000                  

308,027,000$              308,114,383$              

-$                             -$                             

1,210,565,000$           1,212,829,507$           68,092,349$                17,415,580$                1%Program Totals

Program Expenses

Construction Cost Escalation

Loss Reserve

Program Expenses / Reserves

Program Balance

FUNDING BY SOURCE

State School Facilities Program (2%)

Measure K GO Bond (99%)

Measure K Debt Retirement (-4%)

Measure A GO Bond (1%)

Interest Earnings (2%)

Other (0%)

BUDGETS BY PROJECT

New 6-8 Middle School #1 (GTE Site) (6%)

New High School #1 (ECATS) (11%)

Future Projects (64%)

District Wide Projects (Various Sites) (19%)

Copyright Capital Program Management, Inc. 2010
All rights reserved



MASTER PROGRAM BUDGET - PROGRAM BALANCE
April 1, 2010

Date Amount To/From
-                         

11/30/09 515,977                   Program Balance

11/30/09 95,141                     Program Balance

11/30/09 1,470,251                Program Balance
11/30/09 (188,930)                  New High School #1 (ECATS)
11/30/09 (1,173,021)               New 6-8 Middle School #1(GTE)
11/30/09 (719,418)                  Program Expenses

11/30/09 32,843                     New High School #1 (ECATS)

11/30/09 717,990                   New 6-8 Middle School #1(GTE)

11/30/09 719,418                   Program Expenses
11/30/09 (1,452,251)               Future Projects- Unassigned

11/30/09 (18,000)                    Construction Cost Escalation

02/26/10 87,007                     Program Balance

02/26/10 96,131                     Program Balance
02/26/10 (87,007)                    New 6-8 Middle School #1(GTE)
02/26/10 (96,131)                    New High School #1 (ECATS)
02/26/10 87,007                     New 6-8 Middle School #1(GTE)
02/26/10 96,131                     New High School #1 (ECATS)

02/26/10 (69,383)                    Program Expenses
02/26/10 (113,755)                  Future Projects- Unassigned

Balance: -$                       

Increase Program Balance -  Transferred from project to reflect reallocation of funding due to increased funding from Measure A
Decrease Program Balance - Transferred to project due to cost of improvements to Measure K bond office, including procurement 
of furniture and equipment
Decrease Program Balance - Increase budget allocation for future projects

Decrease Program Balance - Measure A funding transferred to Program Expenses
Increase Program Balance -  Transferred from project to reflect reallocation of expenditures and contract balances from Measure 
K to Measure A

Decrease Program Balance - Increase budget allocation for future projects

Decrease Program Balance - Increase escalation due to increased budget allocation for future projects
Increase Program Balance - Increase Measure A funding to cover amendments to existing Measure A contracts and project 
specific Measure A expenditures transferred from the General Fund for the New 6-8 Middle School #1 (GTE Site) project
Increase Program Balance - Increase Measure A funding to cover amendments to existing Measure A contracts and project 
specific Measure A expenditures transferred from the General Fund for the New High School #1 (ECATS)
Decrease Program Balance - Measure A funding transferred to New 6-8 Middle School #1 (GTE Site)
Decrease Program Balance - Measure A funding transferred to New High School #1 (ECATS) 
Increase Program Balance -  Transferred from project to reflect reallocation of funding due to increased funding from Measure A

Increase Program Balance -  Transferred from project to reflect reallocation of expenditures and contract balances from Measure 
K to Measure A
Increase Program Balance -  Transferred from project to reflect reallocation of expenditures and contract balances from Measure 
K to Measure A

Program Balance 
Reason

Increase Program Balance - Increase Measure A funding to cover project specific Measure A expenditures transferred from the 
General Fund for fiscal year 08/09
Increase Program Balance - Increase Measure A funding to cover amendments to existing Measure A contracts for the New High 
School #1 (ECATS) project and the expenditure adjustment for the New 6-8 Middle School #1(GTE Site) project.
Increase Program Balance - Increase Measure A funding to reflect the reallocation of existing expenditures and contract balances 
from Measure K to Measure A
Decrease Program Balance - Measure A funding transferred to New High School #1 (ECATS) 
Decrease Program Balance - Measure A funding transferred to New 6-8 Middle School #1 (GTE Site)

LBUSD - Program Balance
03/22/10 Page 2 of 3

Copyright Capital Program Management, Inc. 2010
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MASTER PROGRAM BUDGET - ESCALATION/LOSS RESERVE
April 1, 2010

Date Amount To/From
251,021,000       

18,000                Program Balance

Balance: 251,039,000$     

Date Amount To/From
27,076,000         

Balance: 27,076,000$       

Loss Reserve
Reason

3% of total project budgets

Construction Cost Escalation
Reason

Per Escalation Calculation
Increase escalation due to increased budget allocation for future projects

LBUSD - Escalation/Loss Reserve
03/22/10 Page 3 of 3

Copyright Capital Program Management, Inc. 2010
All rights reserved



II. 
Program Expenses 

 



BUDGET SUMMARY REPORT

Program Expenses

29,760,125          (650,035)              29,110,090          

169,875               719,418               889,293               

-                       -                       -                       

-                       -                       -                       

29,930,000$        69,383$               29,999,383$        

Current
Amount

FUNDING

Source

Measure K General Obligation Bonds

Funding 
Modifications

TOTAL FUNDING:

Measure A General Obligation Bonds

Interest Earnings

Other

Original
Amount

BUDGET SUMMARY

District Facilities (0%)

Consultants (98%)

Bond Development & Oversight (2%)

Maintenance & Operations (0%)
Debt Service Retirement (0%)

Other (0%)

Preliminary Budget Current Committed Expensed 
Budget Modifications Budget Contracts To Date

A District Facilities -                       -                       -                       -                                       -                                       -                                       

B Consultants 29,430,000          -                       29,430,000          14,806,964                          1,236,416                            13,570,548                          

C Bond Development & Oversight 500,000               69,383                 569,383               69,382                                 9,961                                   59,420                                 

D Maintenance & Operations -                       -                       -                       -                                       -                                       -                                       

E Debt Service Retirement -                       -                       -                       -                                       -                                       -                                       

F Other
Loss Reserve -                       -                       -                       
Escalation -                       -                       -                       
Contingency -                       -                       -                       

Division Subtotal -$                     -$                     -$                     

29,930,000$        69,383$               29,999,383$        14,876,346$                        1,246,377$                          13,629,968$                        

BUDGETS through 02/28/10 EXPENDITURES through 01/31/10

TOTAL ESTIMATED PROJECT COST:

Balance
Remaining

DescriptionCode

BUDGET SUMMARY

District Facilities (0%)

Consultants (98%)

Bond Development & Oversight (2%)

Maintenance & Operations (0%)
Debt Service Retirement (0%)

Other (0%)

Program Expenses
Report Date: 03/22/10

Copyright Capital Program Management, Inc. 2010
All rights reserved.



FUNDING DETAIL

Program Expenses

Original Funding Current
Amount Modifications Amount

-                   -                      
29,760,125 (650,035)          29,110,090          

-                   -                      
-                   -                      
-                   -                      

29,760,125    (650,035)    29,110,090    
169,875         719,418     889,293               

-             -                      
-             -                      
-             -                      Remaining
-             -                      

T t l 29 930 000$ 69 383$ 29 999 383$

Other

Total

Measure K General Obligation Bonds

Interest Earnings
Measure A General Obligation Bonds

     FUNDING SUMMARY

Construction Cost Escalation

Source

State Required Match
Additional Allocation
Program Balance

Loss Reserve

FUNDING SUMMARY

Measure K General Obligation Bonds (97%)

Measure A General Obligation Bonds (3%)

Interest Earnings (0%)

Other (0%)
Totals 29,930,000$       69,383$          29,999,383$       

State Required
Match

Additional
Allocation

Program
Balance

Construction
Cost Escalation

Loss
Reserve Total

11/30/09
Funding adjustment to reflect reallocation of 
expenditures and contract balances from 
Measure K to Measure A (719,418) (719,418)   719,418        

02/26/10

Increase Measure K funding due to 
improvements to Measure K Bond Office, 
including procurement of furniture and 
equipment 69,383 69,383      

-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            

Totals  -$                   (650,035)$       -$                   -$                  -$     (650,035)$ 719,418$     -$      -$             

Measure K General Obligation Bonds
DescriptionDate Other

Measure A
General

Obligation
Bonds

FUNDING MODIFICATIONS

Interest
Earnings

FUNDING SUMMARY

Measure K General Obligation Bonds (97%)

Measure A General Obligation Bonds (3%)

Interest Earnings (0%)

Other (0%)

Program Expenses
Report Date: 03/22/10 Page 2 of 5
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BUDGET MODIFICATIONS PROCESSED DURING CURRENT PERIOD

Program Expenses
 BUDGET MODIFICATIONS FOR THE CURRENT REPORTING PERIOD                                                                                                      From:  12/01/09   To:  02/28/10

29,930,000$         

Code Date Number Amount Reason for Modification

030.03050 02/26/10 1 69,383 Increase Bond Office due to improvements to the Measure K Bond Office, including procurement of furniture and equipment

Total Budget Prior to Modifications:

Total: 69,383                        

29,999,383$         Total Budget Following Modifications:

Program Expenses
Report Date: 03/22/10 Page 3 of 5
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

A District Facilities
010.01010 Assistant Superintendent -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01020 Director -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01030 Assistant Director -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01040 Project Managers -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01050 Construction Coordinators -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01060 Construction Technicians -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01070 Accountants -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01080 Administrative Assistants -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01090 Planners -                    -                    -                    -                    -                    -                    -                    -                    -                       
010.01100 Modernization Coordinator -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                     

B Consultants

Program Expenses

Code

COMMITMENTS EXPENDITURESBUDGET

020.02010 Planning -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02020 Program Management 22,500,000       -                    22,500,000       13,343,871       562,800            -                    13,906,671       1,035,714         12,870,957          
020.02030 Budget Tracking & Reporting 2,250,000         -                    2,250,000         889,293            -                    -                    889,293            192,141            697,152               
020.02040 Contract Administration -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02050 Prevailing Wage Compliance -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02060 Design Standards -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02070 Quality Assurance Control 2,250,000         -                    2,250,000         -                    -                    -                    -                    -                    -                       
020.02080 Legal Fees -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02090 Auditor 180,000            -                    180,000            11,000              -                    -                    11,000              8,561                2,439                   
020.02100 CEQA -                    -                    -                    -                    -                    -                    -                    -                    -                       
020.02110 Eligibility 2,250,000         -                    2,250,000         -                    -                    -                    -                    -                    -                       
020.02120 Miscellaneous Consultant Costs -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal 29,430,000$     -$                  29,430,000$     14,244,164$     562,800$          -$                  14,806,964$     1,236,416$       13,570,548$        

C Bond Development & Oversight
030.03010 Election Costs -                    -                    -                    -                    -                    -                    -                    -                    -                       
030.03020 Public Relations 500,000            -                    500,000            -                    -                    -                    -                    -                    -                       
030.03030 Admin Fees -                    -                    -                    -                    -                    -                    -                    -                    -                       
030.03040 Bond Issuance Cost -                    -                    -                    -                    -                    -                    -                    -                    -                       
030.03050 Bond Office -                    69,383              69,383              69,382              -                    -                    69,382              9,961                59,420                 

Division Subtotal 500,000$          69,383$            569,383$          69,382$            -$                  -$                  69,382$            9,961$              59,420$               

D Maintenance & Operations
040.04010 M&O Budget Encroachment -                    -                    -                    -                    -                    -                    -                    -                    -                       
040.04020 Maintenance Reserve -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                     

Program Expenses
Report Date: 03/22/10 Page 4 of 5
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date RemainingCode

COMMITMENTS EXPENDITURESBUDGET

E Debt Service Retirement
050.05010 Payoff COP's -                    -                    -                    -                    -                    -                    -                    -                    -                       
050.05020 Bridge Financing Costs -                    -                    -                    -                    -                    -                    -                    -                    -                       
050.05030 Bond Debt Payment -                    -                    -                    -                    -                    -                    -                    -                    -                       

Division Subtotal -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                     

F Other
090.09010 Loss Reserve -                    -                    -                    
090.09020 Escalation -                    -                    -                    
090.09030 Contingency -                    -                    

Division Subtotal -$                  -$                  -$                  

TOTAL 29,930,000$    69,383$           29,999,383$    14,313,546$    562,800$          -$                 14,876,346$    1,246,377$      13,629,968$       

Program Expenses
Report Date: 03/22/10 Page 5 of 5

Copyright Capital Program Management, Inc. 2010
All rights reserved.



III. 
New 6‐8 Middle School #1 (GTE Site) 

 



BUDGET SUMMARY REPORT

New 6-8 Middle School #1 (GTE Site) OPSC #: 53/64725-00-002                                      

Original Funding Current
Amount Modifications Amount

33,364,909          (804,997)              32,559,912          

6,993,084            1,260,028            8,253,112            

-                       -                       -                       

12,903,722          -                       12,903,722          

-                       -                       -                       

53,261,715$        455,031$             53,716,746$        

FUNDING

Career Technical Education
TOTAL FUNDING:

Source

Measure K General Obligation Bonds

Measure A General Obligation Bonds

Interest Earnings

State School Facilities Program

BUDGET SUMMARY

Site Costs (9%) District and Agency Costs (1%)

Consultant Costs (7%) Bid Costs (0%)

Construction Costs (72%) Construction Support Costs (2%)

Furniture & Equipment Costs (4%) Miscellaneous Project Costs (0%)

Contingencies (5%)

Preliminary Budget Current Committed Expensed 
Budget Modifications Budget Contracts To Date

A Site Costs 4,837,693            1,800                   4,839,493            4,084,492                            3,515,661                            568,831                               

B District and Agency Costs 301,960               91,860                 393,820               324,777                               324,407                               370                                      

C Consultant Costs 3,216,519            442,794               3,659,313            3,199,356                            2,463,967                            735,389                               

D Bid Costs -                       5,584                   5,584                   5,582                                   5,582                                   -                                       

E Construction Costs 38,542,281          (40,000)                38,502,281          38,502,281                          5,309,268                            33,193,013                          

F Construction Support Costs 1,195,400            -                       1,195,400            1,195,400                            190,329                               1,005,071                            

G Furniture & Equipment Costs 2,317,428            -                       2,317,428            -                                       -                                       -                                       

H Miscellaneous Project Costs -                       -                       -                       -                                       -                                       -                                       

I Contingencies
Construction Contingency 108,195               -                       108,195               
Project Contingency 811,085               (47,007)                764,078               
Owner Contingency 1,931,154            -                       1,931,154            

Division Subtotal 2,850,434$          (47,007)$              2,803,427$          

53,261,715$        455,031$             53,716,746$        47,311,889$                        11,809,215$                        35,502,674$                        TOTAL ESTIMATED PROJECT COST:

DescriptionCode

BUDGETS through 02/28/10

Balance
Remaining

EXPENDITURES through 01/31/10

BUDGET SUMMARY

Site Costs (9%) District and Agency Costs (1%)

Consultant Costs (7%) Bid Costs (0%)

Construction Costs (72%) Construction Support Costs (2%)

Furniture & Equipment Costs (4%) Miscellaneous Project Costs (0%)

Contingencies (5%)

New 6-8 Middle School #1 (GTE Site)
Report Date: 03/22/10

Copyright Capital Program Management, Inc. 2010
All rights reserved.



.

FUNDING DETAIL

New 6-8 Middle School #1 (GTE Site) OPSC #: 53/64725-00-002                                     

Original Funding Current
Amount Modifications Amount

12,903,722    -                   12,903,722      
20,461,187    (804,997)          19,656,190      

-                   -                   
-                   -                   
-                   -                   

33,364,909    (804,997)    32,559,912      
6,993,084      1,260,028        8,253,112        

-                   -                   
12,903,722    -                   12,903,722      

-                   -                   
Totals 53,261,715$        455,031$         53,716,746$    

     FUNDING SUMMARY
Source

Measure A General Obligation Bonds
Total

Program Balance

State School Facilities Program

Additional Allocation

Measure K General Obligation Bonds

Loss Reserve
Construction Cost Escalation

State Required Match 

Interest Earnings

FUNDING MODIFICATIONS

Career Technical Education

FUNDING SUMMARY

Measure K General Obligation Bonds (61%) Measure A General Obligation Bonds (15%)

Interest Earnings (0%) State School Facilities Program (24%)

Career Technical Education (0%)

State Required
Match

Additional
Allocation

Program
Balance

Construction
Cost Escalation

Loss
Reserve Total

11/30/09
Increase Measure A funding to cover project 
specific Measure A expenditures transferred from 
the General Fund for fiscal year 08/09 -            455,031         

11/30/09
Funding adjustment to reflect reallocation of 
expenditures and contract balances from 
Measure K to Measure A (717,990) (717,990)   717,990         

02/26/10

Reallocation of funding due to increased funding 
from Measure A associated with amendments to 
existing Measure A contracts and project specific 
Measure A expenditures transferred from the 
General Fund (87,007) (87,007)     87,007           

-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            
-            

Totals -$                     (804,997)$        -$                 -$                   -$      (804,997)$ 1,260,028$    -$       -$               -$                

Date
Career

 Technical 
Education

Description Interest 
Earnings

State School 
Facilities 
Program

Measure A
General 

Obligation 
Bonds

Measure K General Obligation Bonds

FUNDING SUMMARY

Measure K General Obligation Bonds (61%) Measure A General Obligation Bonds (15%)

Interest Earnings (0%) State School Facilities Program (24%)

Career Technical Education (0%)

New 6-8 Middle School #1 (GTE Site)
Report Date: 03/22/10 Page 2 of 6
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BUDGET MODIFICATIONS PROCESSED DURING CURRENT PERIOD

OPSC #: 53/64725-00-002                                           

 BUDGET MODIFICATIONS FOR THE CURRENT REPORTING PERIOD                                                                                                       From:  12/01/09   To:  02/28/10

53,716,746$         

Code Date Number Amount Reason for Modification
6220.000 02/26/10 2 83,942 Increase Fees - DSA due to additional DSA fees based on revised construction budget (this is a Measure A contract)
6999.096 02/26/10 2 (83,942) Decrease Project Contingency to fund Fees - DSA
6274.007 02/26/10 2 1,000 Increase Utility Set-Up Fees - Cable TV due to pre-engineering fees paid to the Verizon Network (this is a Measure A contract)
6999.096 02/26/10 2 (1,000) Decrease Project Contingency to fund Utility Set-Up Fees - Cable TV
6260.007 02/26/10 2 768 Increase Fees - Gas due to project specific Measure A expenditures transferred from the General Fund
6999.096 02/26/10 2 (768) Decrease Project Contingency to fund Fees - Gas
6260.070 02/26/10 2 1,297 Increase Printing & Distribution due to project specific Measure A expenditures transferred from the General Fund
6999.096 02/26/10 2 (1,297) Decrease Project Contingency to fund Printing & Distribution

Total Budget Prior to Modifications:

New 6-8 Middle School #1 (GTE Site)

6999.096 02/26/10 2 (1,297) Decrease Project Contingency to fund Printing & Distribution
6260.035 02/26/10 2 (40,000) Decrease Pre-Construction Services due to budget reduction to actual commitments
6999.096 02/26/10 2 40,000 Increase Project Contingency, transferred from Pre-Construction Services

Total -                              

53,716,746$         Total Budget Following Modifications:

New 6-8 Middle School #1 (GTE Site)
Report Date: 03/22/10 Page 3 of 6
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BUDGET DETAIL

New 6-8 Middle School #1 (GTE Site) OPSC #: 53/64725-00-002                                           

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

A Site Costs
6110.000  Site Acquisition -                     -                     -                     -                     -                     -                     -                     -                     -                     
6120.000  Property Appraisal  9,600                 -                     9,600                 10,500               (900)                   -                     9,600                 9,600                 -                     
6130.000  Escrow/Title Fees -                     -                     -                     -                     -                     -                     -                     -                     -                     
6140.000  Site Surveys -                     -                     -                     -                     -                     -                     -                     -                     -                     

 CEQA Reports and Other Studies 123,993             -                     123,993             123,993             -                     -                     123,993             123,993             -                     
6150.001 CEQA 103,593             -                     103,593             103,593             -                     -                     103,593             103,593             -                     
6150.002 Traffic Engineering Study -                     -                     -                     -                     -                     -                     -                     -                     -                     
6150.003 Geotechnical Study 20,400               -                     20,400               20,400               -                     -                     20,400               20,400               -                     
6150.004 Geohazard Study -                     -                     -                     -                     -                     -                     -                     -                     -                     
6150.090 Other Site Studies -                     -                     -                     -                     -                     -                     -                     -                     -                     

 Environmental -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.001 Environmental  - Phase 1 -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.002 Environmental  - Phase 2 -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.003 Environmental  - PEA -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.004 Environmental  - RAW -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175 005 E i t l EMS

BUDGET COMMITMENTS EXPENDITURES

6175.005 Environmental  - EMS -                   -                   -                   -                   -                    -                   -                   -                   -                   
6175.006 Environmental  - Pipeline -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.007 Environmental  - Railroad -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.008 Environmental  - Aeronautical -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.090 Environmental - Other -                     -                     -                     -                     -                     -                     -                     -                     -                     
6185.000  Environmental - Clean Up / Remediation 4,668,672          -                     4,668,672          3,990,324          (76,652)              -                     3,913,672          3,344,841          568,831             
6176.000  Other Costs - Site 35,428               1,800                 37,228               37,227               -                     -                     37,227               37,227               -                     

Division Subtotal 4,837,693$        1,800$               4,839,493$        4,162,044$        (77,552)$            -$                   4,084,492$        3,515,661$        568,831$           

B District and Agency Costs
6220.000  Fees - DSA 100,150             90,092               190,242             190,242             -                     -                     190,242             190,242             -                     
6230.000  Fees - CDE 21,879               -                     21,879               21,878               -                     -                     21,878               21,878               -                     
6175.040  Environmental - DTSC Fees 164,106             -                     164,106             11,624               83,693               -                     95,317               94,947               370                    
6240.000  Energy Analysis Fee -                     -                     -                     -                     -                     -                     -                     -                     -                     
6250.000  Preliminary Tests -                     -                     -                     -                     -                     -                     -                     -                     -                     

 Other Costs - Utilities -                     1,000                 1,000                 1,000                 -                     -                     1,000                 1,000                 -                     
6274.001 Utility Set-Up Fees - Gas -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.002 Utility Set-Up Fees - Electrical -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.003 Utility Set-Up Fees - Water -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.004 Utility Set-Up Fees - Sewer -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.005 Utility Set-Up Fees - Storm Drainage -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.006 Utility Set-Up Fees - Telephone -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.007 Utility Set-Up Fees - Cable TV -                     1,000                 1,000                 1,000                 -                     -                     1,000                 1,000                 -                     

 Other Costs - Agency Fees 15,825               768                    16,593               16,593               (253)                   -                     16,340               16,340               -                     
6260.001 Fees - CHPS -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.002 Fees - CGS -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.003 Fees - AQMD -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.004 Fees - Health Department 1,213                 -                     1,213                 1,213                 -                     -                     1,213                 1,213                 -                     
6260.005 Fees - Industrial Waste -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.006 Fees - SWPP -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.007 Fees - Gas 10,400               768                    11,168               11,168               -                     -                     11,168               11,168               -                     
6260.008 Fees - Electrical -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.009 Fees - Water -                     -                     -                     -                     -                     -                     -                     -                     -                     
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

BUDGET COMMITMENTS EXPENDITURES

6260.010 Fees - Sewer -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.011 Fees - Storm Drainage 777                    -                     777                    777                    -                     -                     777                    777                    -                     
6260.012 Fees - Telephone -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.013 Fees - Cable Television -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.014 Fees - Other Agencies 3,435                 -                     3,435                 3,435                 (253)                   -                     3,182                 3,182                 -                     

Division Subtotal 301,960$           91,860$             393,820$           241,337$           83,440$             -$                   324,777$           324,407$           370$                  

C Consultant Costs
6210.000  Architect / Engineering Fees 3,112,844          -                     3,112,844          3,076,196          -                     -                     3,076,196          2,372,307          703,889             
6260.021  Eligibility Consultant -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.022  CHPS Consultant -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.023  Estimating Consultant 22,675               -                     22,675               28,100               (5,425)                -                     22,675               22,675               -                     
6260.024  Constructability Review -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.025  Legislative Consultant -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.030  Project Management -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.040  Legal Services -                     442,794             442,794             442,794             (382,808)            -                     59,985               59,985               -                     
6260.050  Low Voltage Design -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.060  Community Outreach -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.051  HazMat Design -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.052  HazMat Monitoring -                     -                     -                     -                     -                     -                     -                     -                     -                     
6277 000 Labor Compliance 81 000 81 000 81 000 (40 500) 40 500 9 000 31 5006277.000  Labor Compliance  81,000             -                   81,000             81,000             (40,500)             -                   40,500             9,000               31,500             
6260.090  Other Consultant Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal 3,216,519$        442,794$           3,659,313$        3,628,089$        (428,733)$          -$                   3,199,356$        2,463,967$        735,389$           

D Bid Costs
6260.070  Printing & Distribution -                     5,584                 5,584                 5,582                 -                     -                     5,582                 5,582                 -                     
6260.080  Advertisements & Notices -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal -$                   5,584$               5,584$               5,582$               -$                   -$                   5,582$               5,582$               -$                   

E Construction Costs
6180.000  Site Contractor -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.035  Pre-Construction Services 260,150             (40,000)              220,150             260,150             (40,000)              -                     220,150             220,150             -                     

 Main Construction Contractor 38,282,131        -                     38,282,131        38,282,131        -                     -                     38,282,131        5,089,118          33,193,013        
6270.000 Main Contractor - General Contractor -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.021 Main Contractor - L/LB - Lease -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.022 Main Contractor - L/LB - Contract 38,282,131        -                     38,282,131        38,282,131        -                     -                     38,282,131        5,089,118          33,193,013        
6270.050 Main Contractor - Multiple Prime -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.070 Main Contractor - Low Voltage -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.071 Main Contractor - Pathway -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.072 Main Contractor - Fire Alarm -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.073 Main Contractor - Assistive Listening -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.074 Main Contractor - Data -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.075 Main Contractor - Telephone -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.076 Main Contractor - Intercom -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.077 Main Contractor - Clocks and Bells -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.078 Main Contractor - Intrusion -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.079 Main Contractor - Cable TV -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.080 Main Contractor - EMS -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.081 Main Contractor - Digital Video Security -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.082 Main Contractor - Video Media -                     -                     -                     -                     -                     -                     -                     -                     -                     
6273.000  Demolition - Existing Features -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.050  Owner Furnished Materials -                     -                     -                     -                     -                     -                     -                     -                     -                     
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BUDGET DETAIL

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

BUDGET COMMITMENTS EXPENDITURES

6274.090  Other Costs - Construction  -                     -                     -                     -                     -                     -                     -                     -                     -                     
 Relocatable Buildings -                     -                     -                     -                     -                     -                     -                     -                     -                     

6275.001 Relocatable - Purchase Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     
6275.002 Relocatable - Lease Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     
6275.003 Relocatable - Install/Move/Other -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal 38,542,281$      (40,000)$            38,502,281$      38,542,281$      (40,000)$            -$                   38,502,281$      5,309,268$        33,193,013$      

F Construction Support Costs
6290.000  Construction Inspection 712,000             -                     712,000             712,000             -                     -                     712,000             49,842               662,158             
6280.000  Construction Testing 404,400             -                     404,400             404,400             -                     -                     404,400             61,487               342,913             
6272.000  Construction Manager 79,000               -                     79,000               79,000               -                     -                     79,000               79,000               -                     
6274.060  Security for Construction Site -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.070  Systems Start-Up / Training -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal 1,195,400$        -$                   1,195,400$        1,195,400$        -$                   -$                   1,195,400$        190,329$           1,005,071$        

G Furniture & Equipment Costs
4310.000  F&E-Supplies (under $500) -                     -                     -                     -                     -                     -                     -                     -                     -                     

 F&E - ($500-$5000) 2,317,428          -                     2,317,428          -                     -                     -                     -                     -                     -                     
4400.000 F&E-Non-Tech ($500-$5000) 2,317,428          -                     2,317,428          -                     -                     -                     -                     -                     -                     
4400.010 F&E-Tech ($500-$5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     

& f6310.000  Books & Media for New Libraries -                     -                     -                     -                     -                     -                     -                     -                     -                     
 F&E-Capitalized - (over $5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     

6490.000 F&E-Capitalized - Non-Tech (over $5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     
6490.010 F&E-Capitalized - Tech (over $5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal 2,317,428$        -$                   2,317,428$        -$                   -$                   -$                   -$                   -$                   -$                   

H Miscellaneous Project Costs
 Interim Housing -                     -                     -                     -                     -                     -                     -                     -                     -                     

6276.002 Interim Housing - Lease Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     
6276.003 Interim Housing - Install/Move/Other -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.080  Move/Store for Construction -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

I Contingencies
6999.095 Construction Contingency 108,195             -                     108,195             
6999.096 Project Contingency 811,085             (47,007)              764,078             
6999.097 Owner Contingency 1,931,154          -                     1,931,154          

Division Subtotal 2,850,434$        (47,007)$            2,803,427$        

TOTAL 53,261,715$      455,031$           53,716,746$      47,774,733$      (462,844)$          -$                   47,311,889$      11,809,215$      35,502,674$      
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BUDGET SUMMARY REPORT

New High School #1 (ECATS) OPSC #: 50/64725-00-000                                      

87,761,956          (128,974)              87,632,982          

5,515,661            285,061               5,800,722            

-                       -                       -                       

7,047,438            -                       7,047,438            

-                       -                       -                       

100,325,055$      156,087$             100,481,142$      

Source

Measure K General Obligation Bonds

Original
Amount

Current
Amount

Measure A General Obligation Bonds

Interest Earnings

State School Facilities Program

FUNDING

Career Technical Education
TOTAL FUNDING:

Funding 
Modifications

BUDGET SUMMARY

Site Costs (0%) District and Agency Costs (1%)

Consultant Costs (5%) Bid Costs (0%)

Construction Costs (75%) Construction Support Costs (1%)

Furniture & Equipment Costs (5%) Miscellaneous Project Costs (0%)

Contingencies (14%)

Preliminary Budget Current Committed Expensed 
Budget Modifications Budget Contracts To Date

A Site Costs 181,096               116,346               297,442               297,440                               248,266                               49,174                                 

B District and Agency Costs 639,800               22,246                 662,046               447,246                               438,578                               8,668                                   

C Consultant Costs 4,744,915            71,199                 4,816,114            4,648,112                            3,213,885                            1,434,226                            

D Bid Costs -                       3,818                   3,818                   3,816                                   3,816                                   -                                       

E Construction Costs 81,458,876          (5,951,376)           75,507,500          507,500                               455,443                               52,057                                 

F Construction Support Costs 750,000               230,000               980,000               -                                       -                                       -                                       

G Furniture & Equipment Costs 4,550,000            -                       4,550,000            -                                       -                                       -                                       

H Miscellaneous Project Costs -                       -                       -                       -                                       -                                       -                                       

I Contingencies
Construction Contingency 4,000,184            617,246               4,617,430            
Project Contingency 4,000,184            (348,792)              3,651,392            
Owner Contingency -                       5,395,400            5,395,400            

Division Subtotal 8,000,368$          5,663,854$          13,664,222$        

100,325,055$      156,087$             100,481,142$      5,904,114$                          4,359,988$                          1,544,125$                          

Balance
Remaining

EXPENDITURES through 01/31/10

TOTAL ESTIMATED PROJECT COST:

DescriptionCode

BUDGETS through 02/28/10

BUDGET SUMMARY

Site Costs (0%) District and Agency Costs (1%)

Consultant Costs (5%) Bid Costs (0%)

Construction Costs (75%) Construction Support Costs (1%)

Furniture & Equipment Costs (5%) Miscellaneous Project Costs (0%)

Contingencies (14%)
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FUNDING DETAIL

New High School #1 (ECATS) OPSC #: 50/64725-00-000                                      

Original Funding Current
Amount Modifications Amount

7,047,438      -                   7,047,438        
80,714,518    (128,974)          80,585,544      

-                   -                   
-                   -                   
-                   -                   

87,761,956    (128,974)    87,632,982      
5,515,661      285,061           5,800,722        

-                   -                   
7,047,438      -                   7,047,438        

-                   -                   
Totals 100,325,055$      156,087$         100,481,142$  

     FUNDING SUMMARY
Source

Measure A General Obligation Bonds
Total

Program Balance

Measure K General Obligation Bonds
State Required Match 
Additional Allocation

Career Technical Education

FUNDING MODIFICATIONS

State School Facilities Program
Interest Earnings

Construction Cost Escalation

Measure AM K G l Obli i B d

Loss Reserve

FUNDING SUMMARY

Measure K General Obligation Bonds (87%) Measure A General Obligation Bonds (6%)

Interest Earnings (0%) State School Facilities Program (7%)

Career Technical Education (0%)

State Required
Match

Additional
Allocation

Program
Balance

Construction
Cost Escalation

Loss
Reserve Total

11/30/09
Increase Measure A funding to cover project 
specific Measure A expenditures transferred from 
the General Fund for fiscal year 08/09 -               67,096           

11/30/09
Increase Measure A funding due to contract 
amendments for Pre-Construction, Geotechnical 
Study, and CEQA -               88,991           

11/30/09
Funding adjustment to reflect reallocation of 
expenditures and contract balances from 
Measure K to Measure A (32,843) (32,843)        32,843           

02/26/10

Reallocation of funding due to increased funding 
from Measure A associated with amendments to 
existing Measure A contracts and project specific 
Measure A expenditures transferred from the 
General Fund (96,131) (96,131)        96,131           

-               
-               
-               
-               
-               
-               
-               
-               
-               
-               
-               
-               

Totals -$                     (128,974)$        -$                 -$                    -$       (128,974)$    285,061$       -$        -$               -$                

Interest 
Earnings

State School 
Facilities 
Program

Career
 Technical 
Education

Description

Measure A
General 

Obligation 
Bonds

Date
Measure K General Obligation Bonds

FUNDING SUMMARY

Measure K General Obligation Bonds (87%) Measure A General Obligation Bonds (6%)

Interest Earnings (0%) State School Facilities Program (7%)

Career Technical Education (0%)
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BUDGET MODIFICATIONS PROCESSED DURING CURRENT PERIOD

OPSC #: 50/64725-00-000                                      

 BUDGET MODIFICATIONS FOR THE CURRENT REPORTING PERIOD                                                                                                       From:  12/01/09   To:  02/28/10

100,481,142$       

Code Date Number Amount Reason for Modification
6150.002 02/26/10 2 24,000 Increase Traffic Engineering Study due to contract amendment #1 to the LSA Associates contract (this is a Measure A contract)
6999.096 02/26/10 2 (24,000) Decrease Project Contingency to fund Traffic Engineering Study

6150.003 02/26/10 2 11,070 Increase Geotechnical Study due to contract amendment #2 to the Associated Soils Engineering contract (this is a Measure A contract)
6999.096 02/26/10 2 (11,070) Decrease Project Contingency to fund Geotechnical Study
6150.003 02/26/10 2 18,800 Increase Geotechnical Study due to contract amendment #1 to the Petro Geotechnical contract (this is a Measure A contract)
6999.096 02/26/10 2 (18,800) Decrease Project Contingency to fund Geotechnical Study
6260.014 02/26/10 2 357 Increase Fees - Other Agencies due to fire access permit fees

Total Budget Prior to Modifications:

New High School #1 (ECATS)

6999.096 02/26/10 2 (357) Decrease Project Contingency to fund Fees-Other Agencies
6260.024 02/26/10 2 (140) Decrease Constructability Review due to budget reduction to actual commitments
6999.096 02/26/10 2 140 Increase Project Contingency, transferred from Constructability Review
6270.022 02/26/10 2 (617,246) Decrease Main Contractor - L/LB - Contract due to revised construction estimate provided by Sundt
6999.095 02/26/10 2 617,246 Increase Construction Contingency, transferred from Main Contractor - L/LB - Contract
6260.040 02/26/10 2 40,683 Increase Legal Services due to project specific Measure A expenditures transferred from the General Fund
6999.096 02/26/10 2 (40,683) Decrease Project Contingency to fund Legal Services
6260.070 02/26/10 2 1,578 Increase Printing & Distribution due to project specific Measure A expenditures transferred from the General Fund
6999.096 02/26/10 2 (1,578) Decrease Project Contingency to fund Printing & Distribution
6260.080 02/26/10 2 555 Increase Advertisements & Notices due to advertisements costs for Notice of Intent to Adopt a Mitigated Negative Declaration
6999.096 02/26/10 2 (555) Decrease Project Contingency to fund Advertisements & Notices
6274.070 02/26/10 2 230,000 Increase System Start-Up/Training due to estimated commissioning costs
6999.096 02/26/10 2 (230,000) Decrease Project Contingency to fund System Start-Up / Training
6270.022 02/26/10 2 (5,395,400) Decrease Main Contractor - L/LB - Contract due to budget re-evaluation resulting in reallocation of budget to proper account code
6999.095 02/26/10 2 5,395,400 Increase Owners Contingency, transferred from Main Contractor - L/LB - Contract

Total -                              

100,481,142$       Total Budget Following Modifications:
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BUDGET DETAIL

New High School #1 (ECATS) OPSC #: 50/64725-00-000                                       

Budget Preliminary Budget Current Original Approved Pending Current Expensed Balance
Description Budget Modifications Budget Contract Changes Changes Commitment To Date Remaining

A Site Costs
6110.000  Site Acquisition -                     -                     -                     -                     -                     -                     -                     -                     -                     
6120.000  Property Appraisal  -                     -                     -                     -                     -                     -                     -                     -                     -                     
6130.000  Escrow/Title Fees -                     -                     -                     -                     -                     -                     -                     -                     -                     
6140.000  Site Surveys 25,720               -                     25,720               25,720               -                     -                     25,720               25,720               -                     

 CEQA Reports and Other Studies 150,776             81,591               232,367             149,575             82,791               -                     232,366             183,192             49,174               
6150.001 CEQA 51,556               19,596               71,152               51,555               19,596               -                     71,151               39,386               31,765               
6150.002 Traffic Engineering Study 28,500               24,000               52,500               28,500               24,000               -                     52,500               37,126               15,374               
6150.003 Geotechnical Study 70,720               37,995               108,715             69,520               39,195               -                     108,715             106,680             2,035                 
6150.004 Geohazard Study -                     -                     -                     -                     -                     -                     -                     -                     -                     
6150.090 Other Site Studies -                     -                     -                     -                     -                     -                     -                     -                     -                     

 Environmental 4,600                 -                     4,600                 4,600                 -                     -                     4,600                 4,600                 -                     
6175.001 Environmental  - Phase 1 4,600                 -                     4,600                 4,600                 -                     -                     4,600                 4,600                 -                     
6175.002 Environmental  - Phase 2 -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.003 Environmental  - PEA -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.004 Environmental  - RAW -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175 005 E i t l EMS

BUDGET COMMITMENTS EXPENDITURES
Code

6175.005 Environmental  - EMS -                   -                   -                   -                   -                    -                   -                   -                   -                   
6175.006 Environmental  - Pipeline -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.007 Environmental  - Railroad -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.008 Environmental  - Aeronautical -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.090 Environmental - Other -                     -                     -                     -                     -                     -                     -                     -                     -                     
6185.000  Environmental - Clean Up / Remediation -                     -                     -                     -                     -                     -                     -                     -                     -                     
6176.000  Other Costs - Site -                     34,755               34,755               34,754               -                     -                     34,754               34,754               -                     

Division Subtotal 181,096$           116,346$           297,442$           214,649$           82,791$             -$                   297,440$           248,266$           49,174$             

B District and Agency Costs
6220.000  Fees - DSA 402,100             -                     402,100             402,100             -                     -                     402,100             402,100             -                     
6230.000  Fees - CDE 210,000             -                     210,000             -                     -                     -                     -                     -                     -                     
6175.040  Environmental - DTSC Fees 1,500                 17,336               18,836               18,836               -                     -                     18,836               10,168               8,668                 
6240.000  Energy Analysis Fee -                     -                     -                     -                     -                     -                     -                     -                     -                     
6250.000  Preliminary Tests -                     -                     -                     -                     -                     -                     -                     -                     -                     

 Other Costs - Utilities -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.001 Utility Set-Up Fees - Gas -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.002 Utility Set-Up Fees - Electrical -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.003 Utility Set-Up Fees - Water -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.004 Utility Set-Up Fees - Sewer -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.005 Utility Set-Up Fees - Storm Drainage -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.006 Utility Set-Up Fees - Telephone -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.007 Utility Set-Up Fees - Cable TV -                     -                     -                     -                     -                     -                     -                     -                     -                     

 Other Costs - Agency Fees 26,200               4,910                 31,110               26,310               -                     -                     26,310               26,310               -                     
6260.001 Fees - CHPS 5,700                 -                     5,700                 900                    -                     -                     900                    900                    -                     
6260.002 Fees - CGS -                     3,600                 3,600                 3,600                 -                     -                     3,600                 3,600                 -                     
6260.003 Fees - AQMD -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.004 Fees - Health Department -                     953                    953                    953                    -                     -                     953                    953                    -                     
6260.005 Fees - Industrial Waste -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.006 Fees - SWPP -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.007 Fees - Gas -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.008 Fees - Electrical -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.009 Fees - Water 20,500               -                     20,500               20,500               -                     -                     20,500               20,500               -                     
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6260.010 Fees - Sewer -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.011 Fees - Storm Drainage -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.012 Fees - Telephone -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.013 Fees - Cable Television -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.014 Fees - Other Agencies -                     357                    357                    357                    -                     -                     357                    357                    -                     

Division Subtotal 639,800$           22,246$             662,046$           447,246$           -$                   -$                   447,246$           438,578$           8,668$               

C Consultant Costs
6210.000  Architect / Engineering Fees 4,379,117          -                     4,379,117          4,379,117          -                     -                     4,379,117          2,952,606          1,426,511          
6260.021  Eligibility Consultant -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.022  CHPS Consultant -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.023  Estimating Consultant 95,500               -                     95,500               95,500               -                     -                     95,500               95,000               500                    
6260.024  Constructability Review 80,000               (140)                   79,860               79,860               -                     -                     79,860               72,645               7,215                 
6260.025  Legislative Consultant -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.030  Project Management -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.040  Legal Services -                     71,339               71,339               71,337               -                     -                     71,337               71,337               -                     
6260.050  Low Voltage Design -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.060  Community Outreach -                     -                     -                     -                     -                     -                     -                     -                     -                     
6175.051  HazMat Design 22,298               -                     22,298               22,297               -                     -                     22,297               22,297               -                     
6175.052  HazMat Monitoring 128,000             -                     128,000             -                     -                     -                     -                     -                     -                     
6277 000 Labor Compliance 40 000 40 0006277.000  Labor Compliance  40,000             -                   40,000             -                   -                    -                   -                   -                   -                   
6260.090  Other Consultant Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal 4,744,915$        71,199$             4,816,114$        4,648,112$        -$                   -$                   4,648,112$        3,213,885$        1,434,226$        

D Bid Costs
6260.070  Printing & Distribution -                     3,263                 3,263                 3,261                 -                     -                     3,261                 3,261                 -                     
6260.080  Advertisements & Notices -                     555                    555                    555                    -                     -                     555                    555                    -                     

Division Subtotal -$                   3,818$               3,818$               3,816$               -$                   -$                   3,816$               3,816$               -$                   

E Construction Costs
6180.000  Site Contractor -                     -                     -                     -                     -                     -                     -                     -                     -                     
6260.035  Pre-Construction Services 446,230             61,270               507,500             446,230             61,270               -                     507,500             455,443             52,057               

 Main Construction Contractor 81,012,646        (6,012,646)         75,000,000        -                     -                     -                     -                     -                     -                     
6270.000 Main Contractor - General Contractor -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.021 Main Contractor - L/LB - Lease -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.022 Main Contractor - L/LB - Contract 81,012,646        (6,012,646)         75,000,000        -                     -                     -                     -                     -                     -                     
6270.050 Main Contractor - Multiple Prime -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.070 Main Contractor - Low Voltage -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.071 Main Contractor - Pathway -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.072 Main Contractor - Fire Alarm -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.073 Main Contractor - Assistive Listening -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.074 Main Contractor - Data -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.075 Main Contractor - Telephone -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.076 Main Contractor - Intercom -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.077 Main Contractor - Clocks and Bells -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.078 Main Contractor - Intrusion -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.079 Main Contractor - Cable TV -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.080 Main Contractor - EMS -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.081 Main Contractor - Digital Video Security -                     -                     -                     -                     -                     -                     -                     -                     -                     
6270.082 Main Contractor - Video Media -                     -                     -                     -                     -                     -                     -                     -                     -                     
6273.000  Demolition - Existing Features -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.050  Owner Furnished Materials -                     -                     -                     -                     -                     -                     -                     -                     -                     
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6274.090  Other Costs - Construction  -                     -                     -                     -                     -                     -                     -                     -                     -                     
 Relocatable Buildings -                     -                     -                     -                     -                     -                     -                     -                     -                     

6275.001 Relocatable - Purchase Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     
6275.002 Relocatable - Lease Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     
6275.003 Relocatable - Install/Move/Other -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal 81,458,876$      (5,951,376)$       75,507,500$      446,230$           61,270$             -$                   507,500$           455,443$           52,057$             

F Construction Support Costs
6290.000  Construction Inspection 500,000             -                     500,000             -                     -                     -                     -                     -                     -                     
6280.000  Construction Testing 250,000             -                     250,000             -                     -                     -                     -                     -                     -                     
6272.000  Construction Manager -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.060  Security for Construction Site -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.070  Systems Start-Up / Training -                     230,000             230,000             -                     -                     -                     -                     -                     -                     

Division Subtotal 750,000$           230,000$           980,000$           -$                   -$                   -$                   -$                   -$                   -$                   

G Furniture & Equipment Costs
4310.000  F&E-Supplies (under $500) -                     -                     -                     -                     -                     -                     -                     -                     -                     

 F&E - ($500-$5000) 4,550,000          -                     4,550,000          -                     -                     -                     -                     -                     -                     
4400.000 F&E-Non-Tech ($500-$5000) 4,550,000          -                     4,550,000          -                     -                     -                     -                     -                     -                     
4400.010 F&E-Tech ($500-$5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     

& f6310.000  Books & Media for New Libraries -                     -                     -                     -                     -                     -                     -                     -                     -                     
 F&E-Capitalized - (over $5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     

6490.000 F&E-Capitalized - Non-Tech (over $5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     
6490.010 F&E-Capitalized - Tech (over $5000) -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal 4,550,000$        -$                   4,550,000$        -$                   -$                   -$                   -$                   -$                   -$                   

H Miscellaneous Project Costs
 Interim Housing -                     -                     -                     -                     -                     -                     -                     -                     -                     

6276.002 Interim Housing - Lease Costs -                     -                     -                     -                     -                     -                     -                     -                     -                     
6276.003 Interim Housing - Install/Move/Other -                     -                     -                     -                     -                     -                     -                     -                     -                     
6274.080  Move/Store for Construction -                     -                     -                     -                     -                     -                     -                     -                     -                     

Division Subtotal -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

I Contingencies
6999.095 Construction Contingency 4,000,184          617,246             4,617,430          
6999.096 Project Contingency 4,000,184          (348,792)            3,651,392          
6999.097 Owner Contingency -                     5,395,400          5,395,400          

Division Subtotal 8,000,368$        5,663,854$        13,664,222$      

TOTAL 100,325,055$    156,087$           100,481,142$    5,760,053$        144,061$           -$                   5,904,114$        4,359,988$        1,544,125$        
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