
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
06-21-2021 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
06-21-2021……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
07-21-2021……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• Terrazzo prep in the main entry corridor 

• Ceiling installation continues in A and B 

• Sitework continues for concrete and dirt 

• Carpet and vinyl flooring installation taking place in the classroom wings  

• Painting continues 

• MEP finishes continue 

• Testing and air balance continues 
 Planned Activities for Next Week: 

• Carpet and vinyl tile installation will continue 

• Terrazzo pours in the main corridor  

• Ceiling pad installation continues 

• Site concrete continues 

• Site work will continue around the main entry 

• Demo of the existing building will continue 

• Wood door installation will continue 

• Devices will be installed by HVAC and Electrician 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 
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Week of: 06/14/2021 

Classroom flooring and finishes being 

completed 

Kitchen equipment installation is taking 

place 
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PHOTOS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Concrete pad poured for the dumpster area Mirrors, towel and soap dispenser 

installation at the restrooms 
 

Concrete pours at the main entry More concrete pours around the main entry 

area 

Terrazzo prep at the main corridor 
 

More kitchen equipment loaded on site 


