
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
04-26-2021 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
04-26-2021……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
04-21-2021……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• Elevator installation continues 

• Terrazzo grinding and polishing continue in C, D, and E 

• Casework installation continues on 1st floor 

• Ceramic tile work continues throughout 

• Roof trim and soffit work is taking place 

• Ceiling grid continues on 1st floor pad installation on 2nd floor 

• Finish paint continues on 1st floor 
 Planned Activities for Next Week: 

• Roof soffit work and trim will continue 

• Terrazzo pours will start in the student dining  

• MEP above ceiling on the 1st floor classroom wings continues 

• Paint continues on the 1st floor 

• Casework installation will continue on 1st floor  

• Door hardware installation will start 

• Ceramic wall tile will continue 

• Drywall finish and ceiling grid continues 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 

 

 

 

 

 

 

 

 

 

 

 

Construction Weekly 

Project: Elida Local Schools 

Week of: 04/19/2021 

Ceiling paint on the stage is taking place Ceiling tile installation in the C “hub” on 

the 2nd floor 
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Terrazzo polishing in Unit D taking place Accent paint installed at casework 
 

Elevator installation continues Casework installation in the C “hub” 

classroom on the 1st floor 

Piping in the mechanical rooms is ongoing 
 

Marker and tack board installation 

continues on the 2nd floor 


