
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
04-12-2021 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
04-12-2021……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
04-21-2021……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• Ductwork continues in Units throughout  1st floor  

• Terrazzo pours and grindings continue in C, D, and E 

• Casework installation continues on 1st floor 

• Ceramic tile work continues throughout 

• Roofing work continues 

• Ceiling grid continues on 1st floor pad installation on 2nd floor 

• Finish paint continues on 1st floor 
 Planned Activities for Next Week: 

• Roof panel installation will continue  

• Terrazzo grinding will continue  

• MEP above ceiling on the 1st floor classroom wings continues 

• Paint continues on the 1st floor 

• Casework installation will continue on 1st floor  

• Downspout installation continues 

• Ceramic wall tile will continue 

• Drywall finish and ceiling grid continues 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 

 

 

 

 

 

 

 

 

 

 

 

Construction Weekly 

Project: Elida Local Schools 

Week of: 04/05/2021 

Wall tile installation ongoing around the 

stage area 

Downspout installation on the north side 

of the gym 
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Ceiling tile installation (borders) being 

installed on 2nd floor 

Accent paint installed down the corridor 
 

Terrazzo polishing ongoing on the 1st floor Lighting installed on the 2nd floor ELA 

Unit D 

Ceramic tile installation in the nurses 

station restroom 
 

Work continues on the mechanical units  


