
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
03-29-2021 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
03-29-2021……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
04-21-2021……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• Ductwork continues in Units throughout  1st floor  

• Terrazzo prep and pours continue in C, D, and E 

• Casework installation continues in Unit C1 

• Ceramic tile work continues on 2nd floor 

• Roofing work continues 

• Ceiling grid continues on 1st floor 

• Finish paint continues on 1st floor 
 Planned Activities for Next Week: 

• Roof panel installation will continue  

• Terrazzo pours will continue D1 and C1 followed by grinding 

• MEP above ceiling on the 1st floor classroom wings continues 

• Paint continues on the 1st and 2nd floor 

• Casework installation will continue in C1  

• Sound panel installation in the gym will continue 

• Ceramic wall tile will continue 

• Drywall finish and ceiling grid continues 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 
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Roof work continues on the classroom 

wings 

Door stoops are being poured on exterior 

doors 
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Storefront doors are being installed in the 

student dining 

Ceiling grid installation in the Admin area 

has started 
 

Terrazzo floor prep has started in Unit D Block fill paint has started at the main 

entry 

Wall tile at seating area has been installed 

on 2nd floor 
 

Acoustical wall panels are being installed 

in the gym 


