
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
03-08-2021 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
03-08-2021……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
03-16-2021……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• Ductwork continues in Units C, D, E  1st floor  

• Window installation continues as glazing becomes available 

• Casework installation continues in Unit D2 

• Ceramic tile work continues on 2nd floor 

• Interior CMU work continues in Units A and B 

• Ceiling grid continues on 1st and 2nd floor 

• Finish paint continues on 1st and 2nd floor 
 Planned Activities for Next Week: 

• Roof panel installation will continue  

• Glass installation will continue in Units as glazing comes in 

• MEP above ceiling on the 1st floor classroom wings continues 

• Paint continues on the 1st and 2nd floor 

• Casework installation will continue in D and E  

• Interior masonry walls will be completed 

• Ceramic wall tile will start in the 2nd floor corridors 

• Terrazzo will continue in the C and E corridors 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 
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Another view of the painted gym trusses 

and decking 

Paint is being installed on the gym 

trusses and decking 
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PHOTOS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Drywall installation around the stage 

opening 

Grid and light installation around the Unit 

C west stairwell 
 

Casework delivery has taken place for Unit 

E 2nd floor 
Restroom wall and floor tile continues on 

the 2nd floor group restrooms 

Masonry wall and drywall bulkhead work 

in the kitchen area 
 

Drywall and can light installation above 

the door to the music room areas 


