
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
02-08-2021 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
02-08-2021……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
02-17-2021……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• Ductwork continues in Units D, E and F 2nd floor  

• Window installation continues as glazing becomes available 

• Roof panel installation continues as weather permits 

• Stair rail installation will start 

• Interior CMU work continues in Units A and B 

• Ceiling grid has continues on 2nd floor 

• Finish paint continues on 2nd floor 
 Planned Activities for Next Week: 

• Roof panel installation will continue as weather permits 

• Glass installation will continue in Units as glazing comes in 

• MEP above ceiling on the 2nd floor classroom wings continues 

• Paint in available rooms will continue 

• Casework delivery and installation will begin 

• Interior masonry walls will continue 

• Ceiling grid will continue on 2nd floor 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 

 

 

 

 

 

 

 

 

 

 

 

Construction Weekly 
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Week of: 02/01/2021 

Bulkheads are being built around the 

stairways 
Interior walls being installed at the 

media center area 
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Main corridor walls in Unit B being 

completed 

Paint has started in the Administrative 

office area 
 

Above ceiling work taking place in the C 

Hub classroom 2nd floor 
Painting has started in Unit D 2nd floor 

Cable tray installation has started in Unit C 

2nd floor 
 

Steel beam prep is taking place for the 

operable wall in Unit E 2nd floor 


