
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
06-15-2020 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
06-15-2020……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
06-17-2020……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• CMU being installed in Units A, B and C 

• Underground sanitary where available 

• Underground electric throughout 

• Electrical, Mechanical and Plumbing in wall rough where needed 

• Floor prep for concrete pours continues and concrete pours taken place 

• Steel installation started 
 Planned Activities for Next Week: 

• Concrete floor pours will continue 

• CMU will continue in Units A, B, C and D 

• Electrical and plumbing to follow masons 

• Electric underground as areas are available 

• Wall penetrations will go in as needed with masonry installation 

• Steel erection will continue 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 
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Underground electric installation in Unit C 

area 
Wall installation in the Unit A electrical 

room area east of the gym 
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PHOTOS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Concrete pour taking place for the B/C 

connector area 
 

Unit C classroom wing CMU status 
 

1st piece of steel being swung into place over 

the Unit B mezzanine 
1st piece of steel set in place over the Unit B 

mezzanine 

Steel installation over the Unit B 

mezzanine 
 

Unit B steel in the student dining area 
 


