
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller ..................................................  
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
06-15-2020 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
06-15-2020……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
06-17-2020……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• CMU being installed in Units A, B and C 

• Underground sanitary in D 

• Underground electric throughout 

• Electrical, Mechanical and Plumbing in wall rough where needed 

• Floor prep for concrete pours continues and concrete pours taken place 

• Precast topping installed in Unit A 
 Planned Activities for Next Week: 

• Concrete floor pours will continue 

• CMU will continue in Units A, B and C 

• Electrical and plumbing to follow masons 

• Electric underground as areas are available 

• Wall penetrations will go in as needed with masonry installation 

• Steel erection is to begin 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 
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Exterior doorframe set for the future main 

electrical room 
Overhead view of the future main 

electrical room 
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Wall for the stage at the student dining being 

erected 
 

View of the stage wall from the stage side 

(South) 
 

Administrative area walls being built 
 

Unit C classroom walls being erected 

Housekeeping pads for mechanical 

equipment being installed in Unit A 
 

Unit A mechanical mezzanine walls being 

erected 
 


