
                      

                                                                                                                 

 

 

 

 

PROJECT TEAM 

Owner: ...........................................Elida Local Schools ........................................... 
Architect: ........................................Garmann/Miller .................................................. 
Construction Manager: ……………Peterson Construction Company ...................... 
 

FUTURE MEETING DATES 

 
 Date Time Location Topic 
05-25-2020 ................................ 1300hrs ................... Peterson Job Trailer………...Contractor Progress Meeting 
05-25-2020……………………….1030hrs…………… Peterson Job Trailer………....Owner Project Update Meeting 
05-20-2020……………………….1000hrs…………… Elida District Office……….….Core Meeting 

PROGRESS UPDATE 

 
 Activities Taking Place This Week: 

• CMU being installed in Units A, B and D 

• Underground sanitary 

• Underground electric  

• Electrical, Mechanical and Plumbing in wall rough where needed 

• Floor prep for concrete pours continues and concrete pours taken place 

• Doorframe installation is taking place ahead of masonry 
 Planned Activities for Next Week: 

• Concrete floor pours will continue 

• CMU will continue in Units A, B, D at precast areas 

• Electrical and plumbing to follow masons 

• Electric underground in main electrical room 

• Wall penetrations will go in as needed with masonry installation 
 

PROJECT ISSUES AND ACTION PLAN 

 
 Issue Date Needed Action 

1. None currently 

 

 

 

 

 

 

 

 

 

 

 

Construction Weekly 

Project: Elida Local Schools 

Week of: 05/18/2020 

Interior gym wall east end to separate 

restrooms 
Gym wall, East side with rake wall 

complete   
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PHOTOS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Wall separating kitchen and dining area 
 

Admin area walls starting to go up 
 

Wall separating dining area and corridor 
 

Sound block installed on the North wall of the 

dining area 
 

Concrete floors poured in Unit C 

classroom 
 

Floor prep for concrete in Unit E classrooms 
 


