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Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco | Gale Associates 11/12/2019 3/17/2021 | Atlantic Roofing Il | 4/13/2021 8/25/2021 8/19/2022 |1. 9/28/2021 (D)
Atlantic High Upgrade Fire Alarm and 194718 911112018 | Simons Matemn 00019 | 1282020 | CUESEIECUC | yneiono1 | 611512021 | 611512022
Intercom Professional Eng. Company
Atlantic High Replace Generator Bldg. 1 2247843 9/14/2021 Bott BRPH Archnects ) FY22 Capital Project - as
Engineers Approved by Board
L Upgrade HVAC, Ceiling and McCarty / Sabiston FY22 Capital Project - as
Atantic High Lighting Bldgs. 9 and 10 2247842 9412021 Bott Engineering Group Approved by Board
o . Hall & Ogle FY22 Capital Project - as
Atlantic High Replace Gym Bleachers 2247868 9/14/2021 Mixon Architects Approved by Board
. . AM. Weigel 8/05/2021 CM Continuing Services
Campbell Middle Upgrade HVAC Bldgs. 4, 6 2047706 9/24/2019 McCarty | OCI Associates 1/26/2021 N/A . 6/25/2019 6/9/2021 Agreement - Exhibit C (GMP):
Construction (CM) 8/6{2021
date 4/27/2021
Exhibit B:
1: 8/29/2018 (D)
Exhibit B: |2: 12/11/2018 (D)
7/2/2020 |3:12/11/2018 (D)
Rhodes + Brit Exhibit B: Exhibit B: (bldgs 4:1/29/2019 (D) CM Servi Exhibit B (GMP):
Chisholm Elementary | Replacement School 174540 9/13/2016 | Moore odes * Brito XN B NIA HJ High CM) | 62772017 | SXMOS 1 400500/ [5: 1/29/2019 (A) Exhibit B: ervices - Exhibit B (GMP):
Achitects 2/13/2019 5/25/2018 . . date 5/22/2018.
parking) |6: 1/29/2019 (A)
8/29/2019 |7: 4/30/2019 (D)
8/4/2020 [8:6/11/2019 (A)
9: 8/25/2020 (A)
10: 1/12/2021 (A)
Coronado Beach | Foundation Moisture Mitigation 2147834 219/2021 Moore BRPH Archltects - NA NA A. M. Weigel NA 411212021 6/30/2021 Emergency declared 2/9/2021
Elementary Bldgs. 4 and 5 Engineers Board Agenda
Coronado Beach Pavilion 2247870 9/14/2021 Mixon BRPH Archltects ; FY22 Capital Project - As
Elementary Engineers Approved by Board
Coronado Beach Replace Intermediate 2247873 9/14/2021 Mixon N/A NA NA GameTime NA N/A FY22 Capital Project - As
Elementary Playground Approved by Board
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco | AIR/C Associates 4/27/2021 6/16/2021 [ Collis Roofing, Inc.| 7/27/2021 Contract Pending
- . CM Continuing Services
Creekside Middle | |_P9ade HVAC Bldgs. 6, 8 and 2147782 90812020 | McCarty | Sabistion 21912021 NIA Charles Perty | 50019 | ero2021 | sibrooz1 |- 8/2212021 (0) Agreement - Exhibit C (GMP):
New Generator Engineering Group Partners (CM) 2. 8/24/2021 (D) date 4/27/2021
Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | SGM Engineering 8/10/2021
Sabiston . .
Creekside Middle Upgrade HVAC Bldg. 4 2247844 onaroz1 | MOCEV L cineering FY22 Capital Project - As
Larkin Approved by Board
Group
C‘,’E‘I’;f::nf;f;k Playground Shade Structure 2247879 9/21/2021 | Mixon NIA N/A N/A GameTime N/A N/A School Funded
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 1
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Other Project Info.

New Parent Loop and Donald CM Continuing Services
DeBary Elementary . P 2147784 9/8/2020 Brinson CPH Inc. 8/24/2021 N/A HJ High (CM) 6/22/2021 Agreement - Exhibit A (GMP):
Smith Blvd. Turn Lanes
date 9/14/2021
Upgrade HVAC, Ceiling and BRPH Architects - CORE 8103/2021 CM Continuing Services
DeBary Elementary pgrade VAL, 9 2147783 9/8/2020 Larkin ) 1/12/2021 N/A ! 6/25/2019 6/6/2021 1: 7/27/2021 (D) Agreement - Exhibit B (GMP):
Lighting Bldg. 2 Engineers Construction (CM) 8/6/2021
date 3/30/2021
DeLand Administrative| Upgrade Data Center Backup 2047707 9/24/2019 Bott FY20 Capital Project - as
Complex Power Approved by Board
DeLand High Upgrade Fire Alarm and 194723 9/11/2018 Bott Matern 712812020 N/A Carter Electric N/A N/A NIA N/A nja | Emergency declared 10/27/2020
Intercom Professional Eng. Board Agenda
o . ) CM Continuing Services
DeLand High Campus Wide Signage 2147785 9/8/2020 Bott | DRPHATChIECtS -1y 0090 na | BeanConstruction) enponig | emioot | sier2021 Agreement - Exhibit C (GMP):
Upgrades Engineers (CM)
date 3/30/2021
DeLand High | Upgrade HVAC Bldgs. 3, 4, 19 2047709 912412019 | McCarty | Sadistion 212020 | 325020 | ArMechanical 1 eono0 | 62020 | 872020 |1: 120812020 (A)
Engineering Group and Service Corp.
DeLand Middle | Campus Wide VAV Insulation 2047846 aano21 | ML 66t associates FY22 Capital Project - As
Martino Approved by Board
. Power Feeder Replacement FY21 Capital Project - as
Deltona High Bldg. 3 2147836 2/23/2021 Bott Approved by Board
Deltona High | Upgrade HVAC Control System 194764 51412019 | Larkin N/A N/A N/A Trane N/A N/A N/A N/A N/A S°h°°;nfgf€;gniey°'ared
Deltona High Replace Gym Bleachers 2147818 9/8/2020 Mixon I-:Litggf 1/12/2021 3/17/2021 |Bean Construction| 4/13/2021 716/2021 9/5/2021
. . . Carter Electric .
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SGM Engineering 2/9/2021 9/8/2021 Co 9/28/2021 Contract Pending
. fei Structural .
Deltona High Structural Crack at Bldg. 5 2120720-756.1 4/26/2021 Laver Engineers N/A N/A N/A N/A N/A N/A NA Purchsse Order Project
. Parking Lot Tree Removal and - FY22 Capital Project - As
Deltona High Lighting Upgrade 2247847 9/14/2021 Bott SGM Engineering Approved by Board
Deftona Lakes Pavilion 2147813 9082020 | Famar |BROHAIChIOCS -y n0m000 | 1i6i2021 AG.Pifer 6021 | 102021 | 117812021
Elementary Engineers Construction
. - ' CM Continuing Services
Deftona Lakes | Upgrade HVAC, Ceiling and 2147786 9182020 | Larkin Sabistion 1126/2021 NIA The Morganti | co5o019 | 6iar021 | si6i2021 |1, 712712021 (D) Agreement - Exhibit A (GMP):
Elementary Lighting Bldgs. 5-7 Engineering Group Group (CM)
date 4/27/2021
Deltona Lakes Upgrade HVAC, Ceiling and ) Sabiston FY22 Capital Project - As
Elementary Lighting Bldgs. 1 and 2 2247848 942021 Larkin Engineering Group Approved by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2

SWC:School Way Café
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Project Project Architect / Phase Ill Docs L Agreement Substantial  Change Orders
Facility Project Name Project No. Established : . Proposal  Contractor (CM) g NTP [Date] 9 CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Exhibit A:
1: 6/23/2020 (D)
2: 8/4/2020 (D)
3: 8/25/2020 (D)
4: 8/25/2020 (D)
CT.H Exhibit A CORE Exhibit A Exhibit A 5 912212020 (D) CM Services - Exhibit A (GMP)
. 1. Asu XNIDIT AL XNIDIT AL XNIDIT AL . o ervices - exniol .
6: 10/27/2020 (D .
Deltona Middie Master Plan 184620 9/26/2017 | Laver Associates 11/12/2019 NA 1 construction cv)| 8282018 | 4012020 | 212112022 7 121812020 ;(\) )| EtibitA: date 3/27/2020
8: 1/26/2021 (D)
9:3/9/2021 (D)
10: 3/9/2021 (A)
11: 5/25/2021 (D)
12: 6/7/2021 (D)
Sabisti F Services & 1: 3/30/2021 (D)
Faciliies Services Upgrade Chiller Plant 2047715 912412019 | McCarty | S2>SUON 5/12/2020 7/8/2020 | AN SMICSS &\ g o000 | 1211412020 | 311412021 |2: 51252021 (A)
Engineering Group Contracting
Forest Lake ) . Matern 1/21/2020
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Professional Eng. 3/26/2019 51712019 TECC 5/28/2019 9/30/2019 1412812020
Forest Lake Replace OAU and Ductwork 2247851 01412021 | Larkin |PR- Architectss Fy22 Capital Project - As
Elementary Engineers Approved by Board
Friendship Elementary Pavilion 2147814 9082020 | Farrar | CROHATCHIECIS - 0mh00 | 1612021 ACPiler 1y osnoo1 | si2m021 | 103172021
Engineers Construction
Friendship Elementary| ~ Replace Fire Alarm 174552 9/13/2016 | Simons Matern 212/2019 4iiorg | CIESERSiC o yannh19 | tomote | 242020 9/10/2021
Professional Eng. Company
Galaxy Middle Upgradzsjﬁgﬁ;‘;s Poles 2147788 9/8/2020 Bott | SGMEngineering |  1/26/2021 3/9/2021 | R&BElectrical | 4/13/2021 | 5/18/2021 | 9/16/2021
) , L 6/17/2020 Giles Electric 211412021
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons | SGM Engineering 2125/2020 61412020 Company 71282020 | 111612020 | 500
) Hall & Ogle FY22 Capital Project - As
Galaxy Middle Upgrade Door Hardware 2247852 9/14/2021 Laver Architects Approved by Board
Hinson, I?awd C.Sr. Replace Gutters and 2247853 9/14/2021 Franco | Gale Associates FY22 Capital Project - As
Middle Downspouts Approved by Board
. ) TriStar . .
Hinson, David C. St. | y/a and Lighting Bldg. 9 2246260 914/2021 | Larkin Engineering Fy22 Capital Project - As
Middle Group Approved by Board
Indian River Door Replacement Bldgs. 1 Group 942 FY22 Capital Project - As
Elementary and 4 2247854 91412021 Laver Architecture Approved by Board
Longstreet, R.J. Reroof Bldgs. 3-7 and 11 194727 9112018 | Franco | ARIC Associates | 1111212019 | gjoro020 | RERINAUSIES, | yoianh00 | 1oroarpong | 28292 |1 412712021 (A)
Elementary Inc. 1/28/2021

Change Orders CM: Const. Management

Add:(A) GMP:Guaranteed Maximum Price

Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 3 SWC:School Way Café
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Purchase Order. Scope change

Mainland High ) ; 2047722 9/24/12019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
and Circulation . .
contracting paving

. . o o Matern Chinchor Electric 9/02/2021
Mainland High Athletic Field Lighting 184685 9/26/12017 Bott Professional Eng. 1/26/2021 4/6/2021 Inc. 4/27/2021 5/25/2021 812320
Mainland High | -EC Hghting Upgrade Campus 194729 91112018 |  Bott Matern 1211012019

Wide Professional Eng.

) . ) Nidy Sports Const. .
Mainland High Renovate Track 2147819 9/8/2020 Farrar Gale Associates 4/13/2021 6/2/2021 Company 6/22/2021 8/19/2021 | 12/17/2021 Contract Pending
Mainland High Awning Repair 2147789 9/8/2020 |  Mixon BRPE"L g\irr]c:;trzds Y| 11102020 | 342021 | AMWeigel | 342021 | 6082021 | 9/6/2021 |1. 6/7/2021 (A)

Mainland High Upgrade Chiller Plant 2047855 91412021 | Mixon FY22 Capital Project - As
Approved by Board
. Air Mechanical CM Continuing Services
Manatee Cove | - oo mous Wide Chiller Pipes 2147790 9582020 | Martino | PRHATCIECIS | g0 NA | and Service Corp. | 6252019 | 92021 | Y0¥2021 4 gg1051 (p) Agreement - Exhibit A (GMP):
Elementary Engineers 8/9/2021
(CM) date 5/11/2021
Marks, George W. | o ¢ Replacement Bldg. 3 2147825 10/27/2020 | Franco | Gale Associates NIA na | RERindustries, |y, N/A NIA N/A N |Emergency dedlared 10/27/2020
Elementary Inc. Board Agenda
Exhibit B:
1. 8/28/2019 (D)
2:10/29/2019 (D)
3:10/29/2019 (D)
Exhibit B: |4: 2/11/2020 (D)
11/4/2020 |5: 2/11/2020 (D)
Marks, George W. ) Exhibit B: Wharton-Smith . | (bldgs. 200 & [6: 2/11/2020 (D) .| CM Services - Exhibit B (GMP):
Elementary Master Plan 184621 9/26/12017 Martino Harvard Jolly 3126/2019 N/A (M) 4/24/12018 Exhibit B: 400) 7: 311012020 (D) Exhibit B: date 6/25/2019.
8/6/2020 |8: 3/10/2020 (A)
(bldg. 100) |9: 6/23/2020 (D)
10: 6/23/2020 (D)
11:11/10/2020 (A)
12: 1/12/2021 (A)
13:7/27/2021 (D)
Marks, George W. . ) Sterling .
Security Gate 2220720-619.1 TBD Martino N/A N/A N/A ) N/A N/A N/A N/A N/A Purchase Order Project
Elementary Enterprises
Mclinnis, Louise S. Potable Water and Sanitary 2147791 91812020 Brinson FY21 Capital Project - as
Elementary Sewer approved by Board
Melnnis, Louise S. Replace Fire Alarm 2047723 9/24/2019 | Simons FY20 Capital Project - as
Elementary Approved by Board
Mclnnis, Louise S Bean Construction CM Confinuing Services
' ' Media Center Retrofit 2147792 9/8/2020 Sowell | Schenkel & Shultz 3/9/2021 N/A 6/25/2019 6/7/2021 8/6/2021 Agreement - Exhibit D (GMP):

Elementary

(CM)

date 5/11/2021

Change Orders

Add:(A)

Deduct:(D)
No Cost:(NC)

Page 4

CM: Const. Management
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Change Orders
[Board Date]

CFI [Date] Other Project Info.

New Smlfig‘; Beach Renovate Track 2147820 9/8/2020 Farrar | Gale Associates |  4/13/2021 622021 NV gg;gzr?ymt 612212021 | 812312021 | 12/21/2021
New Smyma Beach New Marquee 2147829 12/8/2020 | Mixon Hall & Ogle 5/25/2021
High Architects
New Smyra Beach | - Upgrade CEP Controls and 194730 91112018 |  Larkin Sabistion 111412020 120r001 | ArMechanical o001 1 Gro021 | 8612021
High AHU Dampers Engineering Group and Serivce Corp.
Exhibit A:
1. 411312021 (D)
New Smyrna Beach | HVAC, Ceiling, Lighting and WELBRO Bldg Exhibit A: Exhibit A: 2. 411312021 (D) CM Services - Exhibit A (GMP):
N Fouting Campus Witk 2047701 912412019 | McCarty | OCIAssociates |  11/10/2020 N/A Gom. (M) | BB2020 | Jleion | ez |3 4202021(0) | EshiitA ot 20012001
4: 51252021 (D)
5: 6/22/2021 (D)
6. 7/27/2021 (A)
New Smyrna Beach ) FY22 Capital Project - As
Middle New Parent Loop and Parking 2247856 9/14/2021 Bott CPH Inc. Approved by Board
Orange City Replace Fire Alarm 174560 913/2016 | Simons | TLCEngineering |  7/28/2020 120812000 | CIESEIECHIC | yomnnot | 72021 | 112212022
Elementary Company
Orange City Renovations and Classroom . FY22 Capital Project - As
Elementary Addition 2247841 91412021 Martino Approved by Board
Ormond Beach Reroof Bldg. 4 2047724 912412019 | Franco Terracon
Elementary Consultants
Ormond Beach Upgrade HVAC BIdg. 1 2047725 9242019 | MoCarty | Sabistion 51122020 | 6/7i2000 | ArMechanical 1 zne000 | 2112021 | 31312021
Elementary Engineering Group and Service Corp.
Ormond Beach Relocate Kiln 192070020 8/20/2018 | Simons Matern N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order
Elementary Professional Eng.
Ormond Beach Art Room quorlqg, Ceiling and 2147794 9/8/2020 Sowell Hall & Ogle
Elementary Lighting Architects
Ormond Beach | - ¢ -+ Roof East Side Bldg. 1 2047857 91412021 | Franco Fy22 Capital Project - As
Elementary Approved by Board
Ortona and Osceola Master Plan 2047702 012412019 | Sowell | BROHATCHIECtS -\ niot na | AaxBuldingCo.tyaonor | sioro2t | 31112022 Exhibit A: Extibit A: | CM Services - Exhibit A (GMP):
Elementary Engineers (CM) date 7/27/2021
Ortona and Osceola Master Plan 2047702 91242019 | Sowell |BROHATCHIECtS -\ oo na | AaxBulding Cotyaomor | ExnibitB: | ExhibitB: Exhibit B: Exhibit B: | CM Services - Exhibit B (GMP):
Elementary Engineers (CM) date 9/28/2021
Osceola Elementary Replace Fire Alarm 2047727 9/24/12019 Simons Project on hold.
Palm Terrace Replace Main Electrical 2147795 9/8/2020 Bott | OCIAssociates | 112612021 aoi01 | REBElctical o001 | ssi2021 | 82021 |1, 712712021 (NC)
Elementary Switchgear LLC
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 5 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design
and Construction website.

Project . . Bid / .
Facility Project Name Project No. Established e EH Archftect / AEEDINLEES Proposal  Contractor (CM) ACE NTP [Date] STETEl | SEERIETS CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Palm Terrace Replace Roof 2047728 912412019 | Franco | AIRIC Associates
Elementary
Palm Terrace Replace Fire Alarm 2247858 91412021 | Simons |SGM Engineering Fy22 Capital Project - As
Elementary Approved by Board
Pathways Elementary New Marquee 2047774 2/11/2020 Mixon l-li-frll:i(teocgtlse 1/12/2021 3/4/2021 | Bean Construction| 3/4/2021 5/10/2021 7/10/2021 |1. 9/28/2021 (NC) Partially school funded.
. o . CM Continuing Services
Pine Ridge High | UPdrade HVAC, Ceiling and 2147796 9/8/2020 Larkin Sabistion 219/2021 NIA Wharton-Smith | ¢.055919 1: 6/22/2021 (D) Agreement - Exhibit A (GMP):
Lighting Bldgs.6 and 7 Engineering Group (CM)
date 4/27/2021
A . Upgrade HVAC, Ceiling and . Sabiston FY22 Capital Project - As
Pine Ridge High Lighting Bldg. 3 2247859 412021 Larkin Engineering Group Approved by Board
- , . Hall & Ogle FY22 Capital Project - As
Pine Ridge High Replace Gym Bleachers 2247869 9/14/2021 Mixon Architects Approved by Board
Pine Trail Elementary | RoPiace Gutters and 2247860 91412021 | Franco | AIRIC Associates Fy22 Capital Project - As
Downspouts Approved by Board
Port Orange | Repair and Coat Roof Bldgs. 1 2147798 9/8/2020 | Franco | AIRIC Associates |  6/7/2021 8312021 |Advanced Roofing,i g4 a1 Contract Pending
Elementary and 2 Inc.
Port Orange Replace Fire Alarm 2147797 9/8/2020 | Simons |SGMEngineering|  2/9/2021
Elementary
Port Orange Pavilion 2247871 9/14/2021 Farrar BRPH Archltects ; FY22 Capital Project - As
Elementary Engineers Approved by Board
Matern . .
Pride Elementary | Replace Shelter Generators 2247861 9142021 | Bott | Professional FY22 Capital Project - As
. . Approved by Board
Engineering
Read-Pattillo Pavilion 2047872 9/14/2021 Farrar BRPH Archltects ; FY22 Capital Project - As
Elementary Engineers Approved by Board
Riverview Leamning | oo 1ace HVAC Controls 2147800 9182020 | Martino FY21 Capital Project - as
Center approved by Board
Riverview Learnin, Upgrade Fire Alarm and Matern FY21 Capital Project - as
9 P9 2147799 9/8/2020 | Simons | Professional prat 1)
Center Intercom N approved by Board
Engineering
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco Terracon
Consultants
e CM Continuing Services
. ! Sabistion Perry McCall - )
Seabreeze High HVAC Renovation Bldg. 2 2047730 9/24/2019 McCarty . 1/12/2021 N/A : 6/25/2019 6/9/2021 8/6/2021 |1. 7/27/2021 (D) Agreement - Exhibit B (GMP):
Engineering Group Construction (CM)
date 3/9/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design
and Construction website.
A Project Architect / Phase lll Docs = Agreement Substantial  Change Orders
Facility Project Name Project No. Established : . Proposal  Contractor (CM) g NTP [Date] 9 CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Sabiston ) )
Seabreeze High | Upgrade HVAC Bldgs. 8 and 9 2247863 9/14/2021 Larkin Engineering Fy22 Capital Project - As
Approved by Board
Group
Seabreeze High Intercom Replacement 2247862 9/14/2021 Simons  [SGM Engineering FY22 Capital Project - As
Approved by Board
. s 1:5/11/2021 (D) CM Continuing Services
Silver Sands Middle | 2 szfoé\:tm”s”a"°" 2047731 91242019 | Martino | Hall & Ogle 21252020 N/A WEE?R?C?/'SQ' 61252019 | 6/9/2021 | 8/6/2021 |2: 62212021 (D) Agreement - Exhibit B (GMP):
P 3.7/27/2021 (D) date 3/30/2021
Small, Turie T. Replace Main Electrical 2147804 91812020 Bott | SGMEngineering|  1/26/2021 3/17/2021 | Carter Electrical | 4/13/2021 | 5/19/2021 | 11/17/2021 |1. 7/27/2021 (NC)
Elementary Switchgear Bldg. 7
Small, Turie T. Little Diversified Gilbane Building CM Services Agreement
Elementary Master Plan 2147822 9/8/2020 Farrar Arch. Consulting N/A Company (CM) TBD Pending
South Daytona Pavilion 2147815 9082020 | Faar |BROHATCHECS -1y 10020 | 11612021 AG.Pifer | oot | 7612021 | 101412021
Elementary Engineers Construction
Southwestern Middle | Reroof Bidg. 6 and 7 2047732 92412019 | Franco | Gale Associates |  1/14/2020 2132021 Alas Apex | o301 | ertoiz02r | 80212021
Roofing 8/8/2021
Spirit Elementary Replace Intermediate 2047874 oM14/2021 | Mixon NIA NIA NIA GameTime NIA NIA Fy22 Capital Project - As
Playground Approved by Board
Spruce Creek Replace Main Electrical 2147801 91812020 Bott | SGMEngineering|  1/26/2021 3172021 | CarterElectric | 4/13/2021 | 5M19/2021 | 11/17/2021 |1. 7/27/2021 (NC)
Elementary Switchgear
Spruce Creek ) . Matern Giles Electric 4/4/2020 |, .
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Professional Eng. 4/9/2019 5/23/2019 Company 6/11/2019 10/7/2019 21412020 1: 2/25/2020 (A) 9/10/2021
. Classroom Addition and FY22 Capital Project - As
Spruce Creek High Auditorium Remodeling 2247876 9/14/2021 Laver Approved by Board
Starke, Edith I. Coat Roof Bldgs 11 - 14 and ) ! 1/21/2021 |,.
Elementary Reroof Media Center Canopies 184676 9/26/2017 Franco Gale Associates 11/12/2019 7/22/2020 | R&R Industries | 8/25/2020 | 11/12/2020 2/0/2024 1:5/11/2021 (A)
Starke, Editn . Reroof Media Center 194740 9112018 | Franco | Gale Associates |  1/27/2020 | 12/8/2020 | R&R Industries | 121812020 | 312i2021 | 542021
Elementary sloj2021
Starke, Edith I. Renovations and Classroom FY22 Capital Project - As
Elementary Addition 2247840 9N412021 Farrar Approved by Board
Starke, Edith I. Replace Intermediate 2047875 9/14/2021 Mixon FY22 Capital Project - As
Elementary Playground Approved by Board
Sugar Mill Elementary Pavilion 2147816 0082020 | Farrar | BROMATChIECS - om0 1/6/2021 A.G. Pifer 112602021 | 772712021 | 10/5/2021
Engineers Construction
Sugar Mill Elementary Repggm‘gg@ and 2147802 9/82020 | Franco | AIRIC Associates |  5/11/2021 6/16/2021 |Collis Roofing, Inc.| 7/27/2021 Contract Pending
. ) . Advanced Roofing, )
Sunrise Elementary Campus Wide Reroof 184632 9/26/12017 Franco | Gale Associates 10/29/2019 11/17/2020 Inc 1/12/2021 6/28/2021 | 11/19/2021 |1: 9/14/2021 (D)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 7 SWC:School Way Café



Note:

Changes from previous report in red text.

Volusia County Schools
Construction Project Tracking Report

September 29, 2021

Project

Bid /

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design
and Construction website.

Facility Project Name Project No. Established e EH Archftect / AIESRIIRESE Proposal  Contractor (CM) ACE NTP [Date] STETEl | SEERIETS CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Sunrise Elementary | eplace Underground 2147803 9182020 | Larkin Tristar 1126/2021 211812021 General 392021 | 6142021 | 8/212021
Condensor Water Piping Engineering Group Mechanical
Sunrise Elementary | Drainage Between Buildings 2247865 9/14/2021 Mixon BRPH Archltects ) Fy22 Capital Project - As
Engineers Approved by Board
Sweetwater Replace Fire Alarm 2047737 9/24/2019 | Simons Matern 71282020 3/4/2021 | Carter Electric Co.| 5/11/2021 | 6/14/2021 | 3/11/2022
Elementary Professional Eng.
Timbercrest | o lace Fresh Air Unit Bldg. 7 2147806 9082020 | Martino |CROIHATChtECtS - a0t 41222021 General 5/25/2021 | 8/8/2021 | 10/1/2021
Elementary Engineers Mechanical
Timbercrest Upgrade Chiller Plant 2047740 9/24/2019 | Martino Sabistion 3/11/2020 10/6/2020 General 10/27/2020 | 11/30/2020 | 2/28/2021
Elementary Engineering Group Mechanical
Timbercrest . ) FY22 Capital Project - As
Elementary Replace Loop Boiler 2247866 9/14/2021 Martino Approved by Board
Tomoka Elementary Upgrade Intercom 2147807 9/8/2020 Simons Fy21 Capital Project - as
approved by Board
FY22 Capital Project - As
Tomoka Elementary Master Plan 2247839 9/14/2021 Sowell Approved b.y Board, Ad\{ertlsed
for architectural services
9/8/2021.
Transportation - New 4/27/2021: Proposals rejected;
P Refurbish Fuel Island 2147793 9/8/2020 Farrar | Cape Design Eng. 2/23/2021 over budget. Project to bid at
Smyrna Beach
future date.
L . L Carter Electric .
University High Intercom Replacement 2147808 9/8/2020 Simons | SGM Engineering 2/9/2021 9/8/2021 Co 9/28/2021 Contract Pending
L . Hall & Ogle FY22 Capital Project - As
University High Renovate Cupola 2247867 9/14/2021 Mixon Architects Approved by Board
Sabiston Emergency as declared by
University High Upgrade Chiller Plant 2247880 9/14/2021 Martino Engineering Board. CM Services contract
Group pending.
Woodward Avenue ) ” . Hall & Ogle WELBRO Building CM Services Agreement -
Elementary Renovations and Addition 2147823 9/8/2020 Martino Architects N/A Corp. (CM) 8/10/2021 Exhibit A (GMP): date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 8

SWC:School Way Café
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