Note:

Changes from previous report in red text.

Volusia County Schools
Construction Project Tracking Report

August 11, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design and

Construction website.
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[Board Date] [Date]
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco | Gale Associates 11/12/2019 3/17/2021 | Atlantic Roofing Il | 4/13/2021 Contract Pending
Atlantic High Upgrade Fire Alarm and 194718 91112018 | Simons Matern onor019 | 1282020 | C1ESEESMC 1 ypennat | 52021 | 61512022
Intercom Professional Eng. Company
Bonner Elementary | CU14ing Structural Condition |- 1774, 501 1 7/28/2020 | Mixon fei Structural N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order Project
Assessment Engineers
Bonner Elementary Bidg. 1 Structural 2147828 11/10/2020 | Mixon N/A N/A N/A AM. Weigel N/A N/A N/A N/A N/A Purchase Order Project
Investigation Construction
AM. Weidel CM Continuing Services
Campbell Middle Upgrade HVAC Bldgs. 4, 6 2047706 9/24/2019 McCarty | OCI Associates 1/26/2021 N/A V. 1elg 6/25/2019 6/9/2021 8/6/2021 Agreement - Exhibit C (GMP):
Construction (CM)
date 4/27/2021
Exhibit B:
1: 8/29/2018 (D)
Exhibit B: |2: 12/11/2018 (D)
7/2/2020 |3:12/11/2018 (D)
Rhod Brit Exhibit B Exhibit B (bldgs 4172972019 (D) CM Servi Exhibit B (GMP
+ : . ) .
Chisholm Elementary | Replacement School 174540 91312016 | Moore odes + 5o Xnioit S N/A HJHigh CM) | 6272017 | V01 400/500/  |5: 1/29/2019 (A) Exhibit B: ervices - Exhbit B (GMP):
Achitects 2/13/2019 5/25/2018 . . date 5/22/2018.
parking)  |6: 112912019 (A)
8/29/2019 |7: 4/30/2019 (D)
8/4/2020 |8: 6/11/2019 (A)
9: 8/25/2020 (A)
10: 1/12/2021 (A)
00322312 er;Ch Playground 2147811 9/8/2020 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Purchasing Agreement
COSan‘gger;mh Building 7 Install Gutters 2120720-606.2 31512021 | Moore N/A N/A NA  |Bean Construction|  N/A N/A N/A N/A N/A Purchase Order Project
Coronado Beach .FIoun.datlon Moisture 2147834 2/9/2021 Moore BRPH Archltects - NA N/A A. M. Weigel NA 41122021 6/30/2021 Emergency declared 2/9/2021
Elementary Mitigation Bldgs. 4 and 5 Engineers Board Agenda
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco | A/R/C Associates 4/27/2021 6/16/2021 [ Collis Roofing, Inc.| 7/27/2021 Contract Pending
CM Continuing Services
Creekside Middle | _P9rade HVAC Bldgs. 6, 8 2147782 0/8/2020 | McCarty | Sabiston Eng. 21912021 N/A Charles Perry | 05019 | /2021 | 80612021 |1: 612212021 (D) Agreement - Exhibit C (GMP):
and New Generator Partners (CM)
date 4/27/2021
Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | SGM Engineering 8/10/2021
New Parent Loop and Donald CM Continuing Services
DeBary Elementary . P 2147784 9/8/2020 Brinson CPH Inc. N/A HJ High (CM) 6/22/2021 Agreement - Exhibit A (GMP):
Smith Blvd. Turn Lanes
date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
Page 1 SWC:School Way Café

No Cost:(NC)
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[Board Date] [Date]
Upgrade HVAC, Ceiling and BRPH Architects - CORE CM Continuing Services
DeBary Elementary Pg S 9 2147783 9/8/2020 Larkin ) 1/12/2021 N/A ! 6/25/2019 6/6/2021 8/6/2021 |1: 7/27/2021 (D) Agreement - Exhibit B (GMP):
Lighting Bldg. 2 Engineers Construction (CM)
date 3/30/2021
DeLand Administrative |Upgrade Data Center Backup 2047707 912412019 Bott FY20 Capital Project - as
Complex Power Approved by Board
DeLand High Upgrade Fire Alarm and 194723 9/11/2018 Bott Matern 712812020 N/A Carter Electric N/A N/A N/A N/A N | Emergency dedared 10/27/2020
Intercom Professional Eng. Board Agenda
. . . CM Continuing Services
DeLand High Campus Wide Signage 2147785 9/8/2020 Bott | O H ATChIeCtS - |y ein000 N |Bean Construction| - 0oeontg | gmizoet | eiel2021 Agreement - Exhibit C (GMP):
Upgrades Engineers (C™M)
date 3/30/2021
Deland High | UP9ra%® HV’?QC Bldgs. 3,4, 2047709 9/24/2019 | McCarty | Sabiston Eng. 201112020 3/25/2020 A"S'\g'fvcitznc'f:r'pa”d 412812020 | 6/1/2020 | 8/7/2020 |1: 12/8/2020 (A)
. Power Feeder Replacement FY21 Capital Project - as
Deltona High Bidg. 3 2147836 2/23/2021 Bott Approved by Board
Deltona High Upgrade HVAC Contro 194764 5/14/2019 |  Larkin N/A N/A NIA Trane N/A N/A N/A N/A N/A School Board declared
System emergency
Deltona High Replace Gym Bleachers 2147818 9/8/2020 Mixon I-Iﬁiirllrfi(tigtlse 1/12/2021 3/17/2021 |Bean Construction| 4/13/2021 71612021 9/5/2021
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SGM Engineering 2/9/2021 9/8/2021
. fci Structural .
Deltona High Structural Crack at Bldg. 5 2120720-756.1 4/26/2021 Laver Engineers N/A N/A N/A N/A N/A N/A NA Purchsse Order Project
Deftona Lakes Pavilion 2147813 9082020 | Famar | BREHATCIECIS | 00090 1/6/2021 AG.Pifer | 4 o601 | sror021 | 117812021
Elementary Engineers Construction
. ) CM Continuing Services
Deltona Lakes | Upgrade HVAC, Ceiling and 2147786 9/8/2020 Larkin | Sabiston Eng. 1126/2021 N/A The Morgantl 1 o019 | ero021 | si6i2021 |1, 772712021 (D) Agreement - Exhibit A (GMP):
Elementary Lighting Bldgs. 5- 7 Group (CM)
date 4/27/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2 SWC:School Way Café
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Project

Bid /

- . . . Project Architect / Phase Ill Docs Agreement Substantial  Change Orders .
Facility Project Name Project No. Established Manager Engineer [Board Date] Proposal  Contractor (CM) [Date] NTP [Date] Comp. [Date]  [Board Date] CFl [Date] Other Project Info.
[Board Date] [Date]
Exhibit A:
1: 6/23/2020 (D)
2: 8/4/2020 (D)
3: 8/25/2020 (D)
4: 8/25/2020 (D)
C.T.Hs Exhibit A CORE Exhibit A Exhibit A: 5912212020 (D) CM Servi Exhibit A (GMP)
. .T. Hsu xhibit A: xhibit A: xhibit A: - ervices - Exhibi :
6: 10/27/2020 (D :
Deftona Middle Master Plan 184620 9/26/2017 | Laver Associates 1111212019 NIA 1 construction (M) | 822018 | 402020 | 212112022 712812020 f\) )| Exhibit date 3/27/2020
8:1/26/2021 (D)
9: 3/9/2021 (D)
10: 3/9/2021 (A)
11: 5/25/2021 (D)
12: 6/7/2021 (D)
Deltona Middle Replace Two 100 Ton 2047771 412812020 | McCarty N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
Chillers for Bldg. 01 emergency
Purchasing Agreement
Enterprise Elementary Playground 2147812 9/8/2020 Mixon N/A N/A GameTime N/A N/A N/A N/A N/A Acceptance of Completion:
3/31/2021
Enterprise Elementary|  Intercom Replacement 2147826 10/27/2020 Simons N/A N/A N/A Signature Systems N/A N/A N/A N/A N/A Emergen;};g;clz;i;;)/ZWZOZO
- ) . . Ferran Services & 1: 3/30/2021 (D)
Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty Sabiston Eng. 5/12/2020 7/8/2020 Contracting 8/4/2020 | 12/14/2020 | 3/14/2021 2: 512512021 (A)
Forest Lake . . Matern 1/21/2020
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Professional Eng. 3/26/2019 5/7/2019 TECC 5/28/2019 | 9/30/2019 41282020
Friendship Elementary Pavilion 2147814 9/8/2020 Farar | SR H ATCIECIS -1y 4009090 1162021 A.G. Pifer 11262021 | 8212021 | 10/31/2021
Engineers Construction
Friendship Elementary|  Replace Fire Alarm 174552 9/13/2016 | Simons Matern 21202019 | 4itr01g | CUESECC panionig | t0mzote | 22020
Professional Eng. Company
Galaxy Middle Upgradz:(?ﬁgfﬁt‘;ts Poles 2147788 9/8/2020 Bott | SGMEngineering |  1/26/2021 31912021 | R&BElectrical | 4/13/2021 | 51802021 | 9/16/2021
. . . 6/17/2020 Giles Electric 2114/2021—
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons [ SGM Engineering 2/25/2020 6/4/2020 Company 7/28/2020 | 11/16/2020 2/04/2021
Indian River Purchasing Agreement
Playground 2147809 9/8/2020 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Acceptance of Completion:
Elementary
3/17/2021
Longstreet, R. J Purchasing Agreement
9 o Playground 2147810 9/8/2020 Mixon N/A N/A N/A GameTime N/A N/A NA/ N/A N/A Acceptance of Completion:
Elementary
5/01/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 3 SWC:School Way Café
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Longstreel, R | g e roof Bldgs. 3-7 and 11 194727 9112018 | Franco | AIRIC Associates | 1111212019 | oig000 | RERINAUSIES, |y annon | 1orarpozo | HE202H— |1 42712021 (A)
Elementary Inc. 1/28/2021
Parking Lot Safety. Securit Purchase Order. Scope change
Mainland High gn p Circulaytion y 2047722 9124/2019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving
Mainland High Athletic Field Lighting 184685 9126/2017 Bott Matern 112612021 aeioop1 | CMCNOTEIeCtic |y onot | si2si2001 | 8i2312021 Contract Pending
Professional Eng. Inc.
Mainland High LED Lighting Upgrade 194729 9/11/2018 Bott Matern 121102019
Campus Wide Professional Eng.
Mainland High Renovate Track 2147819 9/8/2020 | Farrar | GaleAssociates |  4/13/2021 sio2021 | NV gg;r;: r?y°”5t' 612212021 Contract Pending
Mainland High Awning Repair 2147789 9/8/2020 Mixon BRPEHn;ﬁ‘:r‘ZCtS | 111012020 3/4/2021 AM Weigel 3412021 | 6/8/2021 | 91612021 |1: 6/7/2021 (A)
Manatee Cove BRPH Architects - Air Mechanical and CM Continuing Services
Campus Wide Chiller Pipes 2147790 9/8/2020 | Martino ) 1/26/2021 N/A Service Corp. | 6/25/2019 | 6/9/2021 | 8/9/2021 Agreement - Exhibit A (GMP):
Elementary Engineers
(€M) date 5/11/2021
Marks, George W. | ¢ ¢ Replacement Bidg. 3 2147825 10/27/2020 | Franco | Gale Associates N/A na | R&Rindusties, |y, N/A N/A N/A nja | Emergency dedared 10127/2020
Elementary Inc. Board Agenda
Exhibit B:
1: 8/28/2019 (D)
2:10/29/2019 (D)
3:10/29/2019 (D)
Exhibit B: |4 2/11/2020 (D)
11/4/2020 5: 2/11/2020 (D)
Marks, George W. . Exhibit B: Wharton-Smith .| (bldgs. 200 & |8: 2/11/2020 (D) .| CM Services - Exhibit B (GMP):
Elementary Master Plan 184621 9/26/2017 Martino Harvard Jolly 3126/2019 N/A (M) 4/24/2018 Exhibit B: 400) 7: 3/10/2020 (D) Exhibit B: date 6/25/2019.
8/6/2020 |8 311012020 (A)
(bldg. 100) 9: 6/23/2020 (D)
10: 6/23/2020 (D)
11:11/10/2020 (A)
12: 11212021 (A)
13: 7/27/2021 (D)
Mclnnis, Louise S. | Potable Water and Sanitary 2147791 9/8/2020 Brinson FY21 Capital Project - as
Elementary Sewer approved by Board
Melnnis, Lovise S. Replace Fire Alarm 2047723 91242019 | Simons FY20 Capital Project - as
Elementary Approved by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 4 SWC:School Way Café
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Project . . Bid / .
Facility Project Name Project No. Established Project Arch.ltectl Phase lll Docs Proposal  Contractor (CM) Agreement NTP [Date] RcnCel) EhanosOeLe CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Mclnnis, Louise S Bean Construction CM Continuing Services
’ ' Media Center Retrofit 2147792 9/82020 | Sowell | Schenkel Shultz 3/9/2021 N/A 6/25/2019 | 6/7/2021 | 8/6/2021 Agreement - Exhibit D (GMP):
Elementary (CM)
date 5/11/2021
New S"I‘_Iyi;”ha Beach Renovate Track 2147820 9/8/2020 Farrar | Gale Associates |  4/13/2021 ei22001 |V gg;gz r:;"”St' 6122/2021 Contract Pending
New Smyma Beach New Marquee 2147829 12182020 | Mixon Hall & Ogle 5/25/2021
High Architects
New Smyrma Beach | Upgrade CEP Controls and 194730 9/11/2018 | Larkin | Sabiston Eng. 111412020 1001 | ArMechanical [ 000000 | Gioi021 | 862021
High AHU Dampers and Serivce Corp.
Exhibit A:
1.4/13/2021 (D)
New Smyrna Beach | HVAC, Ceiling, Lighting and WELBRO Bldg Exhibit A: Exhibit A: 2. 411312021 (D) CM Services - Exhibit A (GMP):
it Flooring Gaunes Vit 2047701 912412019 | McCarty | OCIAssociates |  11/10/2020 N/A Gom. vy | 6292020 | ot | oz |3 4272021 (D) Exhibit A: ot 20912021
4: 5/25/2021 (D)
5: 6/22/2021 (D)
6. 7/27/2021 (A)
Orange City Replace Fire Alarm 174560 9/13/2016 | Simons | TLC Engineering |  7/28/2020 12082020 | ClESECiC | oemoot | si7iz02t | 11222022
Elementary Company
Ormond Beach Terracon
Reroof Bldg. 4 2047724 9/24/2019 Franco
Elementary Consultants
Ormond Beach Upgrade HVAC Bldg. 1 2047725 9/24/2019 | McCarty | Sabiston Eng. 5/12/2020 6712000 | Mechanicaland) o000 | 9112021 | 311312021
Elementary Service Corp.
Ormond Beach Relocate Kiln 192070-020 8/29/2018 | Simons Matern N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order
Elementary Professional Eng.
Ormond Beach Art Room Flgorlr.lg, Ceiling 2147794 9/8/2020 Sowell Hall & Ogle
Elementary and Lighting Architects
Ortona and Osceola Master Plan 2047702 012412019 | Sowell | BREHATCHIECS -1 01 na | ARBUIdng Co -y anior | ExnibitA: | Exhibit A Exhibit A: Exhibit A | CM Services - Exhibit A (GMP)
Elementary Engineers (CM) date 7/27/2021
Ortona and Osceola Master Plan 2047702 02412019 | Sowell | BROHATChteCts -1 61 na | NBUIdNG Cotyanior | ExnibitB: | ExhibitB: Exhibit B: Exhipit 8: | CM Services - Exhibit B (GMP)
Elementary Engineers (CM) date TBD
Osceola Elementary | HVAC Modifications Bldg. 7 | 2120720-625.1 50052021 | Martino N/A N/A N/A MS;:‘:r:fc'al N/A N/A N/A N/A N/A Safety / Purchase Order
Osceola Elementary Replace Fire Alarm 2047727 9/24/12019 Simons Project on hold.
Palm Terrace Replace Main Electrical 2147795 9/8/2020 Bott | OCIAssociates 1126/2021 aoiopt | R&BElectical |y orooor | sisioat | sitro21 |1 712712021 (NC)
Elementary Switchgear LLC
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 5 SWC:School Way Café
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Project . . Bid / .
Facility Project Name Project No. Established Project Arch.ltect ’ Phase lll Docs Proposal  Contractor (CM) Agreement NTP [Date] RcnCel) EhanosOeLe CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Palm Terrace Replace Roof 2047728 912412019 | Franco | AIRIC Associates
Elementary
Pathways Elementary | P ace 60 Ton Chiller 2047770 3/27/2020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 9 Mechanical emergency
Pathways Elementary New Marquee 2047774 2/11/2020 Mixon Trllri tg(glse 1/12/2021 3/4/2021 | Bean Construction|  3/4/2021 5/10/2021 7/10/2021 Partially school funded.
- . CM Continuing Services
Pine Ridge High | UP9rade HVAG, Celling and 214779 9/8/2020 Larkin | Sabiston Eng. 21912021 N/A Wharton-Smith | - 6050019 | 6112021 | 8i6r2021  |1: 612202021 (D) Agreement - Exhibit A (GMP):
Lighting Bldgs.6 and 7 (CM)
date 4/27/2021
Port Orange | Repair and Coat Roof Bldgs. 2147798 9812020 | Franco | ARIC Associates |  6/7/2021 81312021
Elementary 1and 2
Port Orange Replace Fire Alarm 2147797 9/8/2020 | Simons |SGM Engineering|  2/9/2021
Elementary
Riverview Leaming | o 1ace HVAC Controls 2147800 9182020 | Martino Fy21 Capital Project - as
Center approved by Board
Riverview Learning Upgrade Fire Alarm and 2147799 9/8/2020 Simons FY21 Capital Project - as
Center Intercom approved by Board
Seabreeze High Reroof Media Center 194737 91112018 | Franco Terracon
Consultants
Perry McCall CM Continuing Services
Seabreeze High | HVAC Renovation Bidg. 2 2047730 912412019 | McCarty | Sabiston Eng. 111212021 N/A vy 61252019 | 6/9/2021 | 8/6/2021 |1. 7/27/2021 (D) Agreement - Exhibit B (GMP):
Construction (CM)
date 3/9/2021
. R 1:5/11/2021 (D) CM Continuing Services
Silver Sands Middle | 2 ;2:1?;?;:“5"“0” 2047731 912412019 | Martino Hall & Ogle 2125/2020 N/A WEE?RC()C';"‘;Q' 61252019 | 6/9/2021 | 8/6/2021 |2 6/22/2021 (D) Agreement - Exhibit B (GMP):
P 3.7/27/2021 (D) date 3/30/2021
Small, Turie T. Replace Main Electrical 2147804 9/8/2020 Bott | SGMEngineering |  1/26/2021 317/2021 | Carter Electrical | 4/13/2021 | 5/19/2021 | 11117/2021 |1. 7/27/2021 (NC)
Elementary Switchgear Bldg. 7
Small, Turie T. Master Plan 2147822 9/8/2020 Farrar Little D|verS|f|§d 6/97/2021: Boa.rd approved
Elementary Arch. Consulting architectural service agreement
South Daytona Pavilion 2147815 9/8/2020 Farar | DROHATCHIECIS -1 400090 1/6/2021 A.G. Pifer 112602021 | 70612021 | 10/4/2021
Elementary Engineers Construction
Bean Construction CM Continuing Services
Southwestern Middle |~ Media Center Retrofit 2047742 9/24/2019 | Famar | Schenkel Shultz |  3/10/2020 N/A oM 61252019 | 6112020 | 87/2020 |[1:3/30/2021 (D) | 5/27/2021 | Agreement - Exhibit B (GMP):
date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/12019 Franco Gale Associates 1/14/2020 2/3/2021  |Atlas Apex Roofing| 2/23/2021 6/10/2021 8/8/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café
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Construction website.
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Spruce Creek Replace Main Electrical 2147801 9/8/2020 Bott | SGMEngineering |  1/26/2021 3/17/2021 | CarterElectric | 4/13/2021 | 5/19/2021 | 11/17/2021 |1. 7/27/2021 (NC)
Elementary Switchgear
Piggyback contracting with
Spruce Creek Replace HVAC Controls 2047734 9/24/2019 | Larkin N/A N/A N/A Automated N/A N/A N/A N/A N/A Orange County Schools
Elementary Building Controls Acceptance of Completion-
5127/2021
Spruce Creek ) . Matern Giles Electric 4/4/2020 |,
Elementary Upgrade Fire Alarm 184675 BT | Simons | o alEng, | 492019 5/23/2019 Conpany 6112019 | 10/7/2019 1: 2/25/2020 (A)
. Coat Roof Bldgs 11 - 14 and
Starke, Edith | Reroof Media Center 184676 91612017 | Franco | Gale Assodiates | 111122019 | 712212020 | R&Rindustries | 81252020 | 111272020 | V212921 14 51441001 (a)
Elementary . 21912021
Canopies
Starke, Edith I. , . .
Elementary Reroof Media Center 194740 9/11/2018 Franco Gale Associates 1/27/2020 12/8/2020 | R & R Industries | 12/8/2020 3/12/2021 6/9/2021
Starke, Edith . . .
Elementary Repace Canopy Roof 2120720-637.1 N/A Franco N/A N/A N/A R & R Industries N/A N/A N/A N/A N/A Purchase Order Project
Sugar Mill Elementary Pavilion 2147816 9/8/2020 Farar | BRH ATCIECIS -1y 4009090 1162021 A.G. Pifer 11262021 | 772712021 | 10/5/2021
Engineers Construction
Sugar Mil Elementary Repggvewi‘:iifs and 2147802 9812020 | Franco | ARIC Associates | 51112021 | 6/16/2021 |Colis Roofing, Inc.| 7/27/2021 Contract Pending
Sunrise Elementary |  Campus Wide Reroof 184632 912612017 | Franco | Gale Associates |  10/20/2019 | 11/17/2020 Advancle:CROOf'”g’ 111212021 | 6/28/2021 | 11/19/2021
Sunrise Elementary | epiace Underground 2147803 9/8/2020 Larkin  |Tristar Engineering|  1/26/2021 211812021 General 30912021 | 6412021 | 8/22021
Condensor Water Piping Mechanical
) , Parker ) 1/118/2021— )
Sunrise Elementary | Replace Basketball Court 2047735 9/24/2020 Mixon 2/11/2020 9/24/2020 |Bean Construction| 9/24/2020 | 11/19/2020 2/9/2021 5/712021 Proposal Project
Mynchenberg 2/9/2021
Sweetwater . ) .
Elementary Playground Improvements 2120720-658.1 12/15/2020 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Purchase Order Project
Sweetwater Replace Fire Alarm 2047737 912412019 | Simons Matern 712812020 3/4/2021 | Carter Electric Co.| 511/2021 | 6/14/2021 | 3/11/2022
Elementary Professional Eng.
Timbercrest | Replace Fresh Air Unit Bldg. 2147806 90812020 | Martino | BT ATChIECtS | o aon91 412212021 General 512512021 | /812021 | 10/1/2021
Elementary 7 Engineers Mechanical
Timbercrest Upgrade Chiller Plant 2047740 9/24/2019 | Martino | Sabiston Eng. 3/11/2020 10/6/2020 General 10/27/2020 | 11/30/2020 | 2/28/2021
Elementary Mechanical
Tomoka Elementary | ePiace 55 Ton Chiller 2047769 3/27/2020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 1 Mechanical emergency
Tomoka Elementary Upgrade Intercom 2147807 9/8/2020 Simons Fy21 Capital Project - as
approved by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 7 SWC:School Way Café



Note: Volusia County Schools

Changes from previous report in red text. Construction Project Tracking Report August 11, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design and
Construction website.

Project Project Architect / Phase Il Docs Bid/

Manager Engineer [Board Date]

Agreement Substantial  Change Orders
Proposal  Contractor (CM) [Date] NTP [Date] Comp. [Date]  [Board Date]

[Date]

CFl [Date] Other Project Info.

Facility Project Name Project No. Established
[Board Date]

4/27/2021: Proposals rejected;

Transportation - New | o ¢ ich Fuel Island 2147793 9/8/2020 Farrar | Cape Design Eng.|  2/23/2021 over budget. Project to bid at
Smyrna Beach
future date.
University High Intercom Replacement 2147808 9/8/2020 Simons | SGM Engineering 2/9/2021
Woodward Avenue ) " ) Hall & Ogle WELBRO Building CM Services Agreement - Exhibit
Elementary Renovations and Addition 2147823 9/8/2020 Martino Associates N/A Corp. (CM) 8/10/2021 A (GMP): date TBD

CM: Const. Management
GMP:Guaranteed Maximum Price
SFCP:School Funded Const. Project
SWC:School Way Café

Change Orders

Add:(A)

Deduct:(D)

No Cost:(NC) Page 8
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