Note: Volusia County Schools
Changes from previous report in red text. Construction Project Tracking Report May 26, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
Facilities Design and Construction website.

Project : . Bid / .
Facility Project Name Project No.  Established Al Arch.ltectl AR s Proposal Contractor (CM) AL NTP [Date] SRR | SRR Ee CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date] [Board Date]
[Board Date] [Date]
Atlantic High Replace Track 2047750 9/24/2019 Farrar Gale Associates 3/27/2020 5/27/2020 Nidy Sports 6/23/2020 | 7/27/2020 12123/2020 1:12/8/2020 (A) 4/14/2021
Construction 1412412020
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco Gale Associates 11/12/2019 3/17/2021 | Atlantic Roofing Il | 4/13/2021 Contract Pending
Atlantic High Upgrade Fire Alarm and 194718 | 911/2018 | Simons Matern 9/10/2019 120812000 | ClESEIECiC o
Intercom Professional Eng. Company
Bonner Elementary | CU1ding Structural Condition 11790 601 41 71082020 | Mixon fci Structural N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order Project
Assessment Engineers
Bonner Elementary Bldg. 1 Structural 2147828 | 11/10/2020 | Mixon N/A N/A N/A AM. Weigel N/A N/A N/A N/A N/A Purchase Order Project
Investigation Construction
AM. Weigel CM Continuing Services
Campbell Middle Upgrade HVAC Bldgs. 4, 6 2047706 9/24/2019 McCarty | OCI Associates 1/26/2021 N/A V. Vel 6/25/2019 6/9/2021 8/6/2021 Agreement - Exhibit C (GMP):
Construction (CM)
date 4/27/2021
1: 8/29/2018 (D)
Lo, |2:12/11/2018 (D)
575;582% 3:12/11/2018 (D)
(bldgs 4:1/29/2019 (D)
: Rhodes + Brito Exhibit B: : Exhibit B: 5: 1/29/2019 (A) ... o. | CM Services - Exhibit B (GMP):
Chisholm Elementary Replacement School 174540 9/13/2016 Moore Achitects 91312019 N/A HJ High (CM) 6/27/2017 5/95/2018 4(;%6'3:0)/ 6: 1/29/2019 (A) Exhibit B: date 5/22/2018.
parking) —\2. 413012019 (D)
8/29/2019
81412020 8:6/11/2019 (A)
9: 8/25/2020 (A)
10: 1/12/2021 (A)
Coronado Beach Playground 2147811 | 9/8/2020 | Mixon N/A N/A GameTime N/A Purchasing Agreement
Elementary
Colrzolzrand;tier;f’h Building 7 Install Gutters  |2120720-606.2| 3/15/2021 |  Moore NIA N/A N/A  |Bean Construction|  N/A NIA N/A NIA NIA Purchase Order Project
Coronado Beach IF.ounldatlon Moisture 9147834 919/2021 Moore BRPH Archltects - N/A N/A A. M. Weigel N/A 41212021 6/30/2021 Emergency declared 2/9/2021
Elementary Mitigation Bldgs. 4 and 5 Engineers Board Agenda
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco | A/R/C Associates 4/27/2021 6/16/2021
CM Continuing Services
Creekside Middle | UP9r20e VACBIdgs. 8,8 1 o1 177e0 | o020 | McCarty | Sabiston Eng. 21912021 N/A Charles Pery | 6n512019 Agreement - Exhibit C (GMP):
and New Generator Partners (CM)
date 4/27/2021
Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | SGM Engineering
Board approval of Interlocal
DeBary Elementary Negrrf;t:eg:vlao?rianﬁaazzald 2147784 9/8/2020 Brinson CPH Inc. Agreement with Volusia County
' and City of DeBary: 1/26/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 1 SWC:School Way Café
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DeBary Elementary Lighting Bldg. 2 2147783 9/8/2020 Larkin Engineers 1/12/2021 N/A Construction (CM) 6/25/2019 Agreement - Exhibit B (GMP):
date 3/30/2021
DelLand Administrative |Upgrade Data Center Backup 2047707 9/24/2019 Bott FY20 Capital Project - as
Complex Power Approved by Board
DeLand High Upgrade Fire Alarm and 194723 9/11/2018 Bott Matern 7/28/2020 N/A Carter Electric N/A N/A N/A N/A nj | Emergency declared 10/27/2020
Intercom Professional Eng. Board Agenda
o . : CM Continuing Services
DeLand High Campus Wide Signage | 47705 | /812020 Bott | CRPHATChteCts - 4090 N |Beanconstucton| g oanag | emi2021 | fei2021 Agreement - Exhibit C (GMP):
Upgrades Engineers (CM)
date 3/30/2021
Deland High | “P9rade Hvﬁg Bldgs- 3.4, 1 2047709 | 92412019 | McCarty | Sabiston Eng. 211112020 3/25/2020 A'rs'\gfvcizzn(':";'pand 4/28/2020 | 61172020 | 8/7/2020 |1: 121812020 (A)
Deltona High | """ Feeg;;Rgp'aceme”t 2147836 | 2/23/2021 Bott
, . Nidy Sports 9/29/2020 |1: 9/8/2020 (D)
Deltona High Replace Track 2047751 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 Construction 6/9/2020 7/20/2020 101182020 |2: 12/812020 (D) 4/14/2021
Deltona High Upgrade HVAC Control 194764 5M14/2019 | Larkin N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
System emergency
Deltona High Replace Gym Bleachers 2147818 9/8/2020 Mixon l-,lsrtlzr?i‘tgc%lse 1/12/2021 3/17/2021 |Bean Construction| 4/13/2021 Contract Pending
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SGM Engineering 2/9/2021
Deltona Lakes Pavilion 2147813 | 982020 | Famar |DRCHARCECS 00000 | 11612021 AG.PIler | 1 o60021 | 8102021 | 117812021
Elementary Engineers Construction
" , CM Continuing Services
Deltona Lakes | Upgrade HVAG, Ceilling and | (17765 | g/g1090 Larkin | Sabiston Eng. 1/26/2021 N/A TheMorganti | eopon1g | 602021 | 8lf2021 Agreement - Exhibit A (GMP):
Elementary Lighting Bldgs. 5 - 7 Group (CM)
date 4/27/2021
1: 6/23/2020 (D)
2: 8/4/2020 (D)
3: 8/25/2020 (D)
4: 8/25/2020 (D)
- - - 5: 9/22/2020 (D) . -
: C.T.Hsu Exhibit A: CORE Exhibit A: Exhibit A: | ... .| CM Services - Exhibit A (GMP):
Deltona Middle Master Plan 184620 9/26/2017 Laver Associates 11/12/2019 N/A Construction (CM) 6/26/2018 42012020 | 22112022 6: 10/27/2020 (D) Exhibit A: date 312712020
7:12/8/2020 (A)
8: 1/26/2021 (D)
9: 3/9/2021 (D)
10: 3/9/2021 (A)
11: 5/25/2021 (D)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2 SWC:School Way Café
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Project : . Bid / .
Facility Project Name Project No.  Established Project Arch.ltectl Phase lil Docs Proposal  Contractor (CM) Agreement NTP [Date] o] EEhencSlOneE CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date] [Board Date]
[Board Date] [Date]
Deltona Middle Replace Two 100Ton | 57724 | 49812020 | McCarty NIA N/A N/A Trane NIA NIA N/A NIA NIA School Board declared
Chillers for Bldg. 01 emergency
Enterprise Elementary Playground 2147812 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Enterprise Elementary|  Intercom Replacement | 2147826 | 10/27/2020 | Simons N/A N/A N/A  |Signature Systems|  N/A N/A N/A N/A N/A Emerge”;’é:fdcf;eei;g/ 2712020
- . . , Ferran Services & 1:3/30/2021 (D)
Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty Sabiston Eng. 5/12/2020 71812020 Contracting 8/4/2020 | 12/14/2020 | 3/14/2021 2: 512512021 (A)
Forest Lake : : Matern 1/21/2020
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Professional Eng. 3/26/2019 5/7/2019 TECC 5/28/2019 | 9/30/2019 2312000
Friendship Elementary Pavilion 2147814 9/8/2020 Farrar | BROHATCRIECtS -4y 00000 1/6/2021 A.G. Pifer 1126/2021 | 81212021 | 10/31/2021
Engineers Construction
Friendship Elementary|  Replace Fire Alarm 174552 913/2016 | Simons Matern 211212019 4112019 | ClesElectic 1 yano019 | 102019 | 21412020
Professional Eng. Company
Galaxy Middle Upgradzs:ﬁg‘ﬁt;gts Poles | 5147788 | 91812020 Bott | SGM Engineering |  1/26/2021 3/9/2021 | R&BElectrical | 4/13/2021 | 5/18/2021 | 9/16/2021 Bid Approved
, , L 6/17/2020 Giles Electric 214412021
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons | SGM Engineering 2/25/2020 6/412020 Company 7/28/2020 | 11/16/2020 21042021
, . e : . Giles Electric 91212020
Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons | Cape Design Eng. 11/12/2019 1/21/2020 Company 2/11/2020 6/4/2020 8/27/2020 4/6/2021
Indian River , , :
Playground 2147809 9/8/2020 Mixon N/A N/A N/A GameTime N/A Purchasing Agreement
Elementary
LOE?:;:Z?@ fy' S Playground 2147810 9/8/2020 Mixon N/A N/A N/A GameTime N/A Purchasing Agreement
Longstreet, RJ. 1 peroof Bidgs. 3-7 and 11 194727 9/11/2018 | Franco | A/RIC Associates |  11/12/2019 ggo20 | R&RINdustries, | o300 | 121242000 | 22921 412712021 (A)
Elementary Inc. 1/28/2021
Parking Lot Safetv. Securit Purchase Order. Scope change
Mainland High gn q Circulaﬁi,on y 2047722 9/24/2019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving
Mainland High Athletic Field Lighting 184685 9126/2017 Bott Matern 1/26/2021 4li021 | ChichorElectric |y zios Contract Pending
Professional Eng. Inc.
Mainland High LED Lighting Upgrade 194729 9/11/2018 Bott Matern 1211012019
Campus Wide Professional Eng.
Mainland High Renovate Track 2147819 9/8/2020 Farrar Gale Associates 4/13/2021 6/2/2021
Mainland High Awning Repair 2147789 9/8/2020 Mixon BRPEHn;\iLC::;CtS | 1171012020 3/4/2021 AM Weigel 342021 | 6/8/2021 | 91612021
. Air Mechanical and CM Continuing Services
Még‘zigm’e Campus Wide Chiller Pipes | 2147790 |  9/8/2020 | Martino BRPEHnAiLC::;CtS | 11262021 N/A Service Corp. | 6/25/2019 Agreement - Exhibit A (GMP):
’ ) (CM) date 5/11/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 3 SWC:School Way Café
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oiee Project Architect / Phase Ill Docs Bid/ Agreement Substantial ~ Change Orders

Facility Project Name Project No.  Established
[Board Date]

Proposal Contractor (CM)
[Date]

CFI [Date] Other Project Info.

Manager Engineer [Board Date] [Date] NTP [Date] Comp. [Date] [Board Date]

Marks, George W. | o ¢ Replacement Bldg. 3 | 2147825 | 101272020 | Franco | Gale Associates NIA N | RERindustries, |, NIA NIA NIA nj | Emergency declared 10/27/2020
Elementary Inc. Board Agenda
1:8/28/2019 (D)
2: 10/29/2019 (D)
3: 10/29/2019 (D)
Exhibit B:  |4: 2/11/2020 (D)
11/412020  |5: 2/11/2020 (D)
Maréfen?::t;g; W. Master Plan 184621 0/26/2017 | Martino | Harvard Jolly ;’;2'/%:39 N/A Whar(tgﬁ)sm'th 412412018 | Exhibit B: (b'dgjdoz)oo & S :ﬂg@ggg EB; Exhibits: | M Serﬂ:te: ; /Eggg':gB (GMP):
8/6/2020  |8: 3/10/2020 (A)
(bldg. 100) |9: 6/23/2020 (D)
10: 6/23/2020 (D)
11:11/10/2020 (A)
12: 11212021 (A)
Mclnnis, Louise S. | Potable Water and Sanitary 2147791 9/8/2020 Brinson FY21 Capital Project - as
Elementary Sewer approved by Board
Melnnis, Louise S. Replace Fire Alarm 2047723 | 912412019 | Simons FY20 Capital Project - as
Elementary Approved by Board
Mclnnis, Louise S. Bean Construction CM Continuing Services
’ Media Center Retrofit 2147792 9/8/2020 | Sowell | Schenkel Shultz 3/9/2021 N/A 6/25/2019 Agreement - Exhibit D (GMP):
Elementary (CM)
date 5/11/2021
New Smﬁ’ig”ha Beach Renovate Track 2147820 |  9/8/2020 Farrar | Gale Associates |  4/13/2021 6/2/2021
New Smyma Beach New Marquee 2147829 | 120812020 | Mixon Hall & Ogle 5/25/2021
High Architects
New Smyma Beach | Upgrade CEP Contralsand | g4 9/11/2018 | Larkin | Sabiston Eng. 111412020 io0r021 | ArMechanical o001 | Gror2021 | 81612021
High AHU Dampers and Serivce Corp.
1: 8/412020 (D)
: . . Exhibit B:  [2: 8/4/2020 (A) CM Continuing Services
New Smgf Beach Cafete”; and 'Vt'.ed'a Center | »0a7700 | 9242019 | McCarty | Schenkel Shultz |  2/11/2020 N/A F? h:r'es Pg\;y 6/25/2019 %7?}532% 817/2020— |3: 8/4/2020 (A) 3/18/2021 | Agreement - Exhibit B (GMP):
adie enovations artners (CM) 012312020 |4: 219/2021 (A) date 4/28/2020
5: 219/2021 (D)
Exhibit A:
New Smyrna Beach | HVAC, Ceiling, Lighting and . WELBRO Bldg. Exhibit A: Exhibit A: 1471312021 (D) ... . | CM Services - Exhibit A (GMP):
il Flooring Campus Wide | 247701 | 912412019 | McCarty | OCI Associates | 11/10/2020 N/A com )| 232000 | paionos | emanz [-41320210) Exhibit A: o 2101200
3. 4/27/2021 (D)
4: 5/25/2021 (D)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 4 SWC:School Way Café
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Project : . Bid / .
Facility Project Name Project No.  Established Project Arch.ltectl Phase lil Docs Proposal  Contractor (CM) Agreement NTP [Date] o] EEhencSlOneE CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date] [Board Date]
[Board Date] [Date]
Orange City Replace Fire Alarm 174560 9/13/2016 | Simons | TLC Engineering |  7/28/2020 120812020 | C1ESEECUC |y peinot | s72021 | 112202022
Elementary Company
Ormond Beach Reroof Bldg. 4 2047724 | 9/24/2019 | Franco Terracon
Elementary Consultants
Ormond Beach Upgrade HVAC Bldg. 1 2047725 | 9/24/12019 | McCarty | Sabiston Eng. 5/12/2020 6/17/2020 |1\ Mechanicaland g 000000 | 21112021 | 311312021
Elementary Service Corp.
Ormond Beach Relocate Kiln 192070020 | 8/29/2018 | Simons Matern N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order
Elementary Professional Eng.
Ormond Beach Art Room Flc?ormg, Ceiling 9147794 9/8/2020 Sowell Hall & Ogle
Elementary and Lighting Architects
Ortona and Osceola Master Plan 2047702 | 912412019 | Sowell |PRTHAIChHECS | 70009 NA | AExBUIdng Co- 1 yangor | ExnibitA: | ExhibitA: Exhibit A: Exhibit A; | CM Services - Exhibit A (GMP)
Elementary Engineers (CM) date TBD
Ortona and Osceola Master Plan 2047702 | 912412019 | Sowell |PRTH Architects - NA | AExBUldng Co- 1 yangor | Exhibits: | ExibitB: Exhibit B: Exhibit B: | CM Services - Exhibit B (GMP)
Elementary Engineers (CM) date TBD
Osceola Elementary | HVAC Modifications Bldg. 7 {2120720-625.1|  5/05/2021 Martino N/A N/A N/A MSce}?:r:iial N/A N/A N/A N/A N/A Safety / Purchase Order
Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons Project on hold.
Palm Terrace Replace Main Electrical | 5147705 | o/g/2020 Bott | OCIAssociates |  1/26/2021 aerop1 | REBEleCtical 140091 | 5282021 | 8112021
Elementary Switchgear LLC
Palm Terrace Replace Roof 2047728 | 92412019 | Franco | A/RIC Associates
Elementary
Pathways Elementary | ePace 60 TonChiller 1 5017000 | 3970020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 9 Mechanical emergency
Pathways Elementary New Marquee 2047774 2/11/2020 Mixon l-,lAarllrﬁtchflse 1/12/2021 3/4/2021 | Bean Construction| 3/4/2021 5/10/2021 7/10/2021 Partially school funded.
. . , . . 12/2/2020 |1: 1/14/2020 (D)
Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco | A/R/C Associates 4/9/2019 7/25/2019 |Atlas Apex Roofing| 8/28/2019 | 11/25/2019 82412020 |2, 411312021 (A) 4/16/2021
" : CM Continuing Services
Pine Ridge High | UP9rade HVAC, Cellingand | /7706 | giapoo0 | Larkin | Sabiston Eng. 21912021 N/A Whrton-Smith | ¢.n510019 Agreement - Exhibit A (GMP):
Lighting Bldgs.6 and 7 (CM)
date 4/27/2021
PortOrange | Repair and Coat Roof BIdgS. | - 147708 | gigiooo0 | Franco | AIRIC Associates
Elementary 1and 2
Port Orange Replace Fire Alarm 2147797 9/8/2020 | Simons |SGM Engineering | 2/9/2021
Elementary
Riverview Leaming | oo e HVAC Controls | 2147800 | 9/8/2020 | Meartino FY21 Capital Project - as
Center approved by Board
Riverview Learning Upgrade Fire Alarm and 9147799 9/8/2020 Simons FY21 Capital Project - as
Center Intercom approved by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 5 SWC:School Way Café
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Project : . Bid / .
Facility Project Name Project No.  Established Al Arch.ltectl AR s Proposal Contractor (CM) AL NTP [Date] SRR | SRR Ee CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date] [Board Date]
[Board Date] [Date]
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco Terracon
Consultants
1: 9/24/2019 (D) CM Continuing Services
2: 10/29/2019 (A) Agreement - Exhibit D (GMP):
: . : General 2/28/2020 |3: 3/9/2021 (D) date 5/14/2019 NTP established
Seabreeze High | Upgrade Chilled Water Plant 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A Mechanical (CM) 6/29/2016 6/3/2019 8/2/2019 4/8/2021 substantial date in error: date o
be corrected pending change
order.
Perrv McCall CM Continuing Services
Seabreeze High HVAC Renovation Bldg. 2 2047730 9/24/2019 McCarty Sabiston Eng. 1/12/2021 N/A i . 6/25/2019 6/9/2021 8/6/2021 Agreement - Exhibit B (GMP):
Construction (CM)
date 3/9/2021
, L CM Continuing Services
Silver Sands Middle | “ccuity and Administration | 7201 | 94019 | Martino |  Hall & Ogle 2/25/2020 N/A WELBROBIAg. | cnenntg | 6/92021 | 80612021 |1: 511172021 (D) Agreement - Exhibit B (GMP):
Relocation Corp. (CM)
date 3/30/2021
Small, Turie T. Replace Main Electrical 1,740 9/8/2020 Bott | SGMEngineering |  1/26/2021 3/17/2021 | Carter Electrical | 4/13/2021 | 5/9/2021 | 11/17/2021
Elementary Switchgear Bldg. 7
Small, Turie T. Master Plan 9147829 9/8/2020 Farrar Little Dlver3|f|§d 4/13/2021 Board approved
Elementary Arch. Consulting architect selection.
South Daytona Pavilion 2147815 9/8/2020 Farrar | DROHATCHIBCIS -1 41060090 1/6/2021 A.G. Pifer 112612021 | 7/6/2021 | 10/4/2021
Elementary Engineers Construction
Bean Construction 1: 3/30/2021 (D) CM Continuing Services
Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar Schenkel Shultz 3/10/2020 N/A (M) 6/25/2019 6/1/2020 8/7/2020 Agreement - Exhibit B (GMP):
date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/114/2020 2/3/2021  |Atlas Apex Roofing| 2/23/2021 Contract Pending
Spruce Creek Replace Main Electrical | 5147604 9/8/2020 Bott | SGM Engineering |  1/26/2021 3/17/2021 | CarterElectric | 4/13/2021 | 5192021 | 11/17/2021
Elementary Switchgear
Spruce Creek | oo 1oce HVAC Controls | 2047734 | 912412019 |  Larkin NIA NIA NIA Automated N/A Piggyback contracting with
Elementary Building Controls Orange County Schools
Spruce Creek , , Matern Giles Electric 4/4/2020  |1: 2/25/2020 (A)
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Professional Eng. 4/9/2019 5/23/2019 Company 6/11/2019 | 10/7/2019 21412020
, . NIDY Sports 12/5/2020 |,
Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 : 6/9/2020 7/22/2020 1:9/22/2020 (A) 4/14/2021
Construction 1042012020
. Coat Roof Bldgs 11 - 14 and
Starke, Edith | Reroof Media Center 184676 9/26/2017 Franco | Gale Associates 11/12/2019 7/22/2020 | R & RIndustries | 8/25/2020 | 11/12/2020 112172021 1:5/11/2021 (A)
Elementary . 2/9/2021
Canopies
Stslret(r?ei?;; g Reroof Media Center 194740 9/11/2018 Franco Gale Associates 1/27/2020 12/8/2020 | R &R Industries | 12/8/2020 | 3/12/2021 6/9/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 6 SWC:School Way Café



Note: Volusia County Schools
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
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Project : . Bid / .
Facility Project Name Project No.  Established Al Arch.ltectl AR s Proposal Contractor (CM) AL NTP [Date] SRR | SRR Ee CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date] [Board Date]
[Board Date] [Date]
Sugar Mill Elementary Pavilion 2147816 | 982020 | Famar |DRCHATCECS 00000 | 11612021 AG.Pifer -y g0t | 712712021 | 10512021
Engineers Construction
Sugar Mill Elementary | RePiace Gutters and 2147802 | 9/8/2020 | Franco | AIRIC Associates |  511/2021 | 6/16/2021
Downspouts
Sunrise Elementary Campus Wide Reroof 184632 9/26/2017 Franco Gale Associates 10/29/2019 11/17/2020 Advanc&la:CRooflng, 1/12/2021
Sunrise Elementary | _<cpiace Underground 2147803 9/8/2020 Larkin  |Tristar Engineering| ~ 1/26/2021 211812021 General 3/9/2021 Contract Pending
Condensor Water Piping Mechanical
. : Parker . H18/2021— .
Sunrise Elementary | Replace Basketball Court 2047735 9/24/2020 Mixon 2/11/2020 9/24/2020 |Bean Construction| 9/24/2020 | 11/19/2020 Proposal Project
Mynchenberg 2/9/2021
z\lhelzer;:;vr:?;yr Playground Improvements |2120720-658.1| 12/15/2020 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Purchase Order Project
Sweetwater Replace Fire Alarm 2047737 | 9/24/2019 | Simons Matern 712812020 3/4/2021 | Carter Electric Co. | 5/11/2021 Contract Pending
Elementary Professional Eng.
Taylor, T. Dewit Replace Gutters 2047739 | 9/24/2019 | Franco Terracon 212312021 5/13/2021 Bid rejected, over budget
Middle - High Consultants
Timbercrest | Replace Fresh Air Unit Bldg. | 51 4746 9082020 | Marting | BT M ATChIeCtS -\ o a0t 412212021 General 5/25/2021 Bid Approved
Elementary 7 Engineers Mechanical
Timbercrest Upgrade Chiller Plant 2047740 | 9/24/2019 | Marino | Sabiston Eng. 311112020 | 10/6/2020 General 102712020 | 11/30/2020 | 2/28/2021
Elementary Mechanical
Tomoka Elementary | ePaceSSTonChiller 5017769 | 312712020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 1 Mechanical emergency
Tomoka Elementary Upgrade Intercom 2147807 9/8/2020 Simons Fy21 Capital Project - as
approved by Board
Transoortation - New 4/27/2021: Proposals rejected;
P Refurbish Fuel Island 2147793 9/8/2020 Farrar | Cape Design Eng. 2/23/2021 over budget. Project to bid at
Smyrna Beach
future date.
University High Intercom Replacement 2147808 9/8/2020 Simons | SGM Engineering 2/9/2021
Exhibit B:  [1: 8/28/2019 (D)
1/22/2021 |2: 8/28/2019 (D)
o — (bldg. 1 & {3:9/10/2019 (D) o e Evhib .
Westside Elementary | Renovations and Additions | 174582 | 9/13/2016 | Sowell Hall & Ogle Exhibit B: NA  |A M. Weigel CM)| 6132017 | EXIBT T Giowork)  |4: 20912021 (A) Extibit B: | CM Services - Exhibit B (GMP):
Architects 1/29/2019 7/8/2019 4/16/2021 date 5/14/2019
8/10/2020 (5. 4/13/2021 (D)
(Bldg 02)
142312020
RFQ for CM Services current
Woodward Avenue | oo otions and Addition | 2147823 | 9/8/2020 | Martino | & 09k status: interviews scheduled
Elementary Associates
for June 4, 2021.
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 7 SWC:School Way Café
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