Note: Volusia County Schools

Changes from previous report in red text. Construction project Tracking Report May 12, 2021
ISt j Architect / Phase Ill Docs . Agreement Substantial  Change Orders
Facility Project Name Project No.  Established . Proposal  Contractor (CM) g NTP [Date] 9 CFI [Date] Other Project Info.
Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Atlantic High Replace Track 2047750 9/24/2019 Farrar Gale Associates 3/127/2020 5/27/2020 Nidy Sport S 6/23/2020 | 7/27/2020 1212312020 1:12/8/2020 (A) 4/14/2021
Construction 1442412020
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco Gale Associates 11/12/2019 3/17/12021 | Atlantic Roofing Il | 4/13/2021 Bid Approved
Atlantic High Upgrade Fire Alarm and 194718 9/11/2018 | Simons Matern 9/10/2019 120812020 | CleSElectic | a0
Intercom Professional Eng. Company
Bonner Elementary | EU1ding Structural Condition (50790 601 11 70812020 | Mixon | ¢l Structural N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order Project
Assessment Engineers
Bonner Elementary Bldg. 1 Structural 2147828 | 111012020 | Mixon N/A N/A N/A AM. Weigel N/A N/A N/A N/A N/A Purchase Order Project
Investigation Construction
Brewster Center Replace South Low Roof 194719 9/11/2018 Franco | A/R/C Associates 6/23/2020 712912020 R/J Group N/A N/A N/A N/A N/A Purchase Order Project
AM. Weidel CM Continuing Services
Campbell Middle Upgrade HVAC Bldgs. 4, 6 2047706 9/24/2019 McCarty | OCI Associates 1/26/2021 N/A V. TVelg 6/25/2019 6/9/2021 8/6/2021 Agreement - Exhibit C (GMP):
Construction (CM)
date 4/27/2021
1: 8/29/2018 (D)
Lo |2:12/11/2018 (D)
572552% 31211112018 (D)
4:1/29/2019 (D)
Chisholm Element Replacement School 174540 | 9132016 | Moore | Rnodes *Brito Exhibit B: N/A HJ High (CM) | 6i27/2017 | EXnibitB: 4%/(:3%30/ 5: 1/29/2019 () Exnipitg; | CM Services - Exhibit B (GMP):
isholm Elementary | - Replacement Schoo oore Achitects 211312019 'gh (W) 5/25/2018 oo (6 112012019 (A) AR date 5/22/2018.
parking) 7. 430019 (D)
8/29/12019 |,.
8:6/11/2019 (A)
9: 8/25/2020 (A)
10: 1/12/2021 (A)
Coronado Beach Playground 2147811 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Elementary
Cméfgji‘;ge;m Building 7 Install Gutters |2120720-606.2| 3/15/2021 | Moore N/A N/A N/A  |Bean Construcion|  NI/A N/A N/A N/A N/A Purchase Order Project
Coronado Beach IF'our?dat|on Moisture 2147834 2/9/2021 Moore BRPH Archltects - NA NA A. M. Weigel NA 41212021 6/30/2021 Emergency declared 2/9/2021
Elementary Mitigation Bldgs. 4 and 5 Engineers Board Agenda
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco [ A/R/C Associates 4127/2021
CM Continuing Services
Creekside Middle | UP9rade HVACBIgs. 6,8 | /770, 9182020 | McCarty | Sabiston Eng. 21912021 N/A Charles Perry |~ ¢ e 019 Agreement - Exhibit C (GMP):
and New Generator Partners (CM)
date 4/27/2021
Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | SGM Engineering
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 1 SWC:School Way Café
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Board approval of Interlocal

DeBary Elementary . 2147784 9/8/2020 Brinson CPH Inc. Agreement with Volusia County
Smith Blvd. Tur Lanes and City of DeBary: 1/26/2021
, ) 1: 6/23/2020 (D) CM Continuing Services
DeBary Elementary Ugg[sdzgg’ﬂg‘agt :me“ 2047708 | 92412019 | Larkin BRP:nAif::;”S | 172020 N/A Constﬁjgti)i cwy| 6252019 | 8312020 | 872020 211102020 (D) | 482021 | Agreement-Exhbit A (GMP):
ping P 9 3. 4/27/2021 (D) date 4/14/2020
. . CM Continuing Services
DeBary Elementary | UP9™20¢ HVAC, Cellingand | 17705 | 90090 Larkin | BRPHATChIteCtS -1y 10 01 N/A CORE 6125/2019 Agreement - Exhibit B (GMP):
Lighting Bldg. 2 Engineers Construction (CM)
date 3/30/2021
DeLand Administrative | Upgrade Data Center Backup 2047707 912412019 Bott FY20 Capital Project - as
Complex Power Approved by Board
DeLand High Upgrade Fire Alarm and 194723 9/11/2018 Bott Matern 7/28/2020 N/A Carter Electric N/A N/A N/A N/A N | Emergency declared 10/27/2020
Intercom Professional Eng. Board Agenda
o . ' CM Continuing Services
DeLand High Campus Wide Signage 2147785 9/8/2020 Bot | BREHAChitedts - |0 000 na | BeanConstuction| - eoponig | giooat | alei2021 Agreement - Exhibit C (GMP):
Upgrades Engineers (CM)
date 3/30/2021
Deland High | UP9race HV’?;: Bdgs- 3.4 | sou7700 | 92412019 | McCarty | Sabiston Eng. 211112020 3/25/2020 A"S'\g‘:\fizzn'ccjr'pa”d 412812020 | 612020 | 8/7/2020 |1: 12/812020 (A)
Deltona High | " FeegE;Rgp'acemem 2147836 | 202312021 Bott
. . Nidy Sports 0/29/2020 |1: 9/8/2020 (D)
Deltona High Replace Track 2047751 9/24/12019 Farrar Gale Associates 3/27/2020 5/14/2020 Construction 6/9/2020 7/20/2020 014812020 |2 121812020 (D) 4/14/2021
Deltona High Upgrade HVAC Control 194764 5142019 | Larkin N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
System emergency
Deltona High Replace Gym Bleachers 2147818 9/8/2020 Mixon Fﬂlﬁtgglse 1/12/2021 3/17/2021 | Bean Construction | 4/13/2021 Bid Approved
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SGM Engineering 2/9/2021
Deltona Lakes Pavilion 2147813 9/8/2020 Farar | BROH ATCIECtS | 441005090 1062021 A.G. Pifer 11262021 | 81012021 | 11/8/2021
Elementary Engineers Construction
. . CM Continuing Services
Dgt;:i rll_tzkes Upg[?dﬁti:vg% 29'5"”97 and | 5147786 9/8/2020 Larkin | Sabiston Eng. 112612021 N/A Tgfoﬂ’m(rgi;‘)“ 61252019 Agreement - Exhibit A (GMP):
ry ghting Bldgs. P date 4/27/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2 SWC:School Way Café




Note: Volusia County Schools
Changes from previous report in red text. Construction project Tracking Report May 12, 2021

ISt Architect / Phase Ill Docs Agreement Substantial  Change Orders

[Date] NTP [Date] Comp. [Date]  [Board Date] CFI [Date] Other Project Info.

Facility Project Name Project No.  Established Engineer [Board Date] Proposal  Contractor (CM)

[Board Date] [Date]
1: 6/23/2020 (D)
2: 8/4/2020 (D)
3: 8/25/2020 (D)
4: 8/25/2020 (D)
. C.T. Hsu Exhibit A: CORE ExhibitA: | ExhibitA: |5: 9/22/2020 (D) | CM Services - Exhibit A (GMP):
Deftona Middle Master Plan 184620 912612017 | Laver Associates 11/12/2019 NA 1 Construction (M) | 8282918 | 40020 | 212112022 [6: 1002772020 ) | BXPIBIA: date 3/27/2020
7. 12/8/2020 (A)
8: 1/26/2021 (D)
9:3/9/2021 (D) 10:
31912021 (A)
Deltona Middle Replace Two 100 Ton 2047771 | 412812020 | McCarty N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board dedlared
Chillers for Bldg. 01 emergency
Enterprise Elementary Playground 2147812 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Enterprise Elementary|  Intercom Replacement 2147826 | 10/27/2020 | Simons N/A N/A NA  |Signature Systems|  NIA N/A N/A N/A N/A Emerge“;ﬁ:ﬂ;ﬂ;g/ 2712020
Facilities Services Upgrade Chiller Plant 2047715 | 92412019 | McCarty | Sabiston Eng. 5/12/2020 71812020 Fer(r?:msr,zz;;gs &1 sumoo0 | 12142020 | 3rtarop |13/30/2021(0)
Forest Lake ) ) Matern 1/21/2020
Elomentary Replace Fire Alarm 174549 MIT6 | Simons | oo omaEng, | 3252019 5712019 TECC 528/2019 | 918012019 | 4ooonn
Friendship Elementary Pavilion 2147814 9/8/2020 Farar | BROH ATCIeCtS | 441005090 10612021 A.G. Pifer 10262021 | 8/212021 | 10/31/2021
Engineers Construction
Friendship Elementary|  Replace Fire Alarm 174552 9/13/2016 | Simons Matern 211212019 4iiporg | ClIeSElECHC | yannnte | tomote | 242020
Professional Eng. Company
Galaxy Middle Upgradzsgﬁg‘ﬁtit};‘s Poles | 2147788 | 0112020 Bott | SGMEngineering |  1/26/2021 3/9/2021 | R&B Electrical | 4/13/2021 Bid Approved
. . .. 6/17/2020 | Giles Electric 2142021
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons | SGM Engineering 2/25/2020 /412020 Company 7/28/2020 | 11/16/2020 210412021
. . e ) . Giles Electric 91212020~
Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons | Cape Design Eng. 11/12/2019 1/21/2020 Company 2/11/2020 6/4/2020 812712020 4/6/2021
Indian River ) ' .
Playground 2147809 9/8/2020 Mixon N/A N/A N/A GameTime N/A Purchasing Agreement
Elementary
L"'é?:;;zitta F:y' S Playground 2147810 9/8/2020 Mixon N/A N/A N/A GameTime N/A Purchasing Agreement
Longstreet, RJ. | peroof Bidgs. 3-7 and 11 194727 9/112018 | Franco | AIRIC Associates | 11/12/2019 goropo | RERINAustries, |4 anoo0 | 12r04i2000 | 8RO (1. 412712021 (R)
Elementary Inc. 1/28/2021
Parking Lot Safety. Securit Purchase Order. Scope change
Mainland High gn p Circula);i,on Y1 2047722 9/24/2019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 3 SWC:School Way Café



Note:

Changes from previous report in red text.

Volusia County Schools
Construction Project Tracking Report

May 12, 2021

Project . . .
Facility Project Name ProjectNo. Established roject ~ Architect/ - PhaselllDocs oo eonpactoromy ABrSMONt \rp sy Substantial - Change Orders ooy Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Mainland High Athletic Field Lighting 184685 9126/2017 Bott Matern 112612021 42001 | Chichor Eledtric |7 001
Professional Eng. Inc.
Mainland High LED Lighting Upgrade 194729 9/11/2018 Bott Matern 1211012019
Campus Wide Professional Eng.
Mainland High Renovate Track 2147819 9/8/2020 Farrar Gale Associates 4/13/2021
Mainland High Awning Repair 2147789 9/8/2020 Mixon BRP; g—\i;c:;t;cts | 11102020 3/4/2021 AM Weigel 3412021 | 6/8/2021 | 9/6/2021
. . . CM Continuing Services
Manatee Cove | campus Wide Chiller Pipes | 2147790 | 91812020 | Martino | BREH ATChIECtS -1 g6 501 Nia  [ArMechanical and) g 504 Agreement - Exhibit A (GMP):
Elementary Engineers Service Corp. (CM)
date 5/11/2021
Marks, George W. | o Renlacement Bidg. 3 | 2147825 | 1012712020 | Franco | Gale Associates N/A na | R&RIndustries, N/A N/A N/A N/A N | Emergency declared 10727/2020
Elementary Inc. Board Agenda
1. 8/28/2019 (D)
2:10/29/2019 (D)
3: 10/29/2019 (D)
Exhibit B: [4: 2/11/2020 (D)
111412020 |5: 211112020 (D)
Marks, George W. ) Exhibit B: Wharton-Smith .| (bldgs. 200 & |6: 2/11/2020 (D) ..o | CM Services - Exhibit B (GMP):
Elomentary Master Plan 184621 9/26/2017 | Martino | Harvard Jolly 29812016 N/A oM 412412018 | Exhibit B: W00 73102020 () Exhibit B: o 61252010,
8/6/2020  |8: 3/10/2020 (A)
(bldg. 100) |9: 6/23/2020 (D)
10: 6/23/2020 (D)
11:11/10/2020 (A)
12: 11212021 (A)
Mclnnis, Louise S. | Potable Water and Sanitary 2147791 9/8/2020 Brinson FY21 Capital Project - as
Elementary Sewer approved by Board
Melnnis, Louise S. Replace Fire Alarm 2047723 | 912412019 | Simons FY20 Capital Project - as
Elementary Approved by Board
Meclnnis, Louise S Bean Construction CM Continuing Services
' ' Media Center Retrofit 2147792 9/8/2020 Sowell Schenkel Shultz 3/9/2021 N/A 6/25/2019 Agreement - Exhibit D (GMP):
Elementary (CM)
date 5/11/2021
New SmHyi;”ha Beach Renovate Track 2147820 9/8/2020 Farrar | Gale Associates |  4/13/2021
New Smyrna Beach New Marquee 2147829 | 12182020 |  Mixon Hall & Ogle
High Architects
New Smyma Beach | Upgrade CEP Controlsand | 4,75, 9/11/2018 | Larkin | Sabiston Eng. 111412020 120021 | ArMechanical o000,
High AHU Dampers and Serivce Corp.
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 4 SWC:School Way Café




Note: Volusia County Schools
Changes from previous report in red text. Construction project Tracking Report May 12, 2021

Project
Facility Project Name Project No.  Established
[Board Date]

Project Architect / Phase Ill Docs Agreement Substantial  Change Orders

Proposal  Contractor (CM) CFI [Date] Other Project Info.

NTP [Date]
[Date] [Date] Comp. [Date]  [Board Date]

Manager Engineer [Board Date]

1: 8/4/2020 (D)
. . . Exhibit B:  |2: 8/4/2020 (A) CM Continuing Services
New sz; Beach Cafete”; :::VZZ‘:: Center | 2047700 | 92412019 | McCarty | SchenkelShulz |  2/11/2020 N/A g:::grss '?g\% 6125/2019 '2’/‘:‘/'532% 8/7/2020- |3: 8/4/2020 (A) 3/18/2021 | Agreement - Exhibit B (GMP):
01232020 |4: 2/9/2021 (A) date 4/28/2020
5: 2/9/2021 (D)
Exhibit A:
New Smyrna Beach | HVAC, Ceiling, Lighting and ) WELBRO Bldg. Exhibit A: Exhibit A:  |1.4/13/2021 (D) ...~ | CM Services - Exhibit A (GMP):
Middle Flooring Campus Wide | 2047701 | 92412019 | McCarty | OCIAssociates | 11/10/2020 NIA Cop. M) | 232020 | onspogt | eisi022 [2.4n3021 D) | EXPIEA date 2/9/2021
3. 4/27/2021 (D)
Orange City Replace Fire Alarm 174560 9/13/2016 | Simons | TLC Engineering |  7/28/2020 12082020 | CUESEeCtiC |y pengor | sizi2021 | 112212022
Elementary Company
Ormond Beach Reroof Bldg. 4 2047724 | 92412019 | Franco Terracon
Elementary Consultants
Ormond Beach Upgrade HVAC BIdg. 1 2047725 | 92412019 | McCarty | Sabiston Eng. 5/12/2020 61712000 | A Mechanicaland) 0000 | o11i2021 | 311312021
Elementary Service Corp.
Ormond Beach . ) Matern
Relocate Kiln 192070-020 8/29/2018 Simons . N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order
Elementary Professional Eng.
Ormond Beach Art Room quorlqg, Ceiling 2147794 9/8/2020 Sowell Hall & Ogle
Elementary and Lighting Architects
Ortona and Osceola Master Plan 2047702 | 92412019 | Sowel | BREDATChtEdts -t 01 na | AexBulding Co-t st | ExnibitA: | Exhibit A: Exhibit A: Exhibit A: | M Services - Exhibit A (GMP):
Elementary Engineers (CM) date TBD
Ortona and Osceola Master Plan 2047702 | 92412019 | Sowen | BRPH Architects - na | AexBulding Co-t -y iaot | ExnibitB: | Exibit B: Exhibit B: Exhipit B: | M Services - Exhibit B (GMP):
Elementary Engineers (CM) date TBD
Osceola Elementary | HVAC M°d'f'7°a"°“s Blg- | 21207206251 5/052021 | Martino N/A N/A N/A MS;:‘::‘c'al N/A N/A N/A N/A N/A Safety / Purchase Order
Osceola Elementary Replace Fire Alarm 2047727 9/24/12019 Simons Project on hold.
Palm Terrace Replace Main Electrical . R & B Electrical
. 2147795 9/8/2020 Bott | OCIAssociates 1/26/2021 41612021 412772021
Elementary Switchgear LLC
Palm Terrace Replace Roof 2047728 | 92412019 | Franco | AIRIC Associates
Elementary
Pathways Elementary | ePace B0TonChiler 1507070 | 30715000 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board dedlared
Building No. 9 Mechanical emergency
Pathways Elementary New Marquee 2047774 2/11/2020 Mixon Fﬂérﬁtggf 1/12/2021 3/4/2021 | Bean Construction |  3/4/2021 Partially school funded.
o . . 1212/2020 |1: 111412020 (D)
Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco | A/R/C Associates 4/9/2019 7/25/2019  |Atlas Apex Roofing| 8/28/2019 | 11/25/2019 82412020 |2, 411312021 (A) 4/16/2021
. . CM Continuing Services
Pine Ridge High Upfiragt?n"'\g?f’s%e!m ;"”d 2147796 9/8/2020 Larkin | Sabiston Eng. 21912021 N/A Wha’;‘g’&)sm'th 61252019 Agreement - Exhibit A (GMP):
gnting BIcgs. date 4/27/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 5 SWC:School Way Café



Note:

Changes from previous report in red text.

Volusia County Schools
Construction Project Tracking Report

May 12, 2021

Project . .
Facility Project Name Project No.  Established Architsch B SRhas=lIBocsE B oeall Contractor{Chy 1 Smetty Byap ol Sopstantiall SChangelOsersi Nerivy Sor Other Project Info.
Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
PortOrange | Repair and CoatRoof BIdgs. | - 17705 | 9020 | Franco | AIRIC Associates
Elementary 1and 2
Port Orange Replace Fire Alarm 2147797 9/82020 | Simons | SGM Engineering |  2/9/2021
Elementary
RiverviewLeaming | oo jace HVAC Controls | 2147800 9/8/2020 | Martino FY21 Capital Project - as
Center approved by Board
Riverview Learning Upgrade Fire Alarm and 2147799 9/8/2020 Simons FY21 Capital Project - as
Center Intercom approved by Board
. . Terracon
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco
Consultants
1:9/24/2019 (D) CM Continuing Services
2:10/29/2019 (A) Agreement - Exhibit D (GMP):
. . ) General 2/28/2020 |3: 3/9/2021 (D) date 5/14/2019 NTP established
Seabreeze High Upgrade Chilled Water Plant 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A Mechanical (CM) 6/29/2016 6/3/2019 /22019 4/8/2021 substantial date in error: date to
be corrected pending change
order.
Perry McCall CM Continuing Services
Seabreeze High HVAC Renovation Bldg. 2 2047730 9/24/12019 McCarty Sabiston Eng. 1/12/2021 N/A v ) 6/25/2019 6/9/2021 8/6/2021 Agreement - Exhibit B (GMP):
Construction (CM)
date 3/9/2021
. S CM Continuing Services
Silver Sands Middle | SSCUy and Administration | 7751 | 9papo19 | Martino Hall & Ogle 2/125/2020 N/A WELBROBIAG. | cnspotg | eior2021 | 62021 [1: 51112021 (D) Agreement - Exhibit B (GMP):
Relocation Corp. (CM)
date 3/30/2021
Small, Ture T. Replace Main Electrical 2147804 9/8/2020 Bott | SGM Engineering |  1/26/2021 3/17/2021 | Carter Electrical | 4/13/2021 Bid Approved
Elementary Switchgear Bldg. 7
Small, Turie T. Master Plan 2147822 9/8/2020 Farrar Little D|ver3|f|§d 4/13/2021 Board approved
Elementary Arch. Consulting architect selection.
South Daytona Pavilion 2147815 9/8/2020 Farar | BROH ATCIECtS | 441005090 1062021 A.G. Pifer 11262021 | 70612021 | 10/4/2021
Elementary Engineers Construction
Bean Construction 1: 3/30/2021 (D) CM Continuing Services
Southwestern Middle Media Center Retrofit 2047742 9/24/12019 Farrar Schenkel Shultz 3/10/2020 N/A (M) 6/25/2019 6/1/2020 8/7/2020 Agreement - Exhibit B (GMP):
date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/14/2020 2/3/2021  [Atlas Apex Roofing| 2/23/2021
Spruce Creek Replace Main Electrical | 51,7504 91812020 Bott | SGMEngineering |  1/26/2021 317/2021 | CarterElectric | 4/13/2021 Bid Approved
Elementary Switchgear
Spruce Creek Replace HVAC Controls | 2047734 | 9/24/2019 |  Larkin N/A N/A N/A Automated N/A Piggyback contracting with
Elementary Building Controls Orange County Schools
. i 1:2/25/2020 (A)
Spruce Creek . ) Matern Giles Electric 41412020
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Professional Eng. 4/9/2019 5/23/2019 Company 6/11/2019 | 10/7/2019 2141020
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café




Note:
Changes from previous report in red text.

Volusia County Schools
Construction Project Tracking Report

May 12, 2021

Project . . .
Facility Project Name ProjectNo. Established roject ~ Architect/ - PhaselllDocs oo eonpactoromy ABrSMONt \rp sy Substantial - Change Orders ooy Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
. . NIDY Sports 12/5/2020 |,.
Spruce Creek High Replace Track 2047752 9/24/12019 Farrar Gale Associates 3/27/2020 5/14/2020 Construction 6/9/2020 712212020 10/20/2020 1:9/22/2020 (A) 4/14/2021
. Coat Roof Bldgs 11 - 14 and
Starks, Edith | Reroof Media Center 184676 | 92612017 | Franco | GaleAssociates | 1111202019 | 712212020 | R&RIndustries | 8/252020 | 117212020 | V2202114 514412021 (a)
Elementary . 21912021
Canopies
Sgrekr?]‘eig::; . Reroof Media Center 194740 9/11/2018 Franco Gale Associates 1/27/2020 12/8/2020 | R & R Industries | 12/8/2020 3/12/2021 6/9/2021 Proposal Approved
Sugar Mill Elementary Pavilion 2147816 9/8/2020 Farar | BROH ATCIECtS | 441005090 10612021 A.G. Pifer 11262021 | 7/27/2021 | 10/5/2021
Engineers Construction
Sugar Mill Elementary | Repiace Gutters and 2147802 9182020 | Franco | AIRIC Associates |  5/11/2021
Downspouts
Sunrise Elementary | Campus Wide Reroof 184632 9/26/2017 | Franco | Gale Associates |  10/29/2019 | 11/17/2020 Ad"a”CT’:CRW“”g' 111212021
. Replace Underground ) . L General .
Sunrise Elementary Condensor Water Piping 2147803 9/8/2020 Larkin | Tristar Engineering 1/26/2021 2/18/2021 Mechanical 3/9/2021 Bid Approved
. ) Parker ' 148/2021— .
Sunrise Elementary | Replace Basketball Court 2047735 9/24/2020 Mixon 2/11/2020 9/24/12020 | Bean Construction | 9/24/2020 | 11/19/2020 Proposal Project
Mynchenberg 2/9/2021
Eﬁtﬁﬁgg Playground Improvements [2120720-658.1| 12/15/2020 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Purchase Order Project
Sweetwater Replace Fire Alarm 2047737 | 912412019 | Simons Matern 712812020 saipopt | CAMErEleCtric 1 oo Contract Pending
Elementary Professional Eng. Co.
Taylor, T. Dewitt Terracon
Middle - High Replace Gutters 2047739 92412019 Franco Consultants 2/23/2021 5/13/2021
Timbercrest Replace Fresh Air Unit Bldg. 2147806 9/8/2020 Martino BRPH Archltects - 212312021 412212021
Elementary 7 Engineers
Timbercrest Upgrade Chiller Plant 2047740 | 9/24/2019 | Martino | Sabiston Eng. 3/11/2020 10/6/2020 General 10/27/2020 | 11/30/2020 | 2/28/2021
Elementary Mechanical
Tomoka Elementary | ePace 55 TonChiler 57760 | 3172020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board dedlared
Building No. 1 Mechanical emergency
Tomoka Elementary Upgrade Intercom 2147807 9182020 | Simons Fy21 Capital Project - as
approved by Board
Transportation - New | oot ich Fuel Island 2147793 9/8/2020 Farrar | Cape DesignEng.|  2/23/2021 412112021 Proposals rejected;
Smyrna Beach over budget.
University High Intercom Replacement 2147808 9/8/2020 Simons | SGM Engineering 2/9/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 7 SWC:School Way Café




Note: Volusia County Schools
Changes from previous report in red text. Construction project Tracking Report May 12, 2021

Project . . .
Architect / Phase Ill Docs Agreement Substantial  Change Orders CFI [Date] Other Project Info.

Facility Project Name Project No.  Established Engineer [Board Date] Proposal  Contractor (CM) [Date] NTP [Date] Comp. [Date]  [Board Date]

[Board Date] [Date]
Exhibit B:  [1: 8/28/2019 (D)
11222021 |2: 8/28/2019 (D)
I I (bldg. 1 & {3:9/10/2019 (D) - e vk )
Westside Elementary | Renovations and Additons | 174582 | 91132016 | Sowel Hall & Ogle Exhibit B NA | A M. Weigel M)| 61132017 | BB | Giework)  [4: 27912021 (A) Exhibit B: | CM Services - Exhibit B (GMP):
Architects 1/29/2019 7/8/2019 4/16/2021 date 5/14/2019
8/10/2020 |5. 4/13/2021 (D)
(Bldg 02)
142312020
Board approved the amendment
W°"E‘:2’:1;dnfa"e”“e Renovations and Addition | 2147823 | 9/8/2020 | Martino T\z!igg: for Architectural Services with
v Hall & Ogle Arch.: 3/30/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
Page 8 SWC:School Way Café

No Cost:(NC)
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