Note: Volusia County Schools
Changes from previous report in red text. Construction Project Tracking Report

April 14, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
Facilities Design and Construction website.

Project . . Bid / .
Facility Project Name Project No.  Established Project Arch.ltectl Phase lil Docs Proposal Contractor (CM) Agreement NTP [Date] Substantial  Change Orders CFl [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date] [Board Date]
[Board Date] [Date]
o . Nidy Sports 12/23/2020 |, .
Atlantic High Replace Track 2047750 9/24/2019 Farrar Gale Associates 3/27/2020 5/27/2020 Construction 6/23/2020 | 7/27/2020 241202 1:12/8/2020 (A)
Atlantic High Campus Wide Reroof 194716 | 91172018 | Franco | Gale Associates |  11/12/2019 | 3/17/2021 A"a“"c"R°°f'"9 411312021 Bid Approved
_ L ..o |1:7/28/2020 (D) CM Continuing Services
Atlantic High | “P9™ad® H\éﬁf 36”0' HONNg\ 5047704 | 912412019 | McCarty | Sabiston Eng. 2111/2020 N/A W(E;Z?R?Cf/'l‘;g' 6/25/2019 %’/‘1*‘/';(';2% %7;’/'2(';2% 2:12/8/2020 (A) | 1/28/2021 | Agreement - Exhibit A (GMP):
9. P 3: 2192021 (D) date 4/28/2020
Atlantic High Upgrade Fire Alarm and 194718 9/11/2018 | Simons Matern 9/10/2019 12082020 | ClESEECiC |y menns
Intercom Professional Eng. Company
Bonner Elementary | D109 Structural Condiion ) oo700.601.1 712812020 | Mixon |l Structura NIA NIA NIA NIA NIA NIA NIA NIA Purchase Order Project
Assessment Engineers
Bonner Elementary Bldg. 1 Structural 2147828 | 11110/2020 | Mixon N/A N/A AM. Weigel N/A
Investigation Construction
Brewster Center Replace South Low Roof 194719 9/11/2018 Franco | A/R/C Associates 6/23/2020 7/29/2020 R/J Group N/A N/A N/A N/A N/A Purchase Order Project
AM. Weigel CM Continuing Services
Campbell Middle Upgrade HVAC Bldgs. 4, 6 2047706 9/24/2019 McCarty | OCI Associates 1/26/2021 N/A L g 6/25/2019 Agreement - Exhibit C (GMP):
Construction (CM)
date TBD
1: 8/29/2018 (D)
Lo |2:12/11/2018 (D)
572532% 3:12/11/2018 (D)
(bldgs 4:1/29/2019 (D)
: Rhodes + Brito Exhibit B: : Exhibit B: 5:1/29/2019 (A) ..o | CM Services - Exhibit B (GMP):
Chisholm Elementary Replacement School 174540 9/13/2016 Moore Achitects 911312019 N/A HJ High (CM) 6/27/2017 51952018 4(;(:5:0)/ 6: 1/29/2019 (A) Exhibit B: date 5/22/2018.
Paring) 7. 41302019 (D)
8/29/2019
81412020 8: 6/11/2019 (A)
9: 8/25/2020 (A)
10: 1/12/2021 (A)
C°E|’2fnde‘:“zer;°h Building 7 Install Gutters  |2120720-606.2| 3/15/2021 | Moore NIA N/A N/A |Bean Construction| ~ N/A NIA NIA NIA NIA Purchase Order Project
Coggﬁ]de%tz ?;‘Ch Playground 2147811 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Coronado Beach IF.ounldat|on Moisture 9147834 919/2021 Moore BRPH Archltects - N/A N/A A. M. Weigel N/A 411212021 6/30/2021 Emergency declared 2/9/2021
Elementary Mitigation Bldgs. 4 and 5 Engineers Board Agenda
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco | A/R/C Associates
CM Continuing Services
Creekside Middle | “P9rade IVACBIAgs. 6.8 | \7r00 | g8p020 | McCarty | Sabiston Eng. 21912021 N/A Charles Perty | - ¢ 0519019 Agreement - Exhibit C (GMP):
and New Generator Partners (CM) date TBD
Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | SGM Engineering

Change Orders

Add:(A)

Deduct:(D)

No Cost:(NC) Page 1

CM: Const. Management
GMP:Guaranteed Maximum Price
SFCP:School Funded Const. Project
SWC:School Way Café
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Project . . Bid / .
Facility Project Name ProjectNo.  Established Project Architect / Phase lll Docs Agreement Substantial Change Orders

Manager Engineer [Board Date] AGpEE] | i e (E) [Date] AULEREE Comp. [Date] [Board Date]

CFI [Date] Other Project Info.

[Board Date] [Date]
Board approval of Interlocal
DeBary Elementary Ne‘g’nf:;egfvzoﬁzs]”ﬁaazza'd 2147784 9/8/2020 | Brinson CPH Inc. Agreement with Volusia County
' and City of DeBary: 1/26/2021
. . 1:6/23/2020 (D) CM Continuing Services
DeBary Elementary | _porade Cooling Tower, i =5y 008 | gpoaotg | Larkin | BREDATCHIEAS -1 4700 N/A CORE 6/25/2019 | 5/31/2020 | 8/7/2020 [2: 11/10/2020 (D) Agreement - Exhibit A (GMP):
Piping and Heat Pump Engineers Construction (CM)
date 4/14/2020
" . CM Continuing Services
DeBary Elementary | -P9rade HVAC, Cellingand | o 17705 | 912000 Larkin | DROHATChItets -\ 1 o0 N/A CORE 6/25/2019 Agreement - Exhibit B (GMP):
Lighting Bldg. 2 Engineers Construction (CM)
date 3/30/2021
DelLand Administrative|Upgrade Data Center Backup 2047707 9/24/2019 Bott FY20 Capital Project - as
Complex Power Approved by Board
. . : CM Continuing Services
DeLand High Campus Wide Signage | 47705 | /812000 Bott | DRPHATCheCtS - 4090 N |Beanconstuction| g osong | em2021 | slel2021 Agreement - Exhibit C (GMP):
Upgrades Engineers (CM)
date 3/30/2021
DeLand High Upgrade Fire Alarm and 194723 9/11/2018 Bott Matern 712812020 N/A Carter Electric N/A N/A N/A N/A N |Emergency dedared 10/27/2020
Intercom Professional Eng. Board Agenda
Deland High | “P9rade HV’?QC Bldgs- 3.4, 1 2047709 | 92412019 | McCarty | Sabiston Eng. 2/11/2020 3/25/2020 A'rs'\g‘:vcizzn(':";'pa”d 4/28/2020 | 6172020 | 8/7/2020 |1: 121812020 (A)
Defiona High | Ve Feeg;;Rgp'aceme”t 2147836 | 2/23/2021 Bott
. . Nidy Sports 0/20/2020 |1: 9/8/2020 (D)
Deltona High Replace Track 2047751 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 Construction 6/9/2020 7/20/2020 10118/2020 |2: 12/8/2020 (D)
Deltona High Upgrade HVAC Control 194764 5M14/2019 | Larkin N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
System emergency
Deltona High Replace Gym Bleachers | 2147818 |  9/8/2020 Mixon Hall & Ogle 1112/2021 3/17/2021 Bean 411312021 Bid Approved
Architects Construction
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SGM Engineering 2/9/2021
Deltona Lakes Pavilion 2147813 9/8/2020 Farrar | DOH ATCIECtS -\ 41009000 1/6/2021 AG. Pifer 1/26/2021
Elementary Engineers Construction
" . CM Continuing Services
Deltona Lakes | Upgrade HVAG, Celingand | o1 7765 | 9189020 | Larkin | Sabiston Eng. 112612021 N/A The Morganti | ¢» 59019 Agreement - Exhibit A (GMP):
Elementary Lighting Bldgs. 5 - 7 Group (CM)
date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 2 SWC:School Way Café



Note: Volusia County Schools
Changes from previous report in red text. Construction Project Tracking Report April 14, 2021
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Project  project  Architect/  PhaselliDocs DO Agreement SIEETE | ChEGETS e

Facility Project Name Project No.  Established Proposal Contractor (CM) CFI [Date] Other Project Info.

Manager Engineer [Board Date] [Date] AULEREE Comp. [Date] [Board Date]

[Board Date] [Date]
1: 6/23/2020 (D)
2: 8/4/2020 (D)
3: 8/25/2020 (D)
4: 8/25/2020 (D)
| C.T. Hsu Exhibit A: CORE Exhibit A: | ExhibitA: |5: 9/22/2020 (D) | CM Services - Exhibit A (GMP):
Deltona Middle Master Plan 184620 | 9/2612017 | Laver Associates 11/12/2019 A1 construction (cMy | 9292018 | 4ppom020 | 22112022 |6: 1002712020 @) | EXMPA date 3/27/2020
7 12/8/2020 (A)
8: 1/26/2021 (D)
9: 3/9/2021 (D)
10: 3/9/2021 (A)
Deltona Middle Replace Two 100 Ton 2047771 | 41282020 | McCarty N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
Chillers for Bldg. 01 emergency
Enterprise Elementary Playground 2147812 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Enterprise Elementary|  Intercom Replacement 2147826 10/27/2020 Simons N/A N/A N/A Signature Systems N/A N/A N/A N/A N/A Emergen;;g:;clz;c;;;)/N/ZOZO
Facilities Services Upgrade Chiller Plant 2047715 | 9/24/12019 | McCarty | Sabiston Eng. 5/12/2020 7/8/2020 Fe"cagmsrzzi'ﬁzs &1 020 | 1201412000 | 3112001 |1 3302021 (D)
Forest Lake . , Matern 112112020
Flementary Replace Fire Alarm 174549 16 | Simons | o ol Eng, | 262019 517/2019 TECC 5282019 | 9/302019 | oo o
Friendship Elementary Pavilion 2147814 | 9/8/2020 Farrar | DROHATCHIBCIS -\ 41060090 1/6/2021 A.G. Pifer 1/26/2021
Engineers Construction
Friendship Elementary|  Replace Fire Alarm 174552 9/13/2016 | Simons Matern 211212019 s1potg | CUeSEleic | yanontg | 100t | 22020
Professional Eng. Company
Galaxy Middle Upgradzs:ﬁ'g”gﬁt‘;ts Poles | 2147788 | 91812020 Bott | SGM Engineering | 1/26/2021 3/9/2021 | R & B Electrical | 4/13/2021 Bid Approved
. : o 6/17/2020 Giles Electric 214412021
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons | SGM Engineering 2/25/2020 6/412020 Company 7/28/2020 | 11/16/2020 210412021

. . o : . Giles Electric 91212020~
Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons | Cape Design Eng. 11/12/2019 1/21/2020 Company 2/11/2020 6/4/2020 812712020

Indian River . . .

Elementary Playground 2147809 9/8/2020 Mixon N/A N/A N/A GameTime N/A Purchasing Agreement
L°E?:;:2itta '?y‘ J Playground 2147810 9/8/2020 Mixon N/A N/A N/A GameTime N/A Purchasing Agreement
L°Eﬁesr:§§:;§"" Reroof Bldgs. 3-7and 11 | 194727 | 9M12018 | Franco | AIRIC Associates | 11122019 | 9/9/2020 | WoR ::g“s"'es’ 10113/2020 | 1212412020 | 2/6/2021 Bid Approved

. . _— _— Matern
Mainland High Athletic Field Lighting 184685 9126/2017 Bott ; 1/26/2021 416/2021
Professional Eng.
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 3 SWC:School Way Café
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Project . . Bid / .
Facility Project Name Project No.  Established Project Arch.ltectl Phase lil Docs Proposal Contractor (CM) Agreement NTP [Date] Substantial  Change Orders CFl [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date] [Board Date]
[Board Date] [Date]
Mainland High LED Lighting Upgrade 194729 | 91018 |  Bott Matern 1211012019
Campus Wide Professional Eng.
Parking Lot Safetv. Securit Purchase Order. Scope change
Mainland High gn g Circula){i’on Y| 2047722 9/24/2019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving
Mainland High Renovate Track 2147819 9/8/2020 Farrar Gale Associates 4/13/2021
Mainland High Awning Repair 2147789 9/8/2020 Mixon BRP;nQLC::;CtS | 1111012020 3/4/2021 AM Weigel 3/4/2021
. Air Mechanical and CM Continuing Services
Manatee Cove | o ompus Wide Chiller Pipes | 2147790 | 9/8/2020 | Martino [P ATCIEEIS | o001 NIA | Senice Corp. | 61252019 Agreement - Exhibit A (GMP):
Elementary Engineers
(CM) date TBD
Marks, George W. | o ¢ Replacement Bldg. 3 | 2147825 | 101272020 | Franco | Gale Associates N/A na | R8Rindustries, |y, N/A N/A N/A nj | Emergency declared 10/27/2020
Elementary Inc. Board Agenda
1: 8/28/2019 (D)
2:10/29/2019 (D)
3: 10/29/2019 (D)
Exhibit B:  [4: 2/11/2020 (D)
11/4/2020 |5: 2/11/2020 (D)
Marks, George W. . Exhibit B: Wharton-Smith ..o | (bldgs. 200 &|6: 2/11/2020 (D) . ... | CM Services - Exhibit B (GMP):
Elementary Master Plan 184621 9/26/2017 Martino Harvard Jolly 3/96/2019 N/A (M) 4/24/2018 Exhibit B: 400) 7: 311012020 (D) Exhibit B: date 6/25/2019.
8/6/2020 |8: 3/10/2020 (A)
(bldg. 100) 19: 6/23/2020 (D)
10: 6/23/2020 (D)
11:11/10/2020 (A)
12: 1/112/2021 (A)
Mclnnis, Louise S. | Potable Water and Sanitary 9147791 9/8/2020 Brinson FY21 Capital Project - as
Elementary Sewer approved by Board
Mclnnis, Louise S. Replace Fire Alarm 2047723 | 912412019 | Simons FY20 Capital Project - as
Elementary Approved by Board
Mclnnis, Louise S Bean Construction CM Continuing Services
’ ' Media Center Retrofit 2147792 9/8/2020 Sowell Schenkel Shultz 3/9/2021 N/A 6/25/2019 Agreement - Exhibit D (GMP):
Elementary (CM)
date TBD
New Sml_fi;”ha Beach Renovate Track 2147820 | 9/8)2020 | Farar | Gale Associates |  4/13/2021
New Smyrna Beach New Marquee 2147829 | 121812020 |  Mixon Hall & Ogle
High Architects
New Smyrna Beach | Upgrade CEP Controls and | g7 9/11/2018 | Larkin | Sabiston Eng. 111412020 1120/2021 | AirMechanical |00,
High AHU Dampers and Serivce Corp.
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 4 SWC:School Way Café



Note:
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Facility

Project Name

Project No.

Project
Established

Project
Manager

Architect /
Engineer

Phase lll Docs

[Board Date]

Bid /
Proposal

Contractor (CM)

Agreement
[Date]

AULEREE Comp. [Date]

Substantial

Change Orders
[Board Date]

CFI [Date]

Other Project Info.

[Board Date] [Date]
1: 8/4/2020 (D)
: . o Exhibit B: |2: 8/4/2020 (A) CM Continuing Services
New Smglae Beach Cafete”;;n”:v:]"t;(:: Center | 2047700 | 9242019 | McCarty | SchenkelShultz |  2/11/2020 N/A g::::rssig\% 6/25/2019 %’/‘:‘/'532% 817/2020— |3: 8/4/2020 (A) 3/18/2021 | Agreement - Exhibit B (GMP);
0/23/2020  |4: 219/2021 (A) date 4/28/2020
5: 219/2021 (D)
New Smyrna Beach | HVAC, Ceiling, Lighting and . WELBRO Bldg. Exhibit A: Exhibit A: Exhibit A: ... . | CM Services - Exhibit A (GMP):
Middle Flooring Campus Wide | 20+/701 | 9/2412019 | McCarty | OClAssociates | 11/10/2020 NIA Cop. (M) | 22020 | ouenoot | ssmon2 | 14132021 ) | BXPA date 2/9/2021
Orange City Replace Fire Alarm 174560 9/13/2016 | Simons | TLC Engineering |  7/28/2020 120812000 | CleSElectic |y peinns
Elementary Company
Ormond Beach Reroof Bldg. 4 2047724 | 912472019 | Franco Terracon
Elementary Consultants
Ormond Beach Upgrade HVAC Bldg. 1 2047725 | 9/24/12019 | McCarty | Sabiston Eng. 5/12/12020 6/7i2020 |/NrMechanicalandl g 5000 | 91112001 | 311312021
Elementary Service Corp.
Ormond Beach Relocate Kiln 192070020 | 8/20/2018 | Simons Matern NIA NIA NIA NIA NIA NIA NIA NIA Purchase Order
Elementary Professional Eng.
Ormond Beach Art Room FIo.orlr?g, Ceiling 0147794 9/8/2020 Sowel Hall & Ogle
Elementary and Lighting Architects
Ortona and Osceola Master Plan 2047702 | 912412019 | Sowen |BRPHATCIELS - g0 N | NRxBUING CO. | yanno1 | ExnibitA: | ExhibitA: Exhibit A: Exhibit o | CM Services - Exnibit A (GMP)
Elementary Engineers (CM) date TBD
Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons Project on hold.
Palm Terrace Replace Main Electrical | 5147795 9/8/2020 Bott | OCIAssociates 1/26/2021 416/2021
Elementary Switchgear
Palm Terrace Replace Roof 2047728 | 912412019 | Franco | AIRIC Associates
Elementary
Pathways Elementary | ePace 60 TonChiller 1 5017000 1 3970020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 9 Mechanical emergency
Pathways Elementary New Marquee 2047774 2/11/2020 Mixon l-,lsrllrfi‘tgcgrlse 1/12/2021 3/4/2021 | Bean Construction| 3/4/2021 Partially school funded.
o . . . 1212/2020 |1: 111412020 (D)
Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco | A/R/C Associates 4/9/2019 7/25/2019 |Atlas Apex Roofing| 8/28/2019 | 11/25/2019 8212020 |2, 4/1312021 (A)
. : CM Continuing Services
Pine Ridge High | UP9rade HVAC, Cellingand | 51 \7706 | giapoo0 | Larkin | Sabiston Eng. 21912021 N/A Wharton-Smith | &.059019 Agreement - Exhibit A (GMP):
Lighting Bldgs.6 and 7 (CM)
date TBD
Port Orange | Repairand CoatRoof BIAgS. | o1 7798 | gigo020 | Franco | AIRIC Associates
Elementary 1and 2
Port Orange Replace Fire Alarm 2147797 9/8/2020 | Simons | SGM Engineering | 2/9/2021
Elementary
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 5 SWC:School Way Café
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Facility

Project Name

Project No.

Project
Established

Project
Manager

Architect /
Engineer

Phase lll Docs
[Board Date]

Bid /
Proposal

Contractor (CM)

Agreement
[Date]

AULEREE Comp. [Date]

Substantial

Change Orders
[Board Date]

CFI [Date]

Other Project Info.

Riverview Learning

[Board Date]

[Date]

FY21 Capital Project - as

Replace HVAC Controls 2147800 9/8/2020 Martino
Center approved by Board
Riverview Learning Upgrade Fire Alarm and 9147799 9/8/2020 Simons FY21 Capital Project - as
Center Intercom approved by Board
, : Terracon
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco
Consultants
Perrv McCal CM Continuing Services
Seabreeze High HVAC Renovation Bldg. 2 | 2047730 9/24/2019 McCarty Sabiston Eng. 1/12/2021 N/A vy 6/25/2019 6/9/2021 8/6/2021 Agreement - Exhibit B (GMP):
Construction (CM)
date 3/9/2021
1:9/24/2019 (D) CM Continuing Services
2:10/29/2019 (A) Agreement - Exhibit D (GMP):
: , , General 2/28/2020 {3: 3/9/2021 (D) date 5/14/2019 NTP established
Seabreeze High | Upgrade Chilled Water Plant 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A Mechanical (CM) 6/29/2016 6/3/2019 8122019 substantial date in error: date to
be corrected pending change
order.
, L CM Continuing Services
Silver Sands Middle | S€CUMY and Administration | o 17051 | 94019 | Martino | Hall & Ogle 2/25/2020 N/A WELBROBIdg. | 60519019 Agreement - Exhibit B (GMP):
Relocation Corp. (CM)
date 3/30/2021
Small, Turie T. Replace Main Electrical L . .
) 2147804 9/8/2020 Bott SGM Engineering 1/26/2021 3/17/2021 | Carter Electrical | 4/13/2021 Bid Approved
Elementary Switchgear Bldg. 7
Small, Turie T. Master Plan 9147892 9/8/2020 Farrar Little Dlversm.ed 41 3/202.1 Board ap.proved
Elementary Arch. Consulting architect selection.
South Daytona Pavilion 2147815 9/8/2020 Farrar | DM ATCIECIS -\ 441409000 1/6/2021 AG. Pifer 1/26/2021
Elementary Engineers Construction
Bean Construction 1: 3/30/2021 (D) CM Continuing Services
Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar Schenkel Shultz 3/10/2020 N/A (M) 6/25/2019 6/1/2020 8/7/2020 Agreement - Exhibit B (GMP):
date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/114/2020 2/3/2021  |Atlas Apex Roofing| 2/23/2021
Spruce Greek Replace Main Electrical | 547604 9/8/2020 Bott | SGMEngineering|  1/26/2021 3/17/2021 | Carter Electric | 4/13/2021 Bid Approved
Elementary Switchgear
Spruce Creek Replace HVAC Controls | 2047734 | 9/24/2019 | Larkin N/A N/A N/A Automated N/A Piggyback contracting with
Elementary Building Controls Orange County Schools
Spruce Creek , : Matern Giles Electric 4412020  [1: 2/25/2020 (A)
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Professional Eng. 4/9/2019 5/23/2019 Company 6/11/2019 | 10/7/2019 21412020
Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 NIDY Sports 6/9/2020 712212020 12/5/2020 1:9/22/2020 (A)
P 9 P Construction 10/20/2020 |
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café
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Project . . Bid /
Established Project Architect / Phase lll Docs Proposal

[Board Date] Manager Engineer [Board Date] [Date]

Substantial

Agreement
AULEREE Comp. [Date]

[Date]

Change Orders

Contractor (CM) [Board Date]

Facility CFI [Date] Other Project Info.

Project Name

Project No.

Coat Roof Bldgs 11 - 14 and

Starke, Edith | Reroof Media Center 184676 9/26/2017 Franco Gale Associates 11/12/2019 7/22/2020 | R & R Industries | 8/25/2020 | 11/12/2020 112172021
Elementary . 2/9/202%
Canopies
Sté(:i’;?;: . Reroof Media Center 194740 9/11/2018 Franco Gale Associates 1127/2020 12/8/2020 | R &R Industries | 12/8/2020 | 3/12/2021 6/9/2021 Proposal Approved
Sugar Mill Elementary Pavilion 2147816 |  9/8/2020 Farrar | DPH ATCheCts -\ 41060000 1/6/2021 AG. Pifer 1/26/2021
Engineers Construction
Sugar Mill Elementary | ePiace Gutters and 2147802 | 9/8/2020 | Franco | AIRIC Associates
Downspouts
Sunrise Elementary |  Campus Wide Reroof 184632 9/26/2017 | Franco | Gale Associates |  10/29/2019 | 11/17/2020 Ad"a”CT:CROOf'”g’ 1/12/2021
Sunrise Elementary | 1cpiace Underground 2147803 |  9/8/2020 Larkin  |Tristar Engineering| ~ 1/26/2021 2118/2021 General 3/9/2021 Bid Approved
Condensor Water Piping Mechanical
: : Parker . 1/18/2021— .
Sunrise Elementary | Replace Basketball Court 2047735 9/24/2020 Mixon 2/11/2020 9/24/2020 |Bean Construction| 9/24/2020 | 11/19/2020 Proposal Project
Mynchenberg 2/9/2021
Eﬁenfg:fatfyr Playground Improvements {2120720-658.1| 12/15/2020 | Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Purchase Order Project
Sweetwater Replace Fire Alarm 2047737 | 912412019 | Simons Matern 7/28/2020 3/4/2021
Elementary Professional Eng.
Taylor, T. Dewitt Terracon
Middle - High Replace Gutters 2047739 9/24/2019 Franco Consultants 2/23/2021
Timbercrest Replace Fresh Air Unit Bldg. 9147806 9/8/2020 Martino BRPH Archltects - 919312021
Elementary 7 Engineers
Timbercrest Upgrade Chiller Plant 2047740 | 9/24/12019 | Martino | Sabiston Eng. 3/11/2020 10/6/2020 General 10/27/2020 | 11/30/2020 | 2/28/2021
Elementary Mechanical
Tomoka Elementary | RePiaceSSTonChiler oy 17769 | 31712020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 1 Mechanical emergency
Tomoka Elementary Upgrade Intercom 2147807 9/8/2020 Simons Fy21 Capital Project - as
approved by Board
Transportation - New | o ¢ ich Fuel Island 2147793 9/8/2020 Farrar |Cape DesignEng.|  2/23/2021
Smyrna Beach
University High Intercom Replacement 2147808 9/8/2020 Simons | SGM Engineering 2/9/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 7 SWC:School Way Café



Note:
Changes from previous report in red text.

Volusia County Schools

Construction Project Tracking Report

April 14, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the

Facilities Design and Construction website.

Facility Project Name

Project No.

Project
Established

Project
Manager

Architect /
Engineer

Phase lll Docs
[Board Date]

Bid /

Proposal

Contractor (CM)

Agreement

[Date]

Substantial
AULEREE Comp. [Date]

Change Orders
[Board Date]

CFI [Date]

Other Project Info.

[Board Date]

[Date]

Exhibit B: [1: 8/28/2019 (D)
11222021 |2: 8/28/2019 (D)
. . (bldg. 1 & {3:9/10/2019 (D) . - .
Westside Elementary | Renovations and Additions | 174582 | 9/13/2016 | Sowell Hall & Ogle Exhibit B NA  |A M. Weigel CM)| 632017 | EXIBT 1 Giowork) |4 20912021 (A) Exhipitg; | M Services - Exhibit B (GMP):
Architects 1/29/2019 7/8/2019 date 5/14/2019
8/10/2020 (5. 4/13/2021 (D)
(Bldg 02)
1123/2020
Woodward Avenue . 3 | Board approved the amendment
Elementary Renovations and Addition 2147823 9/8/2020 Martino for Architectural Services with
Hall & Ogle Arch.: 3/30/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 8 SWC:School Way Café
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