Note:
Changes from previous report in red text.

Volusia County Schools

Construction Project Tracking Report January 27, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
Design and Construction website.
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Facility Project Name Project No. CFI [Date] Other Project Info.

[Board Date]

[Date]

e . . Giles Electric 8/7/2020 |1: 8/4/2020 (NC)
Atlantic High Upgrade Switchgear 2047703 9/24/12019 Bott Cape Design Eng. 10/29/2019 12/18/2019 Company 1/127/2020 4/6/2020 2452020 11712021
Atlantic High Replace Track 2047750 | 9/24/2019 | Famar | Gale Associates |  3/27/2020 5127/2020 CN(')‘r’é:up;:; 6123/2020 | 7/27/2020 | 11/24/2020 |1: 12/8/2020 (A)
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco Gale Associates 11/12/2019
- o L. |1:7/28/2020 (D) CM Continuing Services
Aantic High | UP9rade HVACand Lighting| o177 | 9412019 | McCarty | Sabiston Eng. 21112020 N/A WELBROBIG. | gpngqg | EXMIDILAT | EXNILA: 1o 4010090 (a) Agreement - Exhibit A (GMP):
Bldg. 6 Corp. (CM) 6112020 | 8/7/2020
date 4/28/2020
Atlantic High Upgrade Fire Alarm and 194718 9/11/2018 | Simons Matern 9/10/2019 120812020 | Clles Electric 110024
Intercom Professional Eng. Company
) . . D G CM Continuing Services
Blue Lake Elementary | DT DRAN0E | 7705 | gpaiote | Mixon | BRET ARSI ) o009 Nja - [BeanConstiuction) goppgqg | EXNDLA | MDA 405712000 (o) Agreement - Exhibit A (GMP)
Upgrade Engineers (CM) 5/31/2020 8/7/2020
date 4/28/2020
Bonner Elementary | C119ing Structural Condition |70 604 11 7812020 | Mixon fei Structural N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order Project
Assessment Engineers
Bonner Elementary Bidg. 1 Structural 2147828 | 111012020 | Mixon N/A N/A AM. Weigel N/A
Investigation Construction
Brewster Center Replace South Low Roof 194719 9/11/2018 Franco [ A/R/C Associates 6/23/2020 7/29/2020 R/J Group N/A N/A N/A N/A N/A Purchase Order Project
Campbell Middle Upgrade HVAC Bldgs. 4, 6 2047706 9/24/2019 McCarty OCI Associates 1/26/2021
1:8/29/2018 (D)
cibi. |2 12112018(0)
;‘2/'%20- 3:12/11/2018 (D)
7 bldgs 4: 11292019 (D)
. Rhodes + Brito Exhibit B: . Exhibit B: 5: 1129/2019 (A) .| CM Services - Exhibit B (GMP):
Chisholm Elementary Replacement School 174540 9/13/2016 Moore Achitects 2132019 N/A HJ High (CM) 6/27/2017 5/95/2018 400{500/ 6: 1/29/2019 (A) Exhibit B: date 5/22/2018.
parking) 7. 41302019 (D)
812912019 g 611172019 ()
842020 19 81952020 (A)
10 1/12/2021 (A)
Coronado Beach Playground 2147811 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Elementary
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco [ A/R/C Associates
CM Continuing Services
Creekside Middle | OP9rde MVACBIAGS. 6,8 |1 \0000 | gigo020 | MoCarty | Sabiston Eng. N/A Charles Py | - 60512019 Agreement - Exhibit C (GMP):
and New Generator Partners (CM)
date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 1 SWC:School Way Café
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Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | SGM Engineering
New Parent Loop and Donald . FY21 Capital Project - as
DeBary Elementary Smith Bivd. Turn Lanes 2147784 9/8/2020 Brinson approved by Board
) . 1:6/23/2020 (D) CM Continuing Services
DeBary Elementary | P9rade Cooling Tower, | 57750 | gpapotg | Larkin | BROFATCHIECS 10090 N/A CORE 61252019 | 5/31/2020 | 8/7/2020 |2: 11/10/2020 (D) Agreement - Exhibit A (GMP):
Piping and Heat Pump Engineers Construction (CM)
date 4/14/2020
DeBary Elementary | UP9'2d8 HVAC, Cellingand | (/744 9/8/2020 Larkin | BRPHAvchitects -1 4o piog
Lighting Bldg. 2 Engineers
DeLand Administrative | Upgrade Data Center Backup 2047707 912412019 Bott FY20 Capital Project - as
Complex Power Approved by Board
DeLand High Campus Wide Signage 2147785 9/8/2020 Bot | BREHAChitedts -1 yo 00000 Bid cancelled
Upgrades Engineers
DeLand High Upgrade Fire Alarm and 194723 9/11/2018 Bott Matern 712812020 N/A Carter Electric N/A N/A N/A N/A N | Emergency declared 10/27/2020
Intercom Professional Eng. Board Agenda
Deland High | UP9race HV’?S Bldgs. 3.4 | 2047700 | 9242019 | McCarty | Sabiston Eng. 211112020 3/25/2020 A"S'\g‘;fitzn'g:r'pa“d 412812020 | 612020 | 8712020 |1: 12/812020 (A)
. . Hall & Ogle
DeLand High Replace Gym Bleachers 2147817 9/8/2020 Mixon . 1/12/2021
Architects
. . Nidy Sports 1:9/8/2020 (D)
Deltona High Replace Track 2047751 9/24/12019 Farrar Gale Associates 3/27/2020 5/14/2020 Construction 6/9/2020 7/20/2020 | 10/18/2020 2: 121812020 (D)
Deltona High Upgrade HVAC Control 194764 51412019 | Larkin N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board dedlared
System emergency
. . Hall & Ogle
Deltona High Replace Gym Bleachers 2147818 9/8/2020 Mixon . 1/12/2021
Architects
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SGM Engineering
Deftona Lakes Paviion 247813 | 082020 | Famar |DRCHACHICS | gn000 | o2t | ACPTRT L 6021
Elementary Engineers Construction
. . CM Continuing Services
Deftona Lakes | Upgrade HVAC, Cellingand | -, 17744 9/8/2020 Larkin | Sabiston Eng. 112612021 N/A The Morganti | e 0019 Agreement - Exhibit A (GMP):
Elementary Lighting Bldgs. 5- 7 Group (CM)
date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2 SWC:School Way Café
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1: 6/23/2020 (D)
2: 8/4/2020 (D)
3: 8/25/2020 (D)
4: 8/25/2020 (D)
D)

. C.T. Hsu Exhibit A: CORE ExhibitA: | Exhibit A: | CM Services - Exhibit A (GMP):
Deftona Middle Master Plan 184620 | 9262007 | Laver | pqociates 1111212019 NI | Construction (M) | 525208 | 42012020 | 212112022 |5+ 912212020 Exhibit A: date 3/27/2020
6: 10/27/2020 (D)
7: 121812020 (A)
8: 1126/2021 (D)
Deltona Middle Replace Two 100 Ton 2047771 | 4/28/2020 | McCarty N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
Chillers for Bldg. 01 emergency
. N BRPH Architects - 3/12/2020 A.G. Pifer 9/2212020- |,
Enterprise Elementary Pavilion 2047743 | 912412019 | Farrar Enginoors 111412020 o | Contrutey | 4142020 | 61242020 | SR 14: 121812020 (NC) | 1201012020
Enterprise Elementary Playground 2147812 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Enterprise Elementary |  Intercom Replacement 2147826 | 10/27/2020 | Simons N/A N/A NA  |Signature Systems|  NIA N/A N/A N/A N/A Emergen;)(/):zclAagz(;;g/27/202O
Facilities Services Upgrade Chiller Plant 2047715 | 92412019 | McCarty | Sabiston Eng. 5/12/2020 7/8/2020 Ferrcaé‘nts;zi'ﬁgs 81 sup020 | 127142020 | 311422021
Forest Lake ) ) Matern 1/21/2020
Elementary Replace Fire Alarm 174549 IMI16 | Simons | ol Eng, | 3262019 5/7/2019 TECC 51282019 | 9/30/2019
Friendship Elementary Pavilion 2147814 9/8/2020 Farar | DROHATChIeCtS =14y 400090 11612021 A.G. Pifer 112612021
Engineers Construction
Friendship Elementary|  Replace Fire Alarm 174552 9/13/2016 | Simons Matern 211212019 aiiiore | CIESEECUC | yannnte | tomote | 22020
Professional Eng. Company
Galaxy Middle | UP9rade Parking Lots Poles | 1, /744 9/8/2020 Bott | SGM Engineering |  1/26/2021
and Lighting
Galaxy Middle Replace Intercom 2047716 | 9/24/2019 | Simons | SGM Engineering |  2/25/2020 611712020 |~ Giles Electric | 7,00000 | 111612020 | 21412021
6/4/2020 Company
. . N ) . Giles Electric 9/2/2020-
Heritage Middle Upgrade Exterior Lighting 2047719 912412019 Simons | Cape Design Eng. 11/12/2019 1/21/2020 Company 2/11/2020 6/4/2020 8/27/2020
Indian River . . .
Playground 2147809 9/8/2020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Elementary
Longstreet, R. J. Playground 2147810 91812020 Mixon N/A N/A GameTime N/A Purchasing Agreement
Elementary
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 3 SWC:School Way Café
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L"Eﬁ:r:zﬁgsi Reroof Bldgs. 3-7 and 11 194727 9/11/2018 | Franco | ARIC Associates |  11/12/2019 o020 | RER :::“St”es’ 101312020 | 1212412020 | 2/6/2021 Bid Approved
Mainland High Athletic Field Lighting 184685 912612017 Bott Matern 11262021
Professional Eng.
Mainland High LED Lighting Upgrade 194729 9/11/2018 Bott Matern 1211012019
Campus Wide Professional Eng.
Parking Lot Safety. Securit Purchase Order. Scope change
Mainland High gn p Circu|aytfon Y1 2047722 | 9242019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving
Mainland High Renovate Track 2147819 9/8/2020 Farrar Gale Associates
Mainland High Awning Repair 2147789 9/8/2020 Mixon | BREH ATChtects | 44105090
Engineers
. . . CM Continuing Services
Manatee Cove | .1 Wide Chiller Pipes | 2147790 90812020 | Martino | Dt ATChIECtS -}y 02q N [ArMechanical and] g0, Agreement - Exhibit A (GMP):
Elementary Engineers Service Corp. (CM) date TBD
Marks, George W. | o ¢ Replacement Bidg. 3 | 2147825 | 1012712020 | Franco | Gale Associates N/A na | R&Rindustries, |y, N/A N/A N/A N | Emergency declared 10/27/2020
Elementary Inc. Board Agenda
1: 8/28/2019 (D)
2: 10/29/2019 (D)
3: 10/29/2019 (D)
4: 211112020 (D)
5: 2/11/2020 (D)
iR - Exhibit B:  |6: 2/11/2020 (D) - o .
Marks, George W. . Exhibit B: Wharton-Smith I ' ... | CM Services - Exhibit B (GMP):
Elemontary Master Plan 184621 912612017 | Martino | Harvard Jolly 2962019 N/A oM 42412018 | ExhibitB: | 8/6/2020 |7 3/1012020 (D) Exhibit B: o 612512010,
(bldg. 100) (8: 3/10/2020 (A)
9: 6/23/2020 (D)
10: 6/23/2020 (D)
11:11/10/2020 (A)
12: 11212021 (A)
Mclinnis, Louise S. | Potable Water and Sanitary 2147791 9/8/2020 Brinson FY21 Capital Project - as
Elementary Sewer approved by Board
Melnnis, Louise . Replace Fire Alarm 2047723 | 912412019 | Simons FY20 Capital Project - as
Elementary Approved by Board
Mclnnis, Louise S Bean Construction CM Continuing Services
‘ ' Media Center Retrofit 2147792 9/8/2020 Sowell | Schenkel Shultz N/A 612512019 Agreement - Exhibit C (GMP):
Elementary (C™)
date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 4 SWC:School Way Café




Note: Volusia County Schools

Changes from previous report in red text. Construction project Tracking Report January 27, 2021
The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
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A Project Architect / Phase Ill Docs L Agreement Substantial  Change Orders
Facility Project Name Project No.  Established ) . Proposal  Contractor (CM) g NTP [Date] 9 CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
New Sm}j/i;nha Beach Renovate Track 2147820 9/8/2020 Farrar Gale Associates
New Smyra Beach New Marquee 2147829 | 12/8/2020 | Mixon Hall & Ogle
High Architects
New Smyra Beach | Upgrade CEP Controls and | 4, 74, 9/11/2018 | Larkin | Sabiston Eng. 111412020 112012021
High AHU Dampers
. . I Lo |1:8/4/2020 (D) CM Continuing Services
New Smg; Beach Cafete”;:::\/g"t;‘:: Center | 5047700 | 92412019 | McCarty | SchenkelShultz |  2/11/2020 N/A g::;'gfs F(’g\% 61252019 '271"/';’(';2% '27;‘/';’32% 2: 81412020 (A) Agreement - Exhibit B (GMP):
3: 8/4/2020 (A) date 4/28/2020
New Smyrna Beach | HVAC, Celling, Lighting and | 17701 | 9412019 | McCarty | OCI Associates | 1111012020 N/A WELBROBIAG. | g30020 | ExhibitA: | ExhibitA: Exhibit A: Exhipit A: | M Services - Exhibit A (GMP):
Middle Flooring Campus Wide Corp. (CM) date TBD
Orange City Replace Fire Alarm 174560 9/13/2016 | Simons | TLC Engineering |  7/28/2020 12812000 | CleSElectric |y gm094
Elementary Company
Ormond Beach Reroof Bldg. 4 2047724 | 92412019 | Franco Terracon
Elementary Consultants
Ormond Beach Upgrade HVAC BIdg. 1 2047725 | 92412019 | McCarty | Sabiston Eng. 5/12/2020 61712000 | A Mechanicaland) 0000 | oi1i2021 | 311312021
Elementary Service Corp.
Ormond Beach Relocate Kiln 192070-020 | 8/29/2018 | Simons Matern N/A N/A NIA N/A N/A N/A N/A N/A Purchase Order
Elementary Professional Eng.
Ormond Beach Art Room quorlqg, Ceiling 2147794 9/8/2020 Sowell Hall & Ogle
Elementary and Lighting Architects
Ortona and Osceola Master Plan 2047702 | 92412019 | Sowen | BRPH Architects - nia | AaxBuilding Co. ExhibitA: | Exhibit A: Exhibit A: Exnipito; | CM Services - Exhibit A (GMP):
Elementary Engineers (CM) date TBD
Osceola Elementary Replace Fire Alarm 2047727 9/24/12019 Simons Project on hold.
Palm Terrace Replace Main Electrical | 5147705 | 91812020 Bott | OCIAssociates |  1/26/2021
Elementary Switchgear
Palm Terrace Replace Roof 2047728 | 92412019 | Franco | AIRIC Associates
Elementary
Pathways Elementary | ePace B0TonChiler 1507070 | 3715000 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board dedlared
Building No. 9 Mechanical emergency
Pathways Elementary New Marquee 2047774 2/11/2020 Mixon Fﬂérﬁtggf 1/12/2021 Partially school funded.
Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco [ A/R/C Associates 4/9/2019 7/25/2019 [Atlas Apex Roofing| 8/28/2019 | 11/25/2019 ;2!2,22 0;22 0; 1: 171412020 (D)
. . CM Continuing Services
Pine Ridge High | UP9rade HVAG, Celling and | 7746 9/8/2020 Larkin | Sabiston Eng. N/A Wharton-Smith |~ 6001 Agreement - Exhibit A (GMP):
Lighting Bldgs.6 and 7 (CM)
date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 5 SWC:School Way Café



Note:
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Volusia County Schools

Construction Project Tracking Report January 27, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
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Project . . Bid / .
Facility Project Name Project No.  Established hoiect Archlltectl LD ) Proposal  Contractor (CM) polmetent NTP [Date] eI LD el s CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]  [Board Date]
[Board Date] [Date]
Port Orange | Repair and Coat Roof BIdgs. | - 47749 9182020 | Franco | ARRIC Associates
Elementary 1and2
CM Continuing Services
PortOrange oo i Floor Joists, 2nd Floor| 194734 | 9/11/2018 | Mixon | foi Structural Eng. | 2/11/2020 na | WELBROBIG. | ghsinotg | emizoz0 | 7282020 |4 41am021 (o) Agreement - Exhibit C (GMP):
Elementary Corp. (CM) 81712020
date 5/12/2020
Port Orange Replace Fire Alarm 2147797 9/8/2020 | Simons | SGM Engineering
Elementary
RiverviewLeaming | oo jace HVAC Controls | 2147800 9/8/2020 | Martino FY21 Capital Project - as
Center approved by Board
Riverview Learning Upgrade Fire Alarm and 2147799 9/8/2020 Simons FY21 Capital Project - as
Center Intercom approved by Board
. . Terracon
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco
Consultants
Perry McCall CM Continuing Services
Seabreeze High HVAC Renovation Bldg. 2 2047730 9/24/12019 McCarty Sabiston Eng. 1/12/2021 N/A i : 6/25/2019 Agreement - Exhibit B (GMP):
Construction (CM)
date TBD
1:9/24/2019 (D) CM Continuing Services
2:10/29/2019 (A) Agreement - Exhibit D (GMP):
. . . General 2/28/2020 date 5/14/2019 NTP established
Seabreeze High [ Upgrade Chilled Water Plant 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A Mechanical (CM) 6/29/2016 6/3/2019 8/2/2019 substantial date in error: date to
be corrected pending change
order.
. . Reroof Low Slopes Bldgs. 1- Terracon 10/22/2020
Silver Sands Middle 468 174568 9/13/2016 Franco Consultants 10/24/2017 4/15/2020 R.J. Group 5/12/2020 | 7/16/2020 04312020
. S CM Continuing Services
Silver Sands Middle | SSCUy and Administration | 77511 9pan019 | Martino Hall & Ogle WELBRO Bidg. Agreement - Exhibit B (GMP):
Relocation Corp. (CM)
date TBD
Small, Turie T. Replace Main Electrical L
Elementary Switchgear Bldg, 7 2147804 9/8/2020 Bott SGM Engineering 1/26/2021
Small, Turie T. Master Plan 2147822 9/8/2020 8D FY21 Capital Project - as
Elementary approved by Board
South Daytona Pavilion 2147815 9/8/2020 Farar | BROH ATCIECtS | 441005090 10612021 A-G. Pifer 1126/2021
Elementary Engineers Construction
Bean Construction CM Continuing Services
Southwestern Middle Media Center Retrofit 2047742 9/24/12019 Farrar Schenkel Shultz 3/10/2020 N/A (M) 6/25/2019 6/1/2020 8/7/2020 Agreement - Exhibit B (GMP):
date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/14/2020 2/3/2021
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café
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Spruce Creek

Replace Main Electrical

[Board Date]

[Date]

X 2147801 9/8/2020 Bott SGM Engineering 1/26/2021
Elementary Switchgear
Spruce Creek Replace HVAC Controls | 2047734 | 9/24/2019 | Larkin N/A N/A N/A Automated N/A Piggyback contracting with
Elementary Building Controls Orange County Schools
. . 1: 2/25/2020 (A)
Spruce Creek . ) Matern Giles Electric 4/4/2020
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Professional Eng. 4/9/2019 5/23/2019 Company 6/11/2019 10/7/2019 21412020
Hall & Odle Exhibit B: Exhibit B:  [1: 7/28/2020 (A) CM Continuing Services
Spruce Creek High Renovate Gymnasium 2047756 9/10/2019 Farrar Architec%s 2/11/2020 N/A A. M. Weigel (CM)| 6/25/2019 516 /2026 10/12/2020 |2: 1/26/2021 (D) Agreement - Exhibit B (GMP):
91212020 date 4/14/2020
Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 gg:trsuzzg: 6/9/2020 712212020 | 10/20/2020 |1: 9/22/2020 (A)
Starke. Edith | Coat Roof Bldgs 11 - 14 and
Elem,enta ' Reroof Media Center 184676 9/26/2017 Franco Gale Associates 11/12/2019 712212020 | R &R Industries | 8/25/2020 | 11/12/2020 2/9/2021
Y Canopies
Stglt;’ei?:; : Reroof Media Center 194740 9/11/2018 Franco Gale Associates 1/27/2020 12/8/2020 | R & R Industries | 12/8/2020 Proposal Approved
Sugar Mill Elementary Pavilion 2147816 9/8/2020 Farar | DROHATChIeCtS =14y 400090 11612021 A.G. Pifer 112612021
Engineers Construction
Sugar Mil Elementary | RePiace Gutters and 2147802 9182020 | Franco | ARIC Associates
Downspouts
Sunrise Elementary | Campus Wide Reroof 184632 9/26/2017 | Franco | Gale Associates |  10/29/2019 | 11/17/2020 Advanc‘f:cmﬂ“g' 111212021
Sunrise Elementary | epiace Underground 2147803 91812020 Larkin  |Tristar Engineering| ~ 1/26/2021 211812021
Condensor Water Piping
Sunrise Elementary | Replace Basketball Court 2047735 9/24/2020 Mixon My:cirtla(r?kr)erg 2/11/2020 9/24/2020 | Bean Construction| 9/24/2020 | 11/19/2020 | 1/18/2021 Proposal Project
Sweetwater . , .
Elementary Playground Improvements [2120720-658.1| 12/15/2020 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Purchase Order Project
Sweetwater Replace Fire Alarm 2047737 | 912412019 | Simons Matern 7/28/2020 3412021
Elementary Professional Eng.
Taylor, T. Dewitt Terracon
Middle - High Replace Gutters 2047739 9/24/12019 Franco Consultants
Timbercrest Replace Fresh Air Unit Bldg. 2147806 9/8/2020 Martino BRPH Archltects -
Elementary 7 Engineers
Timbercrest Upgrade Chiller Plant 2047740 | 9/24/2019 | Martino | Sabiston Eng. 3/11/2020 10/6/2020 General 10/27/2020 | 11/30/2020 | 2/28/2021
Elementary Mechanical
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 7 SWC:School Way Café




Note: Volusia County Schools

Changes from previous report in red text. Construction project Tracking Report January 27, 2021

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
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A Project Architect / Phase Ill Docs L Agreement Substantial  Change Orders

Proposal  Contractor (CM) CFI [Date] Other Project Info.

[Date]

Facility Project Name Project No.  Established
[Board Date]

Manager Engineer [Board Date] [Date] AP(LE Comp. [Date]  [Board Date]

School Board declared

Tomoka Elementary | <ePiace 55 Ton Chiller 2047769 | 3/27/2020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A
Building No. 1 Mechanical emergency
Tomoka Elementary Upgrade Intercom 2147807 9/8/2020 Simons Fy21 Capital Project - as
approved by Board
Transportation - New | p ¢ ich Fuel Island 2147793 9/8/2020 Farrar | Cape Design Eng.
Smyrna Beach
University High Intercom Replacement 2147808 9/8/2020 Simons | SGM Engineering

Exhibit B: |1: 8/28/2019 (D)

Hall & Ogle Exhibit B: Exhibit B: 8/10/2020 |2: 8/28/2019 (D) CM Services - Exhibit B (GMP):

Westside Elementary | Renovations and Additions 174582 9/13/2016 Sowell Architects 12912019 N/A A. M. Weigel (CM)| 6/13/2017 71812019 (Bldg 02) [3: 911012019 (D) Exhibit B: date 511412019
442312020
Woodward AVeUe | ervations and Addition | 2147823 | 9/8/2020 |  TBD FY21 Capital Project - as
Elementary approved by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 8 SWC:School Way Café
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