Note: Volusia County Schools
Changes from previous report in red text. Construction Project Tracking Report October 28, 2020

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
Facilities Design and Construction website.

Project Project Architect / Phase lll Docs el Agreement Substantial
Facility Project Name Project No.  Established ) . Proposal Contractor (CM) g NTP [Date] Change Orders  CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]
[Board Date] [Date]
. . . Giles Electric 8/7/2020  [1: 8/4/2020 (NC)
Atlantic High Upgrade Switchgear 2047703 9/24/2019 Bott Cape Design Eng. 10/29/2019 12/18/2019 Company 1/127/2020 4/6/2020 71512020
Atlantic High Replace Track 2047750 9/24/2019 Farrar Gale Associates 3/27/2020 5/27/2020 C’)\J(I)iit?upcotirct; 6/23/2020 | 7/27/2020 | 11/24/2020
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco | Gale Associates 11/12/2019
o Upgrade HVAC and Lighting , WELBRO Bldg. Exhibit A: Exhibit A:  [1: 7/28/2020 (D) Annual CM Services - Exhibit A
Atlantic High Bldg. 6 2047704 9/24/2019 McCarty Sabiston Eng. 2/11/2020 N/A Corp. (CM) 6/25/2019 6/1/2020 81712020 (GMP): date 4/28/2020
Atlantic High Upgrade Fire Alarm and 194718 | 9/11/2018 | Simons Matern 9/10/2019
Intercom Professional Eng.
Stormwater Drainage , BRPH Architects - Bean Construction Exhibit A: ExhibitA: |, Annual CM Services - Exhibit A
Blue Lake Elementary Upgrade 2047705 9/24/2019 Mixon Engineers 2/11/2020 N/A (M) 6/25/2019 513112020 8/7/2020 1:10/27/2020 (D) (GMP): date 4/28/2020
Bonner Elementary Building Structural Condition 2120720-601.1|  7/28/2020 Mixon fc Structural Purchase Order Project
Assessment Engineers
Brewster Center Replace South Low Roof 194719 9/11/2018 Franco | A/R/C Associates 6/23/2020 7/29/2020 R/J Group N/A N/A Purchase Order Project
Campbell Middle | Co 2ndBlAg.3HVAC o706 | gigi020 | McCarty Fy21 Capital Project - as
Upgrade approved by Board
1: 8/29/2018 (D)
Exhibit B:  |2: 12/11/2018 (D)
7/2/2020 |3:12/11/2018 (D)
, - - (bldgs  |4: 1/29/2019 (D) . -
: Rhodes + Brito Exhibit B: : Exhibit B: . . ... | CM Services - Exhibit B (GMP):
Chisholm Elementary Replacement School 174540 9/13/2016 Moore Achitects 91312019 N/A HJ High (CM) 6/27/2017 5/95/2018 400/§OO/ 5:1/29/2019 (A) Exhibit B: date 5/22/2018.
parking) |6: 1/29/2019 (A)
8/29/2019 |7: 4/30/2019 (D)
8/42020  (8:6/11/2019 (A)
9: 8/25/2020 (A)
Citrus Grove | MDP Grounding, Surge and |, 15,700 671 11 g/14/2020 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A Purchase Order Project
Elementary Lighting Arrestors
Coronado Beach | Water Intrusion Noth Wall \» 1 54720606.1) * 9/14/2020 | Farar N/A N/A N/A  [Bean Construction|  N/A N/A N/A N/A N/A Purchase Order Project
Elementary Bldg. 7
Coronado Beach Playground 9147811 9/8/2020 Mixon FY21 Capital Project - as
Elementary approved by Board
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco | A/R/C Associates
. , Upgrade HVAC Bldgs. 6, 8 : Charles Perry Annual CM Services - Exhibit C
Creekside Middle and New Chiller 1 2147782 9/8/2020 McCarty Sabiston Eng. N/A Partners (CM) 6/25/2019 (GMP): date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 1 SWC:School Way Café
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Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | SGM Engineering
New Parent Loop and Donald . FY21 Capital Project - as
DeBary Elementary Smith Bivd. Turn Lanes 2147784 9/8/2020 Brinson approved by Board
Upgrade Cooling Tower, . BRPH Architects - CORE 1: 6/23/2020 (D) Annual CM Services - Exhibit A
DeBary Elementary Piping and Heat Pump 2047708 9/24/2019 Larkin Engineers 1/127/2020 N/A Construction (CM) 6/25/2019 | 5/31/2020 8/7/2020 (GMP): date 4/14/2020
Upgrade HVAC, Ceiling and . FY21 Capital Project - as
DeBary Elementary Lighting Bldg. 2 2147783 9/8/2020 Larkin approved by Board
DeLand Administrative |Upgrade Data Center Backup 2047707 9/24/2019 Bott FY20 Capital Project - as
Complex Power Approved by Board
DeLand High Campus Wide Signage | 17705 | 91812020 Bott | H Architects -
Upgrades Engineers
. Upgrade Fire Alarm and Matern Emergency declared
DeLand High Intercom 194723 9/11/2018 Bott Professional Eng. 7/28/2020 N/A TBD N/A N/A N/A N/A N/A 1012712020 Board Agenda
Deland High | “P9rade Hvﬁg Bldgs- 3.4, 1 2047709 | 912412019 | McCarty | Sabiston Eng. 2/11/2020 3/25/2020 A'rs've":vcirc‘zn('f;'pa”d 4/28/2020 | 6/1/2020 | 8/7/2020
DeLand High Replace Gym Bleachers | 2147817 9/8/2020 Mixon Fy21 Capital Project - as
approved by Board
Deltona High Replace Track 2047751 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 g(;(rj]itfupcc;irctasn 6/9/2020 7/20/2020 | 10/18/2020 |1: 9/8/2020 (D)
Deltona High Upgrade HVAC Control 194764 | 5M14/2019 | Larkin N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
System emergency
Deltona High BusLoopand Drainage | »ou7744 | 91412019 | Mixon Parker 211112020 3/4/2020 |D & W Paving, Inc.| 3/27/2020 | 6/10/2020 | 8/18/2020 9/30/2020
Renovations Mynchenberg
Deltona High Replace Gym Bleachers | 2147818 9/8/2020 Mixon Fy21 Capital Project - as
approved by Board
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SGM Engineering
Deltona Lakes Chiller Plant MDP Grounding , :
- . ~12120720-640.1|  9/8/2020 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A Purchase Order Project
Elementary surge and Lighting Protection
Deltona Lakes Pavilion 2147813 | 9812020 | Famar |DhOHArchitects-
Elementary Engineers
Deltona Lakes Upgrade Chiller Plant 2047712 | 92412019 | Larkin | Sabiston Eng. 1272020 | 310/2020 General 41412020 | 612020 | 7000 |1 8252020 (D)
Elementary Mechanical
Deltona Lakes Upgrade HVAC, Ceiling and . : The Morganti Annual CM Services - Exhibit A
Elementary Lighting Bldgs. 5 - 7 2147786 9/8/2020 Larkin Sabiston Eng. N/A Group (CM) 6/25/2019 (GMP): date TBD
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2 SWC:School Way Café
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Deltona Lakes

[Board Date]

[Date]

Elementary Covered Playground 2047746 9/24/2019 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract
1:6/23/2020 (D)
2: 8/4/2020 (D)
. C.T.Hsu Exhibit A: CORE Exhibit A: Exhibit A: [3: 8/25/2020 (D) ...~ | CM Services - Exhibit A (GMP):
Deftona Middle Master Plan 184620 | 9/26/2017 | Laver Associates 11/12/2019 A1 construction (cMy| 292018 | 40020 | 22112022 |a: 15020 @) | EXMPA date 3/27/2020
5: 9/22/2020 (D)
6: 10/27/2020 (D)
Deltona Middle Replace Two 100 Ton 2047771 | 4/28/2020 | McCarty N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared
Chillers for Bldg. 01 emergency
, . BRPH Architects - 3/12/2020 A.G. Pifer
Enterprise Elementary Pavilion 2047743 9/24/2019 Farrar Engineers 1/114/2020 11112020 Construction 4/14/2020 | 6/24/2020 | 9/22/2020
, : FY21 Capital Project - as
Enterprise Elementary Playground 2147812 9/8/2020 Mixon approved by Board
Enterprise . Emergency declared
Elementary Replace Intercom System TBD 10/27/2020 Simons N/A N/A N/A N/A N/A N/A N/A N/A 10/27/2020 Board Agenda
- . . : Ferran Services & .
Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty Sabiston Eng. 5/12/2020 7/8/2020 Contracting 8/4/2020 Bid Approved
Forest Lake , , Matern 1/21/2020
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Professional Eng. 3/26/2019 5/7/2019 TECC 5/28/2019 | 9/30/2019 281200
Friendship Elementary Pavilion 2147814 | 9/8/2020 Farrar | DR H Architects -
Engineers
Friendship Elementary|  Replace Fire Alarm 174552 | 913/2016 | Simons Matern 2122019 | 412019 | CIESEECNC o yano01e | qom019 | 22020
Professional Eng. Company
Galaxy Middle Upgrade Park.mg _Lots Poles 2147788 9/8/2020 Bott FY21 Capital Project - as
and Lighting approved by Board
: : o 6/17/2020 Giles Electric .
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons | SGM Engineering 2/25/2020 61412020 Company 7/28/2020 Bid Approved
. , Upgrade HVAC Bldg. 7 and . : Perry McCall Exhibit A: Exhibit A:  [1: 8/4/2020 (D) Annual CM Services - Exhibit A
Heritage Middle Chiller 2047718 9/24/2019 Larkin Sabiston Eng. 11272020 N/A Const. (CM) 6/25/2019 6/1/2020 8/7/2020 (GMP): date 4/14/2020
Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons | Cape Design Eng. 11/112/12019 1/21/2020 Gge;mﬂzﬁglc 2/11/2020 6/4/2020 9/2/12020
: Replace Flooring Bldgs. 1 : . Exhibit A: ExhibitA: |, Annual CM Services - Exhibit A
Holly Hill School and 6-10 2047720 9/24/2019 Sowell | TGF Architecture 2/11/2020 N/A A. M. Weigel (CM)| 6/25/2019 6/1/2020 8/7/2020 1: 10/27/2020 (D) (GMP): date 4/14/2020
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 3 SWC:School Way Café
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Indian River Replace Chiller Bidg. 7 | 2047721 | 9/24/2019 | Larkin Tristar 11272020 | 2mgi0z0 | Mechanicaland - q05000 | 612212020 | 712112020
Elementary Commissioning Service Corp.
Indian River Playground 9147809 9/8/2020 Mixon FY21 Capital Project - as
Elementary approved by Board
Longstreet, R. J. Playground 9147810 9/8/2020 Mixon FY21 Capital Project - as
Elementary approved by Board
L°E?esr:§ﬁ:;§"" Reroof Bldgs. 3-7 and 11 194727 0/11/2018 | Franco | A/RIC Associates |  11/12/2019 ooz | RER ::g“s"'es’ 10/13/2020 Bid Approved
. . e Matern
Mainland High Athletic Field Lighting 184685 9/26/2017 Bott .
Professional Eng.
Mainland High LED Lighting Upgrade 194729 | 9/11/2018 Bott Matern 121102019
Campus Wide Professional Eng.
Parking Lot Safetv. Securit Purchase Order. Scope change
Mainland High gn ) Circulaytfon VI 2047722 | 92412019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving
Mainland High Renovate Track 2147819 9/8/2020 Farrar Gale Associates
Mainland High Awning Repair 2147789 | 982020 | Miwon | Architects -
Engineers
. Air Mechanical and . "
Manatee Cove | . ous Wide Chiller Pipes | 2147790 | 9/8/2020 | Martino | Crer Architects - N/A Service Corp. | 6/25/2019 Annual CM Services - Exhibit A
Elementary Engineers M) (GMP): date TBD
1: 8/28/2019 (D)
2:10/29/2019 (D)
3:10/29/2019 (D)
Exhibit B: 4: 2111/2020 (D)
Marks, George W. , Exhibit B: Wharton-Smith o " [5:2/11/2020 (D) ..o | CM Services - Exhibit B (GMP):
Elementary Master Plan 184621 9/26/2017 Martino Harvard Jolly 3/96/2019 N/A (M) 4/24/2018 Exhibit B: (:{3/20120%) 6: 2111/2020 (D) Exhibit B: date 6/25/2019.
1% 17: 311012020 (D)
8: 3/10/2020 (A)
9: 6/23/2020 (D)
10: 6/23/2020 (D)
Marks, George W. - Emergency declared
Elementary Replace Roof Building 3 TBD 10/27/2020 Franco N/A N/A N/A N/A N/A N/A N/A N/A 10/27/2020 Board Agenda
Mclnnis, Louise S. | Potable Water and Sanitary 9147791 9/8/2020 Brinson FY21 Capital Project - as
Elementary Sewer approved by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 4 SWC:School Way Café
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Project Bid /
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Manager Engineer [Board Date] [Date] Comp. [Date]
[Board Date] [Date]
Mclnnis, Louise S. Replace Fire Alarm 2047723 | 912412019 | Simons FY20 Capital Project - as
Elementary Approved by Board
Mclnnis, Louise S. . , Bean Construction Annual CM Services - Exhibit C
Elementary Media Center Retrofit 2147792 9/8/2020 Sowell Schenkel Shultz N/A (M) 6/25/2019 (GMP): date TBD
New Smyrna Beach .
High Renovate Track 2147820 9/8/2020 Farrar Gale Associates
New Smyrna Beach | Cafeteria and Media Center Charles Perry Exhibit B: Exhibit B: 1: 81412020 (D) Annual CM Services - Exhibit B
Middle Renovations 2047700 | 912412019 | McCarty | Schenkel Shultz | - 2/11/2020 NIA Partners (CM) | 02210 | ei000 | 872020 g gﬁgg;g Eﬁ; (GMP): date 4/28/2020
New Smyrna Beach | HVAC, Ceiling, Lighting and . WELBRO Bldg. o o o ... ». | CM Services - Exhibit A (GMP):
Middle Flooring Campus Wide 2047701 9/24/2019 McCarty | OCI Associates N/A Corp. (CM) 6/23/2020 Exhibit A: Exhibit A: Exhibit A: Exhibit A: date TBD
Orange City Replace Fire Alarm 174560 9/13/2016 | Simons | TLC Engineering |  7/28/2020 121812020
Elementary
Ormond Beach Reroof Bldg. 4 2047724 | 9/24/2019 | Franco Terracon
Elementary Consultants
Ormond Beach Upgrade HVAC Bldg. 1 | 2047725 | 9/24/2019 | McCarty | Sabiston Eng. 51122020 | 6/17/2000 |1 Mechanical and) g a0 Bid Approved
Elementary Service Corp.
Ormond Beach Relocate Kiln 192070020 | 8/29/2018 | Simons Matern N/A N/A NIA N/A NIA N/A NIA NIA Purchase Order
Elementary Professional Eng.
Ormond Beach Art Room quormg, Ceiling 2147794 9/8/2020 Sowell FY21 Capital Project - as
Elementary and Lighting approved by Board
CM Services - Exhibit A (GMP):
date TBD
Ortona and Osceola Master Plan 2047702 | 92412019 | Sowen | BROH Architects - N/A Exhibit A: | Exhibit A: Exhibit A: Exhibit A | 012>/2020 Board approved
Elementary Engineers consolidation with Ortona Elem;
replacement K-5 on Ortona
campus.
Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons Project on hold.
Palm Terrace Replace Main Electrical | 54,7795 9/8/2020 Bott | OCIAssociates
Elementary Switchgear
Palm Terrace Replace Roof 2047728 | 912412019 | Franco | ARIC Associates
Elementary
Pathways Elementary | ePiace 60 Ton Chiller 10720 | 319712000 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 9 Mechanical emergency
, Hall and Ogle ,

Pathways Elementary New Marquee 2047774 2/11/2020 Mixon Architects Partially school funded.
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 5 SWC:School Way Café
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Volusia County Schools
Construction Project Tracking Report

October 28, 2020

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
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Project Project Architect / Phase lll Docs el Agreement Substantial
Facility Project Name Project No.  Established ) . Proposal Contractor (CM) g NTP [Date] Change Orders  CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]
[Board Date] [Date]
Pierson Elementary Replace Flooring 2120720-627.4) 5/28/2020 Moore N/A N/A N/A Fl\f)vcl)llfe:tser N/A N/A N/A N/A N/A Purchase Order Project
Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco | A/R/C Associates 4/9/2019 7/25/2019 |Atlas Apex Roofing| 8/28/2019 | 11/25/2019 | 8/21/2020 1: 171412020 (D)
Upgrade HVAC, Ceiling and , , .
Pine Ridge High | Lighting Bldgs. S-and40-6 | 2147796 | 9/8/2020 Larkin | Sabiston Eng. N/A Wharton-Smith | ¢ > 19 Annual CM Services - Exhipit A
and 7 (CM) (GMP): date TBD
PortOrange | Repair and CoatRoof BIdgs-| 147798 | /8020 | Franco | AIRIC Associates
Elementary 1and 2
Port Orange , . : . WELBRO Bldg. 7/28/2020 Annual CM Services - Exhibit C
Elementary Repair Floor Joists, 2nd Floor| 194734 9/11/2018 Mixon | fci Structural Eng. 2/11/2020 N/A Corp. (CM) 6/25/2019 6/1/2020 8/7/2020 (GMP): date 5/12/2020
Port Orange : : L
Replace Fire Alarm 2147797 9/8/2020 Simons | SGM Engineering
Elementary
Riverview Leaming | o 12ce HVAC Controls | 2147800 9/8/2020 | Martino Fy21 Capital Project - as
Center approved by Board
Riverview Learning Upgrade Fire Alarm and 9147799 9/8/2020 Simons FY21 Capital Project - as
Center Intercom approved by Board
: : Terracon
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco
Consultants
Perry McCall
, HVAC, Ceiling and Lighting , Const. (CM) Annual CM Services - Exhibit B
Seabreeze High Bldg. 2 2nd Floor 2047730 9/24/2019 McCarty Sabiston Eng. N/A Gharlos Perry- 6/25/2019 (GMP): date TBD
Partners{CM)
1: 9/24/2019 (D) Annual CM Services - Exhibit D
General 2128/2020 2: 10/29/2019 (A) (GMP): date 5/14/2019 NTP
Seabreeze High | Upgrade Chilled Water Plant 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A . 6/29/2016 6/3/2019 established substantial date in
Mechanical (CM) 8212019 .
error; date to be corrected
pending change order.
Siver Sands Middle | o0 LOW 48'8_‘;363 Bldgs- -1 174568 | 9132016 | Franco czﬁiﬁiﬂs 1012412017 | 415/2020 | RJ.Group | 5M1202020 | 7/16/2020 | 10/13/2020
Small, Turie T. Replace Main Electrical L
Elementary Switchgear Bldg. 7 2147804 9/8/2020 Bott SGM Engineering
Small, Turie T. Media Center Retrofit 2147805 91812020 | Sowell Fy21 Capital Project - as
Elementary approved by Board
Small, Turie T. Master Plan 9147829 9/8/2020 TBD FY21 Capital Project - as
Elementary approved by Board
South Daytona Pavilion 2147815 | 9082020 | Famar | DR Avchitects-
Elementary Engineers
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café
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Bean Construction

Annual CM Services - Exhibit B

Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar Schenkel Shultz 3/10/2020 N/A (M) 6/25/2019 6/1/2020 8/7/2020 (GMP): date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/14/2020
Spruce Creek Replace Main Electrical | 514760 9/8/2020 Bott | SGM Engineering
Elementary Switchgear
Spruce Creek Replace HVAC Controls | 2047734 | 9/24/12019 | Larkin N/A N/A N/A Automated N/A Piggyback contracting with
Elementary Building Controls Orange County Schools
Spruce Creek . : Matern Giles Electric 4/4/2020 |1: 2/25/2020 (A)
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Professional Eng. 4/9/2019 5/23/2019 Company 6/11/2019 | 10/7/2019 21412020
. , Hall & Ogle , Exhibit B: Exhibit B:  [1: 7/28/2020 (A) Annual CM Services - Exhibit B
Spruce Creek High Renovate Gymnasium 2047756 9/10/2019 Farrar Architects 2/11/2020 N/A A. M. Weigel (CM)| 6/25/2019 5162020 | 9212020 (GMP): date 4/14/2020
Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 2%2@322 6/9/2020 7/22/2020 | 10/20/2020 |1:9/22/2020 (A) Bid Approved
Starke. Edith | Coat Roof Bldgs 11 - 14 and
EIem’enta ' Reroof Media Center 184676 9/26/2017 Franco Gale Associates 11/12/2019 7/22/2020 | R & R Industries | 8/25/2020 Bid Approved
i Canopies
Starke, Edith | Reroof Media Center 194740 | 9/11/2018 | Franco | Gale Associates |  1/27/2020
Elementary
Sugar Mill Elementary Pavilion 2147816 9/8/2020 Farrar | Do H Architects -
Engineers
Sugar Mill Elementary | RePiace Gutters and 2147802 9/8/2020 | Franco | ARIC Associates
Downspouts
Sunrise Elementary Campus Wide Reroof 184632 9/26/2017 Franco Gale Associates 10/29/2019 11/17/2020
Sunrise Elementary | DOier Replacementand oy 006 | 904019 | Larkin Tristar 112712020 31122000 |ArMechanicaland 10000 | 652020 | 7162020 [1: 91812020 (A)
Tower Repair Commissioning Service Corp.
Sunrise Elementary | cPiace Underground 2147803 |  9/8/2020 Larkin Tristar
Condensor Water Piping Engineering
Sunrise Elementary | Replace Basketball Court | 2047735 | 9/24/2020 | Mixon Parker 21112020 | 912412020 Bean 9/24/2020 Proposal Project
Mynchenberg Construction
Sweetwater Replace Fire Alarm 2047737 | 912412019 | Simons Matern 712812020
Elementary Professional Eng.
Taylor, T. Dewitt Terracon
Middle - High Replace Gutters 2047739 9/24/2019 Franco Consultants
Timbercrest Replace Fresh Air Unit Bldg. 2147806 9/8/2020 Martino BRPH Archltects -
Elementary 7 Engineers
Timbercres! Upgrade Chiller Plant | 2047740 | 912412019 | Martno | SabistonEng. |  3/11/2020 | 10612020 | =" | 402772020 Bid Approved
Elementary Mechanical
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 7 SWC:School Way Café
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Facility Project Name Project No.  Established ) . Proposal Contractor (CM) g NTP [Date] Change Orders  CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date] Comp. [Date]
[Board Date] [Date]
Tomoka Elementary | epace S5 TonChiller 5017769 | 31712000 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 1 Mechanical emergency
Tomoka Elementary Upgrade Intercom 2147807 9/8/2020 Simons FY21 Capital Project - as
approved by Board
Transportation - New | o ¢ ich Fuel Island 2147793 9/8/2020 Farrar | Cape Design Eng.
Smyrna Beach
Transportation . Heard 8/6/2020 .
Warehouse - DeLand Fuel Island Canopy 2047711 9/24/2019 Farrar | Cape Design Eng. 1/127/2020 2/20/2020 Construction 2/20/2020 | 7/20/2020 94212020 Proposal Project
University High Intercom Replacement 2147808 9/8/2020 Simons | SGM Engineering

Exhibit B:  [1: 8/28/2019 (D)

Hall & Ogle Exhibit B: Exhibit B: 8/10/2020 |2: 8/28/2019 (D) CM Services - Exhibit B (GMP):

Westside Elementary | Renovations and Additions 174582 9/13/2016 Sowell Architects 112912019 N/A A. M. Weigel (CM) | 6/13/2017 71812019 (Bldg 02) |3: 911012019 (D) Exhibit B: date 5/14/2019
12312020
Woodward Avenue | oo ations and Addition | 2147823 | 9/8/2020 TBD FY21 Capital Project - as
Elementary approved by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 8 SWC:School Way Café
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