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Construction Project Tracking Report August 26, 2020

Facility Project Name Project No.
Project 

Established 
[Board Date]

Project 
Manager

Architect / 
Engineer

Phase III Docs 
[Board Date]

Bid / 
Proposal 

[Date]
Contractor (CM) Agreement 

[Date] NTP [Date] Substantial 
Comp. [Date] Change Orders CFI [Date] Other Project Info.

Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco Gale Associates 11/12/2019  

Atlantic High Upgrade Switchgear 2047703 9/24/2019 Bott Cape Design Eng. 10/29/2019 12/18/2019 Giles Electric 
Company 1/27/2020 4/6/2020 7/5/2020 1: 8/4/2020 (NC)

Atlantic High Replace Track 2047750 9/24/2019 Farrar Gale Associates 3/27/2020 5/27/2020 Nidy Sports 
Construction 6/23/2020 7/27/2020 11/24/2020

Atlantic High Upgrade HVAC and  Lighting 
Bldg. 6 2047704 9/24/2019 McCarty Sabiston Eng. 2/11/2020 N/A WELBRO Bldg. 

Corp. (CM) 6/25/2019 Exhibit A: 
6/1/2020

Exhibit A: 
8/7/2020

1: 7/28/2020 (D) Annual CM Services - Exhibit A 
(GMP): date 4/28/2020

Atlantic High Upgrade Fire Alarm and 
Intercom 194718 9/11/2018 Simons Matern 

Professional Eng. 9/10/2019

Blue Lake Elementary Stormwater Drainage 
Upgrade 2047705 9/24/2019 Mixon BRPH Architects - 

Engineers 2/11/2020 N/A Bean Construction 
(CM) 6/25/2019 Exhibit A:   

5/31/2020
Exhibit A:  
8/7/2020

Annual CM Services - Exhibit A 
(GMP): date 4/28/2020

Bonner Elementary Building Structural Condition 
Assessment 2120720-601.1 Mixon Purchase Order Project

Brewster Center Replace South Low Roof 194719 9/11/2018 Franco A/R/C Associates 6/23/2020 7/29/2020 R/J Group N/A N/A Purchase Order Project

Campbell Middle CEP and Bldg. 3 HVAC 
Upgrade 2147706 TBD McCarty FY21 Capital Project - pending 

Board approval 

Chisholm Elementary Replacement School 174540 9/13/2016 Moore Rhodes + Brito 
Achitects 

Exhibit B:     
2/13/2019 N/A HJ High (CM) 6/27/2017 Exhibit B: 

5/25/2018

Exhibit B: 
7/2/2020 

(bldgs 
400/500/  
parking)         

8/29/2019 
8/4/2020

1: 8/29/2018 (D)      
2: 12/11/2018 (D)      
3:12/11/2018 (D)        
4: 1/29/2019 (D)       
5: 1/29/2019 (A)      
6: 1/29/2019 (A)       
7: 4/30/2019 (D)       
8: 6/11/2019 (A)        
9: 8/25/2020 (A)

Exhibit B: CM Services - Exhibit B (GMP): 
date 5/22/2018.

Coronado Beach 
Elementary Playground 2147811 TBD Mixon FY21 Capital Project - pending 

Board approval 

Creekside Middle Gutter Replacement 2147780 TBD Franco FY21 Capital Project - pending 
Board approval 

Creekside Middle Upgrade HVAC Bldgs. 6, 8 
and New Chiller 1 2147782 TBD McCarty FY21 Capital Project - pending 

Board approval 

Creekside Middle Fire Alarm Replacement 2147781 TBD Simons FY21 Capital Project - pending 
Board approval 

DeBary Elementary Upgrade Cooling Tower, 
Piping and Heat Pump 2047708 9/24/2019 Larkin BRPH Architects - 

Engineers 1/27/2020 N/A CORE 
Construction (CM) 6/25/2019 5/31/2020 8/7/2020 1: 6/23/2020 (D) Annual CM Services - Exhibit A 

(GMP): date 4/14/2020

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the 
Facilities Design and Construction website. 
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DeBary Elementary
New Parent Loop and 

Donald Smith Blvd. Turn 
Lanes

2147784 TBD Brinson FY21 Capital Project - pending 
Board approval 

DeBary Elementary Upgrade HVAC, Ceiling 
and Lighting Bldg. 2 2147783 TBD Larkin FY21 Capital Project - pending 

Board approval 

DeLand Administrative 
Complex

Upgrade Data Center Backup 
Power 2047707 9/24/2019 Bott FY20 Capital Project - as 

Approved by Board

DeLand 
Administrative 

Complex

Upgrade Data Center 
Backup Power 2147707 TBD Bott FY21 Capital Project - pending 

Board approval 

DeLand High Upgrade HVAC Bldgs. 3, 4, 
19 2047709 9/24/2019 McCarty Sabiston Eng. 2/11/2020 3/25/2020 Air Mechanical and 

Service Corp. 4/28/2020 6/1/2020 8/7/2020

DeLand High Reroof Media Center 174544 9/13/2016 Franco A/R/C Associates 2/13/2018 4/19/2018 Atlas Apex Roofing 5/8/2018 7/16/2018 4/17/2019
8/29/2018

DeLand High Reroof Bldg. 23 2047710 9/24/2019 Franco Gale Associates N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order Project. Scope 
change.

DeLand High Upgrade Fire Alarm and 
Intercom 194723 9/11/2018 Bott Matern 

Professional Eng. 7/28/2020

DeLand High Campus Wide Signage 
Upgrades 2147785 TBD Bott FY21 Capital Project - pending 

Board approval 

DeLand High Replace Gym Bleachers 2147817 TBD Mixon FY21 Capital Project - pending 
Board approval 

DeLand Middle Campus Wide HVAC, Ceiling 
and Lighting  184624 9/26/2017 McCarty OCI Associates 2/27/2018 N/A WELBRO Bldg. 

Corp. (CM) 1/23/2018 Exhibit B: 
6/1/2018

Exhibit B: 
8/9/2019 
8/2/2018

1: 8/29/2018 (D)        
2: 8/29/2018 (D)        
3: 3/26/2019 (A)         
4: 3/26/2019 (D)      
5: 9/10/2019 (A)      
6: 9/10/2019 (A)     
7: 3/27/2020 (D)

Exhibit B: 
5/08/2020

CM Services - Exhibit B (GMP): 
date 5/08/2018.

DeLand Middle Campus Wide HVAC, Ceiling 
and Lighting  184624 9/26/2017 McCarty OCI Associates 2/27/2018 N/A WELBRO Bldg. 

Corp. (CM) 1/23/2018 Exhibit A: 
4/30/2018

Exhibit A: 
7/6/2018

1: 8/29/2018 (NC)           
2: 2/12/2019 (D)  Exhibit A:     

N/A

CM Services - Exhibit A (GMP): 
date 4/24/2018. Certificate of 

Completion: 2/08/2019

DeLand Middle Seal Dormer Flashing 2120720-737.1 McCarty Purchase Order Project

Deltona High Bus Loop and Drainage 
Renovations 2047714 9/24/2019 Mixon Parker 

Mynchenberg 2/11/2020 3/4/2020 D & W Paving, Inc. 3/27/2020 6/10/2020 8/18/2020
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Deltona High Replace Track 2047751 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 Nidy Sports 
Construction 6/9/2020 7/20/2020 10/18/2020

Deltona High Upgrade HVAC Control 
System 194764 5/14/2019 Larkin N/A N/A N/A Trane N/A N/A N/A N/A N/A School Board declared 

emergency

Deltona High Replace Gym Bleachers 2147818 TBD Mixon FY21 Capital Project - pending 
Board approval 

Deltona High Intercom Replacement 2147787 TBD Simons FY21 Capital Project - pending 
Board approval 

Deltona Lakes 
Elementary Covered Playground 2047746 9/24/2019 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract

Deltona Lakes 
Elementary Upgrade Chiller Plant 2047712 9/24/2019 Larkin Sabiston Eng. 1/27/2020 3/10/2020 General 

Mechanical 4/14/2020 6/1/2020 8/7/2020 1: 8/25/2020 (D)

Deltona Lakes 
Elementary Pavilion 2147813 TBD Farrar FY21 Capital Project - pending 

Board approval 
Deltona Lakes 

Elementary
Upgrade HVAC, Ceiling 
and Lighting Bldgs. 5 - 7 2147786 TBD Larkin FY21 Capital Project - pending 

Board approval 

Deltona Middle Master Plan 184620 9/26/2017 Laver C.T. Hsu 
Associates

Exhibit A: 
11/12/2019 N/A CORE 

Construction (CM) 6/26/2018 Exhibit A: 
4/20/2020

Exhibit A: 
2/21/2022

1: 6/23/2020 (D)        
2: 8/4/2020 (D)        
3: 8/25/2020 (D)              
4: 8/25/2020 (D)

Exhibit A: CM Services - Exhibit A (GMP): 
date 3/27/2020

Deltona Middle Replace Two 100 Ton 
Chillers for Bldg. 01 2047771 4/28/2020 McCarty N/A N/A N/A N/A N/A N/A N/A N/A School Board declared 

emergency

Enterprise Elementary Pavilion 2047743 9/24/2019 Farrar BRPH Architects - 
Engineers 1/14/2020 3/12/2020 

2/11/2020
A.G. Pifer 

Construction 4/14/2020 6/24/2020 9/22/2020

Enterprise Elementary Replace Upper Cafeteria 
Roof 164497 9/27/2016 Franco Gale Associates 9/27/2016 6/20/2019 Collis Roofing 7/22/2019 10/21/2019 12/23/2019            

1/18/2020
1: 3/27/2020 (A) 6/15/2020

Enterprise 
Elementary Playground 2147812 TBD Mixon FY21 Capital Project - pending 

Board approval 

Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty Sabiston Eng. 5/12/2020 7/8/2020 Ferran Services & 
Contracting 8/4/2020 Bid Approved

Forest Lake 
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Matern 

Professional Eng. 3/26/2019 5/7/2019 TECC 5/28/2019 9/30/2019 1/21/2020   
1/28/2020

Friendship Elementary Replace Fire Alarm 174552 9/13/2016 Simons Matern 
Professional Eng. 2/12/2019 4/11/2019 Giles Electric 

Company 4/30/2019 10/7/2019 2/4/2020

Friendship 
Elementary Pavilion 2147814 TBD Farrar FY21 Capital Project - pending 

Board approval 
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Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons S.G.M. 
Engineering 2/25/2020 6/17/2020        

6/4/2020
Giles Electric 

Company 7/28/2020 Bid Approved

Galaxy Middle Upgrade Parking Lots 
Poles and Lighting 2147788 TBD Bott FY21 Capital Project - pending 

Board approval 

Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons Cape Design Eng. 11/12/2019 1/21/2020 Giles Electric 
Company 2/11/2020 6/4/2020 9/2/2020

Heritage Middle Upgrade HVAC Bldg. 7 and 
Chiller 2047718 9/24/2019 Larkin Sabiston Eng. 1/27/2020 N/A Perry McCall 

Const. (CM) 6/25/2019 Exhibit A: 
6/1/2020

Exhibit A: 
8/7/2020

1: 8/4/2020 (D)
Annual CM Services - Exhibit A 

(GMP): date 4/14/2020

Holly Hill School Replace Flooring Bldgs. 1 
and 6-10 2047720 9/24/2019 Sowell TGF Architecture 2/11/2020 N/A A. M. Weigel (CM) 6/25/2019 Exhibit A:  

6/1/2020
Exhibit A:  
8/7/2020

Annual CM Services - Exhibit A 
(GMP): date 4/14/2020

Indian River 
Elementary Replace Chiller Bldg. 7 2047721 9/24/2019 Larkin Tristar 

Commissioning 1/27/2020 2/18/2020 Air Mechanical and 
Service Corp. 3/10/2020 6/22/2020 7/21/2020

Indian River 
Elementary Playground 2147809 TBD Mixon FY21 Capital Project - pending 

Board approval 
Longstreet, R. J. 

Elementary Playground 2147810 TBD Mixon FY21 Capital Project - pending 
Board approval 

Longstreet, R.J. 
Elementary Pavilion 194766 5/28/2019 Farrar BRPH Architects - 

Engineers 1/14/2020 3/05/2020   
2/6/2020 Bean Construction 3/27/2020 4/27/2020 7/26/2020

Longstreet, R.J. 
Elementary Reroof Bldgs. 3-7 and 11 194727 9/11/2018 Franco A/R/C Associates 11/12/2019 9/9/2020

Mainland High Parking Lot Safety, Security 
and Circulation 2047722 9/24/2019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A

Purchase Order. Scope change 
reduced project cost. DOT 

contracting paving

Mainland High Athletic Field Lighting 184685 9/26/2017 Bott Matern 
Professional Eng.

Mainland High LED Lighting Upgrade 
Campus Wide 194729 9/11/2018 Bott Matern 

Professional Eng. 12/10/2019

Mainland High Renovate Track 2147819 TBD Farrar FY21 Capital Project - pending 
Board approval 

Mainland High Awning Repair 2147789 TBD Mixon FY21 Capital Project - pending 
Board approval 

Manatee Cove 
Elementary Campus Wide Chiller Pipes 2147790 TBD Martino FY21 Capital Project - pending 

Board approval 
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Marks, George W. 
Elementary Master Plan 184621 9/26/2017 Martino Harvard Jolly Exhibit A:   

10/23/2018 N/A Wharton-Smith 
(CM) 4/24/2018 Exhibit A: 

2/1/2019

Exhibit A: 
8/8/2019 
8/19/2019  
2/21/2020   
(N. Pond)

1: 6/11/2019 (A)       
2: 10/29/2019 (NC)         
3: 3/10/2020 (D) Exhibit A: 

7/15/2020
CM Services - Exhibit A (GMP): 

date 1/29/2019

Marks, George W. 
Elementary Master Plan 184621 9/26/2017 Martino Harvard Jolly Exhibit B:

3/26/2019 N/A Wharton-Smith 
(CM) 4/24/2018 Exhibit B: Exhibit B:

1: 8/28/2019 (D)       
2: 10/29/2019 (D)       
3: 10/29/2019 (D)     
4: 2/11/2020 (D)     
5: 2/11/2020 (D)     
6: 2/11/2020 (D)          
7: 3/10/2020 (D)       
8: 3/10/2020 (A)         
9: 6/23/2020 (D)       
10: 6/23/2020 (D)

Exhibit B: CM Services - Exhibit B (GMP): 
date 6/25/2019.

McInnis, Louise S. 
Elementary Replace Fire Alarm 2047723 9/24/2019 Simons FY20 Capital Project - as 

Approved by Board

McInnis, Louise S. 
Elementary

Potable Water and Sanitary 
Sewer 2147791 TBD Brinson FY21 Capital Project - pending 

Board approval 
McInnis, Louise S. 

Elementary Media Center Retrofit 2147792 TBD Sowell FY21 Capital Project - pending 
Board approval 

New Smyrna Beach 
High Renovate Track 2147820 TBD Farrar FY21 Capital Project - pending 

Board approval 

New Smyrna Beach 
Middle

Cafeteria and Media Center 
Renovations 2047700 9/24/2019 McCarty Schenkel Shultz 2/11/2020 N/A Charles Perry 

Partners (CM) 6/25/2019 Exhibit B:  
6/1/2020

Exhibit B:  
8/7/2020

1: 8/4/2020 (D)         
2: 8/4/2020 (A)        
3: 8/4/2020 (A)

Annual CM Services - Exhibit B 
(GMP): date 4/28/2020

New Smyrna Beach 
Middle

HVAC, Ceiling, Lighting and 
Flooring Campus Wide 2047701 9/24/2019 McCarty OCI Associates N/A WELBRO Bldg. 

Corp. (CM) 6/23/2020 Exhibit A: Exhibit A: Exhibit A: CM Services - Exhibit A (GMP): 
date TBD

Orange City 
Elementary Replace Fire Alarm 174560 9/13/2016 Simons TLC Engineering 7/28/2020

Ormond Beach 
Elementary Upgrade HVAC Bldg. 1 2047725 9/24/2019 McCarty Sabiston Eng. 5/12/2020 6/17/2020 Air Mechanical and 

Service Corp. 7/28/2020 Bid Approved

Ormond Beach 
Elementary Relocate Kiln 192070-020 8/29/2018 Simons Matern 

Professional Eng. N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order

Ormond Beach 
Elementary Reroof Bldg. 4 2047724 9/24/2019 Franco Terracon 

Consultants 
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Ormond Beach 
Elementary

Art Room Flooring, Ceiling 
and Lighting 2147794 TBD Sowell FY21 Capital Project - pending 

Board approval 

Osceola Elementary Master Plan 2047702 9/24/2019 Sowell BRPH Architects - 
Engineers N/A

8/25/2020 Board approved 
consolidation with Ortona 
Elem; replacement K-5 on 

Ortona campus.
Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons Project on hold.

Palm Terrace 
Elementary Replace Roof 2047728 9/24/2019 Franco A/R/C Associates

Palm Terrace 
Elementary

Replace Main Electrical 
Switchgear 2147795 TBD Bott FY21 Capital Project - pending 

Board approval 

Pathways Elementary Replace 60 Ton Chiller 
Building No. 9 2047770 3/27/2020 Martino Sabiston Eng. N/A N/A General 

Mechanical N/A N/A N/A N/A N/A School Board declared 
emergency

Pathways 
Elementary New Marquee 2047774 2/11/2020 Mixon Hall and Ogle 

Architects Partially school funded.

Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco A/R/C Associates 4/9/2019 7/25/2019 Atlas Apex Roofing 8/28/2019 11/25/2019 8/21/2020 1: 1/14/2020 (D) 

Pine Ridge High
Upgrade HVAC, Ceiling 

and Lighting Bldgs. 9 and 
10

2147796 TBD Larkin FY21 Capital Project - pending 
Board approval 

Port Orange 
Elementary Covered Playground 2047749 9/24/2019 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract

Port Orange 
Elementary Repair Floor Joists, 2nd Floor 194734 9/11/2018 Mixon fci Structural Eng. 2/11/2020 N/A WELBRO Bldg. 

Corp. (CM) 6/25/2019 6/1/2020 8/7/2020 Annual CM Services - Exhibit C 
(GMP): date 5/12/2020

Port Orange 
Elementary

Repair and Coat Roof 
Bldgs. 1 and 2 2147798 TBD Franco FY21 Capital Project - pending 

Board approval 
Port Orange 
Elementary Replace Fire Alarm 2147797 TBD Simons FY21 Capital Project - pending 

Board approval 
Riverview Learning 

Center Replace HVAC Controls 2147800 TBD Martino FY21 Capital Project - pending 
Board approval 

Riverview Learning 
Center

Upgrade Fire Alarm and 
Intercom 2147799 TBD Simons FY21 Capital Project - pending 

Board approval 

Seabreeze High Upgrade Chilled Water Plant 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A General 
Mechanical (CM) 6/29/2016 6/3/2019 2/28/2020 

8/2/2019

1: 9/24/2019 (D)        
2: 10/29/2019 (A) 

Annual CM Services - Exhibit D 
(GMP): date 5/14/2019  NTP 

established substantial date in 
error; date to be corrected 

pending change order.
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Seabreeze High Reroof Media Center 194737 9/11/2018 Franco Terracon 
Consultants 

Silver Sands Middle Reroof Low Slopes Bldgs. 1-
4, 6-8 174568 9/13/2016 Franco Terracon 

Consultants 10/24/2017 4/15/2020 R.J. Group 5/12/2020 7/16/2020 10/13/2020

Small, Turie T. 
Elementary

Replace Main Electrical 
Switchgear Bldg. 7 2147804 TBD Bott FY21 Capital Project - pending 

Board approval 
Small, Turie T. 

Elementary Media Center Retrofit 2147805 TBD Sowell FY21 Capital Project - pending 
Board approval 

South Daytona 
Elementary Pavilion 2147815 TBD Farrar FY21 Capital Project - pending 

Board approval 

Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar Schenkel Shultz 3/10/2020 N/A Bean Construction 
(CM) 6/25/2019 6/1/2020 8/7/2020 Annual CM Services - Exhibit B 

(GMP): date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/14/2020

Spruce Creek 
Elementary Replace HVAC Controls 2047734 9/24/2019 Larkin N/A N/A Automated 

Building Controls N/A Piggyback contracting with                 
Orange County Schools

Spruce Creek 
Elementary Pavilion 2047745 9/24/2019 Farrar BRPH Architects - 

Engineers 1/14/2020 3/5/2020  
2/6/2020 Bean Construction 3/27/2020 5/4/2020 8/2/2020

Spruce Creek 
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Matern 

Professional Eng. 4/9/2019 5/23/2019 Giles Electric 
Company 6/11/2019 10/7/2019 4/4/2020 

2/4/2020
1: 2/25/2020 (A)

Spruce Creek 
Elementary

Replace Main Electrical 
Switchgear 2147801 TBD Bott FY21 Capital Project - pending 

Board approval 

Spruce Creek High Renovate Gymnasium 2047756 9/10/2019 Farrar Hall & Ogle 
Architects 2/11/2020 N/A A. M. Weigel (CM) 6/25/2019 Exhibit B: 

5/16/2020
Exhibit B: 
9/21/2020

1: 7/28/2020 (A) Annual CM Services - Exhibit B 
(GMP): date 4/14/2020

Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 NIDY Sports 
Construction 6/9/2020 7/22/2020 10/20/2020 Bid Approved

Starke, Edith I. 
Elementary

Coat Roof Bldgs 11 - 14 and 
Reroof Media Center 

Canopies
184676 9/26/2017 Franco Gale Associates 11/12/2019 7/22/2020 R & R Industries 8/25/2020 Bid Approved

Starke, Edith I. 
Elementary Reroof Media Center 194740 9/11/2018 Franco Gale Associates 1/27/2020

Sugar Mill 
Elementary Pavilion 2147816 TBD Farrar FY21 Capital Project - pending 

Board approval 
Sugar Mill 

Elementary
Replace Gutters and 

Downspouts 2147802 TBD Franco FY21 Capital Project - pending 
Board approval 

Sunrise Elementary Boiler Replacement and 
Tower Repair 2047736 9/24/2019 Larkin Tristar 

Commissioning 1/27/2020 3/12/2020 Air Mechanical and 
Service Corp. 4/14/2020 6/15/2020 7/6/2020

Sunrise Elementary Campus Wide Reroof 184632 9/26/2017 Franco Gale Associates 10/29/2019

Change Orders
Add:(A)
Deduct:(D)
No Cost:(NC) Page 7

CM: Const. Management
GMP:Guaranteed Maximum Price

SFCP:School Funded Const. Project
SWC:School Way Café 



Note:
Changes from previous report  in red text.

Volusia County Schools
Construction Project Tracking Report August 26, 2020

Facility Project Name Project No.
Project 

Established 
[Board Date]

Project 
Manager

Architect / 
Engineer

Phase III Docs 
[Board Date]

Bid / 
Proposal 

[Date]
Contractor (CM) Agreement 

[Date] NTP [Date] Substantial 
Comp. [Date] Change Orders CFI [Date] Other Project Info.

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the 
Facilities Design and Construction website. 

Sunrise Elementary Replace Underground 
Condensor Water Piping 2147803 TBD Larkin FY21 Capital Project - pending 

Board approval 
Sweetwater 
Elementary Replace Fire Alarm 2047737 9/24/2019 Simons Matern 

Professional Eng. 7/28/2020

Taylor, T. Dewitt 
Middle - High Replace Gutters 2047739 9/24/2019 Franco Terracon 

Consultants 
Timbercrest 
Elementary Upgrade Chiller Plant 2047740 9/24/2019 Martino Sabiston Eng. 3/11/2020

Timbercrest 
Elementary

Replace Fresh Air Unit 
Bldg. 7 2147806 TBD Martino FY21 Capital Project - pending 

Board approval 

Tomoka Elementary Replace 55 Ton Chiller 
Building No. 1 2047769 3/27/2020 Martino Sabiston Eng. N/A N/A General 

Mechanical N/A N/A N/A N/A N/A School Board declared 
emergency

Tomoka Elementary Upgrade Switchgear 2047741 9/24/2019 Bott Project On Hold                 
Condition Assesment in Progress

Tomoka Elementary Upgrade Intercom 2147807 TBD Simons FY21 Capital Project - pending 
Board approval 

Transportation - New 
Smyrna Beach Refurbish Fuel Island 2147793 TBD Farrar FY21 Capital Project - pending 

Board approval 
Transportation 

Warehouse - DeLand Fuel Island Canopy 2047711 9/24/2019 Farrar Cape Design Eng. 1/27/2020 2/20/2020 Heard 
Construction 2/20/2020 7/20/2020 8/6/2020            

9/12/2020 Proposal Project

University High Intercom Replacement 2147808 TBD Simons FY21 Capital Project - pending 
Board approval 

Westside Elementary Renovations and Additions 174582 9/13/2016 Sowell Hall & Ogle 
Architects 

Exhibit B:    
1/29/2019 N/A A. M. Weigel (CM) 6/13/2017 Exhibit B:    

7/8/2019         
Exhibit B:        
1/23/2021 

1: 8/28/2019 (D)            
2: 8/28/2019 (D)            
3: 9/10/2019 (D) 

Exhibit B: CM Services - Exhibit B (GMP): 
date 5/14/2019
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