Note:

Changes from previous report in red text.

Construction Project Tracking Report

Volusia County Schools

June 10, 2020

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
Facilities Design and Construction website.

Al Project Architect / Phase lll Docs il Agreement Ll
School / Facility Project Name Project No. Established J . Proposal Contractor (CM) g NTP [Date] Comp. Change Orders  CFI [Date] Other Project Info.
Manager Engineer [Board Date] [Date]
[Board Date] [Date] [Date]
Adlantic High Upgrade Switchgear 2047703 | 9/24/2019 Bott |CapeDesignEng.| 1012972019 | 12/18/2019 Gge;mEp'Zﬁty”c 102712020 | 4/6/2020 | 7/5/2020 Bid Approved
Atlantic High Replace Track 2047750 9/24/2019 Farrar | Gale Associates 3/27/2020 5/27/2020
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco | Gale Associates 11112/2019
) Upgrade HVAC and : Exhibit A: Exhibit A: Annual CM Services - Exhibit A
Atlantic High Lighting Bldg. 6 2047704 9/24/2019 McCarty | Sabiston Eng. 2/11/2020 N/A WELBRO (CM) | 6/25/2019 6/1/2020 8/7/2020 (GMP): date 4/28/2020
Adlantic High Upgrade Fire Alamand | 101748 | 911112018 | Simons Matern 9/10/2019
Intercom Professional Eng.
Stormwater Drainage . BRPH Architects - Bean Construction Exhibit A: | Exhibit A: Annual CM Services - Exhibit A
Blue Lake Elementary Upgrade 2047705 9/24/2019 Mixon Engineers Inc. 2/11/2020 N/A (CM) 6/25/2019 5/31/2020 8/7/2020 (GMP): date 4/28/2020
Bonner Elementary | cPiace Intercom Headend | - o 17764 | 1511012019 | Simons N/A N/A N/A Signature N/A N/A N/A N/A N/A School Board declared
Equipment Systems of FL emergency
Brewster Center Replace South Low Roof 194719 9/11/2018 Franco | A/R/C Associates
1: 8/29/2018 (D)
2:12/11/2018 (D)
3:12/11/2018 (D)
, Rhodes + Brito Exhibit B: . Exhibit B: Exhibit B: |4: 1/29/2019 (D) ... o. | CM Services - Exhibit B (GMP):
Chisholm Elementary Replacement School 174540 9/13/2016 Moore Achitects 91312019 N/A HJ High (CM) 6/27/2017 5/95/2018 81412020 |5: 112912019 (A) Exhibit B: date 5/22/2018.
6: 1/29/2019 (A)
7:4/30/2019 (D)
8: 6/11/2019 (A)
Upgrade Cooling Tower, . BRPH Architects - CORE Exhibit A: Exhibit A: Annual CM Services - Exhibit A
DeBary Elementary Piping and Heat Pump 2047708 912412019 Larkin Engineers Inc. 112712020 N/A Construction (CM) 6/2512019 5/31/2020 8/7/2020 (GMP): date 4/14/2020
DelLand . .
Administrative Upgrade Data Center | oy17707 | gpaipote | Bot FY20 Capital Project - as
Backup Power Approved by Board
Complex
DeLand High Upgrade Fire Alarmand | 151703 | 91112018 Bott Matern
Intercom Professional Eng.
DeLand High Reroof Bldg. 23 2047710 | 9/24/12019 | Franco | Gale Associates N/A N/A N/A N/A N/A N/A N/A NA  |SCoPe Changgr for Purchase
DeLand High Reroof Media Center 174544 | 9M32016 | Franco |ARICAssociates| 27132018 | 4mopots | AWSAPX 1 geng1s | 716018 | 41772019
Roofing 81292018
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 1 SWC:School Way Café
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Air Mechanical
Deland High | UP9rade vag Bldgs- 3,41 2047700 | 9r24/2019 | McCarty | Sabiston Eng. 2M1/2020 | 3/25/2020 | and Service | 4/28/2020 | 6/1/2020 | 8/7/2020 Bid Approved
Corporation
. Campus Wide HVAC, OCI Associates, Exhibit A: Exhibit A: |1: 8/29/2018 (NC) ... ». | CM Services - Exhibit A (GMP):
DeLand Middle Ceiling and Lighting 184624 9/26/2017 McCarty Inc. 2/27/2018 N/A WELBRO (CM) | 1/23/2018 413012018 7062018 |2: 211212019 (D) Exhibit A: date 4/24/2018.
1: 8/29/2018 (D)
2: 8/29/2018 (D)
C Wide HVAC Exhibit B: Exhibit B: 13: 3/26/2019 (A Exhibit B: | CM Servi Exhibit B (GMP):
DeLand Middle Ca".“l'?“S ('j E ind 184624 | 9/26/2017 | McCarty | OClAssociates |  2/27/2018 N/A | WELBRO(CM) | 1/23/2018 6’/‘1 /'2(') g | 892019 [4:31262019(D) | /)ésl/zloz() er‘é'cfs ; /0;/2'0'18 (GMP):
eiling and Lighting 8212048 |5: 91012019 (A) ate :
6: 9/10/2019 (A)
7: 3/27/2020 (D)
, . NIDY Sports .
Deltona High Replace Track 2047751 9/24/2019 Farrar Gale Associates 3/27/2020 5114/2020 Construction 6/9/2020 Bid Approved
Deltona High Upgrade HVAC Control 140764 | 5442019 | Larkin N/A N/A N/A Trane Inc. N/A N/A N/A N/A N/A School Board declared
System emergency
Deltona High BusLoopandDrainage | oy7714 | gpar019 | Mixon Parker 2/11/2020 3020 | P EWPAVING 1070000 Bid Approved
Renovations Mynchenberg Inc.
Dettona Lakes Upgrade Chiller Plant | 2047712 | 9/24/2019 | Larkin | Sabiston Eng. 102712020 | 3102020 General 411412020 | 6/1/2020 | 8/7/2020 Bid Approved
Elementary Mechanical
Deltona Lakes . , _
Elementary Covered Playground 2047746 9/24/2019 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract
. C.T.Hsu Exhibit A: CORE Exhibit A: | Exhibit A: . ...~ | CM Services - Exhibit A (GMP):
Deltona Middle Master Plan 184620 9/26/2017 Laver Associates 1111212019 N/A Construction (CM) 6/26/2018 4202020 | 212112022 Exhibit A: Exhibit A: date 3/27/2020
Deltona Middle Replace two 100 Ton TBD 412812020 | McCarty N/A N/A N/A N/A N/A N/A N/A N/A School Board declared
Chillers for Bldg. 01 emergency
Edgewater Public Repair and Coat Roof, Terracon , 1: 2/25/2020 (A)
Elementary Building 1 174548 9/13/2016 Franco Consultants 5/28/2019 10/22/2019 | R&R Industries | 10/22/2019 | 12/23/2019 | 2/5/2020 2: 21252020 (D)
, " BRPH Architects - 3/12/2020 A.G. Pifer .
Enterprise Elementary Pavilion 2047743 9/24/2019 Farrar Engineers Inc. 1/14/2020 211412020 | Construction, Inc. 4/14/2020 Bid Approved
Enterprise Elementary| RePiace Upper Cafeteria | 00 /o7 | 970016 | Franco | Gale Associates | 9/27/2016 | 6/20/2019 |Colis Roofing, Inc.| 712212019 | 10r21/2019 | 12232019 11: 312712020 (A)
Roof 4/48/2020
Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty Sabiston Eng. 5/12/2020 71812020
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2 SWC:School Way Café



Note:

Changes from previous report in red text.

Construction Project Tracking Report

Volusia County Schools

June 10, 2020

Facilities Design and Construction website.

School / Facility

Project Name

Project No.

Project

Established

Project
Manager

Architect /
Engineer

Phase lll Docs
[Board Date]

Bid /
Proposal

Contractor (CM)

Agreement
[Date]

NTP [Date]

Substantial

Comp.

Change Orders

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
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[Board Date]
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[Date]

Forest Lake . . Matern 1/21/2020
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Professional Eng. 3/26/2019 5/7/12019 TECC, Inc 5/28/2019 | 9/30/2019 112812020
Friendship Replace Fire Alarm 174552 | 9/13/2016 | Simons Matern 21212019 | an1rotg | CIESECUC | yan o019 | 102019 | 20412020
Elementary Professional Eng. Company
. . S.G.M. 6/17/2020
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons Enginesring 2/25/2020 /412020
. . Upgrade HVAC Bldg. 7 and . : Perry McCall Exhibit A: Exhibit A: Annual CM Services - Exhibit A
Heritage Middle Chiller 2047718 9/24/2019 Larkin Sabiston Eng. 112712020 N/A Const. (CM) 6/25/2019 6112020 8/7/2020 (GMP): date 4/14/2020
Heritage Middle Upgrade Exterior Lighting | 2047719 9/24/2019 Simons | Cape Design Eng. 1112/2019 1/21/2020 Ggejm%:ﬁglc 2/11/2020 Bid Approved
. Replace Flooring Bldgs. 1 . : Exhibit A: Exhibit A: Annual CM Services - Exhibit A
Holly Hill School and 6-10 2047720 9/24/2019 Sowell [ TGF Architecture 2/11/2020 N/A A. M. Weigel (CM)[ 6/25/2019 6/1/2020 8/7/2020 (GMP): date 4/14/2020
. . , Air Mechanical
Indian River : : Tristar : :
Replace Chiller Bldg. 7 2047721 9/24/2019 Larkin o 112712020 2/18/2020 and Service 3/10/2020 | 6/22/2020 | 7/21/2020 Bid Approved
Elementary Commissioning .
Corporation
Indian River . , e
Elementary Covered Playground 2047748 9/24/2019 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract
Longstreet, R.J. Pavilion 104766 | 52812019 | Farrar |CROHAICRIECIS -y onpg | 3052020 Mg Construction| 312772020 | 42772020 | 712612020 Bid Approved
Elementary Engineers Inc. 216{2020
Longstreet, RJ. 1 oo oot Bidgs. 3-7and 11 | 194727 | 91112018 | Franco | ARIC Associates| 1111212019
Elementary
Parking Lot Safetv. Securit Purchase Order. Scope change
Mainland High gn p Circula){[ion Y1 2047722 | 92412019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving
, . g Matern
Mainland High Athletic Field Lighting 184685 9/26/2017 Bott .
Professional Eng.
Mainland High LED Lighting Upgrade 194729 | 911172018 Bott Matern 12/10/2019
Campus Wide Professional Eng.
G h . L h Exhibit A: |1: 6/11/2019 (A) . - .
Ma”élsérfee;;gre W. Master Plan 184621 | 9/26/2017 | Martino | Harvard Jolly 1%7;;3;0% N/A Wha”grl\‘/'lsm'th 412412018 ';75';’(')"1’3 8/812019  |2: 1012912019 (NC) | Exhibita: | M Ser"(;‘:; 1 /%72'%'2 Q (GMP):
y (€M) 8/49/2019 |3: 3/10/2020 (D)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 3 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
Facilities Design and Construction website.

CFI [Date] Other Project Info.

[Board Date] [Date] [Date]
1:8/28/2019 (D)
2:10/29/2019 (D)
3:10/29/2019 (D)
Marks, G W Exhibit B Wharton-Smith Exhibit B Exhibit B 4 2/11/2020 (D) CM Servi Exhibit B (GMP)
arks, George W. , xhibit B: arton-Smi xhibit B: xhibit B: . 5112020 (D - ervices - Exhibi ;
Elementary Master Plan 184621 9/26/2017 Martino Harvard Jolly 3/26/2019 N/A (M) 4/24/2018 7112019 | 10/30/2020 o ED; Exhibit B: date 6/25/2019.
7: 3/10/2020 (D)
8: 3/10/2020 (A)
9: 6/9/2020 (D)
Melnnis, Louise S. Replace Fire Alarm 2047723 | 912412019 | Simons FY20 Capital Project - as
Elementary Approved by Board
New Smyrna Beach | Cafeteria and Media Center Charles Perry Exhibit B: Exhibit B: Annual CM Services - Exhibit B
Middle Renovations 2047700 | 912472019 | McCarty | Schenkel Shultz | 2/11/2020 N/A Partners (CM) | 2202019 | gti2020 | 8020 (GMP): date 4/28/2020
New Smyrna Beach [HVAC, Ceiling, Lighting and .
Middle Flooring Campus Wide 2047701 9/24/2019 McCarty | OCI Associates
Orange Gty Replace Fire Alarm 174560 | 9132016 | Simons | TLC Engineering
Elementary
Ormond Beach Reroof Bldg. 24 2047724 | 912412019 | Franco Terracon
Elementary Consultants
1:2/25/2020 (D)
Ormond Beach | Repair and Coat Roof Bldg. | 474561 | 913016 | Franco Terracon N/A 71612019 | Ted Nemetz, LLC| 711612019 | 11/21/2019 | 1712020
Elementary 1 Consultants 16{20206
OrETe"r:‘]Zrﬁ:fyCh Upgrade HVAC Bidg. 1 | 2047725 | 9/24/2019 | McCarty | Sabiston Eng. 51212020 | 6/17/2020
Ormond Beach Relocate Kiln 192070-020 | 8/29/2018 | Simons Matern NIA N/A NIA NIA NIA N/A NIA NIA Purchase Order
Elementary Professional Eng.
Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons N/A Reduction in scope
Osceola Elementary Master Plan 2047702 | 92412019 | Sowen |BRTH Architects - N/A Shortisting postponed unti
Engineers, Inc. further notice.
Palm Terrace Front Entry Doors and . Certificate of Completion
Elementary Windows 20120-648.2 | 11/19/2019 Farrar N/A N/A N/A Bean Construction N/A N/A N/A N/A N/A 5/11/2020. Purchase Order
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 4 SWC:School Way Café
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Palm Terrace Replace Roof 2047728 | 9/24/2019 | Franco | AR/C Associates
Elementary
Pathways Elementary| cPiace 60 Ton Chiller o 7220 1 31971020 | Martin N/A N/A N/A N/A N/A N/A N/A School Board declared
Building No. 9 emergency
Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco | A/IR/C Associates 4/9/2019 71252019 A:Iqaoso,g\rr:gx 8/28/2019 | 11/25/2019 | 8/21/2020 1: 1/14/2020 (D)
Port Orange Repair Floor Joists, 2nd . : Annual CM Services - Exhibit C
Elementary Floor 194734 9/11/2018 Mixon | fci Structural Eng. 2/11/2020 N/A WELBRO (CM) | 6/25/2019 | 6/1/2020 8/7/2020 (GMP): date 5/12/2020
?Smoer;';f; Covered Playground | 2047749 | 9/24/2019 | Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract
Port Orange Replace Second FIoor | 9547709 | 91242019 | Mixon N/A N/A N/A Williams Floor N/A N/A N/A N/A N/A District Annual Contract
Elementary Flooring Center
Riverview Leaming | -+ Roof Building 1 184671 | 92612017 | Franco |ARIC Associates| 111122019 | 1211812019 | R8R Industries | 121182019 | 21112000 | /312020 (1.4/2822020(D) 1 100000
Center 4/16/2020
1:9/24/2019 (A)
Seabreeze High Renovate Track 194739 9/11/2018 Farrar CPH Inc. 12/11/2018 3/5/2019 Hellgs 3/26/2019 6/3/2019 1271812019 2:10/8/2019 (A) 4/20/2020
2/5/2649 | Construction, Inc. 7482049 |.,.
3: 2/11/2020 (NC)
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco Terracon
Consultants
1:9/24/2019 (D) Annual CM Services - Exhibit D
General opeposo |% 102972019 (A) (GMP): date 5/14/2019 NTP
Seabreeze High  |Upgrade Chilled Water Plant| 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A . 6/29/2016 6/3/2019 established substantial date in
Mechanical (CM) §212049 .
error; date to be corrected
pending change order.
Silver Sands Middle |Rer0f oW Slopes Bldgs. 1+ 174500 | 13016 | Franco Terracon 1002412017 | 4152020 | R.J. Group, Inc. | 5/12/2020 Bid Approved
4,6-8 Consultants
, . , Bean Construction Annual CM Services - Exhibit B
Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar Schenkel Shultz 3/10/2020 N/A (M) 6/25/2019 (GMP): date 5/12/2020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco | Gale Associates 1/14/2020
Spruce Creek . BRPH Architects - 3/5/2020 Bean .
Elementary Pavilion 2047745 9/24/2019 Farrar Engineers Inc. 1/14/2020 2612020 | Construction, Inc. 3/27/2020 | 5/4/2020 8/2/2020 Bid Approved
Spruce Creek . ey Piggyback contracting with
Replace HVAC Controls 2047734 9/24/2019 Larkin N/A N/A Building Controls N/A
Elementary D Orange County Schools
Spruce Creek | b round Replacement | 2047765 | 1/27/2020 |  Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A Certification of Completion
Elementary 4-20-20202
Spruce Creek . . Matern Giles Electric 4/4/12020 |1: 2/25/2020 (A)
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Professional Eng. 4/9/2019 5/23/2019 Company 6/11/2019 | 10/7/2019 21412020
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 5 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the
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. . Hall & Ogle . Exhibit B: Exhibit B: Annual CM Services - Exhibit B
Spruce Creek High Renovate Gymnasium 2047756 9/10/2019 Farrar Architects 2/11/2020 N/A A. M. Weigel (CM)| 6/25/2019 5162020 | 9/21/2020 (GMP): date 4/14/2020
Spruce Creek High Security Fencing 2047759 | 9/24/2019 | Farrar N/A N/A N/A Hills Fence N/A N/A N/A N/A N/A SChOO;EZfQanC?C'ared
: . NIDY Sports .
Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020 Construction 6/9/2020 Bid Approved
Starke, Edith | Coat Roof Bldg§ 11-14 and .
Reroof Media Center 184676 9/26/2017 Franco | Gale Associates 11/12/2019
Elementary .
Canopies
Starke, Edith | Reroof Media Center 194740 | 911/2018 | Franco | Gale Associates |  1/27/2020
Elementary
Sunrise Elementary Campus Wide Reroof 184632 9/26/2017 Franco | Gale Associates 10/29/2019
Boiler Replacement and Tristar Alr Mechanical
Sunrise Elementary P ) 2047736 9/24/2019 Larkin o 112712020 3/12/2020 and Service 4/14/2020 | 6/15/2020 716/2020 Bid Approved
Tower Repair Commissioning .
Corporation
Sweetwater New Track 184714 | 5/22/2018 | Martino CPH Inc. o1t | 7reote |ANTEMANTIRCON eong | aierotg | 10mozote | 200D 500
Elementary Service, Inc.
Sweetwater Replace Fire Alarm 2047737 | 9/24/2019 | Simons Matern
Elementary Professional Eng.
Taylor, T. Dewitt Terracon
Middle - High Replace Gutters 2047739 9/24/2019 Franco Consultants
Timbercrest Upgrade Chiller Plant | 2047740 | 9/24/2019 | Martino | Sabiston Eng. 3/11/2020
Elementary
Project On Hold
Tomoka Elementary Upgrade Switchgear 2047741 9/24/2019 Bott Condition Assesment in
Progress
Tomoka Elementary | ePace 95 TonChiller 15017769 | 312712020 | Martino | Sabiston Eng. N/A N/A General N/A N/A N/A N/A N/A School Board declared
Building No. 1 Mechanical emergency
Transportation . Heard :
Warehouse - DeLand Fuel Island Canopy 2047711 9/24/2019 Farrar  [Cape Design Eng. 1/27/2020 2/20/2020 Construction, Inc. 2/20/2020 Proposal Project
- o~ . 1: 8/28/2019 (D) , -
. , " Hall & Ogle Exhibit B: : Exhibit B: Exhibit B: |,,. ... o | CM Services - Exhibit B (GMP):
Westside Elementary | Renovations and Additions 174582 9/13/2016 Sowell Architects 11292019 N/A A. M. Weigel (CM)| 6/13/2017 71812019 112312021 2: 8/28/2019 (D) Exhibit B: date 5/14/2019
3:9/10/2019 (D)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café
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