Note:

Changes from previous report in red text.

Volusia County Schools
Construction Project Tracking Report

May 27, 2020

Project

Bid /

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
Design and Construction website.

- . . . Project Architect / Phase lll Docs Agreement Substantial .
School / Facility Project Name Project No.  Established Manager Engineer [Board Date] Proposal  Contractor (CM) [Date] NTP [Date] Comp. [Date] Change Orders  CFI [Date] Other Project Info.
[Board Date] [Date]
Atlantic High Upgrade Switchgear 2047703 9/24/2019 Bott Cape Design Eng. 10/29/2019 12/18/2019 G|(I:eosmEp|:Etync 1/27/2020 4/6/2020 7152020 Bid Approved
Atlantic High Replace Track 2047750 9/24/2019 Farrar Gale Associates 3/27/2020 5/27/2020
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco Gale Associates 11/12/2019
o Upgrade HVAC and Lighting . Exhibit A: Exhibit A: Annual CM Services - Exhibit A
Atlantic High Bidg. 6 2047704 9/24/2019 McCarty Sabiston Eng. 2/11/2020 N/A WELBRO (CM) | 6/25/2019 6/1/2020 8712020 (GMP): date 4/28/2020
Atlantic High Upgrade Fire Alarmand | yq/746 | g1112018 | Simons Matern 911012019
Intercom Professional Eng.
Stormwater Drainage . BRPH Architects - Bean Construction Annual CM Services - Exhibit A
Blue Lake Elementary Upgrade 2047705 9/24/2019 Mixon Engineers Inc. 2/11/2020 N/A (M) 6/25/2019 (GMP): date 4/28/2020
Bonner Elementary | <CPace INereom Headend | oo 7761 | 121012019 | simons NIA NIA N [Somatre Systems) NIA NIA NIA NIA School Board declared
Equipment of FL emergency
Brewster Center Replace South Low Roof 194719 9/11/2018 Franco | A/R/C Associates
1: 8/29/2018 (D)
2:12/11/2018 (D)
Extibit B: 3:12/11/2018 (D)
. Rhodes + Brito Exhibit B: . Exhibit B: © [4:1/29/2019 (D) ... o | CM Services - Exhibit B (GMP):
Chisholm Elementary Replacement School 174540 9/13/2016 Moore Achitects 2132019 N/A HJ High (CM) 6/27/2017 519512018 8/29/2019 5: 112912019 (A) Exhibit B: date 52212018,
8142620 6: 1/29/2019 (A)
7:4/30/2019 (D)
8: 6/11/2019 (A)
Upgrade Cooling Tower, . BRPH Architects - CORE Exhibit A: Exhibit A: Annual CM Services - Exhibit A
DeBary Elementary | oy i and Heat Pump | 204708 | 9242019 1 Larkin | 7 p o orsine, | 272020 NA 1 Construction (M) | 222%™ | 53112000 | 8712020 (GMP): date 4/14/2020
DeLand Administrative | Upgrade Data Center Backup 2047707 912412019 Bott FY20 Capital Project - as
Complex Power Approved by Board
DeLand High Upgrade Fire Alarmand | yq/703 | 919112018 Bott Matern
Intercom Professional Eng.
DeLand High Reroof Bidg. 23 2047710 | 92412019 | Franco | Gale Associates N/A N/A N/A N/A N/A N/A N/A NA | SeoPe Cha”ggr for Purchase
DeLand High Reroof Media Center 174544 9/13/2016 Franco | A/R/C Associates 2/13/2018 4/19/2018 | Atlas Apex Roofing|  5/8/2018 7/16/2018 gg;/églz
Air Mechanical and
Deland High | |UP9rade vaﬁ gB'dgs' 3 2047709 | 92412019 | McCarty | Sabiston Eng. 201112020 3/25/2020 Service 412812020 Bid Approved
' Corporation
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 1 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
Design and Construction website.
Project . . Bid / .
School / Facility Project Name Project No.  Established AU Arch_ltectl L) Proposal  Contractor (CM) goleaent NTP [Date] SHE] Change Orders  CFI [Date] Other Project Info.
Manager Engineer [Board Date] [PELG| Comp. [Date]
[Board Date] [Date]
. Campus Wide HVAC, Ceiling OClI Associates, Exhibit A: Exhibit A:  |1: 8/29/2018 (NC) ..~ | CM Services - Exhibit A (GMP):
Deland Middle and Lighting 184624 9/26/2017 | McCarty Inc. 2127/2018 N/A WELBRO (CM) | 112312018 | 00 7612018 |2: 2/12/2019 (D) Exhibit A: date 42412018,
1: 8/29/2018 (D)
2: 8/29/2018 (D)
. N .| ExhibitB: |3:3/26/2019 (A) . , . .
DeLand Middie | C2MPUS V:('jdf HQ:.’:C* Coiling|  1ea604 | 0612017 | McCarty | OCIAssociates | 212712018 NA | WELBRO(CM) | 12312018 '2’/‘:‘/'2('; 188' 8912019  |4: 3/26/2019 (D) 5’(‘)@'/%230 CM Se”é'cfs ; /(E);;‘Z'g': sB (GMP):
and Lighting 8/2/2018  |5: 911012019 (A) ale '
6: 9/10/2019 (A)
7:3/127/2020 (D)
Deltona High Replace Track 2047751 9/24/2019 Farrar Gale Associates 3/27/12020 5/14/2020
Deltona High Upgrade HVAC Control 194764 | 5M4/2019 | Larkin N/A N/A N/A Trane Inc. N/A N/A N/A N/A N/A School Board declared
System emergency
Deltona High BusLoopandDrainage | 47744 | 942019 | Mixon Parker 21112020 3/4/12020 |D & W Paving, Inc.| 3/27/2020 Bid Approved
Renovations Mynchenberg
Deltona Lakes Upgrade Chiller Plant 2047712 | 9/24/2019 | Larkin | Sabiston Eng. 1127/2020 3/10/2020 General 411412020 Bid Approved
Elementary Mechanical
Deltona Lakes . ' .
Elementary Covered Playground 2047746 9/24/2019 Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract
. C.T. Hsu Exhibit A: CORE Exhibit A: Exhibit A: D ... » | CM Services - Exhibit A (GMP):
Deltona Middle Master Plan 184620 9/26/2017 Laver Associates 11122019 N/A Construction (CM) 6/26/2018 412012020 2121/2022 Exhibit A: Exhibit A: date 3/27/2020
Deltona Middle | "ePiace two 100 Ton Chillers| 1) 4/28/2020 | McCarty N/A N/A N/A N/A N/A N/A N/A N/A School Board declared
for Bldg. 01 emergency
Edgewater Public Repair and Coat Roof, Terracon ' 1:2/25/2020 (A)
Elementary Building 1 174548 9/13/2016 Franco Consultants 5/28/2019 10/22/2019 | R&R Industries | 10/22/2019 | 12/23/2019 2/5/2020 2: 212512020 (D)
. . BRPH Architects - 3/12/2020 A.G. Pifer )
Enterprise Elementary Pavilion 2047743 9/24/2019 Farrar Engineers Inc. 1/14/2020 21112020 | Construction, Inc. 4/14/2020 Bid Approved
Enterprise Elementary| cPece UpperCafeteria | ye1107 | 9570016 | Franco | Gale Associates | 912712016 62012019 | Collis Roofing, Inc.| 712212019 | 1021/2019 | 122312019 (1:3/27/2020 (A)
Roof 14812020
Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty Sabiston Eng. 51212020
Forest Lake ) . Matern 1/21/2020
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Professional Eng. 3/26/2019 51712019 TECC, Inc 5/28/2019 9/30/2019 2812020
Friendship Elementary|  Replace Fire Alarm 174552 | 91302016 | Simons Matern 21212019 41ote | CleSEleCtic | anoto | 102019 | 2412020
Professional Eng. Company
Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons S.'G'MZ 2/25/2020 6/4/2020
Engineering
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 2 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
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Change Orders

CFI [Date] Other Project Info.

. . Upgrade HVAC Bldg. 7 and . . Perry McCall Exhibit A: | Exhibit A: Annual CM Services - Exhibit A
Heritage Middle Chiller 2047718 9/24/2019 Larkin Sabiston Eng. 1/27/2020 N/A Const. (CM) 6/25/2019 61112020 8/7/2020 (GMP): date 4/14/2020
Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons | Cape Design Eng. 11/12/2019 1/21/2020 Gge:mi:%nc 2/11/2020 Bid Approved

) Replace Flooring Bldgs. 1 . . Exhibit A: Exhibit A: Annual CM Services - Exhibit A
Holly Hill School and 610 2047720 9/24/2019 Sowell | TGF Architecture 2/11/2020 N/A A. M. Weigel (CM)| 6/25/2019 6/1/2020 8712020 (GMP): date 4/14/2020
Indian River Tristar Alr Mechanical and
Replace Chiller Bldg. 7 2047721 9/24/2019 Larkin C 1/27/2020 2/18/2020 Service 3/10/2020 Bid Approved
Elementary Commissioning .
Corporation
'Efg;’;i;’f; Covered Playground 2047748 | 912412019 | Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract
Longstreet, R.J. Pavilion 104766 | 51282019 | Famar |CROAIChIeCts- |y oy | 3052020 g Construction| 312712020 | 4i27/2020 | 712612020 Bid Approved
Elementary Engineers Inc. 2{6{2020
Longstreet, RJ. 1 poroof Bldgs. 3-7and 11 | 194727 | 91172018 | Franco | AIRIC Associates |  11/12/2019
Elementary
Parking Lot Safety. Securit Purchase Order. Scope change
Mainland High gn p Circula);i‘on V| 2047722 | 92412019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A reduced project cost. DOT
contracting paving

) ) - I Matern

Mainland High Athletic Field Lighting 184685 9/26/2017 Bott .
Professional Eng.
Mainland High LED Lighting Upgrade 194729 | 9/11/2018 Bott Matern 1211012019
Campus Wide Professional Eng.
I : - Exhibit A: |1: 6/11/2019 (A) ) -~ )
Ma”E‘ZmG::t;ge w. Master Plan 184621 | 9/26/2017 | Martino | Harvard Jolly 1%’/‘2";3';0% N/A Whar(tgr&)sm"h 412412018 E’l‘:‘/';’g 1/;' 8182019 [2: 1012922019 (NC) | Exhibita: | M Se”(;g?: 1 E’;?;%;;\ (GMP):
i 849/2049 |3 3/10/2020 (D)
1: 8/28/2019 (D)
2:10/29/2019 (D)
3:10/29/2019 (D)
Marks, George W. . Exhibit B: Wharton-Smith - .o, |4:2/11/2020 (D) ... | CM Services - Exhibit B (GMP):
Elementary Master Plan 184621 9/26/2017 Martino Harvard Jolly 3126/2019 N/A (M) 4/24/2018 Exhibit B: Exhibit B: 5: 2/11/2020 (D) Exhibit B: date 6/25/2019.
6: 2/11/2020 (D)
7:3/10/2020 (D)
8: 3/10/2020 (A)
Melnnis, Louise . Replace Fire Alarm 2047723 | 912412019 | Simons FY20 Capital Project - as
Elementary Approved by Board
New Smyma Beach | Cafeteria and Media Center Charles Perry Exhibit B: Exhibit B: Annual CM Services - Exhibit B
Middle Renovations 2047700 | 9/24/2019 | McCarty | Schenkel Shultz | 2/11/2020 NIA Partners (CM) | 020200 | “gpp020 | 872020 (GMP): date 4/28/2020
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 3 SWC:School Way Café
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Project Name
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Change Orders

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
Design and Construction website.

CFI [Date]

Other Project Info.

Middle Flooring Campus Wide 2047701 9/24/2019 McCarty | OCI Associates
Orange City Replace Fire Alarm 174560 | 9/13/2016 | Simons | TLC Engineering
Elementary
Ormond Beach Reroof Bldg. 24 2047724 | 92412019 | Franco Terracon
Elementary Consultants
1: 2/25/2020 (D)
Ormond Beach . Terracon 1/7/2020
lomentary |REPAIrand Coat Roof Bidg. 1| 174561 | 9/13/2016 | Franco Conaultants N/A 711612019 | Ted Nemetz, LLC | 7/16/2019 | 112172019 | ,conon
Og’l‘;r:iri:f;h Upgrade HVAC Bldg. 1 | 2047725 | 912412019 | McCarty | Sabiston Eng. 5/12/2020 6/17/2020
Ormond Beach Relocate Kiln 192070020 |  8/29/2018 | Simons Matern N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order
Elementary Professional Eng.
Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons N/A Reduction in scope
Osceola Elementary Master Plan 2047702 | 92412019 | Sowell | BRTH Architects - N/A Shortisting postponed unti
Engineers, Inc. further notice.
Palm Terrace Front Entry Doors and ) Certificate of Completion
Flementary Wirdows 20120-648.2 | 11119/2019 | Farrar N/A N/A N/A  |Bean Construction|  N/A N/A N/A N/A N/A 5/1112020. Purchoss Orier
Palm Terrace Replace Roof 2047728 | 92412019 | Franco | AIRIC Associates
Elementary
Pathways Elementary | <ePace 80 TonChiler 157770 | 312712020 | Martino N/A N/A NIA N/A N/A N/A N/A School Board declared
Building No. 9 emergency
Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco | A/R/C Associates 4/9/2019 7/25/2019  [Atlas Apex Roofing| 8/28/2019 | 11/25/2019 | 8/21/2020 |1: 1/14/2020 (D)
Port Orange . . . . Annual CM Services - Exhibit C
Elementary Repair Floor Joists, 2nd Floor[ 194734 9/11/2018 Mixon fci Structural Eng. 2/11/2020 N/A WELBRO (CM) | 6/25/2019 (GMP): date 5/12/2020
Fé‘l’smoer:t’;?; Covered Playground 2047749 | 912412019 | Mixon N/A N/A N/A GameTime N/A N/A N/A N/A N/A District Annual Contract
Port Orange Replace Second Floor | 5347759 | 92412019 | Mixon N/A N/A N/A Williams Floor N/A N/A N/A N/A N/A District Annual Contract
Elementary Flooring Center
R"’er"'g;;am'”g Coat Roof Building 1 184671 | 92612017 | Franco | ARRICAssociates | 11122019 | 1211812019 | R&R Industries | 1211812019 | 21112020 | 4/or020 |- 428/2020(0)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 4 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
Design and Construction website.
Project . . Bid / .
School / Facility Project Name Project No.  Established AU Arch_ltectl L) Proposal  Contractor (CM) goleaent NTP [Date] SHE] Change Orders  CFI [Date] Other Project Info.
Manager Engineer [Board Date] [PELG| Comp. [Date]
[Board Date] [Date]
1: 9/24/2019 (A)
Seabreeze High Renovate Track 194739 9/11/2018 Farrar CPH Inc. 12/11/2018 3152019 He”?S 3/26/2019 6/3/2019 12/19/2019 2:10/8/2019 (A) 4/20/2020
2/52049 | Construction, Inc. 7482019 |,
3:2/11/2020 (NC)
Seabreeze High Reroof Media Center 194737 | 911/2018 | Franco Terracon
Consultants
1: 9/24/12019 (D) Annual CM Services - Exhibit D
General 21282020 2:10/29/2019 (A) (GMP): date 5/14/2019 NTP
Seabreeze High Upgrade Chilled Water Plant | 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A . 6/29/2016 6/3/2019 established substantial date in
Mechanical (CM) 81212019 .
error; date to be corrected
pending change order.
Silver Sands Middle | <6100 Low Slopes Bldgs. 1-1 174558 | 9312016 |  Franco Terracon 1002412017 | 41152020 | R.J.Group, Inc. | 51212020 Bid Approved
4,6-8 Consultants
. . Bean Construction Annual CM Services - Exhibit B
Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar Schenkel Shultz 3/10/2020 N/A (M) 6/25/2019 (GMP): date 5/1212020
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/14/2020
Spruce Creek Paviion 2047745 | 92412019 | Farrar |BROHATCHECIS |y ngpg | 3052020 \Bean Construction,| 570050 | 5020 | /212020 Bid Approved
Elementary Engineers Inc. 2{6/2020 Inc.
AUWUITIalcu . . .
Spruce Creek Replace HVAC Controls | 2047734 | 9242019 | Larkin NIA NA | Buiding Controls | NIA Piggyback contracting with
Elementary ; Orange County Schools
Spruce Creek Playground Replacement | 2047765 | 1/27/2020 | Mixon N/A N/A N/A GameTime NIA N/A N/A N/A N/A Certification of Completion
Elementary 4-20-20202
Spruce Creek Upgrade Fire Alarm 184675 | 9/26/2017 | Simons Matern 41912019 5301y | ClesElectic | o inote | 10m0t9 | 2mi0z0 |1222020A)
Elementary Professional Eng. Company
. . Hall & Ogle . Exhibit B: Exhibit B: Annual CM Services - Exhibit B
Spruce Creek High Renovate Gymnasium 2047756 9/10/2019 Farrar Architects 2/11/2020 N/A A. M. Weigel (CM)| 6/25/2019 51612020 | 92112020 (GMP): date 4/14/2020
Spruce Creek High Security Fencing 2047759 | 92412019 | Farrar N/A N/A N/A Hills Fence N/A N/A N/A N/A N/A SChoo;ﬁzzgndc‘;c'amd
Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates 3/27/2020 5/14/2020
. Coat Roof Bldgs 11 - 14 and
Starks, Edith | Reroof Media Center 184676 | 9/26/2017 | Franco | Gale Associates |  11/12/2019
Elementary .
Canopies
Starke, Edith . Reroof Media Center 194740 9/11/2018 Franco Gale Associates 1/27/2020
Elementary
Sunrise Elementary Campus Wide Reroof 184632 9/26/2017 Franco Gale Associates 10/29/2019
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 5 SWC:School Way Café
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The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities
Design and Construction website.
Project . . Bid / .
School / Facility Project Name Project No.  Established AU Arch_ltectl L) Proposal  Contractor (CM) goleaent NTP [Date] SHE] Change Orders  CFI [Date] Other Project Info.
Manager Engineer [Board Date] [PELG| Comp. [Date]
[Board Date] [Date]
Boiler Replacement and Tristar Alr Mechanical and
Sunrise Elementary P : 2047736 9/24/2019 Larkin o 1/27/2020 3/12/2020 Service 4/14/12020 Bid Approved
Tower Repair Commissioning .
Corporation
Swestwater New Track 184714 | 5/2/2018 | Martino CPH Inc. o108 | 7merotg | ATTEmaANTrCON) Zanng | gneizote | 1002019 | 428202000 1 540090
Elementary Service, Inc.
Sweetwater Replace Fire Alarm 2047737 | 9/24/2019 | Simons Matern
Elementary Professional Eng.
Taylor, T. Dewitt Terracon
Middle - High Replace Gutters 2047739 9/24/2019 Franco Consultants
Timbercrest Upgrade Chiller Plant 2047740 | 9/24/2019 | Martino | Sabiston Eng. 3/11/2020
Elementary
. Project On Hold
Tomoka Elementary Upgrade Switchgear 2047741 9/24/2019 Bott Condition Assesment In Progress
Tomoka Elementary | ePace 55 TonChiler 7760 | 3710020 | Martino | Sabiston Eng. N/A N/A N/A N/A N/A N/A N/A School Board dedlared
Building No. 1 emergency
Transportation . Heard .
Warehouse - DeLand Fuel Island Canopy 2047711 9/24/2019 Farrar | Cape Design Eng. 1/27/2020 2/20/2020 Construction, Inc. 2/20/2020 Proposal Project
. . . 1: 8/28/2019 (D) i .
. . . Hall & Ogle Exhibit B: . Exhibit B: Exhibit B: |, ... o | CM Services - Exhibit B (GMP):
Westside Elementary | Renovations and Additions 174582 9/13/2016 Sowell Architects 112912019 N/A A. M. Weigel (CM)| 6/13/2017 71812019 112312021 2: 8/28/2019 (D) Exhibit B: date 51412019
3:9/10/2019 (D)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project

No Cost:(NC) Page 6 SWC:School Way Café
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