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School / Facility Project Name Project No.
Project 
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[Board Date]
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Architect / 
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Phase III Docs 
[Board Date]

Bid / 
Proposal 

[Date]
Contractor (CM) Agreement 

[Date] NTP [Date] Substantial 
Comp. [Date] CFI [Date] Change Orders Other Project Info.

Atlantic High New Digital Marquee 194717 9/11/2018 Farrar Hall & Ogle 
Architects 2/26/2019 4/11/2019 AG Pifer 

Construction 4/30/2019 7/15/2019 11/21/2019  
8/14/2019

1: 10/29/2019 (D)      
2: 1/14/2020 (NC) 

Atlantic High Upgrade Switchgear 2047703 9/24/2019 Bott Cape Design Eng. 10/29/2019 12/18/2019 Giles Electric 
Company 1/27/2020 Contract pending

Atlantic High Athletic Field Lighting 184683 9/26/2017 Bott Matern 
Professional Eng. 4/10/2018 3/28/2019 Giles Electric 

Company 4/9/2019 6/17/2019 8/20/2019 1: 8/28/2019 (D)     
2: 11/12/2019 (A)

Atlantic High Door Hardware Modifications 20720-757.4 11/14/2019 Laver N/A N/A N/A PW Hearn N/A N/A N/A N/A N/A
Purchase Order                

Certificate of Completion 
2/5/2020

Atlantic High Upgrade HVAC and Lighting 
Bldg. 6 2047704 9/24/2019 McCarty Sabiston Eng. 2/11/2020 N/A WELBRO (CM) 6/25/2019 Annual CM Services - Exhibit A 

(GMP): date TBD

Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco   Gale Associates 11/12/2019  

Atlantic High Upgrade Fire Alarm and 
Intercom 194718 9/11/2018 Bott Matern 

Professional Eng. 9/10/2019

Atlantic High Replace Track 2047750 9/24/2019 Farrar Gale Associates

Blue Lake Elementary Stormwater Drainage 
Upgrade 2047705 9/24/2019 Mixon BRPH Architects - 

Engineers Inc. 2/11/2020 N/A Bean Construction 
(CM) 6/25/2019 Annual CM Services - Exhibit A 

(GMP): date TBD

Bonner Elementary Replace Intercom Headend 
Equipment 2047761 12/10/2019 Simons N/A N/A N/A Signature Systems 

of FL N/A N/A N/A N/A N/A School Board declared 
emergency

Brewster Center Replace South Low Roof 194719 9/11/2018 Franco A/R/C Associates
Campbell Middle Campus Wide HVAC 2047706 9/24/2019 McCarty OCI Associates 1/27/2020 3/4/2020

Chisholm Elementary Replacement School 174540 9/13/2016 Hergert Rhodes + Brito 
Achitects 

Exhibit B:     
2/13/2019 N/A HJ High (CM) 6/27/2017 Exhibit B: 

5/25/2018

Exhibit B: 
8/29/2019 
8/4/2020

Exhibit B: 

1: 8/29/2018 (D)      
2: 12/11/2018 (D)      
3:12/11/2018 (D)        
4: 1/29/2019 (D)       
5: 1/29/2019 (A)      
6: 1/29/2019 (A)       
7: 4/30/2019 (D)       
8: 6/11/2019 (A)

CM Services - Exhibit B (GMP): 
date 5/22/2018.

Creekside Middle Upgrade HVAC Bldgs. 1, 3, 
10 and Chiller 3 194720 9/11/2018 McCarty Sabiston Eng. 1/29/2019 N/A Charles Perry 

Partners (CM) 6/27/2017 6/3/2019 8/2/2019
1: 7/22/2019 (D)      
2: 10/29/2019 (A)     
3: 2/11/2020 (D)

Annual CM Services - Exhibit B 
(GMP): date 4/9/2019

DeBary Elementary Upgrade Cooling Tower, 
Piping and Heat Pump 2047708 9/24/2019 Larkin BRPH Architects - 

Engineers Inc. 1/27/2020 N/A CORE 
Construction (CM) 6/25/2019 Annual CM Services - Exhibit A 

(GMP): date TBD

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published 
publicly on the Facilities Design and Construction website. 
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DeLand Administrative 
Complex Replace 80 Ton Chiller No. 1 194758 2/12/2019 McCarty Tristar 

Commissioning N/A N/A General 
Mechanical N/A N/A N/A N/A N/A School Board declared 

emergency
DeLand Administrative 

Complex
Upgrade Data Center Backup 

Power 2047707 9/24/2019 Bott FY20 Capital Project - as 
Approved by Board

DeLand High Reroof Media Center 174544 9/13/2016 Franco    A/R/C Associates 2/13/2018 4/19/2018 Atlas Apex Roofing 5/8/2018 7/16/2018 4/17/2019
8/29/2018

DeLand High Media Center Retrofit 194742 9/11/2018 Farrar Schenkel Shultz 3/12/2019 N/A Bean Construction 
(CM) 6/29/2016 6/3/2019 9/9/2019  

8/2/2019 1/21/2020 1: 9/24/2019(NC)    
2: 11/12/2019 (D) 

Annual CM Services - Exhibit B 
(GMP): date 5/14/2019

DeLand High Replace CW Coil Building 6 20720-751.2 9/24/2019 McCarty N/A N/A N/A General 
Mechanical N/A N/A N/A N/A N/A Purchase Order

DeLand High Upgrade Auditorium Chiller 
Plant 194721 9/11/2018 McCarty Sabiston Eng. 1/29/2019 3/26/2019 General 

Mechanical 4/9/2019 6/18/2019 8/2/2019 11/20/2019

DeLand High Upgrade Fire Alarm and 
Intercom 194723 9/11/2018 Bott Matern 

Professional Eng.
DeLand High Reroof Bldg. 23 2047710 9/24/2019 Franco A/R/C Associates

DeLand High Upgrade HVAC Bldgs. 3, 4, 
16, 19 2047709 9/24/2019 McCarty Sabiston Eng. 2/11/2020

DeLand Middle Replace Fire Alarm and 
Intercom 164495 9/6/2016 Simons S.G.M. 

Engineering 4/10/2018 5/2/2018 Giles Electric 
Company 5/22/2018 6/12/2018 8/8/2019 1:8/28/2019 (A)

DeLand Middle Campus Wide HVAC, Ceiling 
and Lighting  184624 9/26/2017 McCarty OCI Associates, 

Inc. 2/27/2018 N/A WELBRO (CM) 1/23/2018 Exhibit A: 
4/30/2018

Exhibit A: 
7/6/2018 Exhibit A: 1: 8/29/2018 (NC)           

2: 2/12/2019 (D)  
CM Services - Exhibit A (GMP): 

date 4/24/2018.

DeLand Middle Campus Wide HVAC, Ceiling 
and Lighting  184624 9/26/2017 McCarty OCI Associates 2/27/2018 N/A WELBRO (CM) 1/23/2018 Exhibit B: 

6/1/2018

Exhibit B: 
8/9/2019 
8/2/2018

Exhibit B: 

1: 8/29/2018 (D)        
2: 8/29/2018 (D)        
3: 3/26/2019 (A)         
4: 3/26/2019 (D)      
5: 9/10/2019 (A)      
6: 9/10/2019 (A)

CM Services - Exhibit B (GMP): 
date 5/08/2018.

Deltona High Upgrade HVAC Control 
System 194764 5/14/2019 Larkin N/A N/A N/A Trane Inc. N/A N/A N/A N/A N/A School Board declared 

emergency
Deltona High Replace Track 2047751 9/24/2019 Farrar Gale Associates

Deltona High Bus Loop and Drainage 
Renovations 2047714 9/24/2019 Mixon Parker 

Mynchenberg 2/11/2020 3/4/2020

Deltona Lakes 
Elementary Upgrade Chiller Plant 2047712 9/24/2019 Larkin Sabiston Eng. 1/27/2020 3/10/2020

Deltona Lakes 
Elementary Covered Playground 2047746 9/24/2019 Mixon N/A GameTime

Deltona Middle Master Plan 184620 9/26/2017 Laver C.T. Hsu 
Associates

Exhibit A: 
11/12/2019 N/A CORE 

Construction (CM) 6/26/2018 Exhibit A: Exhibit A: Exhibit A: CM Services - Exhibit A (GMP): 
date TBD. 
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Edgewater Public 
Elementary

Repair and Coat Roof, 
Building 1 174548 9/13/2016 Franco     Terracon 

Consultants 5/28/2019 10/22/2019 R&R Industries 10/22/2019 12/23/2019 2/5/2020

Edgewater Public 
Elementary Repair Slab 20720-621.2 1/21/2020 Farrar N/A N/A N/A Bean Construction 

Inc N/A N/A N/A N/A N/A Purchase Order

Enterprise Elementary Replace Upper Cafeteria 
Roof 164497 9/27/2016 Franco     Gale Associates 9/27/2016 6/20/2019 Collis Roofing, Inc. 7/22/2019 10/21/2019 12/23/2019            

1/18/2020
Certificate of Completion               

1-28-2020

Enterprise Elementary Pavilion 2047743 9/24/2019 Farrar BRPH Architects - 
Engineers Inc. 1/14/2020 2/11/2020 Proposal rejectect; over budget. 

Bid at future date.

Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty Sabiston Eng.

Forest Lake 
Elementary Replace Fire Alarm 174549 9/13/2016 Simons Matern 

Professional Eng. 3/26/2019 5/7/2019 TECC, Inc 5/28/2019 9/30/2019 1/28/2020

Friendship Elementary Replace Fire Alarm 174552 9/13/2016 Simons Matern 
Professional Eng. 2/12/2019 4/11/2019 Giles Electric 

Company 4/30/2019 10/7/2019 2/4/2020

Galaxy Middle Handwash Sink in Kitchen 
(Building 2) 20720-701.4 9/24/2019 McCarty N/A N/A N/A General 

Mechanical Corp. N/A N/A N/A N/A N/A Purchase Order

Galaxy Middle Campus Wide Grounding 194724 9/11/2018 Bott S.G.M. 
Engineering 2/26/2019 3/28/2019 Giles Electric 

Company 3/28/2019 5/10/2019 7/10/2019

Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons S.G.M. 
Engineering

Heritage Middle Upgrade HVAC Bldg. 7 and 
Chiller 2047718 9/24/2019 Larkin Sabiston Eng. 1/27/2020 N/A Perry McCall 

Const. (CM) 6/25/2019 Annual CM Services - Exhibit A 
(GMP): date TBD

Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons Cape Design Eng. 11/12/2019 1/21/2020 Giles Electric 
Company 2/11/2020 Contract Pending

Holly Hill School Replace Millwork Bldgs. 1 - 
10 194726 9/11/2018 Laver TGF Architecture 2/26/2019 N/A A. M. Weigel (CM) 6/29/2016 6/3/2019 8/1/2019 

8/2/2019 1/21/2020 1: 1/14/2020 (D) Annual CM Services - Exhibit E 
(GMP): date 4/30/2019 

Holly Hill School Replace Flooring Bldgs. 1 
and 6-10 2047720 9/24/2019 Sowell TGF Architecture 2/11/2020 N/A A. M. Weigel (CM) 6/25/2019 Annual CM Services - Exhibit A 

(GMP): date TBD

Horizon Elementary Upgrade Main Distribution 
Panel 184649 9/26/2017 Bott N/A N/A N/A Carter Electric 10/25/2019 N/A N/A N/A N/A

Purchase Order.                  
Project scope reduction.                     
Certificate of Completion    

2/4/2020
Indian River 
Elementary

Replace Exterior Doors 
Bldgs. 2, 3, 5 and 6 2047755 9/10/2019 Mixon Group 942 

Architecture 1/14/2020 N/A Wharton-Smith 
(CM) 6/25/2019 Annual CM Services - Exhibit A 

(GMP): date TBD
Indian River 
Elementary Replace Chiller Bldg. 7 2047721 9/24/2019 Larkin Tristar 

Commissioning 1/27/2020 2/18/2020
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Indian River 
Elementary Covered Playground 2047748 9/24/2019 Mixon N/A GameTime

Longstreet, R. J. 
Elementary Covered Playground 2047747 9/24/2019 Mixon N/A GameTime

Longstreet, R.J. 
Elementary Metal Reroof Bldgs. 3 - 8 194727 9/11/2018 Franco   A/R/C Associates 11/12/2019

Longstreet, R.J. 
Elementary Pavilion 194766 5/28/2019 Farrar BRPH Architects - 

Engineers Inc. 1/14/2020 2/6/2020 Proposal rejectect; over budget. 
Bid at future date.

Mainland High Parking Lot Safety, Security 
and Circulation 2047722 9/24/2019 Bott N/A N/A N/A Carter Electric N/A N/A N/A N/A N/A

Purchase Order. Scope change 
reduced project cost. DOT 

contracting paving

Mainland High Athletic Field Lighting 184685 9/26/2017 Bott Matern 
Professional Eng.

Mainland High LED Lighting Upgrade 
Campus Wide 194729 9/11/2018 Bott Matern 

Professional Eng. 12/10/2019

Marks, George W. 
Elementary Master Plan 184621 9/26/2017 Martino 

Nasbe Harvard Jolly Exhibit A:   
10/23/2018 N/A Wharton-Smith 

(CM) 4/24/2018 Exhibit A: 
2/1/2019

Exhibit A: 
8/8/2019 
8/19/2019

Exhibit A:
1: 6/11/2019 (A)       
2: 10/29/2019 (NC) CM Services - Exhibit A (GMP): 

date 1/29/2019

Marks, George W. 
Elementary Master Plan 184621 9/26/2017 Martino 

Nasbe Harvard Jolly Exhibit B:
3/26/2019 N/A Wharton-Smith 

(CM) 4/24/2018 Exhibit B: Exhibit B: Exhibit B:

1: 8/28/2019 (D)       
2: 10/29/2019 (D)       
3: 10/29/2019 (D)     
4: 2/11/2020 (D)     
5: 2/11/2020 (D)     
6: 2/11/2020 (D)

CM Services - Exhibit B (GMP): 
date 6/25/2019.

McInnis, Louis S. 
Elementary Reroof Building 13 184655 9/26/2017 Franco     A/R/C Associates N/A 2/27/2019 R & R Industries 2/27/2019 7/10/2019 9/17/2019  

8/23/2019 11/8/2019 1: 11/12/2019 (A) 

McInnis, Louise S. 
Elementary Replace Fire Alarm 2047723 9/24/2019 Simons FY20 Capital Project - as 

Approved by Board
New Smyrna Beach 

High
Campus Wide Elevated 

Walkway Repairs 184657 9/26/2017 Mixon BRPH Architects - 
Engineers Inc. 12/11/2018  N/A HJ High (CM) 6/29/2016 6/3/2019 7/30/2019 

8/2/2019 10/24/2019 1: 11/12/2019 (D) Annual CM Services - Exhibit B 
(GMP): date 4/30/2019 

New Smyrna Beach 
High

Upgrade CEP Controls and 
AHU Dampers 194730 9/11/2018 Larkin Sabiston Eng. 1/14/2020 3/5/2020

New Smyrna Beach 
Middle

Cafeteria and Media Center 
Renovations 2047700 9/24/2019 McCarty Schenkel Shultz 2/11/2020 N/A Charles Perry 

Partners (CM) 6/25/2019 Annual CM Services - Exhibit B 
(GMP): date TBD

New Smyrna Beach 
Middle

HVAC, Ceiling, Lighting and 
Flooring Campus Wide 2047701 9/24/2019 McCarty OCI Associates

Orange City 
Elementary Replace Fire Alarm 174560 9/13/2016 Simons TLC Engineering
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Ormond Beach 
Elementary Replace Domestic Water Line 184661 9/26/2017 Hergert BRPH Architects - 

Engineers Inc. 5/28/2019 8/8/2019 D.J. Haycook 
Construction 8/8/2019 11/11/2019 12/5/2019                

12/11/2019 1/13/2020 Proposal Project

Ormond Beach 
Elementary Relocate Kiln 192070-020 8/29/2018 Simons Matern 

Professional Eng. N/A N/A N/A N/A N/A N/A N/A N/A Purchase Order

Ormond Beach 
Elementary Repair and Coat Roof Bldg. 1 174561 9/13/2016 Franco     Terracon 

Consultants N/A 7/16/2019 Ted Nemetz, LLC 7/16/2019 11/21/2019 1/7/2020      
1/5/2020 Proposal Project

Ormond Beach 
Elementary Reroof Bldg. 2 2047724 9/24/2019 Franco Terracon 

Consultants 
Ormond Beach 

Elementary Upgrade HVAC Bldg. 1 2047725 9/24/2019 McCarty Sabiston Eng.

Ortona Elementary Reroof Bldgs. 2 - 9 2047726 9/24/2019 Franco A/R/C Associates
Ortona Elementary Reroof Walkway Covers 174602 10/18/2016 Franco    A/R/C Associates 9/26/2017

Osceola Elementary Master Plan 2047702 9/24/2019 Hergert BRPH Architects - 
Engineers, Inc. N/A RFP for CM services published 

1/15/2020. 

Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons N/A Reduction in scope
Palm Terrace 
Elementary

Front Entry Doors and 
Windows 20120-648.2 11/19/2019 Farrar N/A N/A N/A Bean Construction N/A N/A N/A N/A N/A Purchase Order. 

Palm Terrace 
Elementary Media Center Retrofit 194743 9/11/2018 Farrar Harvard Jolly 3/12/2019 N/A Bean Construction 

(CM) 6/29/2016 5/24/2019 8/2/2019 1/7/2020 1: 11/12/2019 (D) Annual CM Services - Exhibit C 
(GMP): date 5/14/2019

Palm Terrace 
Elementary Replace Roof 2047728 9/24/2019 Franco A/R/C Associates

Pathways Elementary Expand Driveway Exit Lanes 194732 9/11/2018 Mixon CPH Inc. 12/11/2018

3/5/2019 
2/27/2019 
2/19/2019 
2/5/2019

Halifax Paving, Inc. 3/5/2019 6/3/2019 8/14/2019  
7/18/2019 10/10/2019

1: 10/8/2019 (A) 

Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Franco     A/R/C Associates 4/9/2019 7/25/2019 Atlas Apex Roofing 8/28/2019 11/25/2019 8/21/2020 1: 1/14/2020 (D) 

Pine Trail Elementary Electrical Switchgear 
Upgrade 184668 9/26/2017 Bott Matern 

Professional Eng. 2/12/2019 3/28/2019 Giles Electric 
Company 4/9/2019 6/3/2019 8/6/2019

Port Orange 
Elementary Repair Floor Joists, 2nd Floor 194734 9/11/2018 Mixon fci Structural Eng. 2/11/2020 N/A WELBRO (CM) 6/25/2019 Annual CM Services - Exhibit C 

(GMP): date TBD
Port Orange 
Elementary Covered Playground 2047749 9/24/2019 Mixon N/A N/A N/A GameTime N/A District Annual Contract

Port Orange 
Elementary

Replace Second Floor 
Flooring 2047729 9/24/2019 Mixon N/A N/A N/A Williams Floor 

Center District Annual Contract

Riverview Learning 
Center Coat Roof Building 1 184671 9/26/2017 Franco     A/R/C Associates 11/12/2019 12/18/2019 R&R Industries 12/18/2019 Proposal. Contract pending.
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Seabreeze High HVAC, Ceiling and Lighting 
Bldg. 1 2047730 9/24/2019 McCarty Sabiston Eng. 2/11/2020 N/A Charles Perry 

Partners (CM) 6/25/2019 Annual CM Services - Exhibit A 
(GMP): date TBD

Seabreeze High Upgrade Chilled Water Plant 184630 9/26/2017 McCarty Sabiston Eng. 3/12/2019 N/A General 
Mechanical (CM) 6/29/2016 6/3/2019 8/2/2019

1: 9/24/2019 (D)        
2: 10/29/2019 (A) 

Annual CM Services - Exhibit D 
(GMP): date 5/14/2019  NTP 

established substantial date in 
error; date to be corrected 

pending change order.

Seabreeze High Renovate Track 194739 9/11/2018 Farrar CPH Inc. 12/11/2018 3/5/2019               
2/5/2019

Hellas 
Construction, Inc. 3/26/2019 6/3/2019 12/19/2019         

7/18/2019

1: 9/24/2019 (A)         
2: 10/8/2019 (A)      
3: 2/11/2020 (NC)

Seabreeze High Reroof Media Center 194737 9/11/2018 Franco     Terracon 
Consultants 

Silver Sands Middle Security and Administration 
Relocation 2047731 9/24/2019 Hergert Hall & Ogle 

Architects N/A WELBRO (CM) 6/25/2019 Annual CM Services - Exhibit B 
(GMP): date TBD

Silver Sands Middle Reroof Low Slopes Bldgs. 1-
4, 6-8 174568 9/13/2016 Franco     Terracon 

Consultants 10/24/2017

Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar Schenkel Shultz N/A Bean Construction 
(CM) 6/25/2019 Annual CM Services - Exhibit B 

(GMP): date TBD
Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco Gale Associates 1/14/2020

Southwestern Middle Repipe Sewer Bldg. 8 2047733 9/24/2019 Mixon Matern 
Professional Eng.

Purchase Order              
Reduction in scope

Spruce Creek 
Elementary Playground Replacement 2047765 1/27/2020 Mixon

Spruce Creek 
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons Matern 

Professional Eng. 4/9/2019 5/23/2019 Giles Electric 
Company 6/11/2019 10/7/2019 2/4/2020

Spruce Creek 
Elementary Pavilion 2047745 9/24/2019 Farrar BRPH Architects - 

Engineers Inc. 1/14/2020 2/6/2020 Proposal rejectect; over budget. 
Bid at future date.

Spruce Creek 
Elementary Replace HVAC Controls 2047734 9/24/2019 Larkin FY20 Capital Project - as 

Approved by Board

Spruce Creek High Renovate Gymnasium 2047756 9/10/2019 Farrar Hall & Ogle 
Architects 2/11/2020 N/A A. M. Weigel (CM) 6/25/2019 Annual CM Services - Exhibit B 

(GMP): date TBD 

Spruce Creek High Security Fencing 2047759 9/24/2019 Farrar N/A N/A N/A Hills Fence N/A N/A N/A N/A N/A School Board declared 
emergency

Spruce Creek High Replace Track 2047752 9/24/2019 Farrar Gale Associates
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Starke, Edith I. 
Elementary

Coat Roof Bldgs 11 - 14 and 
Reroof Media Center 

Canopies
184676 9/26/2017 Franco    Gale Associates 11/12/2019

Starke, Edith I. 
Elementary Reroof Media Center 194740 9/11/2018 Franco     Gale Associates 1/27/2020

Sunrise Elementary Campus Wide Reroof 184632 9/26/2017 Franco     Gale Associates 10/29/2019

Sunrise Elementary Boiler Replacement and 
Tower Repair 2047736 9/24/2019 Larkin Tristar 

Commissioning 1/27/2020 3/12/2020

Sunrise Elementary Replace Basketball Court 2047735 9/24/2019 Mixon Parker 
Mynchenberg 2/11/2020 Proposal Project

Sweetwater 
Elementary New Track 184714 5/22/2018 Martino CPH Inc. 9/11/2018 7/16/2019 All Terrain Tractor 

Service, Inc. 7/16/2019 9/16/2019 12/05/2019            
10/30/2019 Proposal Project

Sweetwater 
Elementary Replace Fire Alarm 2047737 9/24/2019 Simons Matern 

Professional Eng.
Taylor, T. Dewitt 

Middle - High Replace Gutters 2047739 9/24/2019 Franco Terracon 
Consultants 

Timbercrest 
Elementary Upgrade Chiller Plant 2047740 9/24/2019 Martino Sabiston Eng.

Tomoka Elementary Upgrade Switchgear 2047741 9/24/2019 Bott Project On Hold

Transportation 
Warehouse - DeLand Fuel Island Canopy 2047711 9/24/2019 Farrar Cape Design Eng. 1/27/2020 2/20/2020 Proposal Project

Westside Elementary Renovations and Additions 174582 9/13/2016 Laver Hall & Ogle 
Architects 

Exhibit A:    
1/9/2018 N/A A. M. Weigel (CM) 6/13/2017 Exhibit A:             

5/14/2018

Exhibit A:    
7/26/2019     
8/15/2019

Exhibit A: 
12/19/2019

1: 6/26/2018 (D)     
2: 7/24/2018 (D)     
3: 8/29/2018 (D)     
4: 9/11/2018 (D)      
5: 10/23/2018 (D)      
6: 12/11/2018 (D)      
7: 1/29/2019 (D)       
8: 1/14/2020 (D)

CM Services - Exhibit A (GMP): 
date 4/10/2018. 

Westside Elementary Renovations and Additions 174582 9/13/2016 Sowell Hall & Ogle 
Architects 

Exhibit B:    
1/29/2019 N/A A. M. Weigel (CM) 6/13/2017 Exhibit B:    

7/8/2019         
Exhibit B:        
1/23/2021 Exhibit B:

1: 8/28/2019 (D)            
2: 8/28/2019 (D)            
3: 9/10/2019 (D) 

CM Services - Exhibit B (GMP): 
date 5/14/2019

Change Orders
Add:(A)
Deduct:(D)
No Cost:(NC) Page 7

CM: Const. Management
GMP:Guaranteed Maximum Price

SFCP:School Funded Const. Project
SWC:School Way Café 
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