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Atlantic High New Digital Marquee 194717 9/11/2018 Farrar, Tom Hall & Ogle 
Architects 2/26/2019 4/11/2019 AG Pifer 

Construction 4/30/2019 7/15/2019 11/21/2019  
8/14/2019

Atlantic High Upgrade Kitchen Generator 
Circuit 20720-757.3 9/24/2019 Bott, Jim N/A N/A N/A Carter Electric N/A N/A N/A N/A

Atlantic High Upgrade Switchgear 2047703 9/24/2019 Bott, Jim Cape Design Eng. 10/29/2019 12/18/2019 Giles Electric 
Company Contract pending

Atlantic High Athletic Field Lighting 184683 9/26/2017 Bott, Jim              Matern 
Professional Eng. 4/10/2018 3/28/2019 Giles Electric 

Company 4/9/2019 6/17/2019 8/20/2019

Atlantic High Door Hardware 
Modifications 20720-757.4 11/14/2019 Laver, David N/A N/A N/A PW Hearn N/A N/A N/A N/A Purchase Order Project

Atlantic High Upgrade HVAC and Lighting 
Bldg. 6 2047704 9/24/2019 McCarty, David Sabiston Eng. N/A WELBRO (CM) 6/25/2019 Annual CM Services - Exhibit 

A (GMP): date TBD
Atlantic High Campus Wide Reroof 194716 9/11/2018 Fancher, David Gale Associates 11/12/2019

Atlantic High Upgrade Fire Alarm and 
Intercom 194718 9/11/2018 Bott, Jim              Matern 

Professional Eng. 9/10/2019

Atlantic High Replace Track 2047750 9/24/2019 Farrar, Tom FY20 Capital Project - as 
Approved by Board

Blue Lake Elementary Stormwater Drainage 
Upgrade 2047705 9/24/2019 Mixon, Ken BRPH Architects - 

Engineers Inc. N/A
Bean 

Construction 
(CM)

6/25/2019 Annual CM Services - Exhibit 
A (GMP): date TBD

Bonner Elementary Replace Intercom 
Headend Equipment 2047761 12/10/2019 Simons, 

Clayton N/A N/A N/A Signature 
Systems of FL N/A N/A N/A N/A School Board declared 

emergency
Brewster Center Replace South Low Roof 194719 9/11/2018 Franco, Tony A/R/C Associates
Campbell Middle Campus Wide HVAC 2047706 9/24/2019 McCarty, David OCI Associates

Chisholm Elementary Replacement School 174540 9/13/2016 Hergert, Joe                Rhodes + Brito 
Achitects 

Exhibit B:     
2/13/2019 N/A HJ High (CM) 6/27/2017 Exhibit B: 

5/25/2018

Exhibit B: 
8/29/2019 
8/4/2020

Exhibit B: CM Services - Exhibit B 
(GMP): date 5/22/2018.

Creekside Middle Upgrade HVAC Bldgs. 1, 3, 
10 and Chiller 3 194720 9/11/2018 McCarty, David Sabiston Eng. 1/29/2019 N/A Charles Perry 

Partners (CM) 6/27/2017 6/3/2019 Exhibit B: 
8/2/2019

Annual CM Services - Exhibit B 
(GMP): date 4/9/2019

DeBary Elementary Upgrade Cooling Tower, 
Piping and Heat Pump 2047708 9/24/2019 Larkin, Robert BRPH Architects - 

Engineers Inc. N/A
CORE 

Construction 
(CM)

6/25/2019 Annual CM Services - Exhibit 
A (GMP): date TBD

DeLand 
Administrative 

Complex

Replace 80 Ton Chiller No. 
1 194758 2/12/2019 McCarty, David Tristar 

Commissioning N/A N/A General 
Mechanical N/A N/A N/A N/A School Board declared 

emergency

DeLand 
Administrative 

Complex

Upgrade Data Center 
Backup Power 2047707 9/24/2019 Bott, Jim FY20 Capital Project - as 

Approved by Board

DeLand High Reroof Media Center 174544 9/13/2016 Fancher, David A/R/C Associates 2/13/2018 4/19/2018 Atlas Apex 
Roofing 5/8/2018 7/16/2018 4/17/2019

8/29/2018
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DeLand High Media Center Retrofit 194742 9/11/2018 Farrar, Tom                Schenkel Shultz 3/12/2019 N/A Bean Construction 
(CM) 6/29/2016 6/3/2019 9/9/2019  

8/2/2019
Annual CM Services - Exhibit B 

(GMP): date 5/14/2019

DeLand High Replace CW Coil Building 6 20720-751.2 9/24/2019 McCarty, David N/A N/A N/A General 
Mechanical N/A N/A N/A N/A

DeLand High Upgrade Auditorium Chiller 
Plant 194721 9/11/2018 McCarty, David Sabiston Eng. 1/29/2019 3/26/2019 General 

Mechanical 4/9/2019 6/18/2019 8/2/2019 11/20/2019

DeLand High Upgrade Fire Alarm and 
Intercom 194723 9/11/2018 Bott, Jim FY19 Capital Project - as 

Approved by Board

DeLand High Reroof Bldg. 23 2047710 9/24/2019 Franco, Tony FY20 Capital Project - as 
Approved by Board

DeLand High Upgrade HVAC Bldgs. 3, 4, 
16 2047709 9/24/2019 McCarty, David FY20 Capital Project - as 

Approved by Board

DeLand Middle Replace Fire Alarm and 
Intercom 164495 Simons, Clayton S.G.M. 

Engineering 3/27/2018 5/2/2018 Giles Electric 
Company 5/22/2018 6/12/2018 8/8/2019

DeLand Middle Campus Wide HVAC, 
Ceiling and Lighting  184624 9/26/2017 McCarty, David OCI Associates 2/27/2018 N/A WELBRO (CM) 1/23/2018 Exhibit B: 

6/1/2018

Exhibit B: 
8/9/2019 
8/2/2018

Exhibit B: CM Services - Exhibit B 
(GMP): date 5/08/2018.

DeLand Middle Campus Wide HVAC, 
Ceiling and Lighting  184624 9/26/2017 McCarty, David OCI Associates, 

Inc. 2/27/2018 N/A WELBRO (CM) 1/23/2018 Exhibit A: 
4/30/2018

Exhibit A: 
7/6/2018 Exhibit A: CM Services - Exhibit A 

(GMP): date 4/24/2018.

Deltona High Upgrade HVAC Control 
System 194764 5/14/2019 Larkin, Robert N/A N/A N/A Trane Inc. N/A N/A N/A N/A School Board declared 

emergency

Deltona High Replace Track 2047751 9/24/2019 Farrar, Tom FY20 Capital Project - as 
Approved by Board

Deltona High Bus Loop and Drainage 
Renovations 2047714 9/24/2019 Mixon, Ken Parker 

Mynchenberg
Deltona Lakes 

Elementary Upgrade Chiller Plant 2047712 9/24/2019 Larkin, Robert Sabiston Eng.

Deltona Lakes 
Elementary Covered Playground 2047746 9/24/2019 Mixon, Ken FY20 Capital Project - as 

Approved by Board

Deltona Middle Master Plan 184620 9/26/2017 Laver, David C.T. Hsu 
Associates

Exhibit A: 
11/12/2019 N/A CORE 

Construction (CM) 6/26/2018 Exhibit A: Exhibit A: Exhibit A: CM Services - Exhibit A 
(GMP): date TBD. 

Edgewater Public 
Elementary

Repair and Coat Roof, 
Building 1 174548 9/13/2016 Fancher, David Terracon 

Consultants 5/28/2019 10/22/2019 R&R Industries 10/22/2019 12/23/2019 2/5/2020

Enterprise Elementary HVAC Replacement Building 
10 Stage 20720-609.2 9/24/2019 Martino, Paul N/A N/A N/A Air Mechanical 

Service Corp. N/A N/A N/A N/A

Enterprise Elementary Replace Upper Cafeteria 
Roof 164497 9/27/2016 Fancher, David Gale Associates 9/27/2016 6/20/2019 Collis Roofing, Inc. 7/22/2019 10/21/2019 1/18/2020

Enterprise Elementary Pavilion 2047743 9/24/2019 Farrar, Tom BRPH Architects - 
Engineers Inc. 1/14/2020

Facilities Services Upgrade Chiller Plant 2047715 9/24/2019 McCarty, David FY20 Capital Project - as 
Approved by Board
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Forest Lake 
Elementary Replace Fire Alarm 174549 9/13/2016 Simons, Clayton Matern 

Professional Eng. 3/26/2019 5/7/2019 TECC, Inc 5/28/2019 9/30/2019 1/28/2020

Friendship 
Elementary Replace Fire Alarm 174552 9/13/2016 Simons, Clayton Matern 

Professional Eng. 2/12/2019 4/11/2019 Giles Electric 
Company 4/30/2019 10/7/2019 2/4/2020

Galaxy Middle Handwash Sink in Kitchen 
(Building 2) 20720-701.4 9/24/2019 McCarty, David N/A N/A N/A General 

Mechanical Corp. N/A N/A N/A N/A

Galaxy Middle Campus Wide Grounding 194724 9/11/2018 Bott, Jim S.G.M. 
Engineering 2/26/2019 3/28/2019 Giles Electric 

Company 3/28/2019 5/10/2019 7/10/2019

Galaxy Middle Replace Intercom 2047716 9/24/2019 Simons, Clayton FY20 Capital Project - as 
Approved by Board

Heritage Middle Upgrade HVAC Bldg. 7 and 
Chiller 2047718 9/24/2019 Larkin, Robert Sabiston Eng. N/A Perry McCall 

Const. (CM) 6/25/2019 Annual CM Services - Exhibit 
A (GMP): date TBD

Heritage Middle Upgrade HVAC Bldgs 5, 6 
and Generator 184625 9/26/2017 Larkin, Robert              Sabiston Eng. 2/13/2018 N/A Perry McCall 

Const. (CM) 6/27/2017 6/3/2019 9/2/2019  
8/2/2019 11/15/2019 CM Services - Exhibit C 

(GMP): date 4/30/2019

Heritage Middle Upgrade Exterior Lighting 2047719 9/24/2019 Simons, Clayton Cape Design Eng. 11/12/2019 1/21/2020

Holly Hill School Replace Millwork Bldgs. 1 - 
10 194726 9/11/2018 Laver, David TGF Architecture 2/26/2019 N/A A. M. Weigel (CM) 6/29/2016 6/3/2019 8/1/2019 

8/2/2019
CM Services - Exhibit E 
(GMP): date 4/30/2019 

Holly Hill School Replace Flooring Bldgs. 1 
and 6-10 2047720 9/24/2019 Sowell, Sarah Hall & Ogle 

Architects N/A A. M. Weigel 
(CM) 6/25/2019 Annual CM Services - Exhibit 

A (GMP): date TBD

Horizon Elementary Upgrade Main Distribution 
Panel 184649 9/26/2017 Bott, Jim              N/A Carter Electric Purchase Order Project 

Reduction in scope
Indian River 
Elementary

Replace Exterior Doors 
Bldgs. 2, 3, 5 and 6 2047755 9/10/2019 Mixon, Ken Group 942 

Architecture 1/14/2020 N/A Wharton-Smith 
(CM) 6/25/2019 Annual CM Services - Exhibit A 

(GMP): date TBD
Indian River 
Elementary Replace Chiller Bldg. 7 2047721 9/24/2019 Larkin, Robert Tristar 

Commissioning
Indian River 
Elementary Covered Playground 2047748 9/24/2019 Mixon, Ken FY20 Capital Project - as 

Approved by Board
Longstreet, R. J. 

Elementary Covered Playground 2047747 9/24/2019 Mixon, Ken FY20 Capital Project - as 
Approved by Board

Longstreet, R.J. 
Elementary Metal Reroof Bldgs. 3 - 8 194727 9/11/2018 Fancher, David A/R/C Associates 11/12/2019

Longstreet, R.J. 
Elementary Pavilion 194766 5/28/2019 Farrar, Tom BRPH Architects - 

Engineers Inc. 1/14/2020

Mainland High Parking Lot Safety, Security 
and Circulation 2047722 9/24/2019 Bott, Jim Carter Electric Purchase Order Project  Scope 

Change 

Mainland High Athletic Field Lighting 184685 9/26/2017 Bott, Jim              Matern 
Professional Eng.

Mainland High LED Lighting Upgrade 
Campus Wide 194729 9/11/2018 Bott, Jim              Matern 

Professional Eng. 12/10/2019
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Marks, George W. 
Elementary Master Plan 184621 9/26/2017 Nasbe, Tom Harvard Jolly Exhibit A:   

10/23/2018 N/A Wharton-Smith 
(CM) 4/24/2018 Exhibit A: 

2/1/2019

Exhibit A: 
8/8/2019 

8/19/2019
Exhibit A: CM Services - Exhibit A 

(GMP): date 1/29/2019

Marks, George W. 
Elementary Master Plan 184621 9/26/2017 Nasbe, Tom Harvard Jolly Exhibit B:

3/26/2019 N/A Wharton-Smith 
(CM) 4/24/2018 Exhibit B: Exhibit B: Exhibit B: CM Services - Exhibit B 

(GMP): date 6/25/2019.
McInnis, Louis S. 

Elementary Reroof Building 13 184655 9/26/2017 Fancher, David A/R/C Associates N/A 2/27/2019 R & R Industries 2/27/2019 7/10/2019 9/17/2019  
8/23/2019 11/8/2019

McInnis, Louise S. 
Elementary Replace Fire Alarm 2047723 9/24/2019 Simons, Clayton FY20 Capital Project - as 

Approved by Board
New Smyrna Beach 

High
Campus Wide Elevated 

Walkway Repairs 184657 9/26/2017 Mixon, Ken              BRPH Architects - 
Engineers Inc. 12/11/2018  N/A HJ High (CM) 6/29/2016 6/3/2019 7/30/2019 

8/2/2019
Exhibit B: 

10/24/2019
Annual CM Services - Exhibit B 

(GMP): date 4/30/2019 
New Smyrna Beach 

High
Upgrade CEP Controls and 

AHU Dampers 194730 9/11/2018 Larkin, Robert Sabiston Eng. 1/14/2020

New Smyrna Beach 
Middle

Cafeteria and Media Center 
Renovations 2047700 9/24/2019 McCarty, David Schenkel Shultz N/A Charles Perry 

Partners (CM) 6/25/2019 Annual CM Services - Exhibit 
B (GMP): date TBD

New Smyrna Beach 
Middle

HVAC, Ceiling, Lighting and 
Flooring Campus Wide 2047701 9/24/2019 McCarty, David OCI Associates Negotiating engineering 

agreement.
Orange City 
Elementary Replace Fire Alarm 174560 9/13/2016 Simons, Clayton FY19 Capital Project - as 

Approved by Board
Ormond Beach 

Elementary
Replace Domestic Water 

Line 184661 9/26/2017 Hergert, Joe BRPH Architects - 
Engineers Inc. 5/28/2019 8/8/2019 D.J. Haycook 

Construction 8/8/2019 11/11/2019 12/5/2019                
12/11/2019 1/13/2020 Proposal

Ormond Beach 
Elementary Relocate Kiln 192070-020 8/29/2018 Simons, Clayton Matern 

Professional Eng. N/A N/A N/A N/A N/A N/A N/A

Ormond Beach 
Elementary

Repair and Coat Roof Bldg. 
1 174561 9/13/2016 Fancher, David Terracon 

Consultants N/A 7/16/2019 Ted Nemetz, LLC 7/16/2019 11/21/2019 1/5/2020 Proposal

Ormond Beach 
Elementary Reroof Bldg. 2 2047724 9/24/2019 Franco, Tony FY20 Capital Project - as 

Approved by Board
Ormond Beach 

Elementary Upgrade HVAC Bldg. 1 2047725 9/24/2019 McCarty, David FY20 Capital Project - as 
Approved by Board

Ortona Elementary Reroof Bldgs. 2 - 9 2047726 9/24/2019 Franco, Tony FY20 Capital Project - as 
Approved by Board

Ortona Elementary Reroof Walkway Covers 174602 10/18/2016 Fancher, David A/R/C Associates 9/26/2017

Osceola Elementary Master Plan 2047702 9/24/2019 Hergert, Joe BRPH Architects - 
Engineers Inc. N/A

Negotiating architectural 
agreement. RFP for CM 

services published 
1/15/2020. 

Osceola Elementary Replace Fire Alarm 2047727 9/24/2019 Simons, Clayton FY20 Capital Project - as 
Approved by Board

Palm Terrace 
Elementary

Front Entry Doors and 
Windows 20120-648.2 11/19/2019 Farrar, Tom N/A N/A N/A Bean Construction N/A N/A N/A N/A Purchase Order Project

Palm Terrace 
Elementary Media Center Retrofit 194743 9/11/2018 Farrar, Tom                Harvard Jolly 3/12/2019 N/A Bean Construction 

(CM) 6/29/2016 5/24/2019 8/2/2019 CM Services - Exhibit C 
(GMP): date 5/14/2019
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Palm Terrace 
Elementary Replace Roof 2047728 9/24/2019 Franco, Tony FY20 Capital Project - as 

Approved by Board

Pathways Elementary Expand Driveway Exit Lanes 194732 9/11/2018 Mixon, Ken CPH Inc. 12/11/2018

3/5/2019 
2/27/2019 
2/19/2019 
2/5/2019

Halifax Paving, 
Inc. 3/5/2019 6/3/2019 8/14/2019  

7/18/2019 10/10/2019

Pine Ridge High Campus Wide Reroof 184628 9/26/2017 Fancher, David A/R/C Associates 4/9/2019 7/25/2019 Atlas Apex 
Roofing 8/28/2019 11/25/2019 8/21/2020

Pine Ridge High Upgrade HVAC, Ceiling and 
Lighting Bldg. 8 194733 9/11/2018 Larkin, Robert Sabiston Eng. 2/26/2019 N/A Wharton-Smith 

(CM) 6/29/2016 6/3/2019 8/2/2019 CM Services - Exhibit D 
(GMP): date 5/14/2019

Pine Trail Elementary Electrical Switchgear 
Upgrade 184668 9/26/2017 Bott, Jim Matern 

Professional Eng. 2/12/2019 3/28/2019 Giles Electric 
Company 4/9/2019 6/3/2019 8/6/2019

Port Orange 
Elementary

Repair Floor Joists, 2nd 
Floor 194734 9/11/2018 Mixon, Ken fci Structural Eng. N/A WELBRO (CM) 6/25/2019 Annual CM Services - Exhibit 

C (GMP): date TBD
Port Orange 
Elementary Covered Playground 2047749 9/24/2019 Mixon, Ken FY20 Capital Project - as 

Approved by Board
Port Orange 
Elementary

Replace Second Floor 
Flooring 2047729 9/24/2019 Mixon, Ken FY20 Capital Project - as 

Approved by Board
Riverview Learning 

Center Coat Roof Building 1 184671 9/26/2017 Fancher, David A/R/C Associates 11/12/2019 12/18/2019 R&R Industries 12/18/2019 Proposal. Contract pending.

Seabreeze High HVAC, Ceiling and Lighting 
Bldg. 1 2047730 9/24/2019 McCarty, David Sabiston Eng. N/A Charles Perry 

Partners (CM) 6/25/2019 Annual CM Services - Exhibit 
A (GMP): date TBD

Seabreeze High Upgrade Chilled Water Plant 184630 9/26/2017 McCarty, David       Sabiston Eng. 3/12/2019 N/A General 
Mechanical (CM) 6/29/2016 6/3/2019 8/2/2019

CM Services - Exhibit D 
(GMP): date 5/14/2019  NTP 

established substantial date in 
error; date to be corrected 

pending change order.

Seabreeze High Renovate Track 194739 9/11/2018 Farrar, Tom CPH Inc. 12/11/2018 3/5/2019               
2/5/2019

Hellas 
Construction, Inc. 3/26/2019 6/3/2019 7/18/2019

Seabreeze High Reroof Media Center 194737 9/11/2018 Fancher, David Terracon 
Consultants 

Silver Sands Middle Security and Administration 
Relocation 2047731 9/24/2019 Hergert, Joe Hall & Ogle 

Architects N/A WELBRO (CM) 6/25/2019 Annual CM Services - Exhibit 
B (GMP): date TBD

Silver Sands Middle Reroof Low Slopes Bldgs. 1-
4, 6-8 174568 9/13/2016 Fancher, David Terracon 

Consultants 10/24/2017

Southwestern Middle Media Center Retrofit 2047742 9/24/2019 Farrar, Tom Schenkel Shultz N/A
Bean 

Construction 
(CM)

6/25/2019 Annual CM Services - Exhibit 
B (GMP): date TBD

Southwestern Middle Reroof Bldg. 6 and 7 2047732 9/24/2019 Franco, Tony Gale Associates 1/14/2020

Southwestern Middle Repipe Sewer Bldg. 8 2047733 9/24/2019 Mixon, Ken FY20 Capital Project - as 
Approved by Board
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Spruce Creek 
Elementary Upgrade Fire Alarm 184675 9/26/2017 Simons, Clayton Matern 

Professional Eng. 4/9/2019 5/23/2019 Giles Electric 
Company 6/11/2019 10/7/2019 2/4/2020

Spruce Creek 
Elementary Pavilion 2047745 9/24/2019 Farrar, Tom BRPH Architects - 

Engineers Inc. 1/14/2020

Spruce Creek 
Elementary Replace HVAC Controls 2047734 9/24/2019 Larkin, Robert FY20 Capital Project - as 

Approved by Board

Spruce Creek High Renovate Gymnasium 2047756 9/10/2019 Farrar, Tom Hall & Ogle 
Architects N/A A. M. Weigel 

(CM) 6/25/2019 Annual CM Services - Exhibit 
B (GMP): date TBD 

Spruce Creek High Replace Chillers 1 and 2 194769 6/11/2019 Larkin, Robert N/A N/A N/A Air Mechanical 
Service Corp. N/A N/A 9/27/2019 N/A School Board declared 

emergency

Spruce Creek High Security Fencing 2047759 9/24/2019 Farrar, Tom N/A N/A N/A Hills Fence N/A N/A N/A N/A School Board declared 
emergency

Spruce Creek High Replace Track 2047752 9/24/2019 Farrar, Tom FY20 Capital Project - as 
Approved by Board

Starke, Edith I. 
Elementary

Coat Roof Bldgs 11 - 14 and 
Reroof Media Center 

Canopies
184676 9/26/2017 Fancher, David Gale Associates 11/12/2019

Starke, Edith I. 
Elementary Reroof Media Center 194740 9/11/2018 Fancher, David Gale Associates

Sunrise Elementary Upgrade Cafeteria and 
Kitchen HVAC 194741 9/11/2018 Larkin, Robert S.G.M. 

Engineering 1/15/2019 3/7/2019 General 
Mechanical 3/7/2019 7/15/2019 7/22/2019

Sunrise Elementary Campus Wide Reroof 184632 9/26/2017 Fancher, David Gale Associates 10/29/2019

Sunrise Elementary Boiler Replacement and 
Tower Repair 2047736 9/24/2019 Larkin, Robert Tristar 

Commissioning
FY20 Capital Project - as 

Approved by Board

Sunrise Elementary Replace Basketball Court 2047735 9/24/2019 Mixon, Ken Parker 
Mynchenberg Proposal

Sweetwater 
Elementary New Track 184714 5/22/2018 Martino, Paul             CPH Inc. 9/11/2018 7/16/2019 All Terrain Tractor 

Service, Inc. 7/16/2019 9/16/2019 12/05/2019            
10/30/2019 Proposal

Sweetwater 
Elementary Replace Fire Alarm 2047737 9/24/2019 Simons, Clayton FY20 Capital Project - as 

Approved by Board
Taylor, T. Dewitt 

Middle - High Replace Gutters 2047739 9/24/2019 Franco, Tony FY20 Capital Project - as 
Approved by Board

Timbercrest 
Elementary Upgrade Chiller Plant 2047740 9/24/2019 Martino, Paul FY20 Capital Project - as 

Approved by Board

Tomoka Elementary Upgrade Switchgear 2047741 9/24/2019 Bott, Jim FY20 Capital Project - as 
Approved by Board

Transportation 
Warehouse - DeLand Fuel Island Canopy 2047711 9/24/2019 Farrar, Tom FY20 Capital Project - as 

Approved by Board
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Westside Elementary Renovations and Additions 174582 9/13/2016 Laver, David Hall & Ogle 
Architects 

Exhibit A:    
1/9/2018 N/A A. M. Weigel (CM) 6/13/2017 Exhibit A:             

5/14/2018

Exhibit A:    
7/26/2019     
8/15/2019

Exhibit A: CM Services - Exhibit A 
(GMP): date 4/10/2018. 

Westside Elementary Renovations and Additions 174582 9/13/2016 Sowell, Sarah Hall & Ogle 
Architects 

Exhibit B:    
1/29/2019 N/A A. M. Weigel (CM) 6/13/2017 Exhibit B:    

7/8/2019         
Exhibit B:        
1/23/2021 Exhibit B: CM Services - Exhibit B 

(GMP): date 5/14/2019
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