Westwood View Elementary School
WEEKLY PROGRESS REPORT
07.08.22

This Week: 07/05/22 - 07/08/22
- Area A Casework Install
- Cont. Elec Trim-Out & Lights
- Continued Flatwork
- specialties & Finishes
- Gym Wood Flooring
- Gym Bleachers
- Outdoor Classroom Pavers
- Room Signage Installed
- Paint Touch Up & Final Cleaning
- Equipment Testing
- Pre Punch Work

Next Week: 07/11/22 - 07/15/22
- Playground Equip. & Turf
- Cont. Doors, Hardware, Specialties
- Cont. Elec Trim-Out & Lights
- Cont. Wood Flooring & Bleachers
- Paint Touch Up & Final Cleaning
- Commissioning
- Pre-Punch Work

Weather Days this week:
- (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
06.24.22

This Week: 06/20/22 - 06/24/22
- Cont. Metal Panel Install
- Polished Concrete Grinding & Stain
- Low Voltage Trim-Out Throughout
- Upper Area C Casework Install
- Electrical Device Trim-Out
- Curb Pours & Asphalt Base
- Continued Flatwork
- Ceiling Tile & Baffles Throughout
- Specialties & Finishes
- Entry/Lobby Polished Concrete
- Pre Punch Work

Next Week: 06/27/22 - 07/01/22
- Playground Equip. & Turf
- Cont. Doors, Hardware, Specialties
- Cont. Casework Install
- Cont. Elec Trim-Out & Lights
- Entry/Lobby Concrete Stain
- Paint Touch Up & Final Cleaning
- Pre-Punch Work

Weather Days this week:
- (1) Day (Sitework ONLY)
Westwood View Elementary School
WEEKLY PROGRESS REPORT
06.17.22

This Week: 06/13/22 - 06/17/22
- Cont. Metal Panel Install
- Polished Concrete Grinding & Stain
- Light Fixtures Throughout
- Low Voltage Trim-Out Throughout
- Upper Area C Casework Install
- Electrical Device Trim-Out
- Turf & Playground Equipment
- Grading (Front of Building)
- Curb Staking & Pours
- Continued Flatwork
- Specialties & Finishes

Next Week: 06/20/22 - 06/24/22
- Playground Equip. & Turf
- Doors, Hardware, Specialties
- Cont. Casework Install
- Cont. Elec Trim-Out & Lights
- Entry/Lobby Polished Concrete
- Area C Final Cleaning
- Pre-Punch Work

Weather Days this week:
- (0) Days
Additional Photos

Front Outdoor Classroom Progress

Commons Area Polished Concrete (Protected)

Final Grading & Curb Layout

Media Center Outdoor Classroom Footing & Wall Rebar
Westwood View Elementary School
WEEKLY PROGRESS REPORT
06.10.22

This Week: 06/06/22 - 06/10/22
- Cont. Metal Panel Install
- Polished Concrete Grinding
- Light Fixtures Throughout
- Low Voltage Cabling Throughout
- Upper Area C Casework Install
- Wood Doors & Storefront Doors
- Electrical Device Trim-Out
- Interior & Exterior Stair Railing
- Playground Equipment
- Grading (Front of Building)
- Doors, Hardware, Specialties

Next Week: 06/13/22 - 06/17/22
- Sitework Phase 2 (Front of Building)
- Cont. Metal Panel Installation
- Playground Equip. & Turf
- Doors, Hardware, Specialties
- Cont. Casework Install
- Outdoor Classroom Steel
- Pre-Punch Work

Weather Days this week:
- (3) Days (Sitework ONLY)
Additional Photos

Site Stair & Ramp Rails

Media Center Lighting & Carpet Flooring

Front Outdoor Classroom Footings & Walls

Commons Area Polished Concrete Grinding
Westwood View Elementary School
WEEKLY PROGRESS REPORT
05.27.22

This Week: 05/23/22 - 05/27/22
- Cont. Metal Panel Install
- Polished Concrete Stain & Seal
- Light Fixtures Throughout
- Low Voltage Cabling Throughout
- Area C Casework Install
- Unit Start Up - All Areas
- Site Grading - West & South
- Wood Doors & Storefront Doors
- Kitchen Equipment Install
- Cafeteria Coiling Door Install
- Ceiling Tile Borders Throughout

Next Week: 05/30/22 - 06/03/22
- Sitework Phase 2 (Front of Building)
- Cont. Metal Panel Installation
- Cont. Polished Concrete Grinding
- Playground Equip. & Turf
- Doors, Hardware, Specialties
- Cont. Casework Install
- Outdoor Classroom Steel

Weather Days this week:
- (4) Days (Sitework ONLY)
Additional Photos

Window Sill Install

Cafeteria Coiling Door Installed

Main Lobby Light Fixture Install

Ramp & Trash Enclosure Footings
Westwood View Elementary School
WEEKLY PROGRESS REPORT
05.20.22

This Week: 05/16/22 - 05/20/22
- Cont. Metal Panel Install
- Hardplay Asphalt & Curbs
- Elevator Install Complete
- Polished Concrete Grinding
- Light Fixtures Throughout
- Low Voltage Cabling Throughout
- Area C Casework Install
- Turf Soccer Field Install
- Permanent Power Start-Up
- Electrical Trim-Out Throughout
- General Site Clean Up

Next Week: 05/23/22 - 05/27/22
- Sitework Phase 2 (Front of Building)
- Cont. Metal Panel Installation
- Cont. Polished Concrete
- Playground Equip. & Turf
- Cont. LV and Intercom Cabling
- Doors, Hardware, Specialties
- Cont. Casework Install

Weather Days this week:
- (2) Days (Sitework ONLY)
Additional Photos

Area C Polished Concrete Grinding

Classroom Casework Installation

Cafeteria Canopy Metal Panel Work

Corridor Booth Installation
Westwood View Elementary School
WEEKLY PROGRESS REPORT
05.06.22

This Week: 05/02/22 - 05/06/22
- Area C Metal Panels
- Cont. Aluminum Frames & Glass
- Entry Canopy Masonry
- Gym Tectum Panels & MEP Trim
- Turf Soccer Field Install
- Cont. Interior Storefront
- Final Corridor Paint & Tile
- Light Fixtures Throughout
- Cont. Carpet Flooring Area C
- Elevator Install
- Low Voltage Cabling Throughout

Next Week: 05/09/22 - 05/13/22
- Cont. Site Grading & Sidewalks
- Cont. Metal Panel Installation
- Cont. Elevator Install
- Playground Equip. & Turf
- Asphalt Hardplay Area
- Cont. LV and Intercom Cabling
- Area C Polished Concrete

Weather Days this week:
- (3) Days (EXTERIOR ONLY)
Additional Photos

Area B Casework Installation

Continued Wall Tile Throughout

Commons Ceiling Cloud MEP Trim-Out

Corridor Final Paint & Linear Light Fixtures
This Week: 04/25/22 - 04/29/22
- Area C Metal Panels
- Cont. Aluminum Frames & Glass
- Area A & B Masonry Veneer
- Gym Paint & Tectum Panels
- Gym Equipment Install
- Cont. Sidewalks at Play Area
- Commons Ceiling Paint & Clouds
- Area A & B Interior Storefront
- North Retaining Wall
- Cont. Site Grading & Black Dirt
- Elevator Delivery & Mobilization

Next Week: 05/02/22 - 05/06/22
- Cont. Site Grading & Sidewalks
- Main Entry Masonry Veneer
- Cont. Metal Panel Installation
- Elevator Install
- Media Center Ceiling Grid
- Playground Equip. & Turf
- Asphalt Hardplay Area

Weather Days this week:
- (0) Days
Additional Photos

Elevator Equipment Delivered

Casework Delivered

North Side Retaining Wall

Area A/B Masonry Veneer
# Westwood View Elementary School

## WEEKLY PROGRESS REPORT

**04.22.22**

### This Week: 04/18/22 - 04/22/22

- Area C Metal Panels & Coping
- Cont. Aluminum Frames & Glass
- Area A & B Masonry Veneer
- Gym Wall Paint
- Gym Equipment Install
- Play Area Sidewalks & Stairs
- Upper Level C Corridor Wall Tile
- Area A & B Prime & 1st Coat Paint
- Kitchen Epoxy Flooring
- North Side Retaining Wall

### Next Week: 04/25/22 - 04/29/22

- Cont. Site Grading & Sidewalks
- Cont. Area A/B Masonry Veneer
- Cont. Metal Panel Installation
- Gym Tectum Wall Panels
- Elevator Delivery & Install
- Media Center Ceiling Grid
- MEP Trim-Out Throughout

### Weather Days this week:

- (1) Day (Exterior ONLY)
Additional Photos

Area C Brick Washdown

Upper Level C Corridor Wall Tile

Gym Stair Pours

Electrical Sub Panels Delivered
Westwood View Elementary School
WEEKLY PROGRESS REPORT
04.15.22

This Week: 04/11/22 - 04/15/22
- Area A Masonry Veneer
- Area C Upper Carpet Flooring
- Gym Wall Priming
- Area C Bathroom Accessories
- East Side Retaining Walls
- Playground Area Sidewalks
- Main Switch Gear Delivery
- Set DOAS Units
- Metal Panel System Installation
- Area C Corridor Wall Tile

Next Week: 04/18/22 - 04/22/22
- Gym Wall & Ceiling 1st Coat Paint
- Cont. Area A/B Masonry Veneer
- Cont. Metal Panel Installation
- Area C Wire Pull & Trim Out
- Continued Sidewalks
- Area B Prime & 1st Coat Paint
- Gym Wall Tectum

Weather Days this week:
- (1) Day (Exterior ONLY)
DOAS Units Set

Gymnasium Wall Priming

Area C Corridor Wall & Ceiling Paint

Bathroom Accessories
This Week: 04/04/22 - 04/08/22
- Cont. Area C Masonry Veneer
- Cont. Area C Lower Carpet Flooring
- Gym Ceiling Tectum Panels
- Area C Plumbing Fixtures
- East Side Final Grading
- Playground Area Sidewalks
- Upper Level C Corridor Painting
- Roof Gas Piping
- Corridor Wall Tile
- Area A Ceiling Grid

Next Week: 04/11/22 - 04/15/22
- Cont. Area C Corridor Wall Tile
- Gym Wall & Ceiling Paint
- Area A/B Masonry Veneer
- Metal Panel Installation
- Set DOAS Units
- Area C Wire Pull & Trim Out
- Upper Level C Carpet Tile
- East Side Retaining Walls

Weather Days this week:
- (0) Days
Additional Photos

Gym Stair Pours

Reception Soffit Drywall

Media Center Drywall Finishing

East Side Final Grading & Sidewalk Prep
Westwood View Elementary School
WEEKLY PROGRESS REPORT
04.01.22

This Week: 03/28/22 - 04/01/22
- Cont. Area C Masonry Veneer
- Cont. Area C Upper Ceiling Grid
- Cont. Area A Drywall Finish
- Cont. Area C Lower Carpet Flooring
- Gym OH MEP & Tectum
- Area C Plumbing Fixtures
- Gym Learning Stairs
- East Side Site Grading & Haul Off
- Sidewalk Layout & Staking
- Upper Level C Corridor Painting

Next Week: 04/04/22 - 04/08/22
- Cont. Area C Corridor Wall Tile
- Gym Tectum Panels
- Area B & A Prime & 1st Coat Paint
- Area C Elec. Wire Pull & Trim-Out
- East Side Retaining Walls
- East Side Sidewalks
- Area A & B Epoxy Flooring
- Remaining Area C Windows

Weather Days this week:
- (2) Days (Exterior ONLY)
Additional Photos

East Side Grading & Haul Off

Reception Soffit Framing

Area C Masonry Veneer Progress

Door Frame Paint Throughout
This Week: 03/21/22 - 03/25/22
- Cont. Area C Masonry Veneer
- Area C Upper Storefront
- Cont. Area C Upper Ceiling Grid
- Cont. Area A Drywall Finish
- Gym Storage/Bathroom CMU Walls
- Area C Corridor Wall Tile
- Cont. Area C Painting
- Area C Lower Carpet Flooring
- Gym OH MEP & Tectum
- Area C Lower Plumbing Fixtures

Next Week: 03/28/22 - 04/01/22
- Gym Stair Footing Pours
- Cont. Area C Corridor Wall Tile
- Gym Tectum Panels
- Area B & A Prime & 1st Coat Paint
- Area C Elec. Wire Pull & Trim-Out
- East Side Site Grading
- Sidewalk Layout & Staking
- East Side Retaining Walls

Weather Days this week:
- (3) Days (Exterior ONLY)
Additional Photos

Interior Storefront & Glass Throughout

Lower Level Plumbing Fixture Install

Upper Level Soffit Drywall Finishing

Area A Drywall Finishing
Westwood View Elementary School
WEEKLY PROGRESS REPORT
03.18.22

This Week: 03/14/22 - 03/18/22
- Cont. Area C Masonry Veneer
- Area C Upper Storefront Frames
- Area C Upper Ceiling Grid
- Cont. Area B Drywall Finish
- Continued Window Frames & Glass
- Gym Stair Footing Excav. & Rebar
- Area C Upper Bathroom Wall Tile
- Area A Drywall Hang
- Epoxy Bathroom Flooring
- Cont. Area C Painting

Next Week: 03/21/22 - 03/25/22
- Gym Stair Footing Pour
- Cont. Area B Drywall Finishing
- Area C Plumbing Fixtures
- Area C Corridor Wall Tile
- Cont. Area C Upper Ceiling Grid
- Cont. Gym Overhead MEP
- Gym Tectum Panels
- East Side Site Grading

Weather Days this week:
- (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
03.04.22

Gym Slab-on-Grade Poured

This Week: 02/28/22 - 03/04/22
- Cont. Area C Masonry Veneer
- Area C Lower Storefront Frames
- Area C Lower Ceiling Grid
- Cont. Area C Upper Drywall Finish
- Continued Window Frames & Glass
- Gym Slab-on-Grade Pour
- Area C Lower Bathroom Wall Tile
- Area B Drywall Finishing
- Roofing Membrane Complete
- Area C Upper Level Wall Priming

Next Week: 03/07/22 - 03/11/22
- Gym Stair Footings
- Area A Drywall Hang
- Cont. Area B Drywall Finishing
- Epoxy Bathroom Flooring
- Area C Lower Wall Trim-Out
- Area C Lower Ceiling Trim-Out
- Cont. Wall Tile, Storefront, & Grid
- Gym Overhead MEP

Weather Days this week:
- (0) Days

Continued Area C Brick Veneer

Window Frames Caulked

Continued Wall Tile
Main Entry Soffit Framing

Continued Interior Storefront & Glass

Area C Corridor Wall Priming

Cafeteria/Kitchen In-Wall & Overhead MEP
Westwood View Elementary School
WEEKLY PROGRESS REPORT
02.25.22

This Week: 02/21/22 - 02/25/22
- Cont. Area C Masonry Veneer
- Area A OH MEP Rough-In
- Area C Lower Storefront Frames
- Area C Lower Ceiling Grid
- Area A Interior Framing
- Area C Upper Level Drywall Finish
- Continued Window Frames & Glass
- Gym SOG Prep & Underslab Elec.
- Area C Lower Bathroom Wall Tile
- Doors Frames Installed Throughout

Next Week: 02/28/22 - 03/04/22
- Cont. Area C Masonry Veneer
- Complete Roofing Membrane
- Area B Drywall Finishing
- Cont. Lower C Priming & Painting
- Gym Slab-On-Grade Pour
- Area C Lower Level Wall Trim-Out
- Cont. Wall Tile, Storefront, & Grid

Weather Days this week:
- (2) Day Exterior Work ONLY
Additional Photos

Lower Area C - Classroom Storefront Frames

Media Center - Soffit Framing & Drywall Hang

Upper Area C - Soffit Framing & Drywall Hang

Kitchen Wall Framing & Overhead MEP
This Week: 02/14/22 - 02/18/22
- Area B & A Roofing Membrane
- Cont. Area C Masonry Veneer
- Area B OH & In-Wall MEP Rough-In
- Area A OH MEP Rough-In
- Area C Lower Level Walls Primed
- Area A Interior Framing & Rough-In
- Area C Upper Level Drywall Finish
- Area C Upper Level Soffit Framing
- Clerestory Window Frames
- Final Precast Panel Erection

Next Week: 02/21/22 - 02/25/22
- Cont. Area C Masonry Veneer
- Area A Roofing Membrane
- Cont. Upper C Drywall Finishing
- Area B Drywall Hang
- Cont. Lower C Priming & Painting
- Gym Slab-On-Grade Pour
- Area C Lower Level Wall Trim-Out

Weather Days this week:
- (2) Day Exterior Work ONLY
Additional Photos

Lower Area C - Cont. Wall Priming

Final Precast Panel Erection

Area B In-Wall Plumbing & Electrical

Window Glass Delivered & Staged
Westwood View Elementary School
WEEKLY PROGRESS REPORT
02.11.22

This Week: 02/07/22 - 02/11/22
- Framing & Sheathing Complete
- Remaining Lightweight Roof Pours
- Area A Vapor Barrier
- Area C & B Roofing Membrane
- Cont. Area C Masonry Veneer
- Area B OH & In-Wall MEP Rough-In
- Area A OH MEP Rough-In
- Area C Lower Level Walls Primed
- Area A Interior Framing
- Area C Upper Level Drywall Finish

Next Week: 02/14/22 - 02/18/22
- Cont. Area C Masonry Veneer
- Area A Roofing Membrane
- Cont. Upper C Drywall Finishing
- Area B Drywall Hang
- Cont. Lower C Priming & Painting
- Area A Interior Framing & Rough-In
- Glazing Mobilization

Weather Days this week:
- (0) Days
Additional Photos

- Duct & Pipe Insulation
- Cable Tray Installation
- Area C Brick Veneer Progress
- Area A Overhead MEP
This Week: 01/31/22 - 02/04/22
- Area A Ext. Framing & Sheathing
- Area A Parapet Framing & Blocking
- Waterproofing / Vapor Barrier
- Lower C Drywall Finish
- Upper C Drywall Hang
- Area B Interior Framing
- Area B OH MEP Rough-In
- Area B In-Wall Rough-In
- Area B & Gym Roofing
- Gym Piers & Grade Beam

Next Week: 02/07/22 - 02/11/22
- Cont. Area C Masonry Veneer
- Cont. Roofing
- Cont. Waterproofing / Vapor Barrier
- Cont. Upper Level C Drywall Hang
- Cont. Area B MEP Rough-In
- Glazing Mobilization
- Painting Mobilization

Weather Days this week:
- (2) Days (Exterior ONLY)
Additional Photos

Area C Masonry Progress

Area B (Admin Area) Framing

Roof Screen Framing Complete

Area C Drywall Finishing & Top-Out
Westwood View Elementary School
WEEKLY PROGRESS REPORT
01/28/22

This Week: 01/24/22 - 01/28/22
• Area A Ext. Framing & Sheathing
• Area A Parapet Framing & Blocking
• Waterproofing / Vapor Barrier
• Lower C Drywall Hang & Finish
• Upper C Cont. Framing & Blocking
• Upper C Cont. OH & In-Wall Rough
• Cont. Area C Brick Veneer
• Area B Interior Framing
• Area B OH MEP Rough-In

Next Week: 01/31/22 - 02/04/22
• Cont. Area C Masonry Veneer
• Cont. Roofing
• Cont. Waterproofing / Vapor Barrier
• Cont. Lower Level C Drywall Finish
• Gym Roofing
• Gym Piers / Grade Beam
• Upper C Drywall Hang
• Area B In-Wall Rough-In

Weather Days this week:
• (2) Days (Exterior ONLY)
Additional Photos

Area C Lower Level Drywall Tape & Finish

Area C Upper Level In-Wall Plumbing

Area C Upper Level Overhead MEP

Area A Continued Parapet Blocking
This Week: 01/17/22 - 01/21/22
- Area A Ext. Framing & Sheathing
- Area A - RTU Screen Framing
- Transformer Set
- Area A Parapet Framing & Blocking
- Waterproofing / Vapor Barrier
- Cont. Gym CMU Wall
- Area A Roof Curbs
- Lower Level C Drywall Hang
- Upper Level C Framing & Blocking
- Upper Level C OH & In-Wall Rough

Next Week: 01/24/22 - 01/28/22
- Cont. Area C Masonry Veneer
- Cont. Roofing
- Cont. Waterproofing / Vapor Barrier
- Lower Level C Drywall
- Gym Roofing
- Cont. Upper Level C MEP Rough
- Area B OH MEP Rough

Weather Days this week:
- (1) Day
This Week: 01/10/22 - 01/14/22
- Area A Exterior Framing
- Upper Level C Interior Framing
- Canopy Steel Detailing
- Area B & A Sheathing
- Area A Parapet Framing & Blocking
- Waterproofing / Vapor Barrier
- Gym CMU Wall
- Area B & A Roof Drains
- Lower Level C In-Wall Blocking
- Upper Level C MEP Rough-In

Next Week: 01/17/22 - 01/21/22
- Cont. Area C Masonry Veneer
- Cont. Upper Level C MEP Rough-In
- Cont. Waterproofing / Vapor Barrier
- Area C Door Frames
- Lower Level C Drywall
- Area B & A Roof Curbs
- Area B Roofing

Weather Days this week:
- (0) Days
Additional Photos

Media Center Framing & Sheathing

Classroom VRF Fan Coil Installation

Continued Joint Sealants & Vapor Barrier

Cafeteria Canopy Detailing
This Week: 12/27/21 - 12/30/21
- Exterior / Interior Framing
- Exterior Sheathing
- Area A Steel Detailing
- Lower Level Wall Rough-In
- RTU Screen Wall Steel Supports
- Cont. Window Blocking
- Waterproofing / Vapor Barrier
- Area C Masonry Veneer
- Area C Roofing Mobilization
- Complete Precast Erection

Next Week: 01/03/22 - 01/07/22
- Area C Masonry Veneer
- Area B Framing & Sheathing
- Area C Upper Level Overhead MEP
- Cont. Waterproofing / Vapor Barrier
- Cont. Lower Level Wall Rough-In
- Complete Precast Erection

Weather Days this week:
- (1) Day
This Week: 12/13/21—12/17/21
- Cont. Area C Roof Decking
- Exterior Framing
- Exterior Sheathing
- Area A Structural Steel & Joists
- Area C Overhead MEP
- Parapet Framing & Sheathing
- Temp Windows & Handrails
- Precast Mobilization

Next Week: 12/20/21—12/24/21
- Cont. Area C Overhead MEP
- Cont. Exterior Framing & Sheathing
- Lower Level Interior Framing
- Cont. Area A Steel & Joists
- Gym Precast Panel Erection
- Masonry Veneer Mobilization
- Roof Drains & Curbs
- Area C Vapor Barrier

Weather Days this week:
- (0) Days
Area C - Overhead Electrical Conduit

Fire Sprinkler Piping Prep

Area C - Sheathing & Temp Windows

Area A - Cafeteria Structural Steel & Joists
Westwood View Elementary School
WEEKLY PROGRESS REPORT
12/10/21

This Week: 12/06/21—12/10/21
• Area C Steel Detailing
• Cont. Area C Roof Decking
• Area C SOD Pour #2 & 3
• Exterior Framing
• Exterior Sheathing
• Area B Structural Steel & Joists
• Area C OH Plumbing Rough-In
• Area C Ductwork

Next Week: 12/13/21—12/17/21
• Complete Area C Roof Decking
• Temp Windows & Handrails
• Cont. Area C OH Plumbing
• Cont. Area C Ductwork
• Area C OH Electrical
• Cont. Exterior Framing & Sheathing
• Lower Level Interior Framing
• Area A Structural Steel

Weather Days this week:
• (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
12/03/21

This Week: 11/29/21—12/03/21
- Area C Steel Detailing
- Cont. Area C Roof Joists
- Cont. 2nd Floor Metal Decking
- Cont. Area C Slab-on-Deck MEP
- Area C SOD Pour #1
- Exterior Framing Layout

Next Week: 12/06/21—12/10/21
- Complete Area C Roof Joists
- Area C Roof Decking
- Area C SOD Pour #2
- Area C SOD Pour #3
- Lower Level C Overhead MEP
- Temp Windows & Handrails

Weather Days this week:
- (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
11/26/21

This Week: 11/22/21—11/24/21
- Gym Vestibule CMU Walls
- Cont. Area C Steel Erection
- Area C 2nd Floor Metal Decking
- Area C Slab-on-Deck MEP
- Area C Roof Joists

Next Week: 11/29/21—12/03/21
- Cont. Area C Steel Erection
- Cont. Area C Metal Decking
- Cont. Area C Roof Joists
- Slab-on-Deck Pour 1 Prep & Pour
- Slab-on-Deck Pour 2 Prep
- Exterior Framing

Weather Days this week:
- (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
11/19/21

This Week: 11/15/21—11/19/21
• Slab-on-Grade Pours 5 & 6
• Gym Vestibule CMU Walls
• Cont. Area C Steel Erection
• Area C Metal Decking
• Area C Slab-on-Deck MEP

Next Week: 11/22/21—11/26/21
• Cont. Area C Steel Erection
• Cont. Area C Metal Decking
• Cont. Area C Slab-on-Deck MEP
• Area C Joists
• Slab-on-Deck Pour 1 Prep

Weather Days this week:
• (0) Days
# Westwood View Elementary School
## WEEKLY PROGRESS REPORT
### 11/12/21

### This Week: 11/08/21—11/12/21
- Area B Grade Beams & Pads
- Area B Underslab MEP
- Area B Slab-on-Grade Prep
- Struct. Steel Mob. & Crane Delivery
- Area C Structural Steel Erection

### Next Week: 11/15/21—11/19/21
- Slab-on-Grade #5 & 6 Pours
- Gym Vestibule CMU Walls
- Cont. Area C Steel Erection
- Area C Metal Decking
- Area C Slab-on-Deck MEP
- Area C Joists

### Weather Days this week:
- (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
11/05/21

This Week: 11/01/21—11/05/21
• Area B Grade Beams & Pads
• Area B Underslab MEP
• Steel Anchor Bolt Survey
• Struct. Steel Mob. & Crane Delivery
• General Site Housekeeping

Next Week: 11/08/21—11/12/21
• Area B Grade Footing Pours
• Area B Underslab MEP
• SOG #5 & 6 Prep
• Gym Vestibule CMU Base Courses
• Area C Steel Erection & Decking

Weather Days this week:
• (3) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
10/29/21

This Week: 10/25/21—10/29/21
- Elevator Shaft Work
- Remaining Piers
- General Site Grading Cleanup
- Retaining Wall Backfill Complete
- Safety Rails at Retaining Wall
- Area A/B Column Pads
- Gymnasium CMU Base Courses

Next Week: 11/01/21—11/05/21
- Area B Grade Beams & Pads
- Area B Underslab MEP
- SOG #5 Prep
- Gym Vestibule CMU Base Courses
- Structural Steel Mobilization
- Steel Anchor Bolt Survey

Weather Days this week:
- (1) Day
Westwood View Elementary School
WEEKLY PROGRESS REPORT
10/22/21

This Week: 10/18/21—10/22/21
- Cont. Retaining Wall Backfill
- Area A SOG #4 - Prep & Pour
- Elevator Shaft Work
- Area B Remaining Piers
- Area B Column Pads
- Area B Grade Beams

Next Week: 10/25/21—10/29/21
- Gym CMU Base Courses
- Complete Elevator Shaft
- Area B Cont. Foundation Work
- Area B Underslab MEP
- Area A SOG #5 - Prep
- Steel Anchor Bolt Survey

Weather Days this week:
- (1) Day

Area A - Slab-on-Grade #4 Pour

50th ST Road Closure Work Complete

Retaining Wall Waterproofing & Backfill

Elevator Shaft Wall Progress
Westwood View Elementary School
WEEKLY PROGRESS REPORT
10/15/21

This Week: 10/11/21—10/15/21
- Retaining Wall Bracing
- Cont. Retaining Wall Backfill
- Area C SOG #3 - Pour
- Area A Underslab Plumbing & Elec.
- Area A SOG #4 - Prep
- 50th Street Water Line Connection
- Elevator Shaft Mobilization

Next Week: 10/18/21—10/22/21
- Elevator CMU Shaft Walls
- Area A SOG #4 - Pour
- Cont. Retaining Wall Backfill
- Area B Remaining Piers
- Area B Column Pads
- Area B Grade Beams
- Area B Underslab MEP

Weather Days this week:
- (2) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
10/06/21

This Week: 10/04/21—10/08/21
- Wall Pour #3 (Gym) - Poured
- Cont. Retaining Wall Waterproofing
- Area C SOG #3 - Prep & Pour
- Area A Underslab Plumbing & Elec.
- Area A Stem Wall Forms & Pours
- Site Storm Water Piping
- Domestic Water Line Connections

Next Week: 10/11/21—10/15/21
- Cont. Site Utility Work
- Elevator CMU Shaft Walls
- Area A Slab-on-Grade Pour #4
- Retaining Wall Bracing
- Retaining Wall Backfill
- Area B Remaining Geopiers
- Area B Column Pads

Weather Days this week:
- (0) Days
This Week: 09/27/21—10/01/21
- Wall Pour #1 - Waterproofing
- Wall Pour #2 - Forms Stripped
- Wall Pour #3 (Gym) - Rebar & Form
- Domestic Water Lines
- Elevator Pit Footing
- Area A Footing Pours & Rebar
- Area A Underslab Plumbing & Elec.

Next Week: 10/04/21—10/08/21
- Cont. Domestic Water Lines
- Elevator Pit Foundation Walls
- Area A Column Pads
- Cont. Retaining Wall Waterproofing
- Area C Slab-on-Grade Pour #3
- Wall Pour #3 - Pour & Strip Forms
- Retaining Wall Bracing & Backfill

Weather Days this week:
- (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
09/22/21

This Week: 09/20/21—09/24/21
- Wall Pour #1 - Forms Striped
- Wall Pour #2 - Rebar & Forms
- Retaining Wall Pour #2
- Cont. Storm Piping & Inlets
- Retaining Wall Waterproofing
- Cafeteria Footing Excavation
- Cafeteria Footing Reinforcement

Next Week: 09/27/21—10/01/21
- Cont. Storm Piping & Inlets
- Elevator Pit Footings & Slab
- Cafeteria Footing/Stem Wall Pours
- Cont. Retaining Wall Waterproofing
- Area C Slab-on-Grade Pour #3
- Gymnasium Retaining Wall
- Cafeteria Underground Electrical

Weather Days this week:
- (1) Day
This Week: 09/13/21—09/17/21
- CIP Retaining Wall Pour #1
- Slab-on-Grade Pour #2
- Gym Underground MEP
- Detention Basin Piping
- Detention Basin Backfill
- Underground Storm Sewer Piping
- Cafeteria Footing Excavation

Next Week: 09/20/21—09/24/21
- CIP Retaining Wall Pour #2
- Cont. Storm Piping & Inlets
- Elevator Pit Footings & Slab
- Gym Underground Electrical
- Cont. Cafeteria Footings
- Cafeteria Stem Walls
- Cont. Underslab MEP throughout

Weather Days this week:
- (0) Days
This Week: 09/07/21—09/10/21
- Classroom Wing Grade Stem Walls
- CIP Retaining Wall Formwork
- Slab-on-Grade Pour #2 Prep
- Gym North Footing Excavation & Pour
- Gym Underground MEP
- Detention Basin Excavation
- Cafeteria Footing Excavation
- Cafeteria Underground MEP

Next Week: 09/13/21—09/17/21
- Cont. Sitework @ Detention Basin
- Storm Inlets
- CIP Retaining Wall Pours
- Gym Underground Plumbing Piping
- Slab-on-Grade Pour #2
- Cont. Underslab MEP throughout
- Cont. Cafeteria Footings

Weather Days this week:
- (2) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
09.01.21

This Week: 08/30/21—09/03/21
- Classroom Wing Grade Stem Walls
- CIP Retaining Wall Formwork
- Classroom Wing Underslab Electrical
- Slab-on-Grade Prep and Pour #1
- Slab-on-Grade Pour #2 Base Rock
- Gym East & West Grade Beams
- Gym Underground MEP
- Detention Basin Excavation

Next Week: 09/07/21—09/20/21
- Cont. Sitework @ Detention Basin
- Storm Inlets
- CIP Retaining Wall Pour
- Dust Control Watering
- Slab-on-Grade Pour #2
- Cont. Underslab MEP
- Cafeteria Column Pads & Footings

Weather Days this week:
- (1) Day
Westwood View Elementary School
WEEKLY PROGRESS REPORT
08.27.21

This Week: 08/23/21—08/27/21
• Classroom Wing Grade Beam Footings
• Dust Control Watering
• CIP Retaining Wall Forms
• Gym Foundation Concrete Pour
• CIP Retaining Wall Reinforcing
• Classroom Wing Underslab Electrical

Next Week: 08/30/21—09/03/21
• Classroom Stem Wall Concrete Pour
• CIP Retaining Wall Pour
• Dust Control Watering
• Gym Concrete Footings
• Concrete Stem Walls
• Cafeteria Concrete Grade Beams
• Classroom Slab on Grade Prep & Pour

Weather Days this week:
• (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
08.13.21

This Week: 08/09/21—08/13/21
- Classroom Wing Grade Beam Footings
- Classroom Wing Underground MEP
- Dust Control Watering
- Gym Footing Excavation
- CIP Retaining Wall Footings

Next Week: 08/16/21—08/20/21
- Classroom Grade Beam Footings
- Building CIP Retaining Wall Footings
- Classroom Wing Underground Plumbing
- Dust Control Watering
- Gym Concrete Footings
- Concrete Stem Walls

Weather Days this week:
- (2) Days
This Week: 08/02/21—08/06/21
- Temporary Access Roads
- Classroom Wing Grade Beam Footings
- Classroom Wing Underground MEP
- Dust Control Watering
- Gym Footing Excavation
- CIP Retaining Wall Footings

Next Week: 08/09/21—08/13/21
- Classroom Grade Beam Footings
- Building CIP Retaining Wall Footings
- Classroom Wing Underground Plumbing
- Dust Control Watering
- Gym Footing Excavation
- CIP Retaining Wall Footings
- Concrete Stem Walls

Weather Days this week:
- (0) Days
**Area C Classroom Wing Footings**

**Temporary Gravel Lay Down Area**

**Dust Control Watering**

---

**Westwood View Elementary School**

**WEEKLY PROGRESS REPORT**

**07.23.21**

---

**This Week: 07/19/21—07/23/21**
- Temporary Access Roads
- Temporary Lay Down Pads
- Classroom Wing Spread Footings
- Classroom Wing Grade Beam Footings
- Dust Control Watering

**Next Week: 07/26/21—07/30/21**
- Classroom Wing Spread Footings
- Classroom Wing Grade Beam Footings
- Classroom Wing Underground Plumbing
- Dust Control Watering

**Weather Days this week:**
- (0) Days
Westwood View Elementary School
WEEKLY PROGRESS REPORT
06.25.21

This Week: 06/21/21—06/25/21
- Jobsite Office Delivered
- Site Grading
- Temporary Access Roads
- Building Pad

Next Week: 06/28/21—07/02/21
- Site Grading
- Building Pad
- Temp Access Roads & Laydown
- Jobsite Office Temporary Power
- Rammed Aggregate Pier Locates
- Rammed Aggregate Pier Mobilization

Weather Days this week:
- (2) Days