
Freeport High School 
Building  Advisory Committee 

 
Wednesday, 07 January 2015 

 
 AGENDA 

 
 

1. History of the Project: 
 Design 
 Budget 
 Schedule 

 
 
2. Budget Implications of Losing One Year to Inflation 
 
 
3.     Work Accomplished in December 2014 
 
 
4. Revised Design Ideas: 

 Scope Reduction 
 Bid Alternates 

 
 
5. Proposed Working Schedule 
 
 
6. Energy Goals for High Performance Building 
 
 
7. Next Meeting:  Wednesday, January 21, 2015 
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